File No.CEA-PS-13-22(11)/1/2018-PSPM Division





भारत सरकार Government of India विद्युत मंत्रालय Ministry of Power केन्द्री य विद्युत प्राधिकरण Central Electricity Authority विद्युत प्रणाली परियोजना प्रबोधन प्रभाग Power System Project Monitoring Division

सेवा में/ To,

(संलग्न सूची के अनुसार/As per list attached)

विषय: पतरातू एसटीपीपी (3x800MW) एसोसिएटेड ट्रांसिमशन सिस्टम की प्रगति की समीक्षा करने के लिए मीटिंग नोटिस.

Subject: Meeting notice to discuss progress of Associated Transmission System (ATS) for evacuation of Power from Patratu STPP (3x800MW) of NTPC – regarding.

महोदय/Sir,

This is to bring to your kind notice that Unit #1, Unit #2 & Unit #3 of Patratu STPP (3x800 MW) are likely to be commissioned by Mar'2022, Sep'2022 & Mar'2023. The development of Associated Transmission System by JUSNL is utmost important in the matching time frame for evacuation of power from Patratu STPS. Following transmission system for evacuation of power from Patratu STPP is being implemented by JUSNL.

- Patratu Patratu (JUSNL) 400kV (Quad) D/C line
- 2. Patratu Chandil 400kV (Quad) D/C line
- Chandil New Chaibasa (PG) 400kV D/C line
- 4. Patratu- Koderma 400kV (Quad) D/C line

As per the latest status provided by JUSNL to CEA, above transmission system is under bidding stage and work is yet to be awarded under TBCB route. Since the construction work of the above lines is yet to start, it is a matter of serious concern that the commissioning of the Associated Transmission System(ATS) may not match with the above commissioning schedule of the Patratu STPP(3x800MW) and this huge capital cost project may become stranded due to non-availability of the power evacuation system.

PSPM Division, CEA has written letter to MD, JUSNL regarding delay in construction of Associated Transmission System of Patratu STPP (3x800MW) on 08.05.2020 and subsequent reminder on 06.07.2020, however no response from JUSNL has been received so far.

File No.CEA-PS-13-22(11)/1/2018-PSPM Division

In this regard, Member (Power system) I/C & Chairperson, CEA, shall take a meeting to review the progress of Associated Transmission System of Patratu STPP (3x800MW) on 13.08.2020 at 12:30 PM through Video Conferencing.

The link for the above meeting is as given below;

 $\frac{https://teams.microsoft.com/l/meetup-join/}{19\%3ameeting_ZjgzMzFmZTMtNDUwYi00ZGQ5LWFmNDctZWI3ZDY2Y2Y4MjI3\%40thread.v2/0?context=\%7b\%22Tid\%22\%3a\%228f3788f7-d407-45f7-9943-147c29ad406chtering$

%22%2c%22Oid%22%3a%22848d099d-075e-4476-8c0e-cf5a94ad3f05%22%7d

कृपया बैठक में भाग लेना सुनिश्चित करें एवं अपनी उपस्थिति की सूचना <u>cea-pspm@gov.in</u> या ceapspm@gmail.com पर अवश्य भेजें।

भवदीय.

(वी के सिंह / V K Singh) मुख्य अभियन्ता / Chief Engineer Phone 011-26732306

प्रतिलिपि / Copy to:

- 1. Joint Secretary (Trans.), MOP, Shram Shakti Bhawan, New Delhi-With request to nominate concerned officer to join the meeting.
- 2. PPS to Member (PS),CEA

File No.CEA-PS-13-22(11)/1/2018-PSPM Division

List of Addresses:

S. No.	Adressess
1.	Additional Chief Secretary, Dept of Energy, Govt. of Jharkhand, 3rd Floor,
	SLDC Building, Kusai, Ranchi, Jharkhand- 834002,
	psec.energy@gmail.com
2.	CMD, NTPC, NTPC Bhawan, Scope Complex, Institutional Area, Lodhi
	Road, New Delhi – 110003
	cmd@ntpc.co.in, ntpccc@ntpc.co.in
3.	Managing Director
	Jharkhand Urja Sancharan Nigam Limited
	JUSNL Building, Kusai Colony, Doranda, Ranchi – 834002, md@jusnl.in
4.	Director(Project), PGCIL, Saudamini, Plot No.2, Sector 29, Near IFFCO
	Chowk, Gurgaon (Haryana) - 122001, INDIA Email:
	rkchauhan@powergridindia.com
5.	Addl General Manager (Project Engineering-Electrical), NTPC Ltd,
	Sector 24, Noida, Uttar Pradesh-201301, subhashthakur@ntpc.co.in
6.	मुख्य अभियन्ता (TPM), CEA, cea-tmd@nic.in
7.	मुख्य अभियन्ता (PSPA-II), CEA, cea-pspa2@gov.in