



का.प्रति

भारत सरकार

Government of India

विद्युत मंत्रालय

Ministry of Power

केन्द्रीय विद्युत प्राधिकरण

Central Electricity Authority

विद्युत प्रणाली परियोजना प्रबोधन प्रभाग

Power System Project Monitoring Division

सं.: केविप्रा/पीएस/पीएसपीएम/1/59/2017/ 987-992

दिनांक: 29.09.2017

सेवामें

संलग्न सूची के अनुसार


विषय: ट्रांसमिशन लाइन क्रॉसिंग के लिए रेलवे मंजूरी पर वेब पोर्टल के विकास के लिए मुख्य अभियंता (पीएसपीएम) द्वारा 26.09.2017 को ली गई बैठक का कार्यवृत्त।

महोदय,

ट्रांसमिशन लाइन क्रॉसिंग के लिए रेलवे मंजूरी पर वेब पोर्टल के विकास के लिए मुख्य अभियंता (पीएसपीएम) द्वारा 26.09.2017 को ली गई बैठक का कार्यवृत्त संलग्न है।

संलग्नक : यथोपरी।

भवदीय



(आर के तिवारी)

उप निदेशक

प्रतिलिपि:

1. संयुक्त सचिव (ट्रांस), विद्युत मंत्रालय, श्रम शक्ति भवन, रफ़ी मार्ग, नई दिल्ली -110001
2. प्रधान निजी सचिव (पीपी एस), सदस्य विद्युत प्रणाली, के.वि.प्रा.

Issued-
29/9/17

List of addressees:

Name and designation	Address	Telephone/Fax/email
Shri I S Jha Chairman & Managing Director	Powergrid Corporation of India Ltd., SAUDAMINI, Plot No.2, Sector-29, Gurgaon, Haryana-122001.	Tel : 0124-2571800 cmd@powergridindia.com
Addl. Member (Civil Engineering)	Ministry of Railways, Rail Bhawan, New Delhi.	Tel:011-23382607 Fax: 011-23304875 Email: amce@rb.railnet.gov.in
Shri Punit Agarwal, Director(PS)	Ministry of Railways, Rail Bhawan, New Delhi.	Mobile: 9910487331 deeps@rb.railnet.gov.in
Sh. A. K Vaish, Consultant (POWERGRID)	Powergrid Corporation of India Ltd., SAUDAMINI, Plot No.2, Sector-29, Gurgaon, Haryana-122001	9910999164 ajaiiku@hotmail.com

श्री एस जहा
6/1/2015
(संस्थापक अध्यक्ष)
संस्थापक अध्यक्ष

-Gangotri
6/1/2015

Minutes of meeting taken by CE(PSPM), CEA on 26.09.2017 in CEA, Sewa Bhawan, New Delhi to review progress of web portal for railway clearances for building transmission lines by Ministry of Railway

List of participants is enclosed at Annexure-I.

2. Chief Engineer (PSPM), CEA welcomed participants. After brief introduction, he requested railway representative to elaborate on development of web portal for railways clearance for building transmission lines as discussed in last follow-up meeting taken by Secretary (Power), MoP on 01.06.2017 and subsequent meetings held in CEA on 05.06.2017 and 30.06.2017, wherein it was decided that web portal should have minimal or no human interference between the transmission licensee seeking approval and online system should have facility for uploading standard documents, payment of fee, way leave charges etc.
3. Railway representative informed that based on inputs provided by transmission utilities, scope of work for development of railway clearance web-portal has been finalized and contract for its development will be awarded to Centre for Railway Information Systems (CRIS) within two(2) week time with the timeline of three months for completion of the web-portal i.e Dec-17. He informed that CRIS had to prepare and submit draft agreement for approval of MoR which has been submitted by CRIS and its approval under process.
4. Railway representative stated that web portal would have facilities for online payment of fees, way leave charges and submission of documents etc and applicant would be able to track progress/status of their application. He requested PGCIL to submit list of standard document required for processing application.
5. PGCIL representative informed that PGCIL had already submitted flowchart indicating various activities for processing application and list of standards documents in the meeting held in CEA on 30.06.2017. CE (PSPM) requested PGCIL representative to forward these information to Railways.
6. PGCIL representative requested railway to issue letters to respective DRMs and power utilities for submission of standard documents as there is still ambiguity on this account and also notify Nodal Officers for processing the case submitted by power utilities. Railway representative stated that Joint Procedure Order (JPO) submitted on 30th January 2017 addresses these issues however he assured to look in to the matter.
7. PGCIL representative stated that Traffic Block is still a matter of concern as there is considerable delay in getting traffic blocks for completing crossing works and also JPO does not cover this issue. Railway representative assured to look into the issue.
8. CE(PSPM) showed his concern over slow progress in the development of web-portal. He stated that the issue of development of web-portal was initially discussed in Power Minister's Conference held in Goa in June'2016 and subsequently various meetings have been held in MoP/CEA for its development but no substantial progress has been made so far. CE (PSPM) advised railways representative to expedite and take necessary action for its development and next review meeting was fixed for 16.10.2017.

Meeting ended with the thanks to chair.

List of Participants:

CEA

- | | |
|---------------------|---|
| 1. Shri B. K. Arya | Chief Engineer (PSPM) ----- in Chair
(email: b.karya1664@gov.in) |
| 2. Shri R.K. Tiwari | Dy. Director (PSPM)
(email: rktiwari.cea@gov.in) |
| 3. Shri Rajesh | Assistant Director -I (PSPM) |

Ministry of Railways

- | | |
|-----------------------|---|
| 1. Shri Punit Agarwal | Director(PS), Railway Board
(email: deeps@rb.railnet.gov.in) |
|-----------------------|---|

POWERGRID

- | | |
|-------------------------|---|
| 1. Shri A.K Vaish | Consultant
(email: ajaiku@hotmail.com) |
| 2. Shri Nitesh Kr Sinha | Dy. Chief Engineer
(email: nksinha@powergridindia.com) |