



भारत सरकार

Government of India

विद्युत मंत्रालय

Ministry of Power

केन्द्रीय विद्युत प्राधिकरण

Central Electricity Authority

विद्युत प्रणाली परियोजना प्रबोधन प्रभाग

Power System Project Monitoring Division

फा.सं. के वि प्रा /वि प्रा /वि प्रा प प्र प्रा/57/27/2018/

821-32

दिनांक: 03.05.2018

सेवा में,

(संलग्न सूची के अनुसार)

विषय: एनटीपीसी के उत्तर करणपुरा परियोजना (3x660MW) के ट्रांसमिशन सिस्टम से संबंधित मुद्दों के संबंध में दिनांक 19.03.2018 को अध्यक्ष के वि प्रा द्वारा ली गयी बैठक का कार्यवृत्त

Subject: Minutes of the Meeting taken by Chairperson, CEA on 19.03.2018 regarding issues related to Transmission System of North Karanpura Project (3x660MW) of NTPC

महोदया/महोदय,

एनटीपीसी के उत्तर करणपुरा परियोजना (3x660MW) के ट्रांसमिशन सिस्टम से संबंधित मुद्दों के संबंध में दिनांक 19.03.2018 को अध्यक्ष के वि प्रा द्वारा ली गयी बैठक का कार्यवृत्त आवश्यक कारवाई एवं सूचना के लिए संलग्न है।

भवदीय

(बी के आर्य)

मुख्य अभियंता (पी एस पी एम)

प्रति सूचनार्थ :

1. संयुक्त सचिव (ट्रांसमिशन), विद्युत मंत्रालय, श्रमशक्ति भवन, नई दिल्ली 110001
2. विशेष सहायक, अध्यक्ष (के वि प्रा)
3. प्रधान निजी सचिव, सदस्य (विद्युत प्रणाली), केविप्रा

सेवा भवन ,आर .के .पुरम-1 ,नई दिल्ली110066- टेलीफोन : 011-26103242 ईमेल: ceapspm@gmail.com वेबसाइट: www.cea.nic.in  
Sewa Bhawan, R.K Puram-1, New Delhi-110066 Telephone: 011-26103242 Email: ceapspm@gmail.com Website: www.cea.nic.in

Only for uploading in website

List of addressee:

Sl. No.	Organization	Address	Tele/Fax No./email
1	MoC	Joint Secretary(NKS) LA&IR Ministry of Coal 5 <sup>th</sup> Floor, A Wing, Loknaya Bhawan, Khan Market, New Delhi-110003	Sudhanshu@ias.nic.in
2.	CCL	Chairman & Managing Director Central Coalfields Ltd. Darbhanga House, Kutchery Road Ranchi-834029 Jharkhand	Tele:0651-2360001,2301606 Fax: 0651-236003 cmd@centralcoalfields.in cmd.ccl.cil@coalindia.in
3.	CMPDIL	Chairman & Managing Director, Central Mine Planning & Design Institute Limited, Gondwana Place, Kanke Road, Ranchi - 834 031, Jharkhand, India	Ph.2230001, 2230002 Fax: 2230003, cmd.cmpdi@coalindia.in
4.	RECTPCL (BPC)	Chief Executive Officer, REC Transmission Projects Company Ltd., 12-21, Upper Ground Floor, Antriksh Bhawan, 22-K.G. Marg, New Delhi-110001	Tel: 011-41020101, 011-47964796, Fax: 011-47964747, M: 9910027256 bhupender_g@yahoo.com
5.	NTPC Ltd	Chairman & Managing Director NTPC Ltd., NTPC Bhawan, Scope Complex, Institutional Area, Lodhi Road, N.D.-110003.	Ph: 011-24360044 Fax: 011-24363050 cmd@ntpc.co.in premprakash@ntpc.co.in suveenvyas@ntpc.co.in
6.	NTPC Ltd	General Manager North Karanpura Super Thermal Power Project Camp Office, F-51, Sector - 3, Dhurwa Ranchi - 834004 Jharkhand	Vijaisingh100@gmail.com Mob: 9650995283
7.	JBVNL (Lead LTTC)	Chairman and Managing Director, Jharkhand Bijili Vitran Nigam Limited, Engineer's Building, Dhurwa, Ranchi-834 004	Coml.rev@rediffmail.com Mob: 9431709894
8.	PGCIL	COO (CTU-Planning), Powergrid Corporation of India Ltd. Saudamini,Plot No. 2, Sector 29, Near IFFCO Chowk Gurugram, Haryana - 122001	subir@powergridindia.com ashok@powergridindia.com
9.	CEA	Chief Engineer (PSP&A-II), Central Electricity Authority, Sewa Bhawan, R. K. Puram, New Delhi- 110066	011-26732325 skrmohapatra@nic.in skrmohapatra@rediffmail.com



**Minutes of the Meeting taken by Chairperson, CEA on 19.03.2018 regarding the issues related to Transmission System of North Karanpura Project (3x660MW) of NTPC**

List of participants is enclosed at Annexure-I.

Pursuant to the decision taken in the meeting chaired by Secretary, Power on 14.03.2018 for resolving the issues pertaining to NKSTPP – Chandwa 400 kV line and NKSTPP – Gaya 400 kV line covered under the Transmission System of North Karanpura generation project, a meeting was taken by Chairperson, CEA at Sewa Bhawan, New Delhi on 19.03.2018. Chief Engineer, PSPM informed that the construction work on North Karanpura-Chandwa and North Karanpura-Gaya Transmission lines couldn't be started due to non receipt of "NOC" from Central Coalfields Ltd.(CCL). As desired by CCL, the requisite undertaking has also been submitted by M/s NKTL for shifting the transmission lines, as and when required, after receiving the advance notice of 24 months from CCL.

Representative of Ministry of Coal informed that during the aforesaid meeting taken by Secretary(Power), Joint Secretary, Ministry of Coal had clarified that the undertaking given by M/s NKTL would not suffice the purpose and hence, an undertaking from an appropriate agency of Ministry of Power would be required for re-routing the lines, as and when the land is needed, by CCL for mining activity at a later stage.

To the queries on additional cost in case of re-routing of transmission line(s) in future, representative of NKTL informed that whenever such situation arises, they would approach CERC for revision of tariff.

For getting the background of the matter, Member(E&C) enquired from the Bid Process Co-ordinator (BPC) i.e RECPTCL whether all the three options of routes of Transmission Lines given in the RFP document, were traversing through coal bearing area on their way. Representative of BPC replied that the CCL had not notified / acquired land for mining of coal at the time of route survey and award of transmission project to NKTL i.e in May 2016. Chairperson, CEA stated that CEA is not a commercial organization, it is a statutory body under Ministry of Power which advises Govt. of India on technical matters and in this case, CEA can only facilitate in re-routing of the transmission lines as per requirement of CCL in future. In order to fulfill the requirement of Ministry of Coal, he advised representative of MoC and CEA to discuss and finalise the letter to be issued to MoC so that NOC can be issued by MoC to M/s NKTL for construction of lines.

The meeting ended with thanks to Chair.

**List of Participants****CEA**

- |                             |                              |
|-----------------------------|------------------------------|
| 1. SHRI R. K. VERMA         | CHAIRPERSON -----in chair    |
| 2. SHRI P. S. MHASKE        | MEMBER (PS)                  |
| 3. DR. SOMIT DASGUPTA       | MEMBER (E&C)                 |
| 4. SHRI S. K. SHARMA        | PCE-I                        |
| 5. SHRI B. K. ARYA          | CHIEF ENGINEER (PSPM)        |
| 6. SHRI S. K. RAY MOHAPATRA | CHIEF ENGINEER (PSPA-II)     |
| 7. SHRI V. K. MISHRA        | CHIEF ENGINEER (LEGAL)       |
| 8. SHRI R. P. PRADHAN       | DIRECTOR (PSPM)              |
| 9. SHRI N. R. MEENA         | DEPUTY DIRECTOR (PSPM)       |
| 10. SHRI RAVI KANT          | ASSISTANT DIRECTOR-II (PSPM) |

**Ministry of COAL**

- |                     |                 |
|---------------------|-----------------|
| 1. SHRI R. S. SAROJ | UNDER SECRETARY |
|---------------------|-----------------|

**POWERGRID**

- |                   |               |
|-------------------|---------------|
| 1. SHRI SUBIR SEN | COO (CTU-PLG) |
| 2. SHRI ASHOK PAL | GM (CTU-PLG)  |

**NTPC**

- |                         |     |
|-------------------------|-----|
| 1. SHRI S. N. TRIPATHI  | GM  |
| 2. SHRI DEEPAK TREHAN   | GM  |
| 3. SHRI T. K. CHAUDHURI | AGM |
| 4. SHRI SUBHASH THAKUR  | AGM |
| 5. SHRI SUVEEN VYAS     | AGM |

**CCL**

- |                   |             |
|-------------------|-------------|
| 1. SHRI S. K. JHA | SR. MANAGER |
|-------------------|-------------|

**CMPDI**

- |                     |               |
|---------------------|---------------|
| 1. SHRI P. K. SINHA | CHIEF MANAGER |
|---------------------|---------------|

**RECTPCL**

- |                       |               |
|-----------------------|---------------|
| 1. SHRI VIVEK AGARWAL | CHIEF MANAGER |
|-----------------------|---------------|

**JUVNL**

- |                         |                       |
|-------------------------|-----------------------|
| 1. SHRI AISHWARY SHUKLA | ASST. LIAISON OFFICER |
|-------------------------|-----------------------|

**ADANI**

- |                      |     |
|----------------------|-----|
| 1. SHRI SAMEER GANJU | AVP |
|----------------------|-----|