



भारत सरकार

Government of India

विद्युत मंत्रालय

Ministry of Power

No. 2/1/2019-NHPC

Shram Shakti Bhawan, Rafi Marg,
New Delhi

To,

The CMD, NTPC/NHPC/NEEPCO/SJVNL/THDCIL/PGCIL/REC

The Chairman BBMB/DVC

Sub: Advisory for rationalization of manpower at the stalled power projects-reg.

Sir,

During various PIB meetings, the appraising agencies have been highlighting the issue of inordinate expenditure towards manpower and machinery, which lies idle and unproductive, when the project gets delayed / stalled. This expenditure towards the idling cost leads to overall increase in the project cost. This idling cost aspect needs to be suitably addressed in order to keep the project cost in check.

Against the aforesaid background, it is advised that in order to bring down idling charges, manpower at stalled projects, should be appropriately reduced during long stoppage of work

Yours faithfully,

Signed by Pankaj Kumar
Sangwan

Date: 19-07-2022 18:00:22

Reason: Approved

Deputy Director (NHPC)

Tel. No. 23717753

Copy to-

Chairperson, CEA, R K Puram, New Delhi