### FGD - ESP Implementation Status of Thermal Power Plants located in NCR (Oct 2019)

<table>
<thead>
<tr>
<th>Sl. No</th>
<th>Name of Thermal Power Station</th>
<th>Timeline for FGD</th>
<th>Current Status</th>
</tr>
</thead>
</table>
DE-NOx: Statutory limits being complied.  
ESP: Statutory limits being complied.  
|       | Dadri (NCTPP), U.P Unit 5-6 (490X2 MW) NTPC | 31.12.2019 | FGD: Awarded on 01 Feb 18. Work in progress  
DE-NOx: Combustion modification implemented.  
ESP: Statutory limits being complied.  |
ESP: Matter being taken up with BHEL.  
De-NOx: Matter being taken up with BHEL.  |
ESP: Order has been placed to M/s NTPC on 29.11.18 for pre-award services.  
De-NOx: NIT floated on 08.03.2019.  |
ESP: Statutory limits being complied.  
ESP: Statutory limits being complied.  
DE-NOx: Combustion modification completed.  |
| 6      | Panipat TPS, Haryana Unit-6 (1X210 MW) HPGCL | 31.12.2019 | FGD: Bid opened.  
ESP: SPM values are within limits.  
De-NOx: Combustion modification planned.  |
ESP: SPM values are within limits.  
De-NOx: Combustion modification planned.  |
De-NOx: Combustion modification planned  |
| 9      | Yamunanagar (DCTPS), Haryana Unit-1 (2X300 MW) HPGCL | 31.12.2019 | FGD: Bid opened.  
De-NOx: Combustion modification planned  |
ESP: SPM are within the limits. Need to be certified by state govt.  
De-NOx: NIT issued for combustion modification.  |
ESP: Statutory limits being complied.  
De-NOx: Low NOx burners installed.  |
|        | GGSSTP Ropar (4x210 MW) PSPCL | 31/12/2019 | FGD: NIT issued.  
ESP: Already installed in Units 3 & 4, and to be upgraded in Unit 5 & 6 in 2019-20.  
De-NOx: NOx values are below specified limits.  |

**Total**  
12790 MW