Executive summary of Target and Achievement of Substations during 2018-19
As on May-18

(All figures in circuit MVA)
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Programme 2018-19 3000| O 0 | 3000)] O 0 0 0 | 22200 O 0 | 22200] 8185 | 13085 | 630 | 21900 740 14760 0 15500 | 34125 | 27845| 630 | 62600
May-18 |Programme 0 0 0 0 0 0 0 0 0 0 0 0 2130 | 315 0 2445 0 1000 0 1000 | 2130 | 1315 0 3445
Achievement 0 0 0 0 0 0 0 0 0 0 0 0 1000 | 390 0 1390 0 1060 0 1060 | 1000 | 1450 0 2450
Upto May-18[Programme | 0 [0 [ o[ o [ o[ o [ o [ o] o [ o[ o] o |2130] 315 [ o [2445] o | 2790 | o [ 2790 | 2130 [ 3105 [ 0 [5235
Achievement 0 0 0 0 0 0 0 0 4000 0 0 4000 | 1185 | 390 0 1575 0 2345 0 2345 | 5185 | 2735 0 7920
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