Executive summary of Target and Achievement of Substations during 2018-19

As on Aug-18

(All figures in circuit MVA)
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Programme 2018-19 3000 © 0 |3000] o 0 0 0 |22200] o 0 |22200] 8185 | 13085 | 630 | 21900 740 | 14760 o0 [15500] 34125 [27845| 630 | 62600
Aug-18 |Programme 0 0 0 0 0 0 0 0 0 0 0 0 0 [ 12000 o [1000] 0 [ 520 o | 520 o [1520| 0 | 1520
Achievement | 0 0 0 0 0 0 0 0 | 3000 o 0 [ 3000] o [ 1260 [ 630 [ 2800 ] o [ 2630 | o | 2630 | 3000 | 3890 | 630 | 7520
Upto Aug-18|Programme 0 0 0 0 0 0 0 0 |10000] o 0 [10000] 2445 6175 | 0 [ 8620| o | 6830 | o | 6830 | 12445[13005] 0 |25450
Achievement | 0 0 0 0 0 0 0 o [10000] o 0 |10000] 6500 | 4430 | 630 [ 11560] 0 | 6990 | 0 | 6990 | 16500 [ 11420 630 | 28550
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