
 Transmission Lines Completed During FY-  2021-22
As on 28-Feb-2022
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  765 kV

CENTRAL SECTOR

D/C 268Ajmer (PG) - Phagi line1 PGCIL APR-21

D/C 379Vindhyachal - Varansai line2 PGCIL JUL-21

D/C 374Fatehgarh-II PS - Bhadla-II section (PGCIL-RTM)3 PGCIL AUG-21

D/C 146Khetri - Jhatikara line (CKt-I)4 PGCIL SEP-21

D/C 338Medinipur - Jeerat (New) (PM-JTL-TBCB)5 PGCIL SEP-21

D/C 146Khetri - Jhatikara line (Ckt-II)6 PGCIL OCT-21

D/C 40
LILO of both Ckt. 765kV D/C (op. at 400kV) Fatehgarh
(TBCB) - Bhadla (PG) at Fateharh-II PS (Loop in of Ckt-
I)

7 PGCIL OCT-21

D/C 527
LILO of both Ckts. of Ajmer - Bikaner line at Bhadla-II
PS (PGCIL-RTM)

8 PGCIL OCT-21

D/C 39
LILO of both Ckts. of (op.at 400 kV) Fatehgarh (TBCB)-
Bhadla (PG) at Fatehgarh-II PS (Loop in of Ckt-II)

9 PGCIL NOV-21

2257Total of CENTRAL SECTOR

STATE SECTOR

S/C 426Anpara D - Unnao10 UPPTCL NOV-21

D/C 347Ariyalur - Thiruvalam PGCIL11 TANTRANSCO FEB-22

D/C 548North Chennai PS - Ariyalur12 TANTRANSCO FEB-22

1321Total of STATE SECTOR

PRIVATE SECTOR

D/C 481Bikaner (PG) - Khetri S/S13 APL AUG-21

S/C 411Ghatampur TPS-Hapur (WUPPTCL) line14 APL DEC-21

D/C 383Khandwa Pool - Dhule Line (KTL - TBCB)15 SGL DEC-21

1275Total of PRIVATE SECTOR

4853Total of 765 kV

  400 kV

CENTRAL SECTOR

D/C 80Darbhanga - Sitamarhi (New) line (Ckt-II) line16 PGCIL APR-21

D/C 171
Sitamarhi (New) - Motihari line (Triple Snowbird) (ERSS
XXITL-TBCB)

17 PGCIL APR-21

D/C 2New Mariani - Misa18 PGCIL MAY-21

D/C 326Jigmeling - Alipurdauar line (Q) (India Side)19 PGCIL JUN-21
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S/C 2LILO of Sagardighi - Subhasgram line at Jeerat20 PGCIL JUN-21

D/C 94Edayarpalayam (TANTRANSCO)- Udumulpet line (Q)21 PGCIL JUL-21

D/C 24Palatana - Surajmaninagar22 PGCIL JUL-21

D/C 105Pugalur HVDC-Edayarpalayam (TANTRANSCO) line (Q)23 PGCIL JUL-21

D/C 48Bhadla-II PS-Bhadla (PG) line (CKt-I)24 PGCIL SEP-21

D/C 51Jeerat (New) - Jeerat (WBSETCL) (PM-JTL-TBCB)25 PGCIL SEP-21

D/C 156Khetri - Sikar (PG) line26 PGCIL SEP-21

D/C 75
LILO of both Ckt. of Kishanganj - Patna 400kV (Q) line
at Saharsa (Ckt-I)

27 PGCIL SEP-21

D/C 75
LILO of both Ckt. of Kishanganj - Patna (Q) line at
Saharsa (CKt-II)

28 PGCIL OCT-21

D/C 782Pugalur HVDC - Thiruvalam line (Q)29 PGCIL OCT-21

D/C 49
Bhadla-II PS-Bhadla (PG) (Twin HTLS) (Ckt.-II) (PGCIL-
RTM)

30 PGCIL DEC-21

D/C 6
Kahalgaon - Durgapur line (Bypassing of Farakka-
Kahalgaon (Ckt.-3 and 4 and Farakka -Durgapur

31 PGCIL DEC-21

D/C 24
LILO of 2nd Ckt. of Teesta-III - Kishanganj line at
Rangpo (Q) - Twin HTLS Conductor

32 PGCIL FEB-22

D/C 17LILO of One Ckt of Bamnauli - Jhattikara at Dwarka-I33 PGCIL FEB-22

2087Total of CENTRAL SECTOR

STATE SECTOR

D/C 61
LILO of 400 kV Aligarh-Sikandrabad at Harduaganj TPS
Line

34 UPPTCL MAY-21

D/C 47
LILO of Gorakhpur (PG) - Lucknow (PG) line Ckt.-III at
Basti

35 UPPTCL JUL-21

D/C 74
LILO of Ibrahim Patti (PGCIL) - Kasaramau (Mau) at
Rasra

36 UPPTCL JUL-21

D/C 354Telangana STPP - Narsapur37 TSTRANSCO AUG-21

D/C 104Telangana STPP - Ramadugu38 TSTRANSCO AUG-21

D/C 25
LILO of ckt-II of Kursi Rd PG- Unnao line at Hardoi Rd
(Jehata)

39 UPPTCL AUG-21

D/C 34
LILO of ckt-I of 400 kV DC Kursi Rd PG- Unnao line at
Hardoi Rd(Jehata)

40 UPPTCL AUG-21

D/C 89LILO of Mundra - Hadala line at Halvad41 GETCO NOV-21

D/C 79Julurupadu - Kamalapuram line42 TSTRANSCO NOV-21

D/C 134Soja - Zerda line (Pkg-1) with Twin AL-59 conductor43 GETCO JAN-22

D/C 98Patratu (JUSNL)- Bero (New Ranchi)44 JUSNL JAN-22

M/C 25
LILO of both Ckts. of Lonikand-II -Girvali line at Karjat
S/S

45 MSETCL JAN-22

D/C 83Kethireddypally-Rayadurg (GIS)46 TSTRANSCO JAN-22
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D/C 65
LILO of Ckt.-I of Unchahar (NTPC) - Fatehpur PGCIL line
at Raebareli

47 UPPTCL FEB-22

1272Total of STATE SECTOR

PRIVATE SECTOR

D/C 5
LILO of both ckt. of Ranchi - Maithon-RB line at
Dhanbad (NKTL-TBCB)

48 APL JUL-21

5Total of PRIVATE SECTOR

3364Total of 400 kV

  230 kV

STATE SECTOR

D/C 115Dharmapuri (Palavadi) - Udanapally 230 kV S49 TANTRANSCO JUL-21

D/C 2Thiruvalam - Singarapet Feeder (Loc1 to 4)50 TANTRANSCO JUL-21

M/C 30
LILO the existing 230 kV Alundur - Thanjavur at the
proposed Thuvankudy

51 TANTRANSCO SEP-21

147Total of STATE SECTOR

147Total of 230 kV

  220 kV

CENTRAL SECTOR

S/C 95
Ramgarh - Ranchi (PG) (Bypassing Gola SS) (Balance
portion)

52 DVC AUG-21

D/C 37Navsari (PG) - Bhestan line53 PGCIL FEB-22

132Total of CENTRAL SECTOR

STATE SECTOR

S/C 132nd ckt stringing of 220 kV Valve - Jamde SCDC line54 MSETCL APR-21

S/C 3
LILO of onc Ckt. of 220kV Undi-Eluru (Gudivada) line to
proposed S/S at Akiveedu in West Godavari District

55 APTRANSCO MAY-21

D/C 46
Maradam (from 400kV Maradam) - Pydibhimavaram
line

56 APTRANSCO MAY-21

D/C 29LILO of Joda-TTPS line at Telkoi57 OPTCL MAY-21

D/C 26LILO of 220kV Gonda- Basti line at Bhaukhari58 UPPTCL MAY-21

D/C 4
(PMDP - Jammu) LILO of Hiranagar - Bishnah at Jatwal
Grid station

59 JKPDD JUN-21

DCDS 124Rajgarh (B) - Susner (Nalkheda)60 MPPTCL JUN-21

DCDS 160Ujjain - Susner (Nalkheda) (GEC)61 MPPTCL JUN-21

D/C 18Akkaram-Markook62 TSTRANSCO JUN-21

S/C 1LILO of Nirmal - Renzal at Mupkal63 TSTRANSCO JUN-21

D/C 1
LILO of one Ckt. of Mamidipally - Shadnagar at Kothur
S/S

64 TSTRANSCO JUN-21
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D/C 19
LILO of one Ckt. of Shamshabad - Kethireddypalli
(Manikonda) at Kothur S/S

65 TSTRANSCO JUN-21

D/C 46Manuguru - BTPS66 TSTRANSCO JUN-21

D/C 70Ramadugu - Rampur67 TSTRANSCO JUN-21

D/C 80
Greater Noida (765) - Integrated township Gr. Noida
line

68 UPPTCL JUN-21

D/C 33Mitha - Katosan TSS line69 GETCO JUL-21

D/C 73
Radhanesda - Vav (Khimanvas) line with AL-59
Conductor

70 GETCO JUL-21

D/C 57Dhanonda- Deroli Ahir71 HVPNL JUL-21

D/C 11LILO of Hiranagar-Bishnah line at Samba72 JKPDD JUL-21

D/C 5LILO of Thein-Hiranagar at Kathua-II (Ghatti)73 JKPDD JUL-21

M/C 15Malayammma - Kunnamangalam74 KSEB JUL-21

S/C 58
2nd ckt. Stringing on existing line from Malyalpally -
Jagityal line

75 TSTRANSCO JUL-21

D/C 7400/220 kV Janagaon s/s -220/132/33 Janagaon s/s76 TSTRANSCO JUL-21

D/C 40Asupaka - Aswaroapet line77 TSTRANSCO JUL-21

S/C 79Dindi - Nagarkurnool78 TSTRANSCO JUL-21

D/C 14Gajwel - Akkaram (TMDC)79 TSTRANSCO JUL-21

D/C 90Julurupadu - Pedagopathi line80 TSTRANSCO JUL-21

D/C 9Kethireddypally (Manikonda) - Kankamamidi line81 TSTRANSCO JUL-21

D/C 48LILO of both Ckts. Durshed-Sirchilla line at Ramadugu82 TSTRANSCO JUL-21

D/C 6LILO of Dindi - Maheshwaram at Madugula83 TSTRANSCO JUL-21

D/C 20LILO of Oglapur - Durshad at Huzurabad84 TSTRANSCO JUL-21

D/C 7
LILO of Regumangadda - Gudipalligattu at Yelluru
Water Grid s/s

85 TSTRANSCO JUL-21

D/C 2LILO of RSS -Bheemgal Feeder at Rampur s/s86 TSTRANSCO JUL-21

D/C 22
LILO of RSS -Nagaram at Ramagundam Fertillizers and
Chemicals Limited (RFCL)

87 TSTRANSCO JUL-21

D/C 3LILO of RSS -Nrimal at Jagityal line88 TSTRANSCO JUL-21

D/C 14
LILO of Shamshabad-Yeddumailaram line and
Shadnagar-Shankerpally line to proposed at
Kethireddypally

89 TSTRANSCO JUL-21

D/C 3LILO of Vemnur-Nirmal to 220kv Jagityal s/s90 TSTRANSCO JUL-21

S/C 4LILO of Yelluru - Gudipalligattu at Gouridevipally91 TSTRANSCO JUL-21

D/C 47Maheshwaram 400/220 kV SS to Fabcity 220kV SS92 TSTRANSCO JUL-21

D/C 18Narketpally - Udaya Samudram (LIS)93 TSTRANSCO JUL-21

D/C 48Narsapur -Meenajipet line94 TSTRANSCO JUL-21
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D/C 136Nirmal -Renzal line95 TSTRANSCO JUL-21

D/C 9Nirmal s/s - Existing 220/132kV Nirmal s/s96 TSTRANSCO JUL-21

D/C 72Rampur -Rajeshwar Rao Peta s/s97 TSTRANSCO JUL-21

D/C 59Sitapuram -Huzurnagar line98 TSTRANSCO JUL-21

D/C 58Sundilla - Annaram line99 TSTRANSCO JUL-21

D/C 148Sundilla - Medigadda line100 TSTRANSCO JUL-21

D/C 16
LILO of Ckt.-I Mainpuri (PG) - Neebkarori line at
Farrukhabad

101 UPPTCL JUL-21

D/C 49Shahjahanpur PG (400)- Azizpur line102 UPPTCL JUL-21

D/C 51LILO of Vadavi - Chhatral line at Santej S/s103 GETCO AUG-21

D/C 9LILO of Sector- 72 -Ranglarajpur line at Sohna Road104 HVPNL AUG-21

M/C 27Melasandra (New elctronic city) - Yerandanahalli105 KPTCL AUG-21

M/C 20Mylasandra - Somanahalli-Naganthapura-HSR Layout106 KPTCL AUG-21

S/C 5
LILO of 220 kV Uran- JNPT MUSS line at 220 kV JNPT
SEZ S/S

107 MSETCL AUG-21

S/C on D/C 15Second Ckt. stringing Padegaon - Sawangi line108 MSETCL AUG-21

D/C 148Solapur (PG) - Narangwadi109 MSETCL AUG-21

D/C 9
LILO of one Ckt. of Budhipadar-Basundhara at
Lephripara s/s

110 OPTCL AUG-21

S/C 25LILO of one ckt of Rengali-Barkote line at Deogarh111 OPTCL AUG-21

D/C 199
Nirmal - Indravelly (Utnoor) proposed line at Adilabad
District

112 TSTRANSCO AUG-21

DCDS 92Chhatarpur - Tikamgarh 220 KV Line113 MPPTCL SEP-21

D/C 76Halvad - Sadla line with AL-59 conductor114 GETCO OCT-21

M/C 10
LILO of both Ckts. Kansari -Deodar line at Bhildi S/S
M/C Tower

115 GETCO OCT-21

D/C 10LILO of 220 kV D/C Wagoora-Mirbazar line at Lassipora116 JKPDD OCT-21

D/C 218Chatra - Latehar117 JUSNL OCT-21

D/C 39Kattakkada-Vizhinjam118 KSEB OCT-21

DCDS 133Julwaniya - Kukshi line119 MPPTCL OCT-21

D/C 89Raebareli-Amethi Line120 UPPTCL OCT-21

D/C 140Sitamarhi(New) - Motipur121 BSPTCL NOV-21

D/C 181TTPS - Govindpur TL122 JUSNL NOV-21

D/C 1
LILO Firozabad (400) (TBCB) - Agra PG (765) line at
Tundla

123 UPPTCL NOV-21

D/C 7LILO of Shahjahanpur - Nighasan line at Gola (220)124 UPPTCL NOV-21

D/C 36Bajoli Holi - Lahal125 HPPTCL DEC-21

Page 5 of6Report generated through NPP 3.13.00 PMTuesday 08



Voltage
Level (kV)

5.

 Line
Length
 (cKM)

1.

Name of Transmission Lines

4.3.2.

 Month of
Completion

6.

Circuit Type Executing Agency

D/C 25
LILO of existing Hiriyur -Gowribidanur line to the
proposed 220kV at Sira S/S

126 KPTCL DEC-21

D/C 7
LILO of 220kV Gachibowli - Miyapur line at Rayadurg
GIS (UG Cable)

127 TSTRANSCO DEC-21

D/C 9
LILO of 220kV Gachibowli - Shapurnagar line at
Rayadurg GIS (UG Cable)

128 TSTRANSCO DEC-21

D/C 1LILO of Sasaram - Sahupuri at Karmnasa (New)129 BSPTCL JAN-22

D/C 177Sitamarhi (New) - Raxaul (New) (Twin Moose)130 BSPTCL JAN-22

D/C 41
LILO of 220kV Fatehabad (PGCIL) - Chormar line with
(MC at 220kV Hukmawali S/S (Loop in Portion)

131 HVPNL JAN-22

D/C 63Patratu - Ratu (Burmu ) line132 JUSNL JAN-22

M/C 52
LILO of existing 220kV S/C Lingpur-Kushatagi and
220kV Lingapur-Sindhanur lines to the proposed
220/110/11kV Gangavathi (Sulekal) s/s

133 KPTCL JAN-22

D/C 12
LILO of 220kV Nanauta -Shamli line at Shamli (400)
(GIS)

134 UPPTCL JAN-22

D/C 15Satgachia - Rishra135 WBSETCL JAN-22

S/C 16Hindupur (400) - Hindupur (220)(GEC-I)136 APTRANSCO FEB-22

D/C 62Bakhtiyarpur (New) - Hathidah (New)137 BSPTCL FEB-22

D/C 86Bakhtiyarpur (New) - Sheikhpura (New)138 BSPTCL FEB-22

D/C 41
LILO of Gaya (PG) - Sonenagar at both Bodhgaya
(BSPTCL) and Chadauti (New)

139 BSPTCL FEB-22

D/C 3LILO of Korba (E) - Siltara at DSPM140 CSPTCL FEB-22

S/C 23
Bidadi GI S/s - 220/66/11 kV Vrushabhavathi Valley S/s
(UG cable)

141 KPTCL FEB-22

D/C 2Guttur S/S - Proposed 220/66 kV S/S at Guttur142 KPTCL FEB-22

D/C 97Honnali - Benkikere (Channagiri)143 KPTCL FEB-22

D/C 10Manyatha-(GIS in premises of existing HBR Layout144 KPTCL FEB-22

D/C 7Basni-NPH (Jodhpur) Line Ckt-I145 RVPNL FEB-22

D/C 7
LILO of 220kV Gachibowli - Erragadda line-
400/220/132kV Rayadurg GIS ( UG Cable)

146 TSTRANSCO FEB-22

S/C 7
LILO of 220kV Sitapur (220) -Shahjahanpur (220) S/C
line at Shahjahanpur (400) PG

147 UPPTCL FEB-22

4223Total of STATE SECTOR

4355Total of 220 kV

12719Grand Total
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