Executive summary of Target and Achievement of Transmission Lines during 2021-22

As on May-21
(All figures in circuit kms.)
HVDC
765 kV 400 kV 220 kV Grand Total
+ 800 kV + 500 kV
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Programme 2021-22 olo|lofo]o] o 0 0 | 1988|1328 2636|5952| 699 |3567| 848 | 5114| 784 | 7365 | 40 8189 | 3471 | 12260| 3524 | 19255
May-21 Programme o Jo|loflo]o] o 0 0 | 338|347 | 481 |1166] 51 | 18| 4 | 73| o | ss8 0 888 389 | 1253 | 485 | 2127
Achievement | o | o] o| o] o] o 0 o] o 0| o 0 2 | 61| o|63] o | 104 0 104 2 165 0 167
Upto May-21  |Programme 0 lofolo]o] o 0 0 | 338 | 347 | 481 | 1166| 51 | 128| 4 [183] o |1525| o 1525 | 389 | 2000 | 485 | 2874
Achievement o lo|lofo]o] o 0 0 |288]| o 0 | 268| 253 | 61 | 0 | 314 o | 117 0 117 521 | 178 0 699
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