
Annexure-V 
As on 30.09.2020 

Hydro Electric Schemes dropped/ likely to be dropped 
 

S. 
No. 

Project State Sector Developer Installed 
Capacity 

Date of 
Concurrence/ 

Return of 
DPR by CEA 

Remarks 

CATEGORY-I: Hydro Electric Schemes Concurred by CEA and yet to be taken for construction but dropped/ likely to be dropped 

1.  Tipaimukh Manipur 
 

Central NEEPCO 1500 02.07.03 
 

MoEF&CC vide 29.08.2013 has declined diversion of 22777.50 ha 
to forest land falling in Manipur and vide letter dated 26.09.2013 has 
rejected diversion of 1551.30 ha of forest land falling in Mizoram for 
the project. Project likely to be dropped. 

2.  Pala Maneri 
 

Uttrakhand State UJVNL 480 23.02.07 The project has been discontinued by Govt. of Uttarakhand due 
to additional conditions for environmental safeguards vide order 
dated 03.01.2011. 

3.  Kolodyne 
Stage-II 

Mizoram Central NTPC 460 14.09.11 The project is likely to be drooped due to high tariff. 

4.  Gundia 
 

Karnataka State KPCL 200 25.04.08 Due to implementation of Yethnable Drinking water scheme in same 
catchment area, the project is stalled. 

5.  Matnar Chhattisgarh State CSPCPL 60 19.08.04 As per developer, project seems not to viable with revised Installed 
Capacity of 40MW and it is expected to be dropped. 
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6.  Kotlibhel 
Stage -II 

Uttarakhand Central 
 

NHPC 530 30.11.06 
 

MoEF&CC on 22.11.2010 has withdrawn the environment 
clearance. Stage-I Forest Clearance declined on 05.07.2011. 
The project is included in the list of 24 Hydro Electric projects under 

review by Hon’ble Supreme Court. Hon’ble Supreme Court vide 

order dated 13.08.2013 directed the MoEF&CC as well as State of 

Uttarakhand not to grant any further Environmental Clearance for 

any hydropower projects in the State of Uttarakhand until further 

orders. In compliance to the aforementioned orders, MoEF&CC 

constituted an Expert Body vide order dated 12.05.2015. The expert 

Body has recommended to drop the project to preserve 

Mahseer in its report to MoEF&CC submitted in Sept, 2017.  

7.  Chango 
Yangthang 

Himachal 
Pradesh 

Private MPCL 180 31.03.14 Project has been surrendered by developer vide letter dated 
11.07.2017 as the project became unviable due to increased e-flow, 
local protests etc. 

8.  Gongri 
 

Arunachal 
Pradesh 

Private DEPL 144 04.02.13 Project was under construction. It was terminated. 

9.  Rupsiyabagar 
Khasiyabara  

Uttarakhand Central NTPC 261 16.10.08 EC accorded on 26.03.09. FC-I accorded on 17.06.2006 and FC-II 
yet to be obtained. MoEF&CC declined FC due to project location in 
highly sensitive wild life habitat.   

10.  Athirappilly Kerala State KSEB 163 31.03.05 MoEF&CC informed that validity of EC for the project has approved 
and advised to process for fresh FC. The project is likely to be 
dropped due to ecological constraints. 

 Sub total (MW) 3978   

CATEGORY-II: Hydro Electric Schemes returned by CEA and dropped/ likely to be dropped 

11.  Bhaironghati 
 

Uttarakhand State UJVNL 381 January’ 2008 
 

DPR was returned was due to incomplete geological investigations. 

As per Ministry of Power letter dated 24.12.2010, it was decided to 

discontinue Bhairoghati Hydro Electric Project in the meeting of 

NGBRA held on 01.11.10 under the chairmanship of Hon'ble Prime 

Minister. 
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12.  Sone M.P State MPPGCL 100 April’ 2003 DPR returned due to non-furnishing of basic inputs/clearances. 

Since the project is not feasible with the re-conceptualized proposal 

of lower FRL, the MPPGCL has dropped the project in April, 2017 

13.  Teesta St-II Sikkim Private HUIPL 480 May’ 2007 
 

Project was terminated by Government of Sikkim in absence of any 
response on the latest milestone from the Project Developer. 

14.  Lethang 
 

Sikkim Private KHCHPL 96 April’ 2010 
 

DPR was not accepted for examination due to lacks of barrage v/s 
dam design, review of I.C., spillway capacity etc. The Government 
of Sikkim ordered the closure of Lethang HEP being undertaken in 
Yuksom, Tashiding constituency in West Sikkim in public interest. 

 Sub total (MW) 1057   

 Total 5035   

 


