Executive summary of Target and Achievement of Transmission Lines during 2018-19

As on Aug-18

(All figures in circuit kms.)
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Programme 2018-19 o J]oJo]o]Jolf o 0 0 |4692| 766 | 827 | 6285 3045 | 5406 | 980 | 9431| 553 | 6378 | 0 |6931]| 8290 | 12550 1807 | 22647
Aug-18 Programme o JoJo]Jo]Jof o 0 0 |694] o 0 | 694 133 | 342| 0 | 475 | 116 | 896 0 |1012| 943 | 1238 0 2181
Achievement o J]oJo]Jo]Jolf o 0 0 0 0 | 121 [ 121] 470 [ 521 | 547 [1538] o0 [1334| o [1334] 470 | 1855 | 668 | 2993
Upto Aug-18 |Programme 0 [o]Jo|lo]Jo] o 0 0 |2077]| 416 | 0 |2493]| 688 | 2417 0 |3105] 306 | 3310| 0 |3616| 3071 | 6143 0 9214
Achievement o J]oJo]o]olf o 0 0 |1557| 0 | 178 |1735| 747 |1441| 922 |3110] 0 |3327| 0 |3327| 2304 | 4768 | 1100 | 8172

pspm(cea)
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