Executive summary of Target and Achievement of Transmission Lines during 2021-22

As on Apr-21
(All figures in circuit kms.)
HVDC
765 kV 400 kV 220 kV Grand Total
+ 800 kV + 500 kV
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Programme 2021-22 o|lojJo|]o]o]| o 0 0 | 1988|1328 2636|5952| 699 |3567| 848 | 5114| 784 | 7365 | 40 8189 | 3471 | 12260 3524 | 19255

Apr-21 Programme o J]ojJo]o]o]| o 0 0 0 0 0 0 0 [110] o [110] 0 | 637 0 637 0 747 0 747

Achievement o |l]ojJo]lo]o]| o 0 0 |268| 0 0 | 268] 251 | O 0 |251] 0 13 0 13 519 13 0 532

Upto Apr-21  |Programme 0 olofl o]o 0 0 0 0 0 0 0 0 |1120] o |110] o 637 0 637 0 747 0 747

Achievement o lo|lofo]o] o 0 0 |288]| o 0 | 268| 251 | o 0o |251]| o 13 0 13 519 13 0 532
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