Executive summary of Target and Achievement of Substations during 2018-19

As on Sep-18

(All figures in circuit MVA)
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Programme 2018-19 00 0 0 |3000] o 0 0 0 |22200] o 0 |22200] 8185 | 13085 | 630 | 21900 740 | 14760 o0 [15500] 34125 [27845| 630 | 62600
Sep/18 |Programme 0 0 0 0 0 0 0 0 0 0 0 0 [2685] o 0 [2685| o [ 1440 o [ 1440 2685 [ 1440 0 | 4125
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