Progress of Substations in the Country up to Dec-19

As on Dec-19
2. SUBSTATION: (Al fig. in MVA)
At the end of + 800 kV HVDC + 500 kV HVDC 765 kV 400 kV 220 kV Grand Total
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6th plan 0 0 0 0 0 0 0 0 0 0 0 0 715 8615 0 9330 | 500 | 36791 0 37291 | 1215 | 45406 0 46621
7th plan 0 0 0 0 0 0 0 0 0 0 0 0 6760 | 14820 0 21580 | 1881 51861 0 53742 | 8641 | 66681 0 75322
8th plan 0 0 0 0 0 0 0 0 0 0 0 0 17340 | 23525 0 40865 | 2566| 81611 0 84177 | 19906 | 105136 0 125042
9th plan 0 0 0 0 3500(1700| O 5200 0 0 0 0 23575 | 36805 0 60380 | 2866( 113497 O |116363| 29941 | 152002 0 181943
10th plan 0 0 0 0 6500(1700| O 8200 0 0 0 0 40455 | 52487 0 92942 |4276( 152221 0 |156497| 51231 | 206408 0 257639
11th Plan 0 0 0 0 8250(1500| O 9750 | 24000 | 1000 0 25000 | 77225 | 73172 | 630 |151027]|6436|215771|1567|223774]115911|291443| 2197 | 409551
12th Plan 6000 0 0 6000 | 9500|1500 2500| 13500} 138000 | 15000 14500 167500 116170 119117 | 5520 [ 240807 9046| 302345 1567 | 312958| 278716 | 437962 | 24087 | 740765
Plan Period
2017-22 (Up to | 9000 0 0 9000 | 9500|1500 2500 13500] 175000 19000 17500 211500] 145325 156217 (11640( 3131829531 340993 | 1957 | 352481] 348356 | 517710 33597 | 899663
Mar'2019)
Plan Period
2017-22 (Up to | 10500 O 0 [10500]9500( 1500 2500| 13500} 188500 | 19000 17500 | 225000 156345| 166602 | 13640| 336587 | 9641 | 355528 | 1957 | 367126 374486 | 542630 | 35597 | 952713
Dec-19)




