Executive summary of Target and Achievement of Substations during 2018-19

As on Jun-18

(All figures in circuit MVA)
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Programme 2018-19 3000 0 0 3000 0 0 0 0 22200 0 0 22200 8185 | 13085 | 630 | 21900 740 | 14760 0 15500 | 34125 | 27845| 630 | 62600
Jun-18 Programme 0 0 0 0 0 0 0 0 0 0 0 0 0 2230 0 2230 0 2600 0 2600 0 4830 0 4830
Achievement 0 0 0 0 0 0 0 0 3000 0 0 3000 | 3500 | 945 0 4445 0 680 0 680 6500 | 1625 0 8125
Upto Jun-18 [Programme 0 0 0 0 0 0 0 0 0 0 0 0 2130 | 2545 0 4675 0 5390 0 5390 | 2130 | 7935 0 10065
Achievement 0 0 0 0 0 0 0 0 7000 0 0 7000 | 4685 | 1910 0 6595 0 2450 0 2450 | 11685 | 4360 0 16045

pspm(cea)
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