
Expected synchronization/commissioning (Full load)/COD details of Thermal Power Projects (Beyond list of 78000 MW) 

 

S. 

No. 

Project name/ Unit No. Implementing Agency Synchronisation Full load COD 

1. Chandrapur TPS Extn. Unit-8 (500 MW) MSPGCL 12/2014 03/2015 04/2015 

2. Chandrapur TPS Extn. Unit-9 (500 MW) MSPGCL 05/2015 07/2015 08/2015 

3. Parli TPP, Unit-8 (250 MW) MSPGCL 02/2015 03/2015 04/2015 

4. Koradi TPP, Unit-8 (660 MW) MSPGCL 02/2015 03/2015 05/2015 

5. Koradi TPP, Unit-9 (660 MW) MSPGCL 05/2015 06/2015 08/2015 

6. Koradi TPP, Unit-10 (660 MW) MSPGCL 01/2016 02/2016 03/2016 

7. Amravati TPP Ph-II, Unit-1 (270 MW) Rattan India Power Ltd. 02/2019 02/2019 02/2019 

8. Amravati TPP Ph-II, Unit-2 (270 MW) Rattan India Power Ltd. 06/2019 06/2019 06/2019 

9. Amravati TPP Ph-II, Unit-3 (270 MW) Rattan India Power Ltd. 08/2019 08/2019 08/2019 

10. Amravati TPP Ph-II, Unit-4 (270 MW) Rattan India Power Ltd. 10/2019 10/2019 10/2019 

11. Amravati TPP Ph-II, Unit-5 (270 MW) Rattan India Power Ltd. 12/2019 12/2019 12/2019 

12. Nashik TPP Ph-I Unit-5 (270 MW) Rattan India Power Ltd. 03/2017 03/2017 03/2017 

13. Nashik TPP Ph-II Unit-1 (270 MW) Rattan India Power Ltd. 02/2019 02/2019 02/2019 

14. Nashik TPP Ph-II Unit-2 (270 MW) Rattan India Power Ltd. 06/2019 06/2019 06/2019 

15. Nashik TPP Ph-II Unit-3 (270 MW) Rattan India Power Ltd. 08/2019 08/2019 08/2019 

16. Nashik TPP Ph-II Unit-4 (270 MW) Rattan India Power Ltd. 10/2019 10/2019 10/2019 

17. Nashik TPP Ph-II Unit-5 (270 MW) Rattan India Power Ltd. 12/2019 12/2019 12/2019 

18. Lanco Vidarbha TPP Unit-1 (660 MW) M/s. Lanco Vidarbha Thermal Power 

Ltd., 

12/2016 03/2017 06/2017 

19. Lanco Vidarbha TPP Unit-2 (660 MW) M/s. Lanco Vidarbha Thermal Power 

Ltd., 

03/2016 06/2017 09/2017 

20. Wanakbori TPS Extn. Unit-8, (800 MW) GSECL 07/2018 08/2018 10/2018 

21. Rayalaseema TPP St.IV Unit-6 APGENCO 10/2016 11/2016 12/2016 

22. Bhavanpadu TPP U-1 (660 MW) East Coast Energy Pvt Ltd., 08/2016 09/2016 10/2016 

23. Bhavanpadu TPP U-2 (660 MW) East Coast Energy Pvt Ltd., 11/2016 12/2016 01/2017 



S. 

No. 

Project name/ Unit No. Implementing Agency Synchronisation Full load COD 

24. Simhapuri TPP U-4 (150 MW) Simhapuri Energy 30.12.2014 01/2015 01/2015 

25. NCC TPP  Unit-1  (660 MW) NCC PPL 11/2015 11/2015 01/2016 

26. NCC TPP  Unit-2  (660 MW) NCC PPL 02/2016 02/2016 04/2016 

27. Thaminapatanam (Meenakshi Power), 

U-4  (350 MW) 

Meenakshi Energy Pvt. Ltd. 08/2016 09/2016 10/2016 

28. Lalitpur, Unit-1 LPGCL 03/2015 03/2015 04/2015 

29. Lalitpur, Unit-2 LPGCL 06/2015 07/2015 07/2015 

30. Lalitpur, Unit-3        LPGCL 11/2015 12/2015 12/2015 

31. Binjkote TPP unit-3 (300MW) SKS POWER (CHHATTISHAGH) LIMITED 10/2017 12/2017 01/2018 

32. Binjkote TPP unit-4 (300MW) SKS POWER GENERATION 

(CHHATTISHAGH) LIMITED 

12/2017 02/2018 03/2018 

 

33. Singhitarai  TPP Unit-1 (600 MW) ATHENA CHATTISHGARH POWER 

LIMITED 

08/2015 09/2015 12/2015 

34. Singhitarai TPP Unit-2 (600 MW) ATHENA CHATTISHGARH POWER 

LIMITED 

11/2015 12/2015 03/2016 

35. Niwari TPP, Unit-2 (45MW) BLA Power P. Ltd., 02/2015 02/2015 03/2015 

36. Shri Singaji TPP, Unit-2 (600 MW) M.P. Power Generating Co. Ltd., 10/2014(A) 10/2014(A) 28/12/2014 * 

37. Raikheda TPP (685 MW)Unit-1 M/s. GMR (Chhattisgarh) Energy Ltd., 02.10.14 (A) 12/2014 02/2015 

38. Raikheda TPP (685 MW)Unit-2 M/s. GMR (Chhattisgarh) Energy Ltd., 02/2015 03/2015 05/2015 

39. Deveri TPP (Visa TPP Raigarh) U-1 (600 

MW) 

M/s. Visa Power Ltd., - - 03/2017 

40. Lanco Babandh Unit-2 (660 MW) M/s. Lanco 11/2016 01/2017 02/2017 

41. Bongaigaon,U#3 250 MW NTPC  07/2016 08/2016 01/2017 

42. BRBCL(Nabhinagar),U#3 250 MW NTPC JV 06/2016 09/2016 12/2016 

43. BRBCL (Nabhinagar),U#4 250 MW NTPC JV 05/2017 06/2017 12/2017 

44. Barh-I,U#2 660MW  NTPC 10/2016 12/2016  04/2017 

45. Barh-I,U#3 660MW NTPC 01/2018 03/2018 07/2018 

46. Mouda-II,U#3 660MW NTPC 01/2016 03/2016 05/2016 

47. Mouda-II,U#4 660MW  NTPC 07/2016 09/2016 11/2016 

48. Solapur,U#1 660MW NTPC 04/2016 05/2016 07/2016 

49. Solapur,U#2 660MW NTPC 09/2016 11/2016 01/2017 



S. 

No. 

Project name/ Unit No. Implementing Agency Synchronisation Full load COD 

50. Meja,U#1 660MW NTPC JV 04/2016 06/2016 08/2016 

51. Meja,U#2 660MW NTPC JV 05/2017 06/2017 07/2017 

52. NPGCPL(New Nabhinagar),U#1 660MW NTPC JV 11/2016 01/2017 05/2017 

53. NPGCPL(New Nabhinagar),U#2 660MW NTPC JV 05/2017 07/2017 11/2017 

54. NPGCPL(New Nabhinagar),U#3 660MW NTPC JV 11/2017 01/2018 05/2018 

55. North Karanpura,U#1 660MW NTPC 12/2017 02/2018 06/2018 

56. North Karanpura, U#2 660MW NTPC 06/2018 08/2018 12/2018 

57. North Karanpura, U#3 660MW NTPC 12/2018 02/2019 06/2019  

58. Mutiara TPP U-1 (600 MW) Coastal Energen Pvt. Ltd., 07.09.14(A) 02.12.14(A) 02/2015 

59. Mutiara TPP U-2 (600 MW) Coastal Energen Pvt. Ltd., 06/2015 07/2015 08/2015 

60. Tuticorin (Madras) TPP (660 MW) U-1 Indbarath Power Ltd., 12/2016 12/2016 07/2017 

61. Bellary TPP (1x700 MW) U-3 KPCL 09/2015 09/2015 11/2015 

62. Yermarus TPP, Unit-1 (800 MW) KPCL 10/2015 11/2015 12/2015 

63. Yermarus TPP, Unit-2 (800 MW) KPCL 12/2015 01/2016 02/2016 

64. Chhabra TPP Unit-4 (250 MW) RRVUNL 23.04.2014 30.06.2014 30.12.2014 * 

65. Chhabra SC TPP Unit-5 (660 MW) RRVUNL 06/2016 09/2016 12/2016 

66. Kalisindh TPP U-2 (600 MW) RRVUNL 01/2015 01/2015 02/2015 

67. Suratgarh SC TPP Unit-7 (660 MW) RRVUNL 06/2016 09/2016 12/2016 

68. Suratgarh SC TPP Unit-8 (660 MW) RRVUNL 09/2016 12/2016 03/2017 

69. Tori TPP  Unit-1(600 MW) Essar Power (Jharkhand) Ltd., 08/2016 09/2016 10/2016 

70. Tori TPP Unit-2 (600 MW) Essar Power (Jharkhand) Ltd., 12/2016 01/2017 01/2017 

71. Kakatiya TPP (600 MW) TSGENCO 11/2015 12/2015 03/2016 

72. Singareni TPP  Unit-1 (600 MW) Singareni Colleries Co. Ltd., 11/2015 11/2015 12/2015 

73. Singareni TPP  Unit-2 (600 MW) Singareni Colleries Co. Ltd., 01/2016 01/2016 02/2016 

74. Matashri Usha TPP PH-II U-3 (270 MW) Corporate Power Ltd., # # # 

75. Matashri Usha TPP PH-II U-4 (270 MW) Corporate Power Ltd., # # # 

76. Goindwalsaheb, Unit-1 (270MW) GVK 06.07.2013 (A) @ @ 

77. Goindwalsaheb Unit-2  (270MW) GVK 04.03.14 (A) NA NA 

78. Raghunathpur Ph-II U-1 (660 MW) DVC 03/2018 05/2018 07/2018 

79. Raghunathpur Ph-II U-2 (660 MW) DVC 09/2018 11/2018 01/2019 



 

*  COD declared by the project authority. Yet to be certified by CEA. 

#  COD uncertain since work is held up at site. 

@ COD uncertain due to cancellation of coal block. 

& Order for main plant equipment is yet to be placed. Only LOI was placed on BHEL.

S. 

No. 

Project name/ Unit No. Implementing Agency Synchronisation Full load COD 

80. Barauni U-2 (250 MW) BSPGCL 905/2015 11/2015 06/2016 

81. Barauni U-2 (250 MW) BSPGCL 05/2016 05/2016 08/2016 

82. Sagardighi U-3 (500MW) WBPDCL 04/2015 09/2015 09/2015 

83. Sagardighi U-4 (500MW) WBPDCL 10/2015 03/2016 03/2016 

84. Jas Infra U-2 (660 MW) Jas Infrastructure & Power Ltd. # # # 

85. Jas Infra U-2 (660 MW) Jas Infrastructure & Power Ltd. # # # 

86. Jas Infra U-3 (660 MW) Jas Infrastructure & Power Ltd. # # # 

87. Jas Infra U-4 (660 MW) Jas Infrastructure & Power Ltd. # # # 

88. Akaltara U-4 (600 MW) KSK Mahanadi Power Company Ltd. 02/2016 03/2016 04/2016 

89. Akaltara U-5 (600 MW) KSK Mahanadi Power Company Ltd. 05/2016 06/2016 07/2016 

90. Akaltara U-6 (600 MW) KSK Mahanadi Power Company Ltd. 01/2017 02/2017 03/2017 

91. Swastik U-1 (25 MW) ACB India Ltd.  02/2015 02/2015 03/2015 

92. Tamnar (Raigarh) U-3 (660W) Jindal Power Ltd. 31.03.2014 (A) 07/1/2015 (A) 02/2015 

93. Tamnar (Raigarh) U-4 660W) Jindal Power Ltd. 05/2015 05/2015 06/2015 

94. Mahan U-2 (600 MW) Essar Power Ltd. 03/2015 03/2015 03/2015 

95. Nigri U-2 (660 MW) Jaiprakash Power Ventures Ltd.  01/2015 02/2015 03/2015 

96. Gorgi U-1 (660 MW) DB Power Ltd. 09/2018 09/2018 10/2018 & 

97. Seoni U-1 (600 MW) Avantha Power And Infrastructure Ltd.  07/2015 08/2015 12/2015 

98. KVK Nilachal U-2(350 MW) KVK Nilachal Power 12/2017 02/2018 03/2018 

99. KVK Nilachal U-3(350 MW) KVK Nilachal Power 03/2018 05/2018 06/2018 

100 Malibrahmani U-1 (525 MW) Monnet Ispat 05/2015 06/2015 06/2015 

101 Malibrahmani U-2 ( 525 MW) Monnet Ispat 08/2015 09/2015 09/2015 

102 Durgapur TPS Extn U-8 (250 MW) DPL  30.03.14 (A) 01.10.2014 * 

103 Niwari TPP U-1 (45 MW) BLA Power  10.12.13 (A)  

104 Nigri STPP U-1 (660 MW) Jaiprakash Power Ventures Ltd. 07.05.2014 (A)  01.09.2014 * 



II. The COD dates of the following projects of have not been given by the NTPC. The dates has been taken from the progress reports furnished 

to CEA by  NTPC  

 S. 

No. 

Project name/ Unit No. Implementing Agency Synchronisation Full load COD 

1. Barh-II, U-5 (660 MW) NTPC 01/2015 03/2015 06/2015 

2.  Kudgi STPP, U-1 (800 MW) NTPC 02/2016 03/2016 07/2016 

3.  Kudgi STPP, U-2 (800 MW) NTPC 08/2016 09/2016 01/2017 

4.  Kudgi STPP, U-3 (800 MW) NTPC 04/2017 05/2017 09/2017 

5.  Unchahar STPP, U-6 (500 MW) NTPC 12/2016 12/2016 01/2017 

6.  Lara STPP, U-1 (800MW) NTPC 10/2016 12/2016 04/2017 

7.  Lara STPP, U-2 (800MW) NTPC 04/2017 06/2017 10/2017 

8.  Gadarwara STPP U-1 (800 MW) NTPC 03/2017 06/2017 10/2017 

9.  Gadarwara STPP U-2 (800 MW) NTPC 09/2017 12/2017 04/2018 

10.  Vindhyachal STPP U-13 (500 MW) NTPC 08/2015 08/2015 10/2015 

11.  Darlipalli STPP U-1 (800 MW) NTPC 12/2017 02/2018 06/2018 

12.  Darlipalli STPP U-2 (800 MW) NTPC 04/2018 06/2018 08/2018 

13.  Tanda STPP Ph-II, U-1 (660 MW) NTPC 07/2018 09/2018 01/2019 

14.  Tanda STPP Ph-II, U-2 (660 MW) NTPC 01/2019 03/2019 07/2019 


