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Sub: Meeting Notice to review the construction progress of critical transmission projects

Sir,

Chief Engineer (PSPM), CEA will take a meeting to review the status of progress of following
transmission lines & Substations associated with HEPs in Uttarakhand, transmission projects in J&K and
NTPC’s Thermal Power Project (3X660MW) in Jharkhand:

S. Name of transmission projects
No.

Executing Agency

1. | (i) Bramhwari — Srinagar 220 kV D/C line

(i1) Srinagar — Kashipur 400 kV D/C line

(iii)) LILO of Brahmwari _ Srinagar 220 kV D/C
line at Singoli Bhatwari (3X33MW)

(iv) Tapovan Vishnugad (4X130 MW)-Kunwari
Pass (Pipalkoti) 400 kV D/C line

(v) Kuwari Pass (Vishnugad Pipalkoti
(4X111MW))-Karanprayag-Srinagar 400

Power Transmission Corporation of
Uttarakhand Limited ( PTCUL)

(i1) North Karanpura — Gaya 400 kV D/C line

kV D/C line
2. |(i) Teesta III (6X200MW)HEP - Kishanganj | Teesta Valley Power Transmission Limited
400 kV D/C Line (TVPTL)
3. |(1) North Karanpura (3X660MW) — Chandwa | North Karanpura Transco Limited (NKTL)
400 kV D/C line

4. | (i)Alusteng — Zainakote 220 kV D/C line
(i1) 220/132kV Alusteng S/s

Power Development Department, Govt. of
Jammu & Kashmir (JKPDD)

5. (i) Alusteng — Leh 220 kV S/C line

Power Grid Corporation of India Limited
(PGCIL)

The time & venue of the meeting is as under:
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Sl. | Organization | Address Tele/Fax No./email

No.

1 PGCIL Chairman and Managing cmd@powergridindia.com
Director skpal@powergridindia.com
POWERGRID ajaiku@hotmail.com
Saudamini, Plot No.2, Sector
29, Near IFFCO Chowk,
Gurgaon (Haryana) - 122001

2 JKPDD Development Commissioner (Sh. Javed Y. Dar, CE (S&O Wing),
(Power), Kashmir
PDD, Govt. of J&K, Power sandokmr@rediffmail.com
House, Janipur, Jammu- 0194-2493168, 09419003485)
180007 depjkpdd@yahoo.com,

sojpdd@gmail.com

3 THDC Chairman & Managing Sandeep Chaddha (DGM)
Director Ph: 9868849832
THDC India Ltd.
Pragatipuram, Bye pass road Email: sandeepchadha@yahoo.co.in
Rishikesh — 249001
Fax No: 0135 —
2432685/2431520

4 PTCUL General Manager(Project), H.S.Hyanki (SE)
Power Transmission 7088117917
Corporation of Uttrakhand Email: hs hyanki@ptcul.org.com
(PTCUL),
650 Kanwali Road,
Dehrudun-248001

5 NTPC Chairman & Managing Email: cmd@ntpc.co.in
Director D. Trachan (GM)
NTPC Ltd., NTPC Bhawan, 9650992268
Scope Complex, Institutional | Emajl: deepaltrdean@ntpe.co.in
Area, . T.K.Chaudhuri (AGM(EE))
Lodhi Road, New Delhi 8757885968
-110003. Email: tkchaudhuri@yahoo.co.in

6 TVPTL Managing Director, TVPTL bsjha@tvptl.com,
2" Floor, Vijaya Building rk@tvptl.com
17, Barakhamba Road, 9910026621
Connaught Place, New Delhi

7 NKTL Sr. Vice President, E-mail: In.mishra@adani.in
North Karanpura Transco M: 9099900244
Ltd (Adani Transmission . . .
Ltd) 7th Floor, Sambhav Bomail: sameer.ganju@adani.com
Building, Judges Bunglow '
Road,
Bodakdev,Ahmedabad,
Gujarat-380015

8 L&T M/s L&T Power B. Bhattacharjee (Head Technical)
Development 9873300831
26, Mohint Road; Emmail:baijayanta.bhattacharjee@arsent
Dalanwala, oubro.com
Dehradun-248001,
Uttarakhand
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