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No.

Organization Address Tele/Fax No./email

1. Ministry of Coal Shri Ram Shiromani Saroj, 
Deput Secretary (LA&IR/CBA-I) 
Ministry of Coal, Lok Nayak Bhawan, 
New Delhi 

Tel. No. : 24616989
Email:
Jsla.moc@nic.in;
nk.singh60@gov.in;
rs.saroj@nic.in;

2. TANGENDCO
(Lead LTTC)

Chief Financial Controller/Regulatory
cell TANGENDCO Ltd., 
Anna Salai, Chennai, Tamilnadu-
600002 

E-mail:
cfcreg@tnebnet.org;
secerc@tnebnet.org;
secerc@tneb.net.org  ;  

3. KSEB (Alternate 
LTTC)

Chief Engineer (Commercial & tarif) 
KSEB, 8th Floor, vydyuthi bhavanam, 
pattom, 
Thiruvananthpuram, Kerala-695004 

Email:
dce.cp@kseb.in;  
cecomml@ksebnet.com;
ksebdelhi@gmail.com; 

4. CMPDI Shri Mohan, 
General  Manager  (E&M),CMPDI,
Regional Insttute -II, Jaripatka Rd, 
Kasturba Nagar, Nagpur

Tel: 2230001,2230002
Fax: 2230003
E-mail:
cmd.cmpdi@coalindia.in;

5. SCCL Shri  N.  Nageswara  Rao,  General
Manager  (Workshops  and  Energy
Management),  SCCL,  Kothagudem-
507101, Telangana.

Mobile No.: 9491144385 
Email:
gm_eph@scclmines.com  ;  
cppsccl@redifmail.com;

6. Western
Coalfields
Limited

Shri  S.P.  Pandey,  General  Manager
(M)/P&P,WCL,  Coal  Estate,  Civil
Lines, Nagpur-01,Maharashtra

Mobile  No.  :
9422809864
Email:
gmprojects@westerncoal.gov
.in

7. Warora-Kurnool
Transmission
Limited

Shri  Rajnish  Mahajan,  AIP-Poject
(WKTL),Essel  Infraprojects  Ltd.  06th

Floor, Plot no.19, Film City, Sec-16 A,
Gautam Buddha Nagar, Noida, U.P.-
201301

Mobile No. : 7986432159
Email:
rajnish.mahajan@infra.esselg
roup.com ;
sundeep.rai@infra.esselgroup
.com
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Annexure 
 
Minutes of second meeting of committee held in CEA at New Delhi on 19.08.2019 
under the chairmanship of Chief Engineer (PSPM), CEA to examine the issues 
related to routing of Warora-Warangal 765 kV D/C transmission line being 
implemented by M/s Warora-Kurnool Transmission Limited (WKTL). 

List of participants is attached at Appendix-I. 

At the outset, Chief Engineer (PSPM) welcomed all the participants. After brief 
introduction, he highlighted the development after first meeting of committee held on 
19-07-2019.  He requested Director (PSPM) to give the details of development as on 
date.  

1. Director (PSPM) briefed the committee about the status of activities after 1st meeting 
as under: 

a) Joint survey of proposed site of Penganga deep block of WCL has been 
completed on 26.07.19 by WCL, CMPDI and WKTL in presence of CEA officer 
for identifying alternate routes.  

b) A meeting was held between WKTL and GM (P&P) SCCL in his office at 
Hyderabad on 29.07.19 to discuss about route alignment of transmission line 
through coal bearing area of SCCL.  

c) In response to CEA’s query regarding notifications, development schedule of 
coal mine and status of various clearance, etc. response of WCL has been 
received (copy attached at Annex-I). Representative of SCCL handed over 
their details during meeting (copy attached at Annex-II) which will be 
discussed in detail. 

 
2. He further informed that during the joint survey following three alternative routes 

were identified (Joint inspection note along with map attached at Annex-III): 

a) Alternative-1 (Route involving forest land towards the south eastern side 
marked in Yellow color. - Route length: about 14 km). The route involves forest 
area although coal-bearing area of WCL is avoided.  WKTL was not in favour 
of this route as forest clearance will take around 18-24 months. 

b) Alternative-2 (Route along the deeper side of block along Penganga river 
indicated in thin blue line color marked as proposal-2. - Route length: about 12 
km). As a clear gap of 100-150m from existing or proposed mine area is not 
available for erection of 765 kV transmission line, WKTL and WCL were not in 
favour of this route. 

c) Alternative-3 (Route avoiding coal bearing zone and forest area marked in 
Orange colour.  - Route length: about 20 km). This route was acceptable to 
WCL, CMPDI and WKTL. However, there will be substantial increase in length 
of transmission line involving additional cost and time.    

 
3. Representative of WKTL informed that a meeting was held with Director P&P of 

SCCL on 29/07/2019 as per the decision in 1st meeting of the committee (held on 
19/07/19 at CEA, New Delhi). In the meeting SCCL have informed that they have 
no objection to construction of line along approved route/current alignment, if it is 
diverted in about 7-10 years’ time. However, SCCL will not be able to bear the 



burden of cost due to diversion of line as SCCL’s project is already cost plus and 
any additional cost can’t be absorbed. 

The representative of WKTL stated that in Coal bearing area of SCCL, foundation 
of all 4 No. of towers of the line have already been completed. The project being a 
fixed tariff based project and any additional cost because of diversion of line will 
have time and cost implication.   

4. Director (PSPM) informed that in response to CEA’s letter dated 08.08.2019, 
regarding notifications / approval & status of various clearance received / applied 
(environmental clearance, forest clearance etc.), WCL has informed, vide their letter 
dated 10.8.2019 that: 

a) Govt. of India, vide Gazette Notification dated 7.6.16, has allowed CMPDIL to 
undertake prospecting operation in any area like GSI, IBM, MECL etc. 

b) Drilling of 190 boreholes, involving meterage of 45004.57m has been 
completed as on 30.6.2019 

c) The block comprises of reserves of about 350MT (tentatively) and preparation 
& submission of Geological report is scheduled for 2019-20 followed by 
submission of project report during 2020-21. On the basis of Project Report 
Environment Clearance, Forest Clearance & land acquisition work will be 
taken up. 

d) Tentative production on this block will commence during 2023-24. 
e) As on date, no land acquisition has been taken up in Penganga Deep Block 

where a section of Warora - Warangal 765kV D/C line is passing. 

It is understood that various activities associated with coal bearing area of WCL 
are likely to start in 2020-21 and production in this coal block of WCL is expected 
during 2023-24. Hence, considering the progress of construction of transmission 
line i.e. laying of foundation (16 out of 16) and erection of towers (10 out of 16) of 
Warora - Warangal 765 kV D/C line in this coal bearing area, it may be appropriate 
to complete the construction work of this Section of above line to avoid scrapping 
of all foundations & dismantling of erected towers etc. as no land acquisition has 
been taken up in Penganga Deep block. The line can be diverted at later stage as 
and when required. The cost of diversion would be borne by WKTL/WCL as 
decided by appropriate authority. 

 

5. The representative of WCL informed that approved route of line is passing through 
the center of coal block. Nation may lose about 350 MT of coal reserve if the line is 
not diverted. WCL has already invested around Rs. 13.30 crore in Penganga Deep 
block and incurring operational losses for last 3 years. Hence, it is requested to 
divert the route of transmission line avoiding coal bearing area without any financial 
liability to WCL.  

CE (PSPM) stated that major work of line in WCL’s coal bearing area has already 
been completed and diversion of line at this stage will result in increase in length 
of line and will have time & cost implication. He asked WCL to suggest some 
alternative for diversion of route of line avoiding forest area and minimizing the loss 
of coal block. 
 



The representative of WCL suggested a tentative route for diversion of the line, 
avoiding forest area & minimizing the loss of coal bearing area. However, he 
insisted that WCL would not be able to bear the burden of cost of diversion 
considering their present financial position.   

On enquiry about the diverted length and tentative cost involved in diversion, the 
representative of WKTL informed that the length of diverted route of line would be 
about 12 km and associated cost would be about Rs. 40.00 crores (including 
dismantling of transmission line already constructed). 

6. SCCL handed over the following documents during the meeting: 

a) Approval of Mining plan in respect of Sravanpalli opencast project dated 
17.09.2007. 

b) Board approval to revised cost estimates of Sravanpalli opencast project dated 
14.03.18. 

c) Verification and Authentication of ETS & DGPS raw data by Forest Department 
dated 26.02.19. 

d) Gazette notification dated 05.01.2016. 
 

7. The representative of lead LTTC stated that Warora - Warongal 765kV D/C line was 
planned as additional inter-regional link between WR & SR for transfer of power to 
the tune of 16,000 MW and system strengthening of SR. But the importance of the 
line has increased many fold in present scenario due to large scale integration of 
Generation from Renewable Energy Sources (RES) in the states of SR by 2021-22. 
The present planning for evacuation of power from RES in SR has been done 
considering Warora - Warangal 765 kV D/C line. In case the construction of line is 
not completed in that time frame, there will be constrain in evacuation of power from 
RE projects. The representative of TANGEDCO (lead LTTC) informed that 
additional cost of diversion will be burden on utilities and requested to construct the 
transmission line along approved route. 

8. Further, the progress of various elements covered under the scheme was also 
reviewed. The representatives of LTTCs (Lead LTTC from Tamilnadu-TANGEDCO 
& Alternate lead LTTC from Kerala-KSEB) raised their concern over the slow 
progress of work in respect of other elements of the project in view of schedule 
commissioning of project in Nov, 2019. WKTL informed that progress of works of 
the project has been stalled since Feb, 2019 due to objections raised by WCL & 
SCCL regarding construction of Warora-Warangal 765kV line, which is prerequisite 
for commissioning of most of the elements of project. CEA asked WKTL not to link 
the delay in the construction of other elements of the project to the constraint 
associated with one line i.e. Warora -Warangal line and should expedite the 
construction of all elements without further delay so as to complete the project at 
the earliest with minimum time overrun.  

After detailed deliberations, following was agreed: 

a) The construction of Section of Warora - Warangal 765 kV D/C line, in coal 
bearing area of SCCL involving four (4) towers, would be completed along 
approved route without further delay as SCCL have no objection at present for 
construction of line as their mining activity will start in 7-10 years’ time frame.  
However, cost of diversion of line / re-location of towers of line as and when 



required (in this Section) would be borne by WKTL/SCCL as decided by 
appropriate authority at that time. 
 

b) The following two alternatives have been decided for construction of Section of 
above line in coal bearing area of WCL:   
(i) Alternative – I: 

Since the various activities involving preparation of geological report, forest 
clearance & environmental clearance would commence in 2020-21 & 
production in this coal block of WCL is expected in 2023-24 time frame, the 
construction of line in coal bearing area of WCL involving sixteen (16) towers 
may be completed without further delay as substantial work (i.e. foundation of 
16 towers and erection of 10 out of 16 towers) has already been completed. 
The diversion of route of line may be required in future as the line is passing 
over coal block of WCL having coal reserve about 350 MT. However, cost of 
diversion of line/re-location of towers of line as and when required (in this 
Section) would be borne by WKTL/WCL as decided by appropriate authority at 
that time. 

 
(ii) Alternative – II: 

The route of the line in coal bearing area of WCL would be diverted along the 
tentatively identified route (marked in magenta color), avoiding forest area and 
minimizing the loss of coal bearing area of WCL (Drawing showing the diverted 
route of line enclosed as Annex-IV). This would involve time over run and cost 
of diversion would be borne by WCL /WKTL as decided by appropriate 
authority. WKTL would carry out detail survey along the identified route to 
finalize the route plan. 
 
Meeting ended with thanks to the chair.  

************************************************************************************************ 



Appendix-I 

List of Participants  

 

       

CEA 

1. SHRI S.K.RAY MOHAPATRA     CHIEF ENGINEER (PSPM) 

2. SHRI SANJAY JAIN     DIRECTOR (PSPM) 

3. SHRI AJITESH KUMAR    DEPUTY DIRECTOR (PSPM) 

4. SHRI DHANESH KUMAR      ASSISTANT DIRECTOR (PSPM) 

5. SHRI YADAV MANOJ KUMAR         ASSISTANT DIRECTOR (PSPM) 

6. SHRI NISHANT CHOHLA     ASSISTANT DIRECTOR (PSPM)  

 

M/O COAL  

1. SHRI RAM SHIROMANI SAROJ   DEPUTY SECRETARY  

 

TANGEDCO 

1. DR. R. KATHIRAVAN     AEE 

 

KSEB 

1. SHRI PARADEEP K.P     DY. CE 

 

WCL 

1. SHRI S.P. PANDEY       GM (P&P)  

2. SMT. SWARANIKA SAHU    MGR (GEO.) 

 

CMPDI 

1. SHRI MOHAN      GM(E&M)  

 

WKTL 

1. SHRI S.N. SUNKARI      CEO 

2. SHRI RAJNISH MAHAJAN    AVP     

 

SCCL 

1. SHRI N. NAGESWARA RAO     GM (E&M) 
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