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  1  

INTRODUCTION 

 

1.1    The role of electricity sector in an economy hardly needs to be emphasised. Not 

withstanding the substantial development made in the power sector in the country, 

most of the regions in the country are suffering from shortage of electricity. 

Adequate capacity addition and its utilization in the most optional manner remains 

the most important aspect of the power development. 

           

Commensurate with the capacity addition, an extensive network of transmission 

and distribution has been developed over the years for evacuating power produced 

and utilizing the same by the ultimate consumers. The new capacity additions call 

for further expansion of the transmission system. The addition programme is being 

continuously monitored by the Power System Project Monitoring Division in the 

Central Electricity Authority. 

 

 

1.2       MONITORING 

            The objective of Project Monitoring as enunciated under Section 73(f) of the 

Electricity Act, 2003 is to ensure timely completion of the schemes. The objective 

of monitoring is realised through the managerial techniques of “Planning & 

Control”.  The two deliberative elements of Planning & Control are essential to 

every phase of capacity additions in the transmission systems. They are inter-

dependent functions, for the one loses its significance without the other. 

          

The primary responsibility arising under the planning element is the determination 

of the Programme of Construction for the year and laying down the general 

principles on the basis of which it will operate. These general principles basically 

involves availability of the finances, land and various clearances to undertake 

construction works etc. The construction programme for the year is decided and 

distributed properly into the four quarters of the year. 

          



 

  2  

The control function is generally exercised by comparing of actual results with 

pre-determined programme or targets and taking corrective measures where 

deviation occurs. There are several phases to the effective use of monitoring 

functions, the achievements of programme is certainly of first importance. 

 

 

 

1.3     ROLE OF CEA 

          The Central Electricity Authority is a the key institution in promoting and 

assisting the timely completion of the schemes for improving and augmenting the 

electricity system. The  Power System Project Monitoring Division which acts as 

a facilitator in expediting construction of the transmission schemes and renders 

valuable help to the Utilities in solving their problems like technical, financial and  

arranging various clearances like forest clearance from MOE&F etc.. The site 

visits by the officers of the Power System Project Monitoring Division and the 

“Review Meetings” held in the Central Electricity Authority with the Utility 

representatives provide an excellent ground for inter-action to identify bottlenecks 

and identify action required to ensure completion of schemes as per targets.   

 

1.4       PROGRAMME FOR 2007-08 

Review meetings were held with states Power utilities and PGCIL during 

December 2006 to February 2007 to identify the transmission programme to be 

completed in the coming year i.e. 2007-08. The representatives of various 

agencies also held detailed discussion with CEA officers regarding their 

performance during the year 2006-07. Based on the inputs given by power 

utilities, the programme of construction of Transmission lines and Sub-Stations 

(220 kV and above), for the year 2007-08 has been finalized. 
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CHAPTER – 1 
 

 

TRANSMISSION CAPACITY ADDITIONS 

 DURING  2006-07 
 

 

The programme for construction of transmission works (220 kV and above) during 10
th

 

plan for evacuation of power from generating stations as well as for strengthening of power 

system network was developed on the basis of capacity addition programme. The net 

achievement of the transmission capacity additions during the last two years is given below. 

 

 

 

Details of year wise targets vs achievements of Transmission Lines and Sub-Stations 

for various voltage level is given in tables 1.1(a), 1.1(b). 

 

A. TRANSMISSION LINES:-

Prog.
Ach. (upto Mar-

06)

 Ach  as % of 

prog. 
Ach.

 Growth as % 

of 2005-06

2006-07 2006-07 2006-07 2005-06 2006-07

765 kV lines 660 580 87.9 287 202.1

± 500 kV HVDC 0 0 0.0 0 0.0

400 kV lines 7948 7940 99.9 6260 126.8

220 kV lines 4268 5226 122.4 2871 182.0

B. SUBSTATIONS:-

± 500 kV HVDC 

CONVERTER TER.
0 0 0.0 0 -

HVDC B/B S/S 0 0 0.0 0 -

765 kV S/S 2331 0 0.0 0 -

400 kV S/S 11130 9187 82.5 10265 89.5

220 kV S/S 8183 9580 117.1 7505 127.6

(All figures in ckm)

(All figures in MVA/MW)

TRANSMISSION CAPACITY ADDITIONS  

DURING 2006-07



TRANSMISSION LINES (CKM)

Voltage Name of the 2007-08

kV Utility P A P A P A P A P A P

POWERGRID (CS) 173 33 149 102 71 22 105 287 660 580 160

Total (All India) 173 33 149 102 71 22 105 287 660 580 160

POWERGRID (CS) 1134 1134 0 0 0 0 0 0 0 0 0

Total (All India) 1134 1134 0 0 0 0 0 0 0 0 0

765

+/-500 

4
0
0

TABLE - 1.1(a)

  YEARWISE TARGETS VS ACHIEVEMENTS-UPTO 10TH FIVE YEAR PLAN &

PROGRAMME FOR 1ST YEAR OF 11TH PLAN

2006-072002-03 2003-04 2004-05 2005-06

POWERGRID 2560 3424 1877 2173 3771 4351 3230 5120 6509 6579 4895

DVC 0 0 0 0 0 0 0 0 0 0 0

TOTAL(CS) 2560 3424 1877 2173 3771 4351 3230 5120 6509 6579 4895

Delhi 0 0 0 106 0 0 0 0 0 0 0

Himachal Pradesh 0 0 114 114 0 0 0 0 0 0 0

Haryana 0 0 0 0 0 0 0 0 0 0 0

J&K 0 0 0 0 0 0 0 0 0 0 139

Punjab 0 0 0 0 0 0 0 0 0 0 0

Rajasthan 0 0 327 329 0 0 210 0 250 231 199

Uttar Pradesh 0 0 0 0 0 0 140 675 20 46 100

Uttrakhand 0 0 0 0 0 0 60 0 60 118 390

TOTAL (NR) 0 0 441 549 0 0 410 675 330 395 828

Chattisgarh 0 0 0 0 0 0 0 0 0 0 514

Daman-UT 0 0 0 0 0 0 0 0 0 0 0

DNH-UT 0 0 0 0 0 0 0 0 0 0 0

Gujarat 64 49 16 13 0 0 150 66 155 141 150

Goa 0 0 0 0 0 0 0 0 0 0 0

Madhya Pradesh 150 21 338 245 254 241 0 0 0 0 36

Maharashtra 31 43 131 118 20 9 0 11 211 9 0

TOTAL (WR) 245 113 485 376 274 250 150 77 366 150 700

Andhra Pradesh 168 130 520 136 536 310 60 337 44 61 131

Karnataka 3 0 0 0 0 0 0 0 0 0 0

Kerala 0 0 0 0 0 0 0 0 0 0 0

Tamilnadu 0 0 0 0 0 0 0 0 0 0 0

TOTAL (SR) 171 130 520 136 536 310 60 337 44 61 131

Bihar 0 0 0 0 0 0 0 0 0 0 0

Orissa 200 137 40 32 95 141 0 2 39 16 50

West Bengal 22 0 22 22 0 0 0 49 660 739 330

Jharkhand - - - - - - 0 0 0 0 0

TOTAL (ER) 222 137 62 54 95 141 0 51 699 755 380

Arunachal pradesh 0 0 0 0 0 0 0 0 0 0 0

TOTAL (NER) 0 0 0 0 0 0 0 0 0 0 0

Total (SS) 638 380 1508 1115 905 701 620 1140 1439 1361 2039

Total (All India) 3198 3804 3385 3288 4676 5052 3850 6260 7948 7940 6934

4
0
0

P : Programme

A : Achievement Table 1.1(a)-1 of 2



TRANSMISSION LINES (CKM)

Voltage Name of the 2007-08

kV Utility P A P A P A P A P A P

TABLE - 1.1(a)

  YEARWISE TARGETS VS ACHIEVEMENTS-UPTO 10TH FIVE YEAR PLAN &

PROGRAMME FOR 1ST YEAR OF 11TH PLAN

2006-072002-03 2003-04 2004-05 2005-06

2
2
0

POWERGRID 8 76 486 313 72 76 0 49 0 28 159

DVC 60 57 0 0 0 0 100 80 268 78 65

Total (CS) 68 133 486 313 72 76 100 129 268 106 224

Chandigarh - - - - - - 0 0 72 72 0

Delhi 49 45 15 9 16 0 33 40 32 9 76.3

Himachal Pradesh 19 19 0 0 11 11 20 0 74 9 185

Haryana 75 72 278 282 129 320 300 306 308 442 299

J&K 0 0 0 0 0 0 0 0 0 0 152.8

Punjab 271 120 106 96 69 80 210 215 325 93 169

Rajasthan 55 181 226 208 394 606 390 658 381 384 572
Uttar Pradesh 17 58 228 317 59 12 180 221 392 455.6 420
Uttrakhand 24 24 0 0 0 0 120 0.1 355 28.65 100
Total (NR) 510 519 853 912 678 1029 1253 1440 1939 1493.3 1974.1

Chattisgarh 15 8 4 17 28 0 90 27 47 499 546

Daman-UT 0 12 0 0 0 0 0 0 0 0 0

DNH-UT 0 40 0 0 0 0 0 0 0 0 0

Gujarat 234 198 675 633 103 79 210 98 361 599 282

Goa 88 38 54 54 0 0 0 0 0 0 20

Madhya Pradesh 100 88 9 10 40 18 205 205 189 765 380

Maharashtra 216 295 445 442 343 184 175 162 384 451 303

TOTAL (WR) 653 679 1187 1156 514 281 680 492 981 2314 1531

Andhra Pradesh 593 804 310 177 163 123 180 46 222 103 231

Karnataka 323 86 265 369 336 283 130 130 211 63 201

Kerala 3 5 3 0 3 0 75 79 19 0 33

Tamilnadu 266 375 205 206 303 203 120 143 166 499.75 273

TOTAL (SR) 1185 1270 783 752 805 609 505 398 618 665.75 738

Bihar 10 0 10 114 70 114 0 142 60 0 145

Orissa 466 340 75 211 260 289 105 150 279 494 415

West Bengal 132 78 153 251 30 10 90 95 88 153 361

Jharkhand - - - - - - 0 0 10 0 60

TOTAL (ER) 608 418 238 576 360 413 195 387 437 647 981

Arunachal pradesh 0 0 19 19 0 0 0 0 0 0 0

Assam 0 0 0 0 0 0 5 25 25 0 0

TOTAL (NER) 0 0 19 19 0 0 5 25 25 0 0

Total (SS) 2956 2886 3080 3415 2357 2719 2638 2742 4000 5120 5224.1

Total (All India) 3024 3019 3566 3728 2429 2795 2738 2871 4268 5226 5448.1

2
2
0

P : Programme

A : Achievement Table 1.1(a)-2 of 2



SUB-STATIONS (MVA/MW)

Voltage Name of the 2007-08
kV Utility P A P A P A P A P A P

POWERGRID (CS) 0 0 0 0 0 0 0 2331 0 2169

Total (All India) 0 0 0 0 0 0 0 2331 0 2169

POWERGRID (CS) 2000 2000 2000 2000 0 0 0 0 0 0 0

Total (All India) 2000 2000 2000 2000 0 0 0 0 0 0 0

POWERGRID (CS) 500 500 0 0 500 500 0 0 0 0 0

Total (All India) 500 500 0 0 500 500 0 0 0 0 0

2002-03 2003-04

4
0
0

HVDC 

B/B

765

HVDC 

TERM.

TABLE - 1.1(b)

  YEARWISE TARGETS VS ACHIEVEMENTS-UPTO 10TH FIVE YEAR PLAN &

PROGRAMME FOR 1ST YEAR OF 11TH PLAN

2006-072005-062004-05

POWERGRID 3335 3650 2205 1260 2205 945 3885 4725 6615 5355 8940
DVC 0 0 0 0 0 0 0 0 0 0 0
TOTAL(CS) 3335 3650 2205 1260 2205 945 3885 4725 6615 5355 8940

Delhi 315 0 0 315 315 0 315 630 0 315 0
Himachal Pradesh 0 0 0 0 0 0 0 0 0 0 0
Haryana 0 0 0 0 0 0 0 0 0 0 0
J&K 0 0 0 0 0 0 0 0 0 0 0
Punjab 0 0 0 0 0 0 0 0 0 0 0
Rajasthan 630 315 945 315 945 630 0 315 0 0 630
Uttar Pradesh 0 0 0 0 315 0 630 945 630 630 435
Uttrakhand 0 0 0 0 0 0 315 0 630 630 0
TOTAL (NR) 945 315 945 630 1575 630 1260 1890 1260 1575 1065

Chattisgarh 0 0 0 0 0 0 315 0 0 0 0
Daman-UT 0 0 0 0 0 0 0 0 0 0 0
DNH-UT 0 0 0 0 0 0 0 0 0 0 0
Gujarat 0 0 0 0 0 0 0 315 630 945 630
Goa 0 0 0 0 0 0 0 0 0 0 0
Madhya Pradesh 0 0 0 0 0 315 0 630 0 0 0
Maharashtra 0 630 1945 1445 500 500 315 0 420 482 0

TOTAL (WR) 0 630 1945 1445 500 815 630 945 1050 1427 630

Andhra Pradesh 0 0 0 0 315 0 630 1575 630 315 630

Karnataka 315 0 630 1130 0 0 0 500 630 315 0

Kerala 0 0 0 0 0 0 0 0 0 0 0
Tamilnadu 0 400 0 0 0 315 315 0 630 200 0
TOTAL (SR) 315 400 630 1130 315 315 945 2075 1890 830 630

Bihar 0 0 0 0 0 0 0 0 0 0 0
Orissa 630 0 0 0 630 0 0 630 0 0 0
West Bengal 0 0 630 0 0 0 735 0 315 0 630
Jharkhand 0 0 0 740
TOTAL (ER) 630 0 630 0 630 0 735 630 315 0 1370

Assam 0 0 0 0 0 0 0 0 0 0 0
Arunachal pradesh 0 0 0 0 0 0 0 0 0 0 0
Total (NER) 0 0 0 0 0 0 0 0 0 0 0

Total (SS) 1890 1345 4150 3205 3020 1760 3570 5540 4515 3832 3695

Total (All India) 5225 4995 6355 4465 5225 2705 7455 10265 11130 9187 12635

4
0
0

P : Programme

A : Achievement Table 1.1(b)-1 of 2



SUB-STATIONS (MVA/MW)

Voltage Name of the 2007-08
kV Utility P A P A P A P A P A P

2002-03 2003-04

TABLE - 1.1(b)

  YEARWISE TARGETS VS ACHIEVEMENTS-UPTO 10TH FIVE YEAR PLAN &

PROGRAMME FOR 1ST YEAR OF 11TH PLAN

2006-072005-062004-05

2
2
0

POWERGRID 100 100 250 50 360 200 0 160 800 0 200
DVC 50 50 0 0 100 300 500 350 100 200 200
Total (CS) 150 150 250 50 460 500 500 510 900 200 400

Chandigarh - - - - - - 0 0 0 0 0
Delhi 300 200 250 250 200 300 600 400 500 400 1060
Himachal Pradesh 160 0 0 0 160 80 0 80 180 0 190
Haryana 400 400 800 955 600 810 600 450 850 500 400
J&K 0 0 0 0 0 0 0 0 0 0 150
Punjab 400 500 450 350 500 400 900 100 750 200 200
Rajasthan 0 250 490 550 300 420 300 900 100 500 100
Uttar Pradesh 160 240 100 820 300 660 320 460 460 1300 1360
Uttrakhand 0 0 0 0 0 200 460 0 393 1160 300
TOTAL (NR) 1420 1590 2090 2925 2060 2870 3180 2390 3233 4060 3760

Chattisgarh 480 160 320 300 0 200 400 320 0 960 640
Daman-UT 0 0 0 150 0 0 0 0 0 0 0
DNH-UT 0 350 0 0 0 0 0 0 0 0 0
Gujarat 350 250 600 500 400 1150 0 400 500 250 580
Goa 100 100 100 0 100 0 150 0 0 150 0
Madhya Pradesh 0 160 160 320 640 1120 640 680 480 960 740
Maharashtra 275 775 700 1425 675 1745 475 855 525 1250 550
TOTAL (WR) 1205 1795 1880 2695 1815 4215 1665 2255 1505 3570 2510

Andhra Pradesh 632 1100 600 732 300 100 200 200 400 600 400
Karnataka 600 500 200 600 200 500 500 400 500 800 450
Kerala 0 0 100 100 100 0 200 300 200 0 200
Tamilnadu 150 50 100 200 300 100 400 700 300 300 350
TOTAL (SR) 1382 1650 1000 1632 900 700 1300 1600 1400 1700 1400

Bihar 100 0 0 0 0 0 0 200 200 0 1450
Orissa 600 120 0 0 400 200 200 140 400 0 700
West Bengal 320 160 1280 1120 800 640 600 160 320 0 800
Jharkhand - - - - - - 0 0 0 0 0
TOTAL (ER) 1020 280 1280 1120 1200 840 800 500 920 0 2950

Assam 25 0 0 0 25 37 275 250 225 50 0
Arunachal pradesh 0 0 33 0 33 0 0 0 0 0 0
TOTAL (NER) 25 0 33 0 58 37 275 250 225 50 0

Total (SS) 5052 5315 6283 8372 6033 8662 7260 6995 7283 9380 10620

Total (All India) 5202 5465 6533 8422 6493 9162 7760 7505 8183 9580 11020

2
2
0

P : Programme

A : Achievement Table 1.1(b)-2 of 2
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CHAPTER – 2 

 
CONSTRUCTION PROGRAMME OF  

TRANSMISSION SCHEMES FOR THE YEAR 2007-08 
 

The construction programme of transmission schemes (220 kV and above) for the 

year 2007-08 was formulated in consultation with Central and State Power Utilities 

during the meeting with Central and State power utilities  and are listed in the Annexure. 

 

± 500 kV HVDC lines are not proposed during the current year. The programme 

of construction of 765 kV, 400 kV and 220 kV transmission lines for the year 2007-08 is   

24.24 %, 87.24 % and 126.85 % respectively of  the last year programme. Similarly, the 

programme for transformation capacity additions at 765 kV, 400 kV and 220 kV levels is   

93.05 %, 113.52%  and 132.22 % respectively of  last year programme. 

 

Table 2.1 depicts the programme of construction of the transmission schemes 

(220 kV and above) for the year 2007-08 at various voltage levels. Table 2.2(a) depicts 

the utility wise details of construction programme of transmission lines and table 2.2(b) 

depicts same for the transformation works (220 kV and above) for the year 2007-08 

quarterwise. 

 

The list at Annexure given at the end indicates the transmission lines and the sub-

stations scheduled for completion during the year 2007-08 and also the transmission lines 

under construction scheduled for commissioning during the subsequent years, mainly the 

power evacuation lines associated with generating stations.  
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TABLE – 2.1  

 
 
NOTE :- The  details of the construction programme of transmission lines and 

transformation works (220 kV and above) for the year 2007-08 utility wise are 

given in table – 2.2(a) and 2.2(b).       

TRANSMISSION LINES (CKM) :

Voltage Total
Level 1st 2nd 3rd 4th 2007-08

765 kV 0 0 0 160 160
+/- 500 kV 

HVDC
0 0 0 0 0

400 kV 1947 1713 1899 1375 6934
220 kV 962 846 1493 2113 5414

SUB-STATIONS (MVA/MW) :

Voltage Total
Level 1st 2nd 3rd 4th 2007-08

765 kV 669 0 1500 0 2169

HVDC TER. 0 0 0 0 0

HVDC B/B 0 0 0 0 0

400 kV 3650 1890 3780 3315 12635
220 kV 1800 850 2340 5830 10820

Quarter (2007-08)

Quarter (2007-08)

ABSTRACT OF THE CONSTRUCTION PROGRAMME OF 

THE TRANSMISSION SCHEMES (220 kV AND ABOVE) 

FOR THE YEAR 2007-08

ANNUAL ACTION PLAN 



TRANSMISSION LINES (CKM) :

Utility Voltage Q1 Q2 Q3 Q4 Total
1 2 3 4 5 6 7

POWERGRID (CS) 765 0 0 0 160 160

Total (CS) 765 0 0 0 160 160

Total (All India) 765 0 0 0 160 160

POWERGRID (CS) 400 1424 1158 1472 841 4895

Total (CS) 400 1424 1158 1472 841 4895

Himachal Pradesh 400 0 0 0 0 0

Rajasthan 400 66 123 0 10 199

Uttar Pradesh 400 0 0 10 90 100

Uttarakhand 400 0 37 98 255 390

J & K 400 139 0 0 0 139

Chhattisgarh 400 114 240 160 0 514

Gujarat 400 0 23 47 80 150

Madhya Pradesh 400 0 0 0 36 36

Maharashtra 400 0 0 0 0 0

Andhra Pradesh 400 60 49 22 0 131

Orissa 400 15 11 12 12 50

West Bengal 400 129 72 78 51 330

Jharkhand 400 0 0 0 0 0

Total (SS) 400 523 555 427 534 2039

Total (All India) 400 1947 1713 1899 1375 6934

POWERGRID 220 45 74 30 10 159

DVC 220 0 0 12 53 65

Total (CS) 220 45 74 42 63 224

Chandigarh 220 0 0 0 0 0

Delhi 220 14 0 17 45.3 76.3

Himachal Pradesh 220 20 23 56 86 185

Haryana 220 0 8 125 166 299

Punjab 220 132 29 8 0 169

Rajasthan 220 94 40 138 300 572

Uttar Pradesh 220 62 62 138 158 420

Uttarakhand 220 0 0 0 100 100

Jammu & Kashmir 220 79.9 30 30 12.9 152.8

Chhattisgarh 220 127 122 163 134 546

Gujarat 220 70 55 84 73 282

Goa 220 0 0 0 20 20

Madhya Pradesh 220 33 31 96 220 380

Maharashtra 220 33 27 77 136 273

Andhra Pradesh 220 45 66 57 59 227

Karnataka 220 0 40 91 70 201

Kerala 220 0 10 11 12 33

Tamilnadu 220 59 88 63 63 273

Bihar 220 0 30 51 64 145

Orissa 220 88 51 126 150 415

Jharkhand 220 0 0 24 36 60

West Bengal 220 60 60 96 145 361

Assam 220 0 0 0 0 0

Total (SS) 220 917 772 1451 2050 5190

Total (All India) 220 962 846 1493 2113.2 5414.1

Legend

CS - Central Sector

SS - State Sector

Q   - Quarter 10

TABLE - 2.2(a)

UTILITYWISE DETAILS OF THE CONSTRUCTION PROGRAMME OF 

TRANSMISSION SCHEMES  FOR THE YEAR 2007-08



SUBSTATION (MVA/MW) :

Utility Voltage Q1 Q2 Q3 Q4 Total

1 2 3 4 5 6 7

POWERGRID (CS) 765 669 0 1500 0 2169

POWERGRID (CS) 400 3020 1575 3465 880 8940

Delhi 400 0 0 0 0 0

Rajasthan 400 0 0 0 630 630

Uttar Pradesh 400 0 0 0 435 435

Uttarakhand 400 0 0 0 0 0

Gujarat 400 0 0 0 630 630

Maharashtra 400 0 0 0 0 0

Andhra Pradesh 400 315 0 315 0 630

Karnataka 400 0 0 0 0 0

Tamilnadu 400 0 0 0 0 0

Jharkhand 400 0 0 0 740 740

West Bengal 400 315 315 0 0 630

Total (SS) 400 630 315 315 2435 3695

Total (All India) 400 3650 1890 3780 3315 12635

POWERGRID 220 0 0 0 0 0

DVC 220 0 0 0 200 200

Total (CS) 220 0 0 0 200 200

Chandigarh 220 0 0 0 0 0

Delhi 220 0 100 220 740 1060

Himachal Pradesh 220 0 0 0 190 190

Haryana 220 0 0 200 200 400

Punjab 220 100 100 0 0 200

Rajasthan 220 0 0 0 100 100

Uttar Pradesh 220 0 0 400 960 1360

Uttarakhand 220 100 0 200 0 300

PDD, J & K 220 0 0 0 150 150

Chattisgarh 220 0 0 0 640 640

Gujarat 220 0 0 100 480 580

Goa 220 0 0 0 0 0

Madhya Pradesh 220 0 0 0 740 740

Maharashtra 220 0 0 0 550 550

Andhra Pradesh 220 100 100 200 0 400

Karnataka 220 50 100 300 0 450

Kerala 220 100 100 0 200

Tamilnadu 220 150 0 100 100 350

Bihar 220 700 450 100 200 1450

Orissa 220 500 0 100 100 700

West Bengal 220 0 0 320 480 800

Jharkhand 220 0 0 0 0 0

Assam 220 0 0 0 0 0

Total (SS) 220 1800 850 2340 5630 10620

Total (All India) 220 1800 850 2340 5830 10820

Legend

CS - Central Sector

SS - State Sector

Q   - Quarter 11

TABLE - 2.2(b)
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CHAPTER – 3 
 

FUND REQUIREMENTS FOR TRANSMISSION SCHEMES 

FOR 10
TH

 & 11
TH

 PLAN PERIOD 
 

 

The requirement of funds for transmission systems 220 kV and above, (66 kV and 

above in North-Eastern Region) for 10
th

 Plan period works out to be Rs 44740 crores 

excluding the states of Sikkim who could not furnish their proposals till date. The 

requirement of funds for 11
th

 Plan period is proposed as Rs 140000 crores.  

 

The transmission function still remains with the public sector utilities who are 

heavily dependent on the plan outlays for undertaking construction programme. At times, 

the plan allocation, though meager, is not made available to these utilities by some State 

Governments. In some cases, the plan allocation is made available after deducting the 

dues outstanding against these utilities from CPSUs and others. The other sources of 

financing  transmission schemes like International and Domestic financial institutions etc 

are also drying up as the Utilities do not meet the norms set by such institutions. Utilities 

own contribution, however, is marginal. All these aspects are contributing towards slower 

growth of capacity addition in transmission network. 

   

Table 3(a) & 3(b) depicts the Utilitywise fund requirements for transmission 

schemes for 10
th

 Plan period (2002-07) and 11
th

 plan period (2007-12) respectively. 



TABLE 3 (a)

Sl. Name of the Utility Remarks

No. Actual Actual Actual Proposed Proposed Total

2002-03 2003-04 2004-05 2005-06 2006-07 10th plan

I State Sector

a. Northern Region

1 Chandigarh 3.55 5.20 6.45 2.77 17.97

2 DTL 56.65 67.06 103.87 65.71 31.41 324.70

3 HPSEB 38.00 35.22 20.80 33.41 154.96 282.39

4 HVPN 60.67 95.90 105.58 100.97 223.11 586.23

5 PDD,J&K 3.80 2.05 21.91 34.07 11.94 73.76

6 PSEB 132.54 87.12 93.93 206.60 197.50 717.69 Including R&M

7 RVPN 276.22 358.77 256.20 336.80 475.71 1703.70 Including R&M

8 UPPCL 168.32 200.00 545.00 525.00 355.00 1793.32

9 Uttarakhand 61.05 9.74 66.65 184.16 83.66 405.26 Including R&M

Total N.R. 800.80 855.86 1219.14 1493.17 1536.06 5905.02

b. Western Region

1 CSEB 19.15 4.60 23.48 62.66 433.54 543.43 Including R&M

2 GETCO 12.92 15.86 14.86 50.50 128.20 222.34 Including R&M

3 GOA 42.35 4.44 2.09 9.90 16.50 75.28 Including R&M

4 MPPTCL 60.62 142.22 110.32 137.50 499.85 950.51 Including R&M

5 MSETCL 198.00 210.06 220.00 90.00 511.17 1229.23 Including R&M

6 D&D 6.97 22.51 0.00 0.00 5.81 35.29 Including R&M

7 DNH 19.64 0.00 0.00 4.87 0.00 24.51 Including R&M

Total W.R. 359.65 399.69 370.75 355.43 1595.07 3080.59

c. Southern Region

1 APTRANSCO 452.33 265.97 395.26 293.99 525.91 1933.46 Including R&M

2 KPTCL 308.33 515.24 474.63 435.57 1755.00 3488.77 Including R&M

3 KSEB 62.77 183.48 204.86 253.23 228.35 932.69 Including R&M

4 TNEB 186.52 274.38 211.73 357.74 814.48 1844.85 Including R&M

5 Puducherry 7.30 8.82 7.87 9.54 11.45 44.98 Including R&M

Total S.R. 1017.25 1247.89 1294.35 1350.07 3335.19 8244.75

d. Eastern Region

1 BSEB 0.00 0.00 191.57 510.00 552.00 1253.57

2 OPTCL 899.41 968.75 1029.75 1059.23 1110.30 5067.44

3 JSEB 6.12 2.23 0.00 9.00 176.60 193.95

4 WBSEB 152.99 93.34 93.70 108.68 501.81 950.52

5 Sikkim - - - - - 0.00 Not furnished

Total E.R. 1058.52 1064.32 1315.02 1686.91 2340.71 7465.48

e. N-E Region

1 Arunachal Pradesh 21.71 22.00 24.00 25.00 31.50 124.21

2 ASEB 22.64 13.70 36.47 50.88 100.30 223.99

3 Manipur 2.02 2.05 7.28 0.14 0.10 11.59

4 MeSEB 2.80 16.77 8.02 23.96 88.50 140.05

5 Mizoram 0.055 0.039 0.043 0.025 0.180 0.342

6 Nagaland 0.00 0.00 42.28 25.30 11.30 78.88

7 Tripura 0.89 1.15 2.02 0.00 6.47 10.53

Total N-E Region 50.12 55.71 120.11 125.31 238.35 589.59

II Central Sector

1 PGCIL 2764.89 2421.20 3222.40 4133.57 5644.59 18186.65 Including JV

2 JV with PGCIL 923.00 Excl equity of PG

3 DVC 35.53 63.71 59.10 64.92 121.37 344.63

Total C.S. & JV 2800.42 2484.91 3281.50 4198.49 5765.96 19454.28

Total all India 6086.76 6108.38 7600.87 9209.37 14811.34 44739.71

Say 44740.00

13

(As on March 2007)

FUNDS REQUIREMENTS FOR TRANSMISSION  SCHEMES FOR X TH PLAN PERIOD

All figures in Rs. Crores
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TABLE 3 (b)

Sl. Name of the Utility

No. Proposed Proposed Proposed Proposed Proposed R&M Total

2007-08 2008-09 2009-10 2010-11 2011-12 11th plan

I State Sector

a. Northern Region

1 Chandigarh 12.27 4.00* 4.00 6.00* 7.00* 33.27

2 DTL 375.00 595.00 541.00 378.00 117.00 2006.00

3 HPSEB 300.15 238.62 394.67 210.18 84.92 1228.54

4 HVPN 42.58 126.50 236.00 128.00 20.00 553.08

5 PDD,J&K 204.60 199.69 104.00 400.00 434.71 1343.00

6 PSEB 184.86 241.10 309.50 378.00 421.00 1534.46

7 RVPN 448.00 640.00 843.00 710.00 630.00 3271.00

8 UPPCL 561.59 600.00* 650.00* 700.00* 750.00* 2611.59

9 Uttarakhand 100.00* 150.00* 200.00* 250.00* 250.00* 950.00

Total N.R. 2129.05 2040.91 2432.17 2204.18 1707.63 0.00 13530.94

b. Western Region

1 CSEB 552.91 1185.20 1391.78 773.50 177.00 4080.39

2 GETCO 39.00 265.29 305.09 35.74 100.00 745.12

3 GOA 35.00 42.00 45.00* 45.00* 50.00* 217.00

4 MPPTCL 346.29 696.77 714.63 451.62 126.25 2335.56

5 MSETCL 581.43 1116.70 2799.61 2506.66 1836.48 8840.88

6 D&D 2.00* 2.50 30.50 15.00 2.40 52.40

7 DNH 3.00 23.00 26.84 30.00* 1.00 83.84

Total W.R. 1557.63 3331.46 5268.45 3782.52 2243.13 0.00 16355.19

c. Southern Region

1 APTRANSCO 744.03 896.91 945.76 765.88 909.14 4261.71

2 KPTCL 1188.68 1298.36 447.30 217.56 374.50 3526.40

3 KSEB 250.00* 300.00* 350.00* 400.00* 450.00* 1750.00

4 TNEB 1701.62 1666.01 267.76 478.27 1216.87 5330.53

5 Puducherry 32.19 51.25 49.23 55.40 55.81 243.88

Total S.R. 3666.52 3912.53 1710.05 1517.11 2556.32 0.00 15112.52

d. Eastern Region

1 BSEB 500.00* 550.00* 600.00* 650.00* 700.00* 54.00 3054.00

2 OPTCL 659.53 404.81 246.17 127.69 92.69 1530.89

3 JSEB 155.00 319.00 220.00 192.50 145.00 1031.50

4 WBSEB 141.67 204.37 1425.50 287.28 308.64 2367.46

5 Sikkim 638.21 2588.21 2919.10 1300.00 650.00 8095.52

Total E.R. 1594.41 3516.39 4810.77 1907.47 1196.33 54.00 16079.37

e. N-E Region

1 Arunachal Pradesh 106.72 128.54 174.49 242.80 192.90 845.44

2 ASEB 111.63 293.87 443.02 477.56 340.74 1666.82

3 Manipur 30.00 35.00 40.00 45.00 57.18 207.18

4 MeSEB 129.26 147.48 106.13 72.00 56.75 511.62

5 Mizoram 85.91 52.45 19.44 18.94 19.94 196.68

6 Nagaland 93.35 114.23 14.30 0.00 0.00 221.88

7 Tripura 26.06 55.00 60.00 65.00 66.90 272.96

Total N-E Region 476.21 698.03 682.89 678.50 541.51 0.00 3922.58

Total State Sector 9423.82 13499.32 14904.33 10089.78 8244.92 54.00 65000.60

II Central Sector

1 PGCIL 6465.00 11014.00 13084.00 13009.00 10979.00 54551.00

2 JV with PGCIL 35.00 167.00 120.00 68.00 42.00 432.00

3 DVC 101.98 428.18 367.37 378.57 418.44 1694.54

4 Private Bidders 2500.00 3000.00 4000.00 4500.00 5000.00 19000.00 **

Total C.S. & JV 9101.98 14609.18 17571.37 17955.57 16439.44 0.00 75677.54

Total all India 18525.80 28108.50 32475.70 28045.35 24684.36 54.00 140678.14

* Assumed based on past data

** Estimated figure 14

FUNDS REQUIREMENTS FOR TRANSMISSION  SCHEMES FOR XI TH PLAN PERIOD

All figures in Rs. Crores

Transmission Works
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CHAPTER 4 
 

 
TRANSMISSION LINES AND TRANSFORMATION CAPACITY 

EXISTING AT THE END OF VARIOUS PLAN PERIODS IN INDIA 

 

The transmission line capacity additions (220 kV and above) during various plan 

periods till end of 10
th

 plan at various voltage levels viz 765 kV, ± 500 kV HVDC, 400 kV 

and 220 kV are indicated in table 4.1.(a)and 4.1(b). Similarly, the transformation capacity 

(220 kV and above) during various plan periods till end of 10
th

 plan at various voltage levels 

viz  765 kV, 400 kV, 220 kV sub stations and ± 500 kV HVDC, HVDC (Back-to-Back) 

terminals are indicated in table 4.2(a) and 4.2(b). These tables provide information regarding 

the construction of transmission works, the achievement vis-à-vis programme during various 

plan periods. 

Growth in Transmission Lines (CKm) at the end of : 

      

 6th plan 7th plan 8th plan 9th plan 10th plan 

          

765 kV           

Central 0 0 0 751 1775 

State 0 0 0 409 409 

Total 0 0 0 1160 2184 

        

±±±± 500 kV HVDC        

Central 0 1634 1634 3234 4368 

State 0 0 0 1504 1504 

Total 0 1634 1634 4738 5872 

     

400 kV        

Central 1831 13068 23001 29345 50992 

State 4198 6756 13141 20033 24730 

Total 6029 19824 36142 49378 75722 

     

220 kV        

Central 1641 4560 6564 8687 9444 

State 44364 55071 73036 88306 105185 

Total 46005 59631 79600 96993 114629 
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Growth in Sub-Stations (MVA) at the end of :  

      

 6th plan 7th plan 8th plan 9th plan 10th plan 

           

765 kV           

Central 0 0 0 0 0 

State 0 0 0 0 0 

Total 0 0 0 0 0 

         

HVDC B/B           

Central 0 0 500 2000 3000 

State 0 0 0 0 0 

Total 0 0 500 2000 3000 

          

±±±± 500 kV HVDC TERMINAL          

Central 0 0 3000 3000 7000 

State 0 0 0 3000 3000 

Total 0 0 3000 6000 10000 

      

400 kV           

Central 715 6760 17340 23575 40455 

State 8615 14820 23525 36805 52487 

Total 9330 21580 40865 60380 92942 

          

220 kV       

Central 500 1881 2566 2866 4276 

State 36791 51861 81611 113497 152221 

Total 37291 53742 84177 116363 156497 

 



Growth in Transmission Lines (CKm) During Various Plan Periods
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Growth in Sub-Stations (MVA) During Various Plan Periods
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Programme Achievement Programme Achievement Programme Achievement Programme Achievement Programme Achievement Programme Achievement

1. Transmission lines existing at the end of 6th plan

1831 4198 0 6029 1641 44364 0 46005

2. Addition during 7th plan:

85-86 1138 1181 1290 623 2428 1804 546 617 3052 1930 3598 2547

86-87 1577 2631 483 802 2060 3433 106 232 2601 1922 2707 2154

87-88 1790 1800 904 884 2694 2684 214 214 2516 2473 2730 2687

88-89 2474 2911 350 223 2824 3134 815 956 2380 2042 3195 2998

89-90 2547 2714 303 26 2850 2740 898 900 2322 2340 3220 3240

Total 9526 11237 3330 2558 12856 13795 2579 2919 12871 10707 15450 13626

3. Total at the end of 7th plan:

13068 6756 19824 4560 55071 59631

4. Addition during 1990-92:

90-91 2207 2011 1033 1897 3240 3908 327 148 2703 2341 3030 2489

91-92 2137 1710 741 648 2878 2358 469 384 2556 2525 3025 2909

Total 4344 3721 1774 2545 6118 6266 796 532 5259 4866 6055 5398

5. Total at the end of 1991-92:

16789 9301 26090 5092 59937 65029

6. Addition during 8th plan:

92-93 1283 870 1207 1087 2490 1957 512 501 2772 2536 3284 3037

93-94 637 581 786 796 1423 1377 491 526 2479 2734 2970 3260

94-95 855 1057 651 536 1506 1593 317 192 2783 2867 3100 3059

95-96 1479 1569 419 876 1898 2445 80 12 2035 2532 2115 2544

96-97 1872 2135 2096 545 3968 2680 496 241 2755 2430 3251 2671

Total 6126 6212 5159 3840 11285 10052 1896 1472 12824 13099 14720 14571

7. Total at the end of 8th plan:

23001 13141 36142 6564 73036 79600

8. Addition during 9th plan:

97-98 2027 2061 963 706 2990 2767 418 345 2406 2569 2824 2914

98-99 2024 2378 980 884 3004 3262 696 629 2514 2701 3210 3330

99-2000 640 616 2488 2720 3128 3336 669 791 2884 3141 3553 3932

2000-01 478 672 1495 1419 1973 2091 389 310 4669 3364 5058 3674

2001-02 630 617 1150 1163 1780 1780 108 48 4132 3495 4240 3543

Total 5799 6344 7076 6892 12875 13236 2280 2123 16605 15270 18885 17393

9. Total at the end of 9th plan:

29345 20033 49378 8687 88306 96993

10. Addition during  10th plan:

2002-03 2560 3424 638 380 3198 3804 68 133 2956 2886 3024 3019

2003-04 1877 2173 1508 1115 3385 3288 486 313 3080 3415 3566 3728

2004-05 3771 4351 905 701 4676 5052 72 76 2357 2716 2429 2792

2005-06 3230 5120 620 1140 3850 6260 100 129 2638 2742 2738 2871

2006-07 6509 6579 1439 1361 7948 7940 268 106 4000 5120 4268 5226

Total 17947 21647 5110 4697 23057 26344 994 757 15031 16879 16025 17636

11. Total at the end of 10th plan:

50992 24730 75722 9444 105185 114629
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CENTRAL STATE TOTAL

TABLE 4.1(b)

TRANSMISSION LINES (CKM) ADDITIONS OF 400 KV & 220 kV IN INDIA 

400 KV TRANSMISSION LINES 220 KV TRANSMISSION LINES

CENTRAL STATE TOTAL



Programme Achievement Programme Achievement Programme Achievement Programme Achievement Programme Achievement Programme Achievement

1. Transmission lines existing at the end of 7th plan

0 0 0 0 0 0 0 0 0 0 0 0

2. Addition during 1990-92:

90-91 0 0 0 0 0 0 1634 1634 0 0 1634 1634

91-92 0 0 0 0 0 0 0 0 0 0 0 0

Total 0 0 0 0 0 0 1634 1634 0 0 1634 1634

3. Total at the end of 1991-92:

0 0 0 1634 0 1634

4. Addition during 8th plan:

92-93 0 0 0 0 0 0 0 0 0 0 0 0

93-94 0 0 0 0 0 0 0 0 0 0 0 0

94-95 0 0 0 0 0 0 0 0 0 0 0 0

95-96 0 0 0 0 0 0 0 0 0 0 0 0

96-97 20 0 0 0 20 0 0 0 360 0 360 0

Total 20 0 0 0 20 0 0 0 360 0 360 0

5. Total at the end of 8th plan:

0 0 0 1634 0 1634

6. Addition during 9th plan:

97-98 0 0 0 0 0 0 0 0 900 369 900 369

98-99 0 0 405 318 405 318 0 0 1135 1135 1135 1135

99-2000 325 325 91 91 416 416 0 0 0 0 0 0

2000-01 285 375 0 0 285 375 0 0 0 0 0 0

2001-02 224 51 0 0 224 51 1600 1600 0 0 1600 1600

Total 834 751 496 409 1330 1160 1600 1600 2035 1504 3635 3104

7. Total at the end of 9th plan:

751 409 1160 3234 1504 4738

8. Addition during  10th plan:

2002-03 173 33 0 0 173 33 1134 1134 0 0 1134 1134

2003-04 149 102 0 0 149 102 0 0 0 0 0 0

2004-05 71 22 0 0 71 22 0 0 0 0 0 0

2005-06 105 287 0 0 105 287 0 0 0 0 0 0

2006-07 660 580 0 0 660 580 0 0 0 0 0 0

Total 1158 1024 0 0 1158 1024 1134 1134 0 0 1134 1134

9. Total at the end of 10th plan:

1775 409 2184 4368 1504 5872
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STATE

TRANSMISSION LINES (CKM) ADDITIONS OF 765 KV & +/-500 kV HVDC IN INDIA 

765 KV TRANSMISSION LINES +/-500 KV TRANSMISSION LINES

CENTRALSTATECENTRAL

TABLE 4.1(a)

TOTALTOTAL



Programme Achievement Programme Achievement Programme Achievement Programme Achievement Programme Achievement Programme Achievement

1. Sub-Station (MVA) existing at the end of 6th plan

715 8615 0 9330 500 0 36791 0 37291

2. Addition during 7th plan:

85-86 1395 1395 1185 630 2580 2025 800 781 3265 2275 4065 3056

86-87 1065 1065 2195 2195 3260 3260 150 300 2485 2335 2635 2635

87-88 565 250 945 1750 1510 2000 300 150 2380 2770 2680 2920

88-89 1195 1575 1240 815 2435 2390 150 150 2686 3500 2836 3650

89-90 1575 1760 700 815 2275 2575 150 0 2956 4190 3106 4190

Total 5795 6045 6265 6205 12060 12250 1550 1381 13772 15070 15322 16451

3. Total at the end of 7th plan:

6760 14820 21580 1881 51861 53742

4. Addition during 1990-92:

90-91 1890 1260 830 0 2720 1260 150 250 2898 4050 3048 4300

91-92 1825 1890 630 830 2455 2720 0 0 2571 2943 2571 2943

Total 3715 3150 1460 830 5175 3980 150 250 5469 6993 5619 7243

5. Total at the end of 1991-92:

9910 15650 25560 2131 58854 60985

6. Addition during 8th plan:

92-93 2770 2455 1120 1710 3890 4165 300 150 2648 3992 2948 4142

93-94 1890 2140 1070 1070 2960 3210 185 150 3305 3903 3490 4053

94-95 315 315 2260 2075 2575 2390 35 35 3245 3495 3280 3530

95-96 1260 1260 1575 2075 2835 3335 0 0 2535 5790.5 2535 5790.5

96-97 1260 1260 3075 945 4335 2205 35 100 6800 5576.5 6835 5676.5

Total 7495 7430 9100 7875 16595 15305 555 435 18533 22757 19088 23192

7. Total at the end of 8th plan:

17340 23525 40865 2566 81611 84177

8. Addition during 9th plan:

97-98 1260 945 1890 1260 3150 2205 50 0 5360 6016 5410 6016

98-99 0 630 2205 2205 2205 2835 150 50 4690 5435 4840 5485

99-2000 3085 2455 3905 3775 6990 6230 100 150 5335 8060 5435 8210

2000-01 1575 1575 4280 2520 5855 4095 150 0 6045 8155 6195 8155

2001-02 630 630 4780 3520 5410 4150 100 100 5310 4220 5410 4320

Total 6550 6235 17060 13280 23610 19515 550 300 26740 31886 27290 32186

9. Total at the end of 9th plan:

23575 36805 60380 2866 113497 116363

10. Addition during 10th plan:

2002-03 3335 4280 1890 1345 5225 5625 150 150 5051.5 5315 5201.5 5465

2003-04 2205 1260 4150 3205 6355 4465 250 50 6283 8372 6533 8422

2004-05 2205 1260 3020 1760 5225 3020 460 500 6033 8662 6493 9162

2005-06 3885 4725 3570 5540 7455 10265 500 510 7260 6995 7760 7505

2006-07 6615 5355 4515 3832 11130 9187 900 200 7283 9380 8183 9580

Total 18245 16880 17145 15682 35390 32562 2260 1410 31910.5 38724 34170.5 40134

11. Total at the end of  10th plan:

40455 52487 92942 4276 152221 156497
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STATE TOTAL

TABLE - 4.2(b)

TRANSFORMATION CAPACITY (MVA) ADDITIONS OF 400 KV & 220 kV IN INDIA 

400 KV SUB-STATION (MVA) 220 KV SUB-STATION (MVA)

CENTRAL STATE TOTAL CENTRAL



Programme Achievement Programme Achievement Programme Achievement Programme Achievement Programme Achievement Programme Achievement

1. Sub-staton (MW) existing at the end of 8th plan

3000 0 3000 500 0 0 500

2. Addition during 9th plan:

97-98 0 0 0 0 0 1000 0 0 0 1000

98-99 0 0 3000 3000 3000 3000 500 0 0 0 500

99-2000 0 0 0 0 0 0 0 0 0 0 0 0

2000-01 0 0 0 0 0 0 0 0 0 0 0 0

2001-02 0 0 0 0 0 0 0 0 0 0 0 0

Total 0 0 3000 3000 3000 3000 0 1500 0 0 0 1500

3. Total at the end of 9th plan:

3000 3000 6000 2000 0 2000

4. Addition during  10th plan:

2002-03 4000 4000 0 0 4000 4000 500 500 0 0 500 500

2003-04 0 0 0 0 0 0 0 0 0 0 0 0

2004-05 0 0 0 0 0 0 500 500 0 0 500 500

2005-06 0 0 0 0 0 0 0 0 0 0 0 0

2006-07 0 0 0 0 0 0 0 0 0 0 0 0

Total 4000 4000 0 0 4000 4000 1000 1000 0 0 1000 1000

5. Total at the end of  10th plan:

7000 3000 10000 3000 0 3000

Page 1 of 2 19

STATE TOTALCENTRAL STATE TOTAL CENTRAL

HVDC (BACK-TO-BACK) SUB-STATIONS (MW) IN INDIA

+/- 500 KV HVDC CONVERTER TERMINALS  (MW) HVDC (BACK-TO-BACK) SUB-STATIONS (MW)

TABLE -4.2(a)

TRANSFORMATION CAPACITY (MVA)/(MW) ADDITIONS OF 765 kV, +/- 500 KV   HVDC TERMINALS & 



Sl.  Name of the transmission line No. of Total 

No. Circuits length

(CKM)

765 kV CENTRAL SECTOR :

POWERGRID (PGCIL) :

1 Sipat - Seoni Line1 S/C 351 Feb-07 Jun-07

2 Sipat - Seoni Line2 S/C 354 Sep-07

Total 765 kV CS 705

400 kV CENTRAL SECTOR :

POWERGRID (PGCIL) :

1 LILO of Dadri - Ballabhgarh at Delhi D/C 60 Jun-06 Jun-07

2 Biharshariff - Balia (Quad) D/C 484 Jul-07 Jul-07

3 Maithon - Ranchi D/C 400 Jul-07 Jun-07

4 Balia - Lucknow D/C 632 Jul-07 Apr-07

5 Lucknow - Bareilly D/C 510 May-07 Jul-07

6 Ranchi - Sipat D/C 816 Jun-07 Oct-07

7 LILO of  Kahalgaon(PG) -Patna(PG) (Quad)  at Barh. D/C 100 Sep-09 Mar-08

8 Bareilly (PG)  - Moradabad S/C 91 May-07 Jul-07

9 LILO of Lucknow - Moradabad at Bareilly D/C 22 May-07 Jun-07

10 LILO of Bareilly - Mandaula at Bareilly 2xD/C 37 May-07 Jun-07

11 LILO of Sultanpur - Lucknow at Lucknow D/C 42 May-07 Jul-07

12 Malerkotla - Ludhiana S/C 36 Mar-08

13 Ludhiana - Jallandhar S/C 85 Mar-08

14 LILO of One ckt. of Hissar - Moga at Fatehabad. D/C 59 Mar-08

15 LILO of one ckt of Dhauliganga - Bareilly at Pithoragarh 

(Operated at 220 kV)

D/C 6 Mar-07 Mar-08

16 Line from Singrauli to a  point  2.3 Km near existing 

Vindhyachal - Kanpur Line.

D/C 5 Apr-07 Jun-07

17 RAPP 5 & 6 - Kankroli D/C 396 Mar-08

18 RAPP 5 & 6 - Kota  ( 28 Km M/Ctowers) S/C 51 Mar-08

19 Seoni - Khandwa (Quad) D/C 703 Feb-07 Jun-07

20 Nagda - Dehgam  D/C 664 Feb-07 Sep-07

21 LILO of  S/C Bhilai - Satpura at Seoni D/C 4 Feb-07 Jun-07

22 LILO of both ckt of  Sardar Sarovar -  Nagda  at Rajgarh D/C 18 Feb-07 Dec-07

23 Khandwa - Rajgarh D/C 440 Aug-07 Dec-07

24 LILO of Korba - Raipur, S/C at Bhatapara D/C 5 Aug-07 Aug-07

25 Bina -  Nagda D/C 662 May-07 Mar-08

26 Vindhyachal - Korba S/C 291 Apr-07 Jun-07

27 Satna - Bina D/C 545 Jul-07 Jun-07

28 LILO of Rourkela - Raipur at Raigarh D/C 37 Jul-07

29 Sipat - Raipur D/C 296 Sep-07 Nov-07

30 Gooty - Raichur D/C 294 Apr-07 Jun-07

R
e

v
is

e
d
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Sl.  Name of the transmission line No. of Total 

No. Circuits length

(CKM) R
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31 Narendra - Davangere D/C 312 Sep-07

32 Mysore - Kozhikode D/C 421 Dec-07

33 LILO of  Kolar-Sriperumbadur at Melakottaiyur . D/C 36 Dec-07

34 Neyveli (Expn.) Sw. Yd.- Neyveli  2x S/C S/C 6 Dec-07

35 Neyveli TS -II - Pugalur D/C 438 Dec-07

36 Pugalur - Madurai D/C 246 Dec-07

37 Udumalpet - Arasur D/C 132 Dec-07

38 LILO of  Neyveli - Sriperumbadur at Pondicherry D/C 30 Dec-07

39 LILO of     Ramagundam - Khammam at Warangal D/C 36 Dec-07

40 Kundankulam - Tirunelveli (Quad)  -I D/C 144 May-07 Jun-07

41 Kundankulam - Tirunelveli (Quad) -II D/C 160 Dec-07

42 Tirunelveli - Udumalpet   D/C 524 Dec-07

43 LILO of both ckt of Madurai (PG) - Trivandrum (PG)  at 

Tirunelveli

D/C 212 May-07 Jun-07

44 LILO of both Ckt of Gazuwaka-Vijayawada at Vemagiri S/S D/C 148 Dec-07

45 Teesta -V HEP  - Siliguri D/C 228 May-08 Mar-08

Total 400 kV CS 10864

400 kV STATE SECTOR :

NORTHERN REGION (NR) :

HIMACHAL PRADESH (HP) :

1 Nalagarh-Kunihar S/C 33 Sep-04 Jun-07

Total 33

RAJASTHAN (RVPN) :

1 Ratangarh-Merta S/C 175  Mar-06 Jun-07

2 Dholpur GTPS-Heerapura S/C 283 Mar-06 Jun-07

3 KTPS-Kota(PG) (charged at 220 kV) D/C 10 Mar-08

Total 468

UTTAR PRADESH (UPPCL) :

1 LILO of Anpara-Varanasi at Obra TPS D/C 21 Jun-05 Jun-07

2 LILO Agra-Moradabad at Bagpat D/C 100 Mar-08

Total 121

JAMMU & KASHMIR (J&K) :

1 Kishenpur-Baglihar D/C 136 May-07 Jun-07

2 LILO of one ckt of Wagoora -Kishenpur D/C 3 May-07 Jun-07

at Baglihar

Total 139

Total 400 kV NR 761

WESTERN REGION (WR) :

CHHATTISGARH (CSEB) :

1 Korba (W)-Bhilai (Khedamara) D/C 400  Mar-08

2 JTPS- Raipur D/C 514 Sep-07

Total 914
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GUJARAT (GETCO) :

1 Dehgam (PGCIL)-Ranchodpura D/C 130 Dec-07

2 LILO of one Ckt of Asoj--Amreli at Chorania D/C 42 Dec-07

3 Pirana-Dehgam D/C 108 Mar-07 Jun-07

4 TPGL-Pirana D/C 520 Mar-08

5 LILO of Jhanor-Vapi S/C at TPGL D/C 196 Apr-07 Jun-07

Total 996

MADHYA PRADESH (MPPTCL):

1 LILO of Birsinghpur - Damoh D/C at  Damoh (PG) 2xD/C 32 Jun-07

2 Interconnector of Birsinghpur-Katni-Damoh at Birsinghpur D/C 2 Mar-08

Total 34

MAHARASHTRA (MSEB) :

1 Dabhol-Nagothane (2nd Ckt) S/C 134 Mar-07 Jan-08

2 LILO of Bhusawal-Koradi 1st Ckt at Akola D/C 80 Sep-07

Total 214

Total 400 kV WR 2158

SOUTHERN REGION (SR) :

ANDHRA PRADESH (APTRANSCO) :

1 Ramagundam(NTPC)-Ditchpally line D/C 170 Jun-07 Mar-08

2 LILO of Ramagundam -Ghanapur S/C line at Gazwel D/C 22 Dec-07

Total 192

Total 400 kV SR 192

EASTERN REGION (ER) :

ORISSA (GRIDCO) :

1 Meramundali-Mendhasal (Chandaka) D/C 200 Jun-02 Jun-07

2 IB-Meramundali D/C 470 Jun-02 Jun-07

Total 670

JHARKHAND (JSEB) :

1 Tenughat - Ranchi D/C 200 May-07 Jun-07

2 Chandil - Jamshedpur D/C 220 May-07 Jun-07

3 Ranchi (JSEB) - Ranchi  (PG),Interconnector D/C 40 May-07 Jun-07

Total 460

Total 400 kV ER 1130

Total 400 kV SS 4241

Total 400 kV CS & SS 15105

220 kV CENTRAL SECTOR  (CS) :

POWERGRID (PGCIL) :

1 Unchahar - Raibareilly S/C 43 May-08 Jun-07

2 LILO of one ckt of  Unchahar-Lucknow at Raibareilly. D/C 2 May-08 Jun-07

3 LILO of one ckt of Tanakpur - Bareilly at Sitarganj D/C 44 Mar-07 Sep-07

Total 89
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DAMODER VALLEY CORPORATION (DVC) :

1 LILO of Kalyaneshwari-Chandrapur TPS at Dhanbad 2xD/C 30 Jun-05 Jun-07

2 Dhanbad-Giridih D/C 86 Jun-05 Jun-07

3 Giridih-Kodarma D/C 200 Dec-05 Jun-07

4 MTPS-Durgapur D/C 64 Mar-07 Jun-07

Total 380

Total 220 kV CS 469

220 kV STATE SECTOR :

NORTHERN REGION (NR) :

CHANDIGARH :

1 Ganguwal-Mohali (2nd Ckt. Stringing) S/C 72 Jun-06 Jun-07

Total 72

DELHI (DTL) :

1 Gazipur-Noida D/C 16 Mar-04 Jun-07

2 LILO of Bawana-Najafgarh at Khanjawla D/C 12 Jun-03 Jun-07

3 LILO of South of Wazirabad – Patparganj at Geeta Colony 2xD/C 0.3 Mar-06 Jun-07

4 LILO of Narela-Najafgarh at Bawana D/C 4 Mar-06 Jun-07

5 Papankalan-I- Papankalan-II D/C 11 Mar-06 Jun-07

6 LILO of one circuit of Bawana - Narela at Bawana DSIDC D/C 14 Dec-05 Jun-07

7 U/G of Maharani Bagh-Lodhi Road D/C 2.3 Mar-08

8 U/G of Maharani Bagh(PG)-Masjid Moth D/C 19 Mar-08

9 U/G of Maharani Bagh-Electric lane D/C 19 Mar-08

10 U/G of Maharani Bagh-AIIMS D/C 22 Mar-08

Total 120

HIMACHAL PRADESH (HPSEB) :

1 Kashang-Bhaba  D/C 76 Mar-07 Jul-07

2 LILO Kashang-Bhaba at Bhoktoo D/C 220 Jul-07

3 Giri - Moginand (Kala Amb) 220/132kV S/S,S/C on D/C D/C 30 Mar-08

4 LILO of Bhaba- Kunihar-Panchkula at Baddi D/C 42 Mar-08

5 Khodri-Majri (1st  circuit) S/C S/C 35 Mar-08

6 Khodri-Majri (2
nd

  circuit) S/C S/C 35 Mar-08

Total 438

HARYANA (HVPN) :

1 Badshahpur – Rewari , (2nd Circuit) 50  Jun-06 Jun-07

2 LILO of D/C of Kaithal – Cheeka at 400 kV Kaithal PG 2xD/C 8 Sep-06 Jun-07

3 Hissar(BBMB)-Hissar IA (2
nd

 Ckt)   S/C 1.5 Mar-07 Jun-07

4 Badshapur – IMT Manesar (2
nd

 Ckt) S/C 12 Mar-07 Mar-08

5 LILO of 2nd circuit  of  Narwana  – Fatehabad at Bhuna D/C 22 Dec-07

6 Yamunanagar TPP – Salimpur (Ladwa) D/C 120 Mar-07 Sep-07
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7 Yamunanagar TPP-Jorian (Yamunanagar) D/C 40 Mar-07 Jun-07

8 YTPP- Abdullapur D/C 50 Mar-08

9 YTPP- Nilokheri D/C 140 Mar-08

10 Nilokheri-Karnal S/C 21 Dec-07

11 Hissar (Mayyar)-Isharwal D/C 106 Mar-08

Total 571

PUNJAB (PSEB) :

1 Guru Nanak Dev TPS - Muktsar (2nd ckt) S/C on D/C 53 Jun-05 Jun-07

2 Sarna-Kotli Surat Malli S/C on D/C 62 Sep-02 Jun-07

3 Muktsar-Abohor S/C on D/C 50 Jun-06 Dec-07

4 LILO of Patti-Verpal at Tarn-Taran S/C 20 Mar-06 Dec-07

5 Khasa – Amritsar (at Balachak (PGCIL)) D/C 34 Jun-05 Jun-07

6 LILO of Malerkotla – Lalton Kalan S/C at Pakhowal D/C 2  Mar-06 Jun-07

7 Muktasar-Ghobaya (2nd Circuit) D/C 40  Mar-06 Jun-07

8 LILO of one ckt of Mohali - Rajpura  at  Mohali - II D/C 1 Mar-07 Jun-07

9 LILO of Mohali-I – Dera Bassi at Mohali-II D/C 2 Mar-07 Jun-07

10 LILO of Gobindgarh-I  - Gobindgarh-II at Amloh Road 

Gobindgarh  

D/C 1 Mar-07 Jun-07

11 Humbran–FZR Rd Ludhiana D/C 30 Mar-07 Jun-07

12 Phagan Majra (400 kV) - F.P.Nabha D/C 23 Mar-08

13 Mohali-Dera Bassi (2nd circuit) S/C 29 Jun-07

14 LILO of one circuit of GGSSTP – Mohali-I at Kharar D/C 10 Dec-07

15 Nalagarh-Mohali -I D/C 107 Jul-07

16 GHTP-Kangar D/C 52 Jun-07

Total 516

RAJASTHAN (RVPN) :

1 Opening of one ckt of Heerapura-Bassi line and connecting 

Sanganer & Phulera

S/C 59 Mar-04 Jun-07

2 Mada- Barmer D/C 258  Jun-06 Apr-07

3 Barsingsagar-Nagaur S/C 107  Mar-06 Jun-07

4 Giral LTPS- Barmer ( Line-II ) S/C 32  Mar-06 Jun-07

5 LILO of Bhilwara-Kankroli, S/C at Kankroli D/C 2 Mar-08

6 Kankroli (400 kV)-Kankroli (220 kV) S/C 22 Mar-08

7 Dhorimanna-Bhinmal S/C 96 Mar-06 Jun-07

8 Barsinghsar TPS-Khinvsar S/C 100 Mar-08

9 Khinvsar-Bhopalgarh S/C 36 Mar-08

10 LILO of Jaipur – Kota at Duni D/C 6 Mar-08

11 Kota (400 kV PG)-Kota (220 kV) 2xD/C 1 Mar-08

12 Bhiwadi(PG)-Neemrana S/C 65 Mar-08

13 Suratgarh STPS-Bhadra S/C 110 Mar-08

14 Kankroli (PG)-Debari S/C 70 Mar-08

Total 964
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UTTAR PRADESH (UPPCL) :

1 Matore(PG)-Nehtaur S/C 72 Dec-07

2 Muzaffarnagar-Shamli S/C 65 Mar-08

3 LILO Saharanpur-Shamli D/C 6 Mar-08

4 LILO Moradabad-C.B.Ganj D/C 24 Mar-08

5 Moradabad-NAPP D/C 4 Mar-08

6 Loni-Muradnagar D/C 25 Mar-08

7 Loni-Muradnagar (400 kV S/S) D/C 25 Mar-08

8 LILO Khurja-Muradnagar at Dadri D/C 24 Mar-08

Total 245

UTTARAKHAND (UPCL) :

1 Kashipur-Haldwani                                 S/C on D/C 70 Dec-05 Jun-07

2 Rishikesh-Maneribali Stage-II (3rd ckt) S/C 110 Dec-05 Jun-07

3 LILO of Rishikesh- Roorkee at Haridwar D/C 4 Dec-05 Jun-07

4 LILO of Maneri-I -- Rishikesh at Maneri -II D/C 4 Mar-07 Jun-07

5 LILO of Khodri-Rishikesh at Dehradun D/C 2 Mar-07 Aug-07

6 Kashipur - Barheni D/C 52 Dec-06 Jun-07

7 Barheni - Pantnagar S/C 60 Dec-06 Jun-07

8 Barheni - Haldwani S/C 35 Dec-06 Jun-07

Total 337

JAMMU & KASHMIR (J&K) :

1 Barn-Kishenpur D/C 74.8 Mar-08

2 Stringing of 2nd ckt Thein-Hiranagar S/C 40 Mar-08

Total 115

Total 220 kV NR 3377

WESTERN REGION (WR) :

CHATTISGARH (CSEB) :

1 Korba (E)-Bhatapara D/C 280 Mar-08 Dec-07

2 LILO of Korba – Amarkantak at Pendra D/C 23 Jun-06 Jun-07

3 Bhatapara (Suhela) – Mahasamund D/C 124 Dec-07 Jun-07

4 LILO of Korba (E) – Bhatapara 2
nd

 Ckt. at Champa D/C 2 Mar-08 Mar-08

5 JTPS-Raigarh Industrial Estate D/C 40 Dec-06 Jul-07

6 JTPS-Raigarh D/C 108 Jun-07

7 Rajendra Steel-Siltara 2nd S/C S/C 2 Jun-07

8 LILO Bhatapara-Kumari at Bhatapar(PG) D/C 12 Aug-07

Total 591

GUJARAT (GETCO) :

1 Bardoli-Chikali D/C 96 Dec-07

2 Rajkot-Morbi D/C 146 Apr-07 Jun-07

3 LILO of Kansari - Tharad D/C at Lakhani D/C 8 Mar-07 Jun-07
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4 Dhanki-Adalsar D/C 18 Mar-07 Jun-07

5 Akhakol-Puna D/C 73 Apr-07 Jun-07

6 Akhakol-Bhatar D/C 130 Apr-07 Jun-07

7 Akhakol-Ved D/C 46 Apr-07 Jun-07

8 LILO of Vav-Jagadia on Ckt-1 at Kosamba D/C 10 Mar-08

9 LILO of Anjar-Panandro both ckt at Kukma D/C 10 Mar-08

10 GSEG-Kosamba D/C 130 Mar-08

11 LILO of 2nd ckt of Ukai(T)-Vav at Bardoli D/C 10 Mar-08

12 Adalsar-Bala D/C 20 Mar-08

13 LILO of GSEC-Kim Ckt 1 at Ichhapore D/C 10 Mar-08

14 LILO of Nanikhakhar-Shivlakha D/C at  Varsana D/C 20 Mar-08

Total 727

GOA :

1 Xeldem-Cuncolin D/C 20 Jun-07

Total 20

MADHYA PRADESH (MPPTCL) :

1 LILO of Barwaha-Nepanagar (Khandwa) at Omkareshwar 2xD/C 120 Mar-08

2 Birsinghpur-Jabalpur D/C 274 Sep-08 Mar-08

3 LILO of both ckts of Bhopal-Itarsi at Itarsi 2xD/C 4 Apr-07 Jun-07

4 LILO of Birsinghpur-Satna at Amarkantak D/C 88 Mar-08

5 LILO of Birsinghpur-Rewa for Sidhi D/C 118 Mar-08

6 LILO of Dhar-Rajgarh at Rajgarh(PG) 2xD/C 46 Feb-08 Mar-08

7 Seoni 400 kV(PG)-Seoni(MP) D/C 9 Sep-07 Jun-07

8 LILO of Birsinghpur(T)-Birsinghpur(H)  2nd Ckt at Birsinghpur D/C 8 Dec-07

9 LILO of 1st Ckt of Itarsi-Bhopal at Mandideep D/C 12 Mar-08

10 LILO of 1st Ckt Damoh-Tikamgarh at Damoh(400 kV) D/C 4 Mar-08

11 LILO of 1st Ckt Jabalpur-Itarsi  at Piparia D/C 1 Mar-08

12 LILO of Birsinghpur(T)-Nowrozabad D/C at Birsinghpur S/S 2xD/C 22 Mar-08

Total 706

MAHARASHTRA (MSETCL) :

1 Theur-Jejuri D/C 38 Dec-06 Jun-07

2 LILO of Malharpeth-Wankuswade for Satara MIDC S/S D/C 60 Sep-06 Jun-07

3 LILO of Kanhan-Umred S/C on D/C  at Umred D/C 50 Apr-07 Jun-07

4 LILO of Apta-Chinchwad at Urse D/C 22 Mar-07 Dec-07

5 LILO of Dhule-Dondaicha at Amalner D/C 80 Mar-07 Dec-07

6 LILO Tarapur-Borivli at Boisar II D/C 16 Mar-07 Jun-07

7 Boisar (PG)-Wada S/C on D/C S/C 57 Mar-07 May-07

8 Kolhapur II-Kolhapur-III interconnector S/C 18 Mar-08

9  Kolhapur(400 kV) –Talandge S/C on D/C               S/C 4 Mar-08

10 LILO of Karad – Kolhapur D/C at Wather                              D/C 6 Mar-08

TL-Prog07-08  7 of 18 



Sl.  Name of the transmission line No. of Total 

No. Circuits length

(CKM) R
e

v
is

e
d

Target

O
ri

g
in

a
l

11 LILO Pune Ringmain at Chakan S/C on D/C     S/C 43 Mar-08

12 Talegaon 400 kV(PG)S/S – Talegaon 220 kV S/S D/C D/C 20 Mar-08

13 LILO of Pusad – Nanded (ckt-1) at Hingoli D/C 72 Mar-08

14 LILO of Nasik – Kalwa Ckt 3&4 at Bapgaon 2xD/C 6 Mar-08

15 LILO of Padghe – Wada (Ckt-1) at Kudus  D/C 2 Mar-08

16 LILO of Kalwa – Padghe (Ckt-1)at Airoli (Knowledge Park) D/C 2 Mar-08

17 LILO of Kandalgaon – Chinchwad D/C at Hinjewadi-II 2xD/C 6 Mar-08

18 LILO of Theur – Jejuri D/ConM/C at  Magarpatta              2xD/C  30 Mar-08

19 WCL Ghugus – Matradevi D/C 30 Mar-08

20 LILO of Khaperkheda-Bhandara both ckts at Kanan 2xD/C 20 Mar-08

21 Satara MIDC-Vankusawade D/C 30 Apr-07

Total 612

Total 220 kV WR 2656

SOUTHERN REGION (SR) :

ANDHRA PRADESH (APTRANSCO) :

1 Talapally-Chalakurthy S/C on D/C S/C 26 Jun-06 Jun-07

2 Vemagiri-Bhimavaram-Gudivada-Nunna D/C 332 Sep-07

3 Chalakurthy-Kondamallepalli S/C on D/C S/C 43 Sep-07

4 LILO of Nellor-Renigunta at Nellore D/C 20 Apr-07 Jun-07

5 Vetloor  400 kV  S/S - Jurala   D/C 62 Jun-08

6 Ramagundam- Bellampalli S/C on D/C S/C 43 Mar-08

7 LILO from Vijjeswaram-VTPS  at Kamavarapukota                     D/C 46 Sep-07

8 Boddepallipeta-Tekkali S/C on D/C S/C 44 Dec-07

9 LILO from Mamidipally- Yeddumallaram at Shadnagar D/C 36 Mar-08

10 Dichpally 400 kV S/S- Dichpally D/C 8 Dec-07 Mar-08

11 Tap line of Mamidipally-Chandrayanagutta to Hyderabad Airport D/C 1 Apr-07

12 245 kV XLPE UG cable Asifnagar-Karwan 3 Apr-07

Total 664

KARNATAKA (KPTCL) :

1 Chikkodi-Kudachi D/C 72 Sep-06 Jun-07

2 Neelamangala-DB Pura D/C 33 Dec-06 Jun-07

3 Sharavati Generating Station-Dugadimane M/C 26 Dec-06 Jun-07

4 LILO of Sharawati- Hubli at Sirsi Sw. Stn. D/C 13 Jun-06 Jun-07

5 LILO of Hoody-Kolar at Hoskote D/C 32 Sep-07

6 LILO of Harohalli- T K Halli at Kanakapura D/C 6 Dec-07

7 Hiriyur 400kV S/S- Gowribidanur D/C 121 Mar-08

8 RTPS - Raichur D/C 20 Dec-07

9 Bastipura - Kadakola D/C 54 Mar-08

Total 377
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KERALA (KSEB) :

1 LILO of Kozhikode-Idukki at Malaparamba D/C 2 Dec-06 Jun-07

2 Tap line to Vadakara S/S D/C 2 Mar-08

3 LILO of New Pallom- Mavelikkara at Punnapra D/C 10 Mar-08

4 LILO both ckts of Kalamassery-Brahmapuram at Pallikkara 

(Kochi East) 

M/C 20 Dec-07

5 Areacode(PGCIL)400kV S/S- Areacode S/S M/C 1 Dec-07

Total 35

TAMILNADU (TNEB) :

1 S.P.Koil-Tharamani (Perambakkam-Tharamani portion) S/C 45 Jun-06 Jun-07

2 LILO of Korattur-Koyambedu at Alamathy D/C 34 Jun-06 Sep-07

3 LILO of Neyveli TS-II-Neyveli Zero Unit at Cuddalore D/C 28 Jun-06 Sep-07

4 Sriperumbudur -Korattur (Changing of conductor) S/C 20 Sep-06 Dec-07

5 LILO of S P Koil-Tharamani at Siruseri D/C 20 Jun-06 Apr-07

6 Alamathy S/S - Manali D/C 50 Jun-07

7 LILO of Pugalur-Checkanoorani at Renganathapuram D/C 24 Jun-07

8 Myvadi Sw.Stn.-Ponnapuram D/C 38 Dec-07

9 Alamathy S/S - Avadi (cable) 35 Sep-07

10 Common point - Myvadi S/S S/C on D/C 17 Mar-08

11 Valuthur - Paramakudi S/C on D/C 50 Dec-07

Total 361

Total 220 kV SR 1437

EASTERN REGION (ER) :

BIHAR (BSEB) :

1 Begusarai-Purnea D/C 385 Sep-03 Jun-07

2 Muzzafarpur-Begusarai D/C 256 Dec-03 Jun-07

3 Patna-Sipara D/C 10 Jun-07

Total 651

ORISSA (GRIDCO ) :

1 Theruvali -Narendrapur-Chandaka  D/C 750 Jun-03 Jun-07

2 Budhipadar-Bolangir D/C 346 Dec-02 Jun-07

3 Mendhasal-Bidanasi (Cuttack) D/C 66 Sep-03 Jun-07

4 IbThermal-Budhipadar(2nd D/C) D/C 52 Apr-07 Jun-07

5 LILO of Bhanjnagar-Chandaka  at Mendhasal D/C 12 Apr-01 Jun-07

6 Duburi-Paradeep D/C 233 Jun-03 Jun-07

7 Kailash Chandrapur - Padmanavpur D/C 68 Jun-06 Jun-07

8 Padmanavpur - Balasore D/C 44 Jun-07

Total 1571

WEST BENGAL (WBSEB) :

1 LILO of Farakka STPS-Durgapur circuit -I at Asansol D/C 80 Sep-06 Jun-07

2 LILO of one Circuit of Kasba Jeerat-Lakshmikantapur D/C at 

Subhashgram 

D/C 1 Mar-07 Jun-07
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3 LILO of Farakka STPS-Arambagh at Bishnupur D/C 4 Mar-07 Mar-08

4 Sagardighi-Gokarna D/C 121 Mar-07

5 Teesta LD III-New Jalpaiguri S/C 50 Mar-07 Mar-08

6 Teesta LD IV-New Jalpaiguri D/C 120 Mar-07 Mar-08

7 Teesta LD III-Teesta LD IV S/C 10 Mar-07 Mar-08

8 Santaldih TPS-Bishnupur S/C 140 Mar-07 Jun-07

9 LILO of Santaldih-Arambagh  at Bisnupur D/C 8 Mar-07 Jun-07

Total 534

Total 220 kV ER 2756

NORTH-EASTERN REGION (NER) :

ASSAM (ASEB) :

1 Kathalguri-Tinsukia (2nd Circuit) S/C 50 Oct-05 Mar-08

2 BTPS-Agia-Sarusajai (2nd Circuit) S/C 396 Oct-05 Mar-08

Total 446

Total 220 kV NER 446

Total 220 kV SS 10672

Total 220 kV CS&SS 11141

TL-Prog07-08  10 of 18 



Sl. Name of the Sub-Station Voltage Capa- MW/MVA

No. ratio city

(kV/kV)

765 kV CENTRAL SECTOR (CS):

POWERGRID (PGCIL) :

1 Seoni Sub station ( 7x ( 500-333 )) 765/400  7x500 35 Feb-07 Jun-07

2 Seoni Sub St Extn.   (3x500) 765/400  3x500 1500 Aug-07

Total 765 kV CS 1535

400 kV CENTRAL SECTOR (CS):

POWERGRID (PGCIL) :

1 Muzaffarpur (ICT-II) 400/220 1x315 315 Apr-07 Jun-07

2 Delhi   (GIS)    400/220 2x315 630 May-07 Jun-07

3 Wagoora (3rd ) (3x105) 400/220 3x105 315 Dec-06 Jun-07

4 Seoni      400/220 2x315 630 Feb-07 Jun-07

5 Raigarh (New) 400/220 2x315 630 Feb-07 Jul-07

6 Ranchi 400/220 2x315 630 Apr-07 Jun-07

7 Ludhiana (New) 400/220 2x315 630 Mar-07 Mar-08

8 Fatehabad (New) 400/220 2x315 630 Mar-07 Mar-08

9 Kota 400/220 2x315 630 Mar-08

10 Kankroli 400/220 3x315 945 Mar-08

11 Gwalior (New) 400/220 2x315 630 Mar-07 Jun-07

12 Bhatapara (New) 400/220 2x315 630 Aug-07 Aug-07

13 Itarsi Extn. 400/220 1x315 315 Nov-07

14 Kadapah Extn. 400/220 1x315 315 Jun-07

15 Gooty Extn. 400/220 1x315 315 Jun-07

16 Munerabad Extn. 400/220 1x315 315 Jun-07 Sep-07

17 Kolar Extn. 400/220 3x167 501 Jun-07 Jun-07

18 Gazuwaka Extn. 400/220 1x315 315 Jun-07 Sep-07

19 Khammam Extn. 400/220 1x315 315 Jun-07 Sep-07

20 Melakottaiyur 400/220 2x315 630 Dec-07

21 Kozhikode 400/220 2x315 630 Dec-07

22 Hiriyur Extn. 400/220 1x315 315 Dec-07

23 Pugalur 400/220 2x315 630 Dec-07

24 Warrangal 400/220 2x315 630 Dec-07

25 Arasur 400/220 2x315 630 Dec-07

26 Pondicherry 400/220 2x315 630 Dec-07

27 Tirunelveli 400/220 2x315 630 May-07

28 Udumalpet Extn. 400/220 1x315 315 Dec-07

29 Vijayawada Extn. 400/220 1x315 315 Dec-07

30 Baripada Extn. 400/220 1x315 315 May-08 Mar-08

31 Rajgarh (New) 400/220 2x315 630 Dec-07

32 Amritsar (Aug) 400/220 1x315 315 Mar-08

33 Moga (Aug) 400/220 1x250 250 Mar-08

34 Patna 2nd ICT 400/220 1x315 315 May-07 Jun-07

35 Bareilly Sw. Stn. Extn. 400 Jul-07 Jun-07

Total 400 kV CS 16816

Target

O
ri
g
in
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l
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d

SUB STATIONS PROGRAMME FOR 07-08
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Sl. Name of the Sub-Station Voltage Capa- MW/MVA

No. ratio city

(kV/kV)
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400 kV STATE SECTOR (SS) :

NORTHERN REGION (NR) :

HIMACHAL PRADESH (HPSEB) :

1 Kunihar   (1st) 400/132 1x315 315 Jul-06 Jun-07

2 Kunihar   (2nd ) 400/132 1x315 315 Jul-06 Jun-07

Total 630

RAJASTHAN (RVPN)

1 Kankroli S/S (2x315) 400/220 2x315 630 Mar-08

Total 630

UTTAR PRADESH (UPPCL) :

1 Sarnath Extn.2x(160-100) 400/220 120 120 Mar-08

2 Bagpat 400/220 3x315 945 Mar-08

Total 1065

Total 400 kV NR 2325

WESTERN REGION (WR) :

CHHATTISGARH (CSEB) :

1 Bodhghat 400/220 1x315 315 Apr-07 Apr-08

Total 315

GUJARAT (GETCO) :

1 Rajkot(Hadala) 400/220 1x315 315 Mar-08

2 Ranchodpura(Vadavi)(2nd) 400/220 1x315 315 Mar-08

Total 630

Total 400 kV WR 945

SOUTHERN REGION (SR) :

ANDHRA PRADESH (APTRANSCO) :

1 Dichpally 400/220 2x315 630 Mar-07 Sep-07

2 Gajwel 400/220 2x315 630 Dec-07

Total 1260

KARNATAKA (KPTCL) :

1 Talaguppa (3rd) 400/220 1x315 315 Sep-07 Dec-07

Total 315

TAMILNADU (TNEB) :

1 Alamathy 400/230 2x315 630 Dec-06 Sep-07

Total 630

Total 400 kV SR 2205

EASTERN REGION (ER) :

JHARKHAND (JSEB) :

1 Hatia (Ranchi) 400/220 2x295 590 Mar-08

2 Chandil 400/220 1x295 295 Mar-08

3 Hatia 400/220 2x150 300 Mar-08

Total 1185

WEST BENGAL (WBSEB) :

1 Durgapur 400/220 7x105 735 Mar-07 Jun-07

Total 735

Total 400 kV ER 1920

Total 400 kV SS 7395

Total 400 kV CS&SS 24211

SS-Prog07-08  12 of 18 



Sl. Name of the Sub-Station Voltage Capa- MW/MVA

No. ratio city
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220 kV CENTRAL SECTOR (CS) :

POWERGRID (PGCIL) :

1 Pithoragarh    220/132 6x33.3 200 Mar-07 Mar-08

2 Sitarganj        220/132 6x100 600 Mar-07 Sep-07

3 Raebareilly 220/132 200 200 May-07 Jun-07

Total 1000

DAMODER VALLEY CORPORATION (DVC) :

1 Giridih 220/132 2x150 300 Mar-08

2 Gola 220/132 2x50 100 Mar-08

Total 400

Total 220 kV CS 1400

220 kV STATE SECTOR (SS) :

NORTHERN REGION (NR) :

CHANDIGARH (CHND) :

1 Manimajra (Chandigarh) 220/66 1x100 100 Apr-07 Jun-07

Total 100

DELHI (DTL) :

1 Masjid-Moth (Sirifort) 220/33/11 1x100 100 Mar-06 Jun-07

2 Shalimar Bagh (3rd) 220/33/11 1x100 100 Mar-06 Mar-08

3 Bawana DSIDC 220/33/11 2x100 200 Apr-06 Jun-07

4 Gopalpur      (4th) 220/33 1x100 100 Mar-07 Mar-08

5 Vasant Kunj (3rd) 220/33 1x100 100 Mar-07 Jun-07

6 GT S/S (Aug) 220/33 2x160 320 Mar-07 Dec-07

7 Bawana DSIDC Extn. 220/33 1x100 100 Dec-07

8 Aug. at GT/IP Extn.2x(160-100) 220/33 120 120 Dec-07

9 SOW (1x100 MVA-4
th

 ICT) 220/66 1x100 100 Mar-08

10 Masjid Moth Extn. 220/33 1x100 100 Sep-07

11 Electric Lane (2x160 MVA) 220/33 2x160 320 Mar-08

12 AIIMS (2x160 MVA) 220/33 2x160 320 Mar-08

Total 1980

HIMACHAL PRADESH (HPSEB) :

1 Nalagarh 220/66 2x100 200 Mar-07 Mar-08

2 Pong(Aug) (40-20 ) 220/66 1x20 20 Mar-07 Jun-07

3 Bokhtoo S/S , 1x25 MVA 220/66 1x25 25 Mar-08

4 Jassure S/S, 1x25 MVA 220/33 1x25 25 Mar-08

5 Baddi(Addl.) , 1x100 MVA 220/66 1x100 100 Mar-08

Total 370

HARYANA (HVPN) :

1 Rania    (2nd) 220/132 1x100 100 Jun-05 May-07

2 Salempur 220/66 2x100 200 Jun-06 Jun-07

3 IMT Manesar (2nd) 220/66 1x100 100 Mar-06 Jun-07

4 Daultabad 220/66 2x100 200 Mar-06 Jun-07

5 IMT Manesar(Aug.) 220/66 1x100 100 Mar-07 Mar-08

6 Nilokheri S/S, (2x100 MVA) 220/132 2x100 200 Mar-08

7 Bhuna, (2x 100 MVA)  220/132 2x100 200 Dec-07

Total 1100
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PUNJAB (PSEB) :

1 Abohor (New)   (1st ) 220/132 1x100 100 Mar-06 Jun-07

2 Landran (New)   (1st ) 220/66 1x100 100 Mar-06 Jun-07

3 Kartarpur (Aug)   (2nd) 220/66 1x100 100 Mar-06 Jun-07

4 Lalton Kalan (Aug)   (3rd) 220/66 1x100 100 Mar-06 Jun-07

5 Pakhowal (new)   220/66 1x100 100 Mar-06 Jun-07

6 Dhuri (Aug) (2nd ) 220/66 1x100 100 Mar-06 Dec-07

7 Ghobaya (Aug) (1x100-1x50) 220/66 1x50 50 Mar-06 Mar-08

8 Amloh Rd Gobindgarh 220/66 1x100 100 Mar-07 Sep-07

9 Ferozepur Road Ludhiana  220/66 1x100 100 Mar-07 Oct-07

10 Kharar    220/66 1x100 100 Mar-07 Dec-07

11 Sultanpur Lodhi    220/66 2x50 100 Mar-07 Mar-08

12 GHTP  (1x100-1x50) 220/66 2x50 100 Mar-07 Sep-07

13 Nabha S/S , 1x100MVA 220/66 1x100 100 Aug-07

14 Kangar S/S, 1x100 MVA 220/66 1x100 100 Jun-07

Total 1350

RAJASTHAN (RVPN) :

1 Khinvsar S/S 1X100 MVA 220/132 1x100 100 Mar-08

Total 100

UTTAR PRADESH (UPPCL) :

1 Nanauta (160+100) 220/132 260 260 Mar-08

2 Sambhal, Muradabad 220/132 2x100 200 Dec-07

3 Gajraula 220/132 2x100 200 Mar-08

4 Loni 220/132 2x100 200 Dec-07

5 Dadri 220/132 2x100 200 Mar-08

6 Sikandrabad 220/132 2x100 200 Dec-07

7 Muzaffarnagar (160+100) 220/132 260 260 Mar-08

8 Jhansi 220/132 2x100 200 Dec-07

9 Dohna, Bareilly 220/132 2x100 200 Mar-08

10 Sohawal 220/132 2x100 200 Mar-08

11 Atrauli Extn. 2 220/132 1x100 100 Mar-08

12 Bharthana 220/132 2x100 200 Dec-07

13 Etah 220/132 2x100 200 Mar-08

14 Gajokhar 220/132 2x100 200 Mar-08

15 Rewa Road Aug. (160-100) 220/132 1x100 100 Mar-08

16 Azamgarh Aug.2x(160-100) 220/132 120 120 Mar-08

17 Basti Aug. (160-100) 220/132 60 60 Mar-08

18 Rampur 220/132 2x100 200 Mar-08

19 Nehtaur Aug. (160-100) 220/132 60 60 Mar-08

20 Muradnagar Aug. (160-100) 220/132 60 60 Mar-08

21 Saharanpur Aug. (160-100) 220/132 60 60 Mar-08

22 Gokul Aug. (160-100) 220/132 60 60 Mar-08

23 Sultanpur Aug. (160-100)   220/132 60 60 Mar-08

24 Shahjahanpur 2x(160-100) 220/132 120 120 Mar-08

25 C.B. Ganj 2x(160-100) 220/132 120 120 Mar-08

Total 3840
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UTTARAKHAND (UPCL) :

1 Dehradun   (1st) 220/132 1x100 100 Jun-06 Jun-07

2 Dehradun   (2nd) 220/132 1x100 100 Jun-06 Jun-07

3 Almora 220/132 4x33.3 133 Dec-06 Dec-07

4 Dehradun (Selakui) 220/132 2x100 200 Aug-06 Jun-07

Total 533

JAMMU & KASHMIR (J&K):

1 Zainkote (Aug)   220/132 3x50 150 Mar-08

Total 150

Total 220 kV NR 9523

WESTERN REGION (WR) :

CHHATTISGARH (CSEB) :

1 Mandirhasod 220/132 1x160 160 Apr-07 Mar-08

2 Bhatapara(Suhela) 220/132 1x160 160 Apr-07 Mar-08

3 Vishrampur 220/132 1x160 160 Apr-07 Mar-08

4 Rajnandgaon 220/132 1x160 160 Mar-08

Total 640

GUJARAT (GETCO) :

1 Puna 220/66 2X160 320 Mar-08

2 Bhatar 220/66 2X160 320 Mar-08

3 Ved 220/66 2X160 320 Mar-08

4 Lakhani 220/66 2x100 200 Mar-07 Jun-07

5 Versana 220/66 1x100 100 Mar-08

6 Kosamba 220/66 1x100 100 Mar-08

7 Kukma 220/66 1x100 100 Mar-08

Total 1460

GOA :

1 Tivim (2nd ) 220/110 1x100 100 Mar-08

2 Xeldem (Aug./Additional) 220/33 1x50 50 Mar-08

Total 150

MADHYA PRADESH (MPPTCL) :

1 Mansa (Additional)   220/132 1x160 160 Mar-08

2 Dhuri (Additional) 220/132 1x160 160 Mar-08

3 Sidhi(New) 220/132 1x160 160 Mar-08

4 Sidhi(Additional) 220/132 1x160 160 Mar-08

5 Sabalgarh 220/132 1x160 160 Mar-08

6 Chhatarpur 220/132 1x160 160 Mar-08

7 Mandideep 220/132 1x160 160 Mar-08

8 Indore(E) 220/33 1x100 100 Mar-08

9 Chhindwara 220/132 1x160 160 Mar-08

10 Astha 220/132 1x160 160 Mar-08

Total 1540
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MAHARASHTRA (MSEB) :

1 Urse 220/33 2x25 50 Mar-08

2 Amalner 220/132 2x100 200 Mar-08

3 Temburni 220/33 1x25 25 Mar-08

4 Umred(2nd) 220/33 1x25 25 Mar-08

5 Savangi(2nd) 220/33 100 100 Mar-08

6 Talangde  220/33 1x50 50 Mar-08

7 Hinjewadi 220/22 2x50 100 Mar-08

8 Magarpatta 220/22 2x50 100 Mar-08

9 Wather 220/132 2x100 200 Mar-08

10 Wather 220/33 2x50 100 Mar-08

11 Chakan 220/132 2x200 400 Mar-08

12 Chakan 220/33 2x50 100 Mar-08

Total 1450

Total 220 kV WR 5240

SOUTHERN REGION (SR) :

ANDHRA PRADESH (APTRANSCO) :

1 Tekkali 220/132 1x100 100 Mar-07 Dec-07

2 Kamavarepukota 220/132 1x100 100 Mar-07 Jun-07

3 Kondamallepalli 220/132 1x100 100 Sep-07

4 Shadnagar 220/132 1x100 100 Mar-08

5 Brandix 220/132 2x100 200 Mar-08

Total 600

KARNATAKA (KPTCL) :

1 Puttur 220/110 2x100 200 Jun-06 Jun-07

2 HAL 220/66 2x100 200 Dec-07

3 Sirsi 220/66 1x50 50 Jun-07

4 Shahapur 220/110 2x100 200 Sep-06 Dec-07

5 Yachanahalli 220/66 2x100 200 Dec-06 Dec-07

Total 850

KERALA (KSEB) :

1 Malapparamba 220/110 2x100 200 Dec-06 Sep-07

2 Punnapra 220/110 2x100 200 Jun-07 Mar-08

Total 400

TAMILNADU (TNEB) :

1 Siruseri 230/110 2x100 200 Jun-07

2 Ponnapuram 230/110 2x100 200 Dec-07

3 Valuthur 230/110 3x100 300 Mar-08

4 Renganathapuram 230/110 2x50 100 Jun-07

Total 800

Total 220 kV SR 2650
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EASTERN REGION (ER) :

BIHAR (BSEB) :

1 Begusarai  220/132 2x100 200 Mar-08

2 Siwan (New) (Gopalganj) 220/132 2x100 200 Mar-08

3 Sipara 220/132 2x100 200 Mar-08

4 Hazipur 220/132 2x100 200 Mar-08

5 Biharshariff Extn. 220/132 1x150 150 Mar-08

6 Pusauli 220/132 2x150 300 Mar-08

7 Dehri 220/132 1x100 100 Mar-08

8 Khagaul 220/132 1x100 100 Mar-08

Total 1450

ORISSA (GRIDCO ) :

1 Burla  220/132 2x100 200 Dec-05 Jun-07

2 Bolangir 220/132 2x100 200 Dec-05 Jun-07

3 Paradeep   (1st ) 220/132 1x100 100 Dec-04 Jun-07

4 Paradeep   (2nd) 220/133 1x100 100 Mar-05 Dec-07

5 Tarkera (4th) 220/132 1x100 100 Mar-08

Total 700

WEST BENGAL (WBSEB) :

1 Krishna Nagar 220/132 2x160 320 Jun-05 Mar-08

2 Asansol  220/132 1x160 160 Dec-06 Mar-08

3 Singur 220/132 2x160 320 Mar-08

Total 800

Total 220 kV ER 2950

NORTH-EASTERN REGION (NER) :

ASSAM (ASEB) :

1 Agia 220/132 1x50 50 Dec-04 Mar-08

2 Agia 220/132 1x25 25 Dec-04 Mar-08

3 Balipara (Tezpur) 220/132 1x50 50 Dec-05 Mar-08

Total 125

ARUNACHAL PRADESH (APSEB) :

1 Deomali 220/132 4x11.1 44 Dec-04 Jun-07

Total 44

Total 220 kV NER 169

Total 220 kV SS 20533

Total 220 kV CS&SS 21932

132 kV STATE SECTOR :

ARUNACHAL PRADESH (APSEB) :

1 Namsai 132/33 1x10 10 Dec-05 Jun-07

2 Itanagar 132/33 1x20 20 Jun-06 Jun-07

3 Bhalukong 132/33 1x10 10 Jun-06 Jun-07

4 Passi Ghat 132/33 1x10 10 Jun-06 Jun-07

5 Changlang 132/33 1x10 10 Jun-06 Jun-07

6 Khonsa 132/33 1x10 10 Jun-06 Jun-07

7 Tenga 132/33 1x10 10 Jun-06 Jun-07

Total 80
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ASSAM (ASEB) :

1 Dhemaji 132/33 1x16 16 Oct-05 Jun-07

Total 16

MEGHALAYA

1 Lumshung 2x5 132/33 2x5 10 Jun-06 Jun-07

2 Nangalbibra (Aug.) 132/33 1x12.5 25 Jun-06 Jun-07

3 Umiam 132/33 2x20 40 Mar-07 Jun-07

Total 75

Total 132 kV NER 171
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Sl.  Name of the transmission line No. of Total 

No. Circuits length

(CKM)

765 kV CENTRAL SECTOR :

POWERGRID (PGCIL) :

1 Seoni - Wardha (operated at 400kV) Line1 S/C 269 Jun-08 Jun-08

2 LILO of Tehri-Meerut at Tehri Pooling point  (op. at 400 kV) D/C 36 Jun-08

3 Agra - Gwalior - II (operated at 400 kV) S/C 130 Jan-09

Total 765 kV CS 435

400 kV CENTRAL SECTOR :

POWERGRID (PGCIL) :

1 Koteswar -Tehri Pooling Point  D/C 16 Jun-08

2 Koldam - Nalagarh (Quad) D/C 90 Sep-08 Oct-08

3 Koldam - Ludhiana (JVPG) D/C 306 Sep-08

4 Parbati-II - Koldam line -I (Quad) S/C 61 Dec-08

5 Parbati-II - Koldam line -II (Quad) S/C 68 Dec-08

6 Wardha - Akola D/C 368 Jun-08 Jun-08

7 Akola - Aurangabad D/C 530 Jun-08 Jun-08

8 Tirunelveli - Edamon (KSEB) M/C 322 Nov-08

9 Edamon - Muvattupuzha (PG)   (Quad) D/C 290 Nov-08

10 Muvattupuzha - North Trichur (Quad)  D/C 180 Nov-08

11 Zerda -Kankroli D/C 468 Jan-09

12 Gandhar-Kawas D/C 190 Apr-08

13 Gandhar-Rajkot D/C 600 Apr-08

14 LILO Bina-Nagda at Shujalpur 2xD/C 60 Apr-08

Total 400 kV CS 3549

400 kV STATE SECTOR :

NORTHERN REGION (NR) :

RAJASTHAN (RVPN) :

1 Chhabra TPS-Bhilwara S/C S/C 270 Mar-09

2 Chhabra TPS-Hindaun S/C S/C 280 Mar-09

3 Suratgarh STPS -Bikaner  S/C S/C 185 Mar-09

Total 735

UTTARAKHAND (UPCL) :

1 Srinagar-Nehtaur S/C 150 Dec-08

2 Srinagar-Kashipur S/C 175 Dec-08

3 Lohri Nagpala-Srinagar S/C 150 Dec-08

4 Lohri Nagpala-Rishikesh S/C 200 Dec-08

5 Lohri Nagpala-Pala Maneri S/C 50 Dec-08

6 Tapovan-Bawla Nand-Prayag S/C 40 Dec-08

7 Tapovan -Srinagar S/C 100 Dec-08

R
e

v
is

e
d

TRANSMISSION LINES PROGRAMME FOR 08-09

Target

O
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g
in
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l
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8 Tapovan-Vishnu Prayag S/C 50 Dec-08

9 Kotli Behl-Rishikesh D/C 50 Dec-08

10 Kotli Behl-Kahipur S/C 150 Dec-08

11 Kishau Bandh-Rishikesh S/C 150 Dec-08

12 Kishau Bandh-Dakpathar S/C 50 Dec-08

Total 1315

Total 400 kV NR 2050

WESTERN REGION (WR) :

CHHATTISGARH (CSEB) :

1 Bhilai (Khedamara)-Raipur D/C 100 Mar-09

Total 100

GUJARAT (GETCO) :

1 LILO of Jhanor- Vapi at Akhakol D/C 28 Dec-08

2 Kasor-Vapi D/C 260 May-08

3 Kasor-New Mumbai D/C 320 May-08

4 Gandhar-Hadala D/C 680 May-08

5 Gandhar-Kawas D/C 140 May-08

Total 1428

MADHYA PRADESH (MPPTCL) :

1 Indore – Pithampura D/C 80 Mar-09

Total 80

Total 400 kV WR 1608

SOUTHERN REGION (SR) :

ANDHRA PRADESH (APTRANSCO) :

1 LILO of Srisailam-Vijayawada at Narasaraopet D/C 5 Dec-07 Jun-08

2 Narasaraopet -Vemagiri D/C 170 Dec-07 Jun-08

Total 175

Total 400 kV SR 175

EASTERN REGION (ER) :

WEST BENGAL (WBSEB) :

1 LILO of Farakka-Subhashgram at Sagardihi D/C 26 Dec-08

2 Sagardighi TPP-Subhasgram (PGCIL) S/C 245 Dec-08

3 Sagardighi - Purulia (PGCIL) D/C 60 Dec-08

Total 331

Total 400 kV ER 331

Total 400 kV SS 4164

Total 400 kV CS&SS 7713
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220 kV CENTRAL SECTOR  (CS) :

POWERGRID (PGCIL) :

A. International Lines

1 Kabul-Pul-e-Khumri (Afganistan) S/C 202 Oct-08

Total 202

B. National Lines

1 Vapi (PG) - Kharadpada (DNH) D/C 36 Aug-08

2  Vapi (PG) - Magarwada (DD)  & 7 Km Multi-ckt Portion D/C 50 Aug-08

Total 86

DAMODER VALLEY CORPORATION (DVC) :

1 Mejia-Gola - Ramgarh D/C 406 Dec-05 Dec-08

Total 406

Total 220 kV CS 694

220 kV STATE SECTOR :

NORTHERN REGION (NR) :

RAJASTHAN (RVPN) :

1 Chhabra TPS-Jhalawar S/C S/C 100 Mar-09

2 LILO Bhilwara-Pali at Bhilwara D/C D/C 10 Mar-09

3 LILO Bhilwara-Bali at Bhilwara D/C D/C 10 Mar-09

4 Hindaun (400 kV)-Hindaun (220 kV) D/C D/C 20 Mar-09

5 Hindaun (400 kV)-Mandawar D/C D/C 65 Mar-09

6 Chhabra-Baran-Dahra D/C 130 Mar-09

7 LILO Bikaner-Sridungargarh at Bikaner (400 kV) D/C D/C 20 Mar-09

8 LILO Bikaner- Nagaur at  Bikaner (400 kV) D/C D/C 20 Mar-09

9 LILO one ckt Bassi-Heerapura at Jagatpura D/C 22 Mar-09

10 Giral LTPS- Balotra S/C 100 Mar-09

11 Barsinghsar TPS-Phalodi S/C S/C 150 Mar-09

12 LILO of Chittorgarh- Debari, S/C at Kankroli D/C 70 Mar-09

Total 717

UTTAR PRADESH (UPPCL) :

1 Nanauta-Muzaffarnagar S/C 65 Apr-08

2 Matore (PG)-Gajraula 75 Apr-08

3 LILO Khurja-Muradnagar at Sikandrabad D/C 36 Apr-08

4 G. NOIDA-Sikandrabad 15 Apr-08

5 LILO Paricha-Safai at Bharthana D/C 8 Apr-08

6 LILO C.B. Ganj-Bareilly at Dona D/C 10 Apr-08

7 LILO Gonda-Sultanpur at Sohawal D/C 60 Apr-08

8 LILO Sarojininagar-Chinhat at Gomtinagar D/C 14 Apr-08

9 Basti-Gonda D/C 113 Apr-08

10 LILO Orai-Paricha at Jhansi D/C 50 Apr-08

Total 446
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UTTARAKHAND (UPCL) :

1 Lakhawar Vyasi –Dakpathar D/C 70 Dec-08

2 Lakhawar Vyasi –Dehradun D/C 70 Dec-08

Total 140

JAMMU & KASHMIR (J&K) :

1 Zainkote-Wagoora-Mirbazar D/C 156 Mar-09

2 LILO of Zainkote – Wagoora at Budgam D/C 8.6 Mar-09

3 Gladni-Udhampur S/C 48 Apr-08

Total 213

Total 220 kV NR 1516

WESTERN REGION (WR) :

CHATTISGARH (CSEB) :

1 Korba-Darri-Bishrampur D/C 306 Mar-08 Dec-08

2 Bhatapara (Suhela) – Bemetara                                                   D/C 89 Mar-08 Oct-08

3 Kumhari (PGCIL) – Mandirhasod D/C 40 Mar-08 Apr-08

4 Bhatapara 400 kV (PGCIL)  – Bhatapara                  S/C 30 Dec-07 Mar-09

5 Siltara-Doma D/C 100 Jun-08

Total 565

GUJARAT (GETCO) :

1 Utran - Kosamba 2xD/C 160 Dec-08

2 Kosamba-Mobha 2xD/C 440 Dec-08

Total 600

MADHYA PRADESH (MPPTCL) :

1 Amarkantak-Jabalpur D/C 470 Dec-08

2 LILO of Gwalior-Malanpur at Gwalior 400 kV (PG) D/C 34 Mar-08 Apr-08

3 LILO of Birsinghpur-Satna 1st Ckt at Chachai D/C 88 Apr-08

4 Satna-Chhatarpur S/C 140 Apr-08

5 Shivpuri-Sabalgarh D/C 210 Apr-08

6 Seoni (PG)-Chindwara D/C 140 Apr-08

7 Pitampur-Raigarh (2nd) Ckt S/C 69 Apr-08

8 LILO of Pitampur-Raigarh D/C at Rajgarh(PG) 2xD/C 60 Apr-08

9 Bhopal(400 kV)-Ashta D/C 194 Apr-08

10 Pithampura 400 kV – Pithampura Inter  Connector D/C 20 Mar-09

Total 1425

MAHARASHTRA (MSETCL) :

1 Kolhapur III-Mundhaltitta S/C 40 Mar-07 Apr-08

Total 40

Total 220 kV WR 2630
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SOUTHERN REGION (SR) :

ANDHRA PRADESH (APTRANSCO) :

1 Vijayawada TPS-Tallapally D/C 130 Jun-08

2 Vetloor  400 kV  S/S - Jurala   D/C 62 Jun-08

3 Narasaraopet 400 kV -Narsaraopet 220 kV D/C 50 Dec-08

4 Narasaraopet 400 kV -Parchur 220 kV D/C 120 Dec-08

5 Parchur -Podili D/C 152 Dec-08

6  RTPP-Pulivendala D/C 80 Sep-08

7 Vetloor- Wanaparthy D/C 40 Jun-08

8 Kalpa S/S - Ms. Brandix D/C 42 Jun-08

9 Gajwel -Kamareddy S/C on D/C S/C 67 Jun-08

Total 743

KARNATAKA (KPTCL) :

1 Hiriyur 400kV S/S- Tallak D/C 61 Jun-08

Total 61

KERALA (KSEB) :

1 LILO of Kayamkulam-Edaman (ckt-2) at Edappon D/C 17 Dec-08

Total 17

TAMILNADU (TNEB) :

1 Malumichampatty- Common point D/C 81 Jun-08

2 LILO of Alagar koil(North Madurai)- Karaikudi at Valuthur S/S D/C 210 Jun-08

Total 291

Total 220 kV SR 1112

EASTERN REGION (ER) :

JHARKHAND (JSEB) :

1 Hatia-Lohardagga-Latehar-Daltonganj-Garhwa D/C 450 Mar-07 Mar-09

2 PGCIL (Ranchi) - Hatia (Grid) D/C 40 Mar-07 Mar-09

Total 490

Total 220 kV ER 490

Total 220 kV SS 5748

Total 220 kV CS&SS 6442
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Sl. Name of the Sub-Station Voltage Capa- MW/MVA

No. ratio city

(kV/kV)

± 500 kV HVDC Terminal :

CENTRAL SECTOR (CS):

POWERGRID (PGCIL) :

1 Talchar Aug. 500 500 Mar-09

2 Kolar Aug. 500 500 Mar-09

TOTAL (CS) HVDC 1000

400 kV CENTRAL SECTOR (CS) :

POWERGRID (PGCIL) :

1 Wardha 400/220 2x315 630 Jun-08

2 Damoh 400/220 2x315 630 Aug-08

3 Pune (New) 400/220 2x315 630 Apr-08

4 Pandharpur/Solapur (New) 400/220 2x315 630 Apr-08

5 Shujalpur 400/220 2x315 630 Apr-08

6 Muvattapuzha 400/220 2x315 630 Nov-08

7 Trivandrum Extn. 400/220 1x315 315 Nov-08

Total 400 kV CS 4095

400 kV STATE SECTOR (SS) :

NORTHERN REGION (NR) :

RAJASTHAN (RRVPN) :

1 Bhilwara S/S (1x315) 400/220 315 315 Mar-09

2 Hindaun S/S (1x315) 400/220 315 315 Mar-09

3 Bikaner S/S (1X315) 400/220 315 315 Mar-09

Total 400 kV NR 945

WESTERN REGION (WR) :

CHHATTISGARH (CSEB) :

1 Bodhghat 400/220 1x315 315 Apr-07 Apr-08

Total 400 kV WR 315

SOUTHERN REGION (SR) :

ANDHRA PRADESH (APTRANSCO) :

1 Narasaraopet 400/220 2x315 630 Dec-08

Total 400 kV SR 630

Total 400 kV SS 1890

Total 400 kV CS&SS 5985

220 kV CENTRAL SECTOR (CS) :

POWERGRID (PGCIL) :

A. International S/S

1 Chimtala (Afganistan) 220/110 1x160 160 May-08

Total 220 kV CS 160

SUB STATIONS PROGRAMME FOR 08-09

Target
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220 kV STATE SECTOR (SS) :

NORTHERN REGION (NR) :

RAJASTHAN (RVPN) :

1 Baran S/S (1x100) 220/132 100 100 Mar-09

2 Jagatpura (1x100) 220/132 100 100 Mar-09

Total 200

JAMMU & KASHMIR (J&K):

1 Mirbazar 220/132 320 320 Mar-09

2 Budgam   220/132 320 320 Mar-09

3 Barn 220/132 2x160 320 Apr-08

Total 960

Total 220 kV NR 1160

WESTERN REGION (WR) :

MAHARASHTRA (MSEB) :

1 Kolshet(Aug) 220/100 200 200 Apr-08

2 Tambati(Aug) 220/100 100 100 Apr-08

3 Tambati(Aug) 220/22 25 25 Apr-08

4 Nagothane(Aug) 220/22 25 25 Apr-08

Total 220 kV WR 350

Total 220 kV SS 1510

Total 220 kV CS&SS 1670
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Sl.  Name of the transmission line No. of Total 

No. Circuits length

(CKM)

± 500 kV HVDC Line :

POWERGRID (PGCIL) :

1 Balia-Bhiwadi HVDC Bipole  (2500 MW) Bipole 1606 Sep-07 Sep-09

Total HVDC 1606

765 kV CENTRAL SECTOR :

POWERGRID (PGCIL) :

1 Seoni-Bina (operated at 400kV) S/C 293 Sep-09

2 Seoni - Wardha (operated at 400kV) Line2 S/C 268 Jul-10

Total 765 kV 561

400 kV CENTRAL SECTOR :

POWERGRID (PGCIL) :

1 Barh (PG) - Balia (PG) (Quad) D/C 470 Sep-09

2 LILO of Rishikesh - Muzaffarnagar at Roorkee D/C 3 Mar-09 May-09

3 LILO of one ckt of Madurai (PG) - Trichy (PG)   at Karaikudi D/C 100 Jul-09

4 LILO of one ckt of Talaguppa -Neelamangla at Hassan D/C 156 Jul-09

5 Ranchi - Rourkela D/C 340 Jun-09

6 Rourkela - Raigarh D/C 440 Jun-09

7 Raigarh - Raipur D/C 450 Jun-09

8 Bhiwadi -Agra D/C 408 Jun'09

9 Bhiwadi-Maga D/C 702 Jun'09

10 LILO S/C Hissar - Jaipur at Bhiwadi D/C 156 Jun'09

11 LILO  Parbati-II - Koldam/Nalagarh at Parbati Pooling Point 

(Quad) 

D/C 20 Jan'10

12 LILO one circuit Parbati-II - Parbati Pooling Point line at

Parbati-III HEP(Quad) 

D/C 7 Jan'10

13 Parbati Pooling Point - Amritsar (ACSR Moose) D/C 516 Jan'10

14 Kota-Merta D/C 496 Apr-09

15 Kankroli-Jodhpur S/C 171 Oct-09

16 LILO one ckt Kankroli-Zerda at Bhinmal D/C 68 Nov-09

17 Durgapur-Jamshedpur D/C 362 Oct-09

18 Jamshedpur-Baripada D/C 270 Oct-09

19 Baripada-Chandaka D/C 310 Oct-09

20 LILO Ballabhgarh-Bhiwadi at Gurgaon D/C 54 Jul-09

Total 400 kV CS 5499

400 kV STATE SECTOR :

WESTERN REGION (WR) :

MAHARASHTRA (MSEB) :

1 LILO of Chandrapur - Koradi at TPS D/C 50 Mar-10

Total 400 kV WR 50
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TRANSMISSION LINES PROGRAMME FOR 09-10

Target
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Sl.  Name of the transmission line No. of Total 

No. Circuits length

(CKM)
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EASTERN REGION (ER) :

ORISSA (GRIDCO) :

1 Meramundali-Duburi D/C 200 Sep-02 Jun-09

Total 400 kV ER 200

Total 400 kV SS 250

Total 400 kV CS&SS 5749

220 kV STATE SECTOR :

NORTHERN REGION (NR) :

HARYANA (HVPN) :

1 Sawra-Kuddu – Moginand  D/C 266 Mar-10

Total 266

JAMMU & KASHMIR (J&K) :

1 Zainkote – Alusteng-Mirbazar D/C 254 Mar-10

2 Zainkote – Amargarh D/C 85 Mar-10

Total 339

Total 220 kV NR 605

WESTERN REGION (WR) :

GUJARAT (GETCO) :

1 LILO Jetpur-Jamnagar at Sikka 2XD/C 64 Mar-10

2 Sikka-Rajkot D/C 160 Mar-10

Total 224

MADHYA PRADESH (MPPTCL) :

1 Maheshwar – Pitampura D/C 106 Mar-10

2 LILO of Omkareshwar – Nimrani/Julvania D/C 40 Mar-10

3 Malwa TPS – Chhegaon D/C 160 Mar-10

Total 306

MAHARASHTRA (MSETCL) :

1 TPS - Khaperkheda D/C 20 Mar-10

Total 20

Total 220 kV WR 550

Total 220 kV CS&SS 1155
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Sl. Name of the Sub-Station Voltage Capa- MW/MVA

No. ratio city

(kV/kV)

± 500 kV HVDC Terminal :

CENTRAL SECTOR (CS):

POWERGRID (PGCIL) :

1 Ballia 2500 2500 Sep-09

2 Bhiwadi 2500 2500 Sep-09

Total HVDC 5000

400 kV CENTRAL SECTOR (CS) :

POWERGRID (PGCIL) :

1 Roorkee 400/220 2x315 630 May-09

2 Ludhiana (3rd ICT) 400/220 1x315 315 Mar-10

3 Wagoora (4th ) (3x105) 400/220 3x105 315 Mar-10

4 Bhinmal 400/220 2x315 630 Nov-09

5 Hissar (3rd ICT) 400/220 1x315 315 Nov-09

6 Karaikudi 400/220 2x315 630 Jul-09

7 Hassan 400/220 2x315 630 Jul-09

8 Gurgaon (GIS) 400/220 2x315 630 Jul-09

Total 400 kV CS 4095

220 kV CENTRAL SECTOR (CS) :

POWERGRID (PGCIL) :

1 Kopili Extn. 220/132 160 160 Apr-09

2 Dimapur Extn. 220/132 160 160 Apr-09

Total 220 kV CS 320

220 kV STATE SECTOR (SS) :

NORTHERN REGION (NR) :

JAMMU & KASHMIR (J&K):

1 Alusteng    220/132 320 320 Mar-10

2 Amargarh  220/132 160 160 Mar-10

3 Bishna 220/132 2x160 320 Mar-10

Total 220 kV NR 800

WESTERN REGION (WR) :

GUJARAT (GETCO) :

1 Sikka S/S 220/132 200 200 Mar-10

Total 220 kV WR 200

Total 220 kV SS 1000

Total 220 kV CS&SS 1320

Target
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SUB STATIONS PROGRAMME FOR 09-10
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Sl.  Name of the transmission line No. of Total 

No. Circuits length

(CKM)

± 800 kV HVDC CENTRAL SECTOR:

POWERGRID (PGCIL) :

1 Biswanath-Agra HVDC  (3000 MW) Bipole 3600 Mar-11

TOTAL  ± 800 kV HVDC CS 3600

765 kV CENTRAL SECTOR :

POWERGRID (PGCIL) :

1 Sasaram-Fatehpur S/C 400 Mar-11

2 Fatehpur-Agra S/C 330 Mar-11

3 SipatPP-Seoni Line 3 S/C 340 Mar-11

4 SipatPP-Sipat S/C 30 Mar-11

5 Bina-Gwalior Line 2 S/C 250 Mar-11

6 Ranchi-SipatPP S/C 350 Mar-11

TOTAL 765 kV CS

400 kV CENTRAL SECTOR :

POWERGRID (PGCIL) :

1 WR Strengthening Scheme-II 6807 Jul-10

Total 400 kV CS 6807

400 kV STATE SECTOR :

WESTERN REGION (WR) :

MADHYA PRADESH (MPPTCL):

1 Malwa TPS – Khandwa (PGCIL) D/C 100 Jul-10

2 Malwa TPS – Pithampura D/C 240 Jul-10

Total 340

MAHARASHTRA (MSEB) :

1 Koradi – Wardha(PG) D/C 200 Mar-11

2 Koradi – Akola D/C 480 Mar-11

3 Bhusawal-II-Bhusawal (Khadaka) D/C 20 Mar-11

4 Bhusawal – II – Aurangabad D/C 340 Mar-11

Total 1040

Total 400 kV SS 1380

Total 400 kV CS&SS 8187

220 kV STATE SECTOR :

NORTHERN REGION (NR) :

HIMACHAL PRADESH (HPSEB) :

1 Sainj-Kangoo(220/132 kV S/S) D/C 130 Mar-11

2 LILO of one Ckt of Sainj-Kangoo at Bajoura  220kV S/S D/C 50 Mar-11

3 Kuther Pooling point-Chamba(Karian) 220kV S/S D/C 75 Mar-11

4 Nalagarh(Reeru Majra)(PGCIL)-Nalagarh(Baddi) D/C 32 Mar-11

Total 287
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TRANSMISSION LINES PROGRAMME FOR 10-11

Target
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Sl.  Name of the transmission line No. of Total 
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PUNJAB (PSEB) :

1 Shahpurkandi PH-I - Shahpurkandi PH-II D/C 6 Mar-11

2 Shahpurkandi PH-I – Sarna D/C 30 Mar-11

Total 36

Total 220 kV NR 323

WESTERN REGION (WR) :

MAHARASHTRA (MSETCL) :

1 LILO of Koradi – Ambazari D/C at Koradi 2XD/C 50 Mar-11

2 LILO of Koradi – Buttibori  S/C at Koradi D/C 50 Mar-11

3 Bhusawal –II –Bhusawal D/C 10 Mar-11

Total 220 kV WR 110

Total 220 kV CS&SS 433
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Sl. Name of the Sub-Station Voltage Capa- MW/MVA

No. ratio city

(kV/kV)

± 800 kV HVDC Terminal :

CENTRAL SECTOR (CS):

POWERGRID (PGCIL) :

1 Bishwanath 3000 3000 Mar-11

2 Agra 3000 3000 Mar-11

Total (CS)±800 kV HVDC 6000

± 500 kV HVDC Terminal :

CENTRAL SECTOR (CS):

POWERGRID (PGCIL) :

1 Talchar Aug. 500 500 Mar-09

2 Kolar Aug. 500 500 Mar-09

TOTAL (CS)± 500 kV HVDC 1000

765 kV CENTRAL SECTOR (CS):

POWERGRID (PGCIL) :

1 Unnao 765/400  2000 Mar-11

2 Agra 765/400  3000 Mar-11

3 Fatehpur 765/400  2000 Mar-11

4 Gwalior 765/400  2000 Mar-11

5 Bina 765/400  2000 Mar-11

6 Wardha 765/400  3000 Mar-11

7 SipatPP 765/400  2000 Mar-11

8 Sasaram 765/400  2000 Mar-11

9 Ranchi 765/400  3000 Mar-11

TOTAL 765 kV CS 21000

400 kV STATE SECTOR (SS) :

WESTERN REGION (WR) :

MAHARASHTRA (MSEB) :

1 Koradi (2x315 MVA) 400/220 630 630 Mar-11

2 Bhusawal (2x315 MVA) 400/220 630 630 Mar-11

Total 400 kV 1260

Target
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SUB STATIONS PROGRAMME FOR 10-11
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Sl. Name of the Sub-Station Voltage Capa- MW/MVA

No. ratio city

(kV/kV)

765 kV CENTRAL SECTOR (CS):

POWERGRID (PGCIL) :

1 Meerut 765/400  4500 Mar-12

2 Gaya 765/400  3000 Mar-12

3 Ballia 765/400  3000 Mar-12

4 Lucknow 765/400  3000 Mar-12

5 Bareilly 765/400  3000 Mar-12

6 Tehri 765/400  3000 Mar-12

7 Mundka 765/400  3000 Mar-12

8 Moga 765/400  3000 Mar-12

TOTAL 765 kV CS 25500

SUB STATIONS PROGRAMME FOR 11-12

Target
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Sl.  Name of the transmission line No. of Total 

No. Circuits length

(CKM)

765 kV CENTRAL SECTOR :

POWERGRID (PGCIL) :

1 Gaya-Sasaram S/C 180 Mar-12

2 Gaya-Ballia S/C 250 Mar-12

3 Ballia-Lucknow S/C 250 Mar-12

4 Lucknow-Bareilly S/C 250 Mar-12

5 Bareilly-Meerut S/C 200 Mar-12

6 Agra-Mundka S/C 250 Mar-12

7 Agra-Meerut S/C 250 Mar-12

8 Mundka-Meerut S/C 100 Mar-12

9 Mundka-Moga S/C 350 Mar-12

TOTAL  765 kV CS 2080

POWERGRID (PGCIL) :

1 Uri-I - Uri-II S/C 14 Apr-11

2 Uri-II - Wagoora S/C 108 Apr-11

Total 400 kV CS 122
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TRANSMISSION LINES PROGRAMME FOR 11-12

Target
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