[bookmark: _Int_lPaEmbxg]Note on Distribution projects under J&K PMDP – 2015 (as on 31-May-22)

· The Government of India had approved a Special Assistance Package worth Rs.3895 crore for augmentation of Infrastructure for distribution systems including capital cities, tourist destinations along with Advance Technology interventions for J&K State (excluding the normal entitlement of J&K State under DDUGJY and IPDS).

· Accordingly, Ministry of Power had sanctioned distribution projects worth Rs.2570.14 crore (for distribution strengthening works in Urban & Rural areas including Smart Metering and Smart Grid Projects) under PMDP-2015 for Jammu & Kashmir in Nov 2016. The details of distribution Projects sanctioned are as below:
· Distribution Strength Projects for Urban Areas: Rs.1144.59 crore.
· Distribution Strength Projects for Rural Areas: Rs.1157.75 crore.
· New Technology: Smart Metering Projects for 2 Lakh Consumers: Rs.126.54 crore and, Smart Grid Projects: Rs.141.26 crore.

All the projects have been awarded from Feb’18 to Nov’18. Physical progress summary of the Distribution Strengthening and New Technology Intervention works is as under:
	Table-1 : Summary of Ongoing projects

	Projects
	UT
	No of sub-projects sanctioned
	No of sub- projects awarded
	No of sub- projects completed
	Status of balance works

	Distribution strengthening
	J&K
	158
	158
	129
	Balance 29 sub-projects in progress.

	
	Ladakh
	36
	34
	32
	32 sub-projects completed

	
	
	
	
	
	2 sub-projects (meter testing lab) dropped.

	
	
	
	
	
	2 sub-projects in progress.

	New Technology
	J&K
	3
	2
	-
	2 sub-projects are in progress and 

	
	
	
	
	
	1 project (smart grid project) is dropped

	
	Ladakh
	2
	0
	-
	2 Smart grid projects dropped

	Ongoing Total
	199
	194
	161
	


The details of area-wise physical progress of on-going projects are given as Annexure-1.
PIA-wise Reasons for delay/Issues are provided in Annexure-3A.
· Subsequently, additional funds sanctioned in Jun 21/ Aug 21 amounting to Rs. 1068.40 crore for completion of balance sanctioned work, the physical progress of which is given as:
· Distribution Strength Projects for Urban Areas: Rs.486.61 crore.
· Distribution Strength Projects for Rural Areas: Rs.565.87 crore.
	Table-2 : Summary of Additional projects

	Projects
	UT
	No of sub-projects sanctioned
	No of sub- projects awarded
	No of sub-projects completed
	Status of balance works

	Additional 
projects
	J&K
	37
	37
	-
	All the additional sub-projects are in progress

	
	Ladakh
	3
	3
	-
	

	Additional Total
	40
	40
	-
	

	Grand Total
(Ongoing + additional)
	239
	234
	161
	


· New Technology works: Rs 15.72 crore.
       The details of area-wise physical progress of additional sanctioned projects are given as Annexure-2
        PIA-wise Reasons for delay/Issues are provided in Annexure-3B.



· Ongoing sanctioned cost for ongoing works have been revised from Rs. 2570.14 crore to Rs. 2242.07 crore due to re-appropriation of Rural Consumer Metering works and Urban Consumer Metering to Smart Prepaid Metering under New Technology. Details of the same is provided in the table below: -

	Table-3 : Revision of Ongoing Projects Sanctioned Cost

	Area
	Cost Revision
	 Sanctioned amount
	 PMA Charges Sanctioned
	Sanctioned Incl. PMA
	Remark

	Rural
	Original
	1151.99
	5.76
	1157.75
	 

	
	Consumer Metering Re-appropriation to New Tech (Smart Pre-paid Meter)
	(-)122.29
	(-)0.61
	(-)122.9
	 

	
	Revised (Net)
	1029.7
	5.15
	1034.85
	 

	Urban
	Original
	1138.9
	5.69
	1144.59
	 

	
	Consumer Metering Re-appropriation to New Tech (Smart Prepaid Meter)
	(-)61.16
	(-)0.31
	(-)61.47
	 

	
	Dropped- Meter Test Lab of LPDD 
	(-)2.43
	(-)0.01
	(-)2.44
	 

	
	Revised (Net)
	1075.31
	5.37
	1080.68
	 

	New Tech
	Original
	266.46
	1.33
	267.79
	 

	
	Dropped - Smart Grid of J&K and Ladakh
	(-)140.55
	(-)0.7
	(-)141.25
	 

	
	Revised (Net)
	125.91
	0.63
	126.54
	 

	Grand Total
	Original
	2557.35
	12.78
	2570.13
	 

	
	Revised (Net)
	2230.92
	11.148
	2242.07
	 



· It is pertinent to mention that PIA charges for Ongoing as well as Balance works have been sanctioned as part of Additional cost. Additional sanctioned cost for balance works have been revised from Rs. 1068.40 crore to Rs. 1049.27 crore due to deduction of PIA charges of re-appropriation of Rural Consumer Metering works and Urban Consumer Metering to Smart Prepaid Metering under New Technology. Details of the same is provided in the table below:
	Table-4: Revision of Additional Sanctioned Cost

	Area
	Cost Revision
	 Sanctioned amount
	 PMA Charges Sanctioned
	 PIA Charges Sanctioned
	Total Sanctioned
	Remarks

	Rural
	Original
	527.57
	2.64
	35.66
	565.87
	 

	
	Consumer Metering Re-appropriation to New Tech (Smart Pre-paid Meter)
	0
	0
	(-)7.22
	(-)7.22
	 

	
	Revised (Net)
	527.57
	2.64
	28.44
	558.65
	 

	Urban
	Original
	426.31
	2.13
	58.37
	486.81
	 

	
	Consumer Metering Re-appropriation to New Tech (Smart Prepaid Meter)
	0
	0
	(-)3.62
	(-)3.62
	 

	
	Dropped- Meter Test Lab of LPDD 
	0
	0.00
	0.00
	0.00
	 

	
	Revised (Net)
	426.31
	2.13
	54.75
	483.19
	 

	New Tech
	Original
	0
	0
	15.72
	15.72
	 

	
	Dropped - Smart Grid of J&K and Ladakh
	0
	0
	(-)8.29
	(-)8.29
	 

	
	Revised (Net)
	0
	0
	7.43
	7.43
	 

	Grand Total
	Original
	953.88
	4.77
	109.75
	1068.4
	 

	
	Revised (Net)
	953.88
	4.77
	90.62
	1049.27
	 




· Further, based on the request received from JPDCL and KPDCL, for installation of 6 lakh Smart Meters, project cost for Consumer Metering under PMDP(U) and savings from IPDS have been re-appropriated under PMDP (New Technology). Details for the same is given in table below:-

	Table-A: Revision of Additional Sanctioned Cost

	Area
	Cost Revision
	 Sanctioned amount
	 PMA Charges Sanctioned
	 PIA Charges Sanctioned
	Total Sanctioned

	New Tech
	Smart Prepaid Metering re-appropriated from PMDP(U)
	61.16
	0.3
	3.62
	65.08

	
	Smart Prepaid Metering re-appropriated from PMDP(R)*
	118.84
	0.59
	0
	119.43

	 Total  (6 Lakh smart prepaid metering)
	180
	0.89
	3.62
	184.51

	Grand Total Revised ( Table-3, 4 and A)
	3364.8
	16.81
	94.24
	3475.85



*Out of the savings of Rs 183.45 crore (Rs 61.16 cr of Urban and Rs 122.29 cr of Rural), Rs 180 crore (Rs 61.16 Crore of Urban and 118.84 Crore of Rural) would be utilized for the installation of Smart Meters in J&K
Note: PIA charges of Rs 3.61 crore is only against sanction cost of Rs 61.16 crore (re-appropriated from consumer metering (urban) to prepaid smart metering)

· The funding of distribution strengthening works in urban areas, New Technology Projects and Intra Transmission Projects under J&K PMDP-2015 is being done through the budget provisions of IPDS and the funding of distribution strengthening works in rural areas is being done through the budget provisions of DDUGJY.
· For Ongoing Projects, the eligible cost (Minimum of Sanctioned and Surveyed & Approved Cost) amounts to Rs. 2289.10 crore (Central Share 1994.82 cr and State Share 294.27cr) out of which Rs. 1649.41 Crore (Central Share 1349.59 cr and State share 299.82 cr) has been received by PIAs. MoP has released Rs. 1475.33 cr to nodal agencies. PIA-wise details of funds sanctioned and released (in crore) are as under: 

	Table-5: Financial progress of ongoing projects

	Project
	PIA
	Eligible cost#
	Eligible Central share
	Central Share released by MoP*
	Central share released by Nodal agencies (excl. PMA)
	Central share received by PIA (excl. PMA)
	% Of central funds received
	Eligible State Share
	Released state share
	% Of state funds released

	Rural
	JPDCL
	387.31
	321.99
	543.06
	261.94
	256.8
	80%
	65.32
	67.21
	103%

	
	KPDCL
	329.20
	273.68
	
	187.53
	181.67
	66%
	55.52
	65.83
	119%

	
	LPDD
	9.58
	7.97
	
	6.19
	6.19
	78%
	1.62
	1.43
	88%

	
	PGCIL
	226.14
	188.00
	156.94
	156.95
	156.94
	83%
	38.14
	29.54
	77%

	Rural Total
	952.24
	791.65
	700
	612.61**
	601.6
	76%
	160.59
	164.01
	102%

	Urban
	JPDCL
	168.79
	151.91
	126.56
	125.36
	126.57
	83%
	16.88
	15.15
	90%

	
	JPDCL/ KPDCL***
	37.60
	33.84
	0
	0
	0.00
	0%
	3.76
	0.00
	0%

	
	KPDCL
	223.74
	201.36
	183.13
	183.52
	183.52
	91%
	22.37
	30.30
	135%

	
	LPDD$$
	0
	0
	0
	0
	0.00
	0%
	0
	0
	0%

	
	RECPDCL
	637.98
	574.18
	403.94
	403.94
	403.94
	70%
	63.80
	57.16
	90%

	Urban total
	1068.11
	961.30
	713.64
	712.82
	714.03
	74%
	106.81
	102.61
	96%

	New Technology
	PGCIL$
	0
	0
	0
	0
	0
	0%
	0
	0
	0%

	
	RECPDCL
	125.77
	113.19
	33.96
	33.96
	33.96
	30%
	12.58
	12.58
	100%

	New Tech total
	125.77
	113.19
	33.96
	33.96
	33.96
	30%
	12.58
	12.58
	100%

	On-going projects total
	2146.12
	1866.14
	1447.6
	1359.39
	1349.59
	72%
	279.98
	279.20
	99.72%


Note:  a. Adjustment of state share on receipt of Central Share of Rs 122.07crore &  Rs. 80.07 crore (already processed by MoP in Dec21) – KPDCL already released 100% share, proposed to adjust the balance share in Additional works.
             b.  JPDCL has reduced the state share to 15.15 cr from the earlier release of 25.54 crs. KPDCL has reduced   the state share to 65.83 cr from the earlier release of 78.82 crs. Sate share release amount for PGCIL has gone up to 29.54 Crore from earlier release of 26.78 Crore.
b.  **In PMDP-Rural, the difference amount of around 87 cr has been released by REC to J&K-PDCL.  
c. ***Meter Testing Lab projects
d. # eligible cost is the Minimum of Sanctioned and Surveyed & Approved Cost
e. $ Corresponds to Smart Grid Project worth Rs 140.5 Crore which has been dropped
f. $$ Corresponds to Meter Test Lab worth Rs 2.43 Crore which has been surrendered.

	Region
	PIA
	December 2021
	May 2022

	
	
	State Share
	State released
	% State Released
	State Share
	State released
	% State Released

	Rural
	JPDCL
	65.32
	67.21
	103%
	65.32
	67.21
	103%

	
	KPDCL
	56.04
	78.82
	141%
	55.52
	65.83
	119%

	
	LPDD
	1.62
	1.43
	88%
	1.62
	1.43
	88%

	
	PGCIL
	38.14
	13.05
	34%
	38.14
	29.54
	77%

	
	Total
	161.11
	160.51
	100%
	160.59
	174.24
	109%

	Urban
	JPDCL
	16.88
	25.54
	151%
	16.88
	15.15
	90%

	
	JPDCL/KPDCL
	3.76
	0.00
	0%
	3.76
	0.00
	0%

	
	KPDCL
	22.65
	58.23
	257%
	22.37
	30.30
	135%

	
	LPDD$$
	0.24
	0.00
	0%
	0
	0.00
	0%

	
	RECPDCL
	63.72
	27.29
	43%
	63.80
	57.16
	90%

	
	Total
	107.26
	111.06
	104%
	106.81
	102.61
	96%

	New Tech
	PGCIL$
	14.06
	0.00
	0%
	0
	0.00
	0%

	
	RECPDCL
	12.51
	0.00
	0%
	12.58
	12.58
	100%

	
	Total
	26.57
	0.00
	0%
	12.58
	12.58
	100%

	Grand Total
	294.94
	271.57
	92%
	279.99
	279.20
	99.72%


Comparison table of state share release under PMDP from December 2021 to May 2022, Table-6
          
              a. $ Corresponds to Smart Grid Project worth Rs 140.5 Crore which has been dropped
b.  $$ Corresponds to Meter Test Lab worth Rs 2.43 Crore which has been surrendered.

Remarks:   
        As can be seen from above tables of Fund Status for the Month of Dec-21 and May-22 :                                        a.  State share release amount for JPDCL has been reduced from 25.54 Cr (151%) in Dec-2021 to 15.15 Cr (90%)   in May 2022.
b. State share release amount for KPDCL has reduced from 78.82 Cr (141%) in Dec-2021 to 65.83 Cr (119%) in May 2022
c. State-share released amount for PGCIL has gone up from Rs. 13.05 cr (34%) in Dec-21 to Rs. 29.54 cr (77%) in May 2022. Rs 2.76 Crore released from JPDCL in May 2022.
d. Similarly, State-share released amount for RECPDCL has gone up from Rs. 27.29 cr (43%) in Dec-21 to Rs. 57.16 cr (90%) in Apr22 for PMDP (Urban) and from Rs. 0 cr (0%) in Dec-21 to Rs. 12.58 cr (100%) in Apr22 for PMDP (New Technology). However, there was no release in May22.




Further, the region-wise break-up of details of State share for PIAs -PGCIL and RECPDCL is as below: -   Table-7:
	Area
	PIA
	Region
	State Share
	State released
	% State Share Released

	Rural
	PGCIL
	JAMMU
	13.56
	7.07
	52%

	
	
	KASHMIR
	12.60
	12.31
	98%

	
	
	LADAKH
	11.98
	10.16
	85%

	Rural Total
	
	38.14
	29.54
	77%

	Urban
	RECPDCL
	JAMMU
	35.08
	28.53
	81%

	
	
	KASHMIR
	25.97
	25.96
	100%

	
	
	LADAKH$$
	2.75
	2.67
	97%

	Urban Total
	
	63.80
	57.16
	90%

	New Technology
	PGCIL$
	J&K
	0.00
	0.00
	0%

	
	
	LADAKH
	0.00
	0.00
	0%

	
	RECPDCL
	JAMMU
	6.29
	6.29
	100%

	
	
	KASHMIR
	6.29
	6.29
	100%

	New Technology Total
	
	12.58
	12.58
	100%

	Grand Total
	
	
	114.52
	99.28
	86.7%


a.  $ Corresponds to Smart Grid Project worth Rs 140.5 Crore which has been dropped.
b.  $$ Corresponds to Meter Test Lab worth Rs 2.43 Crore which has been surrendered.

· For additional works and re-appropriation from PMDP-urban meters and savings of IPDS, 
PIA-wise details of funds sanctioned and released (Rs in crore): 
	Table-8: Financial progress of additional projects

	Work Package
	Area
	PIA
	Eligible cost *
	Eligible Central share
	Central Released
	Central share received by PIA
	Eligible State Share
	State Released

	Additional
	Rural
	JPDCL
	175.41
	145.83
	0
	0
	29.58
	0

	
	
	KPDCL
	135.04
	112.27
	0
	0
	22.77
	0

	
	
	PGCIL
	204.52
	170.03
	37.18
	37.18
	34.49
	0

	
	Rural Total
	514.97
	428.12
	37.18
	37.18
	86.84
	0

	
	Urban
	JPDCL
	85.24
	76.72
	0
	0
	8.52
	0

	
	
	KPDCL
	51.09
	45.98
	0
	0
	5.11
	0

	
	
	RECPDCL
	289.97
	260.97
	0
	0
	29
	0

	
	Urban Total
	426.31
	383.67
	0
	0
	42.63
	0

	Additional Total
	941.27
	811.79
	37.18
	37.18
	129.48
	0

	Re-appropriation-PMDP (U)
	New Technolgy
	RECPDCL
	61.16
	55.04
	0
	0
	6.12
	0

	Re-appropriation- PMDP (R)
	
	RECPDCL
	118.84
	106.96
	0
	0
	11.88
	0

	Grand Total 
(Including Ongoing+ Additional+ Re- appropriation)
	Eligible cost *
	Eligible Central share
	Central Released by MoP
	Central share received by PIA
	Eligible State Share
	State Released

	
	3267.39
	2839.93
	1484.78
	1386.77
	427.46
	279.20


* eligible cost is the minimum of Sanctioned and (Surveyed & Approved Cost)





· In addition, Details regarding release of the PIA charges is as below:

	Table-9: Details of PIA charges released

	Work Package
	Area
	PIA
	PIA Charges

	
	
	
	  Sanctioned
	  Eligible
	  Released

	Ongoing
	Rural
	PGCIL
	16.38
	13.34
	9.92*

	
	Urban
	RECPDCL
	37.64
	37.64
	27.74

	
	New Technology
	PGCIL
	8.29
	0.00
	0.00

	
	
	RECPDCL
	7.43
	7.42
	0.00

	Ongoing Total
	69.74
	58.40
	37.66

	Additional
	Rural
	PGCIL
	12.07
	12.07
	0.00

	
	Urban
	RECPDCL
	17.11
	17.11
	0.00

	Additional Total
	29.17
	29.17
	0.00

	Re-appropriation-PMDP (R) AND PMDP(U)
	New Technology
	RECPDCL
	7.22+3.62
	0+3.62
	0.00

	Grand Total
	109.75
	91.20
	37.66



Note: * Recently, Rs. 9.92 cr was released by MoP on 30.04.2022 as PIA charges to PGCIL towards ongoing Rural   distribution projects 
· Also, Details regarding release of the PMA charges is as below:

	Table-10: Details of PMA charges released

	Work Package
	Area
	PIA
	PMA
	PMA Charges

	
	
	
	
	Sanctioned
	Eligible
	Released

	Ongoing
	Rural
	JPDCL
	RECPDCL
	2.02
	1.94
	1.25

	
	
	KPDCL
	RECPDCL
	1.69
	1.65
	0.58

	
	
	LPDD
	RECPDCL
	0.05
	0.05
	0.00

	
	
	PGCIL
	RECPDCL
	1.39
	1.13
	0.86

	
	Rural Total
	5.15
	4.76
	2.69

	
	Urban
	JPDCL
	RECPDCL
	0.86
	0.84
	0.06

	
	
	JPDCL/KPDCL*
	 
	0.19
	0.19
	0.00

	
	
	KPDCL
	RECPDCL
	1.14
	1.12
	0.16

	
	
	LPDD $
	Wapcos
	0.01
	0.00
	0.00

	
	
	RECPDCL
	 Voyant solution
	3.19
	3.19
	0.00

	
	Urban Total
	5.39
	5.34
	0.22

	
	New Technology
	PGCIL $
	RECPDCL
	0.70
	0.00
	0.00

	
	
	RECPDCL*
	 
	0.63
	0.63
	0.00

	
	New Technology Total
	1.33
	0.63
	0.00

	Ongoing Total
	11.87
	10.73
	2.90

	Additional
	Rural
	JPDCL
	RECPDCL
	0.94
	0.88
	0.00

	
	
	KPDCL
	RECPDCL
	0.68
	0.68
	0.00

	
	
	PGCIL
	RECPDCL
	1.02
	1.02
	0.00

	
	Rural Total
	2.64
	2.57
	0.00

	
	Urban
	JPDCL
	RECPDCL
	0.43
	0.43
	0.00

	
	
	KPDCL
	RECPDCL
	0.26
	0.25
	0.00

	
	
	RECPDCL
	 Voyant solution
	1.45
	1.45
	0.00

	
	Urban Total
	2.13
	2.13
	0.00

	Additional Total
	4.77
	4.70
	0.00

	Re-appropriation-PMDP(U)
	New Technology
	RECPDCL*
	 
	0.31
	0.31
	0.00

	Re-appropriation- PMDP (R)
	
	RECPDCL*
	 
	0.00
	0.00
	0.00

	Grand Total
	 
	16.94
	15.74
	2.90


         $-projects  dropped,  *PMA is yet to be decided.

Smart metering status in J&K: Status of 1.15 Lakh Smart Meters in UT of J&K as on 31.05.2022

Table-11
	Town Name
	Nos. of meters sanctioned/ Awarded
	Nos. of meters installed
	Nos. of meter charged
	Nos. of meters communicating
	Re-connection rate
	Disconnection rate

	a
	b
	c
	d
	e (w.r.t. 'd')
	f
	g

	Jammu
	57,750
	50,512
	37,381
	33,097
	--
	--

	Srinagar
	57,750
	24,589
	[bookmark: _GoBack]19,817
	18,971
	--
	--

	Total
	1,15,500
	75,101
	57,198
	52,068
	--
	-




Status of 6 Lakh Smart Meters in UT of J&K as on 31.05.2022

I. The RfP for 6.0 Lacs smart Metering has been issued and opened on 16.03.2022. 
II. PoC was scheduled on 08.04.2022. 
III. The technical evaluation was completed on 11.04.2022 and Financial bid was completed on 27.04.2022 
IV. Lot-A for 3.0 Lakhs Smart meter, LOI is expected by 15-06-22. Lot-B for remaining 3 Lakh Smart Meter, re-bidding is under proposal.































Annexure-1

Out of all awarded 194 [=199-5(dropped projects)] Ongoing Projects, 161 are completed, 33 are in advance stages of completion. Details of the same is given below: -
	Project Description
	Area
	Region
	PIA
	Sub-Project
	% Physical Progress
	Date of Completion

	
	
	
	
	Awarded
	Completed
	
	Scheduled
	Likely

	Distribution Strengthening
	Rural
	JAMMU
	JPDCL
	7
	0
	78%
	Mar’22
	Sept’22

	
	
	
	PGCIL
	3
	3
	100%
	Mar’22
	Comp

	
	
	KASHMIR
	KPDCL
	6
	0
	65%
	Mar’22
	Sept’22

	
	
	
	PGCIL
	3
	3
	100%
	Mar’22
	Comp

	
	
	LADAKH
	PGCIL
	2
	1
	80%
	Nov-21
	Nov’22

	
	Urban
	JAMMU
	JPDCL
	4
	0
	69%
	Dec’21
	Sept’22

	
	
	
	RECPDCL
	1
	0
	83%
	Dec’21
	June’22

	
	
	KASHMIR
	KPDCL
	3
	2
	96%
	Dec’21
	June’22

	
	
	
	RECPDCL
	3
	2
	78%
	Dec’21
	June’22

	
	
	LADAKH
	RECPDCL
	1
	0
	69%
	Dec’21
	June’22

	Replacement of Barbed Wire
	Rural 
Part B
	JAMMU
	JPDCL
	37
	37
	100%
	Completed
	

	
	
	KASHMIR
	KPDCL
	46
	46
	100%
	Completed
	

	
	
	LADAKH
	LPDD
	4
	4
	100%
	Completed
	

	Under Ground Cabling
	
	JAMMU
	JPDCL
	1
	1
	100%
	Completed
	

	
	
	KASHMIR
	KPDCL
	1
	1
	100%
	Completed
	

	Sub-Station in Industrial 
Area
	
	JAMMU
	JPDCL
	16
	15
	99%
	Mar’22
	Jul’22

	
	
	KASHMIR
	KPDCL
	4
	1
	86%
	Mar’22
	June’22

	Shrine Works
	
	JAMMU
	JPDCL
	12
	10
	88%
	Mar’22
	June’22

	
	
	KASHMIR
	KPDCL
	10
	8
	98%
	Mar’22
	June’22

	
	
	LADAKH
	LPDD
	27
	27
	100%
	Completed
	

	Meter Testing Lab
	Urban
	J&K
	JPDCL/ KPDCL
	1
	0
	3%
	Dec’22
	

	Smart Metering
	New   Technology
	JAMMU
	RECPDCL
	1
	0
	87%
	Mar’22
	June’22

	
	
	KASHMIR
	RECPDCL
	1
	0
	43%
	Mar’22
	June’22

	Grand Total
	194
	161
	 
	 
	



	Increase upto 3%.
	Increase more than 3%.
	Red text- No change

















Annexure-2
Out of 40 Additional Projects, all the sub-projects have been awarded. Details are given as below: -
	Project Des.
	Area
	Region
	PIA
	Sub-Projects
	% Physical Progress
	Remarks
	Date of Completion

	
	
	
	
	Sanctioned
	Awarded
	
	
	

	Distribution Strengthening
	Rural
	JAMMU
	JPDCL
	7
	7
	0%
	




Pre-construction activities in progress
	Dec’22

	
	
	
	PGCIL
	3
	3
	0%
	
	Dec’22

	
	
	KASHMIR
	KPDCL
	6
	6
	0%
	
	Dec’22

	
	
	
	PGCIL
	3
	3
	0%
	
	Dec’22

	
	
	LADAKH
	PGCIL
	2
	2
	0%
	
	Dec’22

	
	Urban
	JAMMU
	JPDCL
	4
	4
	0%
	
	Dec’22

	
	
	
	RECPDCL
	1
	1
	0%
	
	Dec’22

	
	
	KASHMIR
	KPDCL
	3
	3
	0%
	
	Dec’22

	
	
	
	RECPDCL
	3
	3
	0%
	
	Dec’22

	
	
	LADAKH
	RECPDCL
	1
	1
	0%
	
	Dec’22

	SS@IA
	Rural Part B
	JAMMU
	JPDCL
	3
	3
	0%
	
	Dec’22

	
	
	KASHMIR
	KPDCL
	2
	2
	0%
	
	Dec’22

	UGC
	
	JAMMU
	JPDCL
	1
	1
	0%
	
	Dec’22

	
	
	KASHMIR
	KPDCL
	1
	1
	0%
	
	Dec’22

	Additional Total
	40
	40
	
	
	 





























Annexure-3A
PIA-wise Reasons for delay/Issues for Ongoing Distribution Strengthening Projects are provided in table below: -
	Project Description
	Area
	Region 
	PIA
	Remarks / Reasons for delay

	
	
	
	
	

	Distribution Strengthening
	Rural
	JAMMU
	JPDCL
	· DTs, 11 kV & LT Lines: Slow pace of work of execution by M/s Shalakha Infratech Pvt.Ltd in Doda & Kishtwar districts. (same shall be completed by Sept'22) 

	
	
	
	PGCIL
	· All works completed.

	
	
	KASHMIR
	KPDCL
	
· Poor progress of work by M/s Shalaka Infra. To be completed by September-22.

	
	
	
	PGCIL
	· All works completed.

	
	
	LADAKH
	PGCIL
	· 4 nos cleared Villages : 1 Vill completed. Works in 3 Villages under progress.  Tgt-July’22
· 4 nos Wild life villages: Work put on hold by Ladakh PDD as Wild life Compensation of Rs 56 Cr  for cable laying yet to be deposited by Ladakh PDD for cable laying approx. 14 km in Wild Life area . Matter taken up with LPDD for taking over of erected portion of non-Wildlife area and De-scoping of the Wildlife areas of these villages.

	Distribution Strengthening
	Urban
	JAMMU
	JPDCL
	· 33/11 kV S/s: Delay in land allotment.
· 33 kV Lines: Due to restricted availability of shutdowns 

	
	
	
	RECPDCL
	· 33 kV Line : Shutdown related issue and RoW issues
· 11 kV Line: Limited Hours shutdown and RoW issues.


	
	
	KASHMIR
	KPDCL
	· Delay in allotment of land at one receiving station in Budgam due to litigation which finally got dismissed in Aug-21 post which work was started.

	
	
	
	RECPDCL
	· 33/11 kV S/s: Delay in allotment of Land
· 33 kV Line Shutdown related issue 
· HT Line & LT Line: Shutdown related issues.

	
	
	LADAKH
	RECPDCL
	· 66/11 kV S/s and 66 kv line: limited working season. 

	SS @ IA
	Rural Part B
	KASHMIR
	KPDCL
	· Delay due to allotment of land by Industrial department within Industrial estates, Covid Restrictions and lock downs resulting in de-mobilization by contractors.

	Shrine Works
	Rural Part B
	JAMMU
	JPDCL
	· Delay on the part of TKC due to some payment issue.


















Annexure-3B
PIA-wise Reasons for delay/Issues for Additional Sanctioned Distribution Strengthening Projects are provided in table below: -
	Project Description
	Area
	Region 
	PIA
	Remarks/ Reasons for delay

	Distribution Strengthening
	Rural
	JAMMU
	PGCIL
	· Advance @ 30% (Rs 11.32 Cr) not received from REC for central share of Ladakh UT as  as PMA agreement not signed between Ladakh PDD and PMA  (RECPDCL).
· Advance @ 30% (Rs 10.12 Cr) for State share not received from J&K UT (7.83 Cr) and Ladakh UT (2.29 Cr). 

	
	Urban
	JAMMU
	RECPDCL
	· Out of 5 Nos. lands required for construction of New 33/11kV Sub-Station(s), 01 land for 2x10 MVA substation at Arnia has been allotted. 2 Nos. lands respectively at Talab Tillo (1x10MVA) & Roop Nagar (1x10MVA) have been identified but are yet tp be allotted. Balance 2 No. land(s) for construction of 2x10 MVA substation at Sunjwan & RS Pura (2x10 MVA) are yet to be identified

	
	
	KASHMIR
	RECPDCL
	· Out of 4 No of lands required for construction of New 33/11 kV Sub-Station(s), 2 land(s) for substation at Wathoora(2x10 MVA) & Gili Kadal(1X10 MVA) has been allotted. 2 Nos. Lands at Buchpora (1x10 MVA), & Tangpora (2x10 MVA)  have been identified but are yet to be allotted.





********************************

