Annex-II
        As on 31.10.2022

Hydro Electric Schemes concurred/ appraised by Central Electricity Authority
and yet to be taken up for construction

	S. No
	Name of Scheme

	State/UT
	Sector
	Developer
	Installed Capacity (MW)
	Date of CEA concurrence/ appraisal
	Remarks

	CATEGORY-I: Pending due to Environment and Forest Clearance issues

	(a) Environment Clearance received and Forest Clearance yet to be obtained

	1. 
	Teesta St-IV
	Sikkim
	Central
	NHPC
	520
	13.05.10
	EC accorded on 09.01.14. FC-I accorded on 26.02.13. FC-II yet to be obtained. 

	2. 
	Tawang St-I 

	Arunachal Pradesh
	Central
	NHPC
	600
	10.10.11
	EC accorded on 10.6.11. FC-I & FC-II yet to be obtained. 
MOP vide letter dated 22.12.2021 indicated that Tawang-I HEP to be pursued by NEEPCO.

	3. 
	Tawang St-II

	Arunachal Pradesh
	Central
	NHPC
	800
	22.09.11
	EC accorded on 10.06.11. MoEF&CC vide letter dated 18.10.2021 accorded extension of validity of EC for 3 years till 09.06.2024.
 FC-I accorded on 8.01.14. FC-II yet to be obtained.
MOP vide letter dated 22.12.2021 indicated that Tawang-II HEP to be pursued by NEEPCO.


	4. 
	Wah-Umiam Stage-III
	Meghalaya
	Central
	NEEPCO
	85
	26.07.21
	EC recommended by EAC on 26.02.2018.
FC-I and FC-II yet to be obtained

	5. 
	Thana Plaun 
	Himachal Pradesh
	State
	HPPCL
	191
	07.09.21
	EC recommended by EAC subject to condition of Stage-I FC.
FC-I and FC-II yet to be obtained

	6. 
	Kirthai-II
	J&K
	JV
	CVPPL
	930
	14.06.19
	EC recommended by MoEF&CC on 15.04.2021 and FC yet to be obtained by developer. 
The project was handed over to NHPC vide MoU signed on 03.01.21. The project will be executed by CVPPL (A JV of NHPC and JSKPDCL). CEA vide OM dated 29.12.2021 transferred the appraisal of Kirthai-II HEP in the name of M/s. CVPPL. CEA vide letter dated 29.08.2022 extended the validity of appraisal upto 13.06.2024.

	7. 
	Sawalkot
	J&K
	Central
	NHPC
	1856
	18.04.18

	EC recommended by EAC in its meeting dated 31.01.2017. Formal letter will be issued after FC-I. FC yet to be obtained. 
The project was handed over to NHPC vide MoU signed on 03.01.21.
Transfer of Appraisal of Sawalkot HE Project from JKSPDC to NHPC and Extension of validity of Appraisal for further 3 years (i.e.beyond 18.04.2021 to 17.04.2024) was granted vide CEA letter dated 25.03.2022.
 

	8. 
	Dugar
	H.P.
	Central
	NHPC
	500
	26.04.22
	EC recommended by EAC on  06.09.2022. FC yet to be obtained

	
	Sub Total
	5482
	
	

	(b) Both Environment and Forest Clearance yet to be obtained

	9. 
	Dikhu 
	Nagaland

	Private
	NMPPL
	186
	31.03.14
	EC yet to be obtained by developer. FC not applicable as forest land is not involved.

	
	Sub Total
	186

	
	

	(c) Environment and Forest Clearance Subjudice

	10. 
	Kotlibhel Stage -IA

	Uttarakhand
	Central
	NHPC
	195
	03.10.06

	EC accorded on 09.05.2007. However, NHPC vide email dated 02.04.2021 informed that EC expired in May'2012.
FC-I accorded on 13.10.2011 & for   FC-II, Compliance Report is awaited from State Govt. However, NHPC vide email dated 02.04.2021 informed that FC-I expired in Oct'2016. 
NHPC vide Office Order dated 12.04.2021 has closed the Project w.e.f. 01.04.2021
      The project is included in the list of 24 projects under review by Hon’ble Supreme Court.



	11. 
	Kotlibhel 
Stage-IB
	Uttarakhand
	Central
	NHPC
	320
	31.10.06

	EC accorded earlier on 14.08.07 is withdrawn on 15.09.2010. MoEF&CC declined FC-I on 07.07.11.
The project is included in the list of 24 projects under review by Hon’ble Supreme Court.         

	12. 
	Alaknanda
	Uttarakhand
	Private
	GMRL
	300
	08.08.08
	EC accorded on 12.3.2008, FC-I accorded on 08.11.2011. FC-II accorded on 09.11.2012. 
The project is included in the list of 24 projects under review by Hon’ble Supreme Court.

	
	Sub total
	815
	
	

	
	Total (pending for E&F clearance)
	6483
	
	

	CATEGORY-II: Environment and Forest Clearance accorded and pending due to other reasons

	13. 
	Dibang
	Arunachal Pradesh
	Central
	NHPC
	2880
	18.09.17

	EC accorded on 19.05.15. FC-I accorded on 15.04.15. FC-II accorded on 12.03.20.
PIB meeting held on 06.05.2022

	14. 
	New Ganderwal
	J&K
	State
	JKSPDC
	93
	10.06.14
	EC restored on 9.10.15. 
FC accorded on 02.04.2012.
Award of contract packages is under progress. PPA signed with State Government. Loan agreement to be signed with finances.

	15. 
	Sunni Dam
	Himachal Pradesh
	Central
	SJVNL
	382
	11.02.21
	EC accorded on 04.02.22.
FC-I accorded on 22.12.2021. FC-II accorded on 23.08.2022.  
[bookmark: _GoBack]

	16. 
	Turga PSP 

	West Bengal
	State
	WBSEDCL
	1000
	05.10.16
	EC accorded on 02.07.2018.
FC-I accorded on 12.04.2018. FC-II accorded on 13.10.2022.  Award of contract packages is under progress. Concurrence to Turga PSP has been extended for further 2 years i.e. up to 04.10.2022 vide HPA letter dated 04.11.2022

	
	Total (pending for other reasons)
	4355
	
	
	

	CATEGORY-III: MoU/ MoA/ Implementation agreement cancelled/ terminated

	17. 
	Chhatru
	Himachal Pradesh
	--
	--
	126
	15.01.15
	EC recommended by EAC on 24.02.15, Letter will be issued after FC-I. 
FC-I & FC-II yet to be obtained. 
Govt of Himachal Pradesh vide its letter dated 3.10.2019 has cancelled allotment of Chhatru HEP which was allotted on 28.7.2007 to M/S DCM Shriram Infrastructure limited, and terminated the Pre- Implementation Agreement (PIA) signed on 15.2.2008.           Further, validity of Concurrence to project expired on 15.01.2020

	18. 
	Hirong 
	Arunachal Pradesh
	--
	--
	500
	10.04.13
	 EC & FC yet to be obtained by developer.                                        Government of Arunachal Pradesh vide letter dated 09.07.201 informed CEA that allotment of Hirong HEP to M/s. JAPL has been withdrawn/ cancelled vide GoAP letter dated 21.04.2021. Further, validity of Concurrence to project expired on 10.04.2016.
MOP vide letter dated 22.12.2021 indicated that Hirong HEP to be pursued by NEEPCO.

	19. 
	Naying 

	Arunachal Pradesh
	--
	--
	1000
	11.09.13

	EC & FC yet to be obtained by developer. 
Government of Arunachal Pradesh vide letter dated 09.07.201 informed CEA that alottment of Naying HEP to M/s. NDSCPL has been withdrawn/ cancelled vide GoAP letter dated 27.04.2021. Further, validity of Concurrence to project expired on 11.09.2019.
MOP vide letter dated 22.12.2021 indicated that Naying HEP to be pursued by NEEPCO.

	
	Subtotal (MoU cancelled)
	1626
	
	

	CATEGORY- IV: Validity of concurrence expired

	20. 
	Lower Siang

	Arunachal Pradesh
	Private
	JAVL
	2700
	16.02.10
	EC & FC yet to be obtained by developer. 
Validity of Concurrence to the project expired on 16.02.2019. 
MoP vide letter dated 22.12.2021 indicated that Lower Siang HEP to be pursued by NHPC 

	21. 
	Demwe Lower  

	Arunachal Pradesh
	Private
	ADPL

	1750
	20.11.09

	EC accorded on 12.02.10. EC extended till 11.02.2023. FC-I accorded on 01.03.2012 and FC-II accorded on 03.05.2013. 
As per NGT order dated 24.10.17, NBWL issue to be reconsidered by MoEF&CC. 
Validity of Concurrence to the project expired on 19.05.2017.  MOP vide letter dated 22.12.2021 indicated that Demwe lower HEP to be pursued by THDC.

	22. 
	Kalai-II


	Arunachal Pradesh
	Private
	Kalai PPL
	1200
	27.03.15
	EC accorded 20.5.15. Final order will be issued after obtaining FC-I.
FC-I and FC-II yet to be obtained.
Validity of Concurrence to the project expired on 27.03.2018.  MOP vide letter dated 22.12.2021 indicated Kalai-II HEP to be pursued by THDC.

	23. 
	Heo 

	Arunachal Pradesh
	Private
	HHPPL
	240
	28.07.15
	EC accorded on 10.11.15. FC-I accorded on 27.10.15. FC-II yet to be obtained. Validity of Concurrence to the project expired on 29.07.2020.             MOP vide letter dated 22.12.2021 indicated that Heo HEP to be pursued by NEEPCO.

	24. 
	Tato-I 

	Arunachal Pradesh
	Private
	SHPPL
	186
	28.10.15
	EC accorded on 10.11.15. FC-I accorded on 27.10.15. FC-II yet to be obtained.  Validity of Concurrence to the project expired on 29.10.2020.               MOP vide letter dated 22.12.2021 indicated that Tato-I HEP to be pursued by NEEPCO.

	25. 
	Miyar

	Himachal Pradesh
	Central
	NTPC
	120
	07.02.13
	EC accorded on 30.07.12. FC-I accorded on 27.07.12. 
FC-II yet to be obtained. 
An MoU was signed between Government of Himachal Pradesh and NTPC Ltd. on 25.10.2019 to set-up the hydro project. Validity of Concurrence to the project expired on 07.02.2016.                                     

	26. 
	Talong Londa 

	Arunachal Pradesh
	Private
	GMR
	225
	16.08.13
	EC accorded on 07.08.15. 
FC-I & FC-II yet to be obtained.
MOP vide letter dated 22.12.2021 indicated that Talong Londa HEP to be pursued by NEEPCO.

	27. 
	Etalin

	Arunachal Pradesh
	Private
	EHEPCL
	3097
	12.07.13
	EC recommended by EAC on 31.01.17. Formal letter will be issued after FC-I. 
FC-I & FC-II yet to be obtained.
MOP vide letter dated 22.12.2021 indicated that Etalin HEP to be pursued by SJVNL.


	28. 
	Attunli
	Arunachal Pradesh
	Private
	AHEPCL
	680
	02.07.18

	Both EC and FC are yet to be obtained.
MOP vide letter dated 22.12.2021 indicated that Attunli HEP to be pursued by SJVNL.


	
	Subtotal (Concurrence expired)
	10198
	
	

	
	Grand Total
	22662
	
	




Note: Ten projects namely Tipaimukh (1500 MW) in Manipur, Kolodyne St-II (460 MW) in Mizoram and Gundia (200 MW) in Karnataka, Matnar (60 MW) in Chhatisgarh, Kotlibhel St-II (530 MW) & Pala Maneri (480 MW) in Uttarakhand, Chango Yangthang (180 MW) in Himachal Pradesh Rupsiyabagar Khasiyabara (261 MW) in Uttarakhand , Athirapilly HEP (163 MW) in Kerala,  Nyamjangchu HEP (780 MW) in Arunachal Pradesh and Loktak Downstream (66 MW) in Manipur are excluded from above list as schemes are dropped or likely to be dropped by Govt. of India. Jalaput Dam Toe (18 MW) of OPCL in Orissa is also excluded from the list as being small scheme. 

Four projects namely Tato-II HEP (700 MW) in Arunachal Pradesh, Siyom HEP (1000 MW) in Arunachal Pradesh, Dibbin HEP (120 MW) in Arunachal Pradesh and Devsari HEP (252 MW) in Uttarakhand are excluded from above list as schemes are taken under survey and investigation.

Two Projects namely Nafra HEP (120 MW) in Arunachal Padesh and Kynshi-I HEP (270 MW) in Meghalaya are excluded from above list as schemes are to be revised.

Total capacity of these Hydro Electric Schemes is 7160 MW.
  
  Abbreviations:
EC	: Environment Clearance    
FC	: Forest Clearance	   	
DPR	: Detailed Project Report
BSR	: Basin Study Report 		
EAC	: Environment Appraisal Committee		
NGT	: National Green Tribunal
NBWL	: National Board of Wildlife



