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ANNEXURE-III
Status of Under Execution Hydro Electric Projects (above 25 MW) in the Country
(As on 30.09.2021)
	
Sl. No.

	Name of Project
Executing Agency 
Date of CEA clearance / Approval 
Capacity (MW)
Broad Features
Cost (original/latest)
In Rs. Crores.
	State
Comm. Sch. (original/ Now Ant.
	Broad  Present  Status / Critical Area
	Remarks/ 
Critical issues

	A
	Central Sector
	
	
	

		1
	Parbati-II
NHPC
11.09.2002
4x200 = 800 MW
Broad Features :
Dam – 85m High, 109. m long at top,  concrete gravity type
HRT- 6m x 31.23km
P.House- Surface 
23.5mx 39.7mx 123m.
Turbine- Pelton
Swyd.- 13.8/400 kV
Cost:
Original:3919.59 
Latest:   9897.59
              (04/20 PL)
Contractors
Civil : Gammon / Valecha
HM : Om Metals
E&M : BHEL
	H.P.

2009-10
2022-23
(March’23)


	Dam & Intake Structure (91m high and 3.7m D-shaped intake structure) - Completed.
Head Race Tunnel (6m diameter, 31.526Km long) –   30.17 km (95.71%) excavation out of 31.526 km completed. TBM excavation resumed since 16.10.2015 and   2669.82 m advancement has been made till    31.08.2021. Excavation of HRT at face-3 by DBM commenced after mobilization with first blast on 3rd Jan’2021 and 646.85 m excavation has been done t till 31.08.2021.. Works at Face-3 has got hampered due to heavy ingress of water at the Facesince 12.07.2021. Efforts are being made for speedy dewatering of tunnel and early resumption of excavation works.
Total Overt lining:   27.67 km (88%) lining out of 31.526 km completed.
Power House (23.5m x 39.7m x 123m size):  Completed. 
Nallah Works 
I. Jiwa Nallah Feeder Tunnel:  Completed. 
II. Hurla Nallah Works: Water of Hurla Nallah has been successfully diverted into HRT on 30.09.2020.
III. Manihar Nallah Works:   Water of Manihar Nallah diverted into Pancha Nallah on 18.08.2021.
Pancha Feeder Tunnel:  740.2m out of 770m excavated.
Civil works for Pancha Nallah Diversion works are in progress.
E&M Works: 
All the Units wereSynchronized with grid at part load using water from Jiwa Nallah. After fire incident on 29.07.2020, generation got suspended. After restoration works, Unit#1 &2 synchronized with grid on 17.08.20 & 29.08.20 respectively and generation restored. Restoration works of remaining 02 units are in progress. 
HM Works:  All the major HM works completed.
	· Completion of  1.35 km balance HRT 

· Works at HRT Face-3 hampered due to heavy ingress of water at Face since 12.07.2021. Efforts are being made for speedy dewatering of tunnel and early resumption of excavation works.


	2
	TapovanVishnugad
NTPC
11.08.2004/Nov, 2006 
4x130 = 520 MW
Broad Features :     
Barrage–5 bays of 12m 
HRT- 5.4m x 11.97km
P.House- underground
Turbine- V.Pelton
Cost: Original: 2978.48
          Latest:5867.38
Contractors
Civil : Rithwik Projects Pvt. Ltd. (RPPL)/HCC /  Patel engineering ltd
HM : Om Metals
E&M : BHEL
	Uttara khand

2012-13
  2024-25
	Barrage: Excavation Completed and Concreting 127628 cum out of 129358 cum completed.
HRT: Excavation of 2.79 km out of 3.81 km by DBM & 5.50km out of 8.27km by TBM completed. 6.61 km concrete lining out of 12.09km completed
PH Cavern: Excavation and concreting completed.
Desilting Chamber & Intake: Excavation and concreting completed.
TRT: Excavation and lining completed.  
Surge shaft: Excavation & Lining completed.
Penstock: Excavation and Lining completed.
E&M works: Pit liner erection on all 4 units completed.  Turbine housing erection of all 4 units completed. 
Unit #1: Boxed up.
Unit #2: Boxed up.
Unit #3: Turbine erection completed.
Unit #4: Turbine erection in progress.
Bus Duct: Erection of all units completed
Critical :  HRT 

On 07.02.2021, there was a sudden flash flood in Dhauli Ganga river due to an avalanche resulting in part damage to NTPC hydro power plant. A detailed analysis is to be done to assess the extent of physical and financial damage to the project. A team of Expert(TOE) from CWC, CEA, GSI, CSMRS and NTPC have been constituted for preparing action plan for restoration of project.

Panel of Experts (PoE) comprising members from CWC, NHPC, NTPC and THDC visited sites on 21-22nd Feb 2021.Further, A Team of Experts (ToE) headed by CWC and members from CEA, CSMRS, GSI and NTPC also visited Site during 16 to 18th March 2021.
The rescue cum restoration works have been taken up in line with their recommendations.
A warning system is operational at the project site and further the process of design and installation of a comprehensive Early warning system in process.


	-Completion of HRT./ Barrage
Restoration Works
-Associated Transmission system

-Due to flash flood in Dhauli Ganga River on 07 Feb 2021, construction work is held up. 
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	Tehri PSS, 
THDC, 
18.7.06
Nov-11 (Revised CCEA)
4x250=1000 MW
Broad Features :
Surge Shaft: U/s – 2 nos. 
D/s – 2 nos
Power House: U/G
TRT: 2, Dia 9m and Lenghth 1070m & 1160m
Turbine: VF reversible pump turbine
Cost: Original: 1657.60
          Latest:4835.60
                 (02/2019 PL)
Contractors
Turnkey : Alstom, France/ HCC
	Uttara khand

2010-11
2023-24
(Dec’23)


	Upstream (Tehri Dam) and Downstream (Koteshwar Dam), intake and Head Race Tunnels (2 Nos.) already completed alongwithTehri Stage-I works.
Widening of Upstream Surge Shaft-3&4 (Depth 140m each): Cumulative widening completed in a depth of 104.0 m and 112.0 m respectively. 
Downstream Surge Shaft-3&4 (Depth 80.9 m each): Widening of DSSS-3 & 4 has been completed. 
Butterfly Valve Chamber (BVC 78X10X26m): Excavation completed.
Penstock Assembly Chamber (PAC 95X12X19.30 m): Excavation completed.
Upper Horizontal Penstocks (UHP): Excavation of UHP-5 & 7 (Scope:35 m each) has been completed and in UHP-6 & 8 (Scope:45 m each), UHP-6 completed and UHP-8 completed upto 34.0 m.
Vertical Penstocks(4 Nos. each of Dia 6.1 m and 135 m depth): Widening of vertical penstock 5, 6,7 & 8 is in progress in PAC and completed in a depth of 72.8 m, 27.8m, 102.8 m & 56.8m respectively.
Power House (203m x 28.20m x 56m size): Excavation completed and erection of EM equipment is in progress in all 4 units. 
Control Room: All 9 slabs have been casted. Further, cleaning work is in progress and architectural works are being taken up.
Tail Race Tunnels- 3 & 4 (2406 m):
Excavation: -Heading& Benching: Completed 2123 m & 1680 m respectively.
Lining - Invert& Overt: Completed 1427.9 m & 626.6 m respectively.
E&M Works: Both EOT cranes have been commissioned in service bay .
	- Poor Geology in under ground works of BVC, PAC, TRT, PH Cavern etc.
- Slow progress of works
- Cash flow crisis with M/s. HCC.
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	Lata Tapovan,
NTPC
Aug-2012
3x57= 171 MW
Broad Features :     
Barrage–14 bays of 11m each 
HRT- 7.51 Km, 4.7m dia
P.House- underground
Turbine- V.Francis
Cost: Original: 1527.00
          Latest:    1801.07
Contractors
Civil & HM : L&T
E&M : BHEL
	Uttara khand
2017-18
2025-26
(Subject to re-start of works)

	Infrastructure works are almost completed. Main works to re-start after clearances from Hon‘ble Supreme Court.
EPC contract for Civil & HM works awarded to M/s L&T on 
17-08-2012. E&M package awarded to M/s BHEL on 07.12.12.
MoWR vide letter dated 24.01.2019 to MoEF has communicated that only 7 out of 51 Hydro Projects which are under various stages of construction in Uttarakhand has been recommended for implementation. LataTapovan project is not included in the 7 recommended projects.
· Barrage (29 m high)-Not started yet.
· Desilting chamber (135 m L x 33m W x 17.5 m H )--Not started yet.
· HRT (4.7 m diameter, 7.51 km long)-Not started yet.
· Surge Shaft (7 m  diameter 144.8 m height)-Not started yet.
· Pressure Shaft (3no. 2.0  m diameter 297  m long )-Not started yet. 
· Power House (85mx 17mx 40.5m )-Not started yet.
On 08.07.2020, Director /Conservator forest NDNP, submitted report to Chief Conservator forest Dehradun for LTHEPP mentioning that as per revised notification, project is out of ESZ boundaries.
	Construction work stopped vide Hon’ble Supreme Court order dated 7.5.14.

Clearance from Hon’ble Supreme Court for resumption of works.  
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	Vishnugad Pipakoti
THDC
21.08. 2008
4x111= 444 MW
Broad Features :
Dam – 65m High, 89.3m long, concrete gravity
HRT- 13.4 Km, 8.8m dia Horse shoe shape
P. House-Underground 127mx 20.3mx 50m 
Turbine- Francis
SWYD- 13.8/420 kV
Cost:Original: 2491.58  
         Latest:3860.35
                (02/2019 PL)
Contractors
Civil &HM : HCC
E&M : BHEL
	Uttara khand
2013-14
2024-25
   (Jun.’24)
	River diverted on 02.04.2018.
Concreting of U/S  coffer dam has been completed. 
TBM has been commissioned on 24.11.19.
Desilting Chambers:-Heading of all 3 De-silting Chambers has been completed and benching 45.49% completed.
HRT :Heading excavation of 810m out of 960m by DBM has been completed.
TBM has been commissioned. During operation of TBM in the RBM zone, big boulders have been encountered, which has hampered TBM operation. To overcome this problem two Approach Adits are being constructed to reach the cutter head. Bypass Adit has been completed 20.5 m (Rib support 20m) out of 67m and work is in progress. Additional Bypass Adit has been completed in full length and Rib support completed for 32.6m out of 34.5m.  
Power House: In Machine Hall, crown excavation has been completed and strengthening of geologically weak section with steel rib supports is in progress.
Transformer Hall, 124.5m crown excavation completed (out of 140m). Balance work in progress.
TRT :- Heading excavation 508m out of 3070m completed.
At TRT outlet area, 80% slope stabilization work has been completed
	-Frequent disruption of works by local people.
- Cash flow crisis with M/s. HCC.
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	Subansiri Lower
NHPC
09.09.2003
8x250= 2000 MW
(1000 MW in 12th Plan)
Broad Features :  
Dam –116m High, concrete gravity
HRT- 8 x 9.5m x 1145m
Power House- Surface
Turbine- Francis
SWYD- 16/400  kV
Cost:
Original: 6285.33 
Latest:19992.43
             (04/17 PL)
Contractors
Civil : BGS-SGS-Soma JV
HM : Texmaco
E&M : Alstom
	Arunachal Pradesh
Assam

2009-11
 2022-24
(Unit#1&2 in 2022-23 and Unit#3-8 in 2023-24)


	Dam (116m high and 284m long):- Dam concreting 14.68 lac Cum (70.9%) out of 20.70 lac Cum & Intake concreting 270272 cum (97%) out of 279454 cum completed.
HRT (9.5m diameter):-98.5% heading excavation, 85.8% benching excavation, 65.8 % concrete overt lining and 39.7 % Invert lining completed. 
Surge Tunnel (8 nos., 9.5 M dia, Horse Shoe):-Heading excavation 87.4% & benching excavation 31.4% completed. 
Pressure Shaft (8 nos. 9.5/8/7 dia.):- PS liner 313m (19.6%) out of 1594m completed. 
Power House (285m x 61m x 64m size):-Cumulative concrete qty achieved 173794 cum out of 512000 cum (33.9% achieved so far).
E&M Works: - Concreting of Generator Barrel of Unit#1 and 2 already completed.
Unit-1:  Turbine Stay Ring and Spiral Case erection completed.
Unit-2:  Turbine Stay Ring and Spiral Case erection completed.
Unit-3:  Erection of Draft Tube (part 2 to 6) of Unit#3 already completed.
All 28 nos. transformers have reached at site. 8 no. GSU transformers have been shifted to Powerhouse. Erection of EOT crane rail in Power House (for Unit -1&2) completed. Erection work of Unit-1 is in progress (Stator and Rotor assembly is in progress). Other works like Cable tray installation at Turbine & Generator floor, cooling water pipeline work etc in progress.
HM Works: 
Erection of Diversion Tunnel Gates: 96.66 % completed. 
Erection of Intake Gates: 76.48% completed.
Out of total 1594m, 313 m pressure shaft steel liner erected.
Fabrication and erection work of Pressure shaft liner is in progress.
	Project progress hampered during FY 2021-22 due to the following:
•Due to fear psychosis of Covid situation and District movement restrictions affected the availability of manpower at site.
•Water overtopping from Dam during Aug’21 and heavy rainfall during Aug’21

Issue:
Signing of PPA is pending with Govt. of Delhi.
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	Teesta-VI
NHPC
08.3.2019
4x125= 500 MW
Broad Features:
Barrage: 26.5m high
HRT- 2nos,27.52km long
Pressure shaft: 4nos. 5.4m dia. 151m to 198m length, 
TRT: 4nos 247m each length, 7.5x7.0m D-shapped.
PH- Under ground
Turbine- Francis
Cost: Original: 3283.08
          Latest :   5748.04
                  (07/2018 PL)
Contractors
Civil  : JAL & Gammon
E&M : Alstom
	Sikkim

2012-13
2023-24
(Mar’24)


	(A) Civil Works 

(a) Barrage: The concreting of Barrage Bay No 1 & 2 has been completed along with bridge at barrage top i.e. EL369.0m. The concreting of the Barrage bays 3 & 4 has been completed upto the radial gate.
(b) De-silting Arrangement: Underground sift flushing tunnel of size 4.0 x 4.4 m D shape of approximately 3.3 km has to be constructed. Only outlet portal and 55m tunnel has been excavated, remaining is yet to be taken up.
(c) Head Race Tunnel: Heading excavation of approx.11.04 km executed out of total 27.52 km, benching excavation of approx.4.27km and Overt Lining of approx.1.55 km has been completed.
(d) Surge Shaft: Surface excavation in the surge shaft area including excavation in slope and benches along with its protection work has been completed. Excavation for both the surge shafts has been completed and concreting of orifice slab for Surge Shaft SS-1 has been completed. Lining work for Surge Shaft 1 & 2 is partially completed. 
(e) MIV Cavern: Excavation of MIV cavern is completed. 
(f) Power House: Excavation is completed for powerhouse cavern, transformer cavern, MIV chamber, main access tunnel, ventilation tunnel, cable tunnel and gate shaft. Columns and beams for EOT crane in Service bay, Unit-I & II completed. Columns in the balance portion of the power house cavern partly completed. Concreting works up to pedestal of spiral casing of Unit I is completed. 
(g) Transformer cum GIS cavern: Excavation is almost completed for Transformer cum GIS cavern and adit to the cavern. Partial excavation of cable tunnel has been excavated.
(h) Downstream Surge Chamber: Excavation of Adit has been completed; however concrete lining is still to be taken up.
(i) Tail Race Tunnel: Excavation of all four tail race tunnel (TRT-I, TRT-II, TRT-III &, TRT-IV) have been completed leaving the required plugs of 20m length at the river end. The concrete lining of all four TRT’s are completed leaving a small patch near the junction as per the excavation plan. 

(B) HM works: 

(a) Barrage Radial Gates:
i. Erection of Barrage Radial Gate No. 1 and 2 without flap has been completed and gate is in dogged position without rubber Seals.
ii. All major component of Radial gate No. 3 & 4 with flap has been supplied at site.
(b) Barrage Stoplogs:
i. Upstream stoplogs: 4 sets of upstream stop logs fabricated. 
ii.  Downstream Stoplogs: 3 sets of Downstream stoplogs out of 4 found fabricated.
(c) Gantry Crane & Lifting Beam for Barrage Stoplog: Upstream stop logs: One stoplog gantry crane for upstream stoplogs is installed with lifting beam which require repairs to be made operational.
(d) 	Installation of ferrules in vertical section of 1 no. Pressure shaft has been completed.
(e) 	Supply of four Radial gates and Stoplogs (First Stage & Second Stage Embedded Parts, Gate Parts and Hoists) for the Barrage received at Site.  Most of the materials for Pressure Shaft Liners received at Site from which fabrication of ferrules have been completed.

(C) E & M works:

Erection of Spiral Casing–Unit 1 is completed; 2 no. 200 MT. EOT cranes have beeninstalled and refurbishment for the same is under progress; Earth Mat laying work has been completed; Cooling Water System embedded piping is completed; Most of the materials of Major T-G Package-EM-I (Turbine, Generator, MIV, Governing System, Excitation System, Control & Monitoring System and Protection System has already been supplied by M/s GE Power.

	The Project was earlier allotted by Govt. of Sikkim to M/s Lanco Teesta Hydro Power Ltd (LTHPL) promoted by the Lanco Group but the ongoing project works got stalled due to financial crunch faced by M/s LTHPL. Accordingly, the Corporate Insolvency Resolution Process (CIRP) was initiated vide order dated 16.03.2018 of Hon’ble NCLT, Hyderabad Bench. In the Bidding process, NHPC emerged as successful bidder for acquisition of LTHPL. Subsequently, the investment proposal for an estimated cost of Rs 5748.04 crore (Jul’18 PL), which includes Bid amount of Rs 907 crore for acquisition of LTHPL; estimated cost of balance work of Rs. 3863.95 crore and IDC & FC of Rs. 977.09 crore with completion period of 60 months was approved by the CCEA on 08.03.2019 for investment, acquisition of M/s LTHPL and execution of balance works of Teesta-VI HE Project by NHPC. The consideration amount of Rs. 897.50 Crore was released by NHPC on 09.10.2019 and the Company was taken over along with all assets and documents as a ‘Going concern’ completed w.e.f. 09.10.2019.

Lot-I Civil works of Barrage, Desilting Basins, SFT, Intake, Part HRT-I & HRT-II and other associated structures was awarded to M/s. Jaiprakash Associates Ltd (JAL) on 31.03.2020; LOT-II Civil works of Part HRT-I & HRT-II, Surge shaft, Pressure shaft, Powerhouse, TRT & other associated structures is under re-tendering and technical evaluation is under process and price bids will be opened after security clearance from MHA. Lot-III- HM works was awarded to M/s PES Engineers Pvt. Ltd on 27.10.2020. E&M works (08 packages) have been tendered and till date 07 No. packages have been awarded to M/s GE Power (EM-I: Turbine & Generator)), M/s BHEL (EM-II: Transformer & GIS), M/s Technico (EM-III: Fire Fighting), M/s SHES Air & Automation (EM-V: HVAC), M/s Aviads (EM-VI: Illumination), M/s PGCIL (EM-VII: Associated Transmission System), & M/s BC Technomation (EM-VIII: Drainage & Dewatering system). Balance E&M package EM-IV for DG Sets is under technical/ commercial evaluation stage. 
Civil contractor (M/s JAL) for the Lot-I works, E&M-I contractor (M/s GE Power), HM contractor (M/s PES Engineers) & contractor for refurbishment of 02 No. EOT Crane (M/s Cranex) have already mobilized at Site. The works of other E&M contractors viz. M/s Technico, M/s Aviads, & M/s BC Technomation are under design approval stage. Further specialized agencies i.e. M/s Bauer for Jet Grouting & slope stabilization works and M/s Divya Construction for concrete cutting with diamond wire saw technology under Lot-I Civil works have also mobilized at Site.
The progress of works have been hampered on account of 1st& 2ndwave of Covid-19 and have been subjected to series of lockdowns and restrictions imposed by Central/ State Govt. However LTHPL is making efforts to expedite the balance works to the extent possible.
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	Rammam-III
NTPC Hydro Ltd.
10.09.14
3x40 = 120 MW
Broad Features :
Run of the River Scheme
Cost : Original: 1381.84
           Latest   : 1592.34
Contractors
Civil & HM : Simplex-Apex JV / SEW
E&M : BHEL
	West Bengal

2019-20
2024-25
(Dec,24)
	First stage river diversion done on 23.03.2016. First phase Barrage excavation completed and Raft concreting in progress.
Intake structure 1 & 2: Excavation completed, SFT excavation 20% completed.
HRT: Till date1606 m HRT have been excavated (588 m from Adit-1 and 1018 m from Adit-3). Adit-2 excavations of 319 m has been done and work in progress. 
Excavation of Desilting chamber completed.
Surge Shaft: Excavation completed.
Pressure Shaft: Excavation 50% completed
Power House: Excavation 94% completed.
TRC: Excavation and concreting completed
Switchyard : Excavation and filling completed
E&M Works: 37 out of 41 Tower Erection completed. Laying of 40% earthling mat is completed. Equipment erection started.
	Signing of PPA/ATS: - Clearance for signing of PPA by West Bengal Govt. awaited. 
Power Evacuation line/ ATS also not getting finalized due to pending decision for PPA.

Acquisition of supplementary Land: -NTPC Board approved direct purchase of additionally required 14.75 acre of private land on 22.03.2017. Received NOC from Ministry of Power, GoI on 23.04.2019.

For 1st&2ndPhase land acquisition (7.864acre+ 1.87 acre), cabinet approval & GTA purchase committee gazette notification has been done in Jan’2021. 

District land purchase committee meeting held on 20.07.2021. 

Demand note for land purchase and associated cost to be placed after the valuation of house and trees. 
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	Naitwar Mori
SJVN Limited
16.10.2017
2x30=60 MW
Broad Features :
Barrage: 30.5m height
HRT: 5.6m horse shoe, 4330m long
Pressure shaft: 4m dia, 109m long
Surge shaft: 18m dia, 51.65m height
Cost : Original: 648.33 (10/2016 PL)
           Latest   : 947.89 (12/2020 PL)
Contractors
Civil : JP Associates
HM : GMW
E&M : Voith
	Uttara khand
2021-22
2022-23
(Jun,22)


	· Barrage (30.5m high above deepest foundation, Length at top 48.9m ):- Barrage excavation 1,37,875cum (98%) out of 1,40,000cum completed. Concreting:33378 cum (77.51%) out of 43065 cum completed. Desilting tank excavation completed. Concreting: 31824 cum (54%) out of 59000 cum completed. 
· Diversion channel completed.
· HRT- (5.6m modified Horse Shoe Shape, 4329 m long):-  Excavation of HRT completed, Lining:1685 m (38.92%) completed. 
· Surge Shaft (18m dia, 50.28m height):- Excavation: 38 m (75.58%) out of 50.28 m completed.
· Pressure shaft (4.0m dia, 97.50 m long):-83 m (85.13%) excavation completed.
· Power House (Underground 57.70m x 18.60m x 33.07m size):-Excavation of Power House cavern:  53185 cum (98.04%) out of 54250 cum completed.
· Tail Race Tunnel (D-shaped, 8.0m (W) x 8m(H), 235.62m long, TRC-6.0m(W)x5.75m(H), 60.39m long):-Excavation of TRT completed. Outfall structure completed. Tail race channel work is in progress. 
	· Completion of Powerhouse/ Barrage
· Power Evacuation system
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	Pakal Dul
CVPPL
03.10.2006
4x250 = 1000 MW
Broad Features :
Dam – 167m High, Width-305m), CFRD, 
HRT- 2 nos. 7.2m dia 1000m long
S.Shaft-16m  dia  
200m Height
P.House- Underground
(157mx20.20mx49m)
TRT- 5.5m dia, 125m long.
Cost: Original:8112.12
          Latest:   8112.12
Contractors
Civil : Afcons – JAL – JV L&T,JAL
HM: PES
E&M : Voith Hydro Ltd
	J&K

2020-21
2025-26
(July.’25)

	Gross physical achievement is 21.59%. The details are as under:
· Dam Package (CFRD 167m high and 305m width).- LoA issued to M/s Jaiprakash Associates on 21.6.2018 at a cost of Rs.2853 crores. Access adit to HRT-1 and HRT-2 have been completed of a total of 698.2 m.    1368.50m excavation of  HRT- 1 & 2 have been completed out of a total of  4117m 
Diversion Tunnel (1 no, diameter 11 m, length  851 m).):Works started on 31.12.2018..Excavation in Heading and benching completed. Concrete lining(invert) of  827m have been completed out of a total of 851m. Concrete lining (overt) of   827m have been completed out of a total of 851m. Further, inlet structure works as well as other works for Diversion of river are in progress. 
· HRT-TBM Package (HRT 2Nos., 7.2m dia, 9.6 km long each (7.3 Km through TBM))- LoA issued to M/s L&T Ltd on 3.7.2020 at a cost of Rs.2575.63 crores. Contract agreement signed on 14.08.2020.  Construction of TBM Adit Portal, development of platform and associated infrastructure works are in progress Detail Engineering of TBM and Segment design are in progress. Two nos. of TBM have also been ordered by the contractor.
· Hydro Mechanical Package- LoA issued to M/s PES Engineers Pvt. Limited on 26.08.2019 at a cost of Rs 286.58 Crs.Detailed Engineering/manufacturing as well as supply of HM components  are in progress.
· Electro Mechanical Package-Letter of Award issued to M/s Voith Hydro Limited on 2.1.2019 at a cost of Rs.689.76crores.    Detailed Engineering of E&M equipment’s including submission/checking of drawings, layout plan etc and equipment manufacturing/inspection/supply at site are in progress.
· Power House Package ( PH Cavern 166m (L) x 20.2 m(W) x 50.5 m(H))-  LoA issued to M/s Afcon –JP Associates JV on 21.2.2018 at a cost of Rs. 1051 crores. Construction work at the site is in progress.  UG Excavation of Power House Cavern is in progress -     98% work completed
Surge Shaft (16m diameter 200m height) Construction of access road to SS top from TBM platform completed. Adit to surge shaft bottom 1 completed and excavation of Adit to SS Bottom-2 is in progress. Raise Borer for boring of Pilot Hole of Surge Shaft has been placed successfully on 10.08.2021
· Pressure Shaft ( Pressure Shaft-6.0 m dia- 423.45m (Horizontal); 3.9 m dia- 1528.7m (Horizontal & Vertical): Excavation  of adit to Pressure Shaft bottom & top has been completed. Excavation of Penstock Bottom Horizontal Portion (From MIV to PH side) is  completed. Raise Borer for boring pf pilot hole of vertical PS of 291m (PS-4) has been placed successfully on 10.07.2021 and boring commenced on 16.07.2021. 113m progress achieved till date.
Transformer Hall: UG Excavation Transformer Cavern – 97% work completed
	MIV - UG Excavation MIV Cavern - 95% work completed. Concreting of MIV cavern started

	HRT & Dam works are critical.
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	Kiru
CVPPL
13.06.2016
4x156=624 MW
Broad Features :
Dam – 135m High, Width-193m), Concrete gravity, 
Penstock 4nos., 5.5m dia.
P.House- Underground
(182mx23.6mx51.2m)
TRT- 4 nos., 7.0m dia, 165 to 190m long.
Cost: Original:4287.59
          Latest:   4287.59
Contractors
Civil : Patel Engg.
HM: PES Engineers
E&M : Andritz Hydro
	J&K

2023-24
2024-25
(Aug.’24)

	Gross physical achievement is 10.02%. The details are as under:
· Construction of approach roads for Dam top (215m), DT inlet (1.6Km) & outlet (1.2Km) completed.
· Dam (135mhigh and 193m width):
· Civil works Package-Letter of Award issued to M/s Patel Engg. Limited on 24.02.2020 at a cost of Rs.2240.27 crores.Contract agreement signed on 15.6.2020.   Diversion Tunnel works, Excavation of Main Access Tunnel and Adit to Pressure Shaft top & Bottom is in progress.. Dam abutment stripping is in progress.
· Diversion Tunnel (1 no, diameter 9 m, length  666 m): Diversion tunnel day lighted on 01.03.2021. DT benching - 610m progress achieved against 666m total length. Overt concreting of DT is also in progress and   156m progress achieved
· Hydro Mechanical Package-Letter of Award issued to M/s PES Engineers Pvt. Limited on 24.02.2020 at a cost of Rs.202.10 crores. Contract agreement signed on 11.06.2020. Detailed Design Engineering/manufacturing of HM components is in progress.
· Electro Mechanical Package-Letter of Award issued to M/s Andritz HydroPvt. Limited on 24.02.2020 at a cost of Rs.552.52 crores. Contract agreement signed on 22.06.2020. Detailed Design Engineering/manufacturing of E&M equipment is in progress.
· Pressure Shaft ( 4 Nos., Internal Diameter : 5.5m ,  316.0m to 322.0m Length) Excavation ofAdit to Pressure Shaft top& Bottom is in progress and progress of  197m and   168.4m against total length of 370m and 336m achieved respectively.
· Power House (182m (L)x 23.6m(W) x 51.2m(H))–	Power House Pilot Excavation (182m) is completed.   
· Transformer Hall Cavern – TC pilot excavation (137 m) is completed  
· TRT (4 nos., 7m diameter,  varies from 165.0m to 190.0m)
	The project is in initial stage of construction.
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	Ratle
Ratle Hydro Electric Project Pvt. Ltd. / NHPC
19.12.2012
4x205+1x30= 850 MW
Broad Features :
Dam Height-133m
Length-194.8m
Spillway-Radia Gate-(5) 
Size-10.75x1420 m
Diversion Tunnel:2 Nos., Circular (Right back)
Pressure Tunnel:11m dia each.
Pressure Shaft : 6.6 m each steel lined.
P.House-Underground
Turbine- Francis
Average Gross Head-100.39m
Addl. Unit(30MW) Housed in Main P.H. Cavity)
Rated Head-98.9m  
Cost : 
Original: Rs 5281.94 Crore
 Latest     Rs. 5281.94 Crore
Contractors
Civil & HM : GVK
E&M : Alstom
	J&K

2017-18
2025-26
(Subject to re-start of works)


	· Govt of India and Govt of UT of J&K decided to execute the Ratle HE Project through a Joint Venture between NHPC & JKSPDC. A Tripartite Memorandum of Understanding (MoU) was signed on 03.02.2019 and further a supplementary MoU was signed on 03.01.2021 for formation and incorporation of a Joint Venture Company (JVC) between NHPC and JKSPDC with equity contribution of 51% & 49%, respectively.
· The Promoters agreement between NHPC & JKSPDC was signed on 13.04.2021 for the formation of JV.
· The JV has been incorporated as Ratle Hydroelectric Power Corporation Limited on 01.06.2021.
· JV Board approved the proposal for entrusting NHPC to undertake EPC (Single Package Turnkey mode) Tendering for execution of Ratle HEP in its meeting held on 05.07.2021.
· EPC Single Package (Turnkey) tender for execution of 850 MW Ratle HE Project has been uploaded on cppp portal by NHPC on behalf of RHPCL on 22.07.2021.

Project Background- Works done by Previous Developer:
· The Project was previously allotted by Government of Jammu & Kashmir (GoJK) to M/s GVK Ratle Hydroelectric Project Pvt. Ltd. in May 2010. The Detailed Project Report (DPR) prepared by M/s GVK Ratle Hydroelectric Project Pvt. Ltd. was appraised by Central Electricity Authority (CEA) vide O.M dated 19.12.2012.
· The preliminary works, such as, construction of access roads, bridges and diversion tunnel were started in 2013.  But work was stopped in July 2014 due to various issues between M/s GVK & GoJK.  
· GoJK terminated award of the project/PPA with M/s GVK Ratle Hydroelectric Project Pvt. Ltd vide its Letter dt. 09.02.2017. Further, state Govt. decided to develop the project through JKSPDC.

Civil works (executed earlier by GVK):
· Upstream bridge completed.
· Upstream roads, Downstream access roads and road from upstream to downstream have been completed.
· Diversion Tunnel (2 nos. Each of 11m dia, 472m & 552m long):-  Excavation of DT1 298m (63%) out of 472m and DT2 192m (35%) out of 552m completed.
· Dam (133m high ):- Not started
· Pressure Shaft (4nos. 6.6m diameter 211m, 197m, 184m, 172m long for main units, 1 no., 3m dia, 162m long for aux. unit):- Not started
· Power House (168m x 24.5m x 49m size):- Not started
	Project presently stalled. JV company to start construction after award of works.
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	Rangit-IV
Jal Power corp. Ltd. 06.07.2007
3x40= 120 MW
Broad Features:
Dam: Concrte 44m high .HRT : D- 6.4m L- 6.5km 
Power House : Surface
Turbine: Francis
Cost: Original:726.17 
           Latest : 938.29 (10/19 PL)
Contractors
Civil : Ritwik (27.08.2021)
HM : PES (28.06.2021)
E&M : Andritz (08.07.2021)
	Sikkim

2011-12
2025-26


	· Dam (44m high and 135.3 m long): 4.09 lac Cum (83%) excavation out of 4.927 Lac Cum is completed. Concreting of 61045 Cum (35.22 %) out of 1.732 Lac cum is completed.
Approximately 2.0 Lac Cum of material deposited due to flooding, to be removed/cleared from the working area.
· Desilting chamber (3 nos. each of 120 m length x 13m width x 15 m depth):-2143m (64%) excavation out of 3360 m is completed.
· HRT (6.40m diameter, 6.488 km long): 58.48 % Excavation is completed. 
· Surge Shaft (18m diameter 59m height): Excavation of Surge Shaft is completed
· Pressure Shaft (1 No. 5.5 m diameter 236.55 m long): 212.34 m (90%) excavation completed. 
· Penstocks (3 No. of 3.2m diameter, 232.49 m long): 205.29 m (88%) excavation is completed
· Power House (82.30m x 20m x 41.38m size): Out of total 1.18 Lac Cum of Excavation, 1.15 Lac Cum of excavation completed  and out of total 19900 Cum of concreting, 8565 cum (43.04%) of concreting completed.
· E&M Works: 76% Supplies of E&M Package-I and 17% supplies of Package-II have been received at site

	Works recently awarded.
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	Luhri Stage-1 
SJVN Ltd.
01.05.2018
2x80+2x25=210 MW
Broad Features:
Dam: 86 m high
HRT: 9m dia 38 km length
Power House:Underground
Turbine: Francis
Cost: Original -1810.56(05/2020)

Contractor :
Civil: Luhri Hydro Power Consortium
	Himachal Pradesh

2025-26
2025-26
(Jan’26)
	CCEA approval accorded on 4.11.2020.
Civil & Hydro-mechanical Works awarded on 24.11.2020 and Contract Agreement signed on 22.12.2020. Electro-mechanical package awarded on 16.07.2021. 
· Diversion Tunnel (598 m): DT Intel portal development completed on 25.05.21. 37529 cum (56%) of total 66458 cum outlet portal development completed.
· Dam: Stripping of Dam-abutments (right bank) is in progress. 
· Power House: 28850 cum (14.66%) out of total 196829 cum stripping of power house (right bank) completed. 
· Tail race channel: 48350 cum (15.15%) out of total 318969 cum stripping (right bank) completed
· Construction of Bailey bridge completed on 06.05.2021.
· Construction of approach roads: Approach road from Bailey bridge to Batching plant completed. 
Realignment of NH is under progress.
	Acquisition of part Private land.
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	Dhaulasidh Hydro Electric Project SJVN Ltd
 (2x33 MW = 66 MW)

Cost: 
Original: Rs. 687.97 Cr

	Himachal Pradesh

2025-26
2025-26
(May ’25)
	Investment approval accorded on 1.10.2020.
· Main Civil works awarded on 06.05.2021. Mobilization by the contractor is in process. 
· Diversion tunnel: 125 m out of 253 m heading excavation completed. 
· Dam: Over-burden removal including site clearance started. 
· Project access roads are under construction.
	Approval of Cabinet, GoHP regarding purchase of Private land/Govt. land awaited.

	B
	State  Sector
	
	
	



	16

	Parnai
JKSPDC
21.10.2013
3x12.5= 37.5 MW
Broad Features:
Barrage: 107m Long, 11.7m High
HRT: D Shape, 9236m long, 3.2m dia
Surge Shaft: 3.2m Dia
Power House- Surface- 60x12x28
Cost: Original: 640.86
          Latest     640.86
Contractors
Civil : Patel & Alstom
E&M : Andritz
	J&K

2017-18
2023-24
(Dec,23)
	The implementation of the project has been undertaken by awarding the EPC contract in favour of M/s. Patel Engg. Ltd. in 2013.
Barrage:- Excavation 37181cum out of total 46364 cum completed. Concreting 23604 cum out of 34589 cum completed.
HRT (D-shaped, 3.2m diameter, 9.236km long):-5002m out of 9236m excavation completed.
Pressure shaft (1no. 2mdia, 1733mlong):
Excavation 14823 cum  out of total 34560 cum completed. 536 cum out of 7212 cum concreting has been completed.
Surge shaft (3.2m dia.) :Excavation:704cum out of 14000cum completed.
Power house: excavation 23550 Cum excavation out of 60000  Cum has been completed.

	· Slow progress of works
· Contractual Issues.
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	Lower Kalnai
JKSPDC
16.08.2013
2x24= 48 MW
Broad Features:
Dam: 110m Span, 49m High
HRT: D Shape, 3960m long, 4m dia
Surge Shaft: 14m Dia
Power House- 55x23.45x32.4
Cost: Original: 576.87
          Latest     576.87
Contractors
Civil : Coastal
E&M : GE 
	J&K

2017-18
2025-26
(Subject to re-start of works)
	EPC contract awarded to M/s. CPL in Sept., 2013.
Diversion tunnel has been completed and river diversion made on 30.11.2016. 
Work on coffer dams has been started 
Dam:- Excavation work completed for right abutment of the dam bridge. Excavation of left abutment completed upto 50%. 
HRT:-Adit excavation is in progress.
.
'Works on all fronts at Dam and Power House site are stalled since 24.01.2018 due to payment dispute with subcontractors and due to non-settlement of extension of time of the contract by the JKSPDC .The contract with M/s. Coastal Projects Ltd. has been terminated and re-tendering for selection of EPC contractor is under process.
	
	· Project stalled 
· Re-award of works
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	Shahpurkandi
Irrigation Deptt. &PSPCL  
04.05.2011
3x33+3x33+1x8=206
MW
Cost: Original: 1835.50
          Latest     1938.74
 (Power Component)
Contractors
Civil & HM for Main Dam with two Head Regulators : Soma – BUREYA JV
Power Houses : M/s OMIL JV
E&M : BHEL
	Punjab

2015-16
2024-25
(Dec.23)

	Main Dam: Overall 67% work of Main Dam portion has been completed. Hydro Mechanical work for dam, fabrication work is completed by 94.41 % and 27.62 % of erection work.
Hydel Channel: Excavation / concreting is in advance stage of completion at Shahpurkandi Channel and on Ravi Canal Hydel Channel work is yet to be started. 
Works of Dam stopped since 29.08.2014 due to inter-state dispute between states of J&K & Punjab on sharing of waters of river Ravi & tariff. An agreement was signed on 8.9.2018 between Chief Secretary, Govt. of Jammu & Kashmir and Chief Secretary, Govt. of Punjab. The Punjab Cabinet ratified the above agreement. Zero date of the project is 1st November, 2018. NIT for Civil works of Power House was floated and work is awarded to M/s OMIL JV on 24.02.2021 for both power houses.  The civil work for both power houses has been started. E&M contract work earlier accorded to BHEL has been revived, Project is programmed for Commission by August,2024.
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	Uhl-III 
Beas Valley Power Corporation Ltd. (HPSEB)
19.09.02 /
(TEC -2x50 MW)
3x33.3 =100 MW
(Revised vide HPSEB letter dt. 19.01.07.
Broad Features:
HRT-4.15m x 8.47 km
S.Shaft- 13m x 68.8m 
Penstock- 3.4m x 1851.946 m (main)
P.House- Surface
Turbine- V. Francis
Cost:  Original: 431.56
           Latest:1281.52
Contractors
Civil : Continental / Abir HM : PES
E&M : BHEL
	H.P.

2006-07
2023-24
(Dec’23)


	All works completed in July, 2018. During Hydro Static pressure Test (HST) of Penstock, some leakage was observed. Repair of penstock & HST completed by March, 2020.
On 17.05.2020 after Trial run of Unit-1, during synchronisation to grid transmission load rejection was done but the penstock ruptured along penstock ferrule # 345 which is about 110m upstream of surface power house. 

The restoration of the Penstock by replacing/recladding the SAILMA 550HI steel  and that of power House is under progress.Tender  for restoration of Penstock was floated and four bidders have been participated. The Techno Commercial evaluation is under process.
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	Shongtong Karcham
H.P. Power Corpn. Ltd.
Clearance: 16.08.2012
3x150= 450 MW
Broad Features:
Intake Tunnel: 4 Nos. Horse shoe  6.4m dia 192 to 280m length
HRT- Circular, 10.5m dia, 8096m long.
Power House- Under ground
Turbine- VF.
Switchyard: 400 Kv.
Cost: Original: 2807.83 
          Latest:2807.83
Contractors
Civil  & HM : Patel
E&M : Andritz
	H.P.

2016-17
2024-25
(Mar’25)

	River Diversion achieved on 10.02.2017.  
Barrage: Downstream Coffer Dam completed. Upstream Coffer Dam 84% completed.
HRT:Heading excavation 7121.27 m out of 7712.7m completed. Benching excavation 2721.93 m completed
Surge shaft: Pilot hole excavation completed.
Power House:- 100% excavation of Powerhouse Cavern, 100% excavation of Transformer hall completed. Concreting of EOT crane beam completed.
.
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	Vyasi
UJVNL
25.10.2011 (TEC)
2x60= 120 MW
Broad Features:
Dam: Conc. Gravity
H- 86m L-207.2m
HRT- Circular, 7m dia, 2.7Km long.
Power House- Surface
Turbine- VF.
Switchyard: 220 Kv.
Cost: Original: 936.23 
          Latest:1581.01
Contractors
Civil : Gammon / MPCC
E&M : BHEL
	Uttarakhand

2014-15
2022-23
(Apr,22)
	Civil Works: 
Dam :Excavation completed. Total 360402 cum concreting has been done in dam blocks out of 3.63 lakhs cum.
Diversion Channel : Completed. 
Head Race Tunnel (2.7 Km): Excavation works completed. Both overt and invert lining has been completed.
Pressure Shaft: Excavation works completed of pressure shafts completed. Concreting completed. Grout hole plugging is under progress.
Surge Shaft :Excavation has been completed (100% done). 7600 cum out of 7600 cum concreting has been completed.
Power House: Excavation works and concreting of substructure completed. Concreting of super structure is 94% completed. 
	-Dam and E&M works are Critical.
-Local issues regarding compensation under R&R package.
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	Koyna Left Bank PSS
WRD, Mah.
20.02.2004
2x40 = 80 MW
Broad Features:
Water from the existing ShivajiSagar Lake
(Koyna reservoir)
is to be utilized for generation.
Intake Tunnel: Dia – 7.20 M
Length – 235.5 M
(including Lake tap)
HRT:  Dia – 7.20 M
Length – 80 M
Penstock – 2 nos ,Dia – 2.9M
Length – 10 M each
P.House – Underground
Turbine – Reversible
Cost: Original: 245.02
          Latest:1403.77
Contractors
Civil &HM : BT Patil – Malaxmi JV / Patel
E&M : LitostrojSlovania&Koncar, Croatia
	Maharashtra

2014-15
2025-26
(Subject to re-start of works)
	Civil Works:
Excavation of intake structure 4781 cum out of 14105 cum and lining 2485 cum out of 3381 cum completed.
 Excavation of Switchyard completed.  Excavation of Approach tunnel & Ventilation tunnel is in progress.
Tail surge shaft :Excavation in soft strata completed. Excavation for inclined / vertical / lateral shafts in hard rock 6448 / 9223 cum completed.
TRT : 364 / 24003 cum excavation completed.
Machine Hall : Underground Excavation is under progress. 22600 cum excavation out of 55050 cum completed. 
E&M works:
The contract for details engineering manufacturing supply, supervision erection, testing commissioning and putting into commercial use of pump turbine, generator motor and associated equipments is signed with M/s IVRCL Ltd., Pune on 16.12.2010. Further TG set has been ordered as under:
Turbine/Pump: M/s Litosroj Power, Slovenia (European Union)
Generator/Motor: M/s Koncar Power, Plant & Electric Traction Engineering, Croatia (European Union).
EOT Crane :- Works awarded to M/s Pedvak Cranes Private Limited Hyderabad on 12.04.2013.
	-Slow progress of works.
-Funds constraints due to increase in Project cost. RCE under approval. 
·  Contractual Issues
- The proposal to construct the project on BOT basis had been sent to State Govt., as no response has been received from State Govt., WRD is planning to take up the project after availability of funds. 
The project works are stalled since March, 2015.
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	Polavaram
APGENCO / Irrigation Deptt., A.P.
21.07.2010/  25.02.2009
12x80= 960 MW
Broad Features:
ECRF Dam- L-2454 m,           H-57.9m,
Spillway- L-1128m, 
Spill gate -48 Nos.
Approach channel-175m.
Intake tunnel: Ø 9m, L-130m (12 Nos)
Power House- Surface type,
Turbine- Vertical Kaplan
Tail Race Channel- 1130m.
Cost: 
Original: 4956.39 
 Latest:5338.95
(Power Component)
Contractors
Civil :Navyug contract terminated and awarded  to M/s Megha Engineering and Infrastructure Ltd. (MEIL) (EPC contractor)
E&M : BHEL  

	Andhra Pradesh
2017-18
2024-26
	
	
	



	A) Spillway, Earth cum Rockfill Dam, Power House Foundations Works awarded in March, 2013 to M/s. Transtroy- JSC EC UES JV.
ECRF DAM:Earth work of 508.06 L.Cum /833.169L.Cum is completed.
Diaphragm Wall concreting – completed.
SPILLWAY: Excavation-838.80 L Cum out of 1115.59 L Cum completed. Concreting 9.60 L Cum out of 36.79 L cum completed.
Gates: RadialGate fabrication – 11010 MT completed out of 18000 MT (61.17%).
Power House: Earth work of 112.20 L Cum / 114 L.Cum is completed & embankment of 9.79 L.Cum / 10 L.Cum is completed.
'Works stalled since 19.07.2019 as APGENCO asked contractor M/s Navayuga Engineering Company Ltd. (NECL) to stop all works and termination of contract issued on 14.08.2019. The writ petition filed by NECL was disposed by Hon'ble High Court  on 14.12.2020. Final Contract concluded with new contractor M/s MEIL for execution of PHEP works on 30.03.2021..Effective zero date of project is 30.03.2021. The Engineering Designs & Drawings for various components of Project are under progress and the witnessing of the Turbine Model Test was 14.07.2021. Power House excavation work is under progress and 71% excavation progress achieved. 
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	Pallivasal
KSEB
2x30= 60 MW
31.01.2007
Broad Features:
HRT: 3.50m X 3396m
Surge Shaft: 7.0m X 49m
Pressure Shaft: 2.50m X 1019.20m
Penstock: 2.nos., 1161.20m each.
Power House: Surface
Turbine: Pelton
S. Yard: 220kV – Single bus
Cost: Original: 222.00 
          Latest:   550.00
Contractors
Single Package (Except Intake & balance Tunneling works)
ESSAR – DEC – CPPL JV
-M/s Bumi-Zillion JV
(for Intake works & balance Tunneling works)
-M/s Anchor structure-PSE-SSIPCJV, M/s. Shri Sarvasana Industries Pvt. Ltd.

	Kerala

2010-11
2021-22
(Likely to slip to 2022-23)


	Contract for Civil &HM works has been terminated w.e.f. 13.09.18. Balance work has been re-tendered on the risk & cost of Contract, Subsequently  balance works have been awarded to M/s. Sri Sarvasna Industries Pvt. Ltd. and M/s. DSE Anchor Structure.

Intake structure:  Excavation completed.
Leading channel of Water conductor system replaced by cut & cover/soil tunnel and accordingly intake is shifted.
HRT:  Excavation –3347/3347 m completed.
Overt conc. 1808/3347 m completed.
Invert Conc.. – 1675/3347 m completed.
SurgeTank / Forebay: Excavation completed. Concreting.423/843 m3    completed.
Pressure Shaft: Excavation completed. Fabrication of steel liner completed and erection of 906/1096 m completed.
Surface penstock: Excavation –112800/122600 m3. Concreting- 123800/12850 m3 and 1923m out of 2036m erection completed.
Power House: Excavation & Concreting completed.
Tail race Channel (2 Nos.): Excavation & lining completed. 
E&M Works: 67% supply completed, balance of E&M works –Tendering finalized.

The overall progress achieved :- 88.49%.
	-Re-award of works for E&M works.
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	Thottiyar
KSEB
1x30 + 1x10= 40 MW
05.06.2008
Broad Features:
Weir: 222m Long 11 blocks 7.5m height
Tunnel: Circular 2.6m dia 199m long.
Power House: Surface
Turbine : Vertical Pelton
Cost: Original: 136.79 
          Latest:    280 
Contractors
Civil & HM : PRIL- Sri Sarvana Industries
	Kerala

2012-13
2021-22
(Likely to slip to 2022-23)


	Original contract for Civil & HM works foreclosed without risk & cost of Contractor    M/s. Coastal Project Ltd. 
-Civil & HM works re-awarded to M/s PRIL-Sri Sarvana Industries Pvt. Ltd. on 05.01.2018. 
KSEB decided to execute E&M works departmentally & tendering was awarded to M/s Fitwell.

Civil Works:
Weir: 70% completed 9 out of 11 block completed.
Approach Channel & Intake: 3909.00 m3 excavation out of 9584 m3. done.
Power Tunnel:   Excavation completed & Concreting 272.00 m3   Out of 615 m3 completed. Steel line fabrication 22.5 MT and erection 3 MT out of 27 MT completed. 
Penstock, Anchor, Rocker support: - Excavation 32391 m3 out of 37839.37 m,3. concreting 4398 m3   out of 12082 m3 completed, Fabrication of penstock 1804 MT out of 2286.32MT completed and erection 401 out of 2341 MT completed.                   
Power House, switchyard & allied works: 39258/43690 m3 excavation and 7845 /16209 m3 concreting completed.
E&M Works: Tender for erection of supplied Electro/ Hydro Mechanical equipment for power house was awarded to M/s Fitwell. Work commenced on 10.07.2020 and at present 28% work have been completed.

Over all Progress of the project is around 66% and it is expected that the project can be commissioned by  Mar,21.
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	Kundah Pumped storage (Phase-I, Phase-II & Phase-III)
TANGEDCO
4x125= 500 MW
 Broad Features:
HRT: Ø 8.5mX1247.33m.
Surge Shaft: Ø (28m/16m/10m) x68m depth.
Pressure Shaft:  2 Nos.        Ø 5.50m X 463.38 m (each)
Penstock: 4.nos.                 Ø 3.9m x45.4m each.
Power House: Under Ground.
Tail race surge chamber: 10m(W);52m(L):48m(H)
Tail Race Tunnel:
 Ø 8.5mx895m
Turbine: Francis reversible turbine.
Cost: Original:  1216.59
          Latest:    1831.29
Contractors
Civil &HM : Patel / Kundah PSP
E&M: MEIL
	Tamil Nadu

2022-23
2023-24
[bookmark: _GoBack](Apr’23)

	Civil & H&M Works: - Phase-I, Package I & II (Civil and HM works), LOI issued for package - I to M/s Patel engineering, and for package - II M/s Kundah PSP Consortium on 15.02.2018. The site was handed over on 05.03.2018.                      
HRT: Excavation 1153 m.out of a total 1247 m. have been completed.
Pressure Shaft: :excavation of Lower Horizontal Portion of Pressure Shafts PS1 & PS2 Completed. Pilot tunnel excavation in Inclined portion of PS1 completed and in PS2 is under progress.
Head race Surge Shaft:  excavation completed.
Tail Race Surge Chamber: - Benching 90% completed and further benching under progress
Power House: Excavation up to 1931 m completed and further excavation in bus ducts are under progress.
TRT: Excavation 869m out of 895 completed.
E&M Works: - Phase-I, Package –III, 1st unit of 125 MW and Phase-II (2x125MW) & Phase –III (1x125 MW) Supply, erection, testing & commissioning works awarded to M/s Megha Engineering & Infrastructure Ltd. on 28.11.2019. Virtual Model Test Completed , Design and  Engineering works are under progress.
	Environmental clearance validity expired on 07.05.2020. MoEF&CC issued TOR for Project works at site for a period of 6 Months from date of issue of TOR or grant of new E.C. Action is being taken to obtained fresh E.C
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	Lower Kopli
APGCL
2x55+2x2.5+1x5= 120 MW
Broad Features:
Dam: Conc. Gravity
HRT- Circular, 7m dia, 3.64Km long.
Power House- Surface
Turbine- VF.
Switchyard: 220 Kv.
Cost: Original:1115.91
          Latest:1847.07
Contractors
Civil : L&T
	Assam

2023-24
2024-25
(Jun,24)
	At present detailed survey work, geotechnical investigation work etc. are being carried out by M/s L&T. Civil work preliminary survey and geo technical investigations going on at site .
Overall Physical progress - 20%
Overall financial progress - 12%
HM work – not yet started
E&M works – in tendering stage.
	

	C
	Private Sector
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	Tangnu Romai-I
M/s Tangnu Romai Power generation
2x22= 44 MW
30.11.2007 (TEC by HPSEB)
Broad Features:
Barrage at EL + 2555 m 
HRT-3.1m dia & 7.220 km  length
Surge Shaft- 5m dia, Top Level 2570 m & Bottom Level 2520 m
Penstock- 2 m dia & 609.3 m length
P.House- Surface
Turbine – Vertical Francis 
Cost:
Original:255.00 
Latest:641.89
Contractors
Civil & HM : Sai Urja 
E&M : Andritz
	H.P.

2014-15
2024-25
(Subject to re-start of works)

	Civil works awarded on 14.06.2010 to M/s Sai Urja Hydel Project (P) Ltd.
Barrage and Diversion Cannel: 26211 cum out of 93800 cum excavation completed.
Desilting Chambers & SFTPC: Excavation completed.  SFT excavation 420 / 450.66 m completed. 
HRT: 2826m out of 6300m excavation completed.  
Power House, Switchyard & Misc.: 60275 m3 out of 72000 m3 excavation completed.
In February-2015, due to land slide the steel bridge on Pabbar River, connecting Project components has been completely damaged. The restoration works are completed.
	· Works are stalled due to finance issues since Jan, 2015.
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	Bajoli Holi
M/s GMR Bajoli Holi Hydro Power Pvt. Limited
31.12.2011
3x60= 180 MW
Broad Features
Dam Height-66 M
Dam Length-178 M
Desilting Chamber- 2 Nos.
240 Mx14.5 MX 10.8  M
HRT- Length-15.538 Km., 5.6 M dia
P.H. –Surface
Cost: Original 1696.93 
           Latest   2689.00
Contractors
Civil &HM : Gammon
E&M : Alstom/ GE
	H.P.

2018-19
2021-22
(Nov,21)

	The project is in advance stage of completion & Scheduled for commissioning during Nov, 21.
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	Tidong-I
M/s Statkraft India Pvt. Ltd.
2x50 = 100 MW
28.07.2006
Broad Features:
HRT–D-3.5m L- 8461 m 
P.H. Surface
Turbine –Vertical Pelton
Cost: Original543.15
           Latest   1472
Contractors
Civil &HM : SCL Infratech / Himalaya 
E&M : Alstom
	H.P.

2013-14
2022-23
(October 22)

	Barrage& River Diversion Works: Common Excavation completed and 71700.84/73409.00 open cut rock excavation completed. 32144 cum out of 37159 cum concreting done.
Head Regulator & Desilting arrangement: Common excavation completed. 9763 cum open cut rock excavation out of 10,000 cum completed. 
HRT (8409m): Excavation completed and 7353/8409 m lining concreting has been completed.
Surge Shaft: Excavation 79m/89m completed.
Pressure Shaft: Excavation completed. 1165m / 1388.8m lining completed.
Power house and Tail race channel- 87709 cum out of 92500 cum excavation completed.
11237 cum out of 16156 cum concreting completed.
Overall 76 % of Powerhouse civil works completed.
E&M works Supply 97% completed and erection 54%
M/s Statkraft India Pvt Ltd has acquired the 100% equity of the project on 04.09.2018.
	· Transmission Line critical.
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	Kutehr
M/s JSW Energy (Kutehr) Ltd.
3x80 = 240 MW
31.08.2010
Broad Features:

Cost: Original: 1798.13
           Latest   : 1798.13
Contractors
Civil & HM :  M/s Angelique – PCC consortium, M/s MF Bumi Geotech Pvt. Ltd. & M/s. PES Engineers Pvt. Ltd.
E&M : M/s Andritz Hydro Pvt Ltd.
	H.P.

2024-25
2025-26
(Nov’25)


	Civil works, HM works and E&M works awarded on 20.10.2019, 19.09.2019 and 13.02.2020 respectively. River diversion achieved on 25.01.2020.
Barrage (27m high): Barrage excavation (left bank) completed to the tune of 125696 Cum out of 129400 Cum. Concreting of upstream keys completed. Apron concreting to the tune of 3189 cum out of 9137 cum completed. Left training wall concreting to the tune of 669 cum out of 11065 cum completed.
HRT : Five out of Six Construction Adits to HRT completed (i.e. 1431 m out of 1612 m completed). 1922m out of 14538 m of Head Race Tunnel excavation completed. 

	· 
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	Phata Byung
M/s Lanco
06.10.2008
2x38 MW = 76 MW
Broad Features:
Dam – 26m high
HRT- 3.2 m dia &
9.38 km length
Turbine – Frances
Cost: Original: 520.00
           Latest : 1133
Contractors
Civil : Lanco
HM : Cimmco
E&M : Alstom
	Uttara khand

2012-13
2024-25
(Subject to re-start of works)

	Dam concreting: 17800/18000 cum concreting completed.  
P.H.: Excavation completed & Concreting in progress.
HRT: Excavation almost completed. 1400 m Lining has been completed.
Excavation and lining of Intake-I & Intake-II completed.
Pressure shaft: Excavation completed & lining is under progress.
TRT: Excacation 178/235m completed.
E&M Works: Pit liner erection of units completed. EOT Crane installed and Commissioned.
Ferrule Fabrication work is in progress.
Work progress is stalled since July’17 on account of main EPC contractor and holding Company M/s Lanco Infratech Limited (LITL) being referred to NCLT under the Corporate Insolvency Resolution Process (CIRP) and subsequently, the initiation of liquidation proceeding as per NCLT Liquidation order in August 2018. However, the preservation works of Project are being carried out regularly at site by the Company, Lanco Mandakini Hydro Energy Private Limited (LMHEPL).
Presently, the company is undergoing a corporate insolvency resolution process initiated under IBC for resolution and revival of the project since June 2020. Under this process, the resolution professional appointed by the NCLT has initiated the process for inviting prospective investors for the project. 
	· Works severely affected due to flash floods in June, 2013.
· Works are stalled since July, 2017 due to Funds constraints with the developer.
· Presently, the company is undergoing corporate insolvency resolution process initiated under IBC for resolution and revival of the project.
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	Maheshwar, 
SMHPCL
30  12  96/ 29.9.2006 (FC)
10x40= 400 MW
Broad Features:
Dam-35m High, concrete gravity
P.Shaft-10x7.82m x 52m
P.House - Surface
Turbine-	 Kaplan
Cost:
Original:  1569.27
Latest: 8121.00
Contractors
Civil & HM : Sew
E&M : BHEL


	M. P.

2001-02
2023-24

(Subject to re-start of works)


	Civil & HM Works:
All major civil works completed. All 27 nos radial gates commissioned. 
Unit Erection: 
Unit-10: Initial spinning achieved on 14.10.2011.
Unit-9 & 8: Ready for spinning.
Unit-7: Guide apparatus trial assembly in progress.
Unit-6: Erection of turbine embedded parts & foundation parts completed.
Unit-5 to 1: Erection of units is in initial stages. 

Works suspended since Nov-11 due to cash flow problem with developer.

M.P. Power Management Company Ltd. has terminated the Power Purchase Agreement, R&R Agreement & Escrow Agreement with SMHPCL on 18.04.2020 &20.04.2020 respectively .

	· Completion of R&R works and E&M works.
· Works held up due to Fund constraints with developer.
· Sub - Judice in NCLT.
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	Bhasmey
Gati Infrastructure
2x25.5= 51 MW
Broad Features :
Dam-33.2m High,
Symmetrical gravity
HRT-5.3m dia&5.132 km length ,  Circular.
Surge Shaft- 89.8m Hight& 14m dia.
P.House-Outdoor
Turbine-VF
TRT-2 Nos, L- 50m  
Swityard-132/11 KV 
Cost :Original : 408.50 
          Latest    :746.01
Contractors
Civil : Simplex
E&M : Voith
	Sikkim

2012-13
2024-25
(Subject to re-start of works)


	Project is in initial stage of construction. River diversion achieved.
Barrage: 61555cum/194600cumexcavation completed.
HRT: 1670m/4460m excavation completed.
PH: 136105 cum/185937cum excavation completed.

Surge Shaft : 8567cum / 22000cum Surface excavation completed.
Overall Physical progress: 38% .
	- Slow progress of works
- Works stalled since Sept., 2016 due to paucity of funds.
-No investor showing interest for executing the project.
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	Rangit-II
Sikkim Hydro Power Limited
10.02.2010
2x33= 66 MW
Broad Features :
Dam-47m High,
Concrete Gravity 
HRT-3.9m dia&4.745 km length ,
Surge Shaft- 65.5m High & 10m dia.
Underground Pressure Shaft : 1.7 m dia& 2.5 km length.
P.House-Outdoor
Turbine- Pelton Vertical 
Swityard- GIS, 132/11KV 
Cost :Original : 496.44 
           Latest    : 496.44
Contractors
Civil &HM : Coastal
E&M : Gammon
	Sikkim

2015-16
2024-25
(Subject to re-start of works)



	EPC contract awarded to M/s Coastal in February, 2012. Diversion Tunnel: River diversion through diversion tunnel has been achieved.
Dam :Excavation 53100cum out of 85000cum completed.
HRT: Excavation 623m out of 4745m completed.
Surge Shaft:  Excavation completed. Concreting 37/1667 cum done.
Pressure shaft: Excavation of pressure shaft I - 25m out of 128m and pressure shaft II - 154m out of 377m completed
Power House: Excavation of surface power house is being taken up.
Overall Physical progress: 40% .
	Works are stalled due to non releasing of funds by lenders because of Power evacuation and land acquisition issues.
Works restarted. A meeting with financers were held on 23.09.2016 for release of funds. The developer was asked to submit certain document for release of funds.
Works are stalled since December, 2017 due to funds constraints with developer.
Project is in NCLT since 30.07.2020.
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	Panan
Himagiri Hydro Energy Pvt. Ltd.
07.03.2011
4x75= 300 MW
Broad Features :
Dam-115m from deepest foundation level
Desilting Chambers : Underground, 2 
Size (14Lx22Wx2.5H) 
HRT- modified horse shoe, 6 m dia& 9549m length ,
Surge Shaft- 102 m High & 15m dia.
Pressure Shaft : 2/4, 3.4/2.4m dia,
 707.4 m- Long
P.House-Surface
Turbine-Vertical Francis
Cost :Original: 1833.05 
           Latest    :2671.00
Contractors
Civil : Essar
	Sikkim

2018-19
2025-26
(Subject to re- start  of works)
	Civil works awarded on 22.02.2014. Infrastructural works and geological investigations are in progress. 

Starting of civil construction works is held up for want of the National Board of Wild Life (NBWL) clearance. There was a case challenging the Eco-Sensitive zone notification of MoEF& Climate Change in NGT. The case is disposed on 21.8.2017. The developer applied for issuance of clearance from Forest, Environment & Wild Life Management Dept., Govt. of Sikkim from NBWL angle.
In August, 2016, there was a huge land slide thereby creating a lake which obstruct the approach to project components. Developer are pursuing with concerned department of GoS for early decision on dismantling of Mantham Lake or developing an alternative road to reach the dam site to start main project civil works in full swing at the earliest.
Overall Physical progress: NIL
	-Works stalled for want of NoC from State Govt. from NBWL angle.
- Issue of Mantham Lake.



Grand Total : 36 nos. – 12,663.5 MW







