[bookmark: _Int_lPaEmbxg]Note on Distribution projects under J&K PMDP – 2015 (as on 30th-April-23)

· The Government of India had approved a Special Assistance Package worth Rs.3895 crore for augmentation of Infrastructure for distribution systems including capital cities, tourist destinations along with Advance Technology interventions for J&K State (excluding the normal entitlement of J&K State under DDUGJY and IPDS).

· Accordingly, Ministry of Power had sanctioned distribution projects worth Rs.2570.14 crore (for distribution strengthening works in Urban & Rural areas including Smart Metering and Smart Grid Projects) under PMDP-2015 for Jammu & Kashmir in Nov 2016. The details of distribution Projects sanctioned are as below:
· Distribution Strength Projects for Urban Areas: Rs.1144.59 crore.
· Distribution Strength Projects for Rural Areas: Rs.1157.75 crore.
· New Technology: Smart Metering Projects for 2 Lakh Consumers: Rs.126.54 crore and, Smart Grid Projects: Rs.141.26 crore.

All the projects have been awarded from Feb’18 to Nov’18. Physical progress summary of the Distribution Strengthening and New Technology Intervention works is as under:
	Table-1 : Summary of Ongoing projects

	Projects
	UT
	No of sub-projects sanctioned
	No of sub- projects awarded
	No of sub- projects completed
	Status of balance works

	Distribution strengthening
	J&K
	158
	157
	142
	Balance 15 sub-projects in progress.

	
	
	
	
	
	1 sub-project( Meter Test Lab) dropped 

	
	Ladakh
	36
	34
	32
	32 sub-projects completed

	
	
	
	
	
	2 sub-projects (meter testing lab) dropped.

	
	
	
	
	
	2 sub-projects in progress.

	New Technology
	J&K
	3
	2
	2
	1 project (smart grid project) is dropped

	
	Ladakh
	2
	0
	-
	2 Smart grid projects dropped

	Ongoing Total
	199
	193*
	176
	



* 6 projects have been dropped (Smart grid projects-3 and Meter Testing lab-3)
The details of area-wise physical progress of on-going projects are given as Annexure-1.

· Subsequently, additional funds sanctioned in Jun 21/ Aug 21 amounting to Rs. 1068.40 crore for completion of balance sanctioned work, the physical progress of which is given as:
· Distribution Strength Projects for Urban Areas: Rs.486.61 crore.
· Distribution Strength Projects for Rural Areas: Rs.565.87 crore.
· New Technology works: Rs 15.72 crore.
	Table-2 : Summary of Additional projects

	Projects
	UT
	No of sub-projects sanctioned
	No of sub- projects awarded
	No of sub-projects completed
	Status of balance works

	Additional 
projects
	J&K
	37
	37
	3
	All the additional sub-projects are in progress

	
	Ladakh
	3
	3
	-
	

	Additional Total
	40
	40
	3
	

	Grand Total
(Ongoing + additional)
	239
	233
	179
	



       The details of area-wise physical progress of additional sanctioned projects are given as Annexure-2
       PIA-wise Reasons for delay/Issues are provided in Annexure-3A.

· Ongoing sanctioned cost for ongoing works have been revised from Rs. 2570.14 crore to Rs. 2242.07 crore due to re-appropriation of Rural Consumer Metering works and Urban Consumer Metering to Smart Prepaid Metering under New Technology. Details of the same is provided in the table below: -

	Table-3 : Revision of Ongoing Projects Sanctioned Cost

	Area
	Cost Revision
	Sanctioned amount
	 PMA Charges Sanctioned
	Sanctioned Incl. PMA
	Remark

	Rural
	Original
	1151.99
	5.76
	1157.75
	 

	
	Consumer Metering Re-appropriation to New Tech (Smart Pre-paid Meter)
	(-)118.84
	(-)0.59
	(-)119.43
	 

	
	Rural consumer metering (Savings)
	(-)3.45
	(-)0.017
	(-)3.46
	

	
	Revised (Net)
	1029.7
	5.15
	1034.85
	 

	Urban
	Original
	1138.9
	5.69
	1144.59
	 

	
	Consumer Metering Re-appropriation to New Tech (Smart Prepaid Meter)
	(-)61.16
	(-)0.31
	(-)61.47
	 

	
	Dropped- Meter Test Lab of LPDD 
	(-)2.43
	(-)0.01
	(-)2.44
	 

	
	Revised (Net)
	1075.31
	5.37
	1080.68
	 

	New Tech
	Original
	266.46
	1.33
	267.79
	 

	
	Dropped - Smart Grid of J&K and Ladakh
	(-)140.55
	(-)0.7
	(-)141.25
	 

	
	Revised (Net)
	125.91
	0.63
	126.54
	 

	Grand Total
	Original
	2557.35
	12.78
	2570.13
	 

	
	Revised (Net)
	2230.92
	11.148
	2242.07
	 



· It is pertinent to mention that PIA charges for Ongoing as well as Balance works have been sanctioned as part of Additional cost. Additional sanctioned cost for balance works have been revised from Rs. 1068.40 crore to Rs. 1049.27 crore due to deduction of PIA charges of re-appropriation of Rural Consumer Metering works and Urban Consumer Metering to Smart Prepaid Metering under New Technology. Details of the same is provided in the table below:
	Table-4: Revision of Additional Sanctioned Cost

	Area
	Cost Revision
	 Sanctioned amount
	 PMA Charges Sanctioned
	 PIA Charges Sanctioned
	Total Sanctioned

	Rural
	Original
	527.57
	2.64
	35.66
	565.87

	
	Consumer Metering Re-appropriation to New Tech (Smart Pre-paid Meter)
	0
	0
	(-)7.22
	(-)7.22

	
	Revised (Net)
	527.57
	2.64
	28.44
	558.65

	Urban
	Original
	426.31
	2.13
	58.37
	486.81

	
	Consumer Metering Re-appropriation to New Tech (Smart Prepaid Meter)
	0
	0
	(-)3.62
	(-)3.62

	
	Dropped- Meter Test Lab of LPDD 
	0
	0.00
	0.00
	0.00

	
	Revised (Net)
	426.31
	2.13
	54.75
	483.19

	New Tech
	Original
	0
	0
	15.72
	15.72

	
	Dropped - Smart Grid of J&K and Ladakh
	0
	0
	(-)8.29
	(-)8.29

	
	Revised (Net)
	0
	0
	7.43
	7.43

	Grand Total
	Original
	953.88
	4.77
	109.75
	1068.4

	
	Revised (Net)
	953.88
	4.77
	90.62
	1049.27



· Further, based on the request received from JPDCL and KPDCL, for installation of 6 lakh Smart Meters, project cost for Consumer Metering under PMDP(U) and savings from IPDS have been re-appropriated under PMDP (New Technology). Details for the same is given in table below:-

	Table-A: Revision of Additional Sanctioned Cost

	Area
	Cost Revision
	 Sanctioned amount
	 PMA Charges Sanctioned
	 PIA Charges Sanctioned
	Total Sanctioned

	New Tech
	6 Lakh Smart Prepaid Metering re-appropriated from PMDP(U+R)
	180
	0.89
	3.62
	184.51

	 Total  (6 Lakh smart prepaid metering)
	180
	0.89
	3.62
	184.51

	Grand Total Revised ( Table-3, 4 and A)
	3364.8
	16.81
	94.24
	3475.85



*Out of the savings of Rs 183.45 crore (Rs 61.16 cr of Urban and Rs 122.29 cr of Rural), Rs 180 crore (Rs 61.16 Crore of Urban and 118.84 Crore of Rural) would be utilized for the installation of Smart Meters in J&K
Note: PIA charges of Rs 3.61 crore is only against sanction cost of Rs 61.16 crore (re-appropriated from consumer metering (urban) to prepaid smart metering)

· Till March-2022, the funding of distribution strengthening works in urban areas, New Technology Projects and Intra Transmission Projects under J&K PMDP-2015 was being done through the budget provisions of IPDS and the funding of distribution strengthening works in rural areas was being done through the budget provisions of DDUGJY. The remaining funding is done through RDSS.
· For Ongoing Projects, the eligible cost (Minimum of Sanctioned and Surveyed & Approved Cost) amounts to Rs. 2099.1 crore (Central Share 1824.54 cr and State Share 274.56cr) out of which Rs. 1748.63 crore (Central Share 1452.53 cr and State share 285.1 cr) has been received by PIAs. MoP has released Rs. 1580.99 cr to nodal agencies. PIA-wise details of funds sanctioned and released (in crore) are as under: 

	Table-5: Financial progress of ongoing projects

	Project
	PIA
	Eligible cost#
	Eligible Central share
	Central Share released by MoP*
	Central share released by Nodal agencies (excl. PMA)
	Central share received by PIA (excl. PMA)
	% Of central funds received
	Eligible State Share
	Released state share
	% Of state funds released

	Rural
	JPDCL
	376.85
	313.30
	543.06
	261.94
	256.8
	82%
	63.55
	66.10
	104%

	
	KPDCL
	329.20
	273.68
	
	187.53
	181.67
	66%
	55.52
	65.83
	119%

	
	LPDD
	9.58
	7.97
	
	6.19
	6.19
	78%
	1.62
	1.43
	89%

	
	PGCIL
	217.02
	180.42
	156.94
	156.95
	156.94
	87%
	36.6
	35.20
	96%

	Rural Total
	932.67
	775.38
	700
	612.61
	601.6
	78%
	157.29
	168.56
	107%

	Urban
	JPDCL
	169.81
	152.83
	126.56
	126.56
	126.57
	83%
	16.98
	15.15
	89%

	
	JPDCL/ KPDCL$$$
	0
	0
	0
	0
	0.00
	0%
	0
	0
	0%

	
	KPDCL
	223.74
	201.36
	183.52
	183.52
	183.52
	91%
	22.37
	30.37
	136%

	
	LPDD$$
	0
	0
	0
	0
	0.00
	0%
	0
	0
	0%

	
	RECPDCL
	637.98
	574.18
	476.81
	476.81
	476.81
	83%
	63.80
	63.71
	99.9%

	Urban total
	1031.53
	928.38
	786.89
	786.89
	786.90
	85%
	103.15
	109.23
	106%

	New Technology
	PGCIL$
	0
	0
	0
	0
	0
	0%
	0
	0
	0%

	
	RECPDCL
	125.77
	113.19
	94.1
	64.03
	64.03
	57%
	12.58
	12.58
	100%

	New Tech total
	125.77
	113.19
	94.1
	64.03
	64.03
	57%
	12.58
	12.58
	100%

	On-going projects total
	2089.98
	1816.96
	1580.99
	1463.53
	1452.53
	80%
	273.02
	290.37
	106%



Note:  
a. $$$ Corresponds to Meter Test Lab worth Rs 16.8 Crore which has been surrendered
b. # eligible cost is the Minimum of Sanctioned and Surveyed & Approved Cost
c. $ Corresponds to Smart Grid Project worth Rs 140.5 Crore which has been dropped
d. $$ Corresponds to Meter Test Lab worth Rs 2.43 Crore which has been surrendered.
e. *For rural projects, Rs. 700 cr were released to REC as an advance for works under PMDP- Rural projects. The unspent balance amount has been surrendered by REC in Jun/July 22 to Pay and accounts office of MoP

Comparison table of state share release under PMDP from December 2021 to April 2023,    Table-6
	Region
	PIA
	December 2021
	April 2023

	
	
	State Share
	State released
	% State Released
	State Share
	State released
	% State Released

	Rural
	JPDCL
	65.32
	67.21
	103%
	63.55
	66.10
	104%

	
	KPDCL
	56.04
	78.82
	141%
	55.52
	65.83
	119%

	
	LPDD
	1.62
	1.43
	88%
	1.62
	1.43
	89%

	
	PGCIL
	38.14
	13.05
	34%
	36.6
	35.20
	96%

	
	Total
	161.11
	160.51
	100%
	157.29
	168.56
	107%

	Urban
	JPDCL
	16.88
	25.54
	151%
	16.98
	15.15
	89%

	
	JPDCL/KPDCL
	3.76
	0.00
	0%
	0
	0
	0%

	
	KPDCL
	22.65
	58.23
	257%
	22.37
	30.37
	136%

	
	LPDD$$
	0.24
	0.00
	0%
	0
	0
	0%

	
	RECPDCL
	63.72
	27.29
	43%
	63.80
	63.71
	99.9%

	
	Total
	107.26
	111.06
	104%
	103.15
	109.23
	106%

	New Tech
	PGCIL$
	14.06
	0.00
	0%
	0
	0
	0%

	
	RECPDCL
	12.51
	0.00
	0%
	12.58
	12.58
	100%

	
	Total
	26.57
	0.00
	0%
	12.58
	12.58
	100%

	Grand Total
	294.94
	271.57
	92%
	273.02
	290.37
	106%


          
  	a. $ Corresponds to Smart Grid Project worth Rs 140.5 Crore which has been dropped
 b.  $$ Corresponds to Meter Test Lab worth Rs 2.43 Crore which has been surrendered.

Further, the region-wise break-up of details of State share for PIAs -PGCIL and RECPDCL is as below: -   
Table-7:
	Area
	PIA
	Region
	State Share
	State released
	% State Share Released

	Rural
	PGCIL
	JAMMU
	12.61
	12.67
	99.5%

	
	
	KASHMIR
	12.01
	12.31
	97.5%

	
	
	LADAKH
	11.98
	10.22
	85%

	Rural Total
	
	36.60
	35.20
	104%

	Urban
	RECPDCL
	JAMMU
	35.08
	35.08
	100%

	
	
	KASHMIR
	25.97
	25.96
	100%

	
	
	LADAKH$$
	2.75
	2.67
	97%

	Urban Total
	
	63.80
	63.71
	99.8%

	New Technology
	PGCIL$
	J&K
	0.00
	0.00
	0%

	
	
	LADAKH
	0.00
	0.00
	0%

	
	RECPDCL
	JAMMU
	6.29
	6.29
	100%

	
	
	KASHMIR
	6.29
	6.29
	100%

	New Technology Total
	
	12.58
	12.58
	100%

	Grand Total
	
	
	112.98
	111.49
	101.3%


a.  $ Corresponds to Smart Grid Project worth Rs 140.5 Crore which has been dropped.
b.  $$ Corresponds to Meter Test Lab worth Rs 2.43 Crore which has been surrendered.
· For additional works and re-appropriation from PMDP-urban meters and rural meters, 
PIA-wise details of funds sanctioned and released (Rs in crore): 
	Table-8: Financial progress of additional projects

	Work Package
	Area
	PIA
	Eligible cost *
	Eligible Central share
	Central share Released  
	Central share received by PIA
	Eligible State Share
	State Released

	Additional
	Rural
	JPDCL
	133.45
	110.95
	28.14
	33.29
	22.52
	15.25

	
	
	KPDCL
	124.53
	103.53
	24.73
	30.57
	21.00
	12.35

	
	
	PGCIL
	175.46
	145.87
	37.79
	81.56
	29.59
	21.42

	
	Rural Total
	433.45
	360.35
	90.66
	145.42
	73.10
	49.03

	
	Urban
	JPDCL
	70.63
	63.57
	17.61
	17.64
	7.06
	6.56

	
	
	KPDCL
	49.64
	44.68
	12.38
	12.38
	4.96
	4.16

	
	
	RECPDCL
	241.22
	217.1
	72.32
	72.32
	24.12
	17.68

	
	Urban Total
	361.49
	325.34
	102.31
	102.33
	36.15
	28.4

	Additional Total
	794.94
	685.69
	192.97
	247.75
	109.25
	77.42

	Re-appropriation-PMDP (R+U)
	New Tech
	RECPDCL
	180
	162
	0
	0
	18
	0

	Grand Total 
(Including Ongoing+ Additional+ Re- appropriation)
	Eligible cost *
	Eligible Central share
	Central Released by MoP
	Central share received by PIA
	Eligible State Share
	State Released

	
	3064.91
	2664.65
	1773.96
	1700.28
	400.27
	367.79


  * Eligible cost is the minimum of Sanctioned and (Surveyed & Approved Cost)

 
· In addition, Details regarding release of the PIA charges is as below:

	Table-9: Details of PIA charges released

	Work Package
	Area
	PIA
	PIA Charges

	
	
	
	  Sanctioned
	  Eligible
	  Released

	Ongoing
	Rural
	PGCIL
	16.38
	12.8
	9.92*

	
	Urban
	RECPDCL
	37.64
	37.64
	27.74

	
	New Technology
	PGCIL
	8.29
	0.00
	0.00

	
	
	RECPDCL
	7.43
	7.42
	0.00

	Ongoing Total
	69.33
	57.87
	37.66

	Additional
	Rural
	PGCIL
	12.07
	10.35
	0.00

	
	Urban
	RECPDCL
	17.11
	14.23
	0.00

	Additional Total
	29.17
	24.58
	0.00

	Re-appropriation-PMDP (R) AND PMDP(U)
	New Technology
	RECPDCL
	7.22+3.62
	0+3.62
	0.00

	Grand Total
	109.75
	86.06
	37.66













· Also, Details regarding release of the PMA charges is as below:

	Table-10: Details of PMA charges released

	Work Package
	Area
	PIA
	PMA
	PMA Charges

	
	
	
	
	Sanctioned
	Eligible
	Released

	Ongoing
	Rural
	JPDCL
	RECPDCL
	2.02
	1.88
	1.25

	
	
	KPDCL
	RECPDCL
	1.69
	1.65
	0.91

	
	
	LPDD
	RECPDCL
	0.05
	0.05
	0.00

	
	
	PGCIL
	RECPDCL
	1.39
	1.09
	0.79

	
	Rural Total
	5.15
	4.66
	2.94

	
	Urban
	JPDCL
	RECPDCL
	0.86
	0.85
	0.06

	
	
	JPDCL/KPDCL$$$
	 
	0.19
	0.00
	0.00

	
	
	KPDCL
	RECPDCL
	1.14
	1.12
	0.16

	
	
	LPDD $$
	Wapcos
	0.01
	0.00
	0.00

	
	
	RECPDCL
	 Voyant solution
	3.19
	3.19
	0.00

	
	Urban Total
	5.39
	5.16
	0.22

	
	New Technology
	PGCIL $
	RECPDCL
	0.70
	0.00
	0.00

	
	
	RECPDCL
	 JPDCL & KPDCL
	0.63
	0.63
	0.00

	
	New Technology Total
	1.33
	0.63
	0.00

	Ongoing Total
	11.87
	10.45
	3.16

	Additional
	Rural
	JPDCL
	RECPDCL
	0.94
	0.67
	0.00

	
	
	KPDCL
	RECPDCL
	0.68
	0.62
	0.00

	
	
	PGCIL
	RECPDCL
	1.02
	0.88
	0.00

	
	Rural Total
	2.64
	2.17
	0.00

	
	Urban
	JPDCL
	RECPDCL
	0.43
	0.35
	0.00

	
	
	KPDCL
	RECPDCL
	0.26
	0.24
	0.00

	
	
	RECPDCL
	 Voyant solution
	1.45
	1.21
	0.00

	
	Urban Total
	2.13
	1.80
	0.00

	Additional Total
	4.77
	3.97
	0.00

	Re-appropriation-PMDP(R+U)
	New Technology
	RECPDCL
	 Medhaj Techno
	0.90
	0.90
	0.00

	Grand Total
	 
	17.54
	15.32
	3.16


              a. $ Corresponds to Smart Grid Project worth Rs 140.5 Crore which has been dropped.
b. $$ Corresponds to Meter Test Lab worth Rs 2.43 Crore which has been surrendered.
c. $$$ Corresponds to Meter Test Lab worth Rs 16.8 Crore which has been surrendered















Smart metering status in J&K: Status of 1.27 Lakh Smart Meters in UT of J&K as on 30.04.2023

	Town Name
	Nos. of meters sanctioned/ Awarded
	Nos. of meters installed
	Nos. of meter charged
	Nos. of meters communicating

	a
	b
	c
	d
	e (w.r.t. 'd')

	Jammu
	67,650
	65,495
	64,942
	63,966

	Srinagar
	59,400
	58,894
	57,982
	55,188

	Total
	1,27,050
	1,24,389
	1,22,924
	1,19,154

	Overall % of works
	 
	98%
	99%
	97%



Note Till Jan-2023, billing done for ~1,11,843 no. of smart meters in J&K (~60,000 nos. in Jammu and 51,843 nos. in Srinagar)

Status of 6 Lakh Smart Meters in UT of J&K as on 28.02.2023

LOT A (3 Lakhs):

	Town(s)/ Discom(s)
	Scope
	Meters Delivered
	Meters under PDI/Transit
	Meters Installed
	Meters Charged

	1
	2
	3
	4
	5
	6

	
	
	
	
	(w.r.t. 3)
	(w.r.t. 5)

	Jammu/ JPDCL
	156,508
	31,850
	7,600
	28,956
	24,166

	Srinagar/ KPDCL
	152,284
	24,650
	6,000
	20,604
	18,698

	Total
	308,792
	56,500
	9,600
	49,560
	42,864

	
	
	70,100
	
	




LOT B (2.5 Lakhs):

	S.No
	Activity
	Status

	1
	RfP for 2.5 lacs endpoints (Lot B) for Smart Metering in J&K
	Letter of Intent (LoI) Issued to M/s Techno Electric Engineering Co. Ltd on 17.11.2022 & LoA has been issued on 22.12.2022. Further, acceptance of LoA has been received on 12.01.2023. Contract Agreement sign on 10.02.2023 between RECPDCL, M/s Techno Electric & M/s Techno AMI Solution (SPV of M/s Techno Electric). GTPs are under Approval and inspections are underway.














Annexure-1

Out of all awarded 193 [=199-6(dropped projects)] Ongoing Projects, 176 are completed, 17 are in various stages of implementation. Details of the same is given below: -
	Project Description
	Area
	Region
	PIA
	Sub-Project
	Overall Progress %
	Date of Completion

	

	
	
	
	
	Sanctioned
	Awarded
	Completed
	
	
	Apprr in which MCM

	Distribution Strengthening
	Rural
	JAMMU
	JPDCL
	7
	7
	2
	94%
	Mar’23
	18th

	
	
	
	PGCIL
	3
	3
	3
	100%
	Completed
	

	
	
	KASHMIR
	KPDCL
	6
	6
	0
	83%
	Mar’23
	18th

	
	
	
	PGCIL
	3
	3
	3
	100%
	Completed
	

	
	
	LADAKH
	PGCIL
	2
	2
	1
	85%
	Jul’23
	14th

	
	Urban
	JAMMU
	JPDCL
	4
	4
	2
	98%
	Mar’23
	18th

	
	
	
	RECPDCL
	1
	1
	0
	92%
	Dec’22
	

	
	
	KASHMIR
	KPDCL
	3
	3
	3
	100%
	Completed
	

	
	
	
	RECPDCL
	3
	3
	2
	96%
	Mar’23
	18th

	
	
	LADAKH
	RECPDCL
	1
	1
	0
	94%
	May’23
	18th

	Replacement of Barbed Wire
	Rural 
Part B
	JAMMU
	JPDCL
	37
	37
	37
	100%
	Completed
	

	
	
	KASHMIR
	KPDCL
	46
	46
	46
	100%
	Completed
	

	
	
	LADAKH
	LPDD
	4
	4
	4
	100%
	Completed
	

	Under Ground Cabling
	
	JAMMU
	JPDCL
	1
	1
	1
	100%
	Completed
	

	
	
	KASHMIR
	KPDCL
	1
	1
	1
	100%
	Completed
	

	Sub-Station in Industrial 
Area
	
	JAMMU
	JPDCL
	16
	16
	16
	100%
	Completed
	

	
	
	KASHMIR
	KPDCL
	4
	4
	4
	100%
	Completed
	18th

	Shrine Works
	
	JAMMU
	JPDCL
	12
	12
	12
	100%
	Completed
	18th

	
	
	KASHMIR
	KPDCL
	10
	10
	10
	100%
	Completed
	

	
	
	LADAKH
	LPDD
	27
	27
	27
	100%
	Completed
	

	Smart Metering
	New   Technology
	JAMMU
	RECPDCL
	1
	1
	1
	100%
	Completed
	18th

	
	
	KASHMIR
	RECPDCL
	1
	1
	1
	100%
	Completed
	18th

	Meter Test Lab
	Urban

	J&K
	JPDCL/KPDCL
	1
	0
	0
	Dropped
	

	
	
	Ladakh
	LPDD
	2
	0
	0
	Dropped
	

	Smart grid
	New   Technology
	J&K
	PGCIL
	1
	0
	0
	Dropped
	

	
	
	Ladakh
	PGCIL
	2
	0
	0
	Dropped
	

	Grand Total
	199
	193
	176
	 
	 
	



	Increase upto 3%.
	Increase more than 3%.
	Red text- No change





* As per 18th & 19th MC of IPDS and DDUGJY

                                                                                                                   



Annexure-1(a)


Ongoing Distribution project – Circle/District wise progress

	Project Description
	PIA
	Area
	S. No
	Name of Circles/Districts
	Overall Progress
	Target date of completion
	Proposed date of completion

	Distribution Strength.
	JPDCL
	Rural
	1
	Rajouri          
	97%
	Dec-21
	Mar'23#

	
	
	
	2
	Jammu                                           
	93%
	Sep-21
	Mar'23#

	
	
	
	3
	Kathua                 
	100%
	Jul-21
	Completed

	
	
	
	4
	Samba                  
	100%
	Jul-21
	Completed

	
	
	
	5
	Poonch   
	93%
	Jul-21
	Mar'23#

	
	
	
	6
	Kishtwar   
	73%
	Mar-22
	Mar'23#

	
	
	
	7
	Doda              
	94%
	Mar-22
	Mar'23#

	
	
	Urban
	1
	Kathua         
	100.0%
	Oct-21
	Completed

	
	
	
	2
	Rajouri            
	95.4%
	Nov-21
	Mar'23#

	
	
	
	3
	Batote             
	99.2%
	Dec-21
	Mar'23#

	
	
	
	4
	Kishtwar                 
	100.0%
	Dec-21
	Completed

	
	KPDCL
	Rural
	1
	Anantnag 
	97%
	Mar-22
	Mar'23#

	
	
	
	2
	Ganderbal 
	63%
	Mar-22
	Mar'23#

	
	
	
	3
	Baramulla 
	72%
	Mar-22
	Mar'23#

	
	
	
	4
	Budgam  
	86%
	Mar-22
	Mar'23#

	
	
	
	5
	Kupwara 
	93%
	Mar-22
	Mar'23#

	
	
	
	6
	Bandipora 
	76%
	Mar-22
	Mar'23#

	
	
	Urban
	1
	Pulwama
	100%
	Sep-21
	Completed

	
	
	
	2
	Bijbehara
	100%
	Jul-21
	Completed

	
	
	
	3
	Badgam
	100%
	Dec-21
	Completed

	
	PGCIL
	Rural
	1
	Ramban 
	100%
	June'22
	Completed

	
	
	
	2
	Udhampur 
	100%
	June'22
	Completed

	
	
	
	3
	Reasi
	100%
	June'22
	Completed

	
	
	
	4
	Kulgam 
	100%
	June'22
	Completed

	
	
	
	5
	Shopian 
	100%
	June'22
	Completed

	
	
	
	6
	Pulwama  
	100%
	June'22
	Completed

	
	
	
	7
	Leh 
	78%
	Nov-22
	[bookmark: _GoBack]Jul-23#

	
	
	
	8
	Kargil 
	100%
	Nov-21
	Completed

	
	RECPDCL
	Urban
	1
	Jammu
	92%
	Dec-21
	Dec'22*

	
	
	
	2
	Ganderbal 
	100%
	Sep-21
	Completed

	
	
	
	3
	Sopore
	100%
	Sep-21
	Completed

	
	
	
	4
	Srinagar
	86%
	Dec-21
	Mar'23#

	
	
	
	5
	Leh
	94%
	Dec-21
	May'23#

	Meter Test Lab
	J/KPDCL
	Urban
	1
	J&K
	0%
	Dropped
	Dropped

	
	LPDD
	
	2
	Ladakh
	0%
	Dropped
	Dropped

	ROBW
	JPDCL
	Rural Part-B
	1
	Jammu
	100%
	Completed
	Completed

	
	KPDCL
	
	2
	Kashmir
	100%
	Completed
	Completed

	
	LPDD
	
	3
	Ladakh
	100%
	Completed
	Completed

	UGC
	JPDCL
	
	1
	Jammu
	100%
	Completed
	Completed

	
	KPDCL
	
	2
	Kashmir
	100%
	Completed
	Completed

	SS@IA
	JPDCL
	
	1
	Jammu
	100.00%
	Mar-22
	Completed

	
	KPDCL
	
	2
	Kashmir
	100%
	Mar-22
	Completed

	Shrine Works
	JPDCL
	
	1
	Jammu
	100%
	Mar-22
	Completed

	
	KPDCL
	
	2
	Kashmir
	100%
	Mar-22
	Completed

	
	LPDD
	
	3
	Ladakh
	100%
	Completed
	Completed

	Smart Metering (1.27 Lakhs)
	RECPDCL
	New Tech
	1
	Jammu
	100%
	Mar-22
	Completed

	
	
	
	2
	Kashmir
	100%
	Mar-22
	Completed

	Smart Grid
	PGCIL
	New Tech
	1
	J&k
	0%
	Dropped
	Dropped

	
	
	
	2
	Ladakh
	0%
	Dropped
	Dropped

	Smart Metering(6 Lakhs)
	RECPDCL
	New Tech
	1
	Jammu
	%
	Mar-22
	Oct-23#

	
	
	
	2
	Kashmir
	%
	Mar-22
	Oct-23#




# Time extension proposed by PIAs in 18th MCM of RDSS
* Time extension proposed by PIAs in 14th MCM of RDSS










































Annexure-2


Out of 40 Additional Projects, all the sub-projects have been awarded. Details are given as below: -
	Project Des.
	Area
	Region
	PIA
	Sub-Projects
	% Physical Progress
	Target Date of Completion*
	Remarks

	
	
	
	
	Awarded
	Completed
	
	
	

	Distribution Strengthening
	Rural
	JAMMU
	JPDCL
	7
	         0
	76%
	July-23
	





Works in progress

	
	
	
	PGCIL
	3
	0
	42%
	July-23
	

	
	
	KASHMIR
	KPDCL
	6
	0
	38%
	July-23
	

	
	
	
	PGCIL
	3
	0
	48%
	July-23
	

	
	
	LADAKH
	PGCIL
	2
	0
	14%
	July-23
	

	
	Urban
	JAMMU
	JPDCL
	4
	0
	19%
	July-23
	

	
	
	
	RECPDCL
	1
	0
	64%
	July-23
	

	
	
	KASHMIR
	KPDCL
	3
	0
	37%
	July-23
	

	
	
	
	RECPDCL
	3
	0
	40%
	July-23
	

	
	
	LADAKH
	RECPDCL
	1
	0
	0%
	July-23
	

	SS@IA
	Rural Part B
	JAMMU
	JPDCL
	3
	1
	65%
	July-23
	

	
	
	KASHMIR
	KPDCL
	2
	0
	0%
	July-23
	

	UGC
	
	JAMMU
	JPDCL
	1
	1
	100%
	Completed
	

	
	
	KASHMIR
	KPDCL
	1
	1
	100%
	Completed
	

	Additional Total
	40
	3
	
	 
	




	Increase upto 3%.
	Increase more than 3%.
	Red text- No change




* As per 14th MC of RDSS





















                       Annexure-2(a)


                                      Additional Distribution project – Circle/District wise progress

	Project Description
	PIA
	Area
	S. No
	Name of Circles/Districts
	Overall Progress
	Target date of completion
	Proposed date of completion

	Distribution Strength.
	JPDCL
	Rural
	1
	Rajouri
	33%
	Dec-22
	July'23#

	
	
	
	2
	Jammu
	24%
	Dec-22
	July'23#

	
	
	
	3
	Kathua
	9%
	Dec-22
	July'23#

	
	
	
	4
	Samba
	20%
	Dec-22
	July'23#

	
	
	
	5
	Poonch
	15%
	Dec-22
	July'23#

	
	
	
	6
	Kishtwar
	25%
	Dec-22
	July'23#

	
	
	
	7
	Doda
	31%
	Dec-22
	July'23#

	
	
	Urban
	1
	Kathua
	18%
	Dec-22
	July'23#

	
	
	
	2
	Rajouri
	31%
	Dec-22
	July'23#

	
	
	
	3
	Batote
	1%
	Dec-22
	July'23#

	
	
	
	4
	Kishtwar
	58%
	Dec-22
	July'23#

	
	KPDCL
	Rural
	1
	Anantnag
	51%
	Dec-22
	July'23#

	
	
	
	2
	Ganderbal
	55%
	Dec-22
	July'23#

	
	
	
	3
	Baramulla
	72%
	Dec-22
	July'23#

	
	
	
	4
	Budgam
	42%
	Dec-22
	July'23#

	
	
	
	5
	Kupwara
	50%
	Dec-22
	July'23#

	
	
	
	6
	Bandipora
	41%
	Dec-22
	July'23#

	
	
	Urban
	1
	Pulwama
	35%
	Dec-22
	July'23#

	
	
	
	2
	Bijbehara
	52%
	Dec-22
	July'23#

	
	
	
	3
	Badgam
	29%
	Dec-22
	July'23#

	
	PGCIL
	Rural
	1
	Ramban
	39%
	Dec-22
	July'23#

	
	
	
	2
	Udhampur
	50%
	Dec-22
	July'23#

	
	
	
	3
	Reasi
	50%
	Dec-22
	July'23#

	
	
	
	4
	Kulgam
	49%
	Dec-22
	July'23#

	
	
	
	5
	Shopian
	46%
	Dec-22
	July'23#

	
	
	
	6
	Pulwama
	52%
	Dec-22
	July'23#

	
	
	
	7
	Leh
	12%
	Dec-22
	July'23#

	
	
	
	8
	Kargil
	1%
	Dec-22
	July'23#

	
	RECPDCL
	Urban
	1
	Jammu
	64%
	Dec-22
	July'23#

	
	
	
	2
	Ganderbal
	34%
	Dec-22
	July'23#

	
	
	
	3
	Sopore
	69%
	Dec-22
	July'23#

	
	
	
	4
	Srinagar
	41%
	Dec-22
	July'23#

	
	
	
	5
	Leh
	0%
	Dec-22
	July'23#

	UGC
	JPDCL
	Rural Part-B
	1
	Jammu
	100%
	Dec-22
	Completed

	
	KPDCL
	
	2
	Kashmir
	100%
	Dec-22
	Completed

	SS@IA
	JPDCL
	Rural Part-B
	1
	Jammu
	65%
	Dec-22
	July'23#

	
	KPDCL
	
	2
	Kashmir
	0%
	Dec-22
	July'23#




# Time extension proposed by PIAs in 14th MCM of RDSS





Annexure-3A

PIA-wise Reasons for delay/Issues for Additional Sanctioned Distribution Strengthening Projects are provided in table below: -
	Project Description
	Area
	Region 
	PIA
	Remarks/ Reasons for delay
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