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 सेवा मे,       

(संलग्न सचूी के अनुसार)
   

िवषय : िदिल्ली क्षते्र के िलए ट्रांसिमिशन लाइन्स और सबस्टेशन की प्रगतिति की समिीक्षा के िलए
सदिस्य (पीएस), सीईए द्वारा 5.3.2018 को बैठक की बैठक का िमिनट

मिहोदिय,

उपयुर्युक्ति िवषय के सदंिभ र्यु मेि यह सिूचति करना है िक िदिल्ली क्षेत्र के िलए पावर 
ट्रांसिमिशन िसस्टमि के तिहति ट्रांसिमिशन लाइन्स और सबस्टेशन की प्रगतिति की समिीक्षा के 
िलए 5.3.2018 को सदिस्य (पीएस), सीईए द्वारा की गतई बैठक की बैठक सलंग्नक मेि सलंग्न 
है।
संलग्नक: ऊपरोक्ति अनुसार

भवदीय,

(बी.के. आयार)
 मुखय अिभयंता

File No.CEA-PS-13-22(15)/1/2018-PSPM Division



List of Addressees 

Sl. 
No. 

Address Tele/Fax No./email 

1 
 
 
 
 

Secretary (Power) 
Govt. of Delhi, 
R.No.803, 8th floor, B-wing, power dept. Delhi 
secretariat IP Estate Ring road, 
New Delhi-110002 

Ph: (011) 23392047 Fax: 
011-23392423 
varsha.joshi@nic.in  
pspower@nic.in 

2 
 
 
 
 

Chairman and Managing Director  
POWERGRID 
Saudamini, Plot No.2, Sector 29, Near IFFCO 
Chowk,  
Gurgaon (Haryana) - 122001 

Ph: 0124- 2571800/2571900 

Fax:01242571990/2571922/257

1760/ 9810530571 
cmd@powergridindia.com 
isjha@powergridindia.com  

 

3 Executive Director (CMG) 
POWERGRID 
Saudamini, Plot No.2, Sector 29, Near IFFCO 
Chowk,  
Gurgaon (Haryana) - 122001 

0124-2571700-19, 0124-
2571760, 
0124-2571762(Fax) E-mail: 
sanjeev@powergridindia.com
skgupta@powergridindia.com 
prpati@powergridindia.com 
ajaiku@powergridindia.com 
ajaiku@hotmail.com  

4 Managing Director  
Delhi Transco Limited,  
Shakti Sadan, Kotla Road,  
New Delhi – 110 002  

Ph: 011 23231748,23215198 
Fax: 011 23234640 
md@dtl.gov.in
 aarjiwan.vyas@gmail.com
grmom1.dtl@gmail.com
dgmplanningdtl2016@gmail.com
rsmeena@live.in 

5 CEO & Managing Director, 
Tata Power Delhi Distribution Limited, 
NDPL House, Hudson Lines 
Kingsway Camp 
Delhi-110 009 

Ph: 011 66112222 / 011 
66112256 / 011 66112162 / 011 
66112272 
Fax: 011 27468042

6 CEO, BSES Rajdhani Power Limited 
BSES Bhawan, Behind Nehru Place Bus 
Terminal, Nehru Place, New Delhi-110019 

Ph: (011) 39997086 
ceo.brpl@relianceada.com  

7 CEO, BSES Yamuna Power Limited 
Shakti Kiran building, Karkarduma, 
New Delhi-110092 

Ph: (011) 39999382 
prem.r.kumar@relianceada.com  
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Minutes of meeting taken by Member (PS), CEA on 5.3.2018 to review the progress of
Transmission Lines and Substation under Power Transmission System for Delhi area

List of participants is enclosed at Annexure-I. 

Member (PS), CEA welcomed the participants and requested Chief Engineer(PSPM) to take
up the agenda. The details of discussion of meeting are given as below:

(i) 4x500 MVA, 400/220 kV Tughlakabad Substation & LILO of both ckt of Bamnauli -
Samaypur 400 kV D/C line at Tughlakabad

PGCIL submitted current status of progress as under;

(a) 4x500 MVA, 400/220 Tughlakabad Substation

Civil work completed 90%
Equipment Received 100%
Equipment Erected 85%

(b) LILO of both ckt of Bamnauli - Samaypur 400 kV D/C line at Tughlakabad

Total length 106 ckm (24ckm in Delhi + 82ckm in Haryana)
Total Location 86 nos (17 nos in Delhi + 69 nos in Haryana)
Foundation completed 47 nos (0 nos in Delhi + 47 nos in Haryana)
Foundation under casting 18 nos (1 nos in Delhi + 17 nos in Haryana)
Tower Erected 30 nos (0 nos in Delhi + 30 nos in Haryana)
Tower Erection under progress 13 nos (0 nos in Delhi + 13 nos in Haryana)
Stringing completed  nil ( rough sag of 1.2 ckm done)

PGCIL stated that LILO line is being strung on M/C towers and all locations fall on
forest land in Haryana and Delhi. The forest clearance for delhi portion of line has also
been received and work of casting of foundation has been started at one location by
KEC. PGCIL informed that the execution of delhi portion has been handed over to KEC
due  to  urgency  of  work.  This  work  was  originally  awarded  to  Gammon.  PGCIL
representative  informed  that  line  is  traversing  through  Arawali  hill  and  soil  is
completely rocky. The excavation for foundation is taking more time since there is ban
on blasting required for breaking big boulders. PGCIL representative assured that line
alongwith GIS would be completed by Jun, 2018 and they are trying to complete both
the elements by April, 18 with best effort. 

(A) 2x500 MVA, 400/220 kV Dwarka substation & LILO of one Ckt of Bamnauli – 
Jhattikara   400 kV D/C line at Dwarka –I Substation

PGCIL submitted current status of progress as under;

(a) 2x500 MVA, 400/220 kV Dwarka Substation

Civil work completed 70%  
Equipment Received 35%
Equipment Erected 05%

(b) LILO of one ckt of Bamnauli – Jhatikara 400 kV D/C line at Dwarka
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Total length 20 ckm
Total Location 39 nos
Foundation completed nil
Tower Erected nil
Stringing completed nil

PGCIL stated that there is no further progress as given in last meeting held in Jan,
2018. Both the elements are expected to complete by Oct’2018.

Member(PS), CEA advised PGCIL to expedite the construction of tughlakabad GIS
alongwith associated LILO line and decided to visit the tughlakabad GIS on 6.3.2018
to assess the progress of construction work.
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Annexure-I

List of Participants 

CEA
1. Shri P S Mhaske Member (Power System)         - in Chair
2. Shri B. K. Arya Chief Engineer (PSPM)
3. Shri RK Tiwari              Deputy Director (PSPM)
4. Shri Rajesh             Assistant Director (PSPM)

NRPC
1. Shri MAKP Singh  Member Secretary (NRPC)
2. Shri Upendra Kumar Director (Operation)

PPMP 
1. SHRI P.K. Pahwa CONSULTANT 

POWERGRID
1. Shri Rajesh Gupta              ADDL. GM
2. Shri Prabhat Dantre  DGM 

DTL
1. Shri V Venugopal GM (Planning)
2. Shri R.S Meena DGM (T)

BYPL
1. Shri K Sheshadri Sr. VP
2. Shri Prem S Gomber VP
3. Shri NK Aggarwal AVP
4. Shri Shailesh Gupta Sr. Manager
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