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िवषय: जम्मू एवं कश्मीर िवद्युत िवभाग के पारेषक और िवतरण क्षते्र के िलए प्रधान मंत्री िवकास पैकेज की

समीक्षा करने के िलए मुख्य अिभयंता  (िवद्युत प्रणाली पिर योजना  प्र बोधन  प्र भाग )  द्वारा

18.04.2018 को ली गई बैठक का कायर्यवृत्त । 

Subject:  Minutes  of  meeting  taken  by  CE(PSPM)  on  18.04.2018  to  review  the
progress of Prime Minister Development package for transmission of J&K Power
Department-Reg.

महोदय,

जम्मू एवं कश्मीर िवद्युत िवभाग के पारेषक और िवतरण क्षते्र के िलए प्रधान मंत्री िवकास पैकेज की

समीक्षा करने के िलए मुख्य अिभयंता  (िवद्युत प्रणाली पिरयोजना प्रबोधन प्रभाग) द्वारा 18.04.2018 को ली

गई बैठक का कायर्यवृत्त सलंग है । 

सलंगक: यथोपरी ।

  भवदीय,

   (आर पी. प्रधान )

                   िनदशेक
प्रित सचूनाथर्य:

1. संयुक सिचव (Transmission), िवद्युत मतं्रालय, श्रम शिक भवन, रफ़ी मागर्य, नई िदल्ली 

2. संयुक सिचव (Distribution), िवद्युत मंत्रालय, श्रम शिक भवन, रफ़ी मागर्य, नई िदल्ली

3. मुख्य अभिभियंता (डीएम), केिवप्रा

4. सदस्य (िवद्युत प्रणाली),  केिवप्रा के प्रधान िनजी सिचव
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List of Addressees: 

Sl. 
No.

Organizatio
n

Address Tele/Fax No./email

1
.

PGCIL Chairman and Managing 
Director  
POWERGRID 
Saudamini, Plot No.2, Sector 29,
Near  IFFCO  Chowk,  Gurgaon
(Haryana) - 122001 

Ph: 0124- 2571800/2571900 
Fax:01242571990/2571922/257
1760/ 9810530571 
cmd@powergridindia.com 
isjha@powergridindia.com
ajaiku@hotmail.com 
bpkundu@powergridindia.com 

2
.

JKPDD Development Commissioner 
(Power), 
PDD, Govt. of J&K, Power 
House, Janipur, Jammu-180007

 Telephone :0191-2532809, 0191-
2534284 (Jammu), FAX :
01912530265(Jammu), Email : 
dcpjkpdd@yahoo.com, 
sojpdd@gmail.com

3
.

RECTPCL Chief Executive Officer
REC Transmission Projects 
Company Limited
ECE House, 3rd Floor, Annexe-II
28-A, K G Marg, New Delhi 
-110001

Tel: 011-41020101
Fax: 011-24360644 
dheeraj.hwr@gmail.com 
Pravash.rectpcl@gmail.com 
Bhupender.g@gmail.com 
vivekagarwal.rec@gmail.com 
Phone  011 47964796 (4 Lines)
Fax.      011 47964747
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Minutes of meeting taken by Chief Engineer(PSPM), CEA on 18.04.2018 to

review the progress of Prime Minister Development package in respect of

transmission  projects  for  Power  Development  Department  ,  Govt.  of

Jammu & Kashmir (JKPDD)

List of participants is enclosed at Annexure-I.

2. Chief  Engineer  (PSPM)  welcomed  all  the  participants  and  after  brief

introduction, took up the agenda of the meeting. He asked DD(PSPM) to brief

the  scope  of  work  covered  under  Prime  Minister  Development

package(PMDP-2015) of T&D works for J&K state.

3. Dy.  Director(PSPM)  state  that  Scope  of  work  under   PMDP-2015  covers

various  220kV,132kV  &  33  kV  transmission  and  distribution  works  to  be

constructed in three  regions viz Jammu, Kashmir and Ladakh (Leh & Kargil

District) of J&K. The T&D works are being implemented by RECTPCL, PGCIL

and JKPDD. He stated that recently JS(distribution), MoP had recently taken a

review meeting and observed that progress of T&D works is not being sent to

CEA.  He  had  advised  PGCIL,  REC  and  JKPDD  vide  his  letter  dated

27/02/2018 to submit progress report on monthly basis.

4. CE(DM),  CEA  informed  that  JKPDD  is  sending  them  the  consolidated

progress report on monthly basis for all the distribution scheme in J&K such

IPDS, DDUGGY, PMDP etc and there is no common format for monitoring

progress  of  distribution  projects  scheme-wise.  He  requested  to  devise  a

format. 

5. CE(PSPM),  CEA  stated  that  JKPDD  &  PGCIL  is  updating  progress  of

transmission elements covered under PMDP 2015 scheme in the prescribed

format through online portal i.e NPP except REC since they were not having

password and userid to upload progress for their  transmission works.  CEA

now has allotted the same to REC and advised REC representative to update

the progress of their transmission system on National Power Portal on monthly

basis.

6. CE  (DM),  CEA  informed  that  Distribution  system  under  PMDP  is  being

implemented by RECPDCL, PGCIL and JKPDD and DM division has been
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monitoring  the  progress  of  distribution  system  and  has  been  sending  the

progress report to Ministry of Power on monthly basis.

7. CE(DM), CEA informed that online updation of distribution works at NPP portal

would be in second phase. 

8. It  was  decided  that  PGCIL  may  devise  a  common  format  for  submitting

progress  of  distribution  works  schemes-wise  by  each  executing  agency.

CE(PSPM), CEA advised DD(PSPM) to prepare monthly progress report of

transmission  works  covered  under  PMDP  2015  projects  and  requested

CE(DM), CEA to forward progress report of distribution works covered under

PMDP by 10th of every month to bring out consolidated progress report T&D

works  under  PMDP  2015.  He  advised  REC  and  PGCIL  representative  to

submit progress report by 1st  week of every month.

Meeting ended with vote of thanks to the chair.
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Annexure-I

List of Participants

CEA  

1. Sh. B K Arya  Chief Engineer (PSPM) – In Chair

2. Sh. Mangal Hembran Chief Engineer (DM)

3. Sh. RP Pradhan Director (PSPM)

4. Sh. R K Tiwari Deputy Director (PSPM)

5. Sh. Alok Dwivedi Asstt. Director-I (DM)

6. Sh. Rajesh Asstt. Director-I (PSPM)

POWERGRID

1. Sh. BP Kundu AGM

2. Sh. AK Vaish  Consultant 

RECTPCL

1. Sh. Dheeraj Kumar  Dy. Executive Engineer

2. Sh. Pravash Kumar Barad Dy. Executive Engineer
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