
         
भारत सरकार

Government of India

िविद्युत मंत्रालय 
Ministry of Power

के न् द्र ीय िवि द् यु त प्र ा िधि करण 
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िवि द् यु त प्र णाल ी पर िर य ोजना प्र ब ोधिन प्र भ ाग
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सेवा मे,

(संलग सूची के अनुसार)

िवषय:  श्रीनगर-लहे  220  केवी  ट्रांसिमशन लाइन,  एलस्टेग  220/132/33kV  सबस्टेशन और एलस्टेग-जैनकोटे  220  केवी  डी/सी

ट्रांसिमशन लाइन की समीक्षा करने के िलए मुख्य अिभियतंा  (िवद्युत प्रणाली पर िर य ो ज ना  प्र ब ो धन  प्र भि ाग ) द्वारा

20.06.2018 को ली गई बैठक का कायर्यवृत्त । 

Subject: Minutes of meeting taken by Chief Engineer (PSPM), CEA on 20.06.2018 to review the physical
progress of Srinagar - Leh 220 kV Transmission Line by PGCIL,  Alusteng 220/132/33kV S/S &
Alusteng – Zainakote 220kV D/C Transmission Line being constructed by JKPDD

महोदय,

श्रीनगर-लेह  220  केवी ट्रांसिमशन लाइन,  एलस्टेग  220/132/33kV  सबस्टेशन और एलस्टेग-जनैकोटे  220  केवी डी/सी

ट्रांसिमशन लाइन की समीक्षा करने के िलए मुख्य अिभियतंा  (िवद्युत प्रणाली परिरयोजना प्रबोधन प्रभिाग) द्वारा 20.06.2018 को ली

गई बैठक का कायर्यवृत्त संलग है । 

संलगक: यथोपररी ।

  भिवदीय,

   (आर परी. प्रधान)

    िनदशेक
प्रित सूचनाथर्य:

1. संयुक सिचव (ट्रांस), िवद्यतु मंत्रालय, श्रम शिक भिवन, रफ़ी मागर्य, नई िदल्ली-110001 

2. सदस्य (िवद्युत प्रणाली),  केिवप्रा के प्रधान िनजी सिचव

3. मुख्य अिभियंता (परी एस परी ए –I), केिवप्रा 
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List of Addressees: 

S.
No.

Name and designation Address Telephone/Fax/email 

1. Principal Secretary to the 
Government,
Jammu & Kashmir

R. No. 469, 4th Floor, Civil 
Secretariat, Srinagar - 190001

0194-2506068(T)  0194-
2506048(F) 
Email:rajgoyal@nic.in

2. Development Commissioner
(Power),
Jammu & Kashmir
Power Development 
Department (JKPDD)

Civil Secretariat, Srinagar, 
Jammu & Kashmir - 190001

Ph: 0194-2479836 0194-
2452173
Fax No: 0194-2452173
pdd-jk@nic.in 
dcpjkpdd@yahoo.com 

3. Executive Director (BDD)
POWERGRID

Saudamini, Plot No.2, Sector 
29, Near IFFCO Chowk, 
Gurgaon (Haryana) – 122001
Ph: 0124- 2571800/2571900
Fax:01242571990/
2571922/2571760/0981053057
1

Sh. Supratim Das 
(GM)7042499408
tcsarmah@powergridindia.com     
supratimdas@powergridindia.com
skpal@powergridindia.com  
ajaiku@hotmail.com    

4. Er. Mohammad Muzaffar 
Matoo
Chief Engineer, S&O Wing
Srinagar, Kashmir 

Power Development 
Department
System & Operation Wing
Srinagar- 190001

Tel: 0194-2491340
(M) 09419001131
muzafarmattu@gmail.com  
dosokashmir@rediffmail.com  

5. Er. Javed Yousuf Dar 
Superintending Engineer, 
S&O circle 2nd Srinagar

Power Development 
Department
System & Operation Wing
Srinagar - 190001

Tel: 0194-2493168
(M) 09419003485
sandokashmir@rediffmail.com  

6. Shri Venu Madhav, Chief 
Coordinator (P), ECI Engg. & 
Construction Co. Ltd. 

ECI Engg. & Construction Co. 
Ltd.
Plot No. A-12-13, Panchavati 
Township Manikonda, 
Hyderabad
500089, T.S. 

(T) 040-24786099
(Fax) 040-24786100
Sh. V. Madhav (09701044555)
Sh. Manish Sarotra 
(09086072727)
eci@eciecc.com  
venu@eciecc.com  
sarotra2007@gmail.com  
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Minutes of meeting taken by Chief Engineer(PSPM), CEA on 20.06.2018 to review the physical
progress of Srinagar - Leh 220 kV S/C Transmission Line by PGCIL   and Alusteng 220/132/33kV
S/S & Alusteng – Zainakote 220kV D/C Transmission Line being constructed by JKPDD

List of participants is enclosed at Annexure-I.

2. At the outset, Chief Engineer (PSPM) welcomed all participants. After brief introduction, he stated
that meeting has been called to discuss the progress of Alusteng-Zainkote 220 kV D/C line and
Alusteng S/s of JKPDD, as both are critical for successful charging of strategically important 220
kV Alusteng-Leh S/C line of PGCIL. PGCIL informed that all efforts are being made to complete
the project by Sept’18. PGCIL representative submitted physical progress of remaining sections as
under:

 Alusteng (Srinagar) –  Drass section:

Length of line(km) : 115
Tower Location(nos) : 425 
Foundation completed(nos) : 388
Tower Erected(nos) : 339
Stringing done(Km) : 66.7

He further asked representative of PGCIL to brief the section-wise progress of Alusteng - Leh 220
kV S/C Transmission Line.  Section-wise progress of Alusteng-Leh line and associated substations
as informed by representative of PGCIL is as under:

 Khalsti – Leh Section:  This section has been commissioned on 31st Oct’17. Length of line in this
section is 61.5 km. 

 Kargil – Khalsti  section:  This section has been completed and ready for commissioning.  Length
of line in this section is 96 km.

 Drass – Kargil Section:  Progress of line is as under: 

Line Length (Kms): 60
Total Tower Locations (nos.): 203
Foundations completed (nos.): 203
Towers Erected (nos.): 203
Stringing completed (Kms.): 58

 Alusteng (Srinagar) –  Drass section:  Progress of line is as under: 

Line Length (Kms): 115 
Total Tower Locations (nos.): 425
Foundations completed (nos.): 388
Towers Erected (nos.): 339
Stringing completed (Kms.): 66.7

PGCIL informed that Tower foundation and tower erection works are under progress. This section
will be ready by Sep’18. PGCIL informed that resolution of ROW issues is pending at 2 locations in
Ganderbal  area  in  Alusteng (Srinagar)  –   Drass section.  Land  owners  are  not  allowing  works,
demanding shifting of line. DC, Ganderbal has initiated compulsory land acquisition proceedings. 

 Underground cable work (6.3km length) near Sonmarg & Zozilla Pass:

Excavations and preparation of cable trench is in progress and 0.8km cable has already been laid. All
materials including cables and accessories are available at site. This section of line will be completed
in Sep, 2018. PGCIL representative informed that 2x50MVA, 220/66 kV Leh GIS and 1x50MVA
220/66 kV Khalsti GIS have been commissioned on 1st Nov’17 and  1x50MVA, 220/66 kV Drass
GIS has been made ready for charging. PGCIL submitted the progress of Kargil GIS as under:
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 Progress of 2X50 MVA 220/66 kV GIS at Kargil:  

Land acquisition: Land handed over in Dec’16 
Civil work (%) : 70
Equipment received (%) : 95
Equipment erected (%) : 65
Anticipated date of completion  : Sep’ 18

3. CE (JKPDD) informed that 132kV side of Alusteng S/S is expected to be completed by Sep’18.  At
220 kV side, site leveling, boundary wall, equipment foundation and Transformer foundation work
is under progress.  Most of electrical equipment required for substation, has been lying at site since
long and reconditioning job of 220/132 kV and 132/33 kV transformers including procurement of
damaged/ missing/ unserviceable parts has been entrusted to M/s Toshiba TTDI.  Similar orders in
respect of other equipment i.e. Circuit Breakers, isolators, etc.  have also been placed.  Substation
work  is  expected  to  be  completed  in  Sep,  2018.   However,  he  was  apprehensive  about  the
healthiness of transformers after reconditioning. It was also informed that JKPDD is planning LILO
of  existing  132  kV Uppersindh  to  Habak  line  at  Alusteng  S/S,  which  can  be  used  as  interim
arrangement for charging of Alusteng-Leh line for anti-theft purpose. PGCIL informed that 220 bays
at  Alusteng  S/s  and  connecting  lines  are  required  for  load  flow up  to  Leh  /  Laddakh  region.
Accordingly, JKPDD may expedite works of Alusteng s/s matching with Alusteng (Srinagar) – Leh
line. PGCIL informed that for any interim interconnection JKPDD may obtain prior clearance from
appropriate authority. 

4. Regarding status of Alusteng – Zainakote 220kV D/C Transmission Line, CE (JKPDD) informed
that  Alusteng  –  Zainakote  line  work  is  awarded  to  M/s  ECI  Engg.  &  Construction  Co.  Ltd,
Hyderabad in Aug, 2010 and revised LOA was issued in Jan’2011.  Progress of line is as under: 

Line Length (Kms): 50 
Total Tower Locations (nos.): 160
Foundations completed (nos.): 148
Towers Erected (nos.): 100
Stringing completed (Kms.): 7.6

5. JKPDD informed that the work at site is under progress but progress is very slow. Only 6 Nos.
Towers (viz. 57AN, 80C+3, 81AN, 103CN, 123C+3 & 140CN) have been erected since April 2018
till date without carrying out any stringing of conductor though a major stretch of line was free/
readily available for execution of work. He further informed that right now, the tower location Nos.
viz.  21CN, 22A+6, 44C+6, 75DN, 146D+6, 147DN, 154DN are free for erection as well as corridor
from Tower Location 5 to 11 is free for stringing.

6. Representative of M/s ECI informed that progress of line is slow due to unresolved ROW issues
and delay in payments from JKPDD.  Status of tower material, conductor, insulators and associated
hardware, as provided by ECI is attached at Annexure-II. ECI representative informed that balance
towers would be supplied by ECI, however ECI informed that due to poor financial condition of
company it will not be possible for them to provide conductor for stringing. 

7. CE (JKPDD) agreed to provide conductor for remaining length of line to ECI and adjust the cost of
conductor  in  the  project  cost,  provided ECI ensures  that  remaining work of  tower  erection and
stringing will be completed latest by Oct’18. Same was agreed by ECI.

8. Representative of M/s ECI informed that due to poor financial condition, they are not in a condition
to afford idling charges of gangs due to RoW problems and late payment of bills from JKPDD. ECI
further informed that JKPDD has imposed liquidated Damages (LD) on ECI for delaying the project
and requested JKPDD not to recover LD from RA bills.  
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9. CE (JKPDD) ensured that bills would be cleared within a week and also ensured that fronts for
erection and stringing would be made available to ECI. Regarding imposing of liquidated Damages
(LD) on ECI, he stated that he would take up matter for its waiver provided ECI completes balance
line construction work at the earliest. 

10. CE (PSPM) stated that generally major requests of ECI have been agreed by JKPDD and asked
JKPDD / ECI to provide an action plan to complete the balance work by Sept,  2018.  M/s ECI
requested CE (JKPDD) to provide them adequate front for tower erection and conductor stringing,
so that gangs should not sit idle and work may be completed by Sept, 2018. An action plan mutually
agreed by JKPDD & M/s ECI is attached at Annexure-III.

Meeting ended with vote of thanks to the chair.

11.
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Annexure-I

List of Participants

CEA  
1. Sh. B K Arya  Chief Engineer (PSPM) – In Chair
2. Sh. Ajitesh Kumar Dy.Director (PSPM)
3. Sh. R K Tiwari Dy. Director (PSPM)
4. Sh. Rajesh Asstt. Director-I (PSPM)
5. Sh. Ravi Kant Asstt. Director-II (PSPM)

POWERGRID

1. Sh. SK Pal  DGM
2. Sh. AK Vaish  Consultant 

JKPDD
1. Sh. Muzafar Mattu Chief Engineer 
2. Sh. Javed Y Dar  Senior Engineer 

ECI Engg. & Const. Co. Ltd

1. Sh. Munish Sarotra  Project Manager
2. Sh. Venu Madhav Chief Co-ordinator
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Annexure-II
 Status of Tower erection and availability of material 

Tower Type No. of Tower Erected Balance & availability 
of            material 

Normal (A) 20 14 6
+ 3 15 11 4
+6 7 3 4
+25 1 - 1 (Not Available)
+32 2 - 2 (Not Available)
B/C
(Normal)

40 29 11

+3 14 8 6
+6 11 5 6
D (Normal) 28 21 7
+3 5 4 1
+6 8 2 6
Snow  Zone
(+3)

3 - 3(Not Available)

Snow  Zone
(+6)

3 - 3(Not Available)

Total 157 97 54

 Status of Conductor availability: 

 There is requirement of around 250km ACSR Zebra conductor 
 Conductor available at site:  55km (ECI) + 45 km (JKPDD)
 Around 150km Conductor is required by ECI.

 Status of insulators & associated hardware availability:

 Available 
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