
         

     
भभारत सरकभार

Government of India
वविदद्युत ममंतभालय 

Ministry of Power
कक नददय  वविदद्युत  पभा वधकरण  
Central Electricity Authority

वविदद्युत  पणभालद  प ररययजनभा  पबयधन  पभभाग
Power System Project Monitoring Division

सेवा मे,

(संलग्न सूची के अनुसार)

वविषय: ववत्त वरर 2019-20 के लक्ष्य और ववत्त वरर 2018-19 की चौथी ततमाही के लक्ष्य के अंतररत आने वाली
पारेरण लाइनो /  सब-स्टेशननो कक   पगवत और लकय  एविमं उपलबबब्धियो की समीक्षा करने के ललए बैठक का
कायरवतृ |

Subject:  Minutes of  Meeting (MoM) to finalize the  targets  for FY 2019-20 and to review the
progress in execution &  targets vs achievements for fourth quarter of FY 2018-19 in
respect of transmission lines & substations and.

महोदय/महोदया,

The Minutes of Meeting taken by Chief Engineer (PSPM), CEA on 13th to 15th Feb, 2019
to finalize the targets for year 2019-20 and to review progress in execution, targets vs their
achievements for FY 2018-19 in respect of  transmission lines & substations  under Central
Sector/State Sector/Private Sector are enclosed at Annex.

समंलग्नक : यथयपरद ।

भविददय

(समंजय जजैन)
वनदकशक
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List of Addresses

S.No
.

Name of 
Utility

Address Ph./FAX/ Email ID

1. KPTCL Managing Director,
Karnataka Power Transmission 
Corporation Limited (KPTCL),
K.G.Road, I Floor, Kaveri Bhavan, 
Bangalore-560 009.

Phone No (O): 080-2224 4556,
2221 4342
Fax: 080-2221 3526
E-mail: md@kptcl.com  
kumarnaik@gmail.com 

Director (Transmission), Corporate 
Office, KPTCL, Kaveri Bhavan 
Bangalore-560009.

Phone No (O): 080 22229496
Fax: 080 22228367
Email: dt@kptcl.com

2. TANTRANSC
O

Managing Director
Tamilnadu Transmission Corporation
Ltd, 
6th Floor, NPKRR Maaligai, 144, 
Anna Salai, Chennai – 600 002 

Ph: 044 -28521057
Fax: 044 -28516362/28544528
Email: 
mdtantransco@tnebnet.org

Chief Engineer (Transmission)
Tamil Nadu Electricity Board,
6th Floor, NPKRR Maaligai,
800, Anna Salai,
Chennai – 600 002

Fax No: 044-
28516362/28521378
Email: directortp_tantransco 
@tnebnet.org
cetr@tnebnet.org
Mob. No. 944587708

3. KSEB Chairman & Managing Director,
Kerala State Electricity Board
 Vidyuthti Bhavanam, Pattom, 
Thiruvananthapuram – 695 002 

Ph: 0471-2442125, 
Mb. No: 9847797000
Fax: 0471 2441328
Email: cmdkseb@kseb.in,
sivasankar@kseb.in

Director (Finance),
Kerala State Electricity Board
Vidyuthi Bhavanam, Pattom,
Thiruvananthapuram – 695 004

Office Phone Number: 0471-
2448409
Mobile Number : 9446008003
Email: dfkseb@kseb.in 

4. APTRASCO Chairman & Managing Director
APTRANSCO,
 Vidyut Soudha,
 Hyderabad – 500 082 

Ph. 040 -23317657 
Fax 040 -23313791/ 23320565
Email: cmd@aptransco.gov.in 

Chief Engineer(400kV)
APTRANSCO,
Vidyut Soudha, 
Hyderabad – 500 082

Ph.040-
23390018/09440811123(M)
Fax  No: 040 
23320565/23313791
Email: 
dir.proj@aptransco.gov.in 

5. TSTRANSCO Chairman & Managing Director,
Transmission Corporation of 
Telangana Ltd.,
Vidyut Soudha, Khairatabad, 
Hyderabad-500082.

Ph: 040-23317657, Fax: 040-
23320565
Email: 
cmd_transco@telangana.gov.in

Chief Engineer (Transmission),
Transmission Corporation of 
Telangana Ltd.,
Vidyut Soudha, Khairatabad, 
Hyderabad-500082.

Ph. No. 040-23393453
Email: 
ce_tr_transco@telangana.gov.i
n 
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6. Puduchchery Dr. S. Sundaravadivelu, I.A.S.
Secretary to Government (Power)
Government of Puducherry
Puducherry - 605 001

Ssdpar.pon@nic.in
0413 -2334143

Superintending Engineer – Cum – 
Head of the Department
Electricity Department, Puducherry
Main office campus
No. 137, NSC Bose Salai, 
Puducherry - 605 001

se1ped.pon@nic.in
+91 94890 80301
91-413-233 4277 (O)

7. BSPTCL Managing Director, 
Bihar State Power Transmission 
Company Ltd, (BSPTCL)
Vidyut Bhawan, Baily Road,
PATNA – 800 021.

Ph. No. 0612-2504442, 
Fax: 0612 -2504968
Mb. 7763817700
Email: md.bsptcl1@gmail.com

Chief Engineer (Transmission)
Bihar State Power Transmission 
Company Ltd (BSPTCL),
Vidyut Bhawan, Baily Road,
PATNA – 800 021

Mobile - 7763817705,
Ph.No.  26711603(delhi)
Fax: -0612-
2504655/2504937/2504968
Email: ce.trans664@gmail.com

8. WBSETCL Managing Director,
West Bengal State Electricity 
Transmission Company Limited, 
(WBSETCL)
8th Floor, DJ Block, Sector-II Salt 
Lake 
KOLKATA – 700 091

Ph:  033 23370206/23591915
Fax: 033-23370206/23591954
Email: susanta.das@wbsetcl.in

Director (Proj.), West Bengal State 
Electricity Transmission Company 
Limited, (WBSETCL)
8th Floor, DJ Block, Sector-II Salt 
Lake 
KOLKATA – 700 01

Ph. 9231573095
9433339597, 9434910090
asit.karmakar@wbsetcl.in, 
cped@cd3.vsnl.net.in

9. OPTCL Shri Hemant Sharma,
Chairman & Managing Director,
Orissa Power Transmission 
Corporation Ltd.,
Vidyut Bhawan, Janpath,
Bhubaneshwar – 751 022.

Ph: 0674 2540098, Fax: 0674 
2541904/411901/412734
Email: cmd@optcl.co.in

Sr. General Manager (TP & C)          
Transmission Project and 
Construction
Orissa Power Transmission 
Corporation Ltd.,
Vidyut Bhawan, 1st Floor, Sahid 
Nagar
Bhubaneshwar – 751 022

Fax No: 0674 -2546353
Email: sgm.tp@optcl.co.in
          cgm.gov@optcl.co.in

10. JUSNL Managing Director,
Jharkhand Urja Sancharan Nigam 
Ltd.(JUSNL)
Engineering Building, HEC, Dhurwa, 
RANCHI – 834 004

Phone 06512400804
Fax06512400123
Email: mdjusnl@gmail.com

Chief Engineer (Transmission) 
Jharkhand Urja Sancharan Nigam 
Ltd.(JUSNL)
Engineering Building, 
HEC, Dhurwa, 

Fax:0651-2400008/2400799
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RANCHI – 834 004
11. AEGCL Managing Director, 

Assam Electrical Grid Corporation 
Ltd.
Bijulee Bhawan, 1st Floor,
Paltan Bazar, 
Guwahati-781001.

Ph. No. 0361-2739520, Fax 
No. 0361-2739513
Email: md_aegcl@yahoo.co.in

General Manager,
AEGCL, 
Bijulee Bhawan, 1st Floor,
Paltan Bazar, 
Guwahati-781001

Mb. No. 9864115341
Email: 
aegcl.planning@aegcl.co.in
hemantahemanta@rediffmail.c
om

12. Sikkim Principal Chief Engineer Cum 
Secretary, Energy & Power 
Department, 
Government of Sikkim, 
Kazi Road, Gangtok – 737 101

Sh. Kazi, CE 09434169660, 
acepowersikkim@gmail.com, 
Sh D Kharel, ACE 
9832080874, 
dkharel@gmail.com

13. Arunachal 
Pradesh

Shri Anong Perme, Chief Engineer 
(P)
Department of Power , Govt. of 
Arunachal Pradesh, Itanagar 791111

vidyutarunachal@rediffmail.co
m
9436040934, 0360 2217311

14. Manipur Sh N. Sarat Singh
ED (T)
Electricity Department, Manipur 
Keisampat, Imphal

ngsarat@rediffmail.com, 
(0385)-2220050, 09436020929

15. Meghalaya Chairman & Managing Director, 
Meghalaya Energy Corporation Ltd.
(MeECL),
Lum Jingshai, Short Round Raod,
Shillong -793001.

Ph. 0364-2590367
M. K. CHETRI, SE 
9436146542
directormeptcl@gmail.com

16. Mizoram Engineer in Chief 
Power  and  Electricity  Department,
Govt.  of  Mizoram,  Kawlphetha
Building,
New Secretariat Complex,
Khatla,  Aizawl,  Mizoram,  PIN:
796001.

Sh Vulmawia, SE 
09436146027, 
vulmawia07@gmail.com
Sh Lalramliana, CE, 
09436140942, 0389 2334227, 
cerggymizoram@gmail.com

17. Nagaland Chief Engineer (T&G)
Department of Power 
Electricity House,
A.G. Colony,
Kohima, Nagaland
Pin: 797001

0370-2243149
cepower1helpdesk@gmail.com
Sh Khose sale, Addl. CE 
09436005291
Sh. Tiamerein, EE 
09436000098
03702240178

18. Tripura CMD, TSECL
Bidyut Bhawan, Banamalipur, 
Agartala, Tripura

Sh R Deb barman, Addl GM 
09436122643, 
spiu.tripura@gmail.com

19. PGCIL Chairman & Managing Director, 
Powergrid Corporation of India Ltd.,
SAUDAMINI, Plot No.2, Sector-29, 
Gurgaon, Haryana-122001

Ph: 0124- 2571800/2571900
 
Fax:01242571990/2571922/25
71760/09810530571
Email: 
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isjha@powergridindia.com
Executive Director(CMG)
Powergrid Corporation of India Ltd.,
SAUDAMINI,  Plot No.2, Sector-29,  
Gurgaon , Haryana-122001

Ph: 0124 2571700-719 
Fax: 95124 
2571760/2571945/2571932
Email: 
s.k.sharma@powergridindia.co
m
ajaiku@hotmail.com

20. DVC Chairman, 
Damodar Valley Corporation, 
DVC Towers, VIP Road, Kolkata-
700054

Ph: 033-23557935, 23556965
Fax: 033-23551252
Email: chairman@dvc.gov.in

Exec. Director (Systems),            
Damodar Valley Corporation,
DVC Towers, VIP Road,
Kolkata – 700 054

Ph. (033)2355-7939
Fax (033)2355-4841()
Email: mm.kumar@dvc.gov.in

21. MPPTCL Managing Director  
Madhya Pradesh Power 
Transmission Co. Ltd.,
Shakti Bhavan, Vidyut Nagar, 
Rampur, Block No. 3
Jabalpur – 482 008

0761-2661234
Fax:  0761-2664141
Email: md@mptransco.nic.in

Chief Engineer(Power System),
Madhya Pradesh Power 
Transmission Co. Ltd,
Shakti Bhavan, Vidyut Nagar, 
Rampur, Block No. 3
JABALPUR - 482 008

Fax No: 0761-
2665593/2665593            
Email: cetc1957@yahoo.com

22. MSETCL Chairman & Managing Director  
Maharashtra State Electricity 
Transmission Co. Ltd. 
Prakashganga, Bandra Kurla 
Complex, 
Plot No C-19, E-Block, Bandra (E),
MUMBAI – 400 051

022-26595401
Fax: 022-26598595 
Email: md@mahatransco.in

Chief Engineer (Tr. Projects)
Maharashtra State Electricity 
Transmission Co. Ltd.
Prakashganga, Bandra Kurla 
Complex, 
Plot No C-19, E-Block, Bandra (E),
MUMBAI – 400 051

Fax No:  022 – 26598587
Email : 
sepmteam@gmail.com

23. CSPTCL Managing Director,
Chhattisgarh State Power 
Transmission Corporation Ltd, 
Energy Info tech centre
Dagania 
RAIPUR, Chhatisgarh– 492013

Ph. 0771 2574500/4066899 
FAX 0771-2241141
Email : 
mdtransco@cseb.gov.in

Chief Engineer(Transmission)
Chhattisgarh State Power 
Transmission Corporation Ltd, 
Dagania
RAIPUR – 492013

0771-2574234
Fax  No: 0771 
5066900/4066566
Email: 
CECnP.CSPTCL@cseb.gov
.in

24. RVPNL Chairman & Managing Director, 
Rajasthan Rajya Vidyut Prasaran 
Nigam Ltd.,  Vidyut Bhawan, 
Janpath, Jaipur – 302 005

0141 2740118 
Fax: 0141 2740168
Email: cmd.rvpn@gmail.com

Chief Engineer (PP&M) 0141-2740623
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Rajasthan Rajya Vidyut Prasaran 
Nigam Ltd., 
Vidyut Bhawan, Janpath, Jaipur – 
302 005.

Fax : 0141-2740794
Email: se_p&p@rvpn.co.in

25. GETCO Managing Director,
Gujarat Energy Transmission 
Corporation Limited, 
Sardar Patel Vidyut Bhawan,
Race Course, VADODARA – 390 
007

Mobile No. 9879200622
Phone No: (0265) 2353085 
Extension : 3911
Fax No. (0265) 2338152
E mail- 
md.getco@gebmail.com 

Chief Engineer (Project),
Gujarat Energy Transmission 
Corporation Limited,
Sardar Patel Vidyut Bhawan,
Race Course,
Vadodara-390 007

Fax No: 0265-2338164
Mobile No. 9925208081
Email-
ceproject.getco@gebmail.co
m  

26. UPPTCL Managing Director
U.P.Power Transmission 
Corporation Ltd.
7th Floor, Shakti Bhawan,14, Ashok 
Marg, Lucknow – 226 001

0522-2287874
Fax: 0522 -2288410/22877892
md@upptcl.org

Chief Engineer (Control & 
Monitoring),
U.P. Power Transmission 
Corporation Ltd.
Shakti Bhawan Extn. 11th Floor,
14, Ashok Marg,
Lucknow – 226 001

Fax No: 0522-
2288410/2287785
Email: 
director_project@upptcl.org
 cecmut@upptcl.org

27. DTL Managing Director 
Delhi Transco Limited, 
Shakti Sadan, Kotla Road, 
New Delhi – 110 002 

011 23231748,23215198
Fax: 011 23234640
md@dtl.gov.in

Director (Operation),
Delhi Transco Limited,
Shakti Sadan, Kotla Road,
New Delhi – 110 002

Fax No: 23234640

28. HVPNL Managing Director,
Haryana Vidyut Prasaran Nigam 
Ltd.,
Shakti Bhawan, Sector-6,
Panchkula – 134 109.

0172-2560579 , Fax: 0172-
2565746
Email: md@hvpn.gov.in

Chief Engineer (Planning),
Haryana Vidyut Prasaran Nigam,
Shakti Bhawan, Sector – 6,
Panchkula – 134 113

0172-2584338
Fax No: 0172-2560640
Email: ceplg@hvpn.gov.in

29. PSTCL Chairman & Managing Director,
Punjab State Transmission 
Corporation Ltd.,
The mall, Mall road, Sheran Wala 
Gate, Patiala, Punjab– 147 001

0175 2212053, Fax: 0175 
2307779
Email: cmd@pstcl.org

Chief Engineer TS,
Punjab State Transmission 
Corporation Ltd.,
The mall, Mall road, Sheran Wala 
Gate, Patiala, Punjab– 147 001.

01752303676
Fax: 0175-2301536
Email: ce-tl@pstcl.org

30. JKPDD Development Commissioner(Power),
Lottery Building, Behind Civil 
Secretariat,Srinagar, J&K

0194-2479836 0194-2452173 
Fax No: 0194-2452173 
dcpjkpdd@yahoo.com
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Principal Secretary (Power) 
Lottery Building, Behind Civil 
Secretariat, 
Srinagar, J&K .

Ph: 0194-2452236,0194-
2477989
Fax:0194-2452352
cesopdd@rediffmail.com

31. PTCUL Managing Director, PTCUL
Vidyut bhawan, Near ISBT Crossing,
Saharanpur Road, Majra, Dehradun, 
Uttarakhand 248002

Ph. 0135-2762460
ssyadavmduk@gmail.com

General Manager(Project),
Vidyut bhawan, Near ISBT Crossing,
Saharanpur Road, Majra, Dehradun, 
Uttarakhand 248002

32. HPPTCL Chairman and Managing Director, 
Himachal Pradesh Power 
Transmission Corporation Limited, 
(A State Government Undertaking), 
Barowalias House, Khalini, Shimla-
171002

0177-2633283,
Md.hpptcl@gmail.com
Dirproj.hpptcl@gmail.com

33. Dadra & 
Nagar Haveli

Executive Engineer – II,
Electricity Department,
Dadra & Nagar Haveli,
Silvassa – 396230

260-2633010(O) 
dnh_project@rediffmail.com

34. Goa Sh. N Reddy, Chief Electrical 
Engineer

07350611000
Cee-elec.goa@nic.in
Sh. Jose E. Demelo , SE 
(Planning), 08380015364, 
Elizeu.Demello@goaelectrici
ty.gov.in
Sh Manoj 9850032448
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Annex

Minutes  of  the  meeting  taken  by  Chief  Engineer  (PSPM),  CEA  on  13.02.2019,
14.02.2019  &  15.02.2019  to  finalize  the  targets  for  FY  2019-20  and  review  the
targets vs achievements for fourth quarter of 2018-19 in respect of transmission
lines & substations.

List of participants is attached at Annexure-I.

The discussions were primarily on following issues of the various Power utilities under
Central / State / Private sector: 

 
(i)  Targets Vs achievements in execution of transmission lines & substation for FY

2018-19. 
(ii)  Targets for execution of transmission lines & substation for FY 2019-20. 

It  was  brought  to  notice  that  resolution  of  Right  of  Way  problem,  settlement  of
compensation issues, clearances from various authorities (Forest clearance, clearance
from  aviation  authority,  Power  line,  National  &  State  Highways  authority  etc.),  land
acquisition for substation and contractual matter etc. are main areas, which need to be
addressed  timely  for  completion  of  transmission  lines  & substations  as  per
commissioning schedule. 

Based  on  the  discussion  held  during  the  meeting  and  inputs  received  from various
utilities, the Targets & achievements during FY 2018-19 was reviewed and the target for
year 2019-20 was finalized as under:

Central Sector

(1) DVC  

(i) Targets & achievements during FY 2018-19  

Transmission  project
element

Target Achievement
upto Jan’2019

Expected  in  Feb-2019  &
Mar-2019

Transmission line(ckm) 136 0 0
Substation(MVA) 320 0 0

(ii) Targets for year 2019-20  

(a) Transmission Line (ckm) – 731
(b) Transformation Capacity (MVA) – 1115

(Details annexed) 

(2) PGCIL  

(i) Targets & achievements during FY 2018-19  

Transmission  project
element

Target Achievement
upto Jan’2019

Expected  in  Feb-2019  &
Mar-2019

Transmission line(ckm) 8154 5768 2152
Substation(MVA) 33805 26945 5285
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(ii)    Targets for year 2019-20  

(a) Transmission Line (ckm) – 5016*
(b) Transformation Capacity (MVA) – 25890*

(* Including the slippage from FY 2018-19)

(Details annexed) 

State Sector

A. Northern Region: 

(1) Haryana   

(i) Targets & achievements during FY 2018-19  

Transmission  project
element

Target Achievement
upto 1/2019

Expected  in  Feb-2019  &
Mar-2019

Transmission line(ckm) 68 124 0
Substation(MVA) 1520 1380 800

(ii) Targets for year 2019-20  

(a) Transmission Line (ckm) – 68
(b) Transformation Capacity (MVA) – 520

(Details annexed) 

(2) Himachal Pradesh  

(i) Targets & achievements during FY 2018-19  

No representative from Himachal Pradesh attended the meeting.  

Transmission  project
element

Target Achievement
upto 1/2019

Expected  in  Feb-2019  &
Mar-2019

Transmission line(ckm) 175 52 -
Substation(MVA) 945 0 -

(ii) Targets for year 2019-20  

(a) Transmission Line (ckm) – 122
(b) Transformation Capacity (MVA) – 945

(Details annexed) 

(3) Jammu & Kashmir  

(i) Targets & achievements during FY 2018-19  
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No representative from J&K attended the meeting.  
  

Transmission  project
element

Target Achievement
upto 1/2019

Expected  in  Feb-2019  &
Mar-2019

Transmission line(ckm) 418 8 -
Substation(MVA) 320 0 -

(ii) Targets for year 2019-20  

(a) Transmission Line (ckm) – 418
(b) Transformation Capacity (MVA) –320 

(Details annexed) 

(4) Punjab    

(i) Targets & achievements during FY 2018-19  

Transmission  project
element

Target Achievement
upto 1/2019

Expected  in  Feb-2019  &
Mar-2019

Transmission line(ckm) 295 308 25
Substation(MVA) 970 410 160

(ii) Targets for year 2019-20  

(a) Transmission Line (ckm) – 301
(b) Transformation Capacity (MVA) – 500

(Details annexed) 

(5) Rajasthan    

(i) Targets & achievements during FY 2018-19  

Transmission  project
element

Target Achievement
upto 1/2019

Expected  in  Feb-2019  &
Mar-2019

Transmission line(ckm) 1888 1677 23
Substation(MVA) 1975 1015 1000

(ii) Targets for year 2019-20  

(a) Transmission Line (ckm) – 1202
(b) Transformation Capacity (MVA) – 640

(Details annexed) 

(6) Uttar Pradesh  

(i) Targets & achievements during FY 2018-19  

No representative from Uttar Pradesh attended the meeting.  
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Transmission  project
element

Target Achievement
upto 1/2019

Expected  in  Feb-2019  &
Mar-2019

Transmission line(ckm) 1838 1186 476
Substation(MVA) 3640 4050 920

(ii) Targets for year 2019-20  

(a) Transmission Line (ckm) – 947
(b) Transformation Capacity (MVA) – 2480

(Details annexed) 

(7) Uttarakhand  

(i) Targets & achievements during FY 2018-19  

Transmission  project
element

Target Achievement
upto 1/2019

Expected  in  Feb-2019  &
Mar-2019

Transmission line(ckm) 25 12 0
Substation(MVA) 400 400 0

(ii) Targets for year 2019-20  

(a) Transmission Line (ckm) – 254
(b) Transformation Capacity (MVA) – 150

(Details annexed) 

(8) Delhi   

(i) Targets & achievements during FY 2018-19  

Transmission  project
element

Target Achievement
upto 1/2019

Expected  in  Feb-2019  &
Mar-2019

Transmission line(ckm) 19 0 6
Substation(MVA) 840 520 320

(ii) Targets for year 2019-20  

(a) Transmission Line (ckm) – 96
(b) Transformation Capacity (MVA) – 1760

(Details annexed) 

B. Western Region:

(1) Chhattisgarh  

(i) Targets & achievements during FY 2018-19  

No representative from Chhattisgarh attended the meeting.  

Transmission  project Target Achievement Expected  in  Feb-2019  &
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element upto 1/2019 Mar-2019
Transmission line(ckm) 141 367 -
Substation(MVA) 1120 960 -

(ii) Targets for year 2019-20  

(a) Transmission Line (ckm) – 422
(b) Transformation Capacity (MVA) – 1270

(Details annexed) 

(2) Gujarat  

(i) Targets & achievements during FY 2018-19  

Transmission  project
element

Target Achievement
upto 1/2019

Expected  in  Feb-2019  &
Mar-2019

Transmission line(ckm) 785 588 159
Substation(MVA) 1640 1350 1320

(ii) Targets Program for year 2019-20  

(a) Transmission Line (ckm) – 1054
(b) Transformation Capacity (MVA) – 3100

(Details annexed) 

(3) Madhya Pradesh  

(i) Targets & achievements during FY 2018-19  

No representative from Madhya Pradesh attended the meeting.  

Transmission  project
element

Target Achievement
upto 1/2019

Expected  in  Feb-2019  &
Mar-2019

Transmission line(ckm) 167 342 -
Substation(MVA) 2060 1275 -

(ii) Targets Program for year 2019-20  

(a) Transmission Line (ckm) – 1048
(b) Transformation Capacity (MVA) – 4320

(Details annexed) 

(4) Maharashtra  

(i) Targets & achievements during FY 2018-19  
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Transmission  project
element

Target Achievement
upto 1/2019

Expected  in  Feb-2019  &
Mar-2019

Transmission line(ckm) 1483 326 127
Substation(MVA) 1650 700 1050

(ii) Targets for year 2019-20  

(a) Transmission Line (ckm) – 964
(b) Transformation Capacity (MVA) – 2150

(Details annexed) 

(5) Goa  

(i) Targets & achievements during FY 2018-19  

No representative from Goa attended the meeting.  

Transmission  project
element

Target Achievement
upto 1/2019

Expected  in  Feb-2019  &
Mar-2019

Transmission line(ckm) 120 0 -
Substation(MVA) 160 0 -

(ii) Targets for year 2019-20  

(a) Transmission Line (ckm) – 0
(b) Transformation Capacity (MVA) – 0

(Details annexed) 

(6) Dadra and Nagar Haveli  

(i) Targets & achievements during FY 2018-19  

No representative from Dadra and Nagar Haveli attended the meeting.  
Transmission  project
element

Target Achievement
upto 1/2019

Expected  in  Feb-2019  &
Mar-2019

Transmission line(ckm) 5 0 0
Substation(MVA) 0 0 0

(ii) Targets for year 2019-20  

(a) Transmission Line (ckm) – 5
(b) Transformation Capacity (MVA) –0

(Details annexed) 

C. Eastern Region:

(1) Bihar    

(i) Targets & achievements during FY 2018-19  
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Transmission project element Target Achievement up to 
01/2019

Expected till 
03/2019

Transmission line (CKm) 672 999 82
Substation(MVA) 320 0 160

(ii) Targets for year 2019-20  

(a) Transmission Line (CKm) – 222
(b) Transformation Capacity (MVA) – 900

(Details annexed) 

(2) West Bengal    

(i) Targets & achievements during FY 2018-19  

Transmission project element Target Achievement up to 
01/2019

Expected till 
03/2019

Transmission line(CKm) 255 62 0
Substation(MVA) 960 850 0

(ii) Targets for year 2019-20  

(a) Transmission Line (CKm) – 233
(b) Transformation Capacity (MVA) – 1160

(Details annexed) 

(3) Odisha     

(i) Targets & achievements during FY 2018-19  

No representative from OPTCL attended the meeting.  
 

Transmission project element Target Achievement up 
to 01/2019

Expected in till
03/2019

Transmission line (CKm) 115 141 -
Substation (MVA) 695 835 -

(ii) Targets for year 2019-20  
(a) Transmission Line (CKm) – 250
(b) Transformation Capacity (MVA) – 1655

(Details annexed) 

(4) Jharkhand (JUSNL):  

(i) Targets & achievements during FY 2018-19  

No representative from Jharkhand attended the meeting.

Transmission project element Target Achievement up to
01/2019

Expected till 
03/2019

Transmission line (CKm) 547 0 -
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Substation (MVA) 700 0 -

(ii) Targets for year 2019-20  
(a) Transmission Line (CKm) – 2106
(b) Transformation Capacity (MVA) – 4660

(Details annexed) 

(5) SIKKIM  

(i) Targets & achievements during FY 2018-19  

  No representative from Daman & Diu attended the meeting.  

Transmission project element Target Achievement up to 
01/2019

Expected till
03/2019

Transmission line(CKm) 0 447 -
Substation(MVA) 0 0 -

(ii) Targets for year 2019-20  
(a) Transmission Line (CKm) – 0
(b) Transformation Capacity (MVA) –0 

(Details annexed) 

D. North-Eastern Region:

(1) Assam     

(i) Targets & achievements during FY 2018-19  

No representative from AEGCL attended the meeting

Transmission project element Target Achievement up 
to 01/2019

Expected till 
03/2019

Transmission line(CKm) 326 0 -
Substation(MVA) 0 0 -

(ii) Targets for year 2019-20  

(a) Transmission Line (CKm) – 634
(b) Transformation Capacity (MVA) – 

(Details annexed) 

(2) Manipur     

(i) Targets & achievements during FY 2018-19  

No representative attended the meeting. 

Transmission project element Target Achievement up 
to 01/2019

Expected till 
03/2019

Transmission line(CKm) 90 0 -
Substation(MVA) 0 0 -

(ii) Targets for year 2019-20  
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(a) Transmission Line (CKm) – 90
(b) Transformation Capacity (MVA) –315 

(Details annexed)

E. Southern Region:

(1) Andhra Pradesh:  
        

(i) Targets & achievements during FY 2018-19  

No representative from Andhra Pradesh attended the meeting.  

Transmission  project
element

Target Achievement
upto 01/2019

Expected  in  Feb-2019  &
Mar-2019

Transmission line(ckm) 655 738 -
Substation(MVA) 1890 2205 -

(ii) Targets for year 2019-20  
(a) Transmission Line (ckm) – 508
(b) Transformation Capacity (MVA) – 4345

(Details annexed) 

(2) Karnataka:   

(i) Targets & achievements during FY 2018-19  

Transmission  project
element

Target Achievement
upto 01/2019

Expected  in  Feb-2019  &
Mar-2019

Transmission line(ckm) 661 176 359
Substation(MVA) 1600 2700 300

(ii) Targets for year 2019-20  
(a) Transmission Line (ckm) – 577
(b) Transformation Capacity (MVA) – 3200

(Details annexed) 

(3) Kerala:  

(i) Targets & achievements during FY 2018-19  
No representative from Kerala attended the meeting.  

Transmission  project
element

Target Achievement
upto 01/2019

Expected  in  Feb-2019  &
Mar-2019

Transmission line(ckm) 14 14 -
Substation(MVA) 0 0 -

(ii) Targets for year 2019-20  
(a) Transmission Line (ckm) – 151
(b) Transformation Capacity (MVA) – 846

(Details annexed) 
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(4) Telangana:  

(i) Targets & achievements during FY 2018-19  

Transmission  project
element

Target Achievement
upto 01/2019

Expected  in  Feb-2019  &
Mar-2019

Transmission line(ckm) 699 94 699
Substation(MVA) 1130 3220 0

(ii) Targets for year 2019-20  

(a) Transmission Line (ckm) – 1462
(b) Transformation Capacity (MVA) – 5415

(Details annexed) 

(5) Tamil Nadu:  

(i) Targets & achievements during FY 2018-19  

Transmission  project
element

Target Achievement
upto 01/2019

Expected  in  Feb-2019  &
Mar-2019

Transmission line(ckm) 1089 416 458
Substation(MVA) 3310 2000 1230

(ii) Targets for year 2019-20  
(a) Transmission Line (ckm) – 1532
(b) Transformation Capacity (MVA) – 3800

(Details annexed) 

PRIVATE SECTOR

1. ESSEL Infra  

(i) Targets & achievements during FY 2018-19  

No target was included for Essel for FY 2018-19

(ii) Targets for year 2019-20  

(a) Transmission Line (ckm) – 1953
(b) Transformation Capacity (MVA) – 3000

(Details annexed) 

2. Adani Power Ltd.   

(i) Targets & achievements during FY 2018-19  

Transmission  project Target Achievement Expected  in  Feb-2019  &
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element upto 01/2019 Mar-2019
Transmission line(ckm) 827 553 660
Substation(MVA) 0 0 0

(ii) Targets for year 2019-20  

(a) Transmission Line (ckm) – 98
(b) Transformation Capacity (MVA) – 0

(Details annexed) 

3. Sterlite Grid  

(i) Targets & achievements during FY 2018-19  

Transmission  project
element

Target Achievement
upto 01/2019

Expected  in  Feb-2019  &
Mar-2019

Transmission line(ckm) 562 1250 0
Substation(MVA) 630 630 0

(ii) Targets for year 2019-20  

(a) Transmission Line (ckm) – 1426
(b) Transformation Capacity (MVA) – 7260

(Details annexed) 

4. Kalpataru Power Transmission Ltd.  

(i) Targets & achievements during FY 2018-19  

Transmission  project
element

Target Achievement
upto 01/2019

Expected  in  Feb-2019  &
Mar-2019

Transmission line(ckm) 418 0 418
Substation(MVA) 0 0 0

(ii) Targets for year 2019-20  
(a)      Transmission Line (ckm) – 0
(b)      Transformation Capacity (MVA) – 0

(Details annexed) 

Based on discussions held during meeting and inputs received from various transmission
utilities, overall achievement vs target for FY 2018-19 and the target for FY 2019-20 for
implementation of Transmission system (Transmission lines and Transformation capacity
in substations) for 220kV & above voltage levels are summarized as under: 

Target and Achievement in implementation of Transmission system
(Transmission lines and Transformation capacity in substations)
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for FY 2018-19

(a) Quarter wise Target and Achievement of Transmission lines

Transmission
line (ckm)

Q1 Q2 Q3 Q4 Total

Target 3352 7579 6587 5129 22647

Achievement 4011 5921 5042 6991* 21965*
(96.98%)

(b) Quarter wise Target and Achievement of Transformation capacity in Substations

Substation
(MVA)

Q1 Q2 Q3 Q4 Total

Target 10065 19510 17960 15065 62600

Achievement 16045 15905 16105 15935* 63990*
(102.22%)

*Including the expected figure for Feb’19 and Mar’19.
 
(c) Target and Achievement of Transformation capacity in Substations

Achievement upto
Jan 2019

Expected in
February  &
March 2019

Expected
Achievement for

FY 2018-19
Transmission lines

(in Ckm)
16321 5644 21965

Transformation
capacity (MVA)

51445 12545 63990

Target set for implementation of Transmission system 
(Transmission lines and Transformation capacity in substations)

for FY 2019-20

(a) Quarter wise Target of Transmission lines:

Transmission
line (ckm)

Q1 Q2 Q3 Q4 Total
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Target 7935 2889 5531 7266 23621

(b) Quarter wise Target of Transformation capacity in Substations:

Substation
(MVA)

Q1 Q2 Q3 Q4 Total

Target 25895 19490 16346 19985 81716
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Annexure-I

List of Participants   on   13.2.2019 for Eastern,   Southern and North-Eastern   
Region

CEA
1. SHRI S.K.RAY MOHAPATRA CHIEF ENGGINEER (PSPM)

2. SHRI SANJAY JAIN DIRECTOR (PSPM)

3. SHRI AJITESH KUMAR DEPUTY DIRECTOR (PSPM)

4. SHRI R.K.  TIWARI DEPUTY DIRECTOR (PSPM)

5. SHRI DHANESH KUMAR ASSISTANT DIRECTOR (PSPM)

6. SHRI AVINASH PATHAK ASSISTANT DIRECTOR (PSPM)

7. SHRI YADAV MONOJ KUMAR      ASSISTANT DIRECTOR (PSPM)

KPTCL  
1. SHRI M.D. MUZAMMIL EEE

TSTRANSCO
1. SHRI J. UMA RANI CHIEF ENGNEER 

TANTRASCO
1. SHRI F. BELLARMIN JOHN RAJ CE/CIVIL

2. SHRI U.B. ELENI CO/TRANS.

WBSETCL
1. SHRI D. DATTA GUPTA CHIEF ENGINEER 

2. SHRI A. KARMAKAR CHIEF ENGG.

BSPTCL
1. SHRI H.R. PANDAY DIRECTOR (PROJ.)

List of Participants     on 14.2.2019 for PGCIL, DVC and Private Sector  

CEA
1. SHRI S.K.RAY MOHAPATRA CHIEF ENGGINEER (PSPM)

2. SHRI SANJAY JAIN DIRECTOR (PSPM)

3. SHRI AJITESH KUMAR DEPUTY DIRECTOR (PSPM)

4. SHRI R.K.  TIWARI DEPUTY DIRECTOR (PSPM)

5. SHRI DHANESH KUMAR ASSISTANT DIRECTOR (PSPM)

6. SHRI AVINASH PATHAK ASSISTANT DIRECTOR (PSPM)

7. SHRI YADAV MONOJ KUMAR      ASSISTANT DIRECTOR (PSPM)

POWERTGRID 
1. SHRI SANJEEV SINGH ED (CMG)

2. SHRI RAVINDER NAGPAL Chief GEN. MANEGER (CMG)

3. SHRI PRABHAT DANTNE Sr. GM(CMG)

4. SHRI VIVEK JOSHI DGM (CMG)

DVC
1. SHRI S.U. BOSE CE-I 
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ESSEL INFRA 
1. SHRI NIMISH SHETH VICE PRESIDENT 

2. SHRI NEERAJ VERMA MANAGER 

ADANI
1. SHRI NARNDRA OJHA DY. MGR

STERLITE POWER
1. SHRI T.A.N. REDDY VICE PRESEDENT

2. SHRI ROHIT GERA DEPUTY MANAGER

List of Participants   on   15.2.2019 for Western   and Northern Region  

CEA
1. SHRI S.K.RAY MOHAPATRA CHIEF ENGGINEER (PSPM)

2. SHRI SANJAY JAIN DIRECTOR (PSPM)

3. SHRI AJITESH KUMAR DEPUTY DIRECTOR (PSPM)

4. SHRI R.K.  TIWARI DEPUTY DIRECTOR (PSPM)

5. SHRI DHANESH KUMAR ASSISTANT DIRECTOR (PSPM)

6. SHRI AVINASH PATHAK ASSISTANT DIRECTOR (PSPM)

7. SHRI YADAV MONOJ KUMAR      ASSISTANT DIRECTOR (PSPM)

PTCUL
1. SHRI HITENDRA SINGH HAYANKI S.E.

PSTCL
1. SHRI G.S. PHULL SR. XEN

2. SHRI NITIN KUMAR AEE

RVPNL
1. SHRI S.K. BISRA XEN

2. SHRI B.P. CHAUHAN ZCE(T&C)

HVPNL
1. SHRI R.N. MISHRA XEN

DTL
1. SHRI DINESH SINGH DGM(TQA&I)

2. SHRI SAURABH AM

MSETCL
1. SHRI R.C. GAIKWAD CE (C&M)

2. SHRI A.V. KOLAP CE (SLDC)

GETCO
1. SHRI P.K. SHAH SE(PROJECT)
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