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(सलंग सचूी के अनुसार)

िवषय: एस्सार पावर ट्रांसिमशन कंपनी िलिमटेड के द्वारा बनाई जा रही " महान - सीपत 400 के वी डबल

सिकट लाइन  "  के िनमार्माण की प्रगतित की समीक्षा करने के िलए मुख्य अिभियंता  (िवद्युत प्रणाली

पिर योजना  प्र बोधन प्र भिागत ) द्वारा 23.03.2018 को ली गतई बैठक का कायर्मावृत्त । 

महोदय,

एस्सार पावर ट्रांसिमशन कंपनी िलिमटेड के द्वारा बनाई जा रही " महान - सीपत 400 के वी डबल

सिकट लाइन  "  के  िनमार्माण  की  प्रगतित की समीक्षा  करने  के  िलए मुख्य अिभियंता  (िवद्युत  प्रणाली)  द्वारा

23.03.2018 को ली गतई बैठक का कायर्मावृत्त सलंग है । 

सलंगक : यथोपरी ।

  भिवदीय,

   (आर के ितवारी )

                  उप िनदशेक

प्रित सचूनाथर्मा:

1. संयुक सिचव (पारेषण), िवद्युत मतं्रालय, श्रम शिक भिवन, रफ़ी मागतर्मा, नई िदल्ली 

2. सदस्य (िवद्युत प्रणाली),  केिवप्रा के प्रधान िनजी सिचव

सेवा भवन, आर. के. पुरम-1, नई िदिल्ली-110066  टेलीफोन : 011-26103242  ईमेल: ceapspm@gmail.com   वेबसाइट: www.cea.nic.in

Sewa Bhawan, R.K Puram-1, New Delhi-110066 Telephone: 011-26103242 Email: ceapspm@gmail.com   Website: www.cea.nic.in
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List of Addressees: 

Sl. 
No.

Organization Address Tele/Fax No./email

1 Essar Power Shri Madan Gupta, 
Managing Director
Essar Power MP Ltd
Village- Bandhoura, Post-
Karsualal, Tehsil Mada, Dist. 
Singrauli (MP)-486886

Madan.gupta@essarpower.co.in  
 9819731319

2 Essar Power Shri Sachidanand Bhujade
Vice President 
Essar Power Transmission Co. 
Ltd
Village- Bandhoura, Post-
Karsualal, Tehsil Mada, Dist. 
Singrauli (MP)-486886

Sachidanand.bhujade  @essarpower.co.in
9909993545

3 Kalpataru 
Power 
Transmission
Ltd.

Shri Rajeev Dalela, 
President (TL&SAARC)
KPTL, Plot No. 101, Part-III
GIDC, Estate Sector-28
Gandhinagar 382028
Gujarat

rajeev.dalela@kalpatarupower.com
vipin.varshney@kalpatarupower.com
Tele: 07923214000
Fax: 07923211951
7046111190
9924113375

4 Kalpataru 
Power 
Transmission
Ltd.

Shri Pankaj Jaiswal, 
Vice President
KPTL, Plot No. 101, Part-III
GIDC, Estate Sector-28
Gandhinagar 382028
Gujarat

Pankaj.jaiswal@kalpatarupower.com  
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Minutes  of  Meeting  taken  by  Chief  Engineer  (PSPM),  CEA  at  New  Delhi  on
23.03.2018 to review the progress of Mahan – Sipat 400 KV D/C transmission line
being implemented by Essar Power Transmission Company Ltd. (EPTCL)  

1. Chief  Engineer  (PSPM)  welcomed  all  the  participants  and  expressed  his

concern  on  slow  progress  of  Mahan-  Sipat  400  kV  transmission  line.  Further,

CE(PSPM) took up the agenda of the meeting and sought the progress made by

M/s EPTCL so far. 

2. Representative  of  M/s  EPTCL(Essar  Power)  submitted  current  status  of

progress of the line as under:

 Total length 337 km

 Total Tower locations 942 nos

 Foundations completed 942 nos.

 Tower erection 942 nos.

 Stringing completed 296 km

Representative of M/s EPTCL stated that additional manpower resources have

been deployed to complete the line by May’18. CE(PSPM) enquired specifically

about the manpower deployed for stringing work.  Representative of M/s KPTL

(Katpataru Power Transmission Limited) submitted that at  present,  4 TSE & 2

Manual  gangs  have  been  deployed  by  M/s  KPTL and  two  teams have  been

working for Restoration works / crossings.

3. M/s  KPTL also expressed their concern on unavailability of front for carrying out

stringing  works.  M/s  EPTCL  informed  that  they  have  already  contacted  the

District  collectors,  SPs  and  SDMs  of  Balrampur  &  Surajpur  Districts  of

Chhattisgarh and Singrauli district of M.P. M/s EPTCL assured that for ensuring

clear work front to M/s  KPTL, following steps would be taken:

(i) EPTCL  to  remain  in  touch  with  local  Tehsildars  &  Patwaris  of

concerned area to resolve the issue of RoW 

(ii) EPTCL to line up security  persons /  police protection wherever

required.

4. KPTL confirmed that with the available manpower as stated above, the stringing

work shall be completed on best efforts by end of May’ 2018 and submitted the

plan of balance stringing work as under:

 Mar’18 8.309 km

 Apr’18 21.015 km

 May’18 12.378 km
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5. EPTCL has informed that Wireless Planning & Coordination Wing of Ministry of

Communication  (Department  of  Telecommunication)  vide  their  letter  dated

06/09/2012  had  issued  NoC  for  use  of  PLCC  frequencies  as  proposed  by

EPTCL  for  the  above  transmission  line.  Although  due  to  some  unexpected

conditions the construction of line got delayed and some frequencies allotted to

this  line have now been allotted to  PGCIL by WPC. EPTCL vide their  letter

dated 25/09/2017 has again requested WPC and PCD Division (erstwhile Load

Dispatch & communication Division), CEA to allot alternate frequencies.  PCD

Division,  CEA  vide  their  letter  dated  12/10/17  has  also  requested  WPC to

allocate PLCC frequencies on priority basis. EPTCL representative requested to

take up matter with WPC/CE(PCD). 

Meeting ended with vote of thanks to the chair.
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Annexure-I

List of Participants

CEA  

1. Sh. Shri B K Arya  Chief Engineer (PSPM) – In Chair

2. Sh. RP Pradhan Director (PSPM)

3. Sh. R K Tiwari Deputy Director (PSPM)

4. Sh. Rajesh Asstt. Director-I (PSPM)

EPTCL / EPMPL

1. Sh. S Bhujade Executive Director

2. Sh. Akhil Mehta  Joint General Manager 

KPTL

1. Sh. P Jagan Mohan Rao AVP & Regional Head

2. Sh. Pinakin Thakkar GM
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