
         

भभारत सरकभार
Government of India

वविदद्युत ममंतभालय 
Ministry of Power

कक न दद य  ववि दद्यु त  पभा वधक र ण  
Central Electricity Authority

ववि दद्यु त  प णभा लद  प रर यय ज नभा  प बयध न  प भभा ग
Power System Project Monitoring Division 

सेवा मे,

Warora-Kurnool Transmission limited 
(A subsidiary of Essel Infraprojects Ltd.),
6th floor, plot no.19, Film City, Sector-16A,
Gautam Buddha Nagar, Noida, U.P-201301

वविषय : Meeting notice to discuss the constraints/issues relating to the execution of Additional

inter-regional  AC  link  for  import  into  Southern  region  i.e.  Warora  Warangal  and
Chilkaluripeta – Hyderabad- Kurnool 765 kV link being implemented by Warora-Kurnool
transmission Ltd.

Sir,
      

It has been observed that progress in execution of transmission elements covered under
“Additional inter-regional AC link for import into Southern region i.e. Warora Warangal and Chilkaluripeta –
Hyderabad- Kurnool 765 kV link” being implemented by Warora-Kurnool transmission Ltd. is slow during
last 6 months and may not match with commissioning schedule. In this regard, Chief Engineer (PSPM),
CEA will take a meeting to discuss constraints/ issue related to the execution of this project. The
schedule of meeting is as under:

Venue & Schedule:
Date: 31/05/2019
Time: 11:00 AM
Venue: Conference Room, 9th Floor, Sewa Bhawan, R K Puram, New Delhi.

It is requested to depute concerned senior level officers from your organizations along with
representative  of  organizations  executing  contracts  for  construction  of  Transmission  lines  &
substations covered under this project for a fruitful discussion. The status of implementation of
Rishikesh – Koteshwar 400kV D/C transmission line will also be discussed during the meeting.
Confirmation of participation may please be mailed to ceapspm@gmail.com.

संलग्नक:उपरोकत|
   

 
भवदीय,

(संजय जैन) 
ननदेशक

प्रतति सू्रचनारति रना  /  आविश्यक कतिररनावितिई येतिु  :  
1. प्रधान ननजी सचचिव, सदस्य (ववद्युत प्रणाली), के.वव.प्रा.
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