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                                                                       Preface                      

India has successfully achieved 131.78 GW of RE Installed capacity (excluding Large Hydro) by the 

end of September,2023. Further, various Renewable Energy (RE) projects including Solar Parks / 

UMREPPs are under various stages of construction. The present Report highlights the progress of 

infrastructure related to Solar Parks /UMREPPs and under-construction RE projects  within the 

Solar Parks /UMREPPs of SECI, CPSUs under MoP (NTPC, NHPC, THDC), various States (Andhra 

Pradesh, Chhattisgarh, Gujarat, Jharkhand, Karnataka , Kerala , Madhya Pradesh , Maharashtra, 

Mizoram , Odisha , Rajasthan  and Uttar Pradesh). This Report also includes the information 

received from the Ministry of New and Renewable Energy (MNRE).  

As per the available information, Solar Parks / UMREPPs of aggregate capacity of 39284 MW have 

been envisaged for development in the country as on 30th September, 2023.  Of these, the 

capacity of 10931 MW has already been commissioned while 8983 MW capacity is under 

construction and 19370 MW is under award/tendering process. 

 

************* 

 

 

 

  



SUMMARY OF THE DEVELOPMENT OF SOLAR PARKS/UMREPPs IN THE COUNTRY (PROVISIONAL) 

S. 
No. 

Name of the State in which 
Solar Parks/UMREPPs are 

located 

Total Capacity of 
Solar Park/ UMREPP 

(MW) 

Capacity Under 
Award / Tendering 

(MW) 

Capacity Awarded 
(MW) 

Capacity Under 
Construction 

(MW) 

Capacity 
Commissioned 

(MW) 

1. Andhra Pradesh 4300 1150 3150 100 3050 

2. Chhattisgarh 100 0 100 100 0 

3. Gujarat 12150 5895 6255 5355 900 

4. Jharkhand 1089 1089 0 0 0 

5. Karnataka 2550 500 2050 0 2050 

6. Kerala 155 50 105 5 100 

7. Madhya Pradesh 4680 1896 2784 1784 1000 

8. Maharashtra 750 500 250 250 0 

9. Mizoram 20 0 20 0 20 

10. Odisha 340 340 0 0 0 

11. Rajasthan 9420 4650 4770 1225 3545 

12. Uttar Pradesh 3730 3300 430 164 266 

  
ALL INDIA (Total) 39284 19370 19914 8983 10931 

 

  



(A) DETAILED STATUS OF THE DEVELOPMENT OF UMREPP / SOLAR PARKS 

S. 
No. 

Name of the Solar 
Park (Agency) 

Location  
(Village/ District/ 
State)  

Total 
Capacity of 
Solar Park/ 

UMREPP 
(MW) 

Date of 
Approval 

Solar  Park  
Completion 

Date (Actual/ 
Anticipated) 

Land 
Acquisition 

Status 

Current Status 

1. Ananthapuramu 
Ultra Mega Solar 
Park  
(Andhra Pradesh 
Solar Power 
Corporation Private 
Ltd. (APSPCL) - a JV 
of NREDCAP, 
APGENCO & SECI.) 

Ananthapuramu, 
Andhra Pradesh 

1500 28.11.2014 Completed in 
September,2018 

Solar Park has 
been 
developed on 
11000 acres of 
land. 

 1400 MW capacity has been commissioned and 
balance 100 MW is yet to be awarded. 

 Infrastructural facilities of Roads & Drains, Water 
Supply System, Cable Tray Supports and Boundary 
Fencing have been completed. 

 Internal Transmission System: 3 Nos. of 220/33 kV 
Pooling Sub-Stations (PSS). PSS-1(250 MW) charged 
on11.06.2018, PSS-2 (50 MW) on 29.06.2018 and PSS-
3 (100 MW) on 28.09.2018. 

 External Transmission System: It was developed by 
PGCIL and charged on 30.09.2018 

 

2. Ananthapuramu -II 
Ultra Mega Solar 
Park (APSPCL - a JV 
of NREDCAP, 
APGENCO & SECI.) 

Tadipatri Mandal, 
Andhra Pradesh 

500 15.01.2016 Completed in 
December,2018 

Solar Park has 
been 
developed on 
2751 acres of 
land. 

 400 MW capacity has been commissioned and balance 
100 MW is yet to be awarded. 

 Infrastructural facilities of Roads & Drains, Water 
Supply System, Cable Tray Supports and Boundary 
Fencing have been completed. 

 Internal Transmission System: 2 Nos. of 220/33 kV 
Pooling substations (PSS). PSS-1 charged on 06.02.2019 
and PSS-2 on 28.12.2018. 

 External Transmission System: 400/220 kV Grid Sub-
Station at N.P. Kunta developed by APTRANSCO, was 
charged on 06.12.2018. 

 

3. Kadapa Ultra Mega 
Solar Park (APSPCL - 
a JV of NREDCAP, 
APGENCO & SECI.)  

Mylavaram 
Mandal, 
Andhra Pradesh 

1000 09.10.2015 ---- Solar Park has 
been 
developed on 
5943.50 acres 
of land. 

 250 MW capacity has been commissioned and 
development of balance capacity of 750 MW is stalled 
for over 3 years and execution of order of APTEL is 
pending with Govt. of AP. The PSA cancelled by AP 
DISCOM for 750 MW is yet to be reinstated. 



S. 
No. 

Name of the Solar 
Park (Agency) 

Location  
(Village/ District/ 
State)  

Total 
Capacity of 
Solar Park/ 

UMREPP 
(MW) 

Date of 
Approval 

Solar  Park  
Completion 

Date (Actual/ 
Anticipated) 

Land 
Acquisition 

Status 

Current Status 

 Infrastructural facilities of Roads & Drains are stated to 
have been completed. 

 Internal Transmission System:  Charged on 30.04.2019 
for 250 MW in Phase-I. Most of the work related to 
internal transmission system for Phase-II (750 MW) is 
stated to have been completed. 

 External Transmission System: Power generated from 
250 MW solar project in Phase-I is being evacuated 
through existing 220kV DC line from 220kV SS 
Tirumalayapalli to 400kV SS Jamalamadugu by 
arranging LILO to one of the 220kV circuit at location 65 
temporarily. 

 

For Phase-II (750 MW), APTRANSCO has informed that 
instead of constructing new 400kV Substation at 
Mylavaram, they have issued administrative approval 
for augmentation works of 400kV substation at 
Jamalamadugu, Kadapa District, for which LOI has 
been issued on 17/29.12.2021. The 220kV DC lines 
from 220/33kV Pooling Stations-1,2,3 &4 are to 
extended upto existing 400kV substation at 
Jamalamadugu. 

 

4. Kurnool Ultra Mega 
Solar Park (APSPCL - 
a JV of NREDCAP, 
APGENCO & SECI.) 

Kurnool , 
Andhra Pradesh 

1000 28.11.2014 Completed in 
the year 2017. 

Solar Park has 
been 
developed on 
5683.22 acres 
of land. 

 Entire 1000 MW capacity has been commissioned. 

 Infrastructural facilities of Roads & Drains, Water 
Supply System, Cable Tray Supports and Boundary 
Fencing have been completed. 

 Internal Transmission System: 4 Nos of 220/33 kV 
Pooling Substations (PSS) and associated Transmission 
lines have been completed and charged. 

 External Transmission System: 400/220 kV Grid Sub-
Station at Gani Village in Kurnool District, 2 Nos. 400 kV 
Bay Extensions and 400 kV QMDC line from existing 400 



S. 
No. 

Name of the Solar 
Park (Agency) 

Location  
(Village/ District/ 
State)  

Total 
Capacity of 
Solar Park/ 

UMREPP 
(MW) 

Date of 
Approval 

Solar  Park  
Completion 

Date (Actual/ 
Anticipated) 

Land 
Acquisition 

Status 

Current Status 

kV Narnoor (Kurnool) Substation, have been completed 
and charged. 

 

5. Ramagiri Solar Park 
(SECI) 

Ramagiri, Sri 
Sathyasai , 
Andhra Pradesh 

300 11.11.2021 11.11.2023 Of the total  
1185.66 acres 
of land 
required, 
907.87 acres 
has been 
acquired from 
Govt. of AP. 
Balance 
270.93 acres 
to be acquired 
from APSRTC 
and 6.86 acres 
of Pvt. Land. 

 Tender has been floated for the entire park and 
project infrastructure. 

 Stage-II connectivity for 200 MW at the Pavagada ISTS 
substation has been granted by CTU. Connectivity for 
additional 100 MW is under progress 

 
 
 
 
 

6. Rajnandgaon Solar 
Park (SECI) 

 Rajnandgaon  
Chhattisgarh 

100 
 

31.03.2022 31.12.2023 Total 466 
acres of land 
has been 
acquired. 

 The Project is (100 MW (AC) / 200MWp DC capacity 
Solar PV Project along with 50MW/150 MWh Battery 
Energy Storage System. 

 PPA has been signed between SECI and CSPDCL and 
work awarded to EPC contractor – TATA Power Solar 
Systems Limited in December 2021. 

 

7. NTPC REL. Khavda 
4750 MW Solar Park  
(NTPC Renewable 
Energy Ltd.) 
 

 Khavda, Bhuj,  
Gujarat 

4750 
  
  
  

12.07.2021 ---- Total 23750 
acres of land 
has been 
acquired in 
May,2022.  
  
  
  

 Infrastructure Activities: 
- Work of Approach Road completed through R&B, 

Bhuj on Deposit work basis. 
- Fencing & Internal Road works under progress. 
- Works for the water supply is under progress. 

 

 Internal Transmission System: Transformer Supply 
package for full 4750 MW Capacity has been awarded. 



S. 
No. 

Name of the Solar 
Park (Agency) 

Location  
(Village/ District/ 
State)  

Total 
Capacity of 
Solar Park/ 

UMREPP 
(MW) 

Date of 
Approval 

Solar  Park  
Completion 

Date (Actual/ 
Anticipated) 

Land 
Acquisition 

Status 

Current Status 

Power Evacuation Infrastructure package for 4750 MW 
has also been awarded on 19.07.2023. 

 Approval for Connectivity of 2755 MW has been 
received and Connectivity for balance 1995 MW is 
under process at CTU. 

 

8. GSECL RE Park, 
(GSECL) 

 Khavda, Bhuj,  
Gujarat 
 
 
 
 
 
 

3325 12.08.2021 50 % capacity up 
to 31.12.2024 & 
100 % capacity 
up to 
31.12.2026. 

Total 16432 
acres of land is 
acquired. 

 Infrastructure Activities: Tendering initiated for park 
infrastructure facilities. 

 Connectivity approval applied for 3325 MW capacity 
and 1725 MW Stg.-I connectivity granted by CTU on 
29.08.2023. LTA signed for 1600 MW. 

 Power Purchasing through TBCB by GUVNL is under 
progress. LoI issued for 1200 MW on 16.05.2023 and 
for 1600 MW on 03.08.2023. PPA executed for 600 
MW. 
 

9. GIPCL RE Park Ph-I 
(GIPCL) 

Rann of Kutch, 
Khavda, 
Gujarat 

600 24.09.2021 31.12.2024 Total 2965 
acres of land is 
acquired.  

 Infrastructure Activities:  The contract for RE Park 
infrastructure like Pooling substation, Road, Drain and 
Pond works etc. have been awarded. 

 Detailed Engineering and Design of 600 MW (AC) Solar 
Project is under progress. EPC Contractor has 
mobilized the team at Site. Field work for Geotechnical 
Investigation and Topographical Survey is in progress. 

 LTA and Connectivity Agreement signed for 600 MW.  

 GUVNL has issued LoI to GIPCL on 16.05.2023. 
 

10. GIPCL RE Park Ph-II 
(GIPCL) 

Rann of Kutch, 
Khavda,  
Gujarat 

1200 24.02.2022 31.12.2024 Total 5930 
acres of land is 
acquired. 

 Infrastructure Activities:  The contract for RE Park 
infrastructure like Pooling substation, Road, Drain and 
Pond works etc. have been awarded. 

 Tender published by GUVNL (DISCOM) on 04.07.2023 
for 600 MW Solar PV Projects to be developed in 
GIPCL's RE Park with green shoe option of equal 
capacity of 600 MW. 



S. 
No. 

Name of the Solar 
Park (Agency) 

Location  
(Village/ District/ 
State)  

Total 
Capacity of 
Solar Park/ 

UMREPP 
(MW) 

Date of 
Approval 

Solar  Park  
Completion 

Date (Actual/ 
Anticipated) 

Land 
Acquisition 

Status 

Current Status 

 Connectivity application has been submitted to CTU on 
29.07.2023 for 1775 MW capacity of Ph-II & Ph-III 
under GNA. 

 

11. GIPCL RE Park Ph-III 
(GIPCL) 

Rann of Kutch, 
Khavda, Gujarat 

575 31.03.2022 31.12.2024 Total 2500 
acres of land is 
acquired. 

 Infrastructure Activities:  The contract for RE Park 
infrastructure like Pooling substation, Road, Drain and 
Pond works etc. have been awarded. 

 Connectivity application has been submitted to CTU on 
29.07.2023 for 1775 MW capacity of Ph-II & Ph-III 
under GNA. 

 

12. Radhnesada Solar 
Park (GPCL) 

Radhanesda , 
Banaskantha, 
Gujarat 

700 01.12.2014 Completed. Total 3517 
acres of land is 
acquired. 

 600 MW capacity has been commissioned and balance 
100 MW is under-construction. 

 Infrastructural facilities of Roads & Drains, Water 
Supply System, Cable Tray Supports and Boundary 
Fencing have been completed. 

 Internal & External Transmission System: Completed. 
 

13. Dholera Solar Park 
Ph-I  (GPCL) 

Dholera / 
Mahadevpura,  
Ahmedabad, 
Gujarat 

1000 04.05.2018 Under 
development. 

Total 4940 
acres of land is 
acquired. 

 300 MW capacity has been commissioned in 
March,2022.  

 Infrastructural facilities of Roads & Drains, Water 
Supply System, Cable Tray Supports and Boundary 
Fencing are under development. 

 300 MW power evacuated through AIS as stop gap 
arrangement. Transmission system is being developed 
by GETCO. 

 700 MW Solar power project Tariff bid not accepted by 
GERC vide its order dated 29.01.2021 and the matter is 
sub-judice in APTEL for resolution of PPA issue. As per 
APTEL intermittent order the Bid has been deferred 
until further order received by GUVNL. SJVNL-100 MW 
& Re-new-200 MW have withdrawn their appeal from 
APTEL, and this 300 MW is being re-tendered. 



S. 
No. 

Name of the Solar 
Park (Agency) 

Location  
(Village/ District/ 
State)  

Total 
Capacity of 
Solar Park/ 

UMREPP 
(MW) 

Date of 
Approval 

Solar  Park  
Completion 

Date (Actual/ 
Anticipated) 

Land 
Acquisition 

Status 

Current Status 

 

14. DVC Floating Solar 
Park Ph-I  
(Green Valley 
Renewable Energy 
GVREL - A JV  of DVC 
& NTPC Green 
Energy Limited) 

Tilaya Dam, 
Koderma, 
Jharkhand 
And, 
Panchet Dam, 
Dhanbad, 
Jharkhand (part of 
project in West 
Bengal) 

755 24.02.2022    24.02.2024 4121 acre of 
land/water 
body is 
acquired and 
in possession 
of DVC. 

 Park Development Activity is yet to start. 

 Solar PV Project : 
- NIT for 310 MW issued on 22.02.2023 and is yet to 
be awarded.  
- Tender for 445 MW is yet to be issued. 

 Power Evacuation infrastructure 
- NIT for for 310MW (132kV-Pkg-1) issued on   

03.02.2023. TC bids opened on 28.06.23. Price Bid 
opened on 31.07.2023 and under evaluation.  

- NIT for Power Evacuation infrastructure for 445MW 
(220kV-Pkg-2) issued on 11.01.2023. TC bid opened 
on 14.07.2023 and under evaluation. 
 

15. DVC Floating Solar 
Park Ph-II,  
(Green Valley 
Renewable Energy 
GVREL - A JV  of DVC 
& NTPC Green 
Energy Limited) 

Maithon Dam, 
Dhanbad,  
Jharkhand (part of 
project in West 
Bengal) 

234 31.03.2020 31.03.2024 2523 acre of 
land/water 
body is 
acquired and 
in possession 
of DVC. 

 DPR has been submitted to MNRE and Park 
Development Activity is yet to start. 

 

16. SECI Floating Solar 
Park (SECI) 

Getalsud Dam, 
Jharkhand 

100 04.04.2019 Under 
development. 

283 acres of 
Land /Water 
body has been 
acquired. 

 Location identified as Getalsud Dam, Jharkhand. 
Consent from Water Resource Department has been 
obtained. 

  NIT for selection of EPC contractor for the Solar Park 
was floated on 15.03.2023 and last date of bid 
submission was 10.08.2023. 

 PSA signed with JBVNL and tender issued for project 
development. 

17. Bidar Solar Park 
(Karnataka 
Renewable Energy 

Bidar, Karnataka 500 04.08.2023 04.08.2025  EoI for 160 
acres has been 
received out 

 The earlier approved 500MW Kalaburgi Solar park in 
Karnataka by KREDL has been cancelled by MNRE due 
to slow progress and in its place approval has been 



S. 
No. 

Name of the Solar 
Park (Agency) 

Location  
(Village/ District/ 
State)  

Total 
Capacity of 
Solar Park/ 

UMREPP 
(MW) 

Date of 
Approval 

Solar  Park  
Completion 

Date (Actual/ 
Anticipated) 

Land 
Acquisition 

Status 

Current Status 

Development Ltd. - 
KREDL) 

of total 2000 
acres. 

given for development of 500MW Bidar Solar Park in 
Karnataka with KREDL as the Solar Park developer.  

 Connectivity will be applied for once 50% (1000 acres) 
of land is acquired. 

18. Pavagada Solar Park 
(Karnataka Solar 
Power Development 
Corporation Pvt. 
Ltd. – KSPDCL a JV of 
KREDL & SECI) 

Pavagada, 
Karnataka 

2050 19.03.2015 Completed. Spanning over 
13000 acres. 

 Infrastructural facilities of Roads & Drains, Water 
Supply System, Cable Tray Supports and Boundary 
Fencing have been completed. 

 Internal & External Transmission System: Completed. 

 Entire 2050 MW capacity has been commissioned. 
 

19. Floating Solar Park 
(NHPC) 

West Kallada,  
Kerala 

50 08.12.2020 31.03.2025  68 acres of 
land/water 
body has been 
acquired. 
Transfer of 
balance water 
body is in 
process and 
Lease 
agreement 
shall be signed 
after signing 
of PPA. 

 Govt. of Kerala did not agree to purchase power at the 
tariff (Rs. 3.35/unit) offered by NHPC in the earlier bid. 

 The tender was floated again in April,2023.  
Single bid (M/s. Apollo International Limited) has been 
received and the same is being evaluated. 

20. Kasaragod Solar Park 
(Renewable Power 
Corporation of 
Kerala Limited –
RPCKL – a JV of SECI 
& KSEB) 

Kasargod, Kerala 105 19.03.2015 Completed. Required land 
stands 
acquired. 

 Infrastructural facilities of Roads & Drains, Water 
Supply System, Cable Tray Supports and Boundary 
Fencing have been completed. 

 Internal & External Transmission System: Completed. 

 100 MW capacity has been commissioned. Project 
work awarded for balance 5 MW. 

 

21. Neemuch Solar Park 
(Rewa Ultra Mega 
Solar Limited 

 Neemuch, 
Madhya Pradesh 

500 28.01.2020 31.12.2023 Total 2471 
acres of land is 
acquired. 

 Park infrastructure development activity has started.  

 Solar Project Developers finalized and PPA has been 
signed for 500 MW. Work is in progress. 



S. 
No. 

Name of the Solar 
Park (Agency) 

Location  
(Village/ District/ 
State)  

Total 
Capacity of 
Solar Park/ 

UMREPP 
(MW) 

Date of 
Approval 

Solar  Park  
Completion 

Date (Actual/ 
Anticipated) 

Land 
Acquisition 

Status 

Current Status 

RUMSL- a JV of 
MPUVN and SECI) 

 LTA connectivity has been obtained. Transmission 
system is stated to be scheduled for completion in 
February, 2024, due to 5 months delay in handing over 
of the land for sub-station from RUMSL to PGCIL.  
 

22. Agar Solar Park  
(Rewa Ultra Mega 
Solar Limited 
RUMSL- a JV of 
MPUVN and SECI) 

 Agar, 
Madhya Pradesh 

550 29.01.2020 31.12.2023 Total 2718 
acres of land is 
acquired.  

 Park infrastructure development activity has started.  

 Solar Project Developers finalized and PPA has been 
signed for 550 MW. Work is in progress. 

 LTA connectivity has been obtained. Transmission 
system is stated to be scheduled for completion in 
November,2023.  

 

23. Shajapur Solar Park  
(Rewa Ultra Mega 
Solar Limited 
RUMSL- a JV of 
MPUVN and SECI) 

 Shajapur, 
Madhya Pradesh 

450 30.01.2020 31.12.2023 Total 2224 
acres of land is 
acquired.  

 Park infrastructure development activity has started.  

 Solar Project Developers finalized and PPA has been 
signed for 450 MW. Work is in progress. 

 LTA connectivity has been obtained. Transmission 
system is stated to be scheduled for completion in 
November,2023.  

 

24. Omkareswar 
Floating Solar Park  
(Rewa Ultra Mega 
Solar Limited 
RUMSL- a JV of 
MPUVN and SECI) 

 Omkareswar, 
Madhya Pradesh 

600 17.09.2020 Under 
development. 

 Water body 
identified and 
acquired on 
right to use 
basis. 

 Park development activity has started. 

 Solar Project Developers (SPDs) finalized and PPA 
signed for 278 MW under Ph.-I. Work is in progress for 
completion by November,2023.  

 Tender issued for Ph.-II & e-reverse auction conducted. 
However, the earlier discovered tariff (Rs. 3.69-
3.70/unit) was not accepted by State Govt. Tender 
reissued and the present discovered tariff is Rs. 3.79-
3.89/unit which is higher than the previous bid. 

 

25. Chhatarpur Solar 
Park  (Rewa Ultra 
Mega Solar Limited 

 Chhatapur, 
Madhya Pradesh 

950 17.09.2020 31.12.2024 Total 5238 
acres of land is 
acquired.  

 Park development activity is yet to start. 

 Of the 5238 acres of acquired land, parcel of identified 
land falls under Chhatarpur forest area. RUMSL has 
requested for revision in capacity of park to 450 MW. 



S. 
No. 

Name of the Solar 
Park (Agency) 

Location  
(Village/ District/ 
State)  

Total 
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Solar Park/ 

UMREPP 
(MW) 
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Solar  Park  
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Anticipated) 

Land 
Acquisition 
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Current Status 

RUMSL- a JV of 
MPUVN and SECI) 

Modified DPR is to be submitted by Solar Project 
Developer.  
 

26. Barethi Solar Park 
(NTPC Renewable 
Energy Ltd.) 

 Barethi , 
Madhya Pradesh 

630 17.09.2020 Under 
development. 

Total 2800 
acres of land is 
acquired and 
in possession 
of NTPC REL. 

 Park development activity is yet to start. 

 Modified DPR was to be submitted by Solar Project 
Developer. 

  Tendering processes initiated for the Internal Pooling 
Substation Package. 

 Stage -I Connectivity granted for 630 MW in the name 
of NTPC REL. 

 PGCIL (CTU) is stated to have communicated that 
separate Pooling Substation shall be developed for 
power evacuation from Barethi Solar Park. 

 

27. Rewa Solar Park  
(Rewa Ultra Mega 
Solar Limited 
RUMSL- a JV of 
MPUVN and SECI) 

Rewa,  
Madhya Pradesh 

750 
 
 

01.12.2014 Completed in 
June,2018. 

Solar Park has 
been 
developed on 
3929 acres of 
land. 

 Park infrastructure development has been completed. 

 Entire 750 MW has been commissioned by 3rd 
January,2020. 

28. Mandsaur Solar 
park  (Rewa Ultra 
Mega Solar Limited 
RUMSL- a JV of 
MPUVN and SECI) 

Mandsaur, 
Madhya Pradesh 

250 
 
 

15.01.2016 Completed in 
September,2017 

Completed.  Park infrastructure development has been completed. 

 Entire 250 MW has been commissioned. 

29. Sai Guru Solar Park 
(M/s Sai Guru Mega 
Solar Park Pvt. Ltd. – 
formerly, M/s. 
Pragat Akshay Urja 
Ltd.) 

Sakri, 
Maharashtra 

500 29.09.2015 No Activity is 
underway. 

 No Activity.  Park development activity is yet to start. 

 Matter is sub-judice. 
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30. Dondaicha Solar 
Park (Maharashtra 
State Electricity 
Generating Co. Ltd. - 
MAHAGENCO) 

Methi & Vikharan, 
Dhule, 
Maharashtra 

250 17.12.2015 Under 
development. 

Total 1247.16 
acres of land is 
acquired. 

 Park development activity had started. 

 LOA issued and PPA signed for 250 MW. 

 Request was received from Solar Power Developer for 
change of mode of development from Mode-1 to 
Mode-8. 

 M/s. TP Saurya Ltd. has demobilised manpower & 
machinery from site since 24.02.2023 due to stoppage 
of work and served notice for termination of PPA & ISA 
on 13.03.2023. M/s. TPSL filed petition with MERC for 
cancellation of PPA & ISA. First hearing held in MERC on 
18.07.2023. 

  

31. Vankal Solar Park, 
(Power & Electricity 
Department, 
Mizoram) 

Vankal, Khawzawl, 
Mizoram  

20 
 

13.10.2017 Completed in 
March, 2013. 

 Spanning over 
an area of 194 
acres. 

 Park infrastructure development has been completed. 

 Entire 20 MW has been commissioned. 

32. Rengali Floating 
Solar Park Ph-I  
(JV of NHPC and 
GEDCOL) 

Rengali Reservoir, 
 Angul , Odisha 

100 08.12.2020 31.03.2026 Water body 
identified. 

 

 Park development activity is yet to start. 

 Tariff of Rs. 3.56 per unit discovered in earlier bid was 
not accepted by GRIDCO. 

  The tender was floated again in April,2023 and the 
single bid received from M/s. BHEL is under evaluation. 
  

33. Rengali Floating 
Solar Park Ph-II 
(JV of NHPC and 
GEDCOL) 

Rengali Reservoir,  
Angul , Odisha 

200 24.02.2022 31.03.2026 Water body 
identified. 

 

 Park development activity is yet to start. 

 Tariff of Rs. 3.56 per unit discovered in earlier bid was 
not accepted by GRIDCO. 

 The tender was floated again in April,2023 and the 
single bid received from M/s. BHEL is under evaluation. 
  

34. Odisha Solar Park 
(NHPC) 

Landehill, Ganjam, 
Odisha 

40 19.03.2020 31.03.2025 Total 176 
acres of land is 
acquired.  

 EPC contractor was finalized and PPA was signed. The 
project development was stopped by the contractor – 
M/s. TPSSL due to issue of BCD.  
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Name of the Solar 
Park (Agency) 

Location  
(Village/ District/ 
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Capacity of 
Solar Park/ 
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Approval 

Solar  Park  
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Anticipated) 
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Acquisition 

Status 

Current Status 

 The contract with TPSSL was terminated. Amicable 
settlement of dispute between NHPC & TPSSL signed 
on 30.05.2023.  

 Proposal for invitation of fresh EPC tender is in process. 
 

35. Phalodi-Pokaran 
Solar Park ( M/s. 
Essel Surya Urja 
Company of 
Rajasthan Limited - 
ESUCRL- A JV of 
Rajasthan State 
Govt. and Essel 
Infraprojects Ltd.) 

Phalodi (400 MW) 
&, 

Pokaran (350 MW), 
Bikaner, Rajasthan 

750 17.12.2015 Under 
development. 

Total 3328 
acres of land 
has been 
acquired. 

 Park Infrastructure has been developed for 350 MW 
capacity at Pokaran site and 300 MW capacity of Solar 
Projects have been commissioned therein. 

 Work has stopped at Phalodi site from February, 2020 
due to stay order by Jodhpur Court for Phalodi land.  
Alteration in land has been made as per Hon'ble Court 
directives and the process of handing over of land is in 
final stage at DC office and will be allotted shortly. 

 Solar Project Developer selected for 600 MW out of 
which 300 MW capacity has already been 
commissioned at Pokaran site. SPD for balance 150 MW 
is to be selected after allotment of land from Revenue 
Department. 
 

36. Nokh Solar Park 
(Rajasthan Solar 
Park Development 
Company Ltd. 
RSDCL- a subsidiary 
of RRECL) 

Jaisalmer, 
Rajasthan 

925 18.07.2017 Under 
development. 

Total 4587 
acres of land 
has been 
acquired. 

 Work has been awarded for Park infrastructural 
facilities of road, water system and internal 
transmission infrastructure and it is in progress. 

 Solar Projects are being developed by NTPC under EPC 
(735 MW) and 190 MW under Developer mode (m/s. 
Rising Sun). 

 External transmission system is being developed by 
PGCIL. 

 NTPC has requested for extension in effective date of 
LTA to 01.11.2023. RSDCL has filed petition before 
Hon'ble CERC for extension in effective date of LTA to 
01.11.2023.  

 Solar Project of 190 MW capacity have already been 
completed, but could not be commissioned due to the 



S. 
No. 

Name of the Solar 
Park (Agency) 
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(Village/ District/ 
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unavailability of evacuation system and RoW issues. 
The issues are stated to have been resolved now and 
tower erection and stringing work is in progress. 

 Balance 735 MW is under implementation in EPC mode 
and is expected to be completed by September,2024. 

37. Pugal Solar Park Ph-I 
(Rajasthan Solar 
Park Development 
Company Ltd. 
RSDCL- a subsidiary 
of RRECL) 

 Pugal , 
Rajasthan 

1000 24.02.2022 24.02.2024 Land has been 
identified and 
allotment by 
Govt. of 
Rajasthan is 
under process. 

 Park development activity is yet to start. 

 RSDCL has applied for 450 MW Solar Park Stage-I 
connectivity on newly proposed Bikaner-III GSS of CTU 
on 31.03.2023 and for 1000 MW Solar Park on 
04.04.2023. With notification of GNA by CERC, RSDCL 
will further apply to CTU for connectivity under GNA 
after allotment of land. 

 

38. Pugal Solar Park Ph-
II (Rajasthan Solar 
Park Development 
Company Ltd. 
RSDCL- a subsidiary 
of RRECL) 
 

Pugal , 
Rajasthan 

1000 31.03.2022 31.03.2024 Land has been 
identified and 
allotment by 
Govt. of 
Rajasthan is 
under process. 

 Park development activity is yet to start. 

 Revised DPR is to be submitted by Solar Project 
Developer (SPD). 

 

39. RVUN Solar Park 
(Rajasthan Rajya 
Vidyut Utpadan 
Nigam Ltd. - 
RRVUNL) 

Village Ramsar 
Chhota, Barala 
and Bandrewal, 
Tehsil Pugal, 
Bikaner, 
Rajasthan 

2000 31.03.2022 
for 1310 
MW and, 
28.04.2023 
for 2000 
MW 

31.03.2025 Total 11975 
acres of land is 
acquired.  

 Park Development activity has started. 

 NIT for 810 MW has been issued. Price bids opened on 
03.08.2023 and e-reverse auction conducted on 
10.08.2023. Award of Contract is under process. 

 Power generated from Solar project shall be procured 
& supplied by RVUN to DISCOMs under MoP’s scheme 
for flexibility in Generation and Scheduling of 
Thermal/Hydro Power Stations through bundling with 
Renewable Energy and Storage. 
  

40. Bhadla-I Solar Park 
(Rajasthan Solar 
Park Development 

Bhadla, Jodhpur, 
Rajasthan 

65 ---- Completed. Solar Park has 
been 
developed on 

 Park infrastructure development has been completed. 

 Entire 75 MW has been commissioned. 
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Company Ltd. 
RSDCL- a subsidiary 
of RRECL) 
 

459.62 acres 
of land.  

41. Bhadla-II Solar Park 
(Rajasthan Solar 
Park Development 
Company Ltd. 
RSDCL- a subsidiary 
of RRECL) 
 

Bhadla, Jodhpur, 
Rajasthan 

680 
 
 

02.12.2014 Completed. Solar Park has 
been 
developed on 
4440.48 acres 
of land.  

 Park infrastructure development has been completed. 

 Entire 680 MW has been commissioned. 
 
 

42. Bhadla -III Solar Park  
(Surya Urja 
Company of 
Rajasthan Ltd. – 
SUCRL – a JV of 
State Govt. and 
IL&FS Energy) 
 

Bhadla, Jodhpur, 
Rajasthan 

1000 
 
 

12.12.2014 Completed. Solar Park has 
been 
developed on 
6103.50 acres 
of land.  

 Park infrastructure development has been completed. 

 Entire 1000 MW has been commissioned. 
 

43. Bhadla -IV Solar 
Park (Adani 
Renewable Energy 
Park Rajasthan Ltd. 
– AREPRL – a JV of 
State Govt. & Adani 
Renewable Energy 
Park Ltd.) 
 

Bhadla, Jodhpur, 
Rajasthan 

500 
 
 

29.09.2015 Completed. Solar Park has 
been 
developed on 
3286.50 acres 
of land.  

 Park infrastructure development has been completed. 

 Entire 500 MW has been commissioned. 
 

44. Fatehgarh Phase -1B 
Solar Park (Adani 
Renewable Energy 
Park Rajasthan Ltd. 
– AREPRL – a JV of 

Fatehgarh, 
Jaisalmer, 
Rajasthan 

1500  
(out of which 

421 MW is 
under CFA) 

 

01.02.2016 Under 
development. 

Total 6187 
acres of land is 
acquired. 

 Park infrastructure is under development.  

 Internal pooling sub-station and other works are under 
development. 

 External Transmission System is being developed under 
Tariff based Competitive (TBCB) route for 1000 MW and 
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State Govt. & Adani 
Renewable Energy 
Park Ltd.) 

 
 

for 500 MW power is being evacuated through PGCIL 
system. 

 Solar Projects of 996 MW capacity have already been 
commissioned. Balance capacity is under development. 

 

45. Jalaun Solar Park  
(Bundelkhand Saur 
Urja Limited – BSUL 
– a JV of NHPC & 
UPNEDA) 

 Jalaun,  
Uttar Pradesh 

1200 17.09.2020 31.08.2025 Total 5138 
acres of land 
(Govt. land: 
2027 acres & 
Pvt land: 3111 
acres) as 
required has 
been 
identified, of 
which 527.05 
acres has been 
acquired. 
 

 Park infrastructure is under development. 

 About 1586 acres of Govt. land has been resumed by 
DM, Jalaun and transfer of right to use of Govt. land is 
under process.  

 Fresh Connectivity application under GNA Regulations 
will be submitted after transfer of Govt. land. 
REMCL (JV of Ministry of Railway & RITES Ltd.)  
  

46. Lalitpur Solar Park 
(TUSCO Ltd. - a JV of 
THDC & UPNEDA) 

 Tehsil Talbehat, 
District Lalitpur,  
Uttar Pradesh 

600 13.10.2020 31.05.2025 
 
 
 
 
 
 
 
 
 
 
 
 

Total 3062 
acres of land 
(Govt. land: 
1317 acres & 
Pvt land: 1793 
acres) has 
been 
identified, of 
which 1015.83 
acres has been 
acquired on 
lease basis. 
 

 Park infrastructure is under development. Total 25 km 
of fencing work has been awarded and is in progress. 

 Allotment of Govt. land is pending with Govt. of UP.  

 Internal Transmission System: 2 Nos. 33/220 kV Pooling 
Substations are proposed in Park to evacuate power 
from Solar Park to GSS through 220 kV Transmission 
Lines. 

 External Transmission System: Power Evacuation shall 
be carried out through LILO connection from 765 kV GSS 
to LILO Point on the 765 kV D/C Transmission Line (~ 20 
Km) of main Agra Transmission line.  
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47. Jhansi Solar Park 
(TUSCO Ltd. - a JV of 
THDC & UPNEDA) 

 Tehsil Garautha, 
District Jhansi,  
Uttar Pradesh 

600 13.10.2020 31.05.2025 Total 3429 
acres of land 
(Govt. land: 
263.77 acres & 
Pvt land: 
3165.28 acres) 
has been 
identified, of 
which land 
lease deed has 
been signed 
for 2211 acres 
of Pvt. land. 
 

 Park infrastructure is under development. Total 45 km 
of fencing work has been awarded, of which 10 km has 
been completed and balance is in progress. 

 Allotment of Govt. land is pending with Govt. of UP.  

 Internal Transmission System: The MoU/Agreement 
has been signed between TUSCO Ltd & PGCIL 
(POWERGRID) on 21.06.2023 for implementation of 
Internal Power Evacuation System Site survey has been 
conducted by PGCIL and physical work is to start 
shortly.  

 External Transmission System: Power Evacuation shall 
be carried out from 220/400 kV GSS at Jhansi Solar Park 
to 400 kV UPPTCL substation at Orai. Grant of 
connectivity has been accorded by UPPTCL in March, 
2022. 

48. Chitrakoot Solar 
Park (TUSCO Ltd. - a 
JV of THDC & 
UPNEDA) 

Tehsil Mau, 
District Chitrakoot,  
Uttar Pradesh 

800 
 
 
 
 
 
 
 
 
 
 

18.08.2021 31.05.2025 Total 3706 
acres of land 
(Govt. land: 
955 acres & 
Pvt land: 2751 
acres) has 
been 
identified, of 
which land 
lease deed has 
been signed 
for 1191 acres 
of Pvt. land. 
 

 Civil Infrastructure works and fencing work of the Park 
are expected to commence shortly. 

 Allotment of Govt. land is pending with Govt. of UP.  
 
 

49. Solar Park in UP 
(Lucknow Solar 
Power Development 
Corporation Ltd. – 

Uttar Pradesh 365 
 
 
 

02.12.2014 Completed. Completed.  Park infrastructure development has been completed. 

 240 MW capacity has been commissioned. Balance 125 
MW is under-construction for which PPA has been 
signed.  
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LSPDCL - a JV OF SECI 
& UPNEDA) 

 

50. Mirzapur Solar Park 
(Bundelkhand Saur 
Urja Limited – BSUL 
– a JV of NHPC & 
UPNEDA) 

Sherwa, 
District Mirzapur, 
Uttar Pradesh 

100 01.03.2021 31.05.2025 Total 637.31 
acres of land 
has been 
identified. 
However, the 
transfer of 
Right to Use of 
Govt. land is 
required from 
Govt. of UP / 
UPNEDA.  

 Park development activity is yet to start. 

 Connectivity confirmation is still awaited from UPPTCL 
(STU). 
 

51. Kalpi Solar Park 
(Bundelkhand Saur 
Urja Limited – BSUL 
– a JV of NHPC & 
UPNEDA) 

Parasan, 
Jalaun, 
Uttar Pradesh 

65 16.09.2021 31.03.2024 Total 322.273 
acres of land 
has been 
acquired.  

 Park infrastructure is under development. 

 Project is being developed by BSUL under EPC mode. 

 26 MW capacity has been commissioned on 
09.07.2022. 

 Balance 39 MW capacity was stalled as the Contractor -  
M/s Svaryu Energy Limited was unable to procure 
modules for remaining capacity due to levy of BCD. 
During the meetings held in August,2023,  the 
Contractor has informed for completion of supply of 
balance modules by 15.12.2023 and commissioning / 
completion of the project will be done accordingly.   

    Total: 39284       
 

 

 

  



(B) STATUS OF THE DEVELOPMENT OF SOLAR PROJECTS IN UMREPP / SOLAR PARKS 
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1. Ananthapuramu Ultra  
Solar Park  (Andhra 

Pradesh Solar Power 

Corporation Pvt. Ltd. – 

APSPCL - a JV of 

NREDCAP, APGENCO  

and SECI) 

 

Ananthapuramu, 
Andhra Pradesh  
 

1000 

 NTPC Ltd. 30.04.2016 -100 MW 
30.05.2016 - 50 MW 
07.06.2016 - 50 MW 
10.08.2016 - 50 MW 

0 250 0 250 

Adani Solar Energy AP Seven 
Pvt. Ltd (formerly, SB Energy 
Solar Pvt. Ltd.) 

11.03.2020 -250 MW 0 250 0 250 

M/s. Sprng Agnitra Pvt. Ltd. 11.11.2020 - 54 MW 
09.01.2021 - 98 MW 
20.04.2021 - 76.5 MW 
04.06.2021 - 21.5 MW 

0 250 0 250 

Ayana Ananthapuramu Solar 
Pvt. Ltd. 

14.10.2020 - 50 MW 
21.12.2020 - 100 MW 
08.03.2021 - 100 MW 

0 250 0 250 

500 

Tata Power Renewable Energy 
Ltd 

22.06.2018 - 100 MW 0 100 0 100 

Azure Power Thirty Six Pvt Ltd 05.05.2018 - 50 MW 0 50 0 50 

Athena Karnal Solar Power Pvt. 
Ltd. (formerly, Acme Karnal 
Solar Power Pvt. Ltd.) 

21.06.2018 - 50 MW 0 50 0 50 

Athena Hisar Solar Power Pvt. 
Ltd. (formerly, Acme Karnal 
Solar Power Pvt. Ltd.) 

21.06.2018 - 50 MW 0 50 0 50 

Athena Bhiwadi Solar Power 
Pvt. Ltd. (formerly, Acme 
Karnal Solar Power Pvt. Ltd.) 

05.07.2018 - 50 MW  0 50 0 50 

IndiGrid Solar-I (AP) Pvt. Ltd.  
(formerly, FRV Andhra Pradesh 
Solar Farm-I Pvt. Ltd.) 

22.06.2018 - 50 MW 0 50 0 50 
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IndiGrid Solar-II (AP) Pvt. Ltd. 
(formerly, FRV India Solar Park-
II Pvt. Ltd) 

08.10.2018 - 50 MW  
 

 
0 50 0 50 

Hindustan Petroleum 
Corporation Ltd. 

Under Progress 
 

0 100 100 0 

2. Ananthapuramu -II 
Ultra Mega Solar Park 
(APSPCL - a JV of 
NREDCAP, APGENCO 
& SECI) 

Tadipatri 
Mandal,  
Andhra Pradesh 500 APGENCO 

30.12.2018 -250 MW 
12.02.2019 -150 MW 

100 400 0 400 

3. Kadapa Ultra Mega 
Solar Park (APSPCL - a 
JV of NREDCAP, 
APGENCO  and SECI) 

Mylavaram 
Mandal, Andhra 
Pradesh 

1000 

Solairedirect Energy India 
Private Limited 

 03.05.2019 - 200 MW 
08.02.2019 -  50 MW 

0 250 0 250 

SB Energy Seven Private 
Limited Execution is stalled. 250 0 0 0 

Sprng Sourya Kiran Vidyut Pvt. 
Ltd. 

Execution is stalled. 
250 0 0 0 

Ayana Kadapa Renewable 
Power Private Limited 

Execution is stalled. 
250 0 0 0 

4. Kurnool Ultra Mega 
Solar Park (APSPCL - a 
JV of NREDCAP, 
APGENCO  and SECI) 

Kurnool, Andhra 
Pradesh 

1000 

SunEdison Energy India Pvt. 
Ltd.  (Greenko Energy) - 500 
MW; SBG Cleantech Project 
Co. Pvt. Ltd. - 350 MW;  
Azure Power India Ltd. - 100 
MW; and, Prayatna Developers 
Pvt. Ltd. – 50 MW 
 

Fully Commissioned 
in 2017. 

0 1000 0 1000 

5. Ramagiri Solar Park 
(SECI) 

Ramagiri, Sri 
Sathyasai, 
Andhra Pradesh 
 

300  To be finalised. ----- 300 0 0 0 

 Andhra Pradesh (Total): 4300   1150 3150 100 3050 
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6. Rajnandgaon Solar 
Park (SECI) 

 Rajnandgaon,  
Chhattisgarh 

100 
TATA Power Solar Systems Ltd. 

31.12.2023 0 100 100 0 

 Chhattisgarh (Total): 100   0 100 100 0 

7. NTPC REL. Khavda 
4750 MW Solar Park 
(NTPC Renewable 
Energy Ltd.) 

 Khavda, Bhuj,  
Gujarat 
  
 

4750 
 
 
 

NTPC Renewable Energy Ltd. 31.03.2024 0 1255 1255 0 

NTPC Renewable Energy Ltd. 01.10.2024 0 1200 1200 0 

  To be finalised. 01.11.2024 300 0 0 0 

  To be finalised. Not Available. 1995 0 0 0 

8. GSECL RE Park, 
(GSECL) 

 Khavda, Bhuj,  
Gujarat 

3325 NHPC Ltd., SJVN Green Energy, 
NTPC Renewable Energy & KPI 
Green Energy Ltd.- 200 MW  
each,             NLC India -600 MW                 
SAEL Industries Ltd.- 800 MW 

600 MW by 
May,2025, and, 

balance by 
December,2026. 

 

1125 2200 2200 0 

9. GIPCL RE Park Ph-I 
(GIPCL) 

Rann of Kutch, 
Khavda, Gujarat 

600 GIPCL 01.11.2024 0 600 600 0 

10. GIPCL RE Park Ph-II 
(GIPCL) 

Rann of Kutch, 
Khavda, Gujarat 

1200 To be finalised. Not Available. 1200 0 0 0 

11. GIPCL RE Park Ph-III 
(GIPCL) 

Rann of Kutch, 
Khavda, Gujarat 

575 To be finalised. Not Available. 575 0 0 0 

12. Radhnesada Solar 
Park (GPCL) 

Radhanesda, 
Banaskantha, 
Gujarat 

700 SJVN Green Energy Limited, 
GIPCL,  Tata Power Renewable 
Energy Limited – 100 MW 
each, 
Electro Solaire Pvt. Ltd. & 
GSECL - 200 MW each 

August,2021 (400 MW) 
March, 2022 ( 85 MW) 

Nov.,2022 (15 MW) 
June,2023 (100 MW) 

 

Balance 100 MW by 
November,2023.  

 

0 700 100 600 
 
 
 

13. Dholera Solar Park 
Ph-I  (GPCL) 

Dholera/ 
Mahadevpura,  
Ahmedabad, 
Gujarat 

1000 Tata Power Renewable Energy 
Ltd. - 300 MW 

March, 2022 (300 MW) 700 300 0 300 

 Gujarat (Total): 12150   5895 6255 5355 900 
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14. DVC Floating Solar 
Park Ph-I (GVREL) 

Tilaya Dam, 
Koderma, 
Jharkhand, and, 
Panchet Dam, 
Dhanbad, 
Jharkhand (part of 
project in West 
Bengal) 

755 Green Valley Renewable 
Energy Ltd. (A JV of DVC and 
NTPC Green Energy Ltd.) 

Not Available. 755 0 0 0 

15. DVC Floating Solar 
Park Ph-II (GVREL)  

Maithon Dam, 
Dhanbad,  
Jharkhand (part 
of project in 
West Bengal) 

234 Green Valley Renewable 
Energy Ltd. (A JV of DVC and 
NTPC Green Energy Ltd.) 

Not Available. 234 0 0 0 

16. SECI Floating Solar 
Park (SECI) 

Getalsud Dam, 
Jharkhand 

100 To be finalised. Not Available. 100 0 0 0 
 

 

 Jharkhand (Total): 1089   1089 0 0 0 

17. Bidar Solar Park 
(KREDL) 

Bidar , 
Karnataka 500 

To be finalised. Not Available. 500 0 0 0 
 

18. Pavagada Solar Park 
(KSPDCL) 

Pavagada , 
Tumkur, 
Karnataka 

 
2050 

Tata Power - 400 MW, 
Renew Power - 350 MW, 
Fortum Solar - 350 MW, 
Avaada Energy - 300 MW, 
SB Energy – 200 MW, 
Adani Green Energy -150 MW, 
ACME Solar - 100 MW, 
Azure Power - 100 MW, 
Rattan India - 50 MW, and, 
KREDL - 50 MW. 

Fully  Commissioned 
in December 2019 

0 2050 0 2050 

 Karnataka (Total): 2550   500 2050 0 2050 

19. Floating Solar Park 
(NHPC) 

West Kallada,  
Kerala 

50 
To be finalised. Not Available. 

50 0 0 0 
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20. Kasaragod Solar Park 
(RPCKL) 

Nellithadam, 
Kerala 

105 
THDC – 50 MW , and, 
Tata Power Solar - 50 MW 

31.10.2023 0 105 5 100 
 

 Kerala (Total): 155   50 105 5 100 

21. Neemuch Solar Park 
(RUMSL) 

Neemuch, 
Madhya Pradesh 

500 

TP Saurya Ltd. 28.02.2024 0 160 160 0 

TP Saurya Ltd. 28.02.2024 0 170 170 0 

Aljomaih Energy and Water 
Company 

28.02.2024 
0 170 170 0 

22. Agar Solar Park  
(RUMSL) 

Agar, 
Madhya Pradesh 
 

550 
Avaada Energy Pvt Ltd. 31.12.2023 0 200 200 0 

Beempow Energy Private Ltd. 31.12.2023 0 350 350 0 

23. Shajapur Solar Park  
(RUMSL) 

 Shajapur, 
Madhya Pradesh 
 

450 

NTPC Renewable Energy Ltd. 31.12.2023 0 105 105 0 

NTPC Renewable Energy Ltd. 31.12.2023 0 220 220 0 

Taletuttayi Solar Projects Nine 
Pvt Ltd. 

31.12.2023 
0 125 125 0 

24. Omkareswar Floating 
Solar Park  (RUMSL) 

 Omkareswar, 
Madhya Pradesh 
  

600 

NHDC Ltd. 30.11.2023 

316 

88 88 0 

Amp Energy  Green Pvt Ltd 30.11.2023 100 100 0 

SJVN Ltd 30.11.2023 96 96 0 

25. Chhattarpur Solar 
Park  (RUMSL) 

 Chhatapur, 
Madhya Pradesh 

950 To be finalised. Not Available. 950 0 0 0 

26. Barethi Solar Park  
(NTPC Renewable 
Energy Ltd) 

 Barethi,  
Madhya Pradesh 630 To be finalised. Not Available. 630 0 0 0 

27. Rewa Solar Park  
(RUMSL) 

Rewa,  
Madhya Pradesh 

750 

Mahindra Renewables Private 
Ltd., Acme Jaipur Solar Power 
Private Ltd. & Arinsun Clean 
Energy Pvt. Ltd. - 250 MW each 

Fully Commissioned 
on 3rd January 2020. 

0 750 0 750 

28. Mandsaur Solar park  
(RUMSL) 

Mandsaur,  
Madhya Pradesh 

250 
 NTPC Renewable Energy Ltd. Fully Commissioned 

in March 2020. 
0 250 0 250 

 
Madhya Pradesh (Total): 4680 

 
 1896 2784 1784 1000 
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Total 
Capacity of 
Solar Park/ 

UMREPP 
(MW) 

Name of the 
Solar Project Developers 

(M/s.) 

Project Completion 
Date 

Capacity 
Under 

Award / 
Tendering 

(MW) 
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Awarded 

(MW) 
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(MW) 

Capacity 
Commissioned 

(MW) 

29.  Sai Guru Solar Park 
(Sai Guru Mega Solar 
Park Ltd.) 

Sakri, Dhule , 
Maharashtra 500 To be finalised. Not Available. 500 0 0 0 

30. Dondaicha Solar Park 
(MAHAGENCO) 

Methi & 
Vikharan, Dhule, 
Maharashtra 

250 TP Saurya Ltd. Not Available. 0 250 
250 

(Presently 
stalled) 

0 

 
Maharashtra (Total): 750   500 250 250 0 

31. Vankal Solar Park, 
(Power & Electricity 
Department, Mizoram) 

Vankal, 
Khawzawl,  
Mizoram 

20 
Meghalaya Power Generation 
Corporation Ltd (MePGCL) 
 

25.04. 2023 0 20 0 20 

 
Mizoram (Total): 20   0 20 0 20 

32. Rengali Floating Solar 
Park Ph-I  (JV OF NHPC 
& GEDCOL) 

Rengali Resrvoir,  
Angul , Odisha 100 

 
JV OF NHPC & GEDCOL 

 
31.03.2026 100 0 0 0 

33. Rengali Floating Solar 
Park Ph-II (JV OF NHPC 
& GEDCOL) 

Rengali Resrvoir,  
Angul , Odisha 200 

 
JV OF NHPC & GEDCOL 

 
31.03.2026 200 0 0 0 

34. Odisha Solar Park  
(NHPC) 

Landehill, 
Ganjam, Odisha 

40 NHPC 31.03.2025 40 0 0 0 

 
Odisha (Total): 340   340 0 0 0 

35. Phalodi - Pokaran 
Solar Park (ESUCRL) 

Phalodi (400 MW)  
& 

Pokaran (350 MW), 
Bikaner, Rajasthan 

750 Not Available. Not Available. 150 600 300 300 

36. Nokh Solar Park  
(RSDCL) 

Jaisalmer, 
Rajasthan 

925 

NTPC Renewable Energy Ltd. -
735 MW under EPC  
& Rising Sun- 190 MW under 
Developer mode. 

30.09.2024 0 925 925 0 
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Name of the Solar 
Park (Agency) 

Location(Village 
/ District/State)  

Total 
Capacity of 
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(M/s.) 
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(MW) 
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(MW) 

37. Pugal Solar Park Ph-I 
(RSDCL) 

 Pugal , 
Rajasthan 

1000 To be finalised. Not Available. 1000 0 0 0 

38. Pugal Solar Park Ph-II 
(RSDCL) 

Pugal , 
Rajasthan 

1000 To be finalised. Not Available. 1000 0 0 0 

39. RVUN Solar Park 
(RRVUNL) 

Village Ramsar 
Chhota, Barala & 
Bandrewala, Tehsil 
Pugal, Bikaner, 
Rajasthan 

2000 To be finalised. Not Available. 2000 0 0 0 

40. Bhadla-I Solar Park 
(RSDCL ) 

Bhadla, Jodhpur, 
Rajasthan 

65 

Roha Dychem -25 MW, 
Essel Mining-20 MW,  
Sidhidata,  Sungold , Star Solar 
& Arjun Green - 5 MW each 

26.05.2018 
 

0 65 0 65 

41. Bhadla-II Solar Park 
(RSDCL) 

Bhadla, Jodhpur, 
Rajasthan 

680 

NTPC Renewable Energy Ltd. - 
260 MW, Rising Sun & Solaire 
Saurya -140 MW each, Yarrow & 
Fortum - 70 MW each 

30.11.2017 0 680 0 680 

42. Bhadla -III Solar Park 
(SUCRL) 

Bhadla, Jodhpur 
Rajasthan 

1000 

ACME- 200 MW, and, 
SB Energy -300 MW 

30.09.2018 

0 1000 0 1000 
Clean Solar-300 MW, and, 
SB Energy- 200 MW 

28.02.2020 

43. Bhadla -IV Solar Park 
(AREPRL) 

Bhadla, Jodhpur 
Rajasthan 

500 

SB Energy & Clean Sustainable 
- 100 MW each, and, 
Phelan Solar- 50 MW 

30.11.2018 

0 500 0 500 
Azure Power India- 200 MW, 
and, Renew Solar- 50 MW 

27.07.2019 

44. Fatehgarh Phase -1B 
Solar Park  (AREPRL) 

Fatehgarh  
Jaisalmer, 
Rajasthan 

1500 

Adani Hybrid Energy Jaisalmer 
Four Ltd. – 700 MW, NTPC Ltd. 
– 296 MW & Adani Solar 
Energy AP Two Limited – 4 MW 

Not Available 500 1000 0 1000 

 
Rajasthan (Total): 9420   4150 4770 1225 3545 
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45. Jalaun Solar Park 
(BSUL) 

 Jalaun,  
Uttar Pradesh 

1200 To be finalised. Not Available. 1200 0 0 0 

46. Lalitpur Solar Park 
(TUSCO) 

 Tehsil Talbehat, 
District Lalitpur,  
Uttar Pradesh 

600 To be finalised. Not Available. 600 0 0 0 

47. Jhansi Solar Park 
(TUSCO) 

 Tehsil Garautha, 
District Jhansi,  
Uttar Pradesh 

600 To be finalised. Not Available. 600 0 0 0 

48. Chitrakoot Solar Park 
(TUSCO) 

 Tehsil Mau, 
District Chitrakoot,  
Uttar Pradesh 

800 To be finalised. Not Available. 800 0 0 0 

49. Solar Park in UP 
(LSPDCL) 

Uttar Pradesh 
365 Not Available. 31.10.2023 0 365 125 240 

64 Mirzapur Solar Park  
(BSUL)  

Sherwa, 
Mirzapur, 
Uttar Pradesh 

 
100 

 
To be finalised. Not Available. 100 0 0 0 

65 Kalpi Solar Park 
(BSUL) 

Parasan,Jalaun, 
Uttar Pradesh 

65 Svaryu Energy Limited 31.03.2024 0 65 39 26 

 
Uttar Pradesh (Total): 3730   3300 430 164 266 

  
ALL INDIA (Total): 39284   18080 21214 10087 11127 
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