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                                                                  Preface  

India has successfully achieved 125.16 GW of RE Installed capacity (excluding Large Hydro) by the 

end of March-2023 and many more Renewable Energy (RE) projects are under various stages of 

construction. As on 31st March 2023, Solar Projects of aggregate capacity 36270.01 MW, Wind 

projects of aggregate capacity 10768.85 MW and Hybrid projects of aggregate capacity 6475.37 MW, 

Small Hydro projects of aggregate capacity 221.85 MW , Biomass projects of aggregate capacity 

59.25 MW ,Others (Waste to energy and Co-generation) projects of aggregate capacity 227.35 MW  

are under construction in the country. The report highlights the progress of under construction SECI 

Projects, projects of CPSUs under MoP (NTPC, NHDC, SJVNL, NEEPCO, DVC, NHPC, THDC), various 

States (Maharashtra, Chhattisgarh, Bihar, Madhya Pradesh, Uttar Pradesh, Himachal Pradesh, 

Andhra Pradesh, Rajasthan, Karnataka, Gujarat ) and UMREPP (Ultra Mega Renewable Energy 

Power projects) .The report contains the details of RE Projects based on the information shared by 

various STATES, SECI / details available on SECI website, CPSUs under MoP , and entities associated 

with UMREPPs. 
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                 Summary of Under Construction Renewable Energy Power Projects on All India basis 

 SECI/CPSUs/STATES SOURCE          UNDER CONSTRUCTION CAPACITY(MW)  PAGE NO. 

               SECI SOLAR 19860.00 6 

WIND 6743.50 20 

HYBRID 5080.00 27 

              NTPC SOLAR 1208.00 30 

NHDC SOLAR 96.00 32 

SJVNL SOLAR 1385.00 34 

NHPC SOLAR 1040.00 36 

UMREPP (Ultra Mega Renewable 
Energy Power Projects) 

SOLAR 7705.00 38 

       ANDHRA PRADESH SOLAR 700.00 40 

WIND                                     300.00 40 

          CHHATTISGARH SMALL HYDRO 177.25 41 

BIOMASS 59.25 43 

SOLAR 1334.03 44 

              BIHAR SOLAR 250.00 49 
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         KARNATAKA  SOLAR 1714.84 50 

SMALL HYDRO 44.60 58 

OTHERS 227.35 60 

WIND 3653.25 62 

HYBRID 784.38 62 

     MAHARASHTRA SOLAR 977.14 76 

       GUJARAT WIND 72.10 77 

HYBRID 610.995 78 

Total 54022.68  
 

NOTE: - The details furnished by States (other than in Summary) are already included in the UMREPP and SECI details. 
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       Details of Under Construction Solar Power Projects of SECI                   



7 
 

                                                                                                   Summary of Under-construction Solar Power Projects 

   S.No.                                         Scheme Total Capacity Awarded (MW) Under Construction Capacity (MW) 

1 2000 MW ISTS Connected Solar PV Projects (ISTS-I) 2000 850 

2 3000 MW ISTS Connected Solar PV Projects (ISTS-II) 600 600 

3 1200 MW ISTS Connected  Projects (ISTS-III) 1200 150 

4 1200 MW ISTS Connected  Projects (ISTS-IV) 1150 0 

5 1200 MW ISTS Connected Projects (ISTS-V) 480 330 

6 1200 MW ISTS Connected Projects (ISTS-VI) 900 300 

7 1200 MW ISTS Connected Projects (ISTS-VIII) 1200 1200 

8 2000 MW ISTS Connected Projects (ISTS-IX) 2000 1700 

9 1200 MW ISTS Tranche-X 1200 1200 

10 750 MW Rajasthan (Tranche-I) 750 250 

11 1070 MW Rajasthan (Tranche-III) 1070 1070 

12 1785 MW Grid-Connected Solar PV Power Projects in 
Rajasthan (Tranche-IV) 

1785 1785 

13 150 MW Grid Connected Floating Solar PV Plants 150 150 

14 750 MW Kadapa Solar Park (5000 MW VGF Scheme) 750 750 

15 CPSU Scheme (Tranche-I, 2000 MW) 922 35 

16 CPSU Scheme (Tranche-II, 1500 MW) 1104 441 

17 50 MW Projects in High Visibility Areas (Central) 50 49 

18 Manufacturing plant linked Solar Project scheme 9000 9000 

 Total 26311 19860 
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                                                   Details of under construction Solar Power Projects  

S.No. Name of the project Name of the 
Developer 

Project 
location(Village / 
District/State) 

Project 
Capacity for 
execution 
(MW) 

Project 
Capacity 
Commissioned 
(MW) 

Under 
Construction  
Capacity  
(MW) 

      Date of completion  

Scheduled Anticipated         Remarks 

1 Kadapa Solar Park 750 
MW , 5000 MW NSM 
Phase-2,Batch 4 

SB Energy Seven 
Pvt Ltd. 

Andhra Pradesh 250 0 250 29.06.2020 *  

2 Kadapa Solar Park 750 
MW , 5000 MW NSM 
Phase-2,Batch 4 

Sprng Soura Kiran 
Vidyut Pvt Ltd. 

Andhra Pradesh 250 0 250 29.06.2020 *  

3 Kadapa Solar Park 750 
MW , 5000 MW NSM 
Phase-2,Batch 4 

Ayana Renewable 
Power Pvt. Ltd. 

Andhra Pradesh 250 0 250 29.06.2020 *  

4 2000 MW ISTS 
Connected Solar PV 
Projects (ISTS-I) 

ACME Raisar Solar 
Energy Private 
Limited 

Sanwara, Jaisalmer, 
Rajasthan 

300 0 300 20.01.2023 - Date has been 
extended(GIB 
issue) 

5 2000 MW ISTS 
Connected Solar PV 
Projects (ISTS-I) 

ACME Phalodi Solar 
Energy Private 
Limited 

Sanwara,Jaisalmer, 
Rajasthan 

300 0 300 20.01.2023 - Date has been 
extended(GIB 
issue) 

6 2000 MW ISTS 
Connected Solar PV 
Projects (ISTS-I) 

Arina Solar Private 
Limited 

Ettayapuram, 
Thoothukudi, 
Tamilnadu 

250 0 250 31.01.2021 *  

7 3000 MW ISTS 
Connected Solar PV 
Projects (ISTS-II) 

ACME Deoghar 
Solar Power Pvt. 
Ltd. 

Sanwara, Jaisalmer, 
Rajasthan 

300 0 300 03.02.2023 - Date has been 
extended(GIB 
issue) 

8 3000 MW ISTS 
Connected Solar PV 
Projects (ISTS-II) 

ACME Dhaulpur 
Powertech Pvt. Ltd. 

Sanwara, Jaisalmer, 
Rajasthan 

300 0 300 03.02.2023 - Date has been 
extended(GIB 
issue) 
 

9 750 MW Grid Connected 
in Rajasthan Tranche-I 
(non-solar park) 

ACME Aklera 
Power Technology 
Pvt. Ltd 

Bhainsara, 
Jaisalmer,Rajasthan 

250 0 250 17.03.2022 * Date has been 
extended(GIB 
issue) 
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S.No. Name of the project Name of the 
Developer 

Project 
location(Village / 
District/State) 

Project 
Capacity for 
execution 
(MW) 

Project 
Capacity 
Commissioned 
(MW) 

Under 
Construction  
Capacity  
(MW) 

      Date of completion  

Scheduled Anticipated         Remarks 

10 1200 MW ISTS 
Connected Solar Projects 
(ISTS-III) 

SBSR Power 
Cleantech Eleven 
Pvt. Ltd. 

Lalsar & Hapasar, 
Bikaner,Rajasthan 

300 150 150 20.11.2021 *  

11 1200 MW ISTS 
Connected Solar Projects 
(ISTS-V) 

Adani Solar Energy 
RJ Two Private 
Limited 

Lakhasar, 
Jaisalmer,Rajasthan 

180 0 180 28.03.2022 *  

12 1200 MW ISTS 
Connected Solar Projects 
(ISTS-V) 

Adani Solar Energy 
RJ Two Private 
Limited 

Ugraas, Nagnechi 
nagar and Dadhu, 
Jodhpur, Rajasthan 

150 0 150 28.03.2022 *  

13 150 MW Grid Connected 
Floating Solar PV Plants 

ReNew Solar Power 
Pvt. Ltd. 

Rihand Dam, 
Sonbhadra ,UP 

50 0 50 03.02.2022 *  

14 150 MW Grid Connected 
Floating Solar PV Plants 

ReNew Solar Power 
Pvt. Ltd. 

Rihand Dam, 
Sonbhadra ,UP 

50 0 50 03.02.2022 *  

15 150 MW Grid Connected 
Floating Solar PV Plants 

Shapoorji Pallonji 
Infrastructure 
Capital Company 
Pvt. Ltd. 

Rihand Dam, 
Sonbhadra ,UP 

50 0 50 03.02.2022 *  

16 1200 MW ISTS 
Connected Projects 
(ISTS-VI) 

Masaya Solar 
Energy Private 
Limited 

Khandwa, Madhya 
Pradesh 

300 0 300 12.10.2022 31.12.2023 Extension 
granted in line 
with MNRE 
letter dated 
25.01.2023. 
 

17 1200 MW ISTS 
Connected Solar PV 
Projects (ISTS-VIII) 

Adani Solar Energy 
Jodhpur Six Pvt Ltd 
(earlier known as 
SBE Renewables 
Twenty Four 
Projects Pvt. Ltd.) 

Mandali, Jodhpur, 
Rajasthan 

300 0 300 20.07.2024 - Under 
Implementation 
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S.No. Name of the project Name of the 
Developer 

Project 
location(Village / 
District/State) 

Project 
Capacity for 
execution 
(MW) 

Project 
Capacity 
Commissioned 
(MW) 

Under 
Construction  
Capacity  
(MW) 

      Date of completion  

Scheduled Anticipated         Remarks 

18 1200 MW ISTS 
Connected Solar PV 
Projects (ISTS-VIII) 

Adani Solar Energy 
Jodhpur Six Pvt Ltd 
(earlier known as 
SBE Renewables 
Twenty Four 
Projects Pvt. Ltd.) 

Badi Sid, Jopdhpur, 
Rajasthan 

300 0 300 20.07.2024 - Under 
Implementation 
 

19 1200 MW ISTS 
Connected Solar PV 
Projects (ISTS-VIII) 

AMP Energy Green 
Four Pvt. Ltd. 

Ekalpar, Jaisalmer, 
Rajasthan 

100 0 100 - -  

20 1200 MW ISTS 
Connected Solar PV 
Projects (ISTS-VIII) 

Eden Renewable 
Alma Pvt. Ltd. 

Kan singh ki Sid 
,Jodhpur,Rajasthan 

300 0 300 - -  

21 1200 MW ISTS 
Connected Solar PV 
Projects (ISTS-VIII) 

ReNew Surya 
Vihaan Pvt. Ltd. 

Mandhopura, 
Jaisalmer, Rajasthan 

200 0 200 - -  

22 2000 MW ISTS 
Connected Solar PV 
Projects (ISTS-IX) 

AMP Energy Green 
Five Pvt. Ltd. 

 Badi Seed & 
Ranjeet,Jodhpur, 
Rajasthan 

100 0 100 11.10.2023 09.05.2024 Extension 
granted due to 
delay in tariff 
adoption. 
 

23 2000 MW ISTS 
Connected Solar PV 
Projects (ISTS-IX) 

Ayana Renewable 
Power Three Pvt. 
Ltd. 

Bikaner ,Rajasthan 300 0 300 11.10.2023 - Under 
Implementation 
 

24 2000 MW ISTS 
Connected Solar PV 
Projects (ISTS-IX) 

Eden Renewable 
Bercy Pvt. Ltd. 

Pusar/Pushad, 
Barmer, Rajasthan 

300 0 300 11.10.2023 - Under 
Implementation 
 

25 2000 MW ISTS 
Connected Solar PV 
Projects (ISTS-IX) 

IB Vogt Solar Seven 
Pvt. Ltd. 

Neemba, Deora, 
Jaisalmer, Rajasthan 

300 0 300 11.10.2023 31.03.2024 Extension 
granted by 
MNRE on 
25.01.2023. 
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S.No. Name of the project Name of the 
Developer 

Project 
location(Village / 
District/State) 

Project 
Capacity for 
execution 
(MW) 

Project 
Capacity 
Commissioned 
(MW) 

Under 
Construction  
Capacity  
(MW) 

      Date of completion  

Scheduled Anticipated         Remarks 

26 2000 MW ISTS 
Connected Solar PV 
Projects (ISTS-IX) 

ReNew Surya 
Aayan Pvt. Ltd. 

Neebma, Jaisalmer, - 
Rajasthan 

300 0 300 28.10.2023 31.03.2024 Extension 
granted by 
MNRE on 
25.01.2023. 

27 2000 MW ISTS 
Connected Solar PV 
Projects (ISTS-IX) 

ReNew Surya 
Vihaan Pvt. Ltd. 

Neebma, Jaisalmer, 
Rajasthan 

100 0 100 01.10.2023 31.03.2024 Extension 
granted by 
MNRE on 
25.01.2023. 

28 2000 MW ISTS 
Connected Solar PV 
Projects (ISTS-IX) 

Gorbea Solar Pvt. 
Ltd. 

Bari Seer, Jodhpur, 
Rajasthan 

300 0 300 - - - 

29 1200 MW ISTS Tranche-X Project Eight 
Renewable Power 
Private Limited 

  300 0 300  - - 

30 1200 MW ISTS Tranche-X SolarOne Enegry 
Private Limited 

  300 0 300 - - - 

31 1200 MW ISTS Tranche-X Project Eight 
Renewable Power 
Private Limited 

  300 0 300 - - - 

32 1200 MW ISTS Tranche-X SolarOne Enegry 
Private Limited 

  300 0 300  - - 

33 1070 MW Grid-
Connected Solar PV 
Power Projects in 
Rajasthan (Tranche-III) 

AEW India North 
One Private Limited 

Aarang, Barmer 
,Rajasthan 

200 0 200 31.10.2023 31.03.2024 Under 
Implementation 
 

34 1070 MW Grid-
Connected Solar PV 
Power Projects in 
Rajasthan (Tranche-III) 

Green Infra 
Renewable Projects 
Limited 

Jaisalmer, Rajasthan 400 0 400 31.10.2023 31.03.2024 Under 
Implementation 
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S.No. Name of the project Name of the 
Developer 

Project 
location(Village / 
District/State) 

Project 
Capacity for 
execution 
(MW) 

Project 
Capacity 
Commissioned 
(MW) 

Under 
Construction  
Capacity  
(MW) 

      Date of completion  

Scheduled Anticipated         Remarks 

35 1070 MW Grid-
Connected Solar PV 
Power Projects in 
Rajasthan (Tranche-III) 

NTPC Renewable 
Energy Limited 

Chhatargarh, 
Bikaner, 
Rajasthan(320MW), 
Bhainsara,Jaisalmer,
Rajasthan(150MW), 
Rajasthan 

470 0 470 31.10.2023 31.03.2024 Under 
Implementation 
 

36 CPSU Scheme (Tranche-I, 
2000 MW) 

Assam power 
Distribution 
Company Limited 

Lower Assam zone, 
2. Central Assam 
Zone,3 
cachar,karimganj, 
Hailakandi Assam 

30 0 30 12.11.2022 30.09.2024 Under 
Implementation 

37 CPSU Scheme (Tranche-I, 
2000 MW) 

Nalanda University Nalanda University, 
Rajgir 

5 0 5 12.11.2022 30.09.2024 Under 
Implementation 

38 CPSU Scheme (Tranche-
II, 1500 MW) 

NTPC Limited Anywhere in India 923 663 260 09.01.2023 - Balance capacity 
under 
Implementation 

 

39 CPSU Scheme (Tranche-
II, 1500 MW) 

The Singareni 
Collieries Company 
Limited 

Various of Areas of 
SCCL 

81 0 81 09.01.2023 30.09.2024 Under 
Implementation 

40 CPSU Scheme (Tranche-
II, 1500 MW) 

Indore Municipal 
Corporation 

Yaswnath Sagar Dam 
Reservoir,Hatod 
,Indore ,Madhya 
Pradesh 

100 0 100 25.10.2022 30.09.2024 Under 
Implementation 
 

41 50 MW Projects in High 
Visibility Areas (Central) 

IPTPS, New Delhi-3 
MW Solar PV 
Project of Azure 
Power India Pvt. 
Ltd. 

  50 1 49 . -  

42 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty Six 
A Limited 

Kutch, Gujarat 200 0 200 01.10.2023 31.03.2024 Extension 
granted by 
MNRE. 
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S.No. Name of the project Name of the 
Developer 

Project 
location(Village / 
District/State) 

Project 
Capacity for 
execution 
(MW) 

Project 
Capacity 
Commissioned 
(MW) 

Under 
Construction  
Capacity  
(MW) 

      Date of completion  

Scheduled Anticipated         Remarks 

43 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty Six 
Limited 

Kutch, Gujarat 167 0 167 13.10.2023 31.03.2024 Extension 
granted by 
MNRE. 

44 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty 
Seven Limited 

Jaisalmer, Rajasthan 250 0 250 13.10.2023 31.03.2024 Extension 
granted by 
MNRE. 

45 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty 
Seven Limited 

Jaisalmer, Rajasthan 250 0 250 13.10.2023 31.03.2024 Extension 
granted by 
MNRE. 

46 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty Six 
Limited 

Khavda, Kutch, 
Gujarat 

333 0 333 17.11.2023 31.03.2024 Extension 
granted by 
MNRE. 

47 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty Six 
A Limited 

Khavda, Kutch, 
Gujarat 

50 0 50 10.02.2024 31.03.2024 Under 
Implementation 
 

48 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty Six 
A Limited 

  50 0 50 10.02.2024   Under 
Implementation 
 

49 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
One Pvt. Ltd. 

Bap, Jodhpur, 
Rajasthan 

100 0 100 11.11.2023 - Under 
Implementation 
 

50 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
Two Pvt. Ltd. 

Bap, Jodhpur, 
Rajasthan 

333 0 333 11.11.2023 - Under 
Implementation 
 

51 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
Two Pvt. Ltd. 

Bap,  Jodhpur, 
Rajasthan 

167 0 167 17.11.2023 - Under 
Implementation 
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S.No. Name of the project Name of the 
Developer 

Project 
location(Village / 
District/State) 

Project 
Capacity for 
execution 
(MW) 

Project 
Capacity 
Commissioned 
(MW) 

Under 
Construction  
Capacity  
(MW) 

      Date of completion  

Scheduled Anticipated         Remarks 

52 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
One Private Limited 

Bap, Jodhpur, 
Rajasthan 

50 0 50 10.02.2024 - Under 
Implementation 
 

53 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
One Private Limited 

  50 0 50 20.07.2024   Under 
Implementation 
 

54 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty 
Four A Limited 

Fatehgarh, Jaisalmer, 
Rajasthan 

250 0 250 01.10.2024 - Under 
Implementation 
 

55 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty 
Four A Limited 

Fatehgarh, Jaisalmer, 
Rajasthan 

250 0 250 01.10.2024 - Under 
Implementation 
 

56 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty 
Four B Limited 

Fatehgarh, Jaisalmer, 
Rajasthan 

250 0 250 01.10.2024 - Under 
Implementation 
 

57 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty 
Four B Limited 

Fatehgarh, Jaisalmer, 
Rajasthan 

250 0 250 01.10.2024 - Under 
Implementation 
 

58 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty 
Four Limited 

Fatehgarh, Jaisalmer, 
Rajasthan 

250 0 250 01.10.2024 - Under 
Implementation 
 

59 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty 
Four Limited 

Fatehgarh, Jaisalmer, 
Rajasthan 

250 0 250 01.10.2024 - Under 
Implementation 
 

60 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty Five 
Limited 

Pokhran, Jaislmer, 
Rajasthan 

250 0 250 01.10.2024 - Under 
Implementation 
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S.No. Name of the project Name of the 
Developer 

Project 
location(Village / 
District/State) 

Project 
Capacity for 
execution 
(MW) 

Project 
Capacity 
Commissioned 
(MW) 

Under 
Construction  
Capacity  
(MW) 

      Date of completion  

Scheduled Anticipated         Remarks 

61 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty Five 
Limited 

Pokhran, Jaislmer, 
Rajasthan 

250 0 250 01.10.2024 - Under 
Implementation 
 

62 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty 
Four C Limited 

Fatehgarh, Jaisalmer, 
Rajasthan 

250 0 250 01.10.2025 - Under 
Implementation 
 

63 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty 
Four C Limited 

Fatehgarh, Jaisalmer, 
Rajasthan 

250 0 250 01.10.2025 - Under 
Implementation 
 

64 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty Five 
A Limited 

Ramgarh/ 
Mohangarh 
Jaisalmer, Rajasthan 

250 0 250 01.10.2025 - Under 
Implementation 
 

65 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty Five 
A Limited 

Ramgarh/ 
Mohangarh 
Jaisalmer, Rajasthan 

250 0 250 01.10.2025 - Under 
Implementation 
 

66 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty Five 
B Limited 

Ramgarh/ 
Mohangarh 
Jaisalmer, Rajasthan 

250 0 250 01.10.2025 - Under 
Implementation 
 

67 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty Five 
B Limited 

Ramgarh/ 
Mohangarh 
Jaisalmer, Rajasthan 

250 0 250 01.10.2025 - Under 
Implementation 
 

68 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty Five 
C Limited 

Ramgarh/ 
Mohangarh 
Jaisalmer, Rajasthan 

250 0 250 01.10.2025 - Under 
Implementation 
 

69 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty Five 
C Limited 

Ramgarh/ 
Mohangarh 
Jaisalmer, Rajasthan 

250 0 250 01.10.2025 - Under 
Implementation 
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S.No. Name of the project Name of the 
Developer 

Project 
location(Village / 
District/State) 

Project 
Capacity for 
execution 
(MW) 

Project 
Capacity 
Commissioned 
(MW) 

Under 
Construction  
Capacity  
(MW) 

      Date of completion  

Scheduled Anticipated         Remarks 

70 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty 
Seven A Limited 

Jaisalmer, Rajasthan 250 0 250 01.10.2026 - Under 
Implementation 
 

71 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty 
Seven A Limited 

Jaisalmer, Rajasthan 250 0 250 01.10.2026 - Under 
Implementation 
 

72 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty Six 
B Limited 

Jaisalmer, Rajasthan 167 0 167 01.10.2026 - Under 
Implementation 
 

73 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
Three Private 
Limited 

Fatehgarh, Jaisalmer, 
Rajasthan 

125 0 125 11.11.2024 - Under 
Implementation 
 

74 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
Three Private 
Limited 

Fatehgarh, Jaisalmer, 
Rajasthan 

125 0 125 11.11.2024 - Under 
Implementation 
 

75 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
Three Private 
Limited 

Fatehgarh, Jaisalmer, 
Rajasthan 

125 0 125 11.11.2024 - Under 
Implementation 
 

76 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
Three Private 
Limited 

Fatehgarh, Jaisalmer, 
Rajasthan 

125 0 125 11.11.2024 - Under 
Implementation 
 

77 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
Four Private 
Limited 

Fatehgarh, Jaisalmer, 
Rajasthan 

125 0 125 11.11.2024 - Under 
Implementation 
 

78 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
Four Private 
Limited 

Fatehgarh, Jaisalmer, 
Rajasthan 

125 0 125 11.11.2024 - Under 
Implementation 
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S.No. Name of the project Name of the 
Developer 

Project 
location(Village / 
District/State) 

Project 
Capacity for 
execution 
(MW) 

Project 
Capacity 
Commissioned 
(MW) 

Under 
Construction  
Capacity  
(MW) 

      Date of completion  

Scheduled Anticipated         Remarks 

79 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
Four Private 
Limited 

Fatehgarh, Jaisalmer, 
Rajasthan 

125 0 125 11.11.2024 - Under 
Implementation 
 

80 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
Four Private 
Limited 

Fatehgarh, Jaisalmer, 
Rajasthan 

125 0 125 11.11.2024 - Under 
Implementation 
 

81 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
Nine Private 
Limited 

Fatehgarh, Jaisalmer, 
Rajasthan 

125 0 125 11.11.2025 - Under 
Implementation 

 

82 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
Nine Private 
Limited 

Fatehgarh, Jaisalmer, 
Rajasthan 

125 0 125 11.11.2025 - Under 
Implementation 
 

83 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
Nine Private 
Limited 

Fatehgarh, Jaisalmer, 
Rajasthan 

125 0 125 11.11.2025 - Under 
Implementation 
 

84 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
Nine Private 
Limited 

Fatehgarh, Jaisalmer, 
Rajasthan 

125 0 125 11.11.2025 - Under 
Implementation 
 

85 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Sixty 
Private Limited 

Fatehgarh, Jaisalmer, 
Rajasthan 

125 0 125 11.11.2025 - Under 
Implementation 
 

86 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Sixty 
Private Limited 

Fatehgarh, Jaisalmer, 
Rajasthan 

125 0 125 11.11.2025 - Under 
Implementation 
 

87 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Sixty 
Private Limited 

Fatehgarh, Jaisalmer, 
Rajasthan 

125 0 125 11.11.2025 - Under 
Implementation 
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S.No. Name of the project Name of the 
Developer 

Project 
location(Village / 
District/State) 

Project 
Capacity for 
execution 
(MW) 

Project 
Capacity 
Commissioned 
(MW) 

Under 
Construction  
Capacity  
(MW) 

      Date of completion  

Scheduled Anticipated         Remarks 

88 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Sixty 
Private Limited 

Fatehgarh, Jaisalmer, 
Rajasthan 

125 0 125 11.11.2025 - Under 
Implementation 
 

89 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Sixty 
Two Private 
Limited 

Fatehgarh, Jaisalmer, 
Rajasthan 

125 0 125 11.11.2026 - Under 
Implementation 
 

90 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Sixty 
Two Private 
Limited 

Fatehgarh, Jaisalmer, 
Rajasthan 

125 0 125 11.11.2026 - Under 
Implementation 
 

91 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Sixty 
Two Private 
Limited 

Fatehgarh, Jaisalmer, 
Rajasthan 

83 0 83 11.11.2026 - Under 
Implementation 
 

92 1785 MW Grid-
Connected Solar PV 
Power Projects in 
Rajasthan (Tranche-IV) 

ReNew Solar 
Photovoltaic Pvt 
Ltd (Erstwhile: 
ACME Photovoltaic 
Solar Private 
Limited) 

Jaisalmer, Rajasthan 375 0 375 31.03.2024 - Under 
Implementation 
 

93 1785 MW Grid-
Connected Solar PV 
Power Projects in 
Rajasthan (Tranche-IV) 

Calpine Subsico 
Solar Energy 
Private Limited 

Aau, Jodhpur, 
Rajasthan 

90 0 90 31.03.2024 - Under 
Implementation 
 

94 1785 MW Grid-
Connected Solar PV 
Power Projects in 
Rajasthan (Tranche-IV) 

Hera Sun Power 
Private Limited 

Sawa,Barmer, 
Rajasthan 

20 0 20 29.11.2023 - Under 
Implementation 
 

95 1785 MW Grid-
Connected Solar PV 
Power Projects in 
Rajasthan (Tranche-IV) 

M/s NTPC 
Renewable Energy 
Limited 

  500 0 500 31.03.2024 - Under 
Implementation 
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S.No. Name of the project Name of the 
Developer 

Project 
location(Village / 
District/State) 

Project 
Capacity for 
execution 
(MW) 

Project 
Capacity 
Commissioned 
(MW) 

Under 
Construction  
Capacity  
(MW) 

      Date of completion  

Scheduled Anticipated         Remarks 

96 1785 MW Grid-
Connected Solar PV 
Power Projects in 
Rajasthan (Tranche-IV) 

Renew Hans Urja 
Private Limited 

Jaisalmer, Rajasthan 600 0 600 31.03.2024 - Under 
Implementation 
 

97 1785 MW Grid-
Connected Solar PV 
Power Projects in 
Rajasthan (Tranche-IV) 

Sprng Natural 
Power Source 
Private Limited 

Barmer, Rajasthan 200 0 200 31.03.2024 - Under 
Implementation 

 

Total 20674 814 19860    
 

NOTE: - * As per SECI scheduled date has been suitably extended.
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Details of Under Construction Wind Power Projects of SECI 
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                                                                  Summary of Under-construction Wind Power Projects  

S.No. Scheme                 Total Capacity Awarded (MW)                      Under Construction Capacity (MW) 

1 Tranche-I 1049.9 0.0 

2 Tranche-II 1000.0 220.0 

3 Tranche-III 2000.0 200.0 

4 Tranche-IV 2000.0 138.0 

5 Tranche-V 1190.0 633.5 

6 Tranche-VI 1200.0 56.7 

7 Tranche-VII 480.0 11.5 

8 Tranche-VIII 440.8 440.8 

9 Tranche-IX 970.0 970.0 

10 Tranche-X 1200.0 1173.0 

11 Tranche-XI 1200.0 1200.0 

12 Tranche-XII 1100.0 1100.0 

13 Tranche-XIII 1200.0 600.0 

Total 15030.7 6743.5 
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                                                         Details of under construction Wind Power Projects  

S. 
No. 

Name of the project Name of the 
Developer 

Project 
location 
(Village/ 
District/ 
State ) 

Project 
Capacity 
for 
execution 
(MW) 

Project Capacity 
Commissioned 
(MW) 

Under 
Construction  
Capacity  
(MW) 

Date of completion   
Scheduled Anticipated Remarks 

1 1000 MW ISTS-connected 
Wind Power Projects 
(Tranche-II 

Haroda Wind 
Energy Private 
Limited 
 

Kutch, 
Gujarat 

50 0 50 03.05.2019 28.06.2021 
 

Matter is under 
consideration of CERC 
for extension in 
project milestones. 

2 1000 MW ISTS-connected 
Wind Power Projects 
(Tranche-II 

Khatiyu Wind 
Energy Private 
Limited 
 

Kutch, 
Gujarat 

50 0 50 03.05.201 28.06.2021 Matter is under 
consideration of CERC 
for extension in 
project milestones. 

3 1000 MW ISTS-connected 
Wind Power Projects 
(Tranche-II 

Vigodi Wind 
Energy Private 
Limited 
 

Kutch, 
Gujarat 

50 0 50 03.05.201 28.06.2021 Matter is under 
consideration of CERC 
for extension in 
project milestones. 

4 1000 MW ISTS-connected 
Wind Power Projects 
(Tranche-II)  

Ravapar Wind 
Energy Private 
Limited 
 

Kutch, 
Gujarat 

50 0 50 03.05.201 28.06.2021 Matter is under 
consideration of CERC 
for extension in 
project milestones. 

5 1000 MW ISTS-connected 
Wind Power Projects 
(Tranche-II) 

Nani Virani Wind 
Energy Private 
Limited 
 

Kutch, 
Gujarat 

50 30 20 03.05.201 12.12.2021 WPD has requested 
for additional time for 
completion of work 
 

6 2000 MW ISTS-connected 
Wind Power Projects 
(Tranche-III) 
 

ALIENTO WIND 
ENERGY PRIVATE 
LIMITED 

 

Kutch, 
Gujarat 

50 0 50 24.11.2019 31.08.2022 WPD has requested 
for additional time for 
completion of work 

 

7 2000 MW ISTS-connected 
Wind Power Projects 
(Tranche-III) 
 

FLURRY WIND 
ENERGY PRIVATE 
LIMITED 

Kutch, 
Gujarat 

50 0 50 24.11.2019 31.08.2022 WPD has requested 
for additional time for 
completion of work 
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S. 
No. 

Name of the project Name of the 
Developer 

Project 
location 
(Village/ 
District/ 
State ) 

Project 
Capacity 
for 
execution 
(MW) 

Project Capacity 
Commissioned 
(MW) 

Under 
Construction  
Capacity  
(MW) 

Date of completion   
Scheduled Anticipated Remarks 

8 2000 MW ISTS-connected 
Wind Power Projects 
(Tranche-III) 
 

TEMPEST WIND 
ENERGY PRIVATE 
LIMITED 
 

Kutch, 
Gujarat 

50 0 50 24.11.2019 31.08.2022 WPD has requested 
for additional time for 
completion of work 
 

9 2000 MW ISTS-connected 
Wind Power Projects 
(Tranche-III) 
 

VUELTA ENERGY 
PRIVATE LIMITED 
 

Kutch, 
Gujarat 

50 0 50 24.11.2019 31.08.2022 WPD has requested 
for additional time for 
completion of work 
 

10 2000 MW ISTS-connected 
Wind Power Projects 
(Tranche-IV) 

Srijan Energy 
Systems Private 
Limited 

Kutch, 
Gujarat 

250 
 

88 38 30.06.2022 *  WPD has proposed to 
commission 126 MW 
under the PPA 

11 2000 MW ISTS-connected 
Wind Power Projects 
(Tranche-IV 

Suswind Power 
Private Limited 

Kutch, 
Gujarat 

50 0 50 31.08.2022 * WPD has requested 
for additional time for 
completion of work 

12 2000 MW ISTS-connected 
Wind Power Projects 
(Tranche-IV)  

 Flutter Wind 
Energy Private 
Limited 

 Kutch, 
Gujarat 

50 0 50 31.08.2022 * WPD has requested 
for additional time for 
completion of work 

13 1200 MW ISTS-connected 
Wind Power Projects 
(Tranche-V) 

Torrent Power 
Limited 

Devbhoomi 
Dwarka, 
Gujarat 

115 0 115 15.09.2022 June 2023  

14 1200 MW ISTS-connected 
Wind Power Projects 
(Tranche-V) 

Netra Wind 
Private Limited 

Kutch, 
Gujarat 

300 0 300 19.11.2022 Commissioning schedule is as under: 
                 31.03.2023-43.8MW 
                Apr 2023- 40.6 MW 
               May 2023- 40.6 MW 

               Jun 2023 - 50 MW 
               Jul 2023- 25 MW 

              Sept 2023 - 100 MW 

15 1200 MW ISTS-connected 
Wind Power Projects 
(Tranche-V) 

Sitac Kabini 
Renewables 
Private Limited 

Kutch, 
Gujarat 

300 256.5 43.5 05.09.2022 * Commissioning activity 
for balance capacity is 
under progress. 
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S. 
No. 

Name of the project Name of the 
Developer 

Project 
location 
(Village/ 
District/ 
State ) 

Project 
Capacity 
for 
execution 
(MW) 

Project Capacity 
Commissioned 
(MW) 

Under 
Construction  
Capacity  
(MW) 

Date of completion   
Scheduled Anticipated Remarks 

16 1200 MW ISTS-connected 
Wind Power Projects 
(Tranche-V) 

Boreas 
Renewable 
Energy Private 
Limited 

Bellary, 
Karnataka 

175 0 175 22.12.2020 * WPD has requested 
for additional time for 
completion of work 

17 1200 MW ISTS-connected 
Wind Power Projects 
(Tranche-VI) 

Srijan Energy 
Systems Private 
Limited 

Kutch, 
Gujarat 

150            91.8          56.7 01.12.2022 April-2023 Capacity of 1.5 MW 
has been Cancelled 

18 1200 MW ISTS-connected 
Wind Power Projects 
(Tranche-VII) 

Adani Wind 
Energy Kutchh 
Five Limited 

Kutch, 
Gujarat 

130 118.5 11.5 30.08.2022 * Balance capacity is 
planned by Apr 2023. 
 

19 1800 MW ISTS-connected 
Wind Power Projects 
(Tranche-VIII) 

Apraava Energy 
Private Limited 

Devbhumi 
Dwarka, 
Gujarat 

250.8 0 250.8 13.11.2022  WPD has planned 
commissioning from 
April-2023 

20 1800 MW ISTS-connected 
Wind Power Projects 
(Tranche-VIII) 

Tunga Renewable 
Energy Pvt Ltd 

Koppal, 
Karnataka 

190 0 190 05.09.2022 * Matter is under 
consideration of CERC 
for extension in 
project milestones. 

21 2500 MW ISTS-connected 
Wind Power Projects 
(Tranche-IX) 

Vena Energy 
Vidyuth Pvt Ltd 

Koppal, 
Karnataka 

160 0 160 31.03.2023 30.12.2023          
 
 

22 2500 MW ISTS-connected 
Wind Power Projects 
(Tranche-IX) 

JSW Future 
Energy Ltd 
(formerly JSW 
Solar Ltd) 

Tuticorin, 
Tenkasi & 
Tirunelveli, 
Tamil Nadu 

540 0 540 31.03.2023 30.12.2023  

23 2500 MW ISTS-connected 
Wind Power Projects 
(Tranche-IX) 

JSW Future 
Energy Ltd  

Tiruppur, 
Tamil Nadu 

270 0 270 15.07.2023 28.12.2023             
 

24 1200 MW ISTS-connected 
Wind Power Projects 
(Tranche-X) 

Adani Renewable 
Energy Seven Ltd 

Koppal, 
Karnataka 

300 0 300 10.03.2023 11.06.2023  



25 
 

S. 
No. 

Name of the project Name of the 
Developer 

Project 
location 
(Village/ 
District/ 
State ) 

Project 
Capacity 
for 
execution 
(MW) 

Project Capacity 
Commissioned 
(MW) 

Under 
Construction  
Capacity  
(MW) 

Date of completion   
Scheduled Anticipated Remarks 

25 1200 MW ISTS-connected 
Wind Power Projects 
(Tranche-X) 

Ayana Renewable 
Power Six Pvt Ltd 

Gadag, 
Karnataka 

300 0 300 10.03.2023 11.06.2023  

26 1200 MW ISTS-connected 
Wind Power Projects 
(Tranche-X) 

Viento 
Renewables Pvt 
Ltd 

Osmanabad, 
Maharashtra 

150 0 150 10.03.2023 11.06.2023                        
 

26 1200 MW ISTS-connected 
Wind Power Projects 
(Tranche-X) 

JSW Renew 
Energy Two Ltd 
 

Tiruppur, 
Tamil Nadu 

150 0 150 10.03.2023 11.06.2023  

28 1200 MW ISTS-connected 
Wind Power Projects 
(Tranche-X) 

JSW Renew 
Energy Two Ltd 
 

Thoothukudi, 
Tamil Nadu 

300 27 273 10.03.2023 11.06.2023  

29 1200 MW ISTS-connected 
Wind Power Projects 
(Tranche-XI) 

ReNew Naveen 
Urja Private 
Limited 

Gadag, 
Karnataka 

300 0 300 30.12.2023 -  

30 1200 MW ISTS-connected 
Wind Power Projects 
(Tranche-XI) 

Green lnfra Wind 
Energy Limited 

Koppal, 
Karnataka 

180 0 180 30.12.2023 01.07.2024  

31 1200 MW ISTS-connected 
Wind Power Projects 
(Tranche-XI) 

Anupavan 
Renewables pvt 
Ltd 

Osmanabad, 
Maharashtra 

150 0 150 30.12.2023 -  

32 1200 MW ISTS-connected 
Wind Power Projects 
(Tranche-XI) 

Adani Renewable 
Energy Four Ltd 

Gadag, 
Karnataka 

450 0 450 30.12.2023 -  

33 1200 MW ISTS-connected 
Wind Power Projects 
(Tranche-XI) 

Two Wind Energy 
Pvt Ltd 

Koppal, 
Karnataka 

120 0 120 30.12.2023 -  

34 1200 MW ISTS-connected 
Wind Power Projects 
(Tranche-XII) 

Halvad 
Renewables Pvt 
Ltd 

Koppal & 
Gadag, 
Karnataka 

300 0 300 - -  
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S. 
No. 

Name of the project Name of the 
Developer 

Project 
location 
(Village/ 
District/ 
State ) 

Project 
Capacity 
for 
execution 
(MW) 

Project Capacity 
Commissioned 
(MW) 

Under 
Construction  
Capacity  
(MW) 

Date of completion   
Scheduled Anticipated Remarks 

35 1200 MW ISTS-connected 
Wind Power Projects 
(Tranche-XII) 

JSW Neo Energy 
Ltd 

Bellary & 
Chitradurga, 
Karnataka 

300 0 300 - -  

36 1200 MW ISTS-connected 
Wind Power Projects 
(Tranche-XII) 

NTPC Renewable 
Energy Ltd 

Kutch, 
Gujarat 

200 0 200 - -  

37 1200 MW ISTS-connected 
Wind Power Projects 
(Tranche-XII) 

Torrent power 
Ltd 

Karnataka 300 0 300 - -  

38 1200 MW ISTS-connected 
Wind Power Projects 
(Tranche-XIII) 

SJVN Ltd 
 

Gujarat 100 0 100 - -  

39 1200 MW ISTS-connected 
Wind Power Projects 
(Tranche-XIII) 

Scatec India II 
B.V. 
 

Karnataka 300 0 300 - -  

40 1200 MW ISTS-connected 
Wind Power Projects 
(Tranche-XIII) 

Teq Green Power 
XI Pvt Ltd 
 

Maharashtra 200 0 200 - -  

Total   7480.8 611.8 6743.5    
 

      NOTE: - * As per SECI scheduled date has been suitably extended. 
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                                                    Summary of Under-construction Hybrid Power Projects (SECI) 

   S. No.                                                       Scheme Total Capacity Awarded (MW) Under Construction Capacity (MW) 

1  1200 MW ISTS-Connected Wind- Solar Hybrid Power Projects (Tranche-III)  1110 1110 

2 400MW ISTS-connected Round-the-clock (RTC) RE Power (RTC-1) 400 400 

3 1200 MW ISTS-Connected RE Projects with assured Peak Power Supply in 
India (ISTS-VII) 

1200 1200 

4 1200MW ISTS-connected Wind Power Projects (Tranche-IV) 1200 1200 

5 1200MW ISTS-connected Wind Power Projects (Tranche-V) 
 

1200 1170 

  Total 5110 5080 
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                                          Details of under construction Hybrid Power Projects (SECI)  

S.No. Name of the 
project 

Name of the 
Developer 

project location 
(Village 
District/State) 

Project Capacity                                      
for 
execution(MW) 

Project 
Capacity 
Commissioned 
(MW) 

   Under     
Construction  
Capacity       
(MW) 

    Date of completion  

         Scheduled Anticipated         Remarks 

1 1200MW ISTS-
connected Wind 
Power Projects 
(Tranche-III) 

AMP Energy 
Green Private 
Limited 

Neemba , 
fatehgarh, Jaisalmer 
Rajasthan 

130 0 130 Actual date of LTA 
operationalization 

- Under 
Implementation 

 

2 1200MW ISTS-
connected Wind 
Power Projects 
(Tranche-III) 

Adani Hybrid 
Energy 
Jaisalmer Five 
Limited 

Jaisalmer, Rajasthan 600 0 600 Actual date of LTA 
operationalization 

- Under 
Implementation 

 

3 1200MW ISTS-
connected Wind 
Power Projects 
(Tranche-III) 

ABC Renewable 
Energy Private 
Limited 

 Nuthimadugu, 
Anantapur Dt. A.P 
and  Chodiya , 
Jaisalmer, Rajasthan 

380 0 380 Actual date of LTA 
operationalization 

- Under 
Implementation 

 

4 400MW ISTS-
connected 
Round-the-clock 
(RTC) RE Power 
(RTC-1) 

Renew Surya 
Roshni Private 
Limited 

400MW 
Rajasthan+300MW 
Maharashtra+300M
W Koppal 
Karnataka+300MW 
Gadag,Karnataka 

400 0 400 06.08.2023 - Under 
Development 

 

5 1200 MW 
ISTSConnected 
RE Projects with 
assured Peak 
Power Supply in 
India (ISTS-VII 

Greenko AP01 
IREP Private 
Limited  

Kurnool, Andhra 
Pradesh 

900 0 900 02.08.2023 (690 
MW); 27.11.2023 

(210 MW) 

- Under 
Development 

 

6 1200 MW ISTS-
Connected RE 
Projects with 
assured Peak 
Power Supply in 
India (ISTS-VII 

Renew Surya 
Ojas Private 
Limited 

Karnataka 300 0 300 29.02.2024 - Under 
Development 
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S.No. Name of the 
project 

Name of the 
Developer 

project location 
(Village 
District/State) 

Project Capacity                                      
for 
execution(MW) 

Project 
Capacity 
Commissioned 
(MW) 

   Under     
Construction  
Capacity       
(MW) 

    Date of completion  

         Scheduled Anticipated         Remarks 

7 1200MW ISTS-
connected Wind 
Power Projects 
(Tranche-IV) 

M/s NTPC 
Renewable 
Energy Limited 

Dayapar, Kutch, 
Gujarat 

450 0 450 31.03.2024 - 
 
 
 

Under 
Development 

 

8 1200MW ISTS-
connected Wind 
Power Projects 
(Tranche-IV) 

Project Ten 
Renewables 
Power Pvt 
limited 

Pavagada, 
Karnataka 

450 0 450 28.12.2023 - Under 
Development 

 

9 1200MW ISTS-
connected Wind 
Power Projects 
(Tranche-IV) 

NLC India 
Limited 

Tamil Nadu, 
Rajasthan 

150 0 150 31.03.2024  Under 
Development 

 

10 1200MW ISTS-
connected Wind 
Power Projects 
(Tranche-IV) 

Kotuma Wind 
Parks Pvt Ltd 

Karnataka, 
Rajasthan 

150 0 150 31.03.2023 - Under 
Development 

 

11 1200MW ISTS-
connected Wind 
Power Projects 
(Tranche-V) 
 

AMP Energy 
Green ten 
Private Limited 
 

Rajasthan 
 

120 0 120 11.01.2023  Under 
Development 

 

12 1200MW ISTS-
connected Wind 
Power Projects 
(Tranche-V) 
 

NTPC 
Renewable 
Energy Limited 
 

Gujarat 450 0 450 11.01.2023  Under 
Development 

 

13 1200MW ISTS-
connected Wind 
Power Projects 
(Tranche-V) 
 

TP Saurya 
Limited 
 

Karnataka 600 0 600 11.01.2023  Under 
Development 

 

 Total 5080 0 5080    
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Details of Under Construction RE projects of NTPC 
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                           Details of under construction Power Projects of NTPC (other than SECI) 

S.NO. Name of the project Name of 
the 
Developer 

Project 
location(Village/District/State) 

Project 
Capacity 
Awarded 
(MW) 

Project Capacity 
Commissioned 
(MW) 

Under 
Construction  
Capacity  
(MW) 

         Date of completion  

Scheduled Anticipated                                     
Remarks 

1 UPNEDA, 500 MW 
 

NTPC Ltd 
 

Rihand,  Sonebhadra,  Uttar 
Pradesh 
 

20 
 

0 
 

20 
 

April'22 
 

March'24 
 

 

2 Merchant/Flexibilization NTPC Ltd.  Solapur , Maharashtra 23 10 13 January'23 
 

October'23 
 

 

3 TBCB, Solar NTPC Ltd.  NTPC Anta, Rajasthan 90 0 90 April'23 December'23  

4 IREDA Tranche-III, Solar NTPC Ltd.  Nokh,  Rajasthan 245 0 245 September'24 September'24  

5 IREDA Tranche-III, Solar NTPC Ltd.  Nokh,  Rajasthan 245 0 245 September'24 September'24  

6 IREDA Tranche-III, Solar NTPC Ltd.  Nokh,  Rajasthan 245 0 245 September'24 September'24  

7 TBCB (GUVNL Ph.-
XI),Solar 

NTPC  REL Amareshwar, Vadodra, Gujarat 200 0 200 October'22 September'24  

8 TBCB (GUVNL Ph.-
XII),Solar 

NTPC REL Nanapura, Patan, Gujarat 60 0 60 October'22 September'24  

9 TBCB (GUVNL Ph.-
XII),Solar 

NTPC REL  Mesanka, Bhavnagar, Gujarat 30 0 30 October'22 September'24  

10 TBCB (GUVNL Ph.-
XII),Solar 

NTPC REL  Raska, Surendranagar, Gujarat 60 0 60 October'22 September'24  

 Total 1218 10 1208    



32 
 

 

Details of Under Construction RE projects of NHDC 
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                            Details of under construction Power Projects of NHDC (other than SECI) 

S.NO. Name of the project Name of the 
Developer 

Project 
location(Village/ 
District/State) 

Project 
Capacity 
Awarded 
(MW) 

Project Capacity 
Commissioned 
(MW) 

Under 
Construction  
Capacity  (MW) 

Date of completion      
Remarks Scheduled Anticipated 

1  Omkareshwar Floating 
Solar Project UNIT D 

NHDC  Khandwa , MP 
 
 

88 0 88 26.09.2023 -  

2 Ground Mounted grid 
connected Solar Photo 
Voltaic (SPV)  

NHDC  Sanchi,  
Raisen, MP 

8 0 8 30.06.2023 -  

 Total 96 0 96    
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Details of Under Construction RE projects of SJVNL 
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                                   Details of under construction Power Projects of SJVNL (other than SECI) 

S.NO. Name of the project Name of 
the 
Developer 

Project 
location(Village/ 
District/State) 

Project 
Capacity 
Awarded 
(MW) 

Project Capacity 
Commissioned 
(MW) 

Under 
Construction  
Capacity  
(MW) 

          Date of completion     
Remarks            

Scheduled 
   
Anticipated 

1 Bagodara Solar Power  SJVNL   70 0 70 28.10.2022 31.05.2023  

2 Bikaner Solar Power  SJVNL   1000 0 1000 04.05.2024 04.05.2024  

3 Gurhah Solar Power Project  SJVNL   75 0 75 06.08.2023 06.08.2023  

4 Gujrai Solar Power Project  SJVNL        50 0 50 15.08.2023 15.08.2023  

5 Raghanesda solar power project SJVNL  100 0 100 13.12.2023 13.12.2023  

6 Omkareshwar Solar Power project SJVNL  90 0 90 12.04.2024 12.04.2024  

 Total 1385 0 1385    
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Details of Under Construction RE projects of NHPC 
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                                  Details of under construction Power Projects of NHPC (other than SECI) 

S.NO. Name of the 

project 

Name of the 

Developer 

Project 

location(Village/ 

District/State) 

Project 

Capacity 

Awarded 

(MW) 

Project 

Capacity 

Commissioned 

(MW) 

Under 

Construction  

Capacity  

(MW) 

Date of completion        Remarks 

Scheduled Anticipated 

1 Solar Power 
Project in Ganjam 
District 

NHPC 
Limited 

Landeihill, 
Ganjam, Odisha 

40 0 40 23.05.22 30.06.23  

2 600 MW Solar 
Power Project 
under CPSU 
Scheme 

NHPC 
Limited 

Khavda, Kutch, 
Gujarat. 

600 0 600 11.11.23 11.11.23  

3 300 MW Solar 
Power Project 
under CPSU 
Scheme 

NHPC 
Limited 

Karnisar-
Bhatiyan, 
Bikaner, 
Rajasthan 

300 0 300 11.11.23 11.11.23  

4 100 MW Solar 
Power Project 
under CPSU 
Scheme 

NHPC 
Limited 

NP Kunta, Kadri, 
Andhra Pradesh. 

100 0 100 11.11.23 11.11.23  

 Total 1040 0 1040    
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                  Details of Under Construction UMREPP 
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                                 Details of under construction Power Projects under UMREPP 

S.N
O. 

Name of the 
project 

Name of the 
Developer 

Project 
location(Village / 
District/State) 

Project Capacity 
for execution 
(MW) 

Project Capacity 
Commissioned 
(MW) 

Under 
Construction  
Capacity  (MW) 

                Date of completion          
Remarks Scheduled Anticipated 

1 4750MW 
Khavda RE 
Power park 

NTPC REL  Khavda,Bhuj, 
Gujarat 

4750 0 1255   -  

2 Madhya 
Pradesh (5080 
MW) 

RUMSL  Neemuch 500 0 500 31.03.2023 September-2023  

3 Madhya 
Pradesh (5080 
MW) 

RUMSL  Agar 550 0 550 31.03.2023 September-2023  

4 Madhya 
Pradesh (5080 
MW) 

RUMSL  Shajapur 450 0 450 31.03.2023 September-2023  

5 Madhya 
Pradesh (5080 
MW) 

RUMSL  Omkareswar 600 0 600 16.09.2022 December-2023  

6 Madhya 
Pradesh (5080 
MW) 

RUMSL  Chhatapur 950 0 950 16.09.2022 June-2024  

7 Madhya 
Pradesh (5080 
MW) 

RUMSL  Morena 1400 0 1400 12.01.2023 December-2023  

8 Uttar Pradesh 
(3200 MW) 

TUSCO ( JVC 
of THDC & 
UPNEDA) 

 Lalitpur 600 0 600 May-2023 December-2024  

9 Uttar Pradesh 
(3200 MW) 

TUSCO ( JVC 
of THDC & 
UPNEDA) 

 Jhansi 600 0 600 May-2023 March-2025  

10 Uttar Pradesh 
(3200 MW) 

TUSCO ( JVC 
of THDC & 
UPNEDA) 

 Chitrakoot 800 0 800 April-2024 March-2025  

 Total 11200 0 7705    
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                                          Details of under construction Power Projects in Andhra Pradesh State 

S. No. Name of 
the Project 

Name of the 
Developer 

Project location 
(Village 
District/State) 

Project 
Capacity 
Awarded 
(MW) 

Project 
Capacity 
Commissioned 
(MW) 

Under 
Construction  
Capacity  (MW) 

      Date of completion            Remarks 
Scheduled Anticipated 

1 Solar M/s. AM Green 
Energy 
Ltd.(Arcelor 
Mittal Group) 

Alamuru, Nandyal 
District 

700 0 700  Land acquisition 
under progress 

2 Wind M/s. AM Green 
Energy 
Ltd.(Arcelor 
Mittal Group) 

C Belagala in 
Kurnool District 

300 0 300  Land acquisition 
under progress 

 Total 1000 0 1000   
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                     Details of under construction Small Hydro Power Projects in Chhattisgarh State 

S. No. Name of the 
project 

Name of the 
Developer 

project location 
(Village District/State) 

Project Capacity 
Awarded (MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 Sukuma SHP/ 
Shabari River/ 
Dantewada 

 Savitri Power 
Projects (P) Ltd., 
Hyderabad 

Sukuma SHP/ Shabari 
River/ Dantewada 

24 0 24  PPA executed, 

Projects 

implementation 

work under 

process 

2 Daramjaygarh SHP/ 
Mand 
River/Raigarh  

Malka Renewable 
Energy Pvt. Ltd.,  
Secunderabad  

Daramjaygarh SHP/ 
Mand River/Raigarh  

8 0 8  PPA executed, 

Projects 

implementation 

work under 

process 

3 Dhanvada SHP/ 
Mand River/ 
Raigarh 

Dhanvada Power 
and Infrastructure 
Pvt. Ltd., 
Secunderabad  

Dhanvada SHP/ Mand 
River/ Raigarh 

7.5 0 7.5  PPA executed, 

Projects 

implementation 

work under 

process 

4 Mahan-2 SHP/ 
Mahan River/ 
Surajpur  

 Venika Hydro 
Projects (P) Ltd., 
Bangalore 

Mahan-2 SHP/ Mahan 
River/ Surajpur  

24.75 0 24.75  Under process for 

PPA execution  

5 Ghamarmund SHP/ 
Indrawati River/ 
Bastar 

GS Energies (P) 
Ltd., Hyderabad  

Ghamarmund SHP/ 
Indrawati River/ 
Bastar 

21 0 21  Under process for 

PPA execution  

6 Ganguta SHP/ 
Ganguta River/ 
Sarguja  

Vijay Durga Power 
Projects Pvt. Ltd. 

Ganguta SHP/ 
Ganguta River/ 
Sarguja  

5 0 5  Under process for 

PPA execution  

7 Gangotri SHP/ 
Mahan River/ 
Sarguja   

Bhagirath Power 
Projects (P) Ltd. 
Hyderabad 

Gangotri SHP/ Mahan 
River/ Sarguja   

15 0 15  Under process for 

PPA execution  

8 Madar SHP/ Rehar 
River/ Surajpur  

Uma Power 
Projects Pvt. Ltd., 
Hyderabad 

Madar SHP/ Rehar 
River/ Surajpur  

24 0 24  Under process for 

PPA execution  
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S. No. Name of the 
project 

Name of the 
Developer 

project location 
(Village District/State) 

Project Capacity 
Awarded (MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

9 Kantipur SHP/ 
Rehar River/ 
Surajpur 

Haritha Power 
Projects Pvt. Ltd., 
Hyderabad 

Kantipur SHP/ Rehar 
River/ Surajpur 

24 0 24  Under process for 

PPA execution  

10 Phulesar SHP/ 
Rehar River/ 
Surajpur 

Karunya Power 
Projects Pvt. Ltd., 
Hyderabad 

Phulesar SHP/ Rehar 
River/ Surajpur 

24 0 24  Under process for 

PPA execution  

  Total 177.25 0 177.25      

 

 

 

 

 

 

 

 

 

 

 

 

 

 



43 
 

                        Details of Under Construction Biomass Power Projects in Chhattisgarh State 

S. 
No. 

Name of the 
project 

Name of the 
Developer 

project location (Village 
District/State) 

Project Capacity 
Awarded (MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 Indus Engicons 

(India) Pvt. Ltd.  

  Birvat (Chhuri),Korba 15 0 15 30.11.2022    

2 NR Spong Pvt. 
Ltd. 

  Bahesar, Phase-II Siltara 
Industrial Area, Siltara, 
Raipur 

4 0 4 31.12.2022    

3 Shripur Power & 
Steel Ltd.  

  Birbira, P.O.- 
Patewa,Mahasamund 

8 0 8 30.06.2023    

4 Om Sponge   Munrethi, Siltara,Raipur 8 0 8 30.09.2023    

5 Shraddha Agro 
Industries 

  Somani, Rajnandgaon  1.25 0 1.25 31.10.2023    

6  Bharat 
Benification & 
Power Pvt. Ltd. 

  Near Water Tank, North 
Chakradhar Nagar, Raigarh  

15 0 15 30.04.2024    

7 Vandana Global 
Ltd., 

  Phase-II, Siltara Industrial 
Area, Siltara, Raipur  

6 0 6 31.07.2024    

8 Shri Hare Krishna 
Sponge Iron Ltd. 

  Plot No. 106, Phase-II, 
Industrial Growth Centre, 
Siltara, Raipur 

2 0 2 30.08.2024    

  Total 59.25 0 59.25      
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            Details of Under Construction Ground Mounted Grid Connected Solar Photovoltaic Power Projects in Chhattisgarh State 

S. No. Name of the 
project 

Name of the 
Developer 

project location (Village 
District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 Balaton Solar Pvt. 
Ltd. (12.5 MWp) 

 Lalpur,Bemetara 12.5 0 12.5 30.04.2023 31.12.2023  

2 Balaton Solar Pvt. 
Ltd. (37.5 MWp) 

 Lalpur, -Bemetara 37.5 0 37.5 30.04.2023 31.12.2023  

3 Hira Ferro Alloys 
(Spring Solar 
Power Private 
Limited) 

 Murta, Lalpur & 
Kodiya,Bemetara 

70 0 70 31.12.2021 31.05.2023  

4 Barbarik Tie Up 
Private Limited 

 Dhuma, P.O. Ghotwani,Durg 2 0 2 31.12.2021 31.03.2023 Validity 
Extension 

under 
Process 

3 0 3 

5 ABIS Exports 
(India) Pvt. Ltd. 
(Solar Division 
Unit-II) 

 Mundgaon,Rajnandgaon 12 0 12 30.06.2022 31.03.2023 Validity 
Extension 

under 
Process 

6 Hira Steels 
Limited 

 Padumtara/Basula/ 
Khairjhiti,Rajnandgaon 

17 0 17 31.03.2022 31.03.2023 Validity 
Extension 

under 
Process 

7 Godawari Power 
& Ispat Limited  

 Nawapara, Chitapali & 
Bojia,Raigarh 

25 0 25 30.09.2022 06.08.2023  

Mahrumkala,Rajnandgaon 55 0 55  

 8 Hira Steels 
Limited (Formerly 
:- Godawari 
Power & Ispat 
Limited) {Hira 
Group} 

 Khairjhiti,Rajnandgaon  100 0 100 06.08.2023    
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S. No. Name of the 
project 

Name of the 
Developer 

project location (Village 
District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks 

Scheduled Anticipated 

9 Shri Bajrang Steel 
Corporate 
Limited, Raipur 

 Singhanpur,Mahasamund 50 0 50 31.03.2022 31.03.2023 Validity 
Extension 

under 
Process 

10 Clean Max Surya 
Energy Private 
Limited 

 Puraan,Mungeli 77.5 0 77.5 31.12.2022 27.08.23  

Icchapur, Mahasamund  77.5 0 77.5  

11 South Eastern 
Coalfields Limited 
(Gorakhnathpur) 
10 MWp 

 Gorakhnathpur 
(Bishrampur),Surajpur 

8 0 8 31.12.2022 30.06.23  

12 South Eastern 
Coalfields Limited 
(Shivnandanpur) 
10 MWp 

 Shivnandanpur 
(Bishrampur),Surajpur 

12 0 12 31.12.2022 30.06.23  

13 South Eastern 
Coalfields Limited 
(Bhatgaon) 20 
MWp 

 Bhatgaon-I,Surajpur 8 0 8 31.12.2022 30.06.23  

 14 South Eastern 
Coalfields Limited 
(Bhatgaon) 20 
MWp 

 Bhatgaon-II,Surajpur 12 0 12 31.12.2023 30.06.23  

15 FP Uttar Solar 
Private Limited 

 Domma, Achritpali & 
Chhapora,Janjgir-Champa 

90 0 90 28.02.2023   Validity 
Extension 

under 
Process 
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S. No. Name of the 
project 

Name of the 
Developer 

project location (Village 
District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks 

Scheduled Anticipated 

16 Solar Energy 
Corporation of 
India Limited 
(SECI)  
{System with 
Battery Energy 
Storage) 

 Rangakathera, Dundera, 
Amlidih, Dhaba, Kohka, 
Orarbandh, Tolagaon, 
Margaon and 
Girgaon,Rajnandgaon  

160 0 160 14.12.2023    

17 Shree Cement 
Ltd. (Unit-II) 

 Chandi/Khaparadih, 
Balodabazar 

20 0 20 30.06.2023    

 18 Shree Nakoda 
Pipe Impex Pvt. 
Ltd. 

 Khamariya, Raipur 15 0 15 31.07.23    

19 Radheshree Wires 
& Coils Private 
Limited 

 Dhuma, P.O. Ghotwani,Durg 2 0 2 30.09.2022 31.03.2023 Validity 
Extension 

under 
Process 

20 Maniram Steel 
Private Limited 

 Dhuma, P.O. Ghotwani,Durg  1 0 1 30.09.2022 31.03.2023 Validity 
Extension 

under 
Process 

21 Sunroot Energy 
Private Limited 

 Ultratech Cement Limited 
(Unit-Hirmi Cement Works), 
Baloda Bazar-Bhatapara 

8.143 0 8.143 31.08.2022 31.03.2023 Validity 
Extension 

under 
Process 

22 NucleusTeq 
Energy Private 
Limited 

 Gadamor, P.O.-
Gondgiri,Bemetara 

2.7 0 2.7 15.03.2024    

23 Persisto Energy 
Private Limited  

 Khapridih,Janjgir Champa 75 0 75 31.03.2023   Validity 
Extension 

under 
Process 
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S. No. Name of the 
project 

Name of the 
Developer 

project location (Village 
District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks 

Scheduled Anticipated 

24 Adani Enterprises 
Limited 

 Parsa & Kanta,Sarguja 13.36 0 13.36 31.03.2023   Validity 
Extension 

under 
Process 

25 Abha Power & 
Steel Private 
Limited 

 Bakarkuda,Bilaspur 3 0 3 28.02.2023 15.04.2023  

26 Coal-Man  
Logistics (I) Pvt. 
Ltd. 

 Bakarkuda,Bilaspur 7 0 7 30.09.2022 30.09.2023  

27 FP Samruddi 
Private Limited 

 Bhadrali & Tedhadhora, 
Mungeli 

75 0 75 31.08.2023    

28 Amplus Helios 
Private Limited, 
Gurgaon  

 Sambalpur & Guna,Mungeli 70 0 70 30.06.2023    

29 Avinash 
Ramakrishna 
Developers 
Private Limited 

 Gaurkheda,Raipur 4 0 4 30.06.2023    

30 ABREL Green 
Energy Limited  

 Parasdob, Bemetara  93 0 93 30.06.2023    

31 Laxmi Kripa Ispat 
Pvt. Ltd. 

 Sahaspur,Rajnandgaon 2 0 2 28.02.2023 28.08.2023   

32 Laxmi Kripa Steels 
& Power Private 
Limited 

 Sahaspur,Rajnandgaon  3 0 3 28.02.2023  28.08.2023   

33 SRV Solar Urja 
Private Limited 
(Phase-I) 

 Sahaspur,Khairagarh 15 0 15 31.03.2023 30.09.2023   

34 ISPAT INDIA (Unit-
III) 

 Chamarguda,Balodabazar 12.5 0 12.5 31.08.2023    
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S. No. Name of the 
project 

Name of the 
Developer 

project location (Village 
District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks 

Scheduled Anticipated 

35 Amp Energy C&I 
Nine Pvt. Ltd. 

 Panora,Korba  60 0 60 31.12.2023    

 36 Kalpataru Power 
Transmission 
Limited  

 Khorpa,Raipur 1.333 0 1.333 31.03.2023   Validity 

Extension 

under 

Process 
 37 Shree Shiv 

Industries 
 Bhijabata, Mari Bangala-

Dawari,Balod 
2 0 2 31.08.2023    

38 Shree Cement 
Ltd. 

 Chandi, Balodabazar-
Bhatapara 

20 0 20    

Total   1334.036 0 1334.036      
 

  



49 
 

                                                         Details of Under Construction Solar Power Projects in Bihar State 

S. No. Name of the project Name of the Developer project location 
(Village 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 Grid Connected 
Ground Mounted 
Solar Power Plant 

i) M/s SJVN Ltd. 
ii) M/s Avaada Energy 
Pvt. Ltd. 

Banka & Jamui 250 0 250 December, 
2023 

   

  Total 250 0 250      
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                                             Details of under construction Solar Power Projects in Karnataka State 

S. No. Name of the 
Project 

Name of the Developer Project 
location(Village/ 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 Solar Grid  ITC Ltd., (KCL Re Energy 
Pvt Ltd) 

Kurubarahalli, 
Kolar 

10  0 10 2023-24    

2 Solar Grid   Infosys Green Forum 
(Infosys Limited,) 

Dyagerahalli,  
Tumkur 

40 38 2 2023-24    

3 Solar Grid  Fortune Cotton & Agro 
Industries 

Devasamudra, 
Chitradurga 

2 1 1 2023-24    

4 Solar Grid  Ecoren Venti Winds Pvt 
Ltd 

Hannur, 
Chamarajanagara 

16  0 16 2023-24    

5 Solar Grid  Ecoren Cardea Power 
Pvt Ltd 

Hannur, 
Chamarajanagara 

10  0 10 2023-24    

6 Solar Grid  Ashwamedha Energy B G Kere, 
Chitradurga 

20  0 20 2023-24    

7 Solar Grid  Bosch Limited Yeragatti & 
Yeraganvi, 
Belagavi 

14 12 2 2023-24    

8 Solar Grid  Sagitaur Venture India 
Pvt Ltd 

Nayakanahatti, 
Chitradurga 

120 71 49 2023-24    

9 Solar Grid  Clean MaxHarsh Solar 
LLP(SP) 

Tondihatti, 
Tumkur  

30 24.88 5.12 2023-24    

10 Solar Grid  Matrix Green Energy 
Private Limited 

Kokanal & 
Chinnakar, 
Yadgiri 

8.5  0 8.5 2023-24    

11 Solar Grid  A One Steels & Alloys 
Pvt.Ltd., 

Chinnamballi, 
Mysore 

15  0 15 2023-24    
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S. No. Name of the 
Project 

Name of the Developer Project 
location(Village/ 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

12 Solar Grid  Monarch Plaza 
Comforts Pvt. Ltd., 

Govindavadi and 
Harave, 
Chamarajanagara 

2  0 2 2023-24    

13 Solar Grid  Swarnagiri Magnet 
Wires and Conductors 
(Partnership Firm) 

Gamanagatti, 
Dharawada 

1  0 1 2023-24    

14 Solar Grid  Sri Laxmi Narasimha 
Green Energy Pvt. Ltd., 

Siraguppa Town, 
Bellary 

2  0 2 2023-24    

15 Solar Grid  A One Steel and Alloys 
Pvt. Ltd.,  

Jinkanapalli, 
Chikkaballapura 

10  0 10 2023-24    

16 Solar Grid  Shahi Exports Pvt. Ltd., Aliambara, 
Bidar 

10  0 10 2023-24    

17 Solar Grid  UTU Energy Pvt. Ltd., Hatti, 
Koppal  

18  0 18 2023-24    

18 Solar Grid  Model Stone Crushers Antapura, 
Bellary 

1  0 1 2023-24    

19 Solar Grid  Kalburgi Cement Pvt. 
Ltd., 

Chatrasala, 
Kalaburgi  

6.8  0 6.8 2023-24    

20 Solar Grid  Sunvik Steels Pvt. Ltd., Shidlekona, 
Tumkur 

5  0 5 2023-24    

21 Solar Grid  ORB Energy Pvt. Ltd., Kanakatti, 
Hassan 

25  0 25 2023-24    

22 Solar Grid  RPSS Renewtech Energy 
Pvt. Ltd., 

Pacchaladinni/Ka
nnedoddi, 
Raichur 

5  0 5 2023-24    

23 Solar Grid  Harsha International 
Shimoga (Partnership 
Firm) 

Madanayakanaha
lli, 
Chitradurga 

1  0 1 2023-24    
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S. No. Name of the 
Project 

Name of the Developer Project 
location(Village/ 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

24 Solar Grid  Avon Plastic Industries 
Pvt. Ltd., 

Ujjini, 
Bellary 

1  0 1 2023-24    

25 Solar Grid  Stove Kraft ltd., Ujjini, 
Bellary 

1  0 1 2023-24    

26 Solar Grid  MG Associates Gola (B), 
Kalaburgi  

0.5  0 0.5 2023-24    

27 Solar Grid  Nay Energy Pvt. Ltd.,  Muddapura, 
Bagalkote 

3.52  0 3.52 2023-24    

28 Solar Grid  Rajamane Industries 
Pvt. Ltd., 

Basargi, 
Belagavi  

2  0 2 2023-24    

29 Solar Grid  Ambizone Infrastructure 
Pvt. Ltd., 

Gola (B), 
Kalaburgi  

1  0 1 2023-24    

30 Solar Grid  Balaji Malts Pvt. Ltd.,  Ujjini,Bellary 2  0 2 2023-24    

31 Solar Grid  Jodhani Papers Pvt. Ltd., Ujjini,Bellary 2  0 2 2023-24    

32 Solar Grid  Renew Green Energy 
Solutions Pvt. Ltd., 

Beligatta, 
Katrahalli, 
Gudekote & 
Chandrashekarap
ura, 
Vijayanagara 

100  0 100 2023-24    

33 Solar Grid  CMES Jupiter Pvt. Ltd., Baggalarangavana
halli & 
Turuvanuru, 
Chitradurga 

70  0 70 2023-24    

34 Solar Grid  Cyclic Energy Power Pvt. 
Ltd., 

Kotturu, Kodihalli, 
Rampura & 
Jagatagere,Bellar
y 

100  0 100 2023-24    

35 Solar Grid  Narunrakshith Pvt. Ltd., Hebbani, 
Mandya 

4  0 4 2023-24    
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S. No. Name of the 
Project 

Name of the Developer Project 
location(Village/ 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

36 Solar Grid  Hindustan Petroleum 
Corporation Ltd., 

Chakenahalli, 
Tumkur 

1.3  0 1.3 2023-24    

37 Solar Grid  Rishi FIBC Solutions Pvt. 
Ltd., 

Terankambi, 
Chamarajanagara 

3.2  0 3.2 2023-24    

38 Solar Grid  Katwa Cements Pvt. 
Ltd., 

Yaraganavi, 
Belagavi 

3  0 3 2023-24    

39 Solar Grid  P Cucumis Clean 
Technology LLP 

Harave, 
Chamarajanagara 

1  0 1 2023-24    

40 Solar Grid  P Fanas Clean 
Technology LLP  

Harave, 
Chamarajanagara 

1  0 1 2023-24    

41 Solar Grid  P Kachanar Clean 
Techology LLP 

Harave, 
Chamarajanagara 

1  0 1 2023-24    

42 Solar Grid  HRG Solar Power 
Private Ltd 

Dothihal, 
Koppal 

10  0 10 2023-24    

43 Solar Grid  E. Ramamurthy 
Minerals & Metals Pvt. 
Ltd., 

Navilke , 
Basavapura 

3.5  0 3.5 2023-24    

44 Solar Grid  Rohan Solar Power Pvt 
Ltd 

Vittalapura,  
Venkatapura, 
Shivamogga 

22  0 22 2023-24    

45 Solar Grid  Sri Malai 
Mahadeshwara Swamy 
Kshetra Development 
Authority 

Rampur, 
Chamarajanagara 

1  0 1 2023-24    

46 Solar Grid  P Euphorbia Clean 
Technolgy LLP 

Harave, 
Chamarajanagara 

1  0 1 2023-24    

47 Solar Grid  P Murrayya Clean 
Technology LLP 

Harave, 
Chamarajanagara 

1  0 1 2023-24    
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S. No. Name of the 
Project 

Name of the Developer Project 
location(Village/ 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

48 Solar Grid  FP Infinity Pvt Ltd Atharga, 
Vijaypura 

50  0 50 2023-24    

49 Solar Grid  Muneer Pasha Solar 
Power Project 

Halagulahaddi & 
Dharmapura, 
Chitradurga 

30 0  30 2024-25    

50 Solar Grid  Phovoezolar Energy Pvt 
Ltd 

Halagulahaddi & 
Dharmapura, 
Chitradurga 

25 0  25 2024-25    

51 Solar Grid  FP Sonnen Pvt Ltd Yeliwala, 
Dharawada 

60  0 60 2024-25    

52 Solar Grid  Hindustan Petroleum 
Corporation Ltd., 

Bala, 
Dakshina 
Kannada 

1 0  1 2024-25    

53 Solar Grid  Divinity Spaces LLP Hullikeri Inam, 
Dharawada 

35  0 35 2024-25    

54 Solar Grid  Ecoren Heron Winds 
Pvt. Ltd., 

Doddiganahal, 
Chitradurga 

15  0 15 2024-25    

55 Solar Grid  Padamchand 
Milapchand Jain 

Boragaon, 
Belagavi 

1  0 1 2024-25    

56 Solar Grid  Green Infra Wind 
Energy Limited 

Ponnasamudra, 
Gangasagara and 
other 
villages,Tumkur 

100  0 100 2024-25    

57 Solar Grid  Green Infra Wind 
Energy Limited 

Ponnasamudra, 
Gangasagara and 
other 
villages,Tumkur 

100  0 100 2024-25    
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S. No. Name of the 
Project 

Name of the Developer Project 
location(Village/ 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

58 Solar Grid  Green Infra Wind 
Energy Limited 

Ponnasamudra, 
Gangasagara and 
other 
villages,Tumkur 

50  0 50 2024-25    

59 Solar Grid  Isharays Energy One 
Private Limited 

Betagera, 
Koppal 

50  0 50 2024-25    

60 Solar Grid  Soraba Solar Power Pvt 
Ltd 

Sulekal, 
Koppal 

50  0 50 2024-25    

61 Solar Grid  Lugano Solar Pvt. Ltd. Badaladuku, 
Bellary 

25  0 25 2024-25    

62 Solar Grid  Rohan Solar Power Pvt. 
Ltd., 

Jagajeevanagi, 
Vijaypura 

50  0 50 2024-25    

63 Solar Grid  VSV Onsite Private 
Limited 

Ginigera, 
Koppal 

1.8  0 1.8 2024-25    

64 Solar Grid  Ampyr Renewable 
Energy Resources 
Eleven Pvt Ltd 

Sulekal, 
Koppal 

47.5  0 47.5 2024-25    

65 Solar Grid  Tera Renewables India 
Pvt Ltd 

Sulekal, 
Koppal 

50  0 50 2024-25    

66 Solar Grid  Reliance Jio Infocomm 
Ltd 

Dummanasur, 
Bidar 

50  0 50 2024-25    

67 Solar Grid  Shahi Exports Pvt. Ltd., Alimbur,Bidar 30  0 30 2024-25    

68 Solar Grid  Zerach Solar Pvt Ltd Shanvasapura, 
Bellary 

50 0  50 2024-25    

69 Solar Grid  Atria Wind Power 
(Basavana Bagewadi) 
Pvt Ltd 

Basavanabagewa
di, 
Vijaypura 

10  0 10 2024-25    

70 Solar Grid  Atria Wind Power 
(Bijapura-1) Pvt Ltd 

Basavanabagewa
di, 

10  0 10 2024-25    
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S. No. Name of the 
Project 

Name of the Developer Project 
location(Village/ 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

Vijaypura 

71 Solar Grid  Atria Wind Power 
(Chitradurga) Pvt Ltd 

Basavanabagewa
di, 
Vijaypura 

10  0 10 2024-25    

72 Solar Grid  Atria Wind Power 
(Chitradurga) Pvt Ltd 

Basavanabagewa
di, 
Vijaypura 

10  0 10 2024-25    

73 Solar Grid  Atria Wind Power 
(Basavana Bagewadi) 
Pvt Ltd 

Basavanabagewa
di, 
Vijaypura 

10  0 10 2024-25    

74 Solar Grid  Atria Wind Power 
(Bijapura-1) Pvt Ltd 

Basavanabagewa
di, 
Vijaypura 

10  0 10 2024-25    

75 Solar Grid  Kallur Renewable Pvt 
Ltd 

Hiremasali, 
Vijaypura 

5  0 5 2024-25    

76 Solar Grid  Abhay Solvents Private 
Limited 

Kadaganchi, 
Kalaburgi 

2  0 2 2024-25    

77 Solar Grid  Ravindra Enegy KNSPI 
Pvt. Ltd., 

Honavada, 
Vijaypura 

20  0 20 2024-25    

78 Solar Grid  Basaveshwara Rice Mill doddasiddavvana
halli ,Chitradurga 

2.5  0 2.5 2024-25    

79 Solar Grid  Radiance KA Sunrise 
Three Pvt. Ltd., 

Nelagettanahatty, 
Chitradurga 

11.5  0 11.5 2024-25    

80 Solar Grid  Sunvik Steels Pvt. Ltd., Timmalapura, 
Chitradurga 

20  0 20 2024-25    

81 Solar Grid  Sai Pet Preforms   Dhanayakanakere
, 
Vijayanagara 

5  0 5 2024-25    
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S. No. Name of the 
Project 

Name of the Developer Project 
location(Village/ 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project Capacity 
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(MW) 

Under 
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Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

82 Solar Grid  Sai Vijay Pragati Steel 
Udyog Pvt. Ltd., 

Haruvanahalli, 
Vijayanagara 

3.5  0 3.5 2024-25    

83 Solar Grid  Keladi Shivappa Nayaka 
University of 
Agricultural & 
Horticultural Sciences 

Iruvakki, 
Shivamogga 

0.4  0 0.4 2024-25    

86 Solar Grid  SAA AB Engineering Pvt. 
Ltd., 

Agrahara, 
Bellary 

1.2  0 1.2 2024-25    

87 Solar Grid  Athani Solar Power Pvt. 
Ltd., 

Hosahonnathi, 
Haveri 

50  0 50 2024-25    

88 Solar Grid  Raibag Solar Power Pvt. 
Ltd., 

Achanur, 
Bagalkote 

50  0 50 2024-25    

89 Solar Grid  Hallur Solar Power Pvt. 
Ltd., 

Javalgera, 
Raichur 

50  0 50 2024-25    

90 Solar Grid  Asha Prabhakar Kore Nandikurali, 
Belagavi 

1  0 1 2024-25    

   Total   1861.72 146.88 1714.84       
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                                           Details of under construction Small Hydro Power Projects in Karnataka State 

S.No. Name of the 
Project 

Name of the 
Developer 

Project location(Village/ 
District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project Capacity 
Commissioned 

(MW) 

Under Construction  
Capacity  (MW) 

Date of completion Remarks  

Scheduled Anticipated 

1 Devaraya 
MHS 

V Pram Power 
Co. 

Devaraya MHS 
Devaraya Anicut, 
Majjigapura, Sri 
Rangapattana,  

0.50 0  0.50 31.12.2024     

2 Sampaji  Mythree 
Power 

Developers 

Across right bank low 
level canal from 

Krishnaraja Sagar dam, 
1 KM downstream of 

KRS near Hongalli, 
Mandya 

0.25  0 0.25 31.12.2023     

3 Markandeya 
MHS 

BVH Hydel Pvt 
Ltd. 

Markandeya MHS 
across Markandeya 

reservoir at 
Shirur,Belgaum 

0.90  0 0.90 02.07.2023     

4 Varuna RBC ADD Energy 
Management 
Company Pvt 
Ltd., (Special 

Purpose 
Vehicle 

Company), 
Formerly 
Subhash 

Kabini Power 
Corporation 

Pvt. Ltd. 

across Varuna low level 
RBC near 

Kannambadi,Mandya 

4.00  0 4.00 25.01.2024     
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S.No. Name of the 
Project 

Name of the 
Developer 

Project location(Village/ 
District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project Capacity 
Commissioned 

(MW) 

Under Construction  
Capacity  (MW) 

Date of completion Remarks  

Scheduled Anticipated 

5 Ghataprabha 
RBC MHS  

Rio Energy Pvt. 
Ltd. 

across Ghataprabha 
Right Bank Canl at 

Hidkal Dam, Belgaum 

4.00  0 4.00 09.01.2024     

6 Chikkamandy
a 

Piyadasi 
Powers 

Across Hebbahalla 
stream near 

Chikkamandya Mandya 
town, Mandya 

0.20  0 0.20 06.01.2025     

7 Kabini LBC  Shri Vikram 
Sreeram 

Kabini LBC MHS,Mysore 0.25  0 0.25 19.09.2025     

8 Shivanasamu
dra 

Balaji Cauvery 
Hydro 

Across Cauvery River 
(Gaganachukki Falls 

LBC), 
Sivanasamudram,Cham

arajnagar 

24.50  0 24.50 20.03.2026     

9 Sri 
Shantamallik
arjuna MHS  

Poorna Pragna 
Infrastructure 

Across Kumaradhara 
River, Mallalli, Kodagu 

10.00  0 10.00 27.03.2026     

Total 44.60 0.00 44.60       
                                         

 



60 
 

                      Details of under construction Others (Co-generation & Waste-Energy) Power Projects in Karnataka State 

S. No. Name of the 
Project 

Name of the 
Developer 

Project 
location(Villag

e/ 
District/State) 

Project Capacity 
Awarded (MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 Co generation M/s KPR Sugar  
Mills  Ltd. 

Chinamageri, 
Kalburgi 

49.00 0 49.00  2023     

2 Co generation M/s KPR Sugar  
Mills  Ltd. 

Alamel, 
Vijayapura 

5.95 0 5.95 2023    

3 Co generation M/s Badami 
Sugars Ltd 

Muttalagere, 
Bagalakot 

12 0 12.00 2023    

4 Co generation M/s MRN Cane 
Power ( India ) 
Ltd 

Kallapura, 
Bagalakot 

5 0 5.00 2023    

5 Co generation M/s Alagawadi 
Bheereswara 
Sugars  Pvt Ltd 

Alagawadi, 
Blagavi 

14.4 0 14.40 2024    

6 Co generation M/s Mellbro 
Sugars Pvt Ltd 

Shirur, 
Bgalakot 

11 0 11.00 2024    

7 Co generation M/s Belgaum 
Sugars Pvt Ltd 

Hudali, 
Belgaum 

22 0 22.00 2024    

8 Co generation M/s MRN Cane 
Power  & 
Biorefineries Pvt 
Ltd (Pandavapura 
Sahakari Sakkare 
Kharkane Ltd) 

Pandavapura, 
Mandya  

20 0 20.00 2024    

9 Waste To Energy M/s MSGP  Infra  
Tech Pvt Ltd. 

Chiguranahalli 
,Bangalore 
Rural 

11.5 0 11.50  2024    
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S. No. Name of the 
Project 

Name of the 
Developer 

Project 
location(Villag

e/ 
District/State) 

Project Capacity 
Awarded (MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks 

Scheduled Anticipated 

10 Co generation M/s Shree 
Renuka Sugars 
Pvt Ltd 

Havalaga , 
Kalaburgi 

8 0 8.00 2024    

11 Co generation M/s Shree 
Renuka Sugars 
Pvt Ltd 

Burlatti, 
Belagavi 

8 0 8.00 2024    

12 Bio-mass Askins Biofuels 
Pvt Ltd 

Alagawadi, 
Blagavi 

7.5 0 7.50 2023    

13 Co generation M/s Siddasiri 
Souhard Sahakari 
Niyamit 

Chincholi,  
Kalaburgi 

4 0 4.00 2024    

14 Co generation M/s  Mylar Sugars 
Pvt Ltd 

Beerbbi,  
Ballari 

35 0 35.00 2024    

15 Co generation M/s Shree 
Sangama Sahakari 
Sakkare Kharkane 

Hidkal Dyam, 
Belagavi 

14 0 14.00 2023    

  Total 227.35 0.00 227.35       
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                             Details of under construction Wind and Hybrid Power Projects in Karnataka State 

S.No. Name of the 
Project 

Name of the Developer Project location(Village/ 
District/State) 

Project Capacity 
Awarded (MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks  

Scheduled Anticipated 

1  Wind Fortune Five Mineral 
Exports (P) Limited 

Bommasagar, Santagiri 
and Aantagiri,Bagalkote 

30 0 30 2023-24    

2  Wind Gadyal Renewable Energy 
Private Limited 

Gadyal, Kumathe & 
Nagaral,Bagalkote 

6 0 6 2023-24    

3  Wind Alur Renewable Energy 
Private Limited 

Kalabilagi,Bagalkote 34 0 34 2023-24    

4  Wind Gothe Renewable Energy 
Private Limited 

Gothe and 
Kajibilagi,Bagalkote 

40 0 40 2023-24    

5  Wind Sonu Handicrafts Hirekodagali,Bagalkote 2.1 0 2.1 2025-26    

6  Wind Gamesa Renewable 
Private Limited 

Kudligi, Bandi 
Basapura,Ballari  

14 0 14 2023-24    

7  Wind Green Infra Wind Eneergy 
Limited 

Uttangi,Ballari  40 0 40 2023-24    

8  Wind Green Infra Wind Power 
Generation Limited 

Dasaraahlli, Kohilagatti, 
Vitrapuram,Ballari  

44 0 44 2023-24    

9  Wind Sipla Wind Energy Limited Ballari & Davangere 16.8 0 16.8 2023-24    

10  Wind Mahidad Wind Energy 
Private Limited 

Ballari  16 0 16 2023-24    

11  Wind Atria Wind Power (K1) 
Private Limited 

Ayyanahalli,Ballari  37.5 0 37.5 2024-25    
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S.No. Name of the 
Project 

Name of the Developer Project location(Village/ 
District/State) 

Project Capacity 
Awarded (MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks  

Scheduled Anticipated 

12  Wind Chitradurga Renewable 
Energy India Private 
Limited 

Imadapur and 
Gollarahatti,Ballari  

2.1 0 2.1 2024-25    

13  Wind ShriRangamani 
Consultants Private 
Limited 

Ujjini,Ballari  5.1 0 5.1 2024-25    

14  Wind Bijapur Renewable Enegy 
India Private Limited 

Choudapura,Ballari   10 0 10 2025-26    

15  Wind Bijapur Renewable Enegy 
India Private Limited 

Ballari  20 0 20 2025-26    

16  Wind Cyclic Energy Power 
Private Limited 

Ballari  91.2 0 91.2 2025-26    

17  Wind ReNew Green Energy 
Solutions Private Limited  

Ballari  90 0 90 2025-26     

18  Wind Ecoren Energy India 
Private Limited 

Nimbalgiri and 
Mangapura,Ballari  

5 0 5 2025-26    

19  Wind Ecoren Energy India 
Private Limited 

Ballari  5 0 5 2025-26    

20  Wind Ecoren Energy India 
Private Limited 

Ballari  5 0 5 2025-26    

21  Wind Ecoren Energy India 
Private Limited 

Ballari  5 0 5 2025-26    

22  Wind Bijapur Renewable Enegy 
India Private Limited 

Eramanahalli and 
Nimbalagiri,Ballari  

12 0 12 2025-26    
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S.No. Name of the 
Project 

Name of the Developer Project location(Village/ 
District/State) 

Project Capacity 
Awarded (MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks  

Scheduled Anticipated 

23  Wind Green Infra Wind Energy 
Limited 

Ballari  50.4 0 50.4 2025-26    

24  Wind Integrum Energy 
Infrastrcture Private 
Limited 

Ballari  25 0 25 2025-26    

25  Wind Doddanavar Global 
Energy Private Limited  

Chichani,Belagavi 32 0 32 2025-26    

26  Wind Manikwadi Renewable 
Energy Private Limited 

Manikwadi,Belagavi 80 0 80 2023-24    

27  Wind Gamesa Renewable 
Private Limited 

Nelganti,Belagavi 50 0 50 2023-24    

28  Wind Gamesa Renewable 
Private Limited 

Itnal,Belagavi 20 0 20 2023-24    

29  Wind Hattarwat Wind Energy 
Private Limited 

Bidarhalli, Hattarwat, 
Wadral ,Belagavi 

59.8 0 59.8 2023-24    

30  Wind Hattarwat Wind Energy 
Private Limited 

Gondikuppi PF, 
Vadhatti, 
Hattarwat,Belagavi  

41.4 0 41.4 2023-24    

31  Wind EN Garuda Windfarms 
Private Limited 

Bidarhalli,Belagavi  20.7 0 20.7 2023-24    

32  Wind Sherisha Farms Private 
Limited 

Bhendwad,Belagavi 4 0 4 2023-24    

33  Wind Gamesa Renewable 
Private Limited 

Belagavi  50 0 50 2024-25    
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S.No. Name of the 
Project 

Name of the Developer Project location(Village/ 
District/State) 

Project Capacity 
Awarded (MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks  

Scheduled Anticipated 

34  Wind Vish Wind Infrastruckture 
LLP  

Singarkop and 
Ramapur,Belagavi  

3.2 0 3.2 2024-25    

35  Hybrid FPEL Ujwal Private 
Limited (Wind 29.7 + 
Solar 20.3 MW) 

Shendur and 
Gondikuppi,Belagavi 

50 0 50 2025-26    

36  Hybrid  CMES Jupiter Private 
Limited (W 100 + 70 S) 

Belagavi 170 0 170 2025-26    

37  Hybrid FPEL Ujwal Private 
Limited (29.7 Wind + 20.3 
MW) 

Shedur, Gonikuppi and 
Shiraguppi,Belagavi 

18.9 0 18.9 2025-26    

38  Wind Vish Wind Infrastruckture 
LLP  

Belagavi & Dharwad 19.2 0 19.2 2023-24    

39  Wind Vish Wind Infrastruckture 
LLP  

Belagavi & Dharwad 24 0 24 2023-24    

40  Wind Mytrah Vayu (Narmada) 
Private Limited 

Bidar 160 0 160 2023-24    

41  Wind Vayu Energy Limited Bidar 11.2 0 11.2 2023-24    

42  Wind Hero Wind Energy Private 
Limited 

Chittagappa,Bidar  30 0 30 2023-24    

43  Wind Hero Wind Energy Private 
Limited 

Ramathitrtha,Bidar  30 0 30 2023-24    

44  Wind Regen Infrastructure and 
Service Private Limited 

Chitradurga 120 0 120 2023-24    

45  Wind Ecoren Heron Winds 
Private Limited 

Chitradurga 25 0 25 2023-24    
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S.No. Name of the 
Project 

Name of the Developer Project location(Village/ 
District/State) 

Project Capacity 
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Project Capacity 
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Capacity  (MW) 

Date of completion Remarks  

Scheduled Anticipated 

46  Wind Kollapur Renewable 
Private Limited 

Chitradurga 210 0 210 2023-24    

47  Wind Karad Wind India Private 
Limited 

Pallavanahalli & 
Kurumardikere, 
Chitradurga 

11 0 11 2025-26    

48  Wind Karad Wind India Private 
Limited 

Pallavanahalli & 
Chikkasidavanahlli, 
Chitradurga  

4.5 0 4.5 2025-26    

49  Wind Tumkur Renewable 
Energy India Private 
Limited 

Madanayakanahalli, 
Hunsekatte and 
Kallenahlli,Chitradurga 

10.5 0 10.5 2025-26    

50  Wind Vish Wind Infrastruckture 
LLP  

Chitradurga & Ballari 25.6 0 25.6 2025-26    

51  Wind Ecogen Develoeprs and 
Consultants Private 
Limited 

Davanagere 80 0 80 2025-26    

52  Wind Mahidad Wind Energy 
Private Limited 

Davanagere 41.6 0 41.6 2025-26    

53  Wind Sipla Wind Energy Limited Davanagere  19.2 0 19.2 2025-26    
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S.No. Name of the 
Project 

Name of the Developer Project location(Village/ 
District/State) 

Project Capacity 
Awarded (MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks  

Scheduled Anticipated 

54  Wind Kanigiri Renewable 
Private Limited 

Thimmalapur, 
Kanakatte, 
Bangarakanagudda, 
Davanagere  

10.5 0 10.5 2025-26    

55  Wind Kollapur Renewable 
Private Limited 

Kanamadu, 
Aluru,Davanagere 

6 0 6 2025-26    

56  Wind Clean Max Scorpius 
Private Limited  

Mudalamachi, 
Davanagere 

2.7 0 2.7 2023-24    

57  Wind CMES Jupiter Private 
Limited 

Davanagere 27.1 0 27.1 2025-26    

58  Wind CMES Jupiter Private 
Limited  

Mallammanahalli, 
Davanagere  

27 0 27 2025-26    

59  Hybrid Clean Max Theia Private 
Limited  (36.3 W + 25 S) 

Davanagere 61.3 0 61.3 2025-26    

60  Hybrid NeoGreen Power Private 
Limited (3.75 W + 1.25 S) 

Bistuvalli & 
Kullobanahalli, 
Davanagere 

5 0 5 2026-27    

61  Wind Gamesa Renewable 
Private Limited 

Dharwad 50 0 50 2023-24    
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Project 

Name of the Developer Project location(Village/ 
District/State) 
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Scheduled Anticipated 

62  Wind Vish Wind Infrastruckture 
LLP  

Dharwad 4 0 4 2023-24    

63  Wind Gamesa Renewable 
Private Limited 

Dharwad & Gadag 40 0 40 2023-24    

64  Wind Vish Wind Infrastruckture 
LLP  

Dharwad & Gadag 4.8 0 4.8 2024-25    

65  Wind Vish Wind Infrastruckture 
LLP  

Dharwad & Gadag 12 0 12 2024-25    

66  Wind Vish Wind Infrastrukture 
LLP 

Belavanaki,Dharwad & 
Gadag 

8 0 8 2025-26    

67  Wind Vish Wind Infrastruckture 
LLP  

Dharwad & Gadag 20 0 20 2024-25    

68  Wind Fortune 5 Wind Energy 
(Karnataka) Private 
Limited 

Naregal, Jampur and 
Kuchalpur,Gadag 

20 0 20 2023-24    

69  Wind Refex Industries Limited Gadag 22.5 0 22.5 2023-24    

70  Wind Sherisha Agriculture 
Private Limited 

Lakshmeshwar, 
Manjlapura and 
Aderkatti,Gadag  

44.5 0 44.5 2023-24    
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S.No. Name of the 
Project 

Name of the Developer Project location(Village/ 
District/State) 

Project Capacity 
Awarded (MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks  

Scheduled Anticipated 

71  Wind Pavagada Farms Private 
Limited 

Gadag 41 0 41 2023-24    

72  Wind Hiten Fastners Private 
Limited 

Naregal,Gadag  1.5 0 1.5 2023-24    

73  Wind Hiten Fastners Private 
Limited 

Narasapura Industrial 
Area, Narasapura, 
Gadag 

0.25 0 0.25 2023-24    

74  Wind Vish Wind Infrastrukture 
LLP 

Gadag 16 0 16 2023-24    

75  Wind Vish Wind Infrastrukture 
LLP 

Jiglur,Gadag 4 0 4 2025-26    

76  Wind Vish Wind Infrastrukture 
LLP 

Dundoor,Gadag 8 0 8 2025-26    

77  Wind Vish Wind Infrastrukture 
LLP 

Hadli, Hadgoli,Gadag 50 0 50 2025-26    

78  Wind Orange Ashok Wind 
Power Private Limited  

Gadag 200 0 200 2025-26    

79  Wind Sitac Management & 
Development Private 
Limited 

Nagasamudra and 
Kanginal,Gadag 

20 0 20 2025-26    
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Name of the Developer Project location(Village/ 
District/State) 
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80  Wind SRK Energy Private 
Limited 

Hatalgere & 
Sambapura,Gadag 

10 0 10 2025-26    

81  Wind Farmers Wind Power 
Resources Pvt Ltd 

Hulikoti/Kurtkoti,Gadag 36 0 36 2025-26    

82  Hybrid Hero Rooftop Energy 
Private Limited.175 MW 
(75.6MW wind + 99.4 
MW Solar) 

Gadag 175 0 175 2025-26    

83  Hybrid IRIS  Renewables Two 
Private Limited (98.7 MW 
to 302.88 MW ) 

Gadag 204.18 0 204.18 2025-26    

84  Hybrid TEPSOL Photovoltaic 
Power Venturs (P) 
Limited (13.2 W + 11.8 S) 

Ballutagi & 
Gogeri,Koppal & Gadag 

25 0 25 2025-26    

85  Wind Siemens Gamesa 
Renewable Power Private 
Limited 

Haveri 60 0 60 2024-25    

86  Wind Siemens Gamesa 
Renewable Power Private 
Limited 

Haveri 20 0 20 2024-25    

87  Wind Vish Wind Infrastruckture 
LLP  

Haveri 4 0 4 2024-25    
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Name of the Developer Project location(Village/ 
District/State) 

Project Capacity 
Awarded (MW) 

Project Capacity 
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Capacity  (MW) 

Date of completion Remarks  

Scheduled Anticipated 

88  Wind Vish Wind Infrastruckture 
LLP  

Haveri 12 0 12 2024-25    

89  Wind AEPL Grotek Renewable 
Energy Private Limited 

Tirumaladevarakoppa 
and Kusagur,Haveri 

6 0 6 2025-26    

90  Wind Solar Fields Energy Photo 
Voltaic India Private 
Limited 

Mothakapalli,Kalaburgi  30 0 30 2023-24    

91  Wind Thoothukudi Renewable 
Energy Private Limited 

Yadgir RF, Hire 
Alur,Kalaburgi  

60 0 60 2023-24    

92  Wind Vayu Energy Limited Kalaburgi 36 0 36 2023-24    

93  Wind Vayu Energy Limited Nirgudi, Khandala, 
Jamga and 
Padasavli,Kalaburgi  

4.8 0 4.8 2023-24    

94  Wind Vayu Energy Limited Kalaburgi & Bidar 24 0 24 2023-24    

95  Wind Vayu Energy Limited Kalaburgi & Bidar 29.6 0 29.6 2023-24    

96  Wind Clean Wind Power 
(Tuticorin) Private Limited  

Benchmatti,Koppal 150 0 150 2023-24    
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97  Wind Sitac Management & 
Development Private 
Limited 

Koppal 40 0 40 2024-25    

98  Wind M/s Shree Cement 
Limited 

Koppal 2.1 0 2.1 2025-26    

99  Wind M/s Sri Kumaraswamy 
Mineral Exports Private 
Limited  

Jalihal & Balutagi,Koppal 8.4 0 8.4 2025-26    

100  Wind M.Hanumantha Rao Kadekoppa,Koppal  2.1 0 2.1 2025-26    

101  Wind M.Hanumantha Rao Gudikalkeri,Koppal 2.1 0 2.1 2025-26    

102  Wind Sri Kumarswamy Mineral 
Exports Private Limited  

Koppal 12.6 0 12.6 2025-26    

103  Wind Sri Kumarswamy Mineral 
Exports Private Limited  

Kadekoppa,Koppal 2.1 0 2.1 2025-26    

104  Wind Sri Kumarswamy Mineral 
Exports Private Limited  

Kowlbodur,Koppal 2.1 0 2.1 2025-26    

105  Wind Gamesa Renewable 
Private Limited 

Raichur 24 0 24 2023-24    

106  Wind Prathijna Sustainable 
Soultions Private Limited 

Mullur & 
Virapura,Raichur 

19.2 0 19.2 2024-25    
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S.No. Name of the 
Project 

Name of the Developer Project location(Village/ 
District/State) 

Project Capacity 
Awarded (MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks  

Scheduled Anticipated 

107  Wind Mysore Mercantile 
Company Limited 

Basapura,Raichur 10 0 10 2025-26    

108  Wind Mysore Mercantile Co. 
Ltd. 

Raichur  10.8 0 10.8 2025-26    

109  Wind Rohan Solar Power 
Private Limited 

Chikka Hesarur,Raichur 17 0 17 2025-26    

110  Wind Cuddalore Bioenergy 
Private Limited 

Tumkur 150 0 150 2023-24    

111  Wind Green Infra Wind Energy 
Limited 

Tumkur 50.4 0 50.4 2025-26    

112  Hybrid Mysore Renewables India 
Private Limited (Wind 
16.6 + Solar 8.4  MW)  
Wind Solar Hybrid 

Tumkur 25 0 25 2025-26    

113  Wind Shivamayam foundation 
(Charitable Trust)  

Peradur,Udupi 1 0 1 2023-24    

114  Wind RBRK Investments 
Limited 

Vijayapura 1.5 0 1.5 2023-24    

115  Wind Surya Energy Photo 
Voltaic India Private 
Limited 

Honawada, Kotiyal 
Bannur and 
Rampur,Vijayapura 

120 0 120 2023-24    

116  Wind Faya Green Energy 
Solutions Private Limited 

Attugi, Kudgi and 
Yarnal,Vijayapura 

50 0 50 2023-24    
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S.No. Name of the 
Project 

Name of the Developer Project location(Village/ 
District/State) 

Project Capacity 
Awarded (MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks  

Scheduled Anticipated 

117  Wind Faya Renewables and 
Power Projects Private 
Limited 

Nandihal and 
Yarnal,Vijayapura 

10 0 10 2023-24    

118  Wind Rhymer Urban 
Constructions Private 
Limited 

Telsang and Honawada, 
Vijayapura 

45 0 45 2023-24    

119  Wind SML Electricals India 
Private Limited 

Vijayapura  10.5 0 10.5 2023-24    

120  Wind Faya Renewables & 
Power Private Limited 

Nandihal and 
Yarnal,Vijayapura  

4 0 4 2024-25    

121  Wind Sapient Energy Ventures 
Private Limited 

Hittanhalli and 
Utnal,Vijayapura 

6 0 6 2025-26    

122  Wind Integrum Energy 
Infrastructure Private 
Limited 

Vijayapura 20 0 20 2025-26    

123  Wind Avaada KN Green Private 
Limited 

Vijayapura 100 0 100 2025-26    

124  Hybrid Ravindra Energy  KNSP1  
Private Limited (Wind 34 
+ 16 Solar) 

Honwad, 
Vijayapura 

50 0 50 2025-26    
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S.No. Name of the 
Project 

Name of the Developer Project location(Village/ 
District/State) 

Project Capacity 
Awarded (MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks  

Scheduled Anticipated 

125  Wind Aditya Birla Renewables 
Solar Limited 

Banavikallu,  
Kadekolla, 
Kudligi,Vijayapura 

21 0 21 2025-26    

Total 4437.63 0  4437.63       
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                                                   Details of under construction Solar Power Projects in Maharashtra State 

 

S.No. Name of the 
project 

Name of the 
Developer 

Project location 
(Village 

/District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 184 MW PSA with 
MSPGCL 

Waaree Energies 
Ltd 

Various Districts of 
Maharashtra 

184 0 184 Mar.23   Land handing over 
is in progress 

2 179 MW PPA with 
MSPGCL 

CESL Various Districts of 
Maharashtra 

179 2.86 176.14 Mar.23   land handing over 
is in progress 

3 100 MW PSA with 
MSPGCL 

CESL Various Districts of 
Maharashtra 

100 0 100 Mar.23   Land handing over 
is in progress 

4 Sakri-I Godrej & Boyce 
Mfg. Co.Ltd  

Sakri ,Dhule 25 0 25 Mar.22    Work in progress 

5 Sakri-II Tata Power Solar 
Systems Ltd 

Sakri,Dhule 25 0 25      

6 Latur Godrej & Boyce 
Mfg. Co.Ltd  

Latur 60 0 60 Mar.22    Work in progress 

7 TPS lands Refex Energy Ltd Various Districts of 
Maharashtra 

52 0 52 May.22    Work in progress 

8 Dondaicha Solar 
Park 

TP Saurya   Methi & 
Vikharan,Dhule 

250 0 250 14.04.2023    SCOD may be 
extended by 3 

months 

9 Floating Solar, Erai  SJVN Green 
Energy Ltd  

Catchment Area of 
Erai 

Dam,Chandrapur 

105 0 105      After e-reverse 
auction on 

19.10.2022 M/s. 
SJVN Green Energy 

emerged as L1 
bidder. Tariff 

acceptance is sent 
to MSEDCL, reply 

awaited 

Total 980.00 2.86 977.14       

 
 

http://mfg.co/
http://mfg.co/
http://mfg.co/
http://mfg.co/
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                                                   Details of under construction Wind Power Projects in Gujarat State 

S.No. Name of the 
project 

Name of the 
Developer 

Project location 
(Village 

/District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1  M/s Inox Green 
Energy Services 

Ltd. 

 24 
 

0 24     

2  M/s Gujarat 
Fluorochemicals 

Ltd 

 18 0 18    

3  M/s Shree Jay 
Ambe Energy Pvt 

Ltd 

 10 0 10    

4  M/s Inox Wind 
Energy Limited 

 8 0 8    

5  M/s Gujarat 
Fluorochemicals 

Ltd 

 2 0 2    

6  M/s Shivam 
Terrined 

 2 0 2    

7  M/s Feris Spintex 
Pvt.Ltd. 

 2 0 2    

8  M/s Cast & Blower 
Pvt.Ltd. 

 2 0 2    

9  M/s Gautam 
Technocast 

Pvt.Ltd. 

 2 0 2    

10  M/s Stuti 
Porcessor Pvt Ltd 

 2.1 0 2.1    

Total 72.1 0.0 72.1       
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                               Details of under construction Hybrid (Solar plus Wind) Power Projects in Gujarat State 

 

S.No. Name of the 
project 

Name of the 
Developer 

Project location 
(Village 

/District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1  M/s Yashswa 
Power LLP 

 

 50.68 0 50.68     

2  M/s Yashswa 
Power LLP 

 

 50.68 0 50.68    

3  M/s Het Energy 
Technology LLP 

 

 50.68 0 50.68    

4  M/s Het Energy 
Technology LLP 

 

 50.68 0 50.68    

5  M/s Agritex 
Enterprise LLP 

 

 3.64 0 3.64    

6  M/s AIA 
Engineering 

Limited 
 

 3.42 0 3.42    

7  M/s AIA 
Engineering 

Limited 
 

 3.42 0 3.42    

8  M/s Kikani Exports 
Limited 

 

 3.42 0 3.42    

9  M/s Shreeji Coke 
& Energy Private 

Limited 
 

 3.42 0 3.42    
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S.No. Name of the 
project 

Name of the 
Developer 

Project location 
(Village 

/District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

10  M/s Shivanti 
Microns LLP 

 

 3.2 0 3.2    

11  M/s Jayantilal 
Mahadevbhai 

Patel 
 

 3.2 0 3.2    

12  M/s Pavanshut 
Energy 

 

 1.1 0 1.1    

13  M/s Arc Eco 
Energy 

 

 1.1 0 1.1    

14  M/s Vartman 
Energy Limited 

 

 58.155 0 58.155    

15  M/s K P Energy 
Limited 

 

 54.76 0 54.76    

16  M/s K P Energy 
Limited 

 

 71.48 0 71.48    

17  M/s KPI Green 
Energy Limited 

 

 14.88 0 14.88    

18  M/s. ReNew Green 
(GJS One) Private 

Limited 
 

 13.2 0 13.2    

19  M/s. ReNew Green 
(GJS Two) Private 

Limited 
 

 18.8 0 18.8    
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S.No. Name of the 
project 

Name of the 
Developer 

Project location 
(Village 

/District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

20  M/s. ReNew Green 
(GJS Three) Private 

Limited 
 

 36.2 0 36.2    

21  M/s. ReNew Green 
(GJS Four) Private 

Limited 
 

 11.78 0 11.78    

22  M/s. ReNew Green 
(GJS Five) Private 

Limited 
 

 13.2 0 13.2    

23  M/s. Sarjan 
Realities Pvt. Ltd. 

 

 44.1 0 44.1    

24  M/s Onix 
Transpower Ltd 

 

 45.8 0 45.8    

Total 610.995 0.00 610.995       

 


