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                                                    July-2023/ जुलाई-2023 

                                                                       Preface                      
 

India has successfully achieved 130.87 GW of RE Installed capacity (excluding Large Hydro) by the 

end of July-2023 and many more Renewable Energy (RE) projects are under various stages of 

construction. As on 31st  July, 2023, Solar Projects of aggregate capacity 58839.48 MW, Wind projects 

of aggregate capacity 20875.35 MW and Hybrid projects of aggregate capacity 16563.37 MW, Small 

Hydro projects of aggregate capacity 85 MW, Others (Waste to energy and Co-generation) projects 

of aggregate capacity 227.35 MW are under construction in the country. The Report highlights the 

progress of under-construction RE projects (excluding Large Hydro) of SECI, CPSUs under MoP (NTPC, 

NHDC, SJVNL, NHPC, THDC), various States (Maharashtra, Chhattisgarh, Bihar, Madhya Pradesh, 

Uttar Pradesh, Himachal Pradesh, Andhra Pradesh, Rajasthan, Karnataka and Gujarat) and 

development of Projects in Solar Parks/UMREPP (Ultra Mega Renewable Energy Power projects) .The 

information available on the E-gen portal of CEA, has been appropriately incorporated in addition to 

the above details reported by the States.  
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                 Summary of Under-Construction Renewable Energy (RE) Projects on All India basis 

SECI/CPSUs/STATES SOURCE UNDER CONSTRUCTION CAPACITY(MW) PAGE NO. 

SECI SOLAR 21629.00 6 

WIND 8578.50 21 

HYBRID 5080.00 29 

NTPC SOLAR 1208.00 32 

NHDC SOLAR 96.00 34 

NHPC SOLAR 1040.00 36 

SJVN SOLAR 3778.00 38 

Solar Projects in Solar Parks and 

UMREPP (Ultra Mega Renewable 

Energy Power Projects) 

SOLAR 10014.00 41 

ANDHRA PRADESH SOLAR 700.00 44 

WIND 300.00 44 

HYBRID 1042.00 44 

BIHAR SOLAR 250.00 45 

CHHATTISGARH SOLAR 1335.50 46 

SMALL HYDRO 40.40 48 

GUJARAT SOLAR 3905.00 49 

WIND 1192.10 50 

HYBRID 5965.57 51 
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SECI/CPSUs/STATES SOURCE UNDER CONSTRUCTION CAPACITY(MW) PAGE NO. 

  

KARNATAKA  SOLAR 2684.84 53 

WIND 7949.95 56 

HYBRID 2276.38 63 

OTHERS 227.35 66 

SMALL HYDRO 44.60 68 

MADHYA PRADESH SOLAR  335.00             70 

WIND 1296.50 70 

HYBRID  478.42              70 

MAHARASHTRA 

 

SOLAR 2207.14 72 

WIND 1300.30 74 

HYBRID 551.00 76 

RAJASTHAN SOLAR 9657.00 77 

HYBRID 1170.00 81 

TAMIL NADU WIND 258.00 82 

TOTAL : 96590.55  

 

NOTE: - The details of RE Projects in the States cited in the Summary above, are in addition to the RE Projects of States already 

included under the head of ‘SECI’, ‘CPSUs’ and ‘UMREPP’ Projects. 

 



5 
 

 



6 
 

 

                                                      

       Details of Under Construction Solar Power Projects of SECI                   
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                                                                                                   Summary of Under-construction Solar Power Projects of SECI 

   S.No.                                         Scheme Total Capacity Awarded (MW) Under Construction Capacity (MW) 

1 2000 MW ISTS Connected Solar PV Projects (ISTS-I) 2000 850 

2 3000 MW ISTS Connected Solar PV Projects (ISTS-II) 600 600 

3 1200 MW ISTS Connected  Projects (ISTS-III) 1200 150 

4 1200 MW ISTS Connected  Projects (ISTS-IV) 1150 0 

5 1200 MW ISTS Connected Projects (ISTS-V) 480 330 

6 1200 MW ISTS Connected Projects (ISTS-VI) 900 150 

7 1200 MW ISTS Connected Projects (ISTS-VIII) 1200 1200 

8 2000 MW ISTS Connected Projects (ISTS-IX) 2000 1700 

9 1200 MW ISTS Tranche-X 1200 1200 

 2000 MW ISTS Tranche-XI 2000 2000 

10 750 MW Rajasthan (Tranche-I) 750 50 

11 1070 MW Rajasthan (Tranche-III) 1070 1070 

12 1785 MW Grid-Connected Solar PV Power Projects in 

Rajasthan (Tranche-IV) 

1785 1785 

13 150 MW Grid Connected Floating Solar PV Plants 150 150 

14 750 MW Kadapa Solar Park (5000 MW VGF Scheme) 750 750 

15 CPSU Scheme (Tranche-I, 2000 MW) 922 35 

16 CPSU Scheme (Tranche-II, 1500 MW) 1104 326 

17 50 MW Projects in High Visibility Areas (Central) 50 49 

18 Manufacturing plant linked Solar Project scheme 9234 9234 

 Total 28545 21629 
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                                       Details of Under-construction Solar Projects of SECI in various States 

S.No. Name of the project Name of the 
Developer 

Project 
location(Village / 

District/State) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

1 Kadapa Solar Park 750 
MW , 5000 MW NSM 
Phase-2,Batch 4 

SB Energy Seven 
Pvt Ltd. 

Andhra Pradesh 250 0 250 29.06.2020 *  

2 Kadapa Solar Park 750 
MW , 5000 MW NSM 
Phase-2,Batch 4 

Sprng Soura Kiran 
Vidyut Pvt Ltd. 

Andhra Pradesh 250 0 250 29.06.2020 *  

3 Kadapa Solar Park 750 
MW , 5000 MW NSM 
Phase-2,Batch 4 

Ayana Renewable 
Power Pvt. Ltd. 

Andhra Pradesh 250 0 250 29.06.2020 *  

4 2000 MW ISTS Connected 
Solar PV Projects (ISTS-I) 

ACME Raisar Solar 
Energy Private 
Limited 

Sanwara, Jaisalmer, 
Rajasthan 

300 0 300 20.01.2023 - Date has been 
extended (GIB 
issue) 

5 2000 MW ISTS Connected 
Solar PV Projects (ISTS-I) 

ACME Phalodi Solar 
Energy Private 
Limited 

Sanwara,Jaisalmer, 
Rajasthan 

300 0 300 20.01.2023 - Date has been 
extended (GIB 
issue) 

6 2000 MW ISTS Connected 
Solar PV Projects (ISTS-I) 

Arina Solar Private 
Limited 

Ettayapuram, 
Thoothukudi, 
Tamilnadu 

250 0 250 31.01.2021  Under litigation 

7 3000 MW ISTS Connected 
Solar PV Projects (ISTS-II) 

ACME Deoghar 
Solar Power Pvt. 
Ltd. 

Sanwara, Jaisalmer, 
Rajasthan 

300 0 300 03.02.2023 - Date has been 
extended (GIB 
issue) 

8 3000 MW ISTS Connected 
Solar PV Projects (ISTS-II) 

ACME Dhaulpur 
Powertech Pvt. Ltd. 

Sanwara, Jaisalmer, 
Rajasthan 

300 0 300 03.02.2023 - Date has been 
extended (GIB 
issue) 
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S.No. Name of the project Name of the 
Developer 

Project 
location(Village / 

District/State) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

9 750 MW Grid Connected 
in Rajasthan Tranche-I 
(non-solar park) 

ACME Aklera 
Power Technology 
Pvt. Ltd 

Bhainsara, 
Jaisalmer,Rajasthan 

250 200 50 17.03.2022 * Date has been 
extended(GIB 
issue) 

10 1200 MW ISTS Connected 
Solar Projects (ISTS-III) 

SBSR Power 
Cleantech Eleven 
Pvt. Ltd. 

Lalsar & Hapasar, 
Bikaner,Rajasthan 

300 150 150 20.11.2021 * Under Litigation 

11 1200 MW ISTS Connected 
Solar Projects (ISTS-V) 

Adani Solar Energy 
RJ Two Private 
Limited 

Lakhasar, 
Jaisalmer,Rajasthan 

180 0 180 28.03.2022 31.03.2024  

12 1200 MW ISTS Connected 
Solar Projects (ISTS-V) 

Adani Solar Energy 
RJ Two Private 
Limited 

Ugraas, Nagnechi 
nagar and Dadhu, 
Jodhpur, Rajasthan 

150 0 150 28.03.2022 31.03.2024  

13 150 MW Grid Connected 
Floating Solar PV Plants 

ReNew Solar Power 
Pvt. Ltd. 

Rihand Dam, 
Sonbhadra ,UP 

50 0 50 03.02.2022 * Matter is in 
APTEL and 
Subjudice. 

14 150 MW Grid Connected 
Floating Solar PV Plants 

ReNew Solar Power 
Pvt. Ltd. 

Rihand Dam, 
Sonbhadra ,UP 

50 0 50 03.02.2022 * Matter is in 
APTEL and 
Subjudice. 

15 150 MW Grid Connected 
Floating Solar PV Plants 

Shapoorji Pallonji 
Infrastructure 
Capital Company 
Pvt. Ltd. 

Rihand Dam, 
Sonbhadra ,UP 

50 0 50 03.02.2022 * PPA terminated 
by SECI. UPERC 
favoured SECI 

16 1200 MW ISTS Connected 
Projects (ISTS-VI) 

Masaya Solar 
Energy Private 
Limited 

Khandwa,  
Madhya Pradesh 

300 150 150 12.10.2022 31.12.2023  
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S.No. Name of the project Name of the 
Developer 

Project 
location(Village / 

District/State) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

17 1200 MW ISTS Connected 
Solar PV Projects (ISTS-
VIII) 

Adani Solar Energy 
Jodhpur Six Pvt Ltd 
(earlier known as 
SBE Renewables 
Twenty Four 
Projects Pvt. Ltd.) 

Mandali, Jodhpur, 
Rajasthan 

300 0 300 20.07.2024 - Under 
Implementation 
 

18 1200 MW ISTS Connected 
Solar PV Projects (ISTS-
VIII) 

Adani Solar Energy 
Jodhpur Six Pvt Ltd 
(earlier known as 
SBE Renewables 
Twenty Four 
Projects Pvt. Ltd.) 

Badi Sid, Jopdhpur, 
Rajasthan 

300 0 300 20.07.2024 - Under 
Implementation 
 

19 1200 MW ISTS Connected 
Solar PV Projects (ISTS-
VIII) 

AMP Energy Green 
Four Pvt. Ltd. 

Ekalpar, Jaisalmer, 
Rajasthan 

100 0 100 - - PPA yet to be 
signed 

20 1200 MW ISTS Connected 
Solar PV Projects (ISTS-
VIII) 

Eden Renewable 
Alma Pvt. Ltd. 

Kan singh ki Sid 
,Jodhpur, 
Rajasthan 

300 0 300 - - PPA yet to be 
signed 

21 1200 MW ISTS Connected 
Solar PV Projects (ISTS-
VIII) 

ReNew Surya 
Vihaan Pvt. Ltd. 

Mandhopura, 
Jaisalmer, 
Rajasthan 

200 0 200 - - PPA yet to be 
signed 

22 2000 MW ISTS Connected 
Solar PV Projects (ISTS-IX) 

AMP Energy Green 
Five Pvt. Ltd. 

 Badi Seed & 
Ranjeet,Jodhpur, 
Rajasthan 

100 0 100 11.10.2023 09.05.2024 Extension 
granted due to 
delay in tariff 
adoption. 
 

23 2000 MW ISTS Connected 
Solar PV Projects (ISTS-IX) 

Ayana Renewable 
Power Three Pvt. 
Ltd. 

Bikaner ,Rajasthan 300 0 300 11.10.2023 09.05.2024 Under 
Implementation 
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S.No. Name of the project Name of the 
Developer 

Project 
location(Village / 

District/State) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

24 2000 MW ISTS Connected 
Solar PV Projects (ISTS-IX) 

Eden Renewable 
Bercy Pvt. Ltd. 

Pusar/Pushad, 
Barmer,  
Rajasthan 

300 0 300 11.10.2023 - Under 
Implementation 
 

25 2000 MW ISTS Connected 
Solar PV Projects (ISTS-IX) 

IB Vogt Solar Seven 
Pvt. Ltd. 

Neemba, Deora, 
Jaisalmer, 
Rajasthan 

300 0 300 11.10.2023 31.03.2024  

26 2000 MW ISTS Connected 
Solar PV Projects (ISTS-IX) 

ReNew Surya 
Aayan Pvt. Ltd. 

Neebma, Jaisalmer, 
Rajasthan 

300 0 300 28.10.2023 31.03.2024  

27 2000 MW ISTS Connected 
Solar PV Projects (ISTS-IX) 

ReNew Surya 
Vihaan Pvt. Ltd. 

Neebma, Jaisalmer, 
Rajasthan 

100 0 100 01.10.2023 31.03.2024  

28 2000 MW ISTS Connected 
Solar PV Projects (ISTS-IX) 

Gorbea Solar Pvt. 
Ltd. 

Bari Seer, Jodhpur, 
Rajasthan 

300 0 300 PPA yet to be 
signed - 

-  

29 1200 MW ISTS Tranche-X Project Eight 
Renewable Power 
Private Limited 

  300 0 300 PPA yet to be 
signed 

-  

30 1200 MW ISTS Tranche-X SolarOne Enegry 
Private Limited 

  300 0 300 PPA yet to be 
signed 

-  

31 1200 MW ISTS Tranche-X Project Eight 
Renewable Power 
Private Limited 

  300 0 300 PPA yet to be 
signed 

-  

32 1200 MW ISTS Tranche-X SolarOne Enegry 
Private Limited 

  300 0 300 PPA yet to be 
signed 

-  

33 2000 MW ISTS Tranche-XI Eden Renewable 
Cadet Private 
Limited 

 300 0 300 PPA yet to be 
signed 
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S.No. Name of the project Name of the 
Developer 

Project 
location(Village / 

District/State) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

34 2000 MW ISTS Tranche-XI SAEL Industries 
Limited 

 600 0 600 PPA yet to be 
signed 

  

35 2000 MW ISTS Tranche-XI Jakson Limited  200 0 200 PPA yet to be 
signed 

  

36 2000 MW ISTS Tranche-XI Shiva Corporation 
India Limited 

 100 0 100 PPA yet to be 
signed 

  

37 2000 MW ISTS Tranche-XI Renew Solar Power 
Private Limited 

 300 0 300 PPA yet to be 
signed 

  

38 2000 MW ISTS Tranche-XI Renew Solar Power 
Private Limited 

 300 0 300 PPA yet to be 
signed 

  

39 2000 MW ISTS Tranche-XI Avaada Energy 
Private Limited 

 200 0 200 PPA yet to be 
signed 

  

40 1070 MW Grid-
Connected Solar PV 
Power Projects in 
Rajasthan (Tranche-III) 

AEW India North 
One Private Limited 

Aarang, Barmer 
,Rajasthan 

200 0 200 31.10.2023 31.03.2024 Under 
Implementation 
 

41 1070 MW Grid-
Connected Solar PV 
Power Projects in 
Rajasthan (Tranche-III) 

Green Infra 
Renewable Projects 
Limited 

Jaisalmer, 
Rajasthan 

400 0 400 31.10.2023 31.03.2024 Under 
Implementation 
 

42 1070 MW Grid-
Connected Solar PV 
Power Projects in 
Rajasthan (Tranche-III) 

NTPC Renewable 
Energy Limited 

Chhatargarh, 
Bikaner, 
Rajasthan(320MW) 
Bhainsara,Jaisalmer
Rajasthan(150MW)
, Rajasthan 

470 0 470 31.10.2023 31.03.2024 Under 
Implementation 
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S.No. Name of the project Name of the 
Developer 

Project 
location(Village / 

District/State) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

43 CPSU Scheme (Tranche-I, 
2000 MW) 

Assam power 
Distribution 
Company Limited 

Lower Assam zone, 
2. Central Assam 
Zone,3 
cachar,karimganj, 
Hailakandi Assam 

30 0 30 12.11.2022 30.09.2024 Extension given 
to 30MW APDCL 
Solar PV 
Projects - 
30.09.2024 

44 CPSU Scheme (Tranche-I, 
2000 MW) 

Nalanda University Nalanda University, 
Rajgir, Bihar 

5 0 5 12.11.2022 30.09.2023  

45 CPSU Scheme (Tranche-II, 
1500 MW) 

NTPC Limited Rajasthan 923 773 150 09.01.2023 - Balance capacity 
under 
Implementation 

 

46 CPSU Scheme (Tranche-II, 
1500 MW) 

The Singareni 
Collieries Company 
Limited 

Telangana 81 5 76 09.01.2023 30.09.2024  

47 CPSU Scheme (Tranche-II, 
1500 MW) 

Indore Municipal 
Corporation 

Yaswnath Sagar 
Dam 
Reservoir,Hatod 
,Indore , 
Madhya Pradesh 

100 0 100 25.10.2022 30.09.2024  

48 50 MW Projects in High 
Visibility Areas (Central) 

Azure Power India 
Pvt. Ltd. 

  50 1 49 . - Project under 
review, in view 
of land 
handover issues 

49 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty Six 
A Limited 

Kutch, Gujarat 200 0 200 01.10.2023 31.03.2024  

50 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty Six 
Limited 

Kutch, Gujarat 167 0 167 13.10.2023 31.03.2024  
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S.No. Name of the project Name of the 
Developer 

Project 
location(Village / 

District/State) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

51 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty 
Seven Limited 

Jaisalmer, 
Rajasthan 

250 0 250 13.10.2023 31.03.2024  

52 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty 
Seven Limited 

Jaisalmer, 
Rajasthan 

250 0 250 13.10.2023 31.03.2024  

53 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty Six 
Limited 

Khavda, Kutch, 
Gujarat 

333 0 333 17.11.2023 31.03.2024  

54 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty Six 
A Limited 

Khavda, Kutch, 
Gujarat 

50 0 50 10.02.2024 31.03.2024 Under 
Implementation 

 

55 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty Six 
A Limited 

 Khavda, Kutch, 
Gujarat 

50 0 50 20.07.2024   Under 
Implementation 

 

56 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty Six 
A Limited 

 234 0 234 9.12.2024  Under 
Implementation 

 

57 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
One Pvt. Ltd. 

Bap, Jodhpur, 
Rajasthan 

100 0 100 11.11.2023 - Under 
Implementation 

 

58 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
Two Pvt. Ltd. 

Bap, Jodhpur, 
Rajasthan 

333 0 333 11.11.2023 - Under 
Implementation 

 

59 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
Two Pvt. Ltd. 

Bap,  Jodhpur, 
Rajasthan 

167 0 167 17.11.2023 - Under 
Implementation 
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S.No. Name of the project Name of the 
Developer 

Project 
location(Village / 

District/State) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

60 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
One Private Limited 

Bap, Jodhpur, 
Rajasthan 

50 0 50 10.02.2024 - Under 
Implementation 

 

61 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
One Private Limited 

  50 0 50 20.07.2024   Under 
Implementation 

 

62 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty 
Four A Limited 

Fatehgarh, 
Jaisalmer, 
Rajasthan 

250 0 250 01.10.2024 - Under 
Implementation 

 

63 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty 
Four A Limited 

Fatehgarh, 
Jaisalmer, 
Rajasthan 

250 0 250 01.10.2024 - Under 
Implementation 

 

64 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty 
Four B Limited 

Fatehgarh, 
Jaisalmer, 
Rajasthan 

250 0 250 01.10.2024 - Under 
Implementation 

 

65 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty 
Four B Limited 

Fatehgarh, 
Jaisalmer, 
Rajasthan 

250 0 250 01.10.2024 - Under 
Implementation 

 

66 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty 
Four Limited 

Fatehgarh, 
Jaisalmer, 
Rajasthan 

250 0 250 01.10.2024 - Under 
Implementation 

 

67 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty 
Four Limited 

Fatehgarh, 
Jaisalmer, 
Rajasthan 

250 0 250 01.10.2024 - Under 
Implementation 

 

68 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty Five 
Limited 

Pokhran, Jaislmer, 
Rajasthan 

250 0 250 01.10.2024 - Under 
Implementation 
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S.No. Name of the project Name of the 
Developer 

Project 
location(Village / 

District/State) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

69 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty Five 
Limited 

Pokhran, Jaislmer, 
Rajasthan 

250 0 250 01.10.2024 - Under 
Implementation 

 

70 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty 
Four C Limited 

Fatehgarh, 
Jaisalmer, 
Rajasthan 

250 0 250 01.10.2025 - Under 
Implementation 

 

71 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty 
Four C Limited 

Fatehgarh, 
Jaisalmer, 
Rajasthan 

250 0 250 01.10.2025 - Under 
Implementation 

 

72 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty Five 
A Limited 

Ramgarh/ 
Mohangarh 
Jaisalmer, 
Rajasthan 

250 0 250 01.10.2025 - Under 
Implementation 

 

73 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty Five 
A Limited 

Ramgarh/ 
Mohangarh 
Jaisalmer, 
Rajasthan 

250 0 250 01.10.2025 - Under 
Implementation 

 

74 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty Five 
B Limited 

Ramgarh/ 
Mohangarh 
Jaisalmer, 
Rajasthan 

250 0 250 01.10.2025 - Under 
Implementation 

 

75 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty Five 
B Limited 

Ramgarh/ 
Mohangarh 
Jaisalmer, 
Rajasthan 

250 0 250 01.10.2025 - Under 
Implementation 

 

76 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty Five 
C Limited 

Ramgarh/ 
Mohangarh 
Jaisalmer, 
Rajasthan 

250 0 250 01.10.2025 - Under 
Implementation 
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S.No. Name of the project Name of the 
Developer 

Project 
location(Village / 

District/State) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

77 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty Five 
C Limited 

Ramgarh/ 
Mohangarh 
Jaisalmer, 
Rajasthan 

250 0 250 01.10.2025 - Under 
Implementation 

 

78 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty 
Seven A Limited 

Jaisalmer, 
Rajasthan 

250 0 250 01.10.2026 - Under 
Implementation 

 

79 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty 
Seven A Limited 

Jaisalmer, 
Rajasthan 

250 0 250 01.10.2026 - Under 
Implementation 

 

80 Manufacturing plant 
linked Solar Project 
scheme 

Adani Green 
Energy Twenty Six 
B Limited 

Jaisalmer, 
Rajasthan 

167 0 167 01.10.2026 - Under 
Implementation 

 

81 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
Three Private 
Limited 

Fatehgarh, 
Jaisalmer, 
Rajasthan 

125 0 125 11.11.2024 - Under 
Implementation 

 

82 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
Three Private 
Limited 

Fatehgarh, 
Jaisalmer, 
Rajasthan 

125 0 125 11.11.2024 - Under 
Implementation 

 

83 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
Three Private 
Limited 

Fatehgarh, 
Jaisalmer, 
Rajasthan 

125 0 125 11.11.2024 - Under 
Implementation 

 

84 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
Three Private 
Limited 

Fatehgarh, 
Jaisalmer, 
Rajasthan 

125 0 125 11.11.2024 - Under 
Implementation 

 

85 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
Four Private 
Limited 

Fatehgarh, 
Jaisalmer, 
Rajasthan 

125 0 125 11.11.2024 - Under 
Implementation 
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S.No. Name of the project Name of the 
Developer 

Project 
location(Village / 

District/State) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

86 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
Four Private 
Limited 

Fatehgarh, 
Jaisalmer, 
Rajasthan 

125 0 125 11.11.2024 - Under 
Implementation 

 

87 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
Four Private 
Limited 

Fatehgarh, 
Jaisalmer, 
Rajasthan 

125 0 125 11.11.2024 - Under 
Implementation 

 

88 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
Four Private 
Limited 

Fatehgarh, 
Jaisalmer, 
Rajasthan 

125 0 125 11.11.2024 - Under 
Implementation 

 

89 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
Nine Private 
Limited 

Fatehgarh, 
Jaisalmer, 
Rajasthan 

125 0 125 11.11.2025 - Under 
Implementation 

 

90 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
Nine Private 
Limited 

Fatehgarh, 
Jaisalmer, 
Rajasthan 

125 0 125 11.11.2025 - Under 
Implementation 

 

91 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
Nine Private 
Limited 

Fatehgarh, 
Jaisalmer, 
Rajasthan 

125 0 125 11.11.2025 - Under 
Implementation 

 

92 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Fifty 
Nine Private 
Limited 

Fatehgarh, 
Jaisalmer, 
Rajasthan 

125 0 125 11.11.2025 - Under 
Implementation 

 

93 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Sixty 
Private Limited 

Fatehgarh, 
Jaisalmer, 
Rajasthan 

125 0 125 11.11.2025 - Under 
Implementation 

 

94 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Sixty 
Private Limited 

Fatehgarh, 
Jaisalmer, 
Rajasthan 

125 0 125 11.11.2025 - Under 
Implementation 

 



19 
 

S.No. Name of the project Name of the 
Developer 

Project 
location(Village / 

District/State) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

95 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Sixty 
Private Limited 

Fatehgarh, 
Jaisalmer, 
Rajasthan 

125 0 125 11.11.2025 - Under 
Implementation 

 

96 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Sixty 
Private Limited 

Fatehgarh, 
Jaisalmer, 
Rajasthan 

125 0 125 11.11.2025 - Under 
Implementation 

 

97 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Sixty 
Two Private 
Limited 

Fatehgarh, 
Jaisalmer, 
Rajasthan 

125 0 125 11.11.2026 - Under 
Implementation 
 

 

98 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Sixty 
Two Private 
Limited 

Fatehgarh, 
Jaisalmer, 
Rajasthan 

125 0 125 11.11.2026 - Under 
Implementation 

 

99 Manufacturing plant 
linked Solar Project 
scheme 

Azure Power Sixty 
Two Private 
Limited 

Fatehgarh, 
Jaisalmer, 
Rajasthan 

83 0 83 11.11.2026 - Under 
Implementation 

 

100 1785 MW Grid-
Connected Solar PV 
Power Projects in 
Rajasthan (Tranche-IV) 

ReNew Solar 
Photovoltaic Pvt 
Ltd (Erstwhile: 
ACME Photovoltaic 
Solar Private 
Limited) 

Jaisalmer, 
Rajasthan 

375 0 375 31.03.2024 - Under 
Implementation 

 

101 1785 MW Grid-
Connected Solar PV 
Power Projects in 
Rajasthan (Tranche-IV) 

Calpine Subsico 
Solar Energy 
Private Limited 

Aau, Jodhpur, 
Rajasthan 

90 0 90 31.03.2024 - Under 
Implementation 

 

102 1785 MW Grid-
Connected Solar PV 
Power Projects in 
Rajasthan (Tranche-IV) 

Hera Sun Power 
Private Limited 

Sawa,Barmer, 
Rajasthan 

20 0 20 29.11.2023 - PPA terminated 
due to non-
compliance of 
Conditions. 
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S.No. Name of the project Name of the 
Developer 

Project 
location(Village / 

District/State) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

103 1785 MW Grid-
Connected Solar PV 
Power Projects in 
Rajasthan (Tranche-IV) 

M/s NTPC 
Renewable Energy 
Limited 

  500 0 500 31.03.2024 - Under 
Implementation 

 

104 1785 MW Grid-
Connected Solar PV 
Power Projects in 
Rajasthan (Tranche-IV) 

Renew Hans Urja 
Private Limited 

Jaisalmer, 
Rajasthan 

600 0 600 31.03.2024 - Under 
Implementation 

 

105 1785 MW Grid-
Connected Solar PV 
Power Projects in 
Rajasthan (Tranche-IV) 

Sprng Natural 
Power Source 
Private Limited 

Barmer, Rajasthan 200 0 200 31.03.2024 - Under 
Implementation 

 

Total: 22098 1279 21629    
 

NOTE: - * As per SECI scheduled date has been suitably extended.
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Details of Under Construction Wind Power Projects of SECI 
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                                                                  Summary of Under-construction Wind Power Projects of SECI  

S.NO. Scheme                 Total Capacity Awarded (MW)                      Under Construction Capacity (MW) 

1 Tranche-I 1049.9 0.0 

2 Tranche-II 1000.0 200.0 

3 Tranche-III 2000.0 1050.0 

4 Tranche-IV 2000.0 827.0 

5 Tranche-V 1190.0 378.2 

6 Tranche-VI 1200.0 0.0 

7 Tranche-VII 480.0 200.0 

8 Tranche-VIII 440.8 333.7 

9 Tranche-IX 970.0 970.0 

10 Tranche-X 1200.0 1029.6 

11 Tranche-XI 1200.0 1200.0 

12 Tranche-XII 1100.0 1100.0 

13 Tranche-XIII 1200.0 600.0 

14                   Tranche-XIV 690.0 690.0 

Total: 15720.7 8578.5 
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                                           Details of Under-construction Wind Projects of SECI in various States 

S.No. Name of the project Name of the 
Developer 

(Bidder Name) 

Project location 
(Village/ 

District/ State ) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion   
Scheduled Anticipated Remarks 

1 1000 MW ISTS-
connected Wind 
Power Projects 
(Tranche-II) 

Haroda Wind Energy 
Private Limited 
(Inox) 

Kutch, 
 Gujarat 

50 0 50 03.05.2019  Matter is under 
consideration of CERC 

for extension in 
project milestones. 

2 1000 MW ISTS-
connected Wind 
Power Projects 
(Tranche-II) 

Khatiyu Wind Energy 
Private Limited 
(Inox) 

Kutch,  
Gujarat 

50 0 50 03.05.2019  Matter is under 
consideration of CERC 

for extension in 
project milestones. 

3 1000 MW ISTS-
connected Wind 
Power Projects 
(Tranche-II) 

Vigodi Wind Energy 
Private Limited 
(Inox) 
 

Kutch,  
Gujarat 

50 0 50 03.05.2019  Matter is under 
consideration of CERC 

for extension in 
project milestones. 

4 1000 MW ISTS-
connected Wind 
Power Projects 
(Tranche-II)  

Ravapar Wind 
Energy Private 
Limited (Inox) 
 

Kutch,  
Gujarat 

50 0 50 03.05.2019  Matter is under 
consideration of CERC 

for extension in 
project milestones. 

5 1000 MW ISTS-
connected Wind 
Power Projects 
(Tranche-II) 

Nani Virani Wind 
Energy Private 
Limited (Inox) 
 

Kutch,  
Gujarat 

50 30 
 

0 03.05.2019 12.12.2021 20MW capacity 
Cancelled. 

6 2000 MW ISTS-
connected Wind 
Power Projects 
(Tranche-III) 

ReNew Wind Energy 
(AP2) Private Limited 

Kutch,  
Gujarat 

400 
 
 
 

300 100 31.08.2021 02.05.2022 Under Litigation at 
CERC 

7 2000 MW ISTS-
connected Wind 
Power Projects 
(Tranche-III) 

ALIENTO WIND 
ENERGY PRIVATE 
LIMITED (Inox) 

Kutch,  
Gujarat 

50 0 50 24.11.2019 31.08.2022 WPD has requested 
for additional time for 

completion of work 
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S.No. Name of the project Name of the 
Developer 

(Bidder Name) 

Project location 
(Village/ 

District/ State ) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion   
Scheduled Anticipated Remarks 

8 2000 MW ISTS-
connected Wind 
Power Projects 
(Tranche-III)  
 

FLURRY WIND 
ENERGY PRIVATE 
LIMITED (Inox) 

Kutch,  
Gujarat 

50 0 50 24.11.2019 31.08.2022 WPD has requested 
for additional time for 

completion of work 
 

9 2000 MW ISTS-
connected Wind 
Power Projects 
(Tranche-III)  
 

TEMPEST WIND 
ENERGY PRIVATE 
LIMITED (Inox) 
 

Kutch,  
Gujarat 

50 0 50 24.11.2019 31.08.2022 WPD has requested 
for additional time for 

completion of work 
 

10 2000 MW ISTS-
connected Wind 
Power Projects 
(Tranche-III)  
 

VUELTA ENERGY 
PRIVATE LIMITED 
( Inox) 

Kutch,  
Gujarat 

50 0 50 24.11.2019 31.08.2022 WPD has requested 
for additional time for 

completion of work 
 

11 2000 MW ISTS-
connected Wind 
Power Projects 
(Tranche-III) 

Torrent Power 
Limited 

Kutch,  
Gujarat 

500 0 500 24.11.2019 25.07.2020 Under Litigation at 
CERC 

12 2000 MW ISTS-
connected Wind 
Power Projects 
(Tranche-III) 

Adani Green Energy 
(MP) Limited 

Kutch,  
Gujarat 

250 0 250 24.11.2019 25.07.2020 Under Litigation at 
CERC 

13 2000 MW ISTS-
connected Wind 
Power Projects 
(Tranche-IV) 

Srijan Energy 
Systems Private 
Limited 

Kutch,  
Gujarat 

250 88 162 30.06.2022  Under Litigation at 
MNRE 

14 2000 MW ISTS-
connected Wind 
Power Projects 
(Tranche-IV) 

Suswind Power 
Private Limited 
(Inox) 

Kutch,  
Gujarat 

50 0 50 31.08.2022  WPD has requested 
for additional time for 

completion of work 

15 2000 MW ISTS-
connected Wind 

 Flutter Wind Energy 
Private Limited 
(Inox) 

 Kutch, 
Gujarat 

50 0 50 31.08.2022  WPD has requested 
for additional time for 

completion of work 
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S.No. Name of the project Name of the 
Developer 

(Bidder Name) 

Project location 
(Village/ 

District/ State ) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion   
Scheduled Anticipated Remarks 

Power Projects 
(Tranche-IV)  

16 2000 MW ISTS-
connected Wind 
Power Projects 
(Tranche-IV) 

Mytrah Energy 
(India) Private 
Limited 

Coimbatore, 
Tamil Nadu 

300 0 300 28.08.2020 29.04.2021 Under Litigation at 
CERC 

17 2000 MW ISTS-
connected Wind 
Power Projects 
(Tranche-IV) 

ReNew Wind Energy 
(TN) Private Limited 

Kutch,  
Gujarat 

265 0 265 29.02.2020 30.10.2020 Work Under Progress 

18 1200 MW ISTS-
connected Wind 
Power Projects 
(Tranche-V) 

Torrent Power 
Limited 

Devbhoomi 
Dwarka,  
Gujarat 

115 115 0 15.09.2022  Entire Capacity 
Commissioned By July 

2023 

19 1200 MW ISTS-
connected Wind 
Power Projects 
(Tranche-V) 

Netra Wind Private 
Limited 
(Alfanar) 

Kutch, 
 Gujarat 

300 96.8 203.2 19.11.2022 Commissioning Schedule is up to 
October 2023 

20 1200 MW ISTS-
connected Wind 
Power Projects 
(Tranche-V) 

Boreas Renewable 
Energy Private 
Limited ( Ecoren) 

Bellary,  
Karnataka 

175 0 175 22.12.2020  WPD has requested 
for additional time for 

completion of work 

21 1200 MW ISTS-
connected Wind 
Power Projects 
(Tranche-VI) 

Srijan Energy 
Systems Private 
Limited 

Kutch,  
Gujarat 

150 150 0 01.12.2022  Entire Capacity 
Commissioned by July 

2023 

22 1200 MW ISTS-
connected Wind 
Power Projects 
(Tranche-VII) 

Betam Wind Energy 
Private Limited 

Devbhumi 
Dwarka,  
Gujarat 

200 0 200 18.04.2021 18.12.2021 Under Litigation at 
CERC 

23 1800 MW ISTS-
connected Wind 
Power Projects 
(Tranche-VIII) 

Apraava Energy 
Private Limited 

Devbhumi 
Dwarka,  
Gujarat 

250.8 107.1 143.7 13.11.2022  Under Commissioning 
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S.No. Name of the project Name of the 
Developer 

(Bidder Name) 

Project location 
(Village/ 

District/ State ) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion   
Scheduled Anticipated Remarks 

24 1800 MW ISTS-
connected Wind 
Power Projects 
(Tranche-VIII) 

Tunga Renewable 
Energy Pvt Ltd 
(Avikiran Energy 
India Private Limited) 

Koppal,  
Karnataka 

190 0 190 05.09.2022  Matter is under 
consideration of CERC 

for extension in 
project milestones. 

25 2500 MW ISTS-
connected Wind 
Power Projects 
(Tranche-IX) 

Vena Energy Vidyuth 
Pvt Ltd 

Koppal,  
Karnataka 

160 0 160 31.03.2023 30.12.2023  
 
 

26 2500 MW ISTS-
connected Wind 
Power Projects 
(Tranche-IX) 

JSW Future Energy 
Ltd (formerly JSW 
Solar Ltd) 

Tuticorin, 
Tenkasi & 
Tirunelveli, 
Tamil Nadu 

540 0 540 31.03.2023 30.12.2023  

27 2500 MW ISTS-
connected Wind 
Power Projects 
(Tranche-IX) 

JSW Future Energy 
Ltd  

Tiruppur,  
Tamil Nadu 

270 0 270 15.07.2023 28.12.2023  
 

28 1200 MW ISTS-
connected Wind 
Power Projects 
(Tranche-X) 

Adani Renewable 
Energy Seven Ltd 
(Adani Renewable 
Energy Holding 
Fifteen Ltd) 

Koppal,  
Karnataka 

300 0 300 10.03.2023 11.06.2023 Linked With LTA 
Operationalization 

29 1200 MW ISTS-
connected Wind 
Power Projects 
(Tranche-X) 

Ayana Renewable 
Power Six Pvt Ltd 

Gadag,  
Karnataka 

300 0 300 11.06.2023 03.02.2024  

30 1200 MW ISTS-
connected Wind 
Power Projects 
(Tranche-X) 

Viento Renewables 
Pvt Ltd (Evergreen 
Power Mauritius Pvt 
Ltd) 

Osmanabad, 
Maharashtra 

150 0 150 10.03.2023 30.12.2023  
 

31 1200 MW ISTS-
connected Wind 
Power Projects 
(Tranche-X) 

JSW Renew Energy 
Two Ltd 

Tiruppur,  
Tamil Nadu 

150 0 150 11.06.2023 14.09.2024  
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S.No. Name of the project Name of the 
Developer 

(Bidder Name) 

Project location 
(Village/ 

District/ State ) 

Project 
Capacity for 
execution 

(MW) 

Project 
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Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion   
Scheduled Anticipated Remarks 

32 1200 MW ISTS-
connected Wind 
Power Projects 
(Tranche-X) 

JSW Renew Energy 
Two Ltd 

Thoothukudi, 
Tamil Nadu 

300 
 

 
 

170.4 129.6 11.06.2023 14.09.2024  

33 1200 MW ISTS-
connected Wind 
Power Projects 
(Tranche-XI) 

ReNew Naveen Urja 
Private Limited 

Gadag,  
Karnataka 

300 
 
 
 

0 
 
 
 

300 30.12.2023 -  

34 1200 MW ISTS-
connected Wind 
Power Projects 
(Tranche-XI) 

Green lnfra Wind 
Energy Limited 

Koppal,  
Karnataka 

180 0 180 30.12.2023 01.07.2024  

35 1200 MW ISTS-
connected Wind 
Power Projects 
(Tranche-XI) 

Anupavan 
Renewables Pvt Ltd 

Osmanabad, 
Maharashtra 

150 0 150 30.12.2023 -  

36 1200 MW ISTS-
connected Wind 
Power Projects 
(Tranche-XI) 

Adani Renewable 
Energy Four Ltd 
(Adani Renewable 
Energy Holding 
Fifteen Limited) 

Gadag,  
Karnataka 

450 0 450 30.12.2023 -  

37 1200 MW ISTS-
connected Wind 
Power Projects 
(Tranche-XI) 

Two Wind Energy Pvt 
Ltd (Azure Power 
lndia Pvt Ltd) 

Koppal,  
Karnataka 

120 0 120 30.12.2023 14.09.2024  

38 1200 MW ISTS-
connected Wind 
Power Projects 
(Tranche-XII) 

Halvad Renewables 
Pvt Ltd 

Koppal & 
Gadag, 
Karnataka 

300 0 300 29.03.2025 - PPA signed on 
29.03.2023. 

39 1200 MW ISTS-
connected Wind 
Power Projects 
(Tranche-XII) 

JSW Renew Energy 
Three Ltd 
(JSW Neo Energy 
Ltd) 

Osmanabad, 
Maharashtra 

300 0 300 29.03.2025 - PPA signed on 
29.03.2023. 
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S.No. Name of the project Name of the 
Developer 

(Bidder Name) 

Project location 
(Village/ 

District/ State ) 

Project 
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execution 

(MW) 

Project 
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Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion   
Scheduled Anticipated Remarks 

40 1200 MW ISTS-
connected Wind 
Power Projects 
(Tranche-XII) 

NTPC Renewable 
Energy Ltd 

Kutch,  
Gujarat 

200 0 200 29.03.2025 - PPA signed on 
29.03.2023. 

41 1200 MW ISTS-
connected Wind 
Power Projects 
(Tranche-XII) 

Torrent Saurya Urja 
2 Pvt Ltd 
(Torrent power Ltd) 

Karnataka 300 0 300 29.03.2025 - PPA signed on 
29.03.2023. 

42 1200 MW ISTS-
connected Wind 
Power Projects 
(Tranche-XIII) 

SJVN Green Energy 
Ltd 

Gujarat 100 0 100 26.06.2025 - PPA signed on 
26.06.2023. 

43 1200 MW ISTS-
connected Wind 
Power Projects 
(Tranche-XIII) 

Scatec India 
Renewables One 
Private Limited 

Karnataka 300 0 300 26.06.2025 - PPA signed on 
26.06.2023. 

44 1200 MW ISTS-
connected Wind 
Power Projects 
(Tranche-XIII) 

Teq Green Power XI 
Pvt Ltd 
 

Maharashtra 200 0 200 26.06.2025 - PPA signed on 
26.06.2023. 

45 690 MW ISTS-
connected Wind 
Power Projects 
(Tranche-XIV) 

Green Prairie Energy 
Pvt Ltd 

Maharashtra 190 0 190   PPA Yet to 
 be signed 

46 690 MW ISTS-
connected Wind 
Power Projects 
(Tranche-XIV) 

Apraava Energy Pvt 
Ltd 

Karnataka 300 0 300   PPA Yet to 
 be signed 

47 690 MW ISTS-
connected Wind 
Power Projects 
(Tranche-XIV) 

SJVN Green Energy 
Ltd 

Madhya 
 Pradesh 

200 0 200   PPA Yet to  
be signed 

 Total: 9655.80 1057.30 8578.50    
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                                                    Summary of Under-construction Hybrid Power Projects  of SECI 

   S. No.                                                       Scheme Total Capacity Awarded (MW) Under Construction Capacity (MW) 

1  1200 MW ISTS-Connected Wind- Solar Hybrid Power Projects (Tranche-III)  1110 1110 

2 400MW ISTS-connected Round-the-clock (RTC) RE Power (RTC-1) 400 400 

3 1200 MW ISTS-Connected RE Projects with assured Peak Power Supply in 
India (ISTS-VII) 

1200 1200 

4 1200MW ISTS-connected Wind Power Projects (Tranche-IV) 1200 1200 

5 1200MW ISTS-connected Wind Power Projects (Tranche-V) 
 

1200 1170 

  Total 5110 5080 
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                                          Details of under construction Hybrid Projects of SECI in various States 

S.No. Name of the 
project 

Name of the 
Developer 

project 
location 
(Village 

District/State) 

Project 
Capacity            

for                                    
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under     
Construction    

Capacity                                
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

1 1200MW ISTS-
connected Hybrid 
Power Projects 
(Tranche-III) 

AMP Energy 
Green Private 
Limited 

Neemba , 
fatehgarh, 
Jaisalmer 
Rajasthan 

130 0 130 Actual date of LTA 
operationalization 

02.02.2025 Solar-112.5MW 
Wind-44.1 MW 

2 1200MW ISTS-
connected Hybrid 
Power Projects 
(Tranche-III) 

Adani Hybrid 
Energy 
Jaisalmer Five 
Limited 

Jaisalmer, 
Rajasthan 

600 0 600 Actual date of LTA 
operationalization 

- Solar-570 MW 
Wind-200 MW 

3 1200MW ISTS-
connected Hybrid 
Power Projects 
(Tranche-III) 

ABC 
Renewable 
Energy Private 
Limited 

 Nuthimadugu, 
Anantapur Dt. 
A.P and  
Chodiya , 
Jaisalmer, 
Rajasthan 

380 0 380 Actual date of LTA 
operationalization 

- Solar-380 MW 
Wind-126 MW 

4 400MW ISTS-
connected Round-
the-clock (RTC) RE 
Power (RTC-1) 

Renew Surya 
Roshni Private 
Limited 

Rajasthan, 
Maharashtra, 
Karnataka 

400 0 400 06.08.2023 - Solar-400 MW 
Wind300MW+300 
MW+300 MW 
Storage=8 MWh 

5 1200 MW ISTS 
Connected RE 
Projects with 
assured Peak 
Power Supply in 
India (ISTS-VII) 

Greenko AP01 
IREP Private 
Limited  

Kurnool, 
Andhra 
Pradesh 

900 0 900 02.08.2023 (690 
MW); 27.11.2023 

(210 MW) 

- Solar-1500 MW 
Storage- 350 MW 

6 1200 MW ISTS-
Connected RE 
Projects with 
assured Peak 
Power Supply in 
India (ISTS-VII) 

Renew Surya 
Ojas Private 
Limited 

Karnataka 300 0 300 29.02.2024 Actual date 
 of LTA 

operationalization 

Solar-81 MW 
Wind-322.25 

Storage-150 MW, 
150 MWh 
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S.No. Name of the 
project 

Name of the 
Developer 

project 
location 
(Village 

District/State) 

Project 
Capacity            

for                                    
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under     
Construction    

Capacity                                
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

7 1200MW ISTS-
connected Wind 
Power Projects 
(Tranche-IV) 

M/s NTPC 
Renewable 
Energy Limited 

Dayapar, 
Kutch, Gujarat 

450 0 450 31.03.2024 - 
 
 
 

Solar-300MW 
Storage-150 MW 

8 1200MW ISTS-
connected Hybrid 
Power Projects 
(Tranche-IV) 

Project Ten 
Renewables 
Power Pvt 
limited 

Pavagada, 
Karnataka 

450 0 450 28.12.2023 07.06.2024 or Actual 
date 

 of LTA 
operationalization, 
whichever is later 

Solar-300MW 
Storage-150 MW 

9 1200MW ISTS-
connected Hybrid 
Power Projects 
(Tranche-IV) 

NLC India 
Limited 

Tamil Nadu, 
Rajasthan 

150 0 150 31.03.2024 07-06-2024 Solar-100 MW 
Storage- 50 MW 

10 1200MW ISTS-
connected Hybrid 
Power Projects 
(Tranche-IV) 

Kotuma Wind 
Parks Pvt Ltd 

Karnataka, 
Rajasthan 

150 0 150 31.03.2023 07.06.2024 or Actual 
date  

of LTA 
operationalization, 
whichever is later 

Solar-100 MW 
Storage- 50 MW 

11 1200MW ISTS-
connected Hybrid 
Power Projects 
(Tranche-V) 

AMP Energy 
Green ten 
Private 
Limited 

Jodhpur, 
Rajasthan 
 

120 0 120 11.01.2023 11.01.2025 Solar-110 MW 
Storage-39.9  MW 

12 1200MW ISTS-
connected Hybrid 
Power Projects 
(Tranche-V) 

NTPC 
Renewable 
Energy Limited 
 

Gujarat 450 0 450 11.01.2023  Solar-300MW 
Storage-150 MW 

13 1200MW ISTS-
connected Hybrid 
Power Projects 
(Tranche-V) 

TP Saurya 
Limited 
 

Karnataka 600 
 
 

0 600 11.01.2023  Solar-400MW 
Storage- 200 MW 

 Total 5080 0 5080   Solar 4653.50 MW 
Wind 1592.35 MW 
Storage 1289.90 MW 
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Details of Under Construction RE projects of NTPC 
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                               Details of Under-construction RE Projects of NTPC (other than SECI and UMREPP) 

S.NO. Name of the 

project 

Name of the 

Developer 

Project location 

(Village/District/State) 

Project Capacity 

Awarded (MW) 

Project Capacity 

Commissioned (MW) 

Under Construction  

Capacity  (MW) 

         Date of completion  

Scheduled Anticipated                                     

Remarks 

1 Rihand Solar NTPC Ltd 

 

Rihand,  Sonebhadra,   

Uttar Pradesh 

 

20 

 

0 

 

20 

 

April'22 

 

March'24 

 

 

2 Solapur Solar NTPC Ltd.  Solapur , Maharashtra 23 10 13 January'23 

 

October'23 

 

 

3 Anta, Solar NTPC Ltd.  NTPC Anta, Rajasthan 90 0 90 April'23 December'23  

4 Nokh Solar 

Plot-1 

NTPC Ltd.  Nokh,  Rajasthan 245 0 245 September'24 September'24  

5 Nokh Solar 

Plot-2 

NTPC Ltd.  Nokh,  Rajasthan 245 0 245 September'24 September'24  

6 Nokh Solar 

Plot-3 

NTPC Ltd.  Nokh,  Rajasthan 245 0 245 September'24 September'24  

7 GUVNL-I NTPC  REL Amareshwar, 

Waghodia, 

 Gujarat 

200 0 200 October'22 September'24  

8 GUVNL-II 

(Radhanpur) 

NTPC REL Nanapura, Patan, 

Gujarat 

60 0 60 October'22 September'24  

9 GUVNL-II 

(Mesanka) 

NTPC REL  Mesanka, Bhavnagar, 

Gujarat 

30 0 30 October'22 September'24  

10 GUVNL-II 

(Limbdi) 

NTPC REL  Raska, Surendranagar, 

Gujarat 

60 0 60 October'22 September'24  

 Total: 1218 10 1208    
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Details of Under Construction RE projects of NHDC 
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                                 Details of Under Construction RE Projects of NHDC (other than SECI and UMREPP) 

S.NO. Name of the project Name of the 
Developer 

Project 
location(Village/ 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under Construction  Capacity  (MW) Date of completion Remarks 

Scheduled Anticipated 

1  Omkareshwar 
Floating Solar Project 
UNIT D 

NHDC  Khandwa , MP 
 
 

88 0 88 26.09.2023 -  

2 Ground Mounted grid 
connected Solar 
Photo Voltaic (SPV)  

NHDC  Sanchi, Raisen,  
MP 

8 0 8 30.06.2023 -  

 Total: 96 0 96    
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Details of Under Construction RE projects of NHPC 
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                                   Details of Under Construction RE Projects of NHPC (other than SECI and UMREPP) 

S.NO. Name of the 

project 

Name of the 

Developer 

Project 

location(Village/ 

District/State) 

Project 

Capacity 

Awarded 

(MW) 

Project 

Capacity 

Commissioned 

(MW) 

Under 

Construction  

Capacity  

(MW) 

Date of completion        Remarks 

Scheduled Anticipated 

1 Solar Power 
Project in Ganjam 
District 

NHPC 
Limited 

Landeihill, 
Ganjam, Odisha 

40 0 40 23.05.22 __  

2 600 MW Solar 
Power Project 
under CPSU 
Scheme 

NHPC 
Limited 

Khavda, Kutch, 
Gujarat. 

600 0 600 11.11.23 __ The site work has not 
yet started due to 

land & connectivity 
issues faced by the 

Contractor. 

3 300 MW Solar 
Power Project 
under CPSU 
Scheme 

NHPC 
Limited 

Karnisar-
Bhatiyan, 
Bikaner, 
Rajasthan 

300 0 300 11.11.23 __ Power Usage 
Agreement for 300 

MW signed with 
PSPCL on 16.05.23. 

4 100 MW Solar 
Power Project 
under CPSU 
Scheme 

NHPC 
Limited 

NP Kunta, Kadri, 
Andhra Pradesh. 

100 0 100 11.11.23 __ The site work has not 
yet started due to 

land issues faced by 
the Contractor. 

 Total 1040 0 1040    
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Details of Under Construction RE projects of SJVNL 
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                                 Details of Under Construction RE Projects of SJVNL (other than SECI and UMREPP) 

S. NO. Name of the 

Project 

Name of the 

Developer 

Project 

location(Village/ 

District/State) 

Project 

Capacity 

Awarded 

(MW) 

Project 

Capacity 

Commissioned 

(MW) 

Under 

Construction  

Capacity  

(MW) 

Date of completion Remarks 

Scheduled    Anticipated 

1 Bagodara Solar 

Power 

SJVNL Balol, 

Surendranagar, 

Gujarat 

70 0 70 28.10.2022   31.03.2024  

2 Bikaner Solar 

Power 

SGEL ( Wholly 

Owned 

Subsidiary of 

SJVN) 

Banderwala , 

Bikaner, 

Rajasthan 

1000 0 1000 04.05.2024 30.06.2024  

3 Gurhah Solar 

Power Project 

SGEL (SJVN 

Green Energy 

Limited) 

Gurhah, Jaulan, 

Uttar Pradesh 

75 0 75 06.08.2023       31.12.2023  

4 Gujrai Solar 

Power Project 

SGEL Gujrai,  

Kanpur Dehat, 

Uttar Pradesh 

 50 0 50 15.08.2023       31.12.2023  

5 Raghanesda solar 

power project 

SGEL Banaskantha, 

Gujarat 

100 0 100 03.04.2023 31.03.2024  

6 Omkareshwar 

Solar Power 

project 

SGEL Omkareshwar, 

Madhya Pradesh 

90 0 90 12.04.2024 31.12.2024  

7 Floating Solar 

Park 

SGEL Neilla, Bilaspur 

HimachalPradesh 

15 0 15 14.09.2024 31.05.2024  

8 Solar Power 

Project 

SGEL Hoshiarpur, 

Punjab 

100 0 100 28.06.2024 31.03.2024  

9 Solar Power 

Project 

SJVNL Himachal Pradesh 

and Punjab 

18 0 18 PPA yet to 

be signed 
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S. NO. Name of the 

Project 

Name of the 

Developer 

Project 

location(Village/ 

District/State) 

Project 

Capacity 

Awarded 

(MW) 

Project 

Capacity 

Commissioned 

(MW) 

Under 

Construction  

Capacity  

(MW) 

Date of completion Remarks 

Scheduled    Anticipated 

10 GUVNL Phase-13 
100 MW Solar 
Power Project 

SJVNL Mothara, 

Kutch,Gujarat 

100 0 100 31.03.2024 31.03.2024 Tender for BOS works has 

floated.  

11 GUVNL Phase-14 
260 MW Solar 
Power Project 

SJVNL Gujarat 260 0 260 17.01.2023 31.03.2024 Tender for BOS works has 

floated.  

12 Solar under 

Project Phase-VII 

SJVNL Maharashtra 200 0 200 04.01.2025  Tender for procurement for 

land is under finalization and 

same shall be floated shortly 

13 Solar Project 

under Phase-IX 

SJVNL Maharashtra 200 0 200 01.02.2025 January, 2025 Tender for procurement for 

land is under finalization and 

same shall be floated shortly 

14 Solar Project 

under Phase -XVII 

SJVNL Gujarat 200 0 200 07.11.2024 January, 2025 Tender for BOS works has 

floated.  

15 Solar Project 

under ET-3 

 

SJVNL Punjab 200 0 200 14.02.2025  Tender for procurement for 

land is under finalization 

16 Solar Power 

Project 

 

SJVNL Rajasthan 1000 0 1000 14.02.2025  Tender for procurement for 

land is under finalization and 

same shall be floated shortly 

17 Solar Power 

Project 

 

SJVNL Gujarat 100 0 100 June/July-

2025 

 Tender for EPC works is 

under finalization and same 

shall be floated shortly 

 Total 3778 0 3778    
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Details of Under Construction Solar Projects in  

UMREPP/Solar Parks 
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                                          Details of Under Construction Solar Capacity in UMREPP/Solar Parks 

S.NO. Name of the 
project 

Name of the 
Developer 

Project 
location(Village 
/ District/State) 

Project Capacity 
for execution 

(MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

                Date of completion          Remarks 
Scheduled Anticipated 

1 4750MW 
Khavda RE 
Power park 

NTPC REL Khavda, Bhuj, 
Gujarat 

4750 0 1255  31.03.2024 31.03.2024  

0 1200 October-2024   

2 Neemuch 
Solar Park 

RUMSL Neemuch, 
Madhya 
Pradesh 

500 0 500 31.03.2023 September-2023  

3 Agar Solar 
Park 

RUMSL Agar, 
Madhya 
Pradesh 

550 0 550 31.03.2023 September-2023  

4 Shajapur 
Solar Park 

RUMSL Shajapur 450 0 450 31.03.2023 September-2023  

5 Chhattarpur 
Solar Park 

RUMSL Chhattapur, 
Madhya 
Pradesh 

950 0 950 16.09.2022 June-2024  

6 Morena Solar 
Park 

RUMSL Morena, 
Madhya 
Pradesh 

1400 0 1400 12.01.2023 December-2023  

7 Lalitpur Solar 
Park 

TUSCO ( JVC 
of THDC & 
UPNEDA) 

Lalitpur, 
Uttar Pradesh 

600 0 600 May-2023 December-2024  

8 Jhansi Solar 
Park 

TUSCO ( JVC 
of THDC & 
UPNEDA) 

Jhansi,  
Uttar Pradesh 

600 0 600 May-2023 March-2025  

9 Chitrakoot 
Solar Park 

TUSCO ( JVC 
of THDC & 
UPNEDA) 

Chitrakoot, 
Uttar Pradesh 

800 0 800 April-2024 March-2025  

10 Radhanesada 
Solar Park  

GPCL Radhanesda, 
Banaskantha, 

Gujarat 

700 500 200 100 MW (GSECL)-Aug 2023,  
100 MW (SJVN)- Aug 2023 

Work Under 
Progress 
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S.NO. Name of the 
project 

Name of the 
Developer 

Project 
location(Village 
/ District/State) 

Project Capacity 
for execution 

(MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

                Date of completion          Remarks 
Scheduled Anticipated 

11 Kasaragod 
Solar Park  

 RPCKL Kerala 105 100 5 01-06-2023  Work Under 
Progress 

12 Odisha Solar 
Park 

NHPC Landehill, 
Ganjam,Odisha 

40 0 40 Project is under arbitration, hence 
anticipated date of completion 

cannot be envisaged at this stage. 

Work Under 
Progress 

13 Phalodi-
Pokaran Solar 
Park  

ESUCRL Bikaner, 
Rajasthan 

750 300 450   Land Acquisition 
Completed 

14 Solar Park in 
UP, LSPDCL 

 JVC OF SECI 
&UPNEDA 

Uttar Pradesh 
 

365 240 125   Work Under 
Progress 

15 Kalpi Solar 
Park, BSUL  

 JV of NHPC & 
UPNEDA 

Parasan,Jalaun, 
Uttar Pradesh 

65 26 39 MNRE vide OM dated: 25.01.2023, 
extended the timeline of 

completion up to Mar 2024 

 

16 Rajnandgaon 
Solar Park  

SECI  Rajnandgaon 
Solar Park, 

Chhattisgarh 

100 0 100  Work Under 
Progress 

17 Sai Guru 
Solar Park  

M/s Sai Guru 
Mega Solar 
Park LTD. 

Maharashtra 500 0 500   Work Under 
Progress 

18 Dondaicha 
Solar Park  

MAHAGENCO Methi & 
Vikharan, Dhule, 

Maharashtra 

250 0 250    Work Under 
Progress 

 Total 13475 1166 10014    
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                  Details of Under-construction RE Projects in Andhra Pradesh State (other than SECI, UMREPP and CPSUs) 

S.NO. Name of the 
Project 

Name of the 
Developer 

Project Location( 
Village/District/State) 

Project 
Capacity 

Awarded (MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project Capacity 
Under 

Construction 
(MW) 

Date of Completion Remarks 

Scheduled Anticipated 

1 Clean 
Renewable 
Energy 
(Barmer) 
Private Limited 

HERO SOLAR 
ENERGY PRIVATE 
LIMITED 

Kurnool , 
Andhra Pradesh 

309 0 309 19-07-2025   Wind-solar 
Hybrid 

2 AMP ENERGY 
GREEN SIXTEEN 
PRIVATE 
LIMITED 

AMP ENERGY 
GREEN PRIVATE 
LIMITED 

Kurnool , 
Andhra Pradesh 

203 0 203 30-06-2025   Wind-solar 
Hybrid 

3 ACME Urja One 
Private Limited 

ACME 
CLEANTECH 
SOLUTIONS 
PRIVATE LIMITED. 

Anantapur , 
Andhra Pradesh 

380 0 380 25-06-2025   Wind-solar 
Hybrid 

4 AMP Energy 
Green 
Seventeen 
Private Limited 

AMP ENERGY 
GREEN PRIVATE 
LIMITED 

Kurnool , 
Andhra Pradesh 

150 0 150 28-06-2025   Solar 137.5 
MW 
Wind: 49.5MW 

5 Solar Power 
Project 

M/s. AM Green 
Energy 
Ltd.(Arcelor 
Mittal Group) 

Alamuru, Nandyal , 
Andhra Pradesh 
 
 

700 0 700   Land 
acquisition 
under progress 

6 Wind Power 
Project 

M/s. AM Green 
Energy 
Ltd.(Arcelor 
Mittal Group) 

C Belagala in Kurnool , 
Andhra Pradesh 

300 0 300   Land 
acquisition 
under progress 

  Total 2042 0 
 

2042       
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                Details of Under-Construction RE Power Projects in Bihar State (other than SECI, UMREPP and CPSUs) 

S. No. Name of the project Name of the Developer project location 
(Village 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 Grid Connected 
Ground Mounted 
Solar Power Plant 

i) M/s SJVN Ltd. 
ii) M/s Avaada Energy 
Pvt. Ltd. 

Banka & Jamui, Bihar 250 0 250 December, 
2023 

   

  Total 250 0 250      
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         Details of Under-Construction Ground Mounted Solar Projects in Chhattisgarh State (other than SECI, UMREPP & CPSUs) 

S. No. Name of 
the project 

Name of the 
Developer 

Project location (Village 
District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 - Balaton Solar Pvt. Ltd. 
(37.5 MWp) 

Lalpur, -Bemetara 37.5 0 37.5 30.04.2023 31.12.2023  

2 - Hira Ferro Alloys 
(Spring Solar Power 
Private Limited) 

Murta, Lalpur & 
Kodiya,Bemetara 

70 0 70 31.12.2021 31.05.2023 Extension 
granted 

3 - Godawari Power & 
Ispat Limited  

Nawapara, Chitapali & 
Bojia,Raigarh 

25 0 25 30.09.2022 06.08.2023  

Mahrumkala,Rajnandgaon 55 0 55  

 4 - Hira Steels Limited 
(Formerly Godawari 
Power & Ispat 
Limited) {Hira Group} 

Khairjhiti,Rajnandgaon  100 0 100 06.08.2023   

5 - Shri Bajrang Steel 
Corporate Limited, 
Raipur 

Singhanpur,Mahasamund 50 0 50 31.03.2022 22.08.2023   

6 - Clean Max Surya 
Energy Private 
Limited 

Puraan,Mungeli 77.5 0 77.5 31.12.2022 27.08.23  

Icchapur, Mahasamund  77.5 0 77.5  

7 - FP Uttar Solar Private 
Limited 

Domma, Achritpali & 
Chhapora,Janjgir-Champa 

90 0 90 28.02.2023 25.11.2023   

8 -  SECI 
{System with Battery 
Energy Storage) 

Rangakathera, Dundera, 
Amlidih, Dhaba, Kohka, 
Orarbandh, Tolagaon, 
Margaon and 
Girgaon,Rajnandgaon  

160 0 160 14.12.2023   System 
with 

Battery 
Energy 
Storage 

9 - Persisto Energy 
Private Limited  

Khapridih,Janjgir Champa 75 0 75 31.03.2023   Extension 
granted 
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S. No. Name of 
the project 

Name of the 
Developer 

Project location (Village 
District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks 

Scheduled Anticipated 

10 - FP Samruddi Private 
Limited 

Bhadrali & Tedhadhora, 
Mungeli 

75 0 75 31.08.2023 30.05.2024   

11 - Amplus Helios Private 
Limited, Gurgaon  

Sambalpur & Guna, Mungeli 70 0 70 30.06.2023   Extension 
granted 

12 - ABREL Green Energy 
Limited  

Parasdob, Bemetara  93 0 93 30.06.2023   Extension 
granted 

13 - Amp Energy C&I Nine 
Pvt. Ltd. 

Panora, Korba  60 0 60 31.12.2023    

 Total 1115.50 0 1115.50    

 

Note:  Projects aggregating to 200 MW with individual Project capacity less than 25 MW, are also Under-Construction. 
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                                              Details of Under-construction Small Hydro Projects in Chhattisgarh State 

S. No. Name of the 
project 

Name of the 
Developer 

project location 
(Village 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 Daramjaygarh 
SHP/ Mand 
River/Raigarh  

Malka Renewable 
Energy Pvt. Ltd.,  
Secunderabad  

Daramjaygarh 
SHP/ Mand 
River/Raigarh  

8 0 8 July-2024  PPA executed, 

Projects 

implementation 

work under 

process 

2 Dhanvada SHP/ 
Mand River/ 
Raigarh 

Dhanvada Power and 
Infrastructure Pvt. 
Ltd., Secunderabad  

Ganpatpur/ 
Raigarh/ 
Chhattisgarh 

7.5 0 7.5 July-2024  PPA executed, 

Projects 

implementation 

work under 

process 

3 Rehar-1 SHP 
 

Chhattisgarh Hydro 
Power LLP, Raipur 

Pasal  Surajpur/ 
Chhattisgarh 

24.9 0 24.9 April-2024  PPA executed, 

Projects 

implementation 

work under 

process 

 Total 40.4 0 40.4    
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                      Details of Under-construction Solar Projects in Gujarat State (other than SECI, UMREPP and CPSUs) 

S.NO. Name of the Project Name of the 
Developer 

Project Location( 
Village/District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project Capacity 
Under 

Construction 
(MW) 

Date of Completion Remarks 

Scheduled Anticipated 

1 GSECL 55 MW 
Sanesh 

GSECL Bhavnagar,Gujarat 55 0 55 31-03-2023    

2 AVAADA INCLEAN 
PRIVATE LIMITED 

AVAADA ENERGY 
PRIVATE LIMITED 

Kachchh,  Gujarat 50 0 50 31-12-2024    

3 Avaada Energy 
Private Limited Solar 
Project Lakadia 

AVAADA ENERGY 
PRIVATE LIMITED 

Kachchh, Gujarat 300 0 300 31-12-2024    

4 500 MW Adani 
Renewable Energy 
Holding Four Limited 

Adani Renewable 
Energy Holding 
Four Limited 

Khavda,  Gujarat 500 0 500 01.04.2024   

5 Adani Renewable 
Energy Holding Four 
Limited 

Adani Renewable 
Energy Holding 
Four Limited 

Khavda, Gujarat 1000 0 1000 31-12.2023   

6 Adani Renewable 
Energy Holding Four 
Limited 

Adani Renewable 
Energy Holding 
Four Limited 

Khavda, Gujarat 2000 0 2000 31.01.2024   

 Total 3905 0 3905    
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                                Details of Under-construction Wind Projects in Gujarat State (other than SECI and CPSUs) 

S.No. Name of the 
project 

Name of the 
Developer 

Project location 
(Village 

/District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 Juniper Green 
Beam 70 MW 
Wind GUVNL 
Project 

JUNIPER GREEN 
BEAM PRIVATE 
LIMITED 

Surendranagar, 
Gujarat 

70 0 70 13-12-2024   

2 ACME Pokhran 
Solar Private 
Limited 

ACME SOLAR 
HOLDINGS 
PRIVATE LIMITED 

Surendranagar, 
Gujarat 

50 0 50 13-12-2024   

3 ACME ECO Clean 
Energy Private 
Limited 

ACME SOLAR 
HOLDINGS 
PRIVATE LIMITED 

Surendranagar, 
Gujarat 

100 0 100 10-05-2025   

4 50MW Anida wind 
farm project 

SUZLON POWER 
INFRASTRUCTURE 
LTD 

Rajkot, 
Gujarat 

50 0 50 31-03-2023   

5 Adani Green 
Energy Limited 

ADANI GREEN 
ENERGY LIMITED 

Kachchh, 
Gujarat 

300 0 300 30-04-2023   

6 NTPC REL 150MW 
WIND PROJECT AT 
DAYAPAR 

NTPC RENEWABLE 
ENERGY LIMITED 

Kachchh, 
Gujarat 

150 0 150 27-10-2023   

7 NTPC REL 150MW 
WIND PROJECT AT 
DEVISAR 

NTPC RENEWABLE 
ENERGY LIMITED 

Kachchh, 
Gujarat 

150 0 150 11-01-2024   

8 Adani Green 
Energy Limited 
Wind 

Adani Green 
Energy Limited 

Khavda, Gujarat 250 0 250 01.08.2025   

Total: 1120 0.0 1120      

 

Note:  Projects aggregating to 72.10 MW with individual Project capacity less than 25 MW, are also Under-Construction. 

 



51 
 

                                                       

                                  Details of Under-construction Hybrid Projects in Gujarat State (other than SECI & CPSUs) 

S.No. Name of the 
project 

Name of the 
Developer 

Project location 
(Village 

/District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 - M/s Yashswa 
Power LLP 

Gujarat 50.68 0 50.68     

2 - M/s Yashswa 
Power LLP 

 

Gujarat 50.68 0 50.68    

3 - M/s Het Energy 
Technology LLP 

 

Gujarat 50.68 0 50.68    

4 - M/s Het Energy 
Technology LLP 

 

Gujarat 50.68 0 50.68    

5 - M/s Vartman 
Energy Limited 

 

Gujarat 58.155 0 58.155    

6 - M/s K P Energy 
Limited 

 

Gujarat 54.76 0 54.76    

7 - M/s K P Energy 
Limited 

 

Gujarat 71.48 0 71.48    

8 - M/s KPI Green 
Energy Limited 

 

Gujarat 14.88 0 14.88    

9 - M/s. ReNew Green 
(GJS Three) Private 

Limited 

Gujarat 36.2 0 36.2    

10 - M/s. Sarjan 
Realities Pvt. Ltd. 

 

Gujarat 44.1 0 44.1    
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S.No. Name of the 
project 

Name of the 
Developer 

Project location 
(Village 

/District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

11 - M/s Onix 
Transpower Ltd 

 

Gujarat 45.8 0 45.8    

12 AMP Energy C and 
I Two Private 
Limited 

AMP ENERGY 
GREEN PRIVATE 
LIMITED 

Ahmadabad, 
Gujarat 

49.7 0 49.7 19-06-2023  Solar: 20 MW 
Wind: 29.7 MW 

13 Avaada Energy 
Private Limited 
Hybrid Project Jam 
Khambhaliya 

AVAADA ENERGY 
PRIVATE LIMITED 

Devbhoomi , 
Dwarka, 
Gujarat 

50 0 50 30-09-2025   

14 CGE RENEWABLES 
PRIVATE LIMITED 

CGE RENEWABLES 
PRIVATE LIMITED 

Kachchh, Gujarat 90 0 90 31.12.2025   

15 Adani Green 
Energy Limited 
Hybrid 1 

Adani Green 
Energy Limited 

Khavda, Gujarat 1000 0 1000 01.04.2025   

16 Adani Green 
Energy Limited 
Hybrid 2 

Adani Green 
Energy Limited 

Khavda, Gujarat 1000 0 1000 01.04.2025   

17 Adani Green 
Energy Limited 
Hybrid 3 

Adani Green 
Energy Limited 

Khavda, Gujarat 1050 0 1050 01.04.2025   

18 Adani Green 
Energy Limited 
Hybrid 3 

Adani Green 
Energy Limited 

Khavda, Gujarat 1050 0 1050 01.04.2025   

19 Adani Green 
Energy Limited 
Hybrid 3 

Adani Green 
Energy Limited 

Khavda, Gujarat 1050 0 1050 01.09.2025   

 Total 5867.79 0.00 5867.79    

          

 Note:  Projects aggregating to 97.78 MW with individual Project capacity less than 25 MW, are also Under-Construction. 
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                              Details of Under-construction Solar Projects in Karnataka State (other than SECI, UMREPP and CPSUs) 

S. No. Name of the Project Name of the 
Developer 

Project 
location(Village/ 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1  Infosys Green Forum 
(Infosys Limited,) 

 Infosys Green Forum 
(Infosys Limited,) 

Dyagerahalli,  
Tumkur 

40 38 2 2023-24    

2 Sagitaur Venture 
India Pvt Ltd 

Sagitaur Venture India 
Pvt Ltd 

Nayakanahatti, 
Chitradurga 

120 71 49 2023-24    

3 Clean MaxHarsh 
Solar LLP(SP) 

Clean MaxHarsh Solar 
LLP(SP) 

Tondihatti, 
Tumkur  

30 24.88 5.12 2023-24    

4 ORB Energy Pvt. Ltd., ORB Energy Pvt. Ltd., Kanakatti, 
Hassan 

25  0 25 2023-24    

5 Renew Green Energy 
Solutions Pvt. Ltd., 

Renew Green Energy 
Solutions Pvt. Ltd., 

Beligatta, Katrahalli, 
Gudekote & 
Chandrashekarapura
, 
Vijayanagara 

100  0 100 2023-24    

6 CMES Jupiter Pvt. 
Ltd., 

CMES Jupiter Pvt. Ltd., Baggalarangavanaha
lli & Turuvanuru, 
Chitradurga 

70  0 70 2023-24    

7 Cyclic Energy Power 
Pvt. Ltd., 

Cyclic Energy Power 
Pvt. Ltd., 

Kotturu, Kodihalli, 
Rampura & 
Jagatagere,Bellary 

100  0 100 2023-24    

8 FP Infinity Pvt Ltd FP Infinity Pvt Ltd Atharga, 
Vijaypura 

50  0 50 2023-24    

9 Muneer Pasha Solar 
Power Project 

Muneer Pasha Solar 
Power Project 

Halagulahaddi & 
Dharmapura, 
Chitradurga 

30 0  30 2024-25    
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S. No. Name of the Project Name of the 
Developer 

Project 
location(Village/ 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

10 Phovoezolar Energy 
Pvt Ltd 

Phovoezolar Energy 
Pvt Ltd 

Halagulahaddi & 
Dharmapura, 
Chitradurga 

25 0  25 2024-25    

11 FP Sonnen Pvt Ltd FP Sonnen Pvt Ltd Yeliwala, 
Dharawada 

60  0 60 2024-25    

12 Divinity Spaces LLP Divinity Spaces LLP Hullikeri Inam, 
Dharawada 

35  0 35 2024-25    

13 Green Infra Wind 
Energy Limited 

Green Infra Wind 
Energy Limited 

Ponnasamudra, 
Gangasagara and 
other 
villages,Tumkur 

100  0 100 2024-25    

14 Green Infra Wind 
Energy Limited 

Green Infra Wind 
Energy Limited 

Ponnasamudra, 
Gangasagara and 
other 
villages,Tumkur 

100  0 100 2024-25    

15 Green Infra Wind 
Energy Limited 

Green Infra Wind 
Energy Limited 

Ponnasamudra, 
Gangasagara and 
other 
villages,Tumkur 

50  0 50 2024-25    

16 Isharays Energy One 
Private Limited 

Isharays Energy One 
Private Limited 

Betagera, 
Koppal 

50  0 50 2024-25    

17 Soraba Solar Power 
Pvt Ltd 

Soraba Solar Power 
Pvt Ltd 

Sulekal, 
Koppal 

50  0 50 2024-25    

18 Lugano Solar Pvt. 
Ltd. 

Lugano Solar Pvt. Ltd. Badaladuku, 
Bellary 

25  0 25 2024-25    

19 Rohan Solar Power 
Pvt. Ltd., 

Rohan Solar Power 
Pvt. Ltd., 

Jagajeevanagi, 
Vijaypura 

50  0 50 2024-25    

20 Ampyr Renewable 
Energy Resources 
Eleven Pvt Ltd 

Ampyr Renewable 
Energy Resources 
Eleven Pvt Ltd 

Sulekal, 
Koppal 

47.5  0 47.5 2024-25    
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S. No. Name of the Project Name of the 
Developer 

Project 
location(Village/ 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

21 Tera Renewables 
India Pvt Ltd 

Tera Renewables India 
Pvt Ltd 

Sulekal, 
Koppal 

50  0 50 2024-25    

22 Reliance Jio 
Infocomm Ltd 

Reliance Jio Infocomm 
Ltd 

Dummanasur, 
Bidar 

50  0 50 2024-25    

23 Shahi Exports Pvt. 
Ltd., 

Shahi Exports Pvt. Ltd., Alimbur,Bidar 30  0 30 2024-25    

24 Zerach Solar Pvt Ltd Zerach Solar Pvt Ltd Shanvasapura, 
Bellary 

50 0  50 2024-25    

25 Athani Solar Power 
Pvt. Ltd., 

Athani Solar Power 
Pvt. Ltd., 

Hosahonnathi, 
Haveri 

50  0 50 2024-25    

26 Raibag Solar Power 
Pvt. Ltd., 

Raibag Solar Power 
Pvt. Ltd., 

Achanur, 
Bagalkote 

50  0 50 2024-25    

27 Hallur Solar Power 
Pvt. Ltd., 

Hallur Solar Power Pvt. 
Ltd., 

Javalgera, 
Raichur 

50  0 50 2024-25    

28 TPREL 170MW 
Koppal Solar Project 

TATA POWER 
RENEWABLE ENERGY 
LIMITED 

Koppal , Karnataka 170 0 170 31-10-2024   

29 TPREL 300MW 
Koppal Solar Project 

TATA POWER 
RENEWABLE ENERGY 
LIMITED 

Koppal , Karnataka 300 0 300 31-10-2024   

30 TPREL 500MW 
Koppal Solar Project 

TATA POWER 
RENEWABLE ENERGY 
LIMITED 

Koppal , Karnataka 500 0 500 01-10-2024   

 Total 2457.50 133.88 2323.62    

                                        
Note:  Projects aggregating to 361.22 MW with individual Project capacity less than 25 MW, are also Under-Construction. 
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                                    Details of Under-construction Wind Projects in Karnataka State (other than SECI and CPSUs) 

S.No. Name of the Project Name of the 
Developer 

Project location(Village/ 
District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks  

Scheduled Anticipated 

1 - Fortune Five Mineral 
Exports (P) Limited 

Bommasagar, Santagiri 
and Aantagiri,Bagalkote 

30 0 30 2023-24     

2 - Alur Renewable 
Energy Private Limited 

Kalabilagi,Bagalkote 34 0 34 2023-24     

3 - Gothe Renewable 
Energy Private Limited 

Gothe and 
Kajibilagi,Bagalkote 

40 0 40 2023-24     

4 - Green Infra Wind 
Eneergy Limited 

Uttangi,Ballari  40 0 40 2023-24     

5 - Green Infra Wind 
Power Generation 
Limited 

Dasaraahlli, Kohilagatti, 
Vitrapuram,Ballari  

44 0 44 2023-24     

6 - Atria Wind Power (K1) 
Private Limited 

Ayyanahalli,Ballari  37.5 0 37.5 2024-25     

7 - Cyclic Energy Power 
Private Limited 

Ballari  91.2 0 91.2 2025-26     

8 - ReNew Green Energy 
Solutions Private 
Limited  

Ballari  90 0 90 2025-26     

9 - Green Infra Wind 
Energy Limited 

Ballari  50.4 0 50.4 2025-26     

10 - Integrum Energy 
Infrastrcture Private 
Limited 

Ballari  25 0 25 2025-26     
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S.No. Name of the Project Name of the 
Developer 

Project location(Village/ 
District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks  

Scheduled Anticipated 

11 - Doddanavar Global 
Energy Private Limited  

Chichani,Belagavi 32 0 32 2025-26     

12 - Manikwadi Renewable 
Energy Private Limited 

Manikwadi,Belagavi 80 0 80 2023-24     

13 - Gamesa Renewable 
Private Limited 

Nelganti,Belagavi 50 0 50 2023-24     

14 - Hattarwat Wind 
Energy Private Limited 

Bidarhalli, Hattarwat, 
Wadral ,Belagavi 

59.8 0 59.8 2023-24     

15 - Hattarwat Wind 
Energy Private Limited 

Gondikuppi PF, 
Vadhatti, 
Hattarwat,Belagavi  

41.4 0 41.4 2023-24     

16 - Gamesa Renewable 
Private Limited 

Belagavi  50 0 50 2024-25    

17 - Mytrah Vayu 
(Narmada) Private 
Limited 

Bidar 160 0 160 2023-24     

18 - Hero Wind Energy 
Private Limited 

Chittagappa,Bidar  30 0 30 2023-24     

19 - Hero Wind Energy 
Private Limited 

Ramathitrtha,Bidar  30 0 30 2023-24     

20 - Regen Infrastructure 
and Service Private 
Limited 

Chitradurga 120 0 120 2023-24     

21 - Ecoren Heron Winds 
Private Limited 

Chitradurga 25 0 25 2023-24     

22 - Kollapur Renewable 
Private Limited 

Chitradurga 210 0 210 2023-24     
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S.No. Name of the Project Name of the 
Developer 

Project location(Village/ 
District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks  

Scheduled Anticipated 

23 - Vish Wind 
Infrastruckture LLP  

Chitradurga & Ballari 25.6 0 25.6 2025-26     

24 - Ecogen Develoeprs 
and Consultants 
Private Limited 

Davanagere 80 0 80 2025-26     

25 - Mahidad Wind Energy 
Private Limited 

Davanagere 41.6 0 41.6 2025-26     

26 - CMES Jupiter Private 
Limited 

Davanagere 27.1 0 27.1 2025-26     

27 - CMES Jupiter Private 
Limited  

Mallammanahalli, 
Davanagere  

27 0 27 2025-26     

28 - Gamesa Renewable 
Private Limited 

Dharwad 50 0 50 2023-24     

29 - Gamesa Renewable 
Private Limited 

Dharwad & Gadag 40 0 40 2023-24     

30 - Sherisha Agriculture 
Private Limited 

Lakshmeshwar, 
Manjlapura and 
Aderkatti,Gadag  

44.5 0 44.5 2023-24     

31 - Pavagada Farms 
Private Limited 

Gadag 41 0 41 2023-24     
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S.No. Name of the Project Name of the 
Developer 

Project location(Village/ 
District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks  

Scheduled Anticipated 

32 - Vish Wind 
Infrastrukture LLP 

Hadli, Hadgoli,Gadag 50 0 50 2025-26     

33 - Orange Ashok Wind 
Power Private Limited  

Gadag 200 0 200 2025-26     

34 - Farmers Wind Power 
Resources Pvt Ltd 

Hulikoti/Kurtkoti,Gadag 36 0 36 2025-26     

35 - Siemens Gamesa 
Renewable Power 
Private Limited 

Haveri 60 0 60 2024-25     

36 - Solar Fields Energy 
Photo Voltaic India 
Private Limited 

Mothakapalli,Kalaburgi  30 0 30 2023-24    

37 - Thoothukudi 
Renewable Energy 
Private Limited 

Yadgir RF, Hire 
Alur,Kalaburgi  

60 0 60 2023-24     

38 - Vayu Energy Limited Kalaburgi 36 0 36 2023-24     

39 - Vayu Energy Limited Kalaburgi & Bidar 29.6 0 29.6 2023-24     

40 - Clean Wind Power 
(Tuticorin) Private 
Limited  

Benchmatti,Koppal 150 0 150 2023-24     

41 - Sitac Management & 
Development Private 
Limited 

Koppal 40 0 40 2024-25     
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S.No. Name of the Project Name of the 
Developer 

Project location(Village/ 
District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks  

Scheduled Anticipated 

42 - Cuddalore Bioenergy 
Private Limited 

Tumkur 150 0 150 2023-24     

43 - Green Infra Wind 
Energy Limited 

Tumkur 50.4 0 50.4 2025-26    

44 - Surya Energy Photo 
Voltaic India Private 
Limited 

Honawada, Kotiyal 
Bannur and 
Rampur,Vijayapura 

120 0 120 2023-24     

45 - Faya Green Energy 
Solutions Private 
Limited 

Attugi, Kudgi and 
Yarnal,Vijayapura 

50 0 50 2023-24     

46 - Rhymer Urban 
Constructions Private 
Limited 

Telsang and Honawada, 
Vijayapura 

45 0 45 2023-24     

47 - SML Electricals India 
Private Limited 

Vijayapura  10.5 0 10.5 2023-24    

48 - Avaada KN Green 
Private Limited 

Vijayapura 100 0 100 2025-26     

49 TREPL 288 MW 
Gadag Wind Project 

TATA POWER 
RENEWABLE ENERGY 
LIMITED 

Bagalkot ,  
Karnataka 

288 0 288 01-10-2024   

50 SOLARXL ZETA 
ENERGY PRIVATE 
LIMITED 

SOLARXL ZETA 
ENERGY PRIVATE 
LIMITED 

Gadag ,  
Karnataka 

201 0 201 31-03-2025   
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S.No. Name of the Project Name of the 
Developer 

Project location(Village/ 
District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks  

Scheduled Anticipated 

51 TPREL 340 MW 
Gadag Wind Project 

TATA POWER 
RENEWABLE ENERGY 
LIMITED 

Gadag ,  
Karnataka 

340 0 340 31-10-2024   

52 Nine Renewables 
Power Private 
Limited Gadag Wind 
Project 

PROJECT NINE 
RENEWABLE POWER 
PRIVATE LIMITED 

Gadag ,  
Karnataka 

480 0 480 02-06-2025   

53 Gudadur 2 VENA ENERGY AURA 
PRIVATE LIMITED 

Koppal , 
Karnataka 

50 0 50 01-10-2024   

54 VEH Green Energy 
Private Limited 

VEH GREEN ENERGY 
PRIVATE LIMITED 

Koppal , 
 Karnataka 

153.6 0 153.6 30-06-2025   

55 WINTEC ENERGY 
PRIVATE LIMITED 

WINTEC ENERGY 
PRIVATE LIMITED 

Koppal ,  
Karnataka 

300 0 300 31-12-2025   

56 350 MW Aland Wind 
Project 

SOLARCRAFT POWER 
INDIA 7 PRIVATE 
LIMITED 

Gulbarga ,  
Karnataka 

350 0 350 31-12-2025   

57 GIWEL 300MW 
Hanamsagar 

GREEN INFRA WIND 
ENERGY LIMITED 

Koppal ,  
Karnataka 

300 0 300 30-06-2025   

58 GIWEL 300MW 
Hanamsagar 

GREEN INFRA WIND 
ENERGY LIMITED 

Koppal , 
 Karnataka 

300 0 300 30-06-2025   



62 
 

S.No. Name of the Project Name of the 
Developer 

Project location(Village/ 
District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks  

Scheduled Anticipated 

59 184MW Wind 
Portion at Gadag of 
Solar Wind Hybrid 
Project for Ultratech 

ABREL (RJ) PROJECTS 
LIMITED 

Dharwad ,  
Karnataka 

184 0 184 31-05-2025   

60 184MW Wind 
Portion at Koppal of 
Solar Wind Hybrid 
Project for Ultratech 

ABREL (RJ) PROJECTS 
LIMITED 

Koppal ,  
Karnataka 

184 0 184 31-05-2025   

61 ReNew Surya Roshni 
Private Limited RTC 1 

RENEW POWER PVT. 
LTD 

Gadag ,  
Karnataka 

300 0 300 30-04-2023   

62 ReNew Surya Roshni 
Private Limited 

RENEW POWER PVT. 
LTD 

Gadag , 
 Karnataka 

300 0 300 31-10-2023   

63 TPREL 112MW 
Koppal Wind Project 

TATA POWER 
RENEWABLE ENERGY 
LIMITED 

Koppal , 
 Karnataka 

112 0 112 01-10-2024   

64 KLEIO SOLAR POWER 
PRIVATE LIMITED 

KLEIO SOLAR POWER 
PRIVATE LIMITED 

Koppal ,  
Karnataka 

153.6 0 153.6 31-05-2024   

65 Nine Renewables 
Power Private 
limited 
Anaathapuram Wind 
Project 

PROJECT NINE 
RENEWABLE POWER 
PRIVATE LIMITED 

Bangalore, Karnataka 300 0 300 25.06.2025   

Total 7260.80 0 7260.80      

 

Note:  Projects aggregating to 689.15 MW with individual Project capacity less than 25 MW, are also Under-Construction. 
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                                  Details of Under-construction Hybrid Projects in Karnataka State (other than SECI & CPSUs) 

S. No. Name of the Project Name of the 

Developer 

Project 

location(Village/ 

District/State) 

Project 

Capacity 

Awarded 

(MW) 

Project Capacity 

Commissioned 

(MW) 

Under 

Construction  

Capacity  

(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 - FPEL Ujwal Private 

Limited  

Shendur and 

Gondikuppi, 

Belagavi 

50 0 

 

 

 

50 2025-26   Wind 29.7 MW 

Solar 20.3 MW 

2 -  CMES Jupiter Private 

Limited ( 

Belagavi 170 0 

 

 

170 2025-26   Wind 100 MW 

Solar 70 MW 

4 - Clean Max Theia 

Private Limited   

Davanagere 61.3 0 

 

 

61.3 2025-26   Wind 36.3 MW 

Solar   25MW 

6 - Hero Rooftop Energy 

Private Limited.  

Gadag 175 0 

 

 

 

175 2025-26   Wind 75.6 MW  

Solar  99.4 MW 

7 - IRIS  Renewables 

Two Private Limited  

Gadag 204.18 0 

 

 

 

204.18 2025-26   Wind 98.7 MW 

Solar 302.88 

MW 

8 - TEPSOL Photovoltaic 

Power Venturs 

Limited  

Ballutagi & 

Gogeri,Koppal & 

Gadag 

25 0 

 

 

 

25 2025-26   Wind 13.2 MW 

Solar 11.8 MW 

9 - Mysore Renewables 

India Private Limited  

Tumkur 25 0 25 2025-26   Wind 16.6 MW 

Solar 8.4  MW 
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S. No. Name of the Project Name of the 

Developer 

Project 

location(Village/ 

District/State) 

Project 

Capacity 

Awarded 

(MW) 

Project Capacity 

Commissioned 

(MW) 

Under 

Construction  

Capacity  

(MW) 

Date of completion Remarks 

Scheduled Anticipated 

10 - Ravindra Energy  

KNSP1  Private 

Limited  

Honwad, 

Vijayapura 

50 0 

 

 

 

50 2025-26   Wind 34 MW 

Solar 16 MW 

11 Serentica Renewables 

India 1 Private 

Limited_300 MW 

SERENTICA 

RENEWABLES INDIA 

1 PRIVATE LIMITED 

Koppal ,  

Karnataka 

100 0 100 30-09-2024  Wind 204 MW 

Solar 195.8 MW 

12 Serentica Renewables 

India 1 Private 

Limited_300 MW 

SERENTICA 

RENEWABLES INDIA 

1 PRIVATE LIMITED 

Koppal ,  

Karnataka 

200 0 200 30-09-2024  

13 Serentica Renewables 

India Private 

Limited_Gadag_285 

MW_Hybrid 

SERENTICA 

RENEWABLES INDIA 

PRIVATE LIMITED 

Gadag ,  

Karnataka 

180 0 180 01-10-2024  Wind 270 MW 

Solar 200 MW 

14 Serentica Renewables 

India Private 

Limited_Gadag_285 

MW_Hybrid 

SERENTICA 

RENEWABLES INDIA 

PRIVATE LIMITED 

Gadag ,  

Karnataka 

105 0 105 01-10-2024  

15 Serentica Renewables 

India Private Limited 

_Hybrid 

SERENTICA 

RENEWABLES INDIA 

PRIVATE LIMITED 

Dharwad ,  

Karnataka 

150 0 150 30-06-2025  Wind 174 MW 

Solar 153 MW 

16 Serentica Renewables 

India Private 

Limited_Gadag_285 

MW_Hybrid 

SERENTICA 

RENEWABLES INDIA 

PRIVATE LIMITED 

Gadag ,  

Karnataka 

50 0 50 31-03-2025  Wind 58 MW 

Solar 51 MW 

17 Serentica Renewables 

India Private Limited 

_Hybrid 

SERENTICA 

RENEWABLES INDIA 

PRIVATE LIMITED 

Dharwad ,  

Karnataka 

50 0 50 31-03-2025  Wind 58 MW 

Solar 51 MW 
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S. No. Name of the Project Name of the 

Developer 

Project 

location(Village/ 

District/State) 

Project 

Capacity 

Awarded 

(MW) 

Project Capacity 

Commissioned 

(MW) 

Under 

Construction  

Capacity  

(MW) 

Date of completion Remarks 

Scheduled Anticipated 

18 Serentica Renewables 

India Private Limited 

_Hybrid 

SERENTICA 

RENEWABLES INDIA 

PRIVATE LIMITED 

Dharwad ,  

Karnataka 

50 0 50 31-03-2025  Wind 58 MW 

Solar 51 MW 

19 Serentica Renewables 

India Private 

Limited_Gadag_285 

MW_Hybrid 

SERENTICA 

RENEWABLES INDIA 

PRIVATE LIMITED 

Gadag , 

 Karnataka 

50 0 50 31-03-2025  Wind 58 MW 

Solar 51 MW 

20 Smart Powertech 

Private Limited 

SMART POWERTECH 

PRIVATE LIMITED 

Gadag ,  

Karnataka 

350 0 350 30-12-2025   

21 SolarXL Beta Energy 

Private Limited Solar 

Wind Hybrid Project 

SOLARXL BETA 

ENERGY PRIVATE 

LIMITED 

Koppal ,  

Karnataka 

207 0 207 31-12-2024   

 Total 2252.48 0 2252.48    

 

Note:  Projects aggregating to 23.90 MW with individual Project capacity less than 25 MW, are also Under-Construction. 
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                      Details of Under-construction Others (Co-generation & Waste-Energy) Power Projects in Karnataka State 

S. No. Name of the 
Project 

Name of the 
Developer 

Project 
location(Villag

e/ 
District/State) 

Project Capacity 
Awarded (MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 Co generation M/s KPR Sugar  
Mills  Ltd. 

Chinamageri, 
Kalburgi 

49.00 0 49.00 2023     

2 Co generation M/s KPR Sugar  
Mills  Ltd. 

Alamel, 
Vijayapura 

5.95 0 5.95 2023    

3 Co generation M/s Badami 
Sugars Ltd 

Muttalagere, 
Bagalakot 

12 0 12.00 2023    

4 Co generation M/s MRN Cane 
Power ( India ) 
Ltd 

Kallapura, 
Bagalakot 

5 0 5.00 2023    

5 Co generation M/s Alagawadi 
Bheereswara 
Sugars  Pvt Ltd 

Alagawadi, 
Blagavi 

14.4 0 14.40 2024    

6 Co generation M/s Mellbro 
Sugars Pvt Ltd 

Shirur, 
Bgalakot 

11 0 11.00 2024    

7 Co generation M/s Belgaum 
Sugars Pvt Ltd 

Hudali, 
Belgaum 

22 0 22.00 2024    

8 Co generation M/s MRN Cane 
Power  & 
Biorefineries Pvt 
Ltd (Pandavapura 
Sahakari Sakkare 
Kharkane Ltd) 

Pandavapura, 
Mandya  

20 0 20.00 2024    

9 Waste To Energy M/s MSGP  Infra  
Tech Pvt Ltd. 

Chiguranahalli 
,Bangalore 
Rural 

11.5 0 11.50 2024    
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S. No. Name of the 
Project 

Name of the 
Developer 

Project 
location(Villag

e/ 
District/State) 

Project Capacity 
Awarded (MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks 

Scheduled Anticipated 

10 Co generation M/s Shree 
Renuka Sugars 
Pvt Ltd 

Havalaga , 
Kalaburgi 

8 0 8.00 2024    

11 Co generation M/s Shree 
Renuka Sugars 
Pvt Ltd 

Burlatti, 
Belagavi 

8 0 8.00 2024    

12 Bio-mass Askins Biofuels 
Pvt Ltd 

Alagawadi, 
Blagavi 

7.5 0 7.50 2023    

13 Co generation M/s Siddasiri 
Souhard Sahakari 
Niyamit 

Chincholi,  
Kalaburgi 

4 0 4.00 2024    

14 Co generation M/s  Mylar Sugars 
Pvt Ltd 

Beerbbi,  
Ballari 

35 0 35.00 2024    

15 Co generation M/s Shree 
Sangama Sahakari 
Sakkare Kharkane 

Hidkal Dyam, 
Belagavi 

14 0 14.00 2023    

 Total 227.35 0.00 227.35    
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                                                      Details of Under-construction Small Hydro Power Projects in Karnataka State 

S.No. Name of the 
Project 

Name of the 
Developer 

Project 
location(Village/ 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks  

Scheduled Anticipated 

1 Devaraya MHS V Pram Power Co. Devaraya MHS 
Devaraya Anicut, 
Majjigapura, Sri 
Rangapattana,  

0.50 0  0.50 31.12.2024     

2 Sampaji  Mythree Power 
Developers 

Across right bank low 
level canal from 

Krishnaraja Sagar dam, 
1 KM downstream of 

KRS near Hongalli, 
Mandya 

0.25  0 0.25 31.12.2023     

3 Markandeya MHS BVH Hydel Pvt Ltd. Markandeya MHS 
across Markandeya 

reservoir at 
Shirur,Belgaum 

0.90  0 0.90 02.07.2023     

4 Varuna RBC ADD Energy 
Management 

Company Pvt Ltd., 
(Special Purpose 

Vehicle Company), 
Formerly Subhash 

Kabini Power 
Corporation Pvt. 

Ltd. 

across Varuna low 
level RBC near 

Kannambadi,Mandya 

4.00  0 4.00 25.01.2024     

5 Ghataprabha RBC 
MHS  

Rio Energy Pvt. Ltd. across Ghataprabha 
Right Bank Canl at 

Hidkal Dam, Belgaum 

4.00  0 
 
 

 

4.00 09.01.2024     
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S.No. Name of the 
Project 

Name of the 
Developer 

Project 
location(Village/ 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks  

Scheduled Anticipated 

6 Chikkamandya Piyadasi Powers Across Hebbahalla 
stream near 

Chikkamandya 
Mandya town, 

Mandya 

0.20  0 0.20 06.01.2025     

7 Kabini LBC  Shri Vikram 
Sreeram 

Kabini LBC 
MHS,Mysore 

0.25  0 0.25 19.09.2025     

8 Shivanasamudra Balaji Cauvery 
Hydro 

Across Cauvery River 
(Gaganachukki Falls 

LBC), 
Sivanasamudram,Cha

marajnagar 

24.50  0 24.50 20.03.2026     

9 Sri 
Shantamallikarjun

a MHS  

Poorna Pragna 
Infrastructure 

Across Kumaradhara 
River, Mallalli, Kodagu 

10.00  0 10.00 27.03.2026     

Total 44.60 0.00 44.60       
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                              Details of Under-Construction RE Projects of Madhya Pradesh State (other than SECI, UMREPP and CPSUs) 
 

S.NO. Name of the 
Project 

Name of the 
Developer 

Project 
Location( 

Village/District/
State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated 

1 Enrich Energy Pvt 
Ltd 50MW Solar 
Park  

ENRICH ENERGY 
PRIVATE LIMITED 

East Nimar, 
Madhya Pradesh 

50 0 50 31-12-2023   Solar 

2 Avaada Energy 
Private Limited 
Solar Project 

AVAADA ENERGY 
PRIVATE LIMITED 

Agar,  
Madhya Pradesh 

50 0 50 31-03-2025   Solar 

3 BLE Agar Malwa 
MP RE Project 

BLUE LEAF ENERGY 
RENEWABLES PRIVATE 
LIMITED 

Agar,  
Madhya Pradesh 

235 0 235 30-06-2025   Solar 

4 Sprng Ojas Private 
Limited 

SPRNG OJAS PRIVATE 
LIMITED 

Dhar,  
Madhya Pradesh 

82.5 0 82.5 31-05-2025   Wind 

5 Resco Global Wind 
Services Private 
Limited MP 

RESCO GLOBAL WIND 
SERVICES PRIVATE 
LIMITED (INOXGFL 
GROUP COMPANY) 

Agar,  
Madhya Pradesh 

411 0 411 31-03-2025   Wind 

6 ReNew Urja 
Shachar Private 
Limited 

RENEW POWER PVT. 
LTD 

Ujjain, 
Madhya Pradesh 

300 0 300 30-06-2025   Wind 

7 VEH SAUR URJA 
PRIVATE LIMITED 

VEH SAUR URJA 
PRIVATE LIMITED 

Agar,  
Madhya Pradesh 

163.2 0 163.2 30-06-2025   Wind 

8 Sprng Akshaya Urja 
Private Limited B 

SPRNG AKSHAYA URJA 
PRIVATE LIMITED 

Dhar,  
Madhya Pradesh 

188 0 188 31-08-2025   Wind 

9 VEH Jayin 
Renewables Private 
Limited 

VEH JAYIN 
RENEWABLES PRIVATE 
LIMITED 

Dhar,  
Madhya Pradesh 

151.8 0 151.8 28-08-2024   Wind 
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S.NO. Name of the 
Project 

Name of the 
Developer 

Project 
Location( 

Village/District/
State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated 

10 83.4MW HYBRID 
PROJECT UTCL MP 

ABREL (MP) 
RENEWABLES LIMITED 

Dhar,  
Madhya Pradesh 

83.4 0 83.4 30-08-2023   Wind-50.4 MW 
Solar- 33 MW 
 

11 83MW HYBRID 
PROJECT UTCL MP 

ADITYA BIRLA 
RENEWABLES ENERGY 
LIMITED 

Dhar, Madhya 
Pradesh 

83 0 83 30-08-2023   Wind-54.02 MW 
Solar- 33 MW 
 

12 137.02 HYBRID 
PROJECT GRASIM 
MP 

ABREL SOLAR POWER 
LIMITED 

Dhar, Madhya 
Pradesh 

137.02 0 137.02 29-09-2023   Wind-97.02 MW 
Solar- 40 MW 
 

13 AB Energia Green 
Hybrid Agar Project 

ABENERGIA 
RENEWABLES PRIVATE 
LIMITED 

Agar, Madhya 
Pradesh 

100 0 100 31-12-2024   Wind-solar Hybrid 

14 VEH Wind Energy 
Private Limited 

VEH WIND ENERGY 
PRIVATE LIMITED 

Dhar, Madhya 
Pradesh 

75 0 75 30-09-2024   Wind-solar Hybrid 

  Total 2109.92 0 2109.92       
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                         Details of Under-construction Solar Projects in Maharashtra State (other than SECI, UMREPP and CPSUs) 

S.No. Name of the 
project 

Name of the 
Developer 

Project location 
(Village 

/District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 184 MW PSA with 
MSPGCL 

Waaree Energies 
Ltd 

Various Districts of 
Maharashtra 

184 0 184 Mar.23   Land handing over 
is in progress 

2 179 MW PPA with 
MSPGCL 

CESL Various Districts of 
Maharashtra 

179 2.86 176.14 Mar.23   land handing over 
is in progress 

3 100 MW PSA with 
MSPGCL 

CESL Various Districts of 
Maharashtra 

100 0 100 Mar.23   Land handing over 
is in progress 

4 Sakri-I Godrej & Boyce 
Mfg. Co.Ltd  

Sakri ,Dhule 25 0 25 Mar.22    Work in progress 

5 Sakri-II Tata Power Solar 
Systems Ltd 

Sakri,Dhule 25 0 25      

6 Latur Godrej & Boyce 
Mfg. Co.Ltd  

Latur 60 0 60 Mar.22    Work in progress 

7 TPS lands Refex Energy Ltd Various Districts of 
Maharashtra 

52 0 52 May.22    Work in progress 

8 Dondaicha Solar 
Park 

TP Saurya   Methi & 
Vikharan,Dhule 

250 0 250 14.04.2023    SCOD may be 
extended by 3 

months 

9 Floating Solar, Erai  SJVN Green 
Energy Ltd  

Catchment Area of 
Erai 

Dam,Chandrapur 

105 0 105     After e-reverse 
auction on 

19.10.2022 M/s. 
SJVN Green Energy 

emerged as L1 
bidder. Tariff 

acceptance is sent 
to MSEDCL, reply 

awaited 

http://mfg.co/
http://mfg.co/
http://mfg.co/
http://mfg.co/
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S.No. Name of the 
project 

Name of the 
Developer 

Project location 
(Village 

/District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

10 Enrich Energy 
Private Limited 
100 MW Solar 
Park at Site 
Dahiwadi 

ENRICH ENERGY 
PRIVATE LIMITED 

Osmanabad 100 0 100 31-12-2023   

11 Renew Green 
Energy Solutions 
Private Limited 
Solapur 

RENEW POWER 
PVT. LTD 

Solapur 480 0 480 30-06-2024   

12 Juniper Green Ray 
Two Private 
Limited 

JUNIPER GREEN 
RAY TWO PRIVATE 
LIMITED 

Solapur 350 0 350 01-10-2025   

13 Serentica 
Renewables India 
Private 
Limited_300 
MW_Solapur 

SERENTICA 
RENEWABLES 
INDIA PRIVATE 
LIMITED 

Solapur 300 0 300 31-03-2025   

Total 2210 2.86 2207.14      
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                                 Details of Under-construction Wind Projects in Maharashtra State (other than SECI and CPSUs) 

S.NO. Name of the Project Name of the 
Developer 

Project 
Location( 

Village/District/
State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project Capacity 
Under 

Construction 
(MW) 

Date of Completion Remarks 

Scheduled Anticipated 

1 Renew green energy 
solutions private 
limited Solapur 
 

RENEW POWER PVT. 
LTD 

Solapur 200 0 200 31-03-2024    

2 Serentica Renewables 
India 4 Private 
Limited_Kallam_350 
MW 

SERENTICA 
RENEWABLES INDIA 4 
PRIVATE LIMITED 
 
 

Osmanabad 100 0 100 31-12-2024    

3 Serentica Renewables 
India 4 Private 
Limited_Kallam 350 
MW 

SERENTICA 
RENEWABLES INDIA 4 
PRIVATE LIMITED 
 
 

Osmanabad 100 0 100 31-03-2025    

4 Serentica Renewables 
India 4 Private 
Limited_Kallam_350 
MW 

SERENTICA 
RENEWABLES INDIA 4 
PRIVATE LIMITED 
 
 

Osmanabad 150 0 150 31-03-2025    

5 TPREL 101MW Kallam 
Wind Project 

TATA POWER 
RENEWABLE ENERGY 
LIMITED 
 

Osmanabad 101 0 101 01-10-2024    

6 O2 Renewable Energy 
III Private Limited 

O2 RENEWABLE 
ENERGY III PRIVATE 
LIMITED 
 

Bid 51.3 0 51.3 30-09-2024    
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S.NO. Name of the Project Name of the 
Developer 

Project 
Location( 

Village/District/
State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project Capacity 
Under 

Construction 
(MW) 

Date of Completion Remarks 

Scheduled Anticipated 

7 TP Saurya Limited 
100MW Koral Wind 
project 

TP SAURYA LIMITED Osmanabad 100 0 100 31-03-2023    

8 ReNew Green MHP 
One Pvt Ltd 

RENEW POWER PVT. 
LTD 
 

Bid 150 0 150 31-10-2023    

9 SUYOG URJA PRIVATE 
LIMITED 

SUYOG URJA PRIVATE 
LIMITED 

Latur 125 0 125 31-05-2023    

10 73 MW Wind Project 
in Solapur 

RENEW GREEN 
ENERGY SOLUTIONS 
PRIVATE LIMITED 

Solapur,  
Maharashtra 

73 0 73 30.09.2024   

11 150 MW Wind Power 
Project 

RENEW GREEN (MHP 
ONE) PRIVATE 
LIMITED 

Bid, 
Maharashtra 

150 0 150 31.01.2024   

  Total 1300.30 0 1300.30      
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                     Details of Under-construction Hybrid Projects in Maharashtra State (other than SECI & CPSUs) 

S. No. Name of the 
Project 

Name of the 
Developer 

Project 
location(Villag

e/ 
District/State) 

Project Capacity 
Awarded (MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 VEH Aarush 
Renewables Pvt. 
Ltd. 

VEH AARUSH 
RENEWABLES 
PRIVATE LIMITED 

Latur 201 0 201 31-12-2024    

2 TSPPL BEED 
Maharashtra 
Project 

TORRENT POWER 
LTD 

Ahmadnagar 300 0 300 31-12-2024    

3 Avaada Energy 
Private Limited 
Hybrid Project 
Solapur 

AVAADA ENERGY 
PRIVATE LIMITED 

Solapur 50 0 50 31-12-2025    

 Total 551 0 551    
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                   Details of Under-Construction Solar Projects of Rajasthan State (other than SECI, UMREPP and CPSUs) 

S.NO. Name of the Project Name of the 
Developer 

Project 
Location( 

Village/District/
State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated 

1 Juniper Green Cosmic 
Bikaner Project 

JUNIPER GREEN 
COSMIC PRIVATE 
LIMITED 

Bikaner, 
Rajasthan 

100 0 100 31-01-2025    

2 Juniper Green Cosmic 
Bikaner Project 

JUNIPER GREEN 
COSMIC PRIVATE 
LIMITED 

Bikaner, 
Rajasthan 

150 0 150 31-12-2024    

3 Bhadla Solar Project JUNIPER GREEN 
BETA PRIVATE 
LIMITED 

Jodhpur, 
Rajasthan 

260 0 260 31-03-2025    

4 PROTEUS ENERGY 
PRIVATE LIMITED 

PROTEUS ENERGY 
PRIVATE LIMITED 

Bikaner, 
Rajasthan 

217 0 217 31-03-2025    

5 AVAADA RJBIKANER 
PRIVATE LIMITED 

AVAADA ENERGY 
PRIVATE LIMITED 

Bikaner, 
Rajasthan 

50 0 50 31-03-2025    

6 Nine Renewable 
Power Private Limited 
Bhadla Solar Project 

PROJECT NINE 
RENEWABLE POWER 
PRIVATE LIMITED 

Bikaner, 
Rajasthan 

450 0 450 11-06-2025    

7 Fatehgarh 
4_GICWTL_Solar 300 
MW 

GREEN INFRA CLEAN 
WIND TECHNOLOGY 
LIMITED 

Barmer, 
Rajasthan 

300 0 300 31-12-2025    

8 Project-1 400 MW 
Solar Park Bikaner 
Rajasthan 

SUNBREEZE 
RENEWABLES NINE 
PRIVATE LIMITED 

Bikaner, 
Rajasthan 

400 0 400 01-05-2025    

9 400 MW GUVNL Solar 
Project 

RENEW SOLAR 
POWER PRIVATE 
LIMITED 

Jodhpur, 
Rajasthan 

400 0 400 02-01-2025    

10 Sprng Urja Private 
Limited 

SPRNG URJA 
PRIVATE LIMITED 

Bikaner, 
Rajasthan 

400 0 400 31-12-2027    
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S.NO. Name of the Project Name of the 
Developer 

Project 
Location( 

Village/District/
State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated 

11 ReNew Dinkar Urja 
Private Limited 200 
MW Solar Project 

RENEW SOLAR 
POWER PRIVATE 
LIMITED 

Bikaner, 
Rajasthan 

200 0 200 31-05-2024    

12 Sprng Energy Private 
Limited 200MW 

SPRNG ENERGY 
PRIVATE LIMITED 

Bikaner, 
Rajasthan 

200 0 200 31-12-2027    

13 Sunsure Solarpark RJ 
One Private Limited 

SUNSURE ENERGY 
PRIVATE LIMITED 

Bikaner, 
Rajasthan 

50 0 50 15-06-2025    

14 Fatehgarh 
4_GICSFL_Solar 300 
MW 

GREEN INFRA CLEAN 
SOLAR FARMS 
LIMITED 

Barmer, 
Rajasthan 

300 0 300 01-06-2025    

15 Sprng Akshaya Urja 
Private Limited C 

SPRNG AKSHAYA 
URJA PRIVATE 
LIMITED 

Barmer, 
Rajasthan 

130 0 130 30-06-2025    

16 Solar Park Teq Green 
Power XV Private 
Limited 

TEQ GREEN POWER 
XV PRIVATE LIMITED 

Jaisalmer, 
Rajasthan 

95 0 95 30-06-2025    

17 GORBEA SOLAR 
PRIVATE LIMITED 

SOLARPACK 
CORPORACION 
TECNOLOGICA S.A.U 

Jodhpur, 
Rajasthan 

300 0 300 01-04-2024    

18 ACME Cleantech 
Solutions Private 
Limited 

ACME SOLAR 
HOLDINGS PRIVATE 
LIMITED 

Bikaner, 
Rajasthan 

300 0 300 31-05-2025    

19 UTKRRISHT SOLAR 
ENERGY PVT LTD 
300MW SOLAR PARK 

UTKRRISHT SOLAR 
ENERGY PVT LTD 

Barmer, 
Rajasthan 

300 0 300 30-12-2025    

20 CANNICE 
RENEWABLES ENERGY 
PRIVATE LIMITED 

CANNICE 
RENEWABLES 
ENERGY PRIVATE 
LIMITED 

Barmer, 
Rajasthan 

320 0 320 30-06-2025    
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S.NO. Name of the Project Name of the 
Developer 

Project 
Location( 

Village/District/
State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated 

21 Frugal Energy Private 
Limited 

FRUGAL ENERGY 
PRIVATE LIMITED 

Jaisalmer, 
Rajasthan 

300 0 300 31-03-2025    

22 Helia Energy Park 
Private Limited 

HELIA ENERGY PARK 
PRIVATE LIMITED 

Barmer, 
Rajasthan 

200 0 200 31-12-2024    

23 Radiant Star Solar Park 
Private Limited 

RADIANT STAR 
SOLAR PARK 
PRIVATE LIMITED 

Barmer, 
Rajasthan 

200 0 200 31-12-2024    

24 Sourya Manthan 
Renewable Energy Pvt 
Ltd 

STATKRAFT INDIA Bikaner, 
Rajasthan 

100 0 100 30-06-2025    

25 Renew Surya Roshni 
Pvt Ltd 

RENEW POWER PVT. 
LTD 

Jaisalmer, 
Rajasthan 

400 0 400 31-10-2023    

26 260 MW Solar Portion 
of Solar Wind Hybrid 
Project for Ultratech 

ABREL (RJ) PROJECTS 
LIMITED 

Barmer, 
Rajasthan 

260 0 260 31-05-2025    

27 SAIMAA SOLAR 
PRIVATE LIMITED 

SAIMAA SOLAR 
PRIVATE LIMITED 

Bikaner, 
Rajasthan 

150 0 150 15-09-2025    

28 Serentica Renewables 
India Private 
Limited_300MW_Bika
ner II PS 

SERENTICA 
RENEWABLES INDIA 
PRIVATE LIMITED 

Bikaner, 
Rajasthan 

180 0 180 01-07-2024    

29 Serentica Renewables 
India Private 
Limited_300MW_ 
Bikaner II PS 

SERENTICA 
RENEWABLES INDIA 
PRIVATE LIMITED 

Bikaner, 
Rajasthan 

220 0 220 31-03-2025    

30 Serentica Renewables 
India Private 
Limited_900 MW 

SERENTICA 
RENEWABLES INDIA 
PRIVATE LIMITED 

Barmer, 
Rajasthan 

300 0 300 31-03-2025    
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S.NO. Name of the Project Name of the 
Developer 

Project 
Location( 

Village/District/
State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated 

31 Serentica Renewables 
India Private 
Limited_900 MW 

SERENTICA 
RENEWABLES INDIA 
PRIVATE LIMITED 

Barmer, 
Rajasthan 

300 0 300 31-03-2025    

32 Serentica Renewables 
India Private 
Limited_900 MW 

SERENTICA 
RENEWABLES INDIA 
PRIVATE LIMITED 

Barmer, 
Rajasthan 

300 0 300 31-03-2025    

33 Sprng Akshaya Urja 
Private Limited A 

SPRNG AKSHAYA 
URJA PRIVATE 
LIMITED 

Jaisalmer, 
Rajasthan 

75 0 75 31-08-2025    

34 Serentica Renewables 
India Private Limited 
_Hybrid_Bhadla III 

SERENTICA 
RENEWABLES INDIA 
PRIVATE LIMITED 

Bikaner, 
Rajasthan 

300 0 300 30-06-2025    

35 Renew Dinkar Urja Pvt 
Ltd 

RENEW POWER PVT. 
LTD 

Bikaner, 
Rajasthan 

200 0 200 31-01-2024    

36 Sprng Energy Private 
Limited 400 MW 

SPRNG ENERGY 
PRIVATE LIMITED 

Barmer, 
Rajasthan 

400 0 400 31-12-2025    

37 Solar Park Teq Green 
Power XV Private 
Limited 

TEQ GREEN POWER 
XV PRIVATE LIMITED 

Jaisalmer, 
Rajasthan 

300 0 300 30.09.2026   

38 300 MW Bhadla 3 
solar project 

SOLARCRAFT POWER 
INDIA 4 PRIVATE 
LIMITED 

Jaisalmer, 
Rajasthan 

150 0 150 16.06.2025   

39 ACME Cleantech 
Solutions Private 
Limited 400MW 

ACME CLEANTECH 
SOLUTIONS PRIVATE 
LIMITED. 

Jaisalmer, 
Rajasthan 

400 0 400 16.06.2025   

 Total 9657 0 9657       

 

                         

 



81 
 

 

                               Details of Under-Construction Hybrid Projects of Rajasthan State (other than SECI & CPSUs) 

S. No. Name of the 
Project 

Name of the 
Developer 

Project 
location 
(Village/ 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 ABC RJ LAND 01 
PRIVATE LIMITED 

ABC RJ LAND 01 
PRIVATE LIMITED 

Barmer, 
Rajasthan 

380 0 380 31-12-2024   Wind-solar Hybrid 

2 390 MW Solar 
Wind PSP Storage 
Hybrid Captive 
Project for 
Hindalco 
Industries Limited 

ADITYA BIRLA 
RENEWABLES 
SUBSIDIARY 
LIMITED 

Barmer, 
Rajasthan 

390 0 390 31-05-2025   Wind-solar Hybrid 

3 BND Project 1 BN 
DISPATCHABLE-1 
PRIVATE LIMITED 

Barmer, 
Rajasthan 

400 0 400 30-09-2025   Wind -150 MW 
 Solar-250 MW 

 Total 1170 0 1170    

 
 
 
 
 
 

 
 
 
 
 
 



82 
 

 

                             Details of Under-Construction Wind Projects of Tamil Nadu State (other than SECI & CPSUs) 

S.NO. Name of the 
Project 

Name of the 
Developer 

Project Location( 
Village/District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated  

1 TPREL 198MW 
Karur Wind 
Project 

TATA POWER 
RENEWABLE 
ENERGY LIMITED 

Karur 198 0 198 01-10-2024    

2 Sprng Energy 
Private Limited 
60MW 

SPRNG ENERGY 
PRIVATE LIMITED 

Dindigul 60 0 60 30-06-2025    

  Total 258 0 258       
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