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                                                  December-2023/ दिसंबर-2023 

Preface 

India has successfully achieved 133.89 GW of RE Installed capacity (excluding Large Hydro) by the end of 

December-2023 and a significant number of Renewable Energy (RE) projects are under various stages of 

construction. As on 31st December, 2023, a total RE Capacity of 87461.55 MW is under-construction 

which comprises of 54772.48 MW of Solar Projects, 19185.75 MW of Wind projects, 13192.82 MW of 

Hybrid projects, 83.15 MW of Small Hydro projects and, 227.35 MW of Others (Waste to energy and Co-

generation) projects. In addition to the above, an aggregate capacity of 72454.40 MW (including Solar - 

33782 MW, Wind – 13004.6 MW and Hybrid – 25667.8 MW) is reported to be under-development stage 

in the country and may translate to active under-construction stage in the near future.  

This Report highlights the progress of active under-construction RE projects (excluding Large Hydro) 

of SECI, CPSUs under MoP (NTPC, NHDC, SJVNL, NHPC, THDC, NEEPCO), various States (Andhra Pradesh 

,Assam, Bihar, Chhattisgarh, Delhi, Gujarat, Himachal Pradesh, Karnataka,  Maharashtra, Madhya 

Pradesh, Uttar Pradesh, Rajasthan, Tamil Nadu) and development of Projects in Solar Parks/UMREPP 

(Ultra Mega Renewable Energy Power projects). The information available on the E-gen portal of CEA, 

has also been appropriately incorporated in addition to the above details reported by the various 

entities.  

********* 
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                                Summary of Under-Construction Renewable Energy (RE) Projects on All India basis 

ENTITY  

(SECI/CPSUs/STATES) 

SOURCE Project Capacity 

Awarded for Execution 

(MW) 

Project Capacity 

Commissioned 

(MW) 

Capacity  

Under-construction 

(MW) 

PAGE NO. 

SECI  

(excluding Projects in UMREPPs/Solar 

Parks) 

SOLAR 17243.00 1378.00 15865.00 6 

WIND 7035.60 979.80 6055.80 14 

HYBRID 5080.00 0.00 5080.00 19 

NTPC SOLAR 523.00 10.00 513.00 21 

NHPC SOLAR 440.00 0.00 440.00 23 

SJVN SOLAR 3578.00 75.00 3503.00 25 

Solar Projects in Solar Parks and UMREPP 

(Ultra Mega Renewable Energy Power 

Projects) 

SOLAR 20054.00 10429.00 9625.00 28 

ANDHRA PRADESH SOLAR 152.60 0.00 152.60 38 

WIND 50.00 0.00 50.00 

HYBRID 1139.00 0.00 1139.00 

ASSAM SOLAR 1000.00 0.00 1000.00 39 

BIHAR SOLAR 250.00 0.00 250.00 39 

DELHI SOLAR 300.00 0.00 300.00 40 

CHHATTISGARH SOLAR 1071.41 0.00 1071.41 40 

SMALL HYDRO 40.40 0.00 40.40 45 

GUJARAT SOLAR 4468.00 0.00 4468.00 46 

WIND 970.10 0.00 970.10 48 

HYBRID 1536.17 0.00 1536.17 49 
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ENTITY  

(SECI/CPSUs/STATES) 

SOURCE Project Capacity 

Awarded for Execution 

(MW) 

Project Capacity 

Commissioned 

(MW) 

Capacity  

Under-construction 

(MW) 

PAGE NO. 

KARNATAKA  SOLAR 3785.17 0.00 3785.17 50 

WIND 6829.35 0.00 6829.35 54 

HYBRID 3698.48 0.00 3698.48 59 

OTHERS 227.35 0.00 227.35 62 

SMALL HYDRO 42.75 0.00 42.75 63 

MADHYA PRADESH SOLAR 747.50 0.00 747.50 64 

WIND 1199.80 0.00 1199.80 65 

HYBRID 595.42 131.15 464.27 66 

MAHARASHTRA 

 

SOLAR 1353.40 0.00 1353.40 67 

WIND 2889.80 74.00 2815.80 68 

HYBRID 1149.00 0.00 1149.00 70 

RAJASTHAN SOLAR 11698.40 0.00 11698.40 71 

HYBRID 1140.00 0.00 1140.00 75 

TAMIL NADU WIND 250.80 0.00 250.80 76 

TOTAL : 100538.50 13076.95 87461.55  

 

NOTE: - The details of RE Projects in the States cited in the Summary above, are in addition to the RE Projects of States already 

included under the head of ‘SECI’, ‘CPSUs’ and ‘UMREPP’ Projects.  
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In addition to the above, an aggregate capacity of 72454.40 MW (including Solar - 33782 MW, Wind – 13004.6 MW and Hybrid – 

25667.8 MW) is reported to be under-development stage in the country and may translate to active under-construction stage in the 

near future.  

ENTITY  

(SECI/CPSUs/STATES) 

SOURCE Project Capacity Under-

Development (MW) 

PAGE NO. 

SECI  

(excluding Projects in UMREPPs/Solar 

Parks) 

SOLAR 6709.00 78 

WIND 2105.00 82 

ANDHRA PRADESH HYBRID 4120.00 84 

GUJARAT SOLAR 2050.00 85 

WIND 3135.00 86 

HYBRID 15994.80 88 

KARNATAKA  SOLAR 1000.00 90 

WIND 5503.40 91 

HYBRID 2339.00 93 

MADHYA PRADESH SOLAR 235.00 94 

WIND 2160.20 94 

HYBRID 381.00 95 

MAHARASHTRA 

 

SOLAR 740.00 96 

WIND 101.00 97 

HYBRID 1053.00 97 

RAJASTHAN SOLAR 23048.00 98 

HYBRID 1780.00 105 

TOTAL : 72454.40  
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       Details of Under Construction Solar Power Projects of SECI                   
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         Details of Under-construction Solar Projects of SECI in various States (other than Solar Parks and UMREPP) 

S.No. Name of the Project Name of the 
Developer 

Project 
location(Village / 

District/State) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

1 2000 MW ISTS Connected 
Solar PV Projects (ISTS-I) 
 

ACME Raisar Solar 
Energy Pvt. Ltd. 

Sanwara, Jaisalmer, 
Rajasthan 

300 0 300 20.01.2023 31.03.2024 Date has been 
extended (GIB issue) 

2 ACME Phalodi Solar 
Energy Pvt. Ltd. 

Sanwara,Jaisalmer, 
Rajasthan 

300 0 300 20.01.2023 31.01.2024 Date has been 
extended (GIB issue) 

3 Arina Solar Private 
Limited 

Ettayapuram, 
Thoothukudi, 
Tamilnadu 

250 0 250 31.01.2021 --- Matter is subjudice 
in APTEL. 

4 3000 MW ISTS Connected 
Solar PV Projects (ISTS-II) 
 

ACME Deoghar 
Solar Power Pvt. 
Ltd. 

Sanwara, Jaisalmer, 
Rajasthan 

300 0 300 03.02.2023 31.01.2024 Date has been 
extended (GIB issue) 

5 ACME Dhaulpur 
Powertech Pvt. Ltd. 

Sanwara, Jaisalmer, 
Rajasthan 

300 0 300 03.02.2023 29.02.2024 Date has been 
extended (GIB issue) 

6 750 MW Grid Connected 
in Rajasthan Tranche-I 
(non-solar park) 

ACME Aklera 
Power Technology 
Pvt. Ltd 

Barmer, Rajasthan 250 200 50 17.03.2022 31.01.2024 Date has been 
extended(GIB issue) 

7 1200 MW ISTS Connected 
Solar Projects (ISTS-III) 

SBSR Power 
Cleantech Eleven 
Pvt. Ltd. ( Adani ) 

Lalsar & Hapasar, 
Bikaner,Rajasthan 

300 150 150 20.11.2021 --- Matter is subjudice 
in both CERC. 

8 1200 MW ISTS Connected 
Solar Projects (ISTS-V) 
 

Adani Solar Energy 
RJ Two Pvt. Ltd. 

Jaisalmer, Rajasthan 180 0 180 28.03.2022 31.03.2024 --- 

9 Adani Solar Energy 
RJ Two Pvt. Ltd. 
(Earlier SBE 
Renewables 
Sixteen Projects 
Pvt. Ltd.) 

Jaisalmer,Rajasthan 150 0 150 28.03.2022 31.03.2024 --- 

10 1200 MW ISTS Connected 
Projects (ISTS-VI) 

Masaya Solar 
Energy Pvt. Ltd. 

Khandwa,  
Madhya Pradesh 

300 250            50 12.10.2022 30.04.2024 --- 



    8 
 

S.No. Name of the Project Name of the 
Developer 

Project 
location(Village / 

District/State) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

11 1200 MW ISTS Connected 
Solar PV Projects  
(ISTS-VIII) 
 

Adani Solar Energy 
Jodhpur Six Pvt Ltd 
(earlier known as, 
SBE Renewables 
Twenty Four 
Projects Pvt. Ltd.) 

Mandali, Jodhpur, 
Rajasthan 

300 0 300 20.07.2024 --- --- 

12 Adani Solar Energy 
Jodhpur Six Pvt Ltd 
(earlier known as, 
SBE Renewables 
Twenty Four 
Projects Pvt. Ltd.) 

Badi Sid, Jodhpur, 
Rajasthan 

300 0 300 20.07.2024 --- --- 

13 Eden Renewable 
Alma Pvt. Ltd. 

Kan singh ki Sid, 
Jodhpur, 
Rajasthan 

300 0 300 20.10.2023 --- Under 
Implementation. 

14 ReNew Surya 
Vihaan Pvt. Ltd. 

Mandhopura, 
Jaisalmer, 
Rajasthan 

200 0 200 20.10.2023 --- Under 
Implementation. 

15 2000 MW ISTS Connected 
Solar PV Projects (ISTS-IX) 
 
 

AMP Energy Green 
Five Pvt. Ltd. 

 Badi Seed & Ranjeet, 
Jodhpur, Rajasthan 

100 0 100 11.10.2023 30.11.2024 60 days subsequent 
to Operationalization 
of LTA 29.09.2024. 

16 Ayana Renewable 
Power Three Pvt. 
Ltd. 

Bikaner ,Rajasthan 300 0 300 11.10.2023 09.05.2024 60 days subsequent 
to Operationalization 
of LTA. 

17 Eden Renewable 
Bercy Pvt. Ltd. 

Pusar/Pushad, 
Barmer, Rajasthan 

300 0 300 11.10.2023 08.05.2024 60 days subsequent 
to Operationalization 
of LTA. 

18 IB Vogt Solar Seven 
Pvt. Ltd. ( Renew) 

Neemba, Jaisalmer, 
Rajasthan 

300 0 300 11.10.2023 31.03.2024 --- 

19 ReNew Surya 
Aayan Pvt. Ltd. 

Neemba, Jaisalmer, 
Rajasthan 

300 0 300 28.10.2023 31.03.2024 --- 
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S.No. Name of the Project Name of the 
Developer 

Project 
location(Village / 

District/State) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

20 ReNew Surya 
Vihaan Pvt. Ltd. 

Neemba, Jaisalmer, 
Rajasthan 

100 0 100 01.10.2023 31.03.2024 --- 

21 1070 MW Grid-
Connected Solar PV 
Power Projects in 
Rajasthan (Tranche-III) 
 

AEW India North 
One Private Limited 

Aarang, Jaisalmer , 
Rajasthan 

200 0 200 31.10.2023 31.03.2024 --- 

22 Green Infra 
Renewable Projects 
Limited 

Jaisalmer, 
Rajasthan 

400 0 400 31.10.2023 31.03.2024 --- 

23 NTPC Renewable 
Energy Limited 
( Tata Power- 470 
MW , 
 

Chhatargarh, 
Bikaner (150 MW) & 
Bhainsara, Jaisalmer 
(320 MW), Rajasthan 

150 0 150 31.10.2023 31.03.2024 --- 

320 0 320 31.08.2024 

24 CPSU Scheme (Tranche-I, 
2000 MW) 
 

Assam Power 
Distribution 
Company Limited 

Cachar, Karimganj, 
Hailakandi, Assam 

30 0 30 12.11.2022 30.09.2024 --- 

25 CPSU Scheme (Tranche-II, 
1500 MW) 
 

NTPC Limited Rajasthan 923 773 150 09.01.2023 30.09.2024 --- 

26 The Singareni 
Collieries Co. Ltd. 

Telangana 81 5 76 09.01.2023 30.09.2024 --- 

27 Indore Municipal 
Corporation 

Yaswnath Sagar 
Dam Reservoir, 
Hatod, Indore, MP 

100 0 100 25.10.2022 30.09.2024 --- 

28 Manufacturing plant 
linked Solar Project 
scheme 
 

Adani Green Energy 
Twenty Six A Limited 

Kutch, Gujarat 200 0 200 01.10.2023 19.03.2025 --- 

29 Adani Green Energy 
Twenty Six Limited 

Kutch, Gujarat 167 0 167 13.10.2023 19.03.2025 --- 

30 Adani Green Energy 
Twenty Seven Ltd. 

Jaisalmer, 
Rajasthan 

250 0 250 13.10.2023 31.03.2024 --- 

31 Adani Green Energy 
Twenty Seven Ltd. 

Jaisalmer, 
Rajasthan 

250 0 250 13.10.2023 31.03.2024 --- 

32 Adani Green Energy 
Twenty Six Limited 

Khavda, Kutch, 
Gujarat 

333 0 333 17.11.2023 19.03.2025 --- 
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S.No. Name of the Project Name of the 
Developer 

Project 
location(Village / 

District/State) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

33 Adani Green Energy 
Twenty Six A Limited 

Khavda, Kutch, 
Gujarat 

50 0 50 10.02.2024 19.03.2025 --- 

34 Adani Green Energy 
Twenty Six A Limited 

 Khavda, Kutch, 
Gujarat 

50 0 50 20.07.2024  --- --- 

35 Adani Green Energy 
Twenty Six A Limited 

Khavda, Kutch, 
Gujarat 

234 0 234 09.12.2024 --- --- 

36 Manufacturing plant 
linked Solar Project 
scheme 
 

Azure Power Fifty 
One Private Ltd. 

Bap, Jodhpur, 
Rajasthan 

100 0 100 11.11.2023 30.11.2024 LTA 
Operationalization 

on 30.09.2024. 

37 Azure Power Fifty 
Two Private Ltd. 

Bap, Jodhpur, 
Rajasthan 

333 0 333 11.11.2023 30.11.2024 LTA 
Operationalization 

on 30.09.2024. 

38 Azure Power Fifty 
Two Private Ltd. 

Bap,  Jodhpur, 
Rajasthan 

167 0 167 17.11.2023 30.11.2024 LTA 
Operationalization 

on 30.09.2024. 

39 Azure Power Fifty 
One Private Ltd. 

Bap, Jodhpur, 
Rajasthan 

50 0 50 10.02.2024 30.11.2024 LTA 
Operationalization 

on 30.09.2024. 

40 Azure Power Fifty 
One Private Ltd. 

Bap, Jodhpur, 
Rajasthan 

50 0 50 20.07.2024  -- --- 

41 Manufacturing plant 
linked Solar Project 
scheme 
 

Adani Green Energy 
Twenty Four A Ltd. 

Fatehgarh, 
Jaisalmer, Rajasthan 

250 0 250 01.10.2024 05.11.2024 --- 

42 Adani Green Energy 
Twenty Four A Ltd. 

Fatehgarh, 
Jaisalmer, Rajasthan 

250 0 250 01.10.2024 05.11.2024 --- 

43 Adani Green Energy 
Twenty Four B Ltd. 

Fatehgarh, 
Jaisalmer, Rajasthan 

250 0 250 01.10.2024 05.11.2024 --- 

44 Adani Green Energy 
Twenty Four B Ltd. 

Fatehgarh, 
Jaisalmer, Rajasthan 

250 0 250 01.10.2024 05.11.2024 --- 

45 Adani Green Energy 
Twenty Four Ltd. 

Fatehgarh, 
Jaisalmer, Rajasthan 

250 0 250 01.10.2024 05.11.2024 --- 
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S.No. Name of the Project Name of the 
Developer 

Project 
location(Village / 

District/State) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

46 Adani Green Energy 
Twenty Four Limited 

Fatehgarh, 
Jaisalmer, Rajasthan 

250 0 250 01.10.2024 05.11.2024 --- 

47 Manufacturing plant 
linked Solar Project 
scheme 
 

Adani Green Energy 
Twenty Five Limited 

Pokhran, Jaislmer, 
Rajasthan 

250 0 250 01.10.2024 05.11.2024 --- 

48 Adani Green Energy 
Twenty Five Limited 

Pokhran, Jaislmer, 
Rajasthan 

250 0 250 01.10.2024 05.11.2024 --- 

49 Manufacturing plant 
linked Solar Project 
scheme 
 

Adani Green Energy 
Twenty Four C Ltd. 

Fatehgarh, 
Jaisalmer, Rajasthan 

250 0 250 01.10.2025 05.11.2025 --- 

50 Adani Green Energy 
Twenty Four C Ltd. 

Fatehgarh, 
Jaisalmer, Rajasthan 

250 0 250 01.10.2025 05.11.2025 --- 

51 Manufacturing plant 
linked Solar Project 
scheme 
 

Adani Green Energy 
Twenty Five A Ltd. 

Ramgarh/ 
Mohangarh 
Jaisalmer, Rajasthan 

250 0 250 05.11.2025 --- --- 

52 Adani Green Energy 
Twenty Five A Ltd. 

Ramgarh/ 
Mohangarh 
Jaisalmer, Rajasthan 

250 0 250 05.11.2025 --- --- 

53 Adani Green Energy 
Twenty Five B Ltd. 

Ramgarh/ 
Mohangarh 
Jaisalmer, Rajasthan 

250 0 250 05.11.2025 --- --- 

54 Adani Green Energy 
Twenty Five B Ltd. 

Ramgarh/ 
Mohangarh 
Jaisalmer, Rajasthan 

250 0 250 05.11.2025 --- --- 

55 Adani Green Energy 
Twenty Five C Ltd. 

Ramgarh/ 
Mohangarh 
Jaisalmer, Rajasthan 

250 0 250 05.11.2025 --- --- 

56 Adani Green Energy 
Twenty Five C Ltd. 

Ramgarh/ 
Mohangarh 
Jaisalmer, Rajasthan 

250 0 250 05.11.2025 --- --- 

57 Azure Power Fifty 
Three Private Ltd.  

Fatehgarh, 
Jaisalmer, Rajasthan 

125 0 125 11.11.2024 --- --- 
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S.No. Name of the Project Name of the 
Developer 

Project 
location(Village / 

District/State) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

58 Manufacturing plant 
linked Solar Project 
scheme 
 

Azure Power Fifty 
Three Private Ltd. 

Fatehgarh, 
Jaisalmer, Rajasthan 

125 0 125 11.11.2024 --- --- 

59 Azure Power Fifty 
Three Private Ltd. 

Fatehgarh, 
Jaisalmer, Rajasthan 

125 0 125 11.11.2024 --- --- 

60 Azure Power Fifty 
Three Private Ltd. 

Fatehgarh, 
Jaisalmer, Rajasthan 

125 0 125 11.11.2024 --- --- 

61 Azure Power Fifty 
Four Private Limited 

Fatehgarh, 
Jaisalmer, Rajasthan 

125 0 125 11.11.2024 --- --- 

62 Azure Power Fifty 
Four Private Limited 

Fatehgarh, 
Jaisalmer, Rajasthan 

125 0 125 11.11.2024 --- --- 

63 Azure Power Fifty 
Four Private Limited 

Fatehgarh, 
Jaisalmer, Rajasthan 

125 0 125 11.11.2024 --- --- 

64 Azure Power Fifty 
Four Private Limited 

Fatehgarh, 
Jaisalmer, Rajasthan 

125 0 125 11.11.2024 --- --- 

65 Azure Power Fifty 
Nine Private Limited 

Fatehgarh, 
Jaisalmer, Rajasthan 

125 0 125 11.11.2025 --- --- 

66 Azure Power Fifty 
Nine Private Limited 

Fatehgarh, 
Jaisalmer, Rajasthan 

125 0 125 11.11.2025 --- --- 

67 Azure Power Fifty 
Nine Private Limited 

Fatehgarh, 
Jaisalmer, Rajasthan 

125 0 125 11.11.2025 --- --- 

68 Azure Power Fifty 
Nine Private Limited 

Fatehgarh, 
Jaisalmer, Rajasthan 

125 0 125 11.11.2025 --- --- 

69 Azure Power Sixty 
Private Limited 

Fatehgarh, 
Jaisalmer, Rajasthan 

125 0 125 11.11.2025 --- --- 

70 Azure Power Sixty 
Private Limited 

Fatehgarh, 
Jaisalmer, Rajasthan 

125 0 125 11.11.2025 --- --- 

71 Azure Power Sixty 
Private Limited 

Fatehgarh, 
Jaisalmer, Rajasthan 

125 0 125 11.11.2025 --- --- 

72 Azure Power Sixty 
Private Limited 

Fatehgarh, 
Jaisalmer, Rajasthan 

125 0 125 11.11.2025 --- --- 
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S.No. Name of the Project Name of the 
Developer 

Project 
location(Village / 

District/State) 

Project 
Capacity for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

73 1785 MW Grid-
Connected Solar PV 
Power Projects in 
Rajasthan (Tranche-IV) 
 

ReNew Solar 
Photovoltaic Pvt. 
Ltd. (erstwhile, 
ACME Photovoltaic 
Solar Pvt. Limited) 

Jaisalmer, 
Rajasthan 

375 0 375 31.03.2024 --- --- 

74 NTPC Renewable 
Energy Limited 

 Jaisalmer , 
Rajasthan 

500 0 500 31.03.2024 --- --- 

75 Renew Hans Urja 
Private Limited 

Jaisalmer, 
Rajasthan 

600 0 600 31.03.2024 June 2024 
onwards. 

--- 

76 Sprng Natural 
Power Source 
Private Limited 

Barmer, Rajasthan 200 0 200 31.03.2024 --- --- 

Total: 17243 1378 15865     --- 
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Details of Under Construction Wind Power Projects of SECI 
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                                         Details of Under-construction Wind Projects of SECI in various States 

S.No. Name of the Project Name of the 
Developer 

(Bidder Name) 

Project location 
(Village/ 

District/ State ) 

Project 
Capacity 

for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion   
Scheduled Anticipated Remarks 

1 1000 MW ISTS-
connected Wind Power 
Projects (Tranche-II) 
 

Haroda Wind Energy 
Private Limited 
(Inox) 

Kutch, 
 Gujarat 

0 0 0 03.05.2019 --- Matter is under 
consideration of CERC 
for extension in project  
Hearing Concluded on 

31.10.2023 
And matter disposed 
of and 4 x 50 MW 
Capacity Stands 
terminated. 

2 Khatiyu Wind Energy 
Private Limited 
(Inox) 

Kutch,  
Gujarat 

0 0 0 03.05.2019 

3 Vigodi Wind Energy 
Private Limited 
(Inox) 
 

Kutch,  
Gujarat 

0 0 0 03.05.2019 

4 Ravapar Wind 
Energy Private 
Limited (Inox) 
 

Kutch,  
Gujarat 

0 0 0 03.05.2019 

5 2000 MW ISTS-
connected Wind Power 
Projects (Tranche-III) 
 

ReNew Wind Energy 
(AP2) Private Limited 

Kutch,  
Gujarat 

400 
 

300 100 31.08.2021 --- Under Litigation at 
CERC. 

6 Torrent Power 
Limited 

Kutch,  
Gujarat 

499.8 
 

0 
 

499.8 
 

24.11.2019 --- Under Litigation at 
CERC. 

7 2000 MW ISTS-
connected Wind Power 
Projects (Tranche-IV) 

Srijan Energy 
Systems Private 
Limited 

Kutch,  
Gujarat 

250 88 162 30.06.2022 --- WPD has requested for 
additional time for 
completion of work. 

8 1200 MW ISTS-
connected Wind Power 
Projects (Tranche-V) 
 

Netra Wind Private 
Limited (Alfanar) 

Kutch, 
 Gujarat 

300 119.3 
 

180.7 19.11.2022 31.03.2024 --- 

9 Boreas Renewable 
Energy Private 
Limited ( Ecoren) 

Bellary,  
Karnataka 
 
 
 

175 0 175 22.12.2020 --- WPD has requested for 
additional time for 
completion of work. 
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S.No. Name of the Project Name of the 
Developer 

(Bidder Name) 

Project location 
(Village/ 

District/ State ) 

Project 
Capacity 

for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion   
Scheduled Anticipated Remarks 

10 1800 MW ISTS-
connected Wind Power 
Projects (Tranche-VIII) 
 

Apraava Energy 
Private Limited 

Devbhumi 
Dwarka, Gujarat 

250.8 138.6 
 

112.2 
 

13.11.2022 29.02.2024 31.01.2024-56.1 MW 
29.02.2024-56.1 MW 

11 Tunga Renewable 
Energy Pvt. Ltd. 
(Earlier, Avikiran 
Energy India Pvt. Ltd.) 

Koppal,  
Karnataka 

190 0 190 05.09.2022 16.07.2024 Matter is under 
consideration of CERC 
for extension in project 
milestones. Matter is 
scheduled for hearing 
on 08.03.2024. 

12 2500 MW ISTS-connected 
Wind Power Projects 
(Tranche-IX) 
 

Vena Energy Vidyuth 
Pvt Ltd 

Gudadur, 
Koppal 
Karnataka 

160 0 160 31.03.2023 30.04.2024 --- 

13 JSW Future Energy 
Ltd (formerly JSW 
Solar Ltd) 

Tuticorin, 
Tenkasi & 
Tirunelveli, 
Tamil Nadu 

540 51.3 488.7 31.03.2023 30.06.2024 WPD has stated 
commissioning plan as 
under: 
31.03.2024-259.2 MW  
30.06.2024–229.5 MW  

14 JSW Future Energy 
Ltd (formerly JSW 
Solar Ltd) 

Tiruppur,  
Tamil Nadu 

270 0 270 15.07.2023 30.06.2024 WPD has stated 
commissioning plan as 
under: 
31.03.2024 - 135 MW 
30.06.2024 -135 MW  

15 1200 MW ISTS-
connected Wind Power 
Projects (Tranche-X) 
 

Ayana Renewable 
Power Six Pvt. Ltd. 

Gadag,  
Karnataka 

300 50.4 249.6 11.06.2023 31.01.2024 WPD has 
communicated 

commissioning plan: 
31.01.2024 -249.6 MW 

16 Viento Renewables 
Pvt. Ltd. (Evergreen 
Power Mauritius Pvt. 
Ltd.) 

Osmanabad, 
Maharashtra 

150 0 150 10.03.2023 31.05.2024 WPD has 
communicated 

commissioning plan: 
31.03.2024- 50 MW 
30.04.2024 - 50 MW 

31.05.2024- 50 MW 
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S.No. Name of the Project Name of the 
Developer 

(Bidder Name) 

Project location 
(Village/ 

District/ State ) 

Project 
Capacity 

for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion   
Scheduled Anticipated Remarks 

17 JSW Renew Energy 
Two Ltd. 

Tiruppur,  
Tamil Nadu 

150 0 150 11.06.2023 31.03.2024 --- 

18 JSW Renew Energy 
Two Ltd. 

Thoothukudi, 
Tamil Nadu 

300 
 

232.2 67.8 11.06.2023 31.03.2024 ---- 
 

19 1200 MW ISTS-
connected Wind Power 
Projects (Tranche-XI) 
 

ReNew Naveen Urja 
Private Limited 

Gadag,  
Karnataka 

300 
 

0 
 

300 30.12.2023 --- Commissioning 
Will be decided on 
basis of Clause 10 of 
the RFS and Clause 
2.1.3 of the PPA. 

20 Green lnfra Wind 
Energy Limited 

Koppal,  
Karnataka 

180 0 180 30.12.2023 01.07.2024 --- 

21 Anupavan 
Renewables Pvt. Ltd. 
(Evergreen 
Renewables ) 

Osmanabad, 
Maharashtra 

150 0 150 30.12.2023 31.05.2024 
 
 

WPD has 
communicated 

commissioning plan: 
31.03.2024- 50 MW 
30.04.2024 - 50 MW 
31.05.2024- 50 MW 

22 Adani Renewable 
Energy Four Ltd.( 
Adani Renewable 
Energy Holdings 
Fifteen Limited ) 

Gadag,  
Karnataka 
 

450 0 450 30.12.2023 --- Commissioning 
Will be decided on 

basis of Clause 10 of 
the RFS and Clause 

2.1.3 of the PPA. 

23 Two Wind Energy 
Pvt. Ltd. (Azure 
Power lndia Pvt. Ltd.) 

Koppal,  
Karnataka 
 
 

120 0 120 30.12.2023 14.09.2024                  --- 

24 JSW Renew Energy 
Three Ltd. (JSW Neo 
Energy Ltd.) 

Osmanabad, 
Maharashtra 

300 0 300 29.03.2025 --- --- 
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S.No. Name of the Project Name of the 
Developer 

(Bidder Name) 

Project location 
(Village/ 

District/ State ) 

Project 
Capacity 

for 
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion   
Scheduled Anticipated Remarks 

25 NTPC Renewable 
Energy Ltd. 

Kutch, Gujarat 200 0 200 29.03.2025 --- --- 

26 Torrent Saurya Urja 
2 Pvt. Ltd. 
(Torrent Power Ltd.) 

Karnataka 300 0 300 29.03.2025 --- --- 

27 1200 MW ISTS-
connected Wind Power 
Projects (Tranche-XIII) 
 

SJVN Green Energy 
Ltd. 

Gujarat 100 0 100 26.06.2025 --- --- 

28 Scatec India 
Renewables One 
Private Limited 

Karnataka 300 0 300 26.06.2025 --- --- 

29 Teq Green Power XI 
Pvt. Ltd. (O2 
Renewable Energy III 
Pvt. Ltd.) 

Bid, 
Maharashtra 

200 0 200 26.06.2025 --- --- 

30 690 MW ISTS-connected 
Wind Power Projects 
(Tranche-XIV) 
 

Apraava Energy Pvt 
Ltd. 

Karnataka 300 0 300 16.11.2025 --- PPA signed on 
20.11.2023. 

31 SJVN Green Energy 
Ltd. 

Madhya 
 Pradesh 

200 0 200 16.11.2025 --- PPA signed on 
27.10.2023. 

 Total: 7035.60 979.80 6055.80    
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Details of under Construction Hybrid Projects of SECI in various States 

S. 
No. 

Name of the Project Name of the 
Developer 

Project location 
(Village 
District/ 
State) 

Project 
Capacity            

for                                    
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under     
Construction    

Capacity                                
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

1 1200 MW ISTS-
connected Hybrid 
Power Projects 
(Tranche-III) 
 

Amp Energy Green 
Eight Private Limited 
(AMP Energy Green 
Private Limited) 

Barmer 
Rajasthan 

130 0 130 Actual date of LTA 
operationalization 

02.02.2025 Solar-112.5MW 
Wind-44.1 MW 

2 Adani Hybrid Energy 
Jaisalmer Five 
Limited 

Jaisalmer,  
Rajasthan 

600 0 600 Actual date of LTA 
operationalization 

--- Solar-570 MW 
Wind-200 MW 

3 ABC Renewable 
Energy Pvt. Ltd. 

 Jaisalmer,  
Rajasthan 

380 0 380 Actual date of LTA 
operationalization 

--- Solar-380 MW 
Wind-126 MW 

4 400 MW ISTS-
connected Round-
the-clock (RTC) RE 
Power (RTC-1) 

Renew Surya Roshni 
Private Limited 

Jaisalmer, 
Rajasthan, 
Osmanabad, 
Maharashtra 
 Koppal & Gadag, 
Karnataka 

400 0 400 06.08.2023 
Progressively from 

Dec., 2023 to March, 
2024. 

Last actual date of 
LTA of Solar/Wind 
components + 60 

days 

3103.2024 Solar-400 MW 
Wind-300 MW + 
300 MW + 300 MW 
Storage-8 MWh 
250 MW Wind 
component test 
charge 
commenced. 

5 1200 MW ISTS 
Connected RE 
Projects with assured 
Peak Power Supply in 
India (ISTS-VII) 
 

Greenko AP01 IREP 
Private Limited  

Kurnool,  
Andhra Pradesh 

900 0 900 13.06.2024 (200 MW) 
13.03.2024 (210 MW) 
15.12.2024 -(490 MW) 

Revised SCD 
or actual date 

of LTA + 60 
days, 

whichever is 
later. 

Solar - 1500 MW 
Storage- 350 MWh 

6 Renew Surya Ojas 
Private Limited 

Koppal, 
Karnataka 

300 0 300 29.02.2024 --- Solar - 81 MW 
Wind - 322.25 MW 
Storage - 250 MWh 

7 1200 MW ISTS-
connected Hybrid 

NTPC Renewable 
Energy Limited 

Dayapar, Kutch, 
Gujarat 

300 300 300 07.06.2024 --- Solar – 300 MW 
Wind -150 MW 
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S. 
No. 

Name of the Project Name of the 
Developer 

Project location 
(Village 
District/ 
State) 

Project 
Capacity            

for                                    
execution 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under     
Construction    

Capacity                                
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

Power Projects 
(Tranche-IV) 
 

( 450 MW ) 150 50 100 29.02.2024 

8 Project Ten 
Renewables Power 
Pvt. Ltd. 

Pavagada,  
Karnataka 

450 0 450 28.12.2023 30.09.2024 Solar-300 MW 
Wind-150 MW 

9 NLC India Limited Tamil Nadu, 
Rajasthan 

150 0 150 31.03.2024 07.06.2024 Solar-150 MW 
Wind- 50 MW 

10 Kotuma Wind Parks 
Pvt Ltd 

Jaisalmer, 
Rajasthan,  
Gadag, 
Karnataka 

150 0 150 31.03.2023 07.06.2024 or 
Actual date of 

LTA 
operationalizati
on, whichever is 

later 

Solar - 150 MW 
Wind - 50 MW 

11 1200 MW ISTS-
connected Hybrid 
Power Projects 
(Tranche-V) 
 

Amp Energy Green 
Ten Private Limited 
(AMP Energy Green 
Ten Private Limited) 

Jodhpur, 
Rajasthan 
 

120 0 120 11.01.2023 16.05.2025 Solar - 110 MW 
Wind-39.9  MW 
 

12 NTPC Renewable 
Energy Limited 
( 450 MW ) 
 

Gujarat 300 0 300 11.01.2023 16.05.2025 Solar - 300MW 
Wind - 150 MW 

150  150 

13 TP Saurya Limited 
 

Karnataka 600 
 

0 600 11.01.2023 16.05.2025 Solar-400MW 
Wind - 200 MW 
 

 Total: 5080 0 5080    
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Details of Under Construction RE projects of NTPC 
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                               Details of Under-construction RE Projects of NTPC (other than SECI and UMREPP) 

S.NO. Name of the 

Project 

Name of the Developer 

 ( Bidding Agency ) 

Project location 

(Village/District/State) 

Project 

Capacity 

Awarded 

(MW) 

Project 

Capacity 

Commissioned 

(MW) 

Under 

Construction  

Capacity  

(MW) 

         Date of completion  

      Scheduled Anticipated Remarks 

1 Rihand Solar (Safety Control )NTPC Ltd 

 

Rihand,  Sonebhadra,   

Uttar Pradesh 

20 

 

0 

 

20 

 

30.04.2022 

 

30.06.2024 

 

--- 

2 Solapur Solar NTPC Ltd.   Solapur ,  

Maharashtra 

23 10 13 31.01.2023 

 

31.03.2024 

 

--- 

3 Anta Solar Amara Raja (NTPC Ltd.) NTPC Anta,  

Rajasthan 

90 0 90 30.04.2023 31.03.2024 --- 

4 GUVNL-I L& T (NTPC  REL ) Amareshwar, 

Waghodia, Gujarat 

200 0 200 31.10.2022 31.03.2024 --- 

5 GUVNL-II 

(Radhanpur) 

Tata Power (NTPC REL) Nanapura,  

Patan, Gujarat 

60 0 60 31.10.2022 31.03.2024 --- 

5 GUVNL-II 

(Mesanka) 

Tata Power (NTPC REL) Mesanka, Bhavnagar, 

Gujarat 

30 0 30 31.10.2022 31.03.2024 --- 

6 GUVNL-II 

(Limbdi) 

Tata Power (NTPC REL) Raska, Surendranagar, 

Gujarat 

60 0 60 31.10.2022 31.03.2024 --- 

7 Ayodhya 

Solar 

Jakson ( NGEL) Ayodhya, Uttar Pradesh 40 0 40 31.03.2024 31.03.2024 --- 

 Total: 523 10 513    
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Details of Under Construction RE projects of NHPC 
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                                   Details of Under Construction RE Projects of NHPC (other than SECI and UMREPP) 

S.NO. Name of the 

Project ( Bidding 

Agency) 

Name of the 

Developer 

Project 

location(Village/ 

District/State) 

Project 

Capacity 

Awarded 

(MW) 

Project 

Capacity 

Commissioned 

(MW) 

Under 

Construction  

Capacity  

(MW) 

Date of completion        Remarks 

Scheduled Anticipated 

1 Solar Power 
Project in Ganjam 
District 

NHPC 
Limited 

Landeihill, 
Ganjam, Odisha 

40 0 40 23.05.2022 __ Work in Progress. 

2 600 MW Solar 
Power Project 
under CPSU 
Scheme 

NHPC 
Limited 

Khavda, Kutch, 
Gujarat. 

0 0 0 11.11.2023 31.01.2026 
 

The site work has not yet 
started for 600 MW due 
to land & connectivity 
issues faced by the 
Contractor. Connectivity 
under GNA obtained at 
KPS-III ISTS Substation at 
Khavda having 
scheduled GNA 
operationalization in 
Jan-26. 
 

3 300 MW Solar 
Power Project 
under CPSU 
Scheme ( IREDA ) 

NHPC 
Limited 

Karnisar -
Bhatiyan, Bikaner, 
Rajasthan 

300 0 300 11.11.2023 30.09.2024 Project is under 
construction with 
approx. 40% physical 
progress achieved. 
 

4 100 MW Solar 
Power Project 
under CPSU 
Scheme 

NHPC 
Limited 

NP Kunta, Kadri, 
Andhra Pradesh. 

100 0 100 11.11.2023 30.09.2024 Land acquisition in 
progress, work under 
mobilization. 

 Total: 440 0 440    
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Details of Under Construction RE projects of SJVNL 
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                                   Details of Under Construction RE Projects of SJVNL (other than SECI and UMREPP) 

S. 

No. 

Name of the 

Project 

Name of the Developer  

( Bidding 

Agency/Scheme ) 

 

Project 

location(Village

/ District/State) 

Project 

Capacity 

Awarded 

(MW) 

Project 

Capacity 

Commissioned 

(MW) 

Under 

Construction  

Capacity  

(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 Bagodara Solar 

Power 

SJVNL ( GUVNL Phase-

XII) 

Balol,  

Surendranagar, 

Gujarat 

70 0 70 28.10.2022 31.03.2024 --- 

2 Bikaner Solar 

Power 

SGEL (SJVN Green Energy 

Limited ) ( CPSU scheme 

Phase-II) 

Banderwala , 

Bikaner, 

Rajasthan 

1000 0 1000 04.05.2024 30.06.2024 --- 

3 Gujrai Solar 

Power Project 

SGEL ( UPNEDA) Gujrai,  

Kanpur Dehat, 

Uttar Pradesh 

50 0 50 15.08.2023 10.01.2024 --- 

4 Raghanesda 

Solar Power 

Project 

SGEL ( GUVNL) Banaskantha,  

Gujarat 

100 0 100 03.04.2023 15.01.2024. --- 

5 Omkareshwar 

Solar Power 

Project 

SGEL ( RUMSL ) Omkareshwar, 

Madhya 

Pradesh 

90 0 90 12.04.2024 15.03.2024 --- 

6 Floating Solar 

Park 

SGEL ( SECI) Nangal Pond, 

Bilaspur 

Himachal 

Pradesh 

15 0 15 14.09.2024 31.05.2024 --- 

7 100 MW Solar 

Power Project 

SGEL ( PSPCL ) Nawanshahr, 

Punjab 

100 0 100 28.06.2024 30.06.2024 --- 

8 18 MW Solar 

Power Project 

SJVNL ( SECI) Himachal 

Pradesh 

 and Punjab 

18 0 18 -- 08.10.2024 PPA has been signed on 

08.09.2023 & 

techno-commercial bid 

for EPC works  is under 

evaluation 
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S. 

No. 

Name of the 

Project 

Name of the Developer  

( Bidding 

Agency/Scheme ) 

 

Project 

location(Village

/ District/State) 

Project 

Capacity 

Awarded 

(MW) 

Project 

Capacity 

Commissioned 

(MW) 

Under 

Construction  

Capacity  

(MW) 

Date of completion Remarks 

Scheduled Anticipated 

9 GUVNL Phase-13 
100 MW Solar 
Power Project 

SJVNL ( GUVNL Phase-

XIII) 

Mothala & 

Vamoti Moti  

Kutch, Gujarat 

100 0 100 31.03.2024 30.06.2024 
BoS works has been 

Awarded. 

10 GUVNL Phase-14 
260 MW Solar 
Power Project 

SJVNL ( GUVNL Phase-

XIV) 

Mothala & 

Vamoti Moti  

Kutch, Gujarat 

260 0 260 17.01.2023 30.06.2024 
BoS works has been 

Awarded. 

11 Solar under 

Project Phase-VII 

SJVNL ( MSEDCL Phase-

VII) 

Maharashtra 200 0 200 04.01.2025 04.01.2025 Techno-Commercial 

evaluation of bid received 

for land is under 

progress. 

12 Solar Project 

under Phase-IX 

SJVNL ( MSEDCL Phase-

IX) 

Maharashtra 200 0 200 01.02.2025 04.01.2025 Techno-Commercial 

evaluation of bid received 

for land is under 

progress. 

13 Solar Project 

under ET-3 

 

SJVNL ( PSPCL ) Punjab 200 0 200 14.02.2025 14.02.2025 
Tender for procurement 

of land has been floated. 

14 1000 MW Solar 

Power Project 

 

SJVNL ( PSPCL ) Rajasthan 1000 0 1000 14.02.2025 --- 
Tender for procurement 

of land has been floated. 

15 100 MW Solar 

Power Project 

 

SGEL ( RVUNL) Rajasthan 100 0 100 31.07.2025 --- 

PPA  yet  to be signed 

 Total: 3503 0 3503    
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Details of Under Construction Solar Projects in  

UMREPP/Solar Parks 
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                                          Details of Under Construction Solar Capacity in UMREPP/Solar Parks 

S. 
No. 

Name of the Solar 
Park (Agency) 

Location(Village 
/ District/State)  

Total 
Capacity of 
Solar Park/ 

UMREPP 
(MW) 

Name of the 
Solar Project Developers 

(M/s.) 

Project Completion 
Date 

Capacity 
Under 

Award / 
Tendering 

(MW) 

Capacity 
Awarded 

(MW) 

Capacity 
Under 

Construction 
(MW) 

Capacity 
Commissioned 

(MW) 

1. Ananthapuramu Ultra  
Solar Park  (Andhra 

Pradesh Solar Power 

Corporation Pvt. Ltd. – 

APSPCL - a JV of 

NREDCAP, APGENCO  

and SECI) 

 

Ananthapuramu, 
Andhra Pradesh  
 

1000 

 NTPC Ltd. 30.04.2016 -100 MW 
30.05.2016 - 50 MW 
07.06.2016 - 50 MW 
10.08.2016 - 50 MW 

0 250 0 250 

Adani Solar Energy AP Seven 
Pvt. Ltd (formerly, SB Energy 
Solar Pvt. Ltd.) 

11.03.2020 -250 MW 0 250 0 250 

M/s. Sprng Agnitra Pvt. Ltd. 11.11.2020 - 54 MW 
09.01.2021 - 98 MW 
20.04.2021 - 76.5 MW 
04.06.2021 - 21.5 MW 

0 250 0 250 

Ayana Ananthapuramu Solar 
Pvt. Ltd. 

14.10.2020 - 50 MW 
21.12.2020 - 100 MW 
08.03.2021 - 100 MW 

0 250 0 250 

400 

Tata Power Renewable Energy 
Ltd 

22.06.2018 - 100 MW 0 100 0 100 

Azure Power Thirty Six Pvt Ltd 05.05.2018 - 50 MW 0 50 0 50 

Athena Karnal Solar Power Pvt. 
Ltd. (formerly, Acme Karnal 
Solar Power Pvt. Ltd.) 

21.06.2018 - 50 MW 0 50 0 50 

Athena Hisar Solar Power Pvt. 
Ltd. (formerly, Acme Karnal 
Solar Power Pvt. Ltd.) 

21.06.2018 - 50 MW 0 50 0 50 

Athena Bhiwadi Solar Power 
Pvt. Ltd. (formerly, Acme 
Karnal Solar Power Pvt. Ltd.) 

05.07.2018 - 50 MW  0 50 0 50 
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S. 
No. 

Name of the Solar 
Park (Agency) 

Location(Village 
/ District/State)  

Total 
Capacity of 
Solar Park/ 

UMREPP 
(MW) 

Name of the 
Solar Project Developers 

(M/s.) 

Project Completion 
Date 

Capacity 
Under 

Award / 
Tendering 

(MW) 

Capacity 
Awarded 

(MW) 

Capacity 
Under 

Construction 
(MW) 

Capacity 
Commissioned 

(MW) 

IndiGrid Solar-I (AP) Pvt. Ltd.  
(formerly, FRV Andhra Pradesh 
Solar Farm-I Pvt. Ltd.) 

22.06.2018 - 50 MW 0 50 0 50 

IndiGrid Solar-II (AP) Pvt. Ltd. 
(formerly, FRV India Solar Park-
II Pvt. Ltd) 

08.10.2018 - 50 MW  
 

 
0 50 0 50 

2. Ananthapuramu -II 
Ultra Mega Solar Park 
(APSPCL - a JV of 
NREDCAP, APGENCO 
& SECI) 

Tadipatri 
Mandal,  
Andhra Pradesh 500 APGENCO 

30.12.2018 -250 MW 
12.02.2019 -150 MW 

100 400 0 400 

3. Kadapa Ultra Mega 
Solar Park (APSPCL - a 
JV of NREDCAP, 
APGENCO  and SECI) 

Mylavaram 
Mandal, Andhra 
Pradesh 

1000 

Solairedirect Energy India 
Private Limited 

 03.05.2019 - 200 MW 
08.02.2019 -  50 MW 

0 250 0 250 

SB Energy Seven Private 
Limited Execution is stalled. 250 0 0 0 

Sprng Sourya Kiran Vidyut Pvt. 
Ltd. 

Execution is stalled. 
250 0 0 0 

Ayana Kadapa Renewable 
Power Private Limited 

Execution is stalled. 
250 0 0 0 

4. Kurnool Ultra Mega 
Solar Park (APSPCL - a 
JV of NREDCAP, 
APGENCO  and SECI) 

Kurnool, Andhra 
Pradesh 

1000 

SunEdison Energy India Pvt. 
Ltd.  (Greenko Energy) - 500 
MW; SBG Cleantech Project 
Co. Pvt. Ltd. - 350 MW;  
Azure Power India Ltd. - 100 
MW; and, Prayatna Developers 
Pvt. Ltd. – 50 MW 
 

Fully Commissioned 
in 2017. 

0 1000 0 1000 

5. Ramagiri Solar Park 
(SECI) 

Ramagiri, Sri 
Sathyasai, 
Andhra Pradesh 

300  To be finalised. ----- 300 0 0 0 
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S. 
No. 

Name of the Solar 
Park (Agency) 

Location(Village 
/ District/State)  

Total 
Capacity of 
Solar Park/ 

UMREPP 
(MW) 

Name of the 
Solar Project Developers 

(M/s.) 

Project Completion 
Date 

Capacity 
Under 

Award / 
Tendering 

(MW) 

Capacity 
Awarded 

(MW) 

Capacity 
Under 

Construction 
(MW) 

Capacity 
Commissioned 

(MW) 

 

 Andhra Pradesh (Total): 4200   1150 3050 0 3050 

6. Rajnandgaon Solar 
Park (SECI) 

 Rajnandgaon,  
Chhattisgarh 100 

TATA Power Solar Systems Ltd. 
05.02.2023 0 100 72 

Solar-28 MW 
BESS- 28 

MWh  

 Chhattisgarh (Total): 100   0 100 72 28 

7. NTPC REL. Khavda 
4750 MW Solar Park 
(NTPC Renewable 
Energy Ltd.) 

 Khavda, Bhuj,  
Gujarat 
  
 

4750 
 
 
 

Sterling and Wilson 
Renewable Energy Ltd. 

30.09.2024 0 1255 1255 0 

Sterling and Wilson 
Renewable Energy Ltd. 

07.12.2024 0 1200 1200 0 

Sterling and Wilson 
 Renewable Energy Ltd. 

11.01.2025 0 300 300 0 

  To be finalised. Not Available. 1995 0 0 0 

8. GSECL RE Park, 
(GSECL) 

 Khavda, Bhuj,  
Gujarat 

3325 NHPC Ltd., SJVN Green Energy, 
NTPC Renewable Energy & KPI 
Green Energy Ltd.- 200 MW  
each,             NLC India -600 MW                 
SAEL Industries Ltd.- 800 MW 

1600 MW by May, 
2025, and, balance 
by January, 2026. 

 

1125 2200 2200 0 

9. GIPCL RE Park Ph-I 
(GIPCL) 

Rann of Kutch, 
Khavda, Gujarat 

600 GIPCL 01.11.2024 0 600 600 0 

10. GIPCL RE Park Ph-II 
(GIPCL) 

Rann of Kutch, 
Khavda, Gujarat 

1200 To be finalised. Not Available. 1200 0 0 0 

11. GIPCL RE Park Ph-III 
(GIPCL) 

Rann of Kutch, 
Khavda, Gujarat 

575 To be finalised. Not Available. 575 0 0 0 

12. Radhnesada Solar 
Park (GPCL) 

Radhanesda, 
Banaskantha, 
Gujarat 

700 SJVN Green Energy Limited, 
GIPCL,  Tata Power Renewable 
Energy Limited – 100 MW 
each, 

August,2021 (400 MW) 
March, 2022 ( 85 MW) 

Nov.,2022 (15 MW) 
June,2023 (100 MW) 

 

0 700 100 600 
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S. 
No. 

Name of the Solar 
Park (Agency) 

Location(Village 
/ District/State)  

Total 
Capacity of 
Solar Park/ 

UMREPP 
(MW) 

Name of the 
Solar Project Developers 

(M/s.) 

Project Completion 
Date 

Capacity 
Under 

Award / 
Tendering 

(MW) 

Capacity 
Awarded 

(MW) 

Capacity 
Under 

Construction 
(MW) 

Capacity 
Commissioned 

(MW) 

Electro Solaire Pvt. Ltd. & 
GSECL - 200 MW each 

Balance 100 MW by 
November, 2023.  

 

13. Dholera Solar Park 
Ph-I  (GPCL) 

Dholera/ 
Mahadevpura,  
Ahmedabad, 
Gujarat 

1000 Tata Power Renewable Energy 
Ltd. - 300 MW 

March, 2022 (300 MW) 700 300 0 300 

 Gujarat (Total): 12150   5595 6555 5655 900 

14. DVC Floating Solar 
Park Ph-I (GVREL) 

Tilaya Dam, 
Koderma, 
Jharkhand, and, 
Panchet Dam, 
Dhanbad, 
Jharkhand (part of 
project in West 
Bengal) 

755 Green Valley Renewable 
Energy Ltd. (A JV of DVC and 
NTPC Green Energy Ltd.) 

Not Available. 755 0 0 0 

15. DVC Floating Solar 
Park Ph-II (GVREL)  

Maithon Dam, 
Dhanbad,  
Jharkhand (part 
of project in 
West Bengal) 

234 Green Valley Renewable 
Energy Ltd. (A JV of DVC and 
NTPC Green Energy Ltd.) 

Not Available. 234 0 0 0 

16. SECI Floating Solar 
Park (SECI) 

Getalsud Dam, 
Jharkhand 

100 To be finalised. Not Available. 100 0 0 0 
 

 

 Jharkhand (Total): 1089   1089 0 0 0 

17. Bidar Solar Park 
(KREDL) 

Bidar , 
Karnataka 500 

To be finalised. Not Available. 500 0 0 0 
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S. 
No. 

Name of the Solar 
Park (Agency) 

Location(Village 
/ District/State)  

Total 
Capacity of 
Solar Park/ 

UMREPP 
(MW) 

Name of the 
Solar Project Developers 

(M/s.) 

Project Completion 
Date 

Capacity 
Under 

Award / 
Tendering 

(MW) 

Capacity 
Awarded 

(MW) 

Capacity 
Under 

Construction 
(MW) 

Capacity 
Commissioned 

(MW) 

18. Pavagada Solar Park 
(KSPDCL) 

Pavagada , 
Tumkur, 
Karnataka 

 
2000 

Tata Power - 400 MW, 
Renew Power - 350 MW, 
Fortum Solar - 350 MW, 
Avaada Energy - 300 MW, 
SB Energy – 200 MW, 
Adani Green Energy -150 MW, 
ACME Solar - 100 MW, 
Azure Power - 100 MW, 
Rattan India - 50 MW, and, 
KREDL - 50 MW. 

Fully  Commissioned 
in December 2019 

0 2000 0 2000 

 Karnataka (Total): 2500   500 2000 0 2000 

19. Floating Solar Park 
(NHPC) 

West Kallada,  
Kerala 

50 
To be finalised. Not Available. 

50 0 0 0 

20. Kasaragod Solar Park 
(RPCKL) 

Nellithadam, 
Kerala 

105 
THDC – 50 MW , and, 
Tata Power Solar - 50 MW 

31.10.2023 0 105 5 100 
 

 Kerala (Total): 155   50 105 5 100 

21. Neemuch Solar Park 
(RUMSL) 

Neemuch, 
Madhya Pradesh 

500 

TP Saurya Ltd. 31.03.2024 0 160 160 0 

TP Saurya Ltd. 31.03.2024 0 170 170 0 

To be finalised. Not Available. 170 0 0 0 

22. Agar Solar Park  
(RUMSL) 

Agar, 
Madhya Pradesh 
 

550 
Avaada Energy Pvt Ltd. 05.02.2024 0 200 200 0 

Beempow Energy Private Ltd. 05.02.2024 0 350 350 0 

23. Shajapur Solar Park  
(RUMSL) 

 Shajapur, 
Madhya Pradesh 
 

450 

NTPC Renewable Energy Ltd. 05.02.2024 0 105 105 0 

NTPC Renewable Energy Ltd. 05.02.2024 0 220 220 0 

Taletuttayi Solar Projects Nine 
Pvt Ltd. 

05.02.2024 
0 125 125 0 

24.  Omkareswar, 600 NHDC Ltd. 04.02.2024 0 88 88 0 
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S. 
No. 

Name of the Solar 
Park (Agency) 

Location(Village 
/ District/State)  

Total 
Capacity of 
Solar Park/ 

UMREPP 
(MW) 

Name of the 
Solar Project Developers 

(M/s.) 

Project Completion 
Date 

Capacity 
Under 

Award / 
Tendering 

(MW) 

Capacity 
Awarded 

(MW) 

Capacity 
Under 

Construction 
(MW) 

Capacity 
Commissioned 

(MW) 

Omkareswar Floating 
Solar Park  (RUMSL) 

Madhya Pradesh 
  

Amp Energy Green Seven 
Private Limited (Amp Energy  
Green Pvt Ltd ) 

04.02.2024 0 94 94 0 

SJVN Ltd 04.02.2024 0 96 96 0 

To be finalised. Not Available. 322 0 0 0 

25. Chhattarpur Solar 
Park  (RUMSL) 

 Chhatarpur, 
Madhya Pradesh 

450 To be finalised. Not Available. 450 0 0 0 

26. Barethi Solar Park  
(NTPC Renewable 
Energy Ltd) 

 Barethi,  
Madhya Pradesh 630 To be finalised. Not Available. 630 0 0 0 

27. Rewa Solar Park  
(RUMSL) 

Rewa,  
Madhya Pradesh 

750 

Mahindra Renewables Private 
Ltd., Acme Jaipur Solar Power 
Private Ltd. & Arinsun Clean 
Energy Pvt. Ltd. - 250 MW each 

Fully Commissioned 
on 3rd January 2020. 

0 750 0 750 

28. Mandsaur Solar park  
(RUMSL) 

Mandsaur,  
Madhya Pradesh 

250 
 NTPC Renewable Energy Ltd. Fully Commissioned 

in March 2020. 
0 250 0 250 

 
Madhya Pradesh (Total): 4180 

 
 1572 2608 1608 1000 

29.  Sai Guru Solar Park 
(Sai Guru Mega Solar 
Park Ltd.) 

Sakri, Dhule , 
Maharashtra 500 To be finalised. Not Available. 500 0 0 0 

30. Dondaicha Solar Park 
(MAHAGENCO) 

Methi & 
Vikharan, Dhule, 
Maharashtra 

250 TP Saurya Ltd. Not Available. 0 250 
250 

(Presently 
stalled) 

0 

 
Maharashtra (Total): 750   500 250 250 0 

31. Vankal Solar Park, 
(Power & Electricity 
Department, Mizoram) 

Vankal, 
Khawzawl,  
Mizoram 

20 
Meghalaya Power Generation 
Corporation Ltd (MePGCL) 
 

25.04. 2023 0 20 0 20 
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S. 
No. 

Name of the Solar 
Park (Agency) 

Location(Village 
/ District/State)  

Total 
Capacity of 
Solar Park/ 

UMREPP 
(MW) 

Name of the 
Solar Project Developers 

(M/s.) 

Project Completion 
Date 

Capacity 
Under 

Award / 
Tendering 

(MW) 

Capacity 
Awarded 

(MW) 

Capacity 
Under 

Construction 
(MW) 

Capacity 
Commissioned 

(MW) 

 
Mizoram (Total): 20   0 20 0 20 

32. Rengali Floating Solar 
Park Ph-I  (JV OF NHPC 
& GEDCOL) 

Rengali Resrvoir,  
Angul , Odisha 100 

 
JV OF NHPC & GEDCOL 

 
31.03.2026 100 0 0 0 

33. Rengali Floating Solar 
Park Ph-II (JV OF NHPC 
& GEDCOL) 

Rengali Resrvoir,  
Angul , Odisha 200 

 
JV OF NHPC & GEDCOL 

 
31.03.2026 200 0 0 0 

34. Odisha Solar Park  
(NHPC) 

Landehill, 
Ganjam, Odisha 

40 NHPC 31.03.2025 40 0 0 0 

 
Odisha (Total): 340   340 0 0 0 

35. Phalodi - Pokaran 
Solar Park (ESUCRL) 

Phalodi (400 MW)  
& 

Pokaran (350 MW), 
Bikaner, Rajasthan 

750 

Adani Solar Energy RJ One Pvt. 
Ltd. ( 300 MW ) 

08.06.2021 
 

150 600 300 300 Adani Solar Energy RJ Two Pvt. 
Ltd. ( 300 MW ) 

31.03.2024 

To be finalised. Not Available. 

36. Nokh Solar Park  
(RSDCL) 

Jaisalmer, 
Rajasthan 925 

NTPC Renewable Energy Ltd.  30.09.2024 0 735 735 0 

Rising Sun  31.03.2024 0 190 26 164 

37. Pugal Solar Park Ph-I 
(RSDCL) 

 Pugal , 
Rajasthan 

1000 To be finalised. Not Available. 1000 0 0 0 

38. Pugal Solar Park Ph-II 
(RSDCL) 

Pugal , 
Rajasthan 

1000 To be finalised. Not Available. 1000 0 0 0 

39. RVUN Solar Park 
(RRVUNL) 

Village Ramsar 
Chhota, Barala & 
Bandrewala, Tehsil 
Pugal, Bikaner, 
Rajasthan 

2000 

810 MW – M/s NLC India 
Limited selected through 
TBCB. 
1190 MW – MoU signed with 
Coal India Limited for 

31.03.2026 1190 810 810 0 
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S. 
No. 

Name of the Solar 
Park (Agency) 

Location(Village 
/ District/State)  

Total 
Capacity of 
Solar Park/ 

UMREPP 
(MW) 

Name of the 
Solar Project Developers 

(M/s.) 

Project Completion 
Date 

Capacity 
Under 

Award / 
Tendering 

(MW) 

Capacity 
Awarded 

(MW) 

Capacity 
Under 

Construction 
(MW) 

Capacity 
Commissioned 

(MW) 

installation of Solar Project, 
Modalities under process. 

40. Bhadla-II Solar Park 
(RSDCL) 

Bhadla, Jodhpur, 
Rajasthan 

680 

NTPC Renewable Energy Ltd. - 
260 MW, Rising Sun & Solaire 
Saurya -140 MW each, Yarrow & 
Fortum - 70 MW each 

30.11.2017 0 680 0 680 

41. Bhadla -III Solar Park 
(SUCRL) 

Bhadla, Jodhpur 
Rajasthan 

1000 

ACME- 200 MW, and, 
SB Energy -300 MW 

30.09.2018 

0 1000 0 1000 
Clean Solar-300 MW, and, 
SB Energy- 200 MW 

28.02.2020 

42. Bhadla -IV Solar Park 
(AREPRL) 

Bhadla, Jodhpur 
Rajasthan 

500 

SB Energy & Clean Sustainable 
- 100 MW each, and, 
Phelan Solar- 50 MW 

30.11.2018 

0 500 0 500 
Azure Power India- 200 MW, 
and, Renew Solar- 50 MW 

27.07.2019 

43. Fatehgarh Phase -1B 
Solar Park  (AREPRL) 

Fatehgarh  
Jaisalmer, 
Rajasthan 

421 
Adani Hybrid Energy Jaisalmer 
Four Ltd. – 700 MW 

01.10.2022 0 421 0 421 

 
Rajasthan (Total): 8276   3340 4936 1871 3065 

44. Jalaun Solar Park 
(BSUL) 

 Jalaun,  
Uttar Pradesh 

1200 
To be finalised. Not Available. 

1200 0 0 0 

45. Lalitpur Solar Park 
(TUSCO) 

 Tehsil Talbehat, 
District Lalitpur,  
Uttar Pradesh 

600 
To be finalised. 31.05.2025 

( Anticipated) 600 0 0 0 

46. Jhansi Solar Park 
(TUSCO) 

 Tehsil Garautha, 
District Jhansi,  
Uttar Pradesh 

600 
To be finalised. 31.05.2025 

( Anticipated) 600 0 0 0 

47. Chitrakoot Solar Park 
(TUSCO) 

 Tehsil Mau, 
District Chitrakoot,  

800 
To be finalised. Not Available. 

800 0 0 0 
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S. 
No. 

Name of the Solar 
Park (Agency) 

Location(Village 
/ District/State)  

Total 
Capacity of 
Solar Park/ 

UMREPP 
(MW) 

Name of the 
Solar Project Developers 

(M/s.) 

Project Completion 
Date 

Capacity 
Under 

Award / 
Tendering 

(MW) 

Capacity 
Awarded 

(MW) 

Capacity 
Under 

Construction 
(MW) 

Capacity 
Commissioned 

(MW) 

Uttar Pradesh 

48. Solar Park in UP 
(LSPDCL) 

Uttar Pradesh 
365 

Not Available. Not Available. 
0 365 125 240 

49 Mirzapur Solar Park  
(BSUL)  

Sherwa, 
Mirzapur, 
Uttar Pradesh 

 
100 

 

To be finalised. Not Available. 
100 0 0 0 

50 Kalpi Solar Park 
(BSUL) 

Parasan,Jalaun, 
Uttar Pradesh 

65 
Svaryu Energy Limited 31.03.2024 

0 65 39 26 

 
Uttar Pradesh (Total): 3730   3300 430 164 266 

  
ALL INDIA (Total): 37490   

17436 20054 9625 10429 
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                Details of Under-construction RE Projects in Andhra Pradesh State (other than SECI, UMREPP and CPSUs) 

S.  
No. 

Name of the Project Name of the 
Developer 

Project location 
(Village 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 AMP Energy Green 
Seventeen Pvt. Ltd. 
( CESC- Hybrid Project) 

AMP Energy Green 
Pvt. Ltd. 

Kurnool , 
Andhra Pradesh 

150 0 150 28.06.2025 -- 
Solar: 137.5 MW 
Wind: 49.5MW 

2 Project Trinity 
( Hybrid – Captive ) 

AM Green Energy 
Pvt Ltd. (Arcelor 
Mittal Group) 

Kurnool , 
Andhra Pradesh 
 

989 0 989 31.12.2023 30.06.2024 
Solar: 675 MW 
Wind: 314 MW 

3 Ayana Renewable Power 
Four Pvt. Ltd.AP (Wind ) 

AYANA RENEWABLE 
POWER FOUR Pvt. 
Ltd. 

Anantapur 50 0 50 31.03.2025   

4 SIMHAPURI ENERGY Ltd. ( 
Solar ) 

SIMHAPURI ENERGY 
PVT. LTD. 

Nellore 52.6 0 52.6 23.04.2024   

5 AMP Energy C and I Twelve 
Pvt. Ltd. ( Solar ) 

AMP ENERGY CI 
TWELVE Pvt. Ltd. 

Kurnool 100 0 100 30.11.2024   

  Total: 1341.60 0 1341.60      
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Details of Under-Construction RE Power Projects in Assam State (other than SECI, UMREPP and CPSUs) 

S. 
No. 

Name of the Project Name of the Developer 
( Bidding Agency ) 

Project location 
(Village 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 1000 MW SPP (Solar 
Power Project)  
under Mukhya 
Mantri Sauro Shakti 
Prokolpo 

SGEL ( 70 MW + 50 MW 
+ 200 MW ) Assam 
Power Distribution 
Company Ltd. ( APDCL) 

Dhubri 70 0 70 01.05.2025 --- --- 

Sonitpur 50 0 50 

Assam 200 0 200 

  Total: 320 0 320      

 

 

Details of Under-Construction RE Power Projects in Bihar State (other than SECI, UMREPP and CPSUs) 

S.  
No. 

Name of the Project Name of the Developer Project location 
(Village 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 Grid Connected Ground 
Mounted Solar Power Plant 

SGEL Banka & Jamui, 
Bihar 

200 0 200 31.05.2024 --- --- 

Avaada Clean Sustainable 
Energy Pvt. Ltd. 

50 0 50 29.02.2024 

  Total: 250 0 250      
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                 Details of Under-Construction RE Power Projects in NCT of Delhi (other than SECI, UMREPP and CPSUs) 

S.  
No. 

Name of the Project Name of the 
Developer 

Project location 
(Village 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 Solar Project of Eden 
Renewable Cadet Pvt. Ltd. 

Eden Renewable 
Cadet Pvt. Ltd. 

South Delhi 300 0 300 31.03.2025 --- --- 

  Total: 300 0 300      

 

 

 

Details of Under-Construction Ground Mounted Solar Projects in Chhattisgarh State (other than SECI, UMREPP & CPSUs) 

S.  
No. 

Name of the Project / 
Developer 

Project location (Village 
District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 Balaton Solar Pvt. Ltd.   Lalpur, Bemetara  22.5 0 22.5 31.12.2021 30.06.2024 --- 

2 Balaton Solar Pvt. Ltd.   Lalpur, Bemetara 37.5 0 37.5 31.12.2021 30.04.2024 --- 

3 Godawari Power & 
Ispat Limited (Hira 
Group) 

Mahrumkala, Rajnandgaon 55 0 55 30.09.2022 31.08.2024 --- 

 4 Hira Steels Limited 
(Formerly :- Godawari 
Power & Ispat 
Limited) {Hira Group} 

Khairjhiti,Rajnandgaon  100 0 100 06.08.2023 31.08.2024 --- 
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S.  
No. 

Name of the Project / 
Developer 

Project location (Village 
District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks 

Scheduled Anticipated 

5 Clean Max Surya 
Energy Private 
Limited 

Puraan, Mungeli 77.5 0 77.5 31.12.2022 31.03.2024 --- 
--- 

Icchapur, Mahasamund 77.5 0 77.5 

6 South Eastern 
Coalfields Limited 
(Gorakhnathpur)  
 

Gorakhnathpur ,Surajpur  8.019 0 8.019 31.12.2022 31.03.2024 --- 

7 Shivnandanpur (Bishrampur), 
Surajpur  

12.04 0 12.04 31.12.2022 31.03.2024 --- 

8 South Eastern 
Coalfields Limited 
(Bhatgaon)  

Bhatgaon-I,Surajpur 8.851 0 8.851 31.12.2022 31.03.2024 --- 

Bhatgaon-II,Surajpur 12.650 0 12.650 

9 FP Uttar Solar Private 
Limited 

Janjgir-Champa 90 0 90 28.02.2023 --- Under Implementation 

10 Shree Cement Ltd. 
(Unit-II) 

Balodabazar  20 0 20 30.06.2023 --- Under Implementation 

11 Persisto Energy 
Private Limited  

Janjgir Champa  75 0 75 31.03.2023 31.03.2024 --- 

12 NucleusTeq Energy 
Private Limited 

 District-Bemetara 2.7 0 2.7 15.03.2024 --- --- 

13 Adani Enterprises 
Limited 

Sarguja  13.36 0 13.36 31.03.2023 --- --- 

14 Coal-Man  Logistics (I) 
Pvt. Ltd. 

Bilaspur  7 0 7 30.09.2022 --- Under Implementation 

15 FP Samruddi Private 
Limited 

Mungeli 75 0 75 31.08.2023 30.05.2024 --- 

16 ABREL Green Energy 
Limited 

Lachhanpur,Mungeli 93 0 93 30.06.2023 31.03.2024 --- 
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S.  
No. 

Name of the Project / 
Developer 

Project location (Village 
District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks 

Scheduled Anticipated 

17 ISPAT INDIA (Unit-III) Chamarguda, Balodabazar  12.5 0 12.5 31.08.2023 31.03.2024 --- 

18 Amp Energy C&I Nine 
Pvt. Ltd. 

Panora,Korba  60 0 60 31.12.2023 --- Under Implementation 

19 Kalpataru Power 
Transmission Limited  

Khorpa,Raipur  1.333 0 1.333 31.03.2023 --- Under Implementation 

20 Shree Cement Limited Balodabazar-Bhatapara  20 0 20 31.12.2023 --- Under Implementation 

21 Milind Chandrakar Khamaria, Mahasamund 1 0 1 31.10.2023 --- Under Implementation 

22 N.R. Wires Private 
Limited Solar Power 
Generation Unit 
Phase-III 

Agar, Durg  4 0 4 30.11.2023 --- Under Implementation 

23 PIEPUS Solar Private 
Limited 

Gandai, Khairagarh-
Chhikhadan-Gandai  

22.5 0 22.5 31.05.2025 --- --- 

24 Shirish Jain Ghughwa,Rajnandgaon 0.56 0 0.56 30.06.2024 --- --- 

25 SRV Solar Urja Private 
Limited (Phase-III) 

  21 0 21 31.01.2024 --- --- 

26 SRV Solar Urja Private 
Limited (Phase-IV) 

Thandar, Khairagarh-
Chhuikhadan-Gandai  

21 0 21 31.01.2024 --- --- 

27 Tarni Steel LLP Chamarguda, Balodabazar-
Bhatapara  

5.04 0 5.04 31.01.2024 --- --- 

28 Topper Wire & 
Fastners 

Chamarguda,  Balodabazar-
Bhatapara  

6.3 0 6.3 31.01.2024 --- --- 

29 Kamal Solvent 
Extractions Pvt. Ltd. 

Thekwa,Rajnandgaon 4 0 4 31.08.2024 --- --- 
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S.  
No. 

Name of the Project / 
Developer 

Project location (Village 
District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks 

Scheduled Anticipated 

30 
 

S.S. Ispat  Mahud,  Balod 3 0 3 31.08.2024 --- --- 

31 Jainam Ferro Alloys (I) 
Limited 

Meroomkala, Rajnandgaon 15 0 15 31.08.2024 --- --- 

32 TEJCOKE Unit-II Birebhat, Durg  2 0 2 31.12.2023 --- Under Implementation 

33 Shree Cement Limited Karhi, Balodabazar Bhatapara  20 0 20 31.03.2024 --- --- 

34 Lohia Paper & Board 
Private Limted 
(Project-II) 

Bahera, Bemetara 7 0 7 28.02.2024 --- --- 

35 Dongargaon Paper 
Mills Pvt. Ltd. 
(Project-II) 

Bija Bhata,Rajnandgaon 3 0 3 28.02.2024 --- --- 

36 Anant Rice Industries 
(Unit-III) 

Daabpali,Mahasamund  1 0 1 28.02.2024 --- --- 

37 RDB Green Energy 
Private Limited  

Thandar, Chhuikhadan-Gandai  6 0 6 31.05.2024 --- --- 

38 Shri Bajrang Steel 
Corporate Limited  

Kaudiya & Bhaisamuda, 
Bemetara 

5 0 5 31.12.2023 --- Under Implementation 

39 Avinash Developers 
Pvt. Ltd. (Phase-II) 

Gaurkheda,Raipur 3 0 3 30.11.2024 ---  

40 Krishna Iron Strips & 
Tubes Pvt. Ltd. (Solar 
Division Unit-II) 

Chourenga, Bhatapara  3 0 3 31.05.2024 --- --- 

41 Neha Jain Ghughwa, Rajnandgaon 0.56 0 0.56 30.09.2024 --- --- 

42 Central Cement 
Industries 

Sahaspur, Chuikhadan-Gandai  2 0 2 31.05.2024 --- --- 

43 Rama Power & Steel 
Private Limited 

Chourenga, Balodabazar-
Bhatapara  

8.5 0 8.5 31.07.2024 --- --- 
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S.  
No. 

Name of the Project / 
Developer 

Project location (Village 
District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks 

Scheduled Anticipated 

44 Salasar Pipes Pvt. Ltd. Chourenga,Balodabazar-
Bhatapara  

1.5 0 1.5 31.05.2024 --- --- 

45 Narmada Drinks Pvt. 
Ltd. 

Chourenga, Balodabazar-
Bhatapara  

2 0 2 31.08.2023 --- Under Implementation 

46 Mahavir  Coal 
Waheries Pvt. Ltd. 

Bhilai, Jngir- Champa 4 0 4 31.03.2024 --- --- 

47 Venkateshwar Ispat 
Pvt. Ltd. 

Chourenga, Bhatapara 3 0 3 31.07.2024 --- --- 

48 NRVS Steels Limited. Akharabhata, Mhasamund 15 0 15 31.08.2024 --- --- 

 Total; 1071.41 0.00 1071.41    
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Details of Under-construction Small Hydro Projects in Chhattisgarh State 

S.  
No. 

Name of the 
Project 

Name of the 
Developer 

Project location 
(Village 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 Daramjaygarh SHP  Malka Renewable 
Energy Pvt. Ltd.,  
Secunderabad  

Mand River, 
Raigarh 

8 0 8 31.07.2024 --- PPA executed, Project 
under implementation. 

2 Dhanvada SHP Dhanvada Power and 
Infrastructure Pvt. 
Ltd., Secunderabad  

Mand River, 
Ganpatpur, 
Raigarh 

7.5 0 7.5 31.07.2024 --- PPA executed, Project 
under implementation. 

3 Rehar-1 SHP 
 

Chhattisgarh Hydro 
Power LLP, Raipur 

Pasal  Surajpur  24.9 0 24.9 30.04.2024 --- PPA executed, Project 
under implementation. 

 Total: 40.4 0 40.4    
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                      Details of Under-construction Solar Projects in Gujarat State (other than SECI, UMREPP and CPSUs) 

S.  
No. 

Name of the Project Name of the 
Developer 

Project Location  
(Village/District

/ State) 

Project 
Capacity 
Awarded 

(MW) 

Project Capacity 
Commissioned 

(MW) 

Project Capacity 
Under 

Construction 
(MW) 

Date of Completion Remarks 

Scheduled Anticipated 

1 Avaada Energy Pvt. 
Ltd.Solar Project Lakadia 

Avaada Energy Pvt. 
Ltd. 

Kutch 300 0 300 31.12.2024 --- --- 

2 Avaada Inclean Pvt. Ltd. Avaada Energy Pvt. 
Ltd. 

Kutch 50 0 50 31.12.2024 --- --- 

3 Avaada Energy Pvt. 
Ltd.Solar Project Lakadia 

Avaada Energy Pvt. 
Ltd. 

Kutch 200 0 200 31.12.2024 --- --- 

4 Ayana Renewable Hybrid 
Power Four plant ( C & I ) 

Ayana Renewable 
Power Four Pvt. Ltd. 

Kutch 200 0 200 31.03.2025 --- --- 

5 500 MW Adani Renewable 
Energy Holding Four Ltd. 

Adani Renewable 
Energy Holding Four 
Ltd. 

Khavda 500 0 500 01.04.2024 --- --- 

6 Adani Renewable Energy 
Holding Four Ltd. 

Adani Renewable 
Energy Holding Four 
Ltd. 

Khavda 2000 0 2000 31.01.2024 --- --- 

7 78 MW Solar Portion of 
Solar Wind Hybrid Project 
for Ultratech 

ABREL (RJ) Projects 
Ltd. 

Kutch ( Location 
Shifted to Bhuj ) 

78 0 78 31.05.2025 --- --- 

8 AEW India West One 
Private Ltd. 

AEW India West One 
Pvt. Ltd. 

Surendranagar 
 

80 0 80 31.03.2024 --- --- 

9 45 MW SOLAR PROJECT ON 
GOVERMENT WASTELAND 
BADELI 

GSECL, VADODARA Bhavnagar 45 0 45 31.05.2024 --- --- 

10 55 MW SOLAR PROJECT ON 
GOVERNMENT 
WASTELAND SANESH 

GSECL, VADODARA Bhavnagar 55 0 55 31.05.2024 --- --- 

11 HR Sabarmati 240 MW 
Solar PV Project ( GUVNL ) 

HR Sabarmati Pvt. 
Ltd. 

Banaskantha 240 0 240 31.03.2024 --- --- 
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S.  
No. 

Name of the Project Name of the 
Developer 

Project Location  
(Village/District

/ State) 

Project 
Capacity 
Awarded 

(MW) 

Project Capacity 
Commissioned 

(MW) 

Project Capacity 
Under 

Construction 
(MW) 

Date of Completion Remarks 

Scheduled Anticipated 

12 HR Sabarmati 120 MW 
Solar PV Project ( GUVNL ) 

HR Sabarmati Pvt. 
Ltd. 

Banaskantha 
 

120 0 120 31.03.2024 --- --- 

13 NLCIL 200 MW Solar 
project under CPSU Phase 
II Tranche III 

NLC INDIA LIMITED Kutch 200 0 200 30.09.2024 --- --- 

14 Sprng Green Power Pvt. 
Ltd. 

Sprng Green Power 
Pvt. Ltd. 

Banas Kantha 
 

300 0 300 28.10.2024 --- --- 

15 TP Saurya Limited 60MW 
Mesanka solar project 

TP SAURYA Ltd. Ahmadabad 60 0 60 31.03.2024 --- --- 

16 VELODA 40 MW Solar Plant VENA ENERGY CLEAN 
POWER Pvt. Ltd. 

Veloda, Patan 40 
 

0 40 31.12.2024 --- Matter is 
subjudice 
before Gujarat 
Electricity 
Regulatory 
Commission 

 Total: 4468.0 0.0 4468.0    
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                                     Details of Under-construction Wind Projects in Gujarat State (other than SECI and CPSUs) 

S. 
No. 

Name of the project Name of the Developer Project location 
(Village 

/District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1.  ACME Pokhran Solar 
Pvt. Ltd. 

Acme Solar Holdings 
Pvt. Ltd. 

Surendranagar 
 

50 0 50 13.12.2024 --- --- 

2.  Adani Wind Energy 
Kutchh Four Ltd. 

ADANI WIND ENERGY 
KUTCHH FOUR Ltd. 

Kachchh 0 0 0 28.02.2024 --- --- 

3.  ABEnergia Green Hybrid 
One Kutch Project – 
Captive 

ABEnergia Renewables 
Pvt. Ltd.  
(Oyster Green Hybrid 
One Pvt. Ltd.) 

Kutch 99 0 99 31.03.2025 --- 31.12.2024- 50 MW 
31.03.2025-50 MW 

 

4.  INOX Wind Energy Ltd. 
Sukhpur III 

INOX Wind Energy Ltd. Amreli 55 0 55 31.03.2024 --- --- 

5.  Juniper Green Beam 70 
MW Wind GUVNL 
Project 

Juniper Green Beam 
Pvt. Ltd. 

Surendranagar 
 

70 0 70 31.12.2024 --- --- 

6.  Project Twelve 
Renewable 140 MW 
Wind Project ( GUVNL ) 

Project Twelve 
Renewable Power Pvt. 
Ltd. 

Amreli 140 0 140 15.12.2024 --- --- 

7.  Seven Renewable 
Power Pvt. Ltd. 

SEVEN RENEWABLE 
POWER Pvt. Ltd. 

Kachchh 50 0 50 31.03.2025 --- --- 

8.  70MW Kalavad wind 
farm project 

SUZLON POWER 

INFRASTRUCTURE Ltd. 
Jamnagar 70 0 70 31.03.2024 --- --- 

9.  50MW Anida wind farm 
project 

SUZLON POWER 
INFRASTRUCTURE Ltd. 

Rajkot 50 0 50 31.03.2024  --- 

10.  314 MW Wind Portion 
at Bhuj of Solar Wind 
Hybrid Project for 
Ultratech 

ABREL (RJ) PROJECTS 
LIMITED 

Kutch 314 0 314 31.05.2025 31.10.2025 --- 

Total: 898.0 0.0 898.0      

 

Note:  Projects aggregating to 72.10 MW with individual Project capacity less than 25 MW, are also Under-Construction 
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Details of Under-construction Hybrid Projects in Gujarat State (other than SECI & CPSUs) 

S.No. Name of the Project Name of the Developer Project 
location 
(Village 

/District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 --- Yashswa Power LLP Gujarat 50.68 0 50.68 --- --- --- 

2 --- Yashswa Power LLP Gujarat 50.68 0 50.68 --- --- --- 

3 --- Het Energy Technology LLP Gujarat 50.68 0 50.68 --- --- --- 

4 --- Het Energy Technology LLP Gujarat 50.68 0 50.68 --- --- --- 

5 --- Vartman Energy Ltd. Gujarat 58.15 0 58.15 --- --- --- 

6 --- K P Energy Limited Gujarat 54.76 0 54.76 --- --- --- 

7 --- K P Energy Limited Gujarat 71.48 0 71.48 --- --- --- 

8 --- KPI Green Energy Ltd. Gujarat 14.88 0 14.88 --- --- --- 

9 --- ReNew Green (GJS Three) 
Pvt. Ltd. 

Gujarat 36.2 0 36.2 --- --- --- 

10 --- Sarjan Realities Pvt. Ltd. Gujarat 44.1 0 44.1 --- --- --- 

11 --- Onix Transpower Ltd. Gujarat 45.8 0 45.8 --- --- --- 

12 AMP Energy C and I Two 
Pvt. Ltd. 

AMP Energy Green Pvt. 
Ltd. 

Ahmedabad 
 

49.7 0 49.7 19.06.2023 --- Solar: 20 MW 
Wind: 29.7 MW 

13 Ayana Renewable Hybrid 
Power Four Plant 

Ayana Renewable Power 
Four Pvt. Ltd. 

Kutch 150 0 150 31.03.2025 --- --- 

14 AMP Energy Green Nine 
Pvt. Ltd. 

AMP ENERGY GREEN Pvt. 
Ltd. 

Jamnagar 44.1 0 44.1 31.01.2024 --- --- 

15 LJ RE Project Phase 1 RELIANCE INDUSTRIES Ltd. Jamnagar 254.5 0 254.5 15.12.2024 --- --- 

16 Orchid Grid Connected RE 
Power Project 

SKI-CLEAN ENERGY Pvt. Ltd. Devbhoomi 
Dwarka 

50 0 50 31.03.2025 --- --- 

17 362 MW Solar Wind PSP 
Storage Hybrid Captive 
Project for Hindalco 
Industries Limited. 

ADITYA BIRLA 
RENEWABLES SUBSIDIARY 
LIMITED 

Kutch 362 0 362 31.05.2025 --- --- 

 Total: 1438.39 0.00 1438.39    
          

Note:  Projects aggregating to 97.78 MW with individual Project capacity less than 25 MW, are also Under-Construction. 
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                                   Details of Under-construction Solar Projects in Karnataka State (other than SECI, UMREPP and CPSUs) 

S.  
No. 

Name of the 
Project 

Name of the 
Developer 

Project 
location(Village/ 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 
---- 

Sagitaur Venture 
India Pvt. Ltd. 

Nayakanahatti , 
Chitradurga 

37 0 37 2023-24 --- Private Solar Park 

2 ----- ORB Energy Pvt. 
Ltd. 

Kanakatti , Hassan 25 0 25 2023-24 --- Private Solar Park 

3 ----- Renew Green 
Energy Solutions 
Pvt. Ltd. 

Beligatta, Katrahalli, 
Gudekote & 
Chandrashekarapura , 
Vijayanagara 

53 0 53 2023-24 --- Private Solar Park 

4 ----- CMES Jupiter Pvt. 
Ltd. 

Baggalarangavanahalli 
& Turuvanuru , 
Chitradurga 

70 0 70 2023-24 --- Private Solar Park 

5 ----- Cyclic Energy 
Power Pvt. 
Ltd.(Phase-I) 

Kotturu, Kodihalli, 
Rampura & Jagatagere 
, Bellary 

50 0 50 2023-24 --- Private Solar Park 

6 ----- Cyclic Energy 
Power Pvt. Ltd., 
(Phase-2) 

Kotturu, Kodihalli, 
Rampura & Jagatagere 
, Bellary 

50 0 50 2024-25 --- Private Solar Park 

7 ----- FP Infinity Pvt. 
Ltd. 

Atharga , Vijaypura 50 0 50 2023-24 --- Private Solar Park 

8 ----- Muneer Pasha 
Solar Power 
Project 

Halagulahaddi & 
Dharmapura , 
Chitradurga 

30 0 30 2024-25 --- --- 

9 ----- Phovoezolar 
Energy Pvt. Ltd. 

Halagulahaddi & 
Dharmapura , 
Chitradurga 

25 0 25 2024-25 --- Private Solar Park 

10 ----- FP Sonnen Pvt. 
Ltd. 

Yeliwala , Dharawada 60 0 60 2024-25 --- Private Solar Park 

11 ----- Divinity Spaces 
LLP 

Hullikeri Inam , 
Dhar1awada 

35 0 35 2024-25 --- Private Solar Park 
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S.  
No. 

Name of the 
Project 

Name of the 
Developer 

Project 
location(Village/ 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

12 ----- Green Infra Wind 
Energy Ltd. 

Ponnasamudra, 
Gangasagara and 
other villages , Tumkur 

100 0 100 2023-24 --- Private Solar Park 

13 ----- Green Infra Wind 
Energy Ltd. 

Ponnasamudra, 
Gangasagara and 
other villages , Tumkur 

100 0 100 2024-25 --- Private Solar Park 

14 ----- Green Infra Wind 
Energy Ltd. 

Ponnasamudra, 
Gangasagara and 
other villages , Tumkur 

50 0 50 2024-25 --- Private Solar Park 

15 ----- Isharays Energy 
One Pvt. Ltd. 

Betagera , Koppal 50 0 50 2024-25 --- Private Solar Park 

16 ----- Soraba Solar 
Power Pvt. Ltd. 

Sulekal , Koppal 50 0 50 2024-25 --- Private Solar Park 

17 ----- Lugano Solar Pvt. 
Ltd. 

Badaladuku , Bellary 25 0 25 2024-25 --- 
Private Solar Park 

18 ----- Rohan Solar 
Power Pvt. Ltd. 

Jagajeevanagi , 
Vijaypura  

50 0 50 2024-25 --- 
Private Solar Park 

19 ----- Ampyr 
Renewable 
Energy Resources 
Eleven Pvt. Ltd. 

Sulekal , Koppal 47.5 0 47.5 2024-25 --- 

Group Captive  

20 ----- Tera Renewables 
India Pvt. Ltd. 

Sulekal , Koppal 50 0 50 2024-25 --- 
Private Solar Park 

21 ----- Shahi Exports 
Pvt. Ltd. 

Alimbur , Bidar 30 0 30 2024-25 --- 
Captive Project. 

22 ----- Zerach Solar Pvt. 
Ltd. 

Shanvasapura , Bellary 50 0 50 2024-25 --- 
Private Solar Park 

23 ----- Athani Solar 
Power Pvt. Ltd. 

Hosahonnathi , Haveri  50 0 50 2024-25 --- 
Private Solar Park 

24 ----- Raibag Solar 
Power Pvt. Ltd. 

Achanur , Bagalkote 
50 0 50 2024-25 --- 

Private Solar Park 
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S.  
No. 

Name of the 
Project 

Name of the 
Developer 

Project 
location(Village/ 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

25 ----- Hallur Solar 
Power Pvt. Ltd. 

Javalgera , Raichur 
50 0 50 2024-25 --- 

Private Solar Park 

26 ----- Amplus Phoenix 
Energy Pvt. Ltd. 

Kurthakothi , Gadag 
35 0 35 2025-26 --- 

Private Solar Park 

27 ----- Kalaburgi-100 
MW-
Competative 
Bidding Mode 
from KREDL 

Nadisinnur , Kalaburgi 

100 0 100 2024-25 --- --- 

28 IRPL 500 MW Solar 
Power Plant 
Pavagada 

Ircon Renewable 
Pvt. Ltd. 

Tumkur 500 0 500 30.09.2024 --- --- 

29 50MW Solar PV 
Project of Reliance 
Jio Infocomm Ltd. 

Reliance jio 
infocomm Ltd. 

Bidar 25 0 25 31.03.2024 --- --- 

30 50MW Solar PV 
Project of Reliance 
Jio Infocomm Ltd. 

Reliance jio 
infocomm Ltd. 

Bidar 25 0 25 31.03.2024 --- --- 

31 Isharays Energy 
One Pvt. Ltd. 

Sunsource 
Energy Pvt. Ltd. 

Koppal 50 0 50 31.03.2024 --- --- 

32 TPREL 300 MW 
Koppal Solar 
Project 

Tata Power 
Renewable Energy 
Ltd. 

Koppal  300 0 300 31.10.2024 -- --- 

33 TPREL 500 MW 
Koppal Solar 
Project 

Tata Power 
Renewable Energy 
Ltd. 

Koppal  400 0 400 31.10.2024 -- --- 

34 TPREL 170 MW 
Koppal Solar 
Project 

Tata Power 
Renewable Energy 
Ltd. 

Koppal  170 0 170 31.10.2024 --- --- 
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S.  
No. 

Name of the 
Project 

Name of the 
Developer 

Project 
location(Village/ 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

35 TPREL 200MW 
FDRE Koppal solar 
project 

Tata Power 
Renewable 
Energy Ltd. 

Koppal 200 0 200 01.04.2025 --- --- 

36 TPREL 260MW 
FDRE GS Koppal 
Solar Project 

Tata Power 
Renewable 
Energy Ltd. 

Koppal 260 0 260 01.02.2025 --- --- 

37 FP Sonnen Pvt Ltd fourth partner 
energy Pvt. Ltd. 

Dharwad 60 0 60 31.03.2024 --- --- 

38 25 MW Solar Park Orb energy Pvt. 
Ltd. 

Hassan 25 0 25 31.03.2024 --- --- 

 Total: 3387.50 0.00 3387.50    

                    
 Note:  Projects aggregating to 397.67 MW with individual Project capacity less than 25 MW, are also Under-Construction. 
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                                    Details of Under-construction Wind Projects in Karnataka State (other than SECI and CPSUs) 

S.  
No. 

Name of the Project Name of the Developer Project 
location(Village
/ District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks  

Scheduled Anticipated 

1 
---- 

Doddanavar Global Energy 
Pvt. Ltd.  

Chikkodi  , 
Belagavi 

32 0 32 2023-24 --- --- 

2 
---- 

Atria Wind Power (K1) 
Pvt. Ltd. 

Kudlgi , Ballari 37.5 0 37.5 2023-24 --- --- 

3 
---- 

Cyclic Energy Power Pvt. 
Ltd. 

Kudilgi , Ballari 101.2 0 101.2 2023-24 --- --- 

4 
---- 

ReNew Green Energy 
Solutions Pvt. Ltd. 

Kudilgi , Ballari 100 0 100 2023-24 --- --- 

5 
---- 

Green Infra Wind Energy 
Ltd. 

Kudlgi , Ballari 50.4 0 50.4 2023-24 --- --- 

6 
---- 

Integrum Energy 
Infrastrcture Pvt. Ltd. 

Kudlgi , Ballari 25 0 25 2023-24 --- --- 

7 
---- 

Manikwadi Renewable 
Energy Pvt. Ltd. 

Gokok , Belagavi 80 0 80 2023-24 --- --- 

8 
---- 

Hattarwat Wind Energy 
Pvt. Ltd. 

Chikkodi  
,Belagavi 

59.8 0 59.8 2023-24 --- --- 

9 ---- Hattarwat Wind Energy 
Pvt. Ltd. 

Chikkodi , 
Belagavi 

41.4 0 41.4 2023-24 --- --- 

10 ---- Gamesa Renewable Pvt. 
Ltd. 

Hukkeri , 
Belagavi 

50 0 50 2023-24 --- --- 

11 ---- Mytrah Vayu (Narmada) 
Pvt. Ltd. 

Basavakalyana, 
Bhalki and 
Homnabad , 
Bidar 

160 0 160 2023-24 --- --- 

12 ---- Hero Wind Energy Pvt. 
Ltd. 

Humnabad , 
Bidar 

30 0 30 2023-24 --- --- 

13 ---- Hero Wind Energy Pvt. 
Ltd. 

Basavakalyana , 
Bidar 

30 0 30 2023-24 --- --- 

14 ---- Regen Infrastructure and 
Service Pvt. Ltd. 

Chitradurga  120 0 120 2023-24 --- --- 
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S.  
No. 

Name of the Project Name of the Developer Project 
location(Village
/ District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks  

Scheduled Anticipated 

15 ---- Ecoren Heron Winds Pvt. 
Ltd. 

Chitradurga 25 0 25 2023-24 --- --- 

16 ---- Vish Wind Infrastruckture 
LLP  

Kudligi 
Molakalmuru 
and Challakere , 
Chitradurga & 
Ballari 

25.6 0 25.6 2023-24 --- --- 

17 ---- Ecogen Develoeprs and 
Consultants Pvt. Ltd. 

Honnali, 
Davanagere 

80 0 80 2023-24 --- --- 

18 ---- Mahidad Wind Energy Pvt. 
Ltd. 

Jagalur, 
Davanagere 

41.6 0 41.6 2023-24 --- --- 

19 ---- CMES Jupiter Pvt. Ltd. Jagalur, 
Davanagere 

27 0 27 2023-24 --- --- 

20 ---- Sherisha Agriculture Pvt. 
Ltd. 

Gadag 44.5 0 44.5 2023-24 --- --- 

21 ---- Pavagada Farms Pvt. Ltd. Gadag 41 0 41 2023-24 --- --- 

22 ---- Vish Wind Infrastrukture 
LLP 

Gadag 50 0 50 2023-24 --- --- 

23 ---- Farmers Wind Power 
Resources Pvt. Ltd. 

Gaadg  36 0 36 2023-24 --- --- 

24 ---- Siemens Gamesa 
Renewable Power Pvt. 
Ltd. 

Hirekerur  , 
Haveri 

60 0 60 2023-24 --- --- 

25 ---- Vayu Energy Limited Aland and 
Gulbarga  , 
Kalaburgi 

36 0 36 2023-24 --- --- 

26 ---- Vayu Energy Limited  Basavakalyana 
and Chittapura  
, Kalaburgi & 
Bidar 

29.6 0 29.6 2023-24 --- --- 



    56 
 

S.  
No. 

Name of the Project Name of the Developer Project 
location(Village
/ District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks  

Scheduled Anticipated 

27 ---- Clean Wind Power 
(Tuticorin) Pvt. Ltd. 

Kustgi , Koppal 150 0 150 2023-24 --- --- 

28 ---- Sitac Management & 
Development Pvt. Ltd. 

Koppal  40 0 40 2023-24 --- --- 

29 ---- Green Infra Wind Energy 
Limited 

Pavagada , 
Tumkur 

50.4 0 50.4 2023-24 --- --- 

30 ---- Farmers Wind Power 
Resources Pvt. Ltd. 

Gadag  36 0 36 2024-25 --- --- 

31 ---- Green Infra Wind Energy 
Ltd. 

Pavagada, 
Tumkur 

50.4 0 50.4 2024-25 --- --- 

32 ---- Atria Wind Power (K1) 
Pvt. Ltd. 

Kudlgi , Ballari 37.5 0 37.5 2025-26 --- --- 

33 ---- ReNew Green Energy 
Solutions Pvt. Ltd. 

Kudilgi , Ballari 100 0 100 2025-26 --- --- 

34 ---- Green Infra Wind Energy 
Ltd. 

Kudlgi , Ballari 50.4 0 50.4 2025-26 --- --- 

35 ---- Integrum Energy 
Infrastrcture Pvt. Ltd. 

Kudlgi , Ballari 25 0 25 2025-26 --- --- 

36          

37 ---- Hero Wind Energy Pvt. 
Ltd. 

Humnabad , 
Bidar 

30 0 30 2025-26 --- --- 

38 ---- Hero Wind Energy Pvt. 
Ltd. 

Basavakalyana , 
Bidar 

30 0 30 2025-26 --- --- 

39 ---- CMES Jupiter Pvt. Ltd. Jagalur , 
Davangere 

27 0 27 2025-26 --- --- 

40 ---- Vish Wind Infrastrukture 
LLP 

Ron , Gadag 50 0 50 2025-26 --- --- 

41 ---- Clean Wind Power 
(Tuticorin) Pvt. Ltd. 

Kustgi , Koppal 150 0 150 2025-26 --- --- 

42 ---- Sitac Management & 
Development Pvt. Ltd. 

Koppal  40 0 40 2025-26 --- --- 
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S.  
No. 

Name of the Project Name of the Developer Project 
location(Village
/ District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks  

Scheduled Anticipated 

43 ---- Avaada KN Green Pvt. Ltd. Basavabagewadi 
and Kolhara , 
Vijjayapura 

100 0 100 2025-26 --- --- 

44 184 MW Wind 
Portion at Gadag of 
Solar Wind Hybrid 

Project for Ultratech 

ABREL (RJ) Projects 
Limited 

Dharwad  184 0 184 31.05.2025 31.12.2025  

45 184 MW Wind 
Portion at Koppal of 
Solar Wind Hybrid 
Project for Ultratech 

ABREL (RJ) Projects 
Limited 

Koppal  184 0 184 31.05.2025 31.12.2025 --- 

46 102 MW Wind 
Portion at Gadag of 
Solar Wind Hybrid 
Project for Hindalco 

Aditya Birla Renewables 
Subsidiary Limited 

Dharwad 102 0 102 31.05.2025 31.12.2025 --- 

47 102 MW Wind 
Portion at Koppal of 
Solar Wind Hybrid 
Project for Hindalco 

Aditya Birla Renewables 
Subsidiary Limited 

Koppal 102 0 102 31.05.2025 31.12.2025 --- 

48 Halvad Renewables 
Pvt. Ltd. 

Halvad Renewables Pvt. 
Ltd. 

Gadag 300 0 300 31.12.2024 --- --- 

49 Wind Project 1 400 
MW Tawergera_ 

JSP Green Wind 1 Pvt. Ltd. Koppal 400 0 400 01.10.2024 --- --- 

50 Kleio Solar Power 
Pvt. Ltd.( VEH Green 
Energy ) 

Kleio Solar Power Pvt. Ltd. Koppal  153.6 0 153.6 31.05.2024 31.08.2024 --- 

51 Project Ten 
Renewable 150 MW 
Wind Hybrid Power 
Project 

Project Ten Renewable 
Power Pvt. Ltd. 

Gadag 150 0 150 14.09.2024 --- --- 
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S.  
No. 

Name of the Project Name of the Developer Project 
location(Village
/ District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks  

Scheduled Anticipated 

52 Solarxl Zeta Energy 
Pvt. Ltd. 

Solarxl Zeta Energy Pvt. 
Ltd. 

Gadag  201 0 201 31.03.2025 --- --- 

53 Seven Renewable 
Power Pvt. Ltd. 

Seven Renewable Power 
Pvt. Ltd. 

Bangalore 150 0 150 30.03.2025 --- --- 

54 TPREL 288 MW 
Mudhol Wind Project 

Tata Power Renewable 
Energy Ltd. 

Bagalkot 288 0 288 01.10.2024 --- --- 

55 Zenataris 
Renewable Energy 
Pvt. Ltd. 

Ecoren Energy India Pvt. 
Ltd. 

Bellary 300 0 300 30.11.2023 --- Work in progress. 

56 TPREL 112MW 
Koppal Wind Project 

Tata Power Renewable 
Energy Ltd. 

Koppal  112 0 112 01.10.2024 --- --- 

57 TP Saurya Limited 
200 MW Gadag 
Wind Project 

TP Saurya Ltd. Gadag 200 0 200 31.10.2024 --- --- 

58 TREPL 288 MW 
Gadag Wind Project 

Tata Power Renewable 
Energy Ltd. 

Bagalkot  288 0 288 01.10.2024 --- --- 

59 TPREL 340 MW 
Gadag Wind Project 

Tata Power Renewable 
Energy Ltd. 

Gadag  340 0 340 31.10.2024 --- --- 

60 Gudadur 1- C & I 
Project 

Vena Energy Aura Pvt. Ltd. Gudadur 
,Koppal  

50 0 50 01.10.2024 31.10.2025 ---- 

61 Gudadur 2 C & I 
Project 

Vena Energy Aura Pvt. Ltd. Gudadur 
,Koppal  

50 0 50 01.10.2024 31.10.2025 ---- 

Total 5934.90 0 5934.90    

 

Note:  Projects aggregating to 894.45 MW with individual Project capacity less than 25 MW, are also Under-Construction. 
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                              Details of Under-construction Hybrid Projects in Karnataka State (other than SECI & CPSUs) 

S. 

 No. 

Name of the Project 

 
 

Name of the Developer Project location 

(Village/ 

District/State) 

Project  

Capacity 

Awarded 

(MW) 

Project 

Capacity 

Commissioned 

(MW) 

Under 

Construction  

Capacity  

(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 170 MW Wind Solar Hybrid 
Project 

CMES Jupiter Pvt. Ltd. Belagavi 170 0 

 

170 2025-26 --- Wind: 100 MW 

Solar: 70 MW 

2 154MW Wind and 140MW 
solar Power Project  

CMES JUPITER Pvt. Ltd. Davangere 225 0 225 15.11.2023 --- --- 

3 100 MW Solar park and 101 
MW Wind power  

CYCLIC ENERGY POWER 
Pvt. Ltd. 

Bellary 200 0 200 15.01.2023 --- --- 

4 Green Infra Wind Energy 
Ltd. 300.4 MW Solar and 
Wind Pavagada Project 

GREEN INFRA WIND 
ENERGY Ltd. 

Tumkur 300.4 0 300.4 31.12.2024 --- --- 

5 FPEL UJWAL Pvt. Ltd. FOURTH PARTNER 
ENERGY Pvt. Ltd. 

Belgaum 68.9 0 68.9 01.12.2024 --- --- 

6 50 MW Wind Solar Hybrid 

Project 

FPEL Ujwal Pvt. Ltd. Shendur, 

Gondikuppi, 

Belagavi 

50 0 

 

50 2025-26 --- Wind: 29.7 MW 

Solar: 20.3 MW 

7 175 MW Wind Solar Hybrid 
Project 

Hero Rooftop Energy 

Pvt. Ltd. 

Gadag 175 0 

 

175 2025-26 --- Wind: 75.6 MW  

Solar:  99.4 MW 

8 204.18 MW Wind Solar 
Hybrid Project 

IRIS  Renewables Two 

Pvt. Ltd. 

Gadag 204.18 0 

 

204.18 2025-26 --- Wind:  98.7 MW 

Solar: 302.88 MW 

9 25 MW Wind Solar Hybrid 
Project 

TEPSOL Photovoltaic 

Power Ventures Ltd.  

Ballutagi & 

Gogeri, Koppal 

& Gadag, 

25 0 

 

25 2025-26 --- Wind: 13.2 MW 

Solar: 11.8 MW 

10 25 MW Wind Solar Hybrid 
Project 

Mysore Renewables 

India Pvt. Ltd. 

Tumkur 25 0 25 2025-26 --- Wind 16.6 MW 

Solar 8.4  MW 

11 50 MW Wind Solar Hybrid 

Project 

Ravindra Energy  KNSP1  

Pvt. Ltd.  

Honwad, 

Vijayapura 

50 0 50 2025-26 --- Wind: 34 MW 

Solar: 16 MW 

12 ReNew Surya Ojas Pvt. Ltd. RENEW POWER Pvt. Ltd. Koppal 300 0 300 30.04.2024 --- --- 
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S. 

 No. 

Name of the Project 

 
 

Name of the Developer Project location 

(Village/ 

District/State) 

Project  

Capacity 

Awarded 

(MW) 

Project 

Capacity 

Commissioned 

(MW) 

Under 

Construction  

Capacity  

(MW) 

Date of completion Remarks 

Scheduled Anticipated 

13 Serentica Renewables India 

Pvt. Ltd.300 MW 

Serentica Renewables 

India 1 Pvt. Ltd. 

Koppal   100 0 100 30.09.2024 --- Wind: 204 MW  

Solar: 195.8 MW 

14 Serentica Renewables 

India 1 Pvt. Ltd. 

Koppal  200 0 200 30.09.2024 --- Wind: 204 MW  

Solar: 195.8 MW 

15 Serentica Renewables India 

Pvt. Ltd. – Gadag 285 MW 

Hybrid 

 

Serentica Renewables 

India Pvt. Ltd. 

Gadag  180 0 180 01.10.2024 --- Wind: 270 MW 

Solar: 200 MW 

16 Serentica Renewables 

India Pvt. Ltd. 

Gadag  105 0 105 01.10.2024 --- Wind: 270 MW 

Solar: 200 MW 

17 Serentica Renewables India 

Pvt. Ltd.- Hybrid 

Serentica Renewables 

India Pvt. Ltd. 

Dharwad 150 0 150 30.06.2025 --- Wind: 174 MW 

Solar: 153 MW 

18 Serentica Renewables India 

Pvt. Ltd. – Gadag 285 MW 

Hybrid 

 

Serentica Renewables 

India Pvt. Ltd. 

Gadag  50 0 50 31.03.2025 --- Wind: 58 MW 

Solar: 51 MW 

19 Serentica Renewables 

India Pvt. Ltd. 

Dharwad 50 0 50 31.03.2025 --- Wind: 58 MW 

Solar: 51 MW 

20 Serentica Renewables 

India Pvt. Ltd. 

Dharwad 50 0 50 31.03.2025 --- Wind: 58 MW 

Solar: 51 MW 

21 Serentica Renewables 

India Pvt. Ltd. 

Gadag  50 0 50 31.03.2025 --- Wind: 58 MW 

Solar: 51 MW 

22 SolarXL Beta Energy Pvt. 

Ltd.Solar Wind Hybrid 

Project 

Solarxl Beta Energy Pvt. 

Ltd. 

Koppal 207 0 207 31.12.2024 --- --- 

23 ---- CMES Jupiter Pvt. Ltd.  Chikkodi , 
Belagavi 

170 0 170 2023-24 --- Solar- 70 MW 
Wind- 100 MW 

24 ---- FPEL Ujwal Pvt. Ltd.  Nippani , 
Belagavi 

68.9 0 68.9 2023-24 --- Solar- 20.3 MW 
Wind- 48.6 MW 

25 ---- Clean Max Pvt. Ltd.  Jagalur , 
Davanagere 

61.3 0 61.3 2023-24  Solar- 25 MW 
Wind- 36.3 MW 
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S. 

 No. 

Name of the Project 

 
 

Name of the Developer Project location 

(Village/ 

District/State) 

Project  

Capacity 

Awarded 

(MW) 

Project 

Capacity 

Commissioned 

(MW) 

Under 

Construction  

Capacity  

(MW) 

Date of completion Remarks 

Scheduled Anticipated 

26 ---- Hero Rooftop Energy 
Pvt. Ltd. 

Mundargi , 
Gadag 

175 0 175 2023-24 --- Solar- 99.4 MW 
Wind- 75.6 MW 

27 ---- TEPSOL Photovoltaic 
Power Venturs (P) Ltd. 

Yelburga & 
Gajendragad , 
Koppal & Gadag 

25 0 25 2023-24 --- Solar- 11.8 MW 
Wind- 13.2 MW 

28 ---- FPEL Ujwal Pvt. Ltd. Nippani , 
Belagavi 

68.9 0 68.9 2024-25 --- Solar- 20.3 MW 
Wind- 48.6 MW 

29 ----  CMES Jupiter Pvt. Ltd. Chikkodi ,   
Belgavi 

170 0 170 2025-26 --- Solar- 70 MW 
 Wind- 100 MW 

 Total: 3674.58 0.00 3674.58    

 

Note:  Projects aggregating to 23.90 MW with individual Project capacity less than 25 MW, are also Under-Construction. 
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                      Details of Under-construction Others (Co-generation & Waste-Energy) Power Projects in Karnataka State 

S.  
No. 

Name of the 
Project 

Name of the Developer Project 
location(Village/ 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 Co generation KPR Sugar  Mills  Ltd. Chinamageri, 
Kalburgi 

49 0 49 2023-24 --- --- 

2 Co generation KPR Sugar  Mills  Ltd. Alamel, Vijayapura 5.95 0 5.95 2023-24 --- --- 

3 Co generation Badami Sugars Ltd Muttalagere, 
Bagalakot 

12 0 12 2023-24 --- --- 

4 Co generation MRN Cane Power (India) Ltd Kallapura, Bagalakot 5 0 5 2023-24 --- --- 

5 Co generation Alagawadi Bheereswara 
Sugars  Pvt Ltd 

Alagawadi, Blagavi 14.4 0 14.4 2024-25 --- --- 

6 Co generation Mellbro Sugars Pvt Ltd Shirur, Bagalkot 11 0 11 2024-25 --- --- 

7 Co generation Belgaum Sugars Pvt Ltd Hudali, Belgaum 22 0 22 2024-25 --- --- 

8 Co generation MRN Cane Power  & 
Biorefineries Pvt Ltd 
(Pandavapura Sahakari 
Sakkare Kharkane Ltd) 

Pandavapura, 
Mandya  

20 0 20 2024-25 --- --- 

9 Co generation Shree Renuka Sugars Pvt Ltd Havalaga , 
Kalaburgi 

8 0 8 2024-25 --- --- 

10 Co generation Shree Renuka Sugars Pvt Ltd Burlatti, Belagavi 8 0 8 2024-25 --- --- 

11 Co generation Siddasiri Souhard Sahakari 
Niyamit 

Chincholi,  
Kalaburgi 

4 0 4 2024-25 --- --- 

12 Co generation Mylar Sugars Pvt Ltd Beerbbi,  Bellary 35 0 35 2024-25 --- --- 

13 Co generation M/s Venkateshwara Power 
Project Pvt Lrd, 

Bedkihal 
Belagavi 

25 0 25 2025-26 --- --- 

14 Waste To Energy MSGP  Infra  Tech Pvt Ltd. Chiguranahalli , 
Bangalore Rural 

11.5 0 11.5 2024-25 --- --- 

15 Bio-mass Askins Biofuels Pvt Ltd Alagawadi, Blagavi 7.5 0 7.5 2023-24 --- --- 

 Total: 227.35 0.00 227.35  
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                                                      Details of Under-construction Small Hydro Power Projects in Karnataka State 

S. 
No. 

Name of the 
Project 

Name of the 
Developer 

Project location(Village/ 
District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks  

Scheduled Anticipated 

4 Varuna RBC ADD Energy 
Management 
Company Pvt Ltd., 
(SPV), formerly 
Subhash Kabini Power 
Corporation Pvt. Ltd. 

across Varuna low level RBC 
near Kannambadi, Mandya 

4 0 4 25.01.2024 --- --- 

5 Ghataprabha RBC 
MHS  

Rio Energy Pvt. Ltd. across Ghataprabha Right 
Bank Canal at Hidkal Dam, 
Belgaum 

4 0 
 

 

4 09.01.2024 --- --- 

7 Kabini LBC  Shri Vikram Sreeram Kabini LBC MHS, Mysore 0.25 0 0.25 19.09.2025 --- --- 

8 Shivanasamudra Balaji Cauvery Hydro across Cauvery River 
(Gaganachukki Falls LBC), 
Sivanasamudram, 
Chamarajnagar 

24.5 0 24.5 20.03.2026 --- --- 

9 Sri 
Shantamallikarjuna 
MHS  

Poorna Pragna 
Infrastructure 

Across Kumaradhara River, 
Mallalli, Kodagu 

10 0 10 27.03.2026 --- --- 

Total 42.75 0.00 42.75      
 

 

 

 

 

 



    64 
 

Details of Under-Construction Solar Projects of Madhya Pradesh State (other than SECI, UMREPP and CPSUs) 

S. 
No. 

Name of the 
Project 

Name of the 
Developer 

Project Location 
( Village/District) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated 

1 Avaada Energy Pvt. 
Ltd.Solar Project 

Avaada Energy Pvt. Ltd. Agar 50 0 50 31.03.2025 --- --- 

2 Avaada Energy Pvt. 
Ltd.Solar Project 

AVAADA ENERGY Pvt. 
Ltd. 

Agar 
300 0 300 31.03.2025 --- --- 

3 AMP Energy Green 
Seven Pvt. Ltd. 

AMP ENERGY GREEN 
Pvt. Ltd. 

East Nimar 
100 0 100 31.03.2024 --- --- 

4 Enrich Energy Pvt. 
Ltd.50MW Solar 
Park  

Enrich Energy Pvt. Ltd. East Nimar 50 0 50 15.02.2024 --- --- 

5 60 MW AC Solar PV 
Project of IMC 

Indore Municipal 
Corporation 

West Nimar 60 0 60 31.03.2024 --- --- 

6 Integrate Offshore 
Pvt. Ltd. 

Integrate Offshore Pvt. 
Ltd. 

Datia 37.5 0 37.5 14.03.2024 --- --- 

7 Kumudini Power 
Ltd. 

Kumudini Power Ltd. Datia 25 0 25 14.03.2024 --- --- 

8 40 MW Solar Power 
Plant Nigahi 
Northern Coalfields 
Ltd. Singrauli 

Northern Coalfields 
Ltd. 

Singrauli 40 0 40 29.02.2024 --- --- 

9 Solar PV Power 
Project  

Powergrid Energy 
Services Ltd. 

Ujjain 85 0 85 08.06.2024 --- --- 

  Total 747.50 0 747.50    
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                Details of Under-Construction Wind Projects of Madhya Pradesh State (other than SECI, UMREPP and CPSUs) 

S. 
No. 

Name of the Project Name of the 
Developer 

Project Location 
(Village/District 

/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated 

1 ABEnergia Green 
Hybrid One 

ABEnergia Renewables 
Pvt. Ltd. 

Agar 99 0 99 31.12.2024 --- --- 

2 Resco Global Wind 
Services Pvt. Ltd. MP 

RESCO Global Wind 
Services Pvt. Ltd. 
(Inoxgfl Group Co.) 

Agar 
 

411 0 411 31.03.2025 --- --- 

3 ReNew Urja Shachar 
Pvt. Ltd.  

ReNew Power Pvt. Ltd. Ujjain 300 0 300 30.06.2025 --- --- 

4 Sprng Akshaya Urja 
Private Limited B ( 
188 MW ) 

Sprng Akshaya Urja 
Pvt. Ltd. 

Dhar 188 0 188 31.06.2025 --- --- 

5 VEH Jayin 
Renewables Pvt. Ltd. 

VEH Jayin Renewables 
Pvt. Ltd. 

Dhar 151.8 0 151.8 28.08.2024 31.10.2025 --- 

6 VEH Jayin 
Renewables Pvt. Ltd. 

VEH Jayin Renewables 
Pvt. Ltd. 

Dhar 50 0 50 28.08.2024 31.10.2025 --- 

 Total 1199.80 0 1199.80    
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         Details of Under-Construction Hybrid (Wind-Solar) Projects of Madhya Pradesh State (other than SECI, UMREPP and CPSUs) 

 

S.NO
. 

Name of the 
Project 

Name of the 
Developer 

Project Location 
(Village/District) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated 

1 83.4 MW Hybrid 
Project Utcl MP 

ABREL (MP) 
Renewables Limited 

Dhar 83.4 0 83.4 30.08.2023 30.04.2024 Wind: 50.4 MW 
Solar: 33 MW 

 

2 137.02 MW 
Hybrid Project 
Grasim MP 

ABREL Solar Power 
Ltd. 

Dhar 137.02 0 137.02 29.09.2023 31.05.2024 Wind: 97.02 MW 
Solar:  40 MW 

 

3 ReNew Green 
Energy Solutions 
Pvt. Ltd. 

RENEW POWER Pvt. 
Ltd. 

Dhar 100 0 100 01.07.2024 --- --- 

4 VEH Wind Energy 
Pvt. Ltd (C & I 
Project.) 

VEH Wind Energy 
Pvt. Ltd. 

Dhar 75 0 75 30.09.2024 30.10.2025 Wind: 66 MW 
Solar: 9 MW 

 

5 CONTINUM MP 
Windfarm 
Development Pvt. 
Ltd. ( Captive ) 

CONTINUM MP 
Windfarm 
Development Pvt. 
Ltd. 

Ratlam 200 131.15 68.85 31.06.2024 --- Wind:  99.9 MW 
Solar:   31.25MW 

( Out of 131.15 MW ) 
Remaining Capacity Land 

issue is there. 
 

 Total 
595.42 131.15 464.27  
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                         Details of Under-construction Solar Projects in Maharashtra State (other than SECI, UMREPP and CPSUs) 

S. 
No. 

Name of the Project Name of the Developer Project location 
(Village /District) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 Sakri-I Godrej & Boyce Mfg. 
Co. Ltd  

Sakri , Dhule 25 0 25 31.03.2022 --- --- 

2 Latur Godrej & Boyce Mfg. 
Co. Ltd  

Dhule 60 0 60 31.03.2022 --- --- 

3 100 MW Solar Park at 
Site Dahiwadi 

Enrich Energy Pvt. Ltd. Osmanabad 100 0 100 31.05.2024 --- --- 

4 Jalkot 75MW MSEDCL 
Solar Project 

Juniper Green Gamma 
One Private Limited 

Nanded 75 0 75 03.01.2025 --- --- 

5 Huoban Pvt Ltd Dhule 
Solar Park 

HUOBAN PVT LTD Dhule 100 0 100 31.05.2024 --- --- 

6 Renew Surya Tejas Pvt. 
Ltd 

RENEW POWER Pvt. 
Ltd. 

Amravati 25 0 25 25.06.2024 --- --- 

7 O2 Renewable Energy 
XV Pvt. Ltd. 

O2 POWER Pvt. Ltd. Buldana 36.4 0 36.4 29.01.2024 --- --- 

8 Radiance DC Sun 
Energy 

RADIANCE 
RENEWABLES Pvt. Ltd. 

Satara 50 0 50 30.04.2024 --- --- 

9 Serentica Renewables 
India Pvt. Ltd.  

Serentica Renewables 
India Pvt. Ltd. 

Solapur 300 0 300 31.03.2025 --- --- 

10 TP Saurya Bandita 
Limited 27MW solar 
project 

TP SAURYA BANDITA 
LIMITED 

Ahmadnagar 27 0 27 31.03.2024 --- --- 

11 TP Saurya Limited 
200MW Jamkhed Solar 
project 

TP SAURYA LIMITED Ahmadnagar 200 0 200 31.03.2024 --- --- 

12 TPREL 330MW Valsang 
Solar Project 

Tata Power Renewable 
Energy Limited 

Solapur 330 0 330 01.10.2024 --- --- 

13 Sakri-II Tata Power Solar 
Systems Ltd 

Sakri, Dhule 25 0 25 31.03.2024 --- --- 

Total:  1353.40 0.00 1353.40      

http://mfg.co/
http://mfg.co/
http://mfg.co/
http://mfg.co/
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                    Details of Under-construction Wind Projects in Maharashtra State (other than SECI and CPSUs) 
S. 

No. 
Name of the Project Name of the Developer Project Location  

(Village/District) 
Project 

Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commission
ed (MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated 

1 

184 MW Wind Portion at 
Osmanabad of Solar 
Wind Hybrid Project for 
Ultratech 

ABREL (RJ) Projects Limited Osmanabad 
 

184 0 184 31.05.2025 --- --- 

2 
Avaada Energy Pvt. Ltd. 
Wind Power Project 

AVAADA ENERGY Pvt. Ltd. Bid 400 0 400 
 

31.12.2024 --- --- 

3 
Avaada Energy Pvt. Ltd. 
wind Power Project Beed 

AVAADA ENERGY Pvt. Ltd. Bid 300 0 300 31.12.2024 --- --- 

4 
C&I ( CTU Connected 
Wind ) 

Teq Green Power XI Pvt. Ltd. 
(O2 Renewable Energy III 
Pvt. Ltd.) 

Beed 50 0 50 30.09.2024 --- --- 

5 
Renew Green Energy 
Solutions Pvt. Ltd. 

Renew Power Pvt. Ltd. Solapur 200 0 200 31.03.2024 --- --- 

6 
300 MW Wind Power 
Project 

Renew Tej Shakti Pvt. Ltd. Beed 300 0 300 30.04.2025 --- --- 

7 
ReNew Green MHP Two 
Pvt. Ltd. 

RENEW POWER PVT. LTD Bid 
 
 

52.8 0 52.8 31.07.2024 --- --- 

8 

150 MW Wind Power 
Project District Beed 
State Maharashtra 

RENEW GREEN (MHP ONE) 
Pvt. Ltd. 

Bid 
 
 
 

150 0 150 31.01.2024 --- --- 

9 
Serentica Renewables 
India 4 Pvt. Ltd. Kallam 
350 MW 
 

Serentica Renewables India 
4 Pvt. Ltd. 

Osmanabad 100 0 100 31.12.2024 --- --- 

10 
Serentica Renewables India 
4 Pvt. Ltd. 

Osmanabad 100 0 100 31.03.2025 --- --- 
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S. 
No. 

Name of the Project Name of the Developer Project Location  
(Village/District) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commission
ed (MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated 

11 
Serentica Renewables India 
4 Private Limited 

Osmanabad 150 0 150 31.03.2025 --- --- 

12 
Serentica Renewables 
India Pvt. Ltd. 200MW 
Kallam 

Serentica Renewables India 
Pvt. Ltd. 

Solapur 200 0 200 31.03.2025 --- --- 

13 
Serentica Renewables 
India Pvt. 
Ltd.100MW_Solapur 

SERENTICA RENEWABLES 
INDIA Pvt. Ltd. 

Osmanabad 100 0 100 31.03.2025 --- --- 

14 
Serentica Renewables 
India Pvt. 
Ltd._200MW_Kallam 

SERENTICA RENEWABLES 
INDIA Pvt. Ltd. 

Osmanabad 100 0 100 31.03.2025 --- --- 

15 
TPREL 101 MW Kallam 
Wind Project 

Tata Power Renewable 
Energy Ltd. 

Osmanabad 101 0 101 01.10.2024 --- --- 

16 
TP Saurya Limited 100 
MW Koral Wind project 

TP Saurya Limited Osmanabad 100 74 26 31.03.2023 31.01.2024 --- 

17 
TPREL 101 MW FDRE 
Kallam Wind Project 

TATA POWER RENEWABLE 
ENERGY Ltd. 

Osmanabad 101 0 101 01.10.2024 --- --- 

18 
VEH Aarush Renewables 
Pvt. Ltd. 

VEH Aarush Renewables Pvt. 
Ltd. 

Latur 201 0 201 31.12.2024 31.08.2025 This is Wind 
Project. 

  
Total: 2889.80 74.00 2815.80    

 

                 

 

 



    70 
 

 

                Details of Under-construction Hybrid Projects in Maharashtra State (other than SECI & CPSUs) 

S.  
No. 

Name of the Project Name of the 
Developer 

Project 
location 
(Village/ 
District) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 Renew Green Energy 
Solutions Pvt. Ltd. 

Renew Power Pvt. 
Ltd 

Solapur 600 0 600 31.03.2024 30.06.2024 Solar-403 MW 
Wind- 600 MW 

2 C& I ( Hybrid- Solar- 50 
MW, Wind- 100 MW) 

Teq Green Power 
XI Pvt. Ltd. (O2 
Renewable Energy 
III Private Limited ) 

Bid, 
Maharashtra 

150 0 150 31.12.2024             Solar- 50 MW 
Wind- 100 MW 

3 299 MW Teq Green 
Power XI Private Ltd. 
Wind Power Project 
(Third Party- C & I 
Project.) 

TEQ Green Power 
XI Pvt. Ltd. 

Ahmadnagar 

99 0 99 31.12.2024  

---- 

4 TSPPL Beed 
Maharashtra Project 

Torrent Power 
Ltd. 

Ahmadnagar 300 0 300 31.12.2024 -- Solar- 160 MW 
Wind- 408 MW 

 
Total: 1149.00 0 1149.00    
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               Details of Under-Construction Solar Projects of Rajasthan State (other than SECI, UMREPP and CPSUs) 

S. 

No. 
Name of the Project 
( Bidding Agency ) 

Name of the Developer Project Location 
(Village/District 

/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated 

1 Avaada RJ Bikaner Pvt. 
Ltd. 

Avaada Energy Pvt. Ltd. Bikaner, 
Rajasthan 

650 0 650 31.03.2025 --- --- 

2 Avaada RJ Bikaner Pvt. 
Ltd. 

Avaada Energy Pvt. Ltd. Bikaner, 
Rajasthan 

650 0 650 31.03.2025 --- --- 

3 ACME Sikar Solar Pvt. 
Ltd. 

Acme Solar Holdings 
Pvt. Ltd. 

Bikaner, 
Rajasthan 

300 0 300 03.10.2023 30.06.2024 --- 

4 110 MW Adept 
Renewable 
Technologies Pvt. Ltd. ( 
C & I ) 

Adept Renewable 
Technologies Pvt. Ltd. 

Bikaner, 
Rajasthan 

110 0 110 30.11.2023 31.01.2024 --- 

5 260 MW Solar Portion 
of Solar Wind Hybrid 
Project for Ultratech 

ABREL (Rj) Projects 
Limited 

Barmer, 
Rajasthan 

260 0 260 31.05.2025 28.02.2026 --- 

6 Anboto Solar Pvt. Ltd. Anboto Solar Pvt. Ltd. Barmer, 
Rajasthan 

250 0 250 01.01.2025 --- --- 

7 380 MWac NHPC 
RAJASTHAN ( NHPC ) 

Altra Xergi Power Pvt. 
Ltd. 

Jaisalmer, 
Rajasthan 

380 0 380 31.01.2024 --- --- 

8 Ayana Renewable 
Power Three 300 MW 
Solar Power Project 
Bikaner 

AYANA RENEWABLE 
POWER THREE PRIVATE 
LIMITED 

Bikaner 300 0 300 15.07.2024 --- --- 

9 Cleanmax Gamma Pvt. 
Ltd. Bikaner 

Cleanmax Gamma Pvt. 
Ltd. 

Bikaner, 
Rajasthan 

400 0 400 31.03.2025 --- --- 

10 Eden Renewable Passy 
Pvt. Ltd. ( NHPC ) 

Eden Renewable Passy 
Pvt. Ltd. 

Ajmer, 
Rajasthan 

300 0 300 31.01.2024 --- --- 

11 Frugal Energy Pvt. Ltd. Frugal Energy Pvt. Ltd. Jaisalmer, 
Rajasthan 

300 0 300 31.03.2025 --- --- 
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S. 

No. 
Name of the Project 
( Bidding Agency ) 

Name of the Developer Project Location 
(Village/District 

/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated 

12 Helia Energy Park Pvt. 
Ltd. 

Helia Energy Park Pvt. 
Ltd. 

Barmer, 
Rajasthan 

200 0 200 31.12.2024 --- --- 

13 Barmer Solar Project Juniper Green Stellar 
Pvt. Ltd. 

Barmer, 
Rajasthan 

365 0 365 31.01.2025 30.06.2026 --- 

14 Bhadla Solar Project Juniper Green Beta Pvt. 
Ltd. 

Jodhpur, 
Rajasthan 

300 0 300 31.03.2025 31.12.2025 --- 

15 Juniper Green Cosmic 
Bikaner Project 

Juniper Green Cosmic 
Pvt. Ltd. 

Bikaner, 
Rajasthan 

100 0 100 31.01.2025 -- --- 

16 Juniper Green Cosmic 
Bikaner Project 

Juniper Green Cosmic 
Pvt. Ltd. 

Bikaner, 
Rajasthan 

150 0 150 31.12.2024 31.03.2026 --- 

17 300 MW Barsingsar 
Solar Power project ( 
IREDA ) 

NLC India Limited Bikaner, 
Rajasthan 

300 0 300 27.09.2024 --- --- 

18 Proteus Energy Pvt. 
Ltd. ( VEH Green 
Energy ) 

Proteus Energy Pvt. Ltd. Bikaner, 
Rajasthan 

324 0 324 15.06.2025 --- ---. 

19 ReNew Dinkar Urja 
Private Limited 200 
MW Solar Project 

Renew Solar Power Pvt. 
Ltd. 

Bikaner, 
Rajasthan 

200 0 200 31.05.2024 --- --- 

20 300 MW Solar Power 
Project in Barmer 

Renew Solar (Shakti 
Three) Pvt. Ltd. 

Barmer, 
Rajasthan 

300 0 300 01.07.2023 31.03.2025 --- 

21 1000 MW Solar Park at 
Distt Jodhpur State 
Rajasthan 

RENEW SOLAR (SHAKTI 
SIX) PRIVATE LIMITED 

Jodhpur 1000 0 1000 30.12.2024 --- --- 

22 210 MW Solar Power 
Project in Distt 
Jaisalmer State 
Rajasthan 

RENEW SURYA JYOTI 
PRIVATE LIMITED 

Jaisalmer 210 0 210 31.12.2024 --- --- 

23 210 MW Solar Power 
Project in  

RENEW SURYA PRATAP 
PRIVATE LIMITED 

Jaisalmer 210 0 210 31.12.2024 --- --- 
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S. 

No. 
Name of the Project 
( Bidding Agency ) 

Name of the Developer Project Location 
(Village/District 

/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated 

24 210 MW Solar Power 
project 

Renew Surya Vihaan 
Pvt. Ltd. 

Jaisalmer, 
Rajasthan 

210 0 210 31.12.2024 --- --- 

25 Gorbea Solar Pvt. Ltd. Solarpack Corporation 
Tecnologica S.A.U 

Jodhpur, 
Rajasthan 

300 0 300 01.04.2024 --- --- 

26 Serentica Renewables 
India Pvt. Ltd. 300 MW 
Bikaner II PS 

Serentica Renewables 
India Pvt. Ltd. 

Bikaner, 
Rajasthan 

180 0 180 01.07.2024 --- --- 

27 Serentica Renewables 
India Pvt. Ltd. 300MW 
Bikaner II PS 

Serentica Renewables 
India Pvt. Ltd. 

Bikaner, 
Rajasthan 

220 0 220 31.03.2025 --- --- 

28 Serentica Renewables 
India Pvt. Ltd. 900 MW 

Serentica Renewables 
India Pvt. Ltd. 

Barmer, 
Rajasthan 

300 0 300 31.03.2025 --- --- 

29 Serentica Renewables 
India Pvt. Ltd. 900 MW 

Serentica Renewables 
India Pvt. Ltd. 

Barmer, 
Rajasthan 

300 0 300 31.03.2025 --- --- 

30 Serentica Renewables 
India Pvt. Ltd. 900 MW 

Serentica Renewables 
India Pvt. Ltd. 

Barmer, 
Rajasthan 

300 0 300 31.03.2025 --- --- 

31 Sprng Akshaya Urja 
Pvt. Ltd.A 

Sprng Akshaya Urja Pvt. 
Ltd. A 

Jaisalmer, 
Rajasthan 

100 0 100 30.06.2025 --- --- 

32 Sprng Akshaya Urja 
Pvt. Ltd. ( 130 MW) 

Sprng Akshaya Urja Pvt. 
Ltd. C 

Barmer, 
Rajasthan 

130 0 130 30.06.2025 --- --- 

33 Sunsure Solarpark RJ 
One Pvt. Ltd. 

Sunsure Energy Pvt. 
Ltd. 

Bikaner, 
Rajasthan 

50 0 50 15.06.2025 --- --- 

34 80 MW Transition 
Energy Services Pvt. 
Ltd. 

Transition Energy 
Services Pvt. Ltd. 

Bikaner, 
Rajasthan 

60 0 60 30.11.2023 31.01.2024 --- 

35 C & I Project ( Adept 
Renewables ) 

Transition Cleantech 
Services Limited. 

Bikaner, 
Rajasthan 

24.4 0 24.4 31.01.2024 --- --- 

36 100 MW TRANSITION 
GREEN ENERGY Pvt. 
Ltd. 

TRANSITION GREEN 
ENERGY Pvt. Ltd. 

Bikaner 100 0 100 01.04.2024 --- --- 
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S. 

No. 
Name of the Project 
( Bidding Agency ) 

Name of the Developer Project Location 
(Village/District 

/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated 

37 45 MW TRANSITION 
SUSTAINABLE ENERGY 
SERVICES ONE Pvt. Ltd. 

TRANSITION 
SUSTAINABLE ENERGY 
SERVICES ONE Pvt. Ltd. 

Bikaner 45 0 45 
 

01.04.2024 --- --- 

38 50 MW TRANSITION 
SUSTAINABLE ENERGY 
SERVICES Pvt. Ltd. 

TRANSITION 
SUSTAINABLE ENERGY 
SERVICES Pvt. Ltd. 

Bikaner 50 0 50 
 

01.04.2024 --- --- 

39 Softaculous Limited SOFTACULOUS LIMITED Jodhpur 50 0 50 15.03.2025 --- --- 

40 TP Saurya Limited 
300MW Bikaner3 

TP SAURYA LIMITED Ajmer 300 0 300 31.10.2024 --- --- 

41 NTPC REL 500MW 
SOLAR  

NTPC RENEWABLE 
ENERGY LIMITED 

Jodhpur 500 0 500 29.02.2024 --- --- 

42 Radiant Star Solar Park 
Pvt.Ltd. 

RADIANT STAR SOLAR 
PARK PRIVATE LIMITED 

Barmer 200 0 200 31.12.2024 --- --- 

43 Cannice renewables 
energy Pvt. Ltd. (Open 
Access / Group 
Captive/ Power 
ExchangeProject.) 

Cannice Renewables 
Energy Pvt. Ltd. 

Barmer, 
 

320 0 320 30.06.2025 --- --- 

44 Sourya Manthan 
Renewable Energy Pvt. 
Ltd. (Open Access / 
Group Captive / Power 
Exchange Project.) 

Sourya Manthan 
Renewable Energy 
Private Limited 

Bikaner 100 0 100 01.06.2025 --- --- 

45 Khidrat Renewable 
Energy Pvt.Ltd. (Open 
Access / Group Captive 
/ Power Exchange 
Project.) 

Khidrat Renewable 
Energy Private Limited 

Bikaner 300 0 300 01.12.2024 --- --- 

 

Total: 11698.40 0.00 11698.40  
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                  Details of Under-Construction Hybrid Projects of Rajasthan State (other than SECI & CPSUs) 
 

S.  
No. 

Name of the Project Name of the 
Developer 

Project 
location 
(Village/ 

District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project Capacity 
Commissioned 

(MW) 

Under 
Construction  

Capacity  (MW) 

Date of completion Remarks 

Scheduled Anticipated 

1 390 MW Solar Wind 
PSP Storage Hybrid 
Captive Project for 
Hindalco Industries 
Ltd. 

Aditya Birla 
Renewables 
Subsidiary 
Limited 

Barmer, 
 

390 0 390 31.05.2025 28.02.2026 Wind-210 MW 
Solar-180 MW 

2 AMP Energy Green 
Three Pvt. Ltd. Grid 
Connected Captive 
project. 

AMP Energy 
Green Pvt. Ltd. 

Barmer, 
 

50 0 50 31.12.2024 --- Wind-16.5 MW 
        Solar- 50 MW 

3 BN Project 1 BN Hybrid Power-
1 Private Limited 

Barmer, 
 

400 0 400 30.06.2025 --- Wind -150 MW 
Solar-250 MW 

4 300 MW RE Hybrid 
Grid Connected 
Captive Project. 

RABHCO Projects Barmer, 
 

300 0 300 30.04.2025 --- --- 

 Total: 
1140 0 1140  
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                 Details of Under-Construction Wind Projects of Tamil Nadu State (other than SECI & CPSUs) 

S.NO. Name of the 
Project 

Name of the 
Developer 

Project Location( 
Village/District/State) 

Project 
Capacity 
Awarded 

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated  

1 Sprng Akshaya 
Urja Pvt. Ltd. 

Sprng Akshaya 
Urja Pvt. Ltd 

Dindigul, Tamil Nadu 52.8 0 52.8 30.06.2025 --- --- 

2 TPREL 198MW 
Karur Wind 
Project 

Tata Power 
Renewable Energy 
Limited 

Karur, Tamil Nadu 198 0 198 01.10.2024 --- --- 

  Total: 250.8 0 250.8 
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Details of Under-Development SECI Solar Projects in Various States  
S.NO. Name of the 

Project 
Name of the 
Developer 

Project 
Location( 

Village/District/
State) 

Project Capacity 
Under- 

Development 
(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipate
d 

 

1 150 MW Grid 
Connected Floating 
Solar PV Plants 

ReNew Solar Power 
Pvt. Ltd. 

Rihand Dam, 
Sonebhadra ,UP 

50 0 0 03.02.2022 -- Matter is in APTEL and 
subjudice. 

2 150 MW Grid 
Connected Floating 
Solar PV Plants 

ReNew Solar Power 
Pvt. Ltd. 

Rihand Dam, 
Sonebhadra ,UP 

50 0 0 03.02.2022 -- Matter is in APTEL and 
subjudice.  

3 150 MW Grid 
Connected Floating 
Solar PV Plants 

Shapoorji Pallonji 
Infrastructure Capital 
Company Pvt. Ltd. 

Rihand Dam, 
Sonebhadra ,UP 

50 0 0 03.02.2022 -- 50 MW PPA terminated 
by SECI as upheld by 
UPERC.  

4 1200 MW ISTS 
Connected Solar 
PV Projects  
(ISTS-VIII) 

AMP Energy Green 
Four Pvt. Ltd. 

Ekalpar, 
Jodhpur, 
Rajasthan 

100 0 0 --- --- --- 

5 2000 MW ISTS 
Connected Solar 
PV Projects (ISTS-
IX) 

Gorbea Solar Pvt. 
Ltd. 

Bari Seer, 
Jodhpur, 
Rajasthan 

300 0 0 --- --- --- 

6 1200 MW ISTS 
Tranche-X 
 

Project Eight 
Renewable Power 
Private Limited 

 Yet to be 
decided. 

300 0 0 --- --- --- 

7 1200 MW ISTS 
Tranche-X 

Solar One Energy 
Private Limited 

Yet to be 
decided. 

300 0 0 --- --- --- 

8 1200 MW ISTS 
Tranche-X 
 

Project Eight 
Renewable Power 
Private Limited 

Yet to be 
decided. 

300 0 0 --- --- --- 

9 1200 MW ISTS 
Tranche-X 

Solar One Energy 
Private Limited 

Yet to be 
decided. 

300 0 0 --- --- --- 
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S.NO. Name of the 
Project 

Name of the 
Developer 

Project 
Location( 

Village/District/
State) 

Project Capacity 
Under- 

Development 
(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipate
d 

 

10 2000 MW ISTS 
Tranche-XI 
 

Eden Renewable 
Cadet Private 
Limited 

Yet to be 
decided. 

300 0 0 --- --- --- 

11 2000 MW ISTS 
Tranche-XI 

SAEL Industries 
Limited 

Yet to be 
decided. 

600 0 0 --- --- --- 

12 2000 MW ISTS 
Tranche-XI 

Jakson Limited Yet to be 
decided. 

200 0 0 --- --- --- 

13 2000 MW ISTS 
Tranche-XI 

Shiva Corporation 
India Limited 

Yet to be 
decided. 

100 0 0 --- --- --- 

14 2000 MW ISTS 
Tranche-XI 

Renew Solar Power 
Private Limited 

Yet to be 
decided. 

300 0 0 --- --- --- 

15 2000 MW ISTS 
Tranche-XI 

Renew Solar Power 
Private Limited 

Yet to be 
decided. 

300 0 0 --- --- --- 

16 2000 MW ISTS 
Tranche-XI 

Avaada Energy 
Private Limited 

Yet to be 
decided. 

200 0 0 --- --- --- 

17 50 MW Projects in 
High Visibility 
Areas (Central) 

Azure Power India 
Pvt. Ltd. 

  50 0 0 -- -- 50 MW Project is under 
review, in view of land 
handover issues. 

18 Manufacturing 
plant linked Solar 
Project scheme 

Adani Green Energy 
Twenty Seven A Ltd. 

Jaisalmer, 
Rajasthan 

250 0 0 05.11.2026 --- --- 

19 Manufacturing 
plant linked Solar 
Project scheme 

Adani Green Energy 
Twenty Seven A Ltd. 

Jaisalmer, 
Rajasthan 

250 0 0 05.11.2026 --- --- 

20 Manufacturing 
plant linked Solar 
Project scheme 

Adani Green Energy 
Twenty Six B Ltd. 

Jaisalmer, 
Rajasthan 

167 0 0 01.10.2026 --- --- 

21 Manufacturing 
plant linked Solar 
Project scheme 

Adani Renewable 
Energy Fifty Five Ltd. 

Rajasthan 250 0  01.10.2026 --- --- 
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S.NO. Name of the 
Project 

Name of the 
Developer 

Project 
Location( 

Village/District/
State) 

Project Capacity 
Under- 

Development 
(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipate
d 

 

22 Manufacturing 
plant linked Solar 
Project scheme 

Adani Renewable 
Energy Fifty Five Ltd. 

Rajasthan 150 0 0 01.10.2026 --- --- 

23 Manufacturing 
plant linked Solar 
Project scheme 

Adani Renewable 
Energy Fifty Five Ltd. 

Rajasthan 100 0 0 01.10.2026 --- --- 

24 Manufacturing 
plant linked Solar 
Project scheme 

Adani Renewable 
Energy Fifty Six Ltd. 

Rajasthan 250 0 0 01.10.2026 --- --- 

25 Manufacturing 
plant linked Solar 
Project scheme 

Adani Renewable 
Energy Fifty Six Ltd. 

Rajasthan 150 0 0 01.10.2026 --- --- 

26 Manufacturing 
plant linked Solar 
Project scheme 

Adani Renewable 
Energy Fifty Seven Ltd. 

Rajasthan 100 0 0 01.10.2026 --- --- 

27 Manufacturing 
plant linked Solar 
Project scheme 

Adani Renewable 
Energy Fifty Six Ltd. 

Rajasthan 250 0 0 01.10.2026 --- --- 

28 Manufacturing 
plant linked Solar 
Project scheme 

Adani Renewable 
Energy Fifty Seven Ltd. 

Rajasthan 150 0 0 01.10.2026 --- --- 

29 Manufacturing 
plant linked Solar 
Project scheme 

Adani Renewable 
Energy Fifty Seven Ltd. 

Rajasthan 100 0 0 01.10.2026 --- --- 

30 Manufacturing 
plant linked Solar 
Project scheme 

Adani Renewable 
Energy Fifty Eight Ltd. 

Rajasthan 200 0 0 01.10.2026 --- --- 

31 Manufacturing 
plant linked Solar 
Project scheme 

Adani Renewable 
Energy Fifty Eight Ltd. 

Rajasthan 99 0 0 01.10.2026 --- --- 
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S.NO. Name of the 
Project 

Name of the 
Developer 

Project 
Location( 

Village/District/
State) 

Project Capacity 
Under- 

Development 
(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipate
d 

 

32 Manufacturing 
plant linked Solar 
Project scheme 

Azure Power Sixty 
Two Private Limited 

Fatehgarh, 
Jaisalmer, 
Rajasthan 

125 0 0 11.11.2026 --- --- 

33 Manufacturing 
plant linked Solar 
Project scheme 

Azure Power Sixty 
Two Private Limited 

Fatehgarh, 
Jaisalmer, 
Rajasthan 

125 0 0 11.11.2026 --- --- 

34 Manufacturing 
plant linked Solar 
Project scheme 

Azure Power Sixty 
Two Private Limited 

Fatehgarh, 
Jaisalmer, 
Rajasthan 

83 0 0 11.11.2026 --- --- 

35 1785 MW Grid-
Connected Solar 
PV Power Projects 
in Rajasthan 
(Tranche-IV) 

Calpine Subsico Solar 
Energy Pvt. Ltd. 

Aau, Jodhpur, 
Rajasthan 

90 0 0 31.03.2024 -- 90 MW PPA is 
terminated due to non-
compliance of 
conditions. 

36 1785 MW Grid-
Connected Solar 
PV Power Projects 
in Rajasthan 
(Tranche-IV) 

Hera Sun Power 
Private Limited 

Sawa,Barmer, 
Rajasthan 

20 0 0 29.11.2023 -- 20 MW PPA is 
terminated due to non-
compliance of 
conditions. 

37 Total; 6709      
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Details of Under-Development SECI Wind Projects in Various States  
 

S. 
No. 

Name of the Project Name of the 
Developer 

Project 
location(Village  
/ District/State) 

Project Capacity 
Under-

Development  
(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

1 2000 MW ISTS-connected 
Wind Power Projects 
(Tranche-III) 

Aliento Wind 
Energy Private 
Limited (Inox) 

Kutch,  
Gujarat 

50 0 0 24.11.2019  WPD has requested 
for additional time. 

2 2000 MW ISTS-connected 
Wind Power Projects 
(Tranche-III) 

Flurry Wind Energy 
Private Limited 
(Inox) 

Kutch,  
Gujarat 

50 0 0 24.11.2019  WPD has requested 
for additional time 
for completion. 

3 2000 MW ISTS-connected 
Wind Power Projects 
(Tranche-III) 

Tempest Wind 
Energy Private 
Limited (Inox) 

Kutch,  
Gujarat 

50 0 0 24.11.2019  WPD has requested 
for additional time 
for completion. 

4 2000 MW ISTS-connected 
Wind Power Projects 
(Tranche-III) 

Vuelta Energy 
Private Limited 
( Inox) 

Kutch,  
Gujarat 

50 0 0 24.11.2019  WPD has requested 
for additional time 
for completion. 

5 2000 MW ISTS-connected 
Wind Power Projects 
(Tranche-III) 

Adani Green 
Energy (MP) 
Limited 

Kutch,  
Gujarat 

250 0 0 24.11.2019  Under Litigation at 
CERC. 

6 2000 MW ISTS-connected 
Wind Power Projects 
(Tranche-IV) 

Suswind Power 
Private Limited 
(Inox) 

Kutch,  
Gujarat 

50 0 0 31.08.2022  WPD has requested 
for additional time 
for completion. 

7 2000 MW ISTS-connected 
Wind Power Projects 
(Tranche-IV) 

Flutter Wind 
Energy Private 
Limited (Inox) 

 Kutch, 
Gujarat 

50 0 0 31.08.2022  WPD has requested 
for additional time 
for completion. 

8 2000 MW ISTS-connected 
Wind Power Projects 
(Tranche-IV) 

Mytrah Energy 
(India) Private 
Limited 

Coimbatore, 
Tamil Nadu 

300 0 0 28.08.2020  Under Litigation at 
CERC. 

9 2000 MW ISTS-connected 
Wind Power Projects 
(Tranche-IV) 
 

ReNew Wind 
Energy (TN) Private 
Limited 

Kutch,  
Gujarat 

265 0 0 29.02.2020 -- 265 MW capacity 
under litigation at 
APTEL for 
termination. 
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S. 
No. 

Name of the Project Name of the 
Developer 

Project 
location(Village  
/ District/State) 

Project Capacity 
Under-

Development  
(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Under 
Construction  

Capacity  
(MW) 

Date of completion  

Scheduled Anticipated Remarks 

10 1200 MW ISTS-connected 
Wind Power Projects 
(Tranche-VII) 

Betam Wind 
Energy Private 
Limited 

Devbhumi 
Dwarka, Gujarat 

200 0 0 18.04.2021 -- Under Litigation at 
CERC. Next Hearing 
Scheduled on 
14.02.2024. 

11 1200 MW ISTS-connected 
Wind Power Projects 
(Tranche-X) 
 

Adani Renewable 
Energy Seven Ltd. 
(Adani Renewable 
Energy Holding 
Fifteen Ltd.) 

Koppal,  
Karnataka 

300 0 0 10.03.2023 -- 300 MW Project is 
under review for 
cancellation. 

12 1200 MW ISTS-connected 
Wind Power Projects 
(Tranche-XII) 
 

Halvad Renewables 
Pvt. Ltd. 

Koppal & Gadag, 
Karnataka 

300 0 0 29.03.2025 -- Project stands 
terminated on 

account of non-
signing of PPA by M/s 

HRPL. 

13 690 MW ISTS-connected 
Wind Power Projects 
(Tranche-XIV) 
 

Green Prairie 
Energy Pvt. Ltd. 

Maharashtra 190 0 0 16.11.2025 -- PPA for 190 MW is 
yet to be signed. 

 Total; 2105      
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                    Details of Under-Development Projects in Andhra Pradesh State (other than SECI, UMREPP and CPSUs) 

 

S.NO. Name of the Project Name of the 
Developer 

Project 
Location( 

Village/District/
State) 

Project Capacity 
Under-Development  

(MW)) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated  

1 AMP Energy Green 
Sixteen Pvt. Ltd. 

AMP Energy Green 
Pvt. Ltd. 

Kurnool , 
Andhra Pradesh 

203 0 0 31.12.2025 --- Solar: 85 MW 
Wind: 118.8 
MW 

2 ACME Urja One Private 
Limited 

ACME Cleantech 
Solutions Pvt. Ltd. 

Anantapur  800 0 
 

0 25.06.2025 --- --- 

3 Clean Renewable Energy 
(Barmer) Pvt. Ltd. 

HERO Solar Energy 
Pvt. Ltd. 

Kurnool  
 

309 0 0 27.02.2026 --- --- 

4 600 MW Wind Solar 
Hybrid Project SECI 
Hybrid 6 Project. Solar 
810 MW Wind 900 MW 
ESS 600 MWh 

RENEW Vikram Shakti 
Pvt. Ltd. 

Anantapur  
 

1998 0 0 31.07.2025 --  
Solar: 810 MW 

Wind: 900 
MW ESS: 600 

MWh 

5 300 MW Wind Power 
Project Teq Green 
Power XVIII Pvt. Ltd 

TEQ GREEN POWER 
XVIII Pvt. Ltd. 

Anantapur 250 0 0 31.12.2025 --- --- 

6 FEPL 100 MW Kunta 
 ( Solar ) 

FIRST ENERGY Pvt. Ltd. Anantapur 100 0 0 30.06.2025 --- --- 

7 160 MW Hybrid project RENEW VIKRAM 
SHAKTI Pvt. Ltd. 

Anantapur 160 0 0 29.02.2028 --- --- 

8 Clean Wind Power 
Kurnool Pvt. Ltd. 
 ( Hybrid ) 

HERO SOLAR ENERGY 
Pvt. Ltd. 

Kurnool 300 0 0 30.06.2026 --- --- 

 Total; 
 

4120      
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Details of Under-Development Solar Projects in Gujarat State (other than SECI, UMREPP and CPSUs) 

 

S.NO. Name of the Project Name of the Developer Project 
Location( 

Village/District/
State) 

Project Capacity 
Under-

Development  
(MW)) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated  

1 Avaada Energy Pvt. 
Ltd.Solar Project Bhuj 

AVAADA ENERGY Pvt. Ltd. Kutch 100 0 0 31.03.2026 --- --- 

2 ACME Sun Power Pvt. 
Ltd. 

Acme Sun Power Pvt. Ltd. Devbhoomi 
Dwarka 

400 0 0 25.12.2025 --- --- 

3 ACME Cleantech 
Solutions Pvt. 
Ltd._300MW 

ACME CLEANTECH SOLUTIONS 
Pvt. Ltd. 

Kutch 300 0 0 31.03.2026 --- --- 

4 HR Sabarmati 240 MW 
Solar PV Project ( 
GUVNL 

HR Sabarmati Pvt. Ltd. Patan  240 0 0 31.03.2025 --- --- 

5 MORAVA SOLAR Pvt. 
Ltd. 

MORAVA SOLAR Pvt. Ltd. Jamnagar 60 0 0 25.03.2026 --- --- 

6 MALAREN SOLAR Pvt. 
Ltd. 

MALAREN SOLAR Pvt. Ltd. Jamnagar 150 0 0 25.03.2026 --- --- 

7 Solar Power Project at 
Lakadia 

RENEW SOLAR (SHAKTI 
EIGHT) Pvt. Ltd. 

Kutch 200 0 0 31.03.2026 --- --- 

8 Sprng Power Earth Pvt. 
Ltd. 

Sprng Power Earth Pvt. Ltd. Banas Kantha  250 0 0 30.06.2026 --- --- 

9 Solar Power Project at 
Lakadia 

RENEW SOLAR (SHAKTI 
EIGHT) Pvt. Ltd. 

Kutch 100 0 0 31.03.2026 --- --- 

10 Sprng Energy Private 
Limited 250MW 

SPRNG ENERGY Pvt. Ltd. Banas Kantha 100 0 0 31.12.2026 --- --- 

11 Sprng Energy Pvt. 
Ltd.250MW 

SPRNG ENERGY Pvt. Ltd. Banas Kantha  150 0 0 30.06.2027 --- --- 

 Total; 2050      
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                     Details of Under-Development Wind Projects of Gujarat State (other than SECI, UMREPP and CPSUs) 

S.NO. Name of the 
Project 

Name of the Developer Project 
Location( 

Village/District 
/State) 

Project Capacity 
Under-

Development  
(MW)) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated  

1 ACME ECO Clean 
Energy Pvt. Ltd. 

Acme Solar Holdings 
Pvt. Ltd. 

Surendranagar 
 

100 0 0 10.05.2025 --- --- 

2 ACME Cleantech 
Solutions Pvt. Ltd. 

ACME CLEANTECH 
SOLUTIONS Pvt. Ltd. 

Kutch 100 0 0 31.03.2026 --- --- 

3 ACME Cleantech 
Solutions Pvt. Ltd.  

ACME CLEANTECH 
SOLUTIONS Pvt. Ltd. 

Kutch 400 0 0 31.03.2026 --- --- 

4 Adani Green 
Energy Ltd. Wind 

Adani Green Energy Ltd. Ahmadabad, 
 

250 0 0 01.08.2025 --- --- 

5 368 MW Wind 
Portion at Bhuj of 
Solar Wind Hybrid 
Project for 
Ultratech 

ABREL (RJ) Projects Ltd. Kutch 368 0 0 31.05.2025 --- --- 

6 BN Project 4 BN Hybrid Power-1 Pvt. 
Ltd. 

Devbhoomi 
Dwarka 

300 0 0 30.09.2026 --- --- 

7 JGEPL Jam 
Khambhaliya RE 
Project 

Juniper Green Energy 
Pvt. Ltd. 

Jamnagar,  100 0 0 31.12.2025 --- --- 

8 Juniper Green 
Beam 70 MW 
GUVNL Wind 
Project 

Juniper Green Beam 
Pvt. Ltd. 

Devbhoomi 
Dwarka 

70 0 0 31.01.2026 --- --- 

9 Juniper Green 
Beam 50 MW 
GUVNL Wind 
Project 

Juniper Green Beam 
Pvt. Ltd. 

Devbhoomi 
Dwarka 

50 0 0 09.05.2025 --- --- 

10 JGEPL Baranda 
Wind Project 

Juniper Green Energy 
Pvt. Ltd. 

Kutch 75 0 0 30.09.2025 --- --- 



    87 
 

S.NO. Name of the 
Project 

Name of the Developer Project 
Location( 

Village/District 
/State) 

Project Capacity 
Under-

Development  
(MW)) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated  

11 Juniper Green Kite 
70 MW GUVNL 
Wind Project 

Juniper Green Kite Pvt. 
Ltd. 

Devbhoomi 
Dwarka 

70 0 0 13.12.2024 --- --- 

12 JGEPL Lakadiya RE 
Project 

JUNIPER GREEN ENERGY 
Pvt. Ltd. 

Kutch 300 0 0 30.06.2028 --- --- 

13 JGEPL Lakadiya RE 
Project 

JUNIPER GREEN ENERGY 
Pvt. Ltd. 

Kutch 150 0 0 31.03.2028 --- --- 

14 JGEPL Jam 
Khambhaliya RE 
Project 

JUNIPER GREEN ENERGY 
Pvt. Ltd. 

Devbhoomi 
Dwarka 

200 0 0 31.12.2027 --- --- 

15 JGEPL Jam 
Khambhaliya RE 
Project 

JUNIPER GREEN ENERGY 
Pvt. Ltd. 

Devbhoomi 
Dwarka 

100 0 0 30.06.2027 --- --- 

16 Powerica 50MW 
Manza Wind 
Power Project 

POWERICA LIMITED Devbhoomi 
Dwarka 

50 0 0 31.12.2025 --- --- 

17 152 MW Lakadiya 
Wind Power 
Project ( SJVN) 

TEQ GREEN POWER XVI 
Pvt. Ltd. 

Kutch 76 0 0 31.03.2026 --- --- 

18 152 MW Lakadiya 
Wind Power 
Project ( SJVN) 

TEQ GREEN POWER XVI 
Pvt. Ltd. 

Kutch 76 0 0 28.02.2026 --- --- 

19 WYN Renewables 
Pvt. Ltd. 

WYN RENEWABLES Pvt. 
Ltd. 

Surendranagar 100 0 0 09.05.2025 --- --- 

20 Vanthali 
Renewables Pvt. 
Ltd. 

Vanthali Renewables 
Pvt. Ltd. 

Kutch 200 0 0 30.06.2025 --- --- 

 Total; 3135      
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             Details of Under-Development Hybrid Projects of Gujarat State (other than SECI, UMREPP and CPSUs) 
 

S.NO. Name of the Project Name of the Developer Project 
Location( 

Village/District/
State) 

Project 
Capacity 
Under-

Development  
(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated  

1 ArcelorMittal Nippon 
Steel India Limited 
Gujarat Grid Connected 
Captive Project 

ARCELORMITTAL NIPPON 
STEEL INDIA LIMITED 

Kachchh 550 0 0 31.05.2025 31.08.2025 --- 

2 Airpower Jam 
Khambhaliya Extension 

Airpower Windfarms Pvt. 
Ltd. 

Rajkot, Gujarat 175 0 0 29.06.2025 --- --- 

3 362 MW Solar Wind 
PSP Storage Hybrid 
Captive Project for 
Hindalco Industries  

Aditya Birla Renewables 
Subsidiary Limited 

Kutch, Gujarat 362 0 0 31.05.2025 --- --- 

4 Avaada Energy Private 
Limited Hybrid Project 
Jam Khambhaliya 

AVAADA ENERGY Pvt. Ltd. Devbhoomi 
Dwarka 

150 0 0 30.09.2025 --- --- 

5 Adani Green Energy 
Limited Hybrid 1 

Adani Green Energy Limited Khavda, Gujarat 1000 0 0 01.04.2025 --- --- 

6 Adani Green Energy 
Limited Hybrid 2 

Adani Green Energy Limited Khavda, Gujarat 1000 0 0 01.04.2025 --- --- 

7 Adani Green Energy 
Limited Hybrid 3 

Adani Green Energy Limited Khavda, Gujarat 1050 0 0 01.04.2025 --- --- 

8 Adani Green Energy 
Limited Hybrid 3 

Adani Green Energy Limited Khavda, Gujarat 1050 0 0 01.04.2025 --- --- 

9 Adani Green Energy 
Limited Hybrid 3 

Adani Green Energy Limited Khavda, Gujarat 1050 0 0 01.09.2025 --- --- 

10 Adani Green Energy 
Limited Hybrid 1 

ADANI GREEN ENERGY 
LIMITED 

Ahmadabad 1650 0 0 31.03.2025 --- --- 

11 Adani Green Energy 
Limited Hybrid 2 

ADANI GREEN ENERGY 
LIMITED 

Ahmadabad 1100 0 0 31.03.2025 --- --- 

12 Adani Green Energy 
Limited Hybrid 4 

ADANI GREEN ENERGY 
LIMITED 

Ahmadabad 1125 0 0 31.03.2025 --- --- 
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S.NO. Name of the Project Name of the Developer Project 
Location( 

Village/District/
State) 

Project 
Capacity 
Under-

Development  
(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated  

13 CGE Renewables Pvt. Ltd. 
Captive Project. 

CGE Renewables Pvt. Ltd. Kutch, Gujarat 90 0 0 31.12.2025 --- --- 

14 Ganeko Solar Pvt. Ltd. GANEKO SOLAR Pvt. Ltd. Kutch 290 0 0 31.12.2026 --- --- 

15 Mounting Renewable 
Power Limited 

Mounting Renewable Power 
Limited 

Jamnagar, 
Gujarat 

250 0 0 31.03.2025 --- --- 

16 Orchid PARAMOUNT WINDFARMS 
Pvt. Ltd. 

Devbhoomi 
Dwarka 

52.8 0 0 17.11.2025 --- --- 

17 1110 MW Sarjan 
Realities Pvt. Ltd. 

Sarjan Realities Pvt. Ltd. Kutch, Gujarat 1100 0 0 30.09.2025 --- --- 

18  1150 MW Sarjan 
Realities Pvt. Ltd. 

Sarjan Realities Pvt. Ltd. Kutch, Gujarat 1150 0 0 30.09.2025 --- --- 

19 1250 MW Sarjan 
Realities Pvt. Ltd. 

Sarjan Realities Pvt. Ltd. Kutch, Gujarat 1250 0 0 30.09.2025 --- --- 

20 1250 MW Sarjan 
Realities Pvt. Ltd. 

Sarjan Realities Pvt. Ltd. Kutch, Gujarat 1250 0 0 30.09.2025 --- --- 

21 300 MW Hybrid Power 
Project Teq Green 
Power XVII Pvt. Ltd. 

TEQ GREEN POWER XVII Pvt. 
Ltd. 

Kachchh 300 0 0 31.12.2025 --- --- 

 Total; 15994.80      
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                   Details of Under-Development Solar Projects of Karnataka State (other than SECI, UMREPP and CPSUs) 

 

S.NO. Name of the Project Name of the Developer Project Location( 
Village/District/State) 

Project Capacity 
Under-

Development  
(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated  

1 ----- Tata Power Renewable 
Energy Ltd. 
 

Gadag 200 0 0 2025-26 --- --- 

2 ----- Enerparc Solar Power 5 
Pvt. Ltd. 

Mundarga ,  
Yadgiri 

50 0 0 2025-26 --- Private 
Solar Park) 

3 ----- Enerparc Solar Power 4 
Pvt. Ltd. 

Mundarga ,  
Yadgiri 

50 0 0 2025-26 ---  (Private 
Solar Park) 

4 Decentralized solar 
projects of 300 MW in 
Pavagada Solar Park 

Karnataka Solar Power 
Development 
Corporation Ltd. 

Tumkur 300 0 0 31.12.2025 --- --- 

5 TPREL 400MW 
Koppal Solar Project 

Tata Power Renewable 
Energy Ltd 

Koppal 400 0 0 01.06.2025 --- --- 

 Total; 1000      
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                   Details of Under-Development Wind Projects of Karnataka State (other than SECI, UMREPP and CPSUs) 

S. 
NO

. 

Name of the Project Name of the 
Developer 

Project 
Location( 

Village/District 
/State) 

Project Capacity 
Under-Development  

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project Capacity 
Under 

Construction 
(MW) 

Date of Completion Remarks 

Scheduled Anticipated  

1 Avaada Energy Pvt. Ltd. 
Wind Power Project 
Garjanal 

Avaada Energy Pvt. 
Ltd. 

Koppal 300 0 0 30.09.2025 --- --- 

2 Devpur Renewables Pvt. 
Ltd. 

Devpur Renewables 
Pvt. Ltd. 

Koppal 300 0 0 30.06.2025 --- --- 

3 GIWEL KOPPAL-II-300 
MW 

Green Infra Wind 
Energy Ltd. 

Koppal 300 0 0 01.06.2026 --- --- 

4 GIWEL 300 MW 
Hanamsagar Land based 
and TBD 

Green Infra Wind 
Energy Ltd. 

Koppal  300 0 0 30.06.2025 --- --- 

5 Nine Renewables Power 
Pvt. Ltd. Anaathapuram 
Wind Project 

Project Nine 
Renewable Power 
Pvt. Ltd. 

Bangalore 300 0 
 

0 25.06.2025 --- --- 

6 Nine Renewables Power 
Pvt. Ltd. Gadag Wind 
Project 

Project Nine 
Renewable Power 
Pvt. Ltd. 

Gadag  480 0 0 02.06.2025 --- --- 

7 350 MW Aland Wind 
Project 

Solarcraft Power 
India 7 Pvt. Ltd. 

Gulbarga  350 0 0 31.12.2025 --- --- 

8 Vanthali Renewables 
Pvt. Ltd. 

Vanthali Renewables 
Pvt. Ltd. 

Gadag 140 0 0 30.06.2025 --- --- 

9 VEH Green Energy Pvt. 
Ltd. C & I Project. 

VEH Green Pvt. Ltd. Koppal  153.6 0 0 30.06.2025 31.12.2025 --- 

10 Wintec Energy Pvt. Ltd. Wintec Energy Pvt. 
Ltd. 

Koppal  
 

300 0 0 31.12.2025 --- --- 

11 Wind Project 2_300 
MW_Naregal 

JSP GREEN WIND 1 
Pvt. Ltd. 

Gadag 300 0 0 01.05.2025 --- --- 

12 Wind Project in Hiriyur Renew Pawan Urja 
Pvt. Ltd. 

Chitradurga 250 0 0 31.03.2027 --- --- 
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S. 
NO

. 

Name of the Project Name of the 
Developer 

Project 
Location( 

Village/District 
/State) 

Project Capacity 
Under-Development  

(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project Capacity 
Under 

Construction 
(MW) 

Date of Completion Remarks 

Scheduled Anticipated  

13 Scatec India 
Renewables one Pvt. 
Ltd. 

Scatec India 
Renewables one Pvt. 
Ltd. 

Koppal 300 0 0 19.04.2025 --- --- 

14 350 MW Muddebihal 
wind power project 
( SJVN ) 

TEQ GREEN POWER 
XVI Pvt. Ltd. 

Bijapur 175 0 0 31.03.2026 --- --- 

15 TSPPL Kukanur 
Karnataka 

TORRENT SOLAR 
POWER Pvt. Ltd. 

Koppal 300 0 0 31.12.2025 --- --- 

16 Ayana Renewable 
Power Pvt. Ltd. 

AYANA RENEWABLES 
POWER Pvt. Ltd. 

Tumkur 150 0 0 01.06.2025 --- --- 

17 TPREL 50.4MW FDRE GS 
Bijapur Wind Project 

TATA POWER 
RENEWABLE ENERGY 
Ltd. 

Bijapur 51 0 0 01.02.2026 --- --- 

18 Avaada Energy Pvt. 
Ltd.Wind Power Project 
Garjanal 

AVAADA ENERGY 
Pvt. Ltd. 

Koppal 300 0 0 30.09.2025 --- --- 

19 VEH Power Nirman Pvt. 
Ltd. C & I Project. 

VEH POWER 
NIRMAN Pvt. Ltd. 

Koppal 76.8 0 0 31.03.2026 --- --- 

20 TPREL 252MW Bijapur 
Wind Project 

TATA POWER 
RENEWABLE ENERGY 
Ltd. 

Bijapur 252 0 0 01.04.2025 --- --- 

21 Devpur Renewables Pvt. 
Ltd. 

HALVAD RENEWABLES 
Pvt. Ltd. 

Koppal 300 0 0 30.06.2025 --- --- 

22 350 MW Muddebihal 
wind power project 
( SJVNL) 

TEQ GREEN POWER 
XVI Pvt. Ltd. 

Bijapur 125 0 0 28.02.2026 --- --- 

 Total; 5503.40      
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             Details of Under-Development Hybrid Projects of Karnataka State (other than SECI, UMREPP and CPSUs) 

 

S.NO. Name of the Project Name of the Developer Project 
Location( 

Village/District/
State) 

Project 
Capacity 
Under-

Development  
(MW) 

Project 
Capacity 

Commissio
ned (MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated  

1 Clean Renewable 
Energy Hybrid Two Pvt. 
Ltd. 

CLEAN RENEWABLE ENERGY 
HYBRID TWO Pvt. Ltd. 

Koppal 300 0 0 31.12.2026 --- --- 

2 CLEAN SOLAR POWER 
BANIYANA Pvt. Ltd. 

HERO SOLAR ENERGY Pvt. 
Ltd. 

Bidar 389 0 0 31.12.2026 --- --- 

3 Amplus Ampere Pvt. 

Ltd. 

Amplus Ampere Pvt. Ltd. Bagalkot 200 0 0 30.09.2026 --- --- 

4 Hybrid RE Project in 

Karnataka 

Renew Vayu Energy Pvt. Ltd. Gadag 

 

300 0 0 31.03.2026 --- --- 

5 Serentica Renewables 
India Pvt. Ltd. 550MW 
Gadag2 

SERENTICA RENEWABLES 
INDIA Pvt. Ltd. 
 

Bagalkot 550 0 0 30.06.2026 --- --- 

6 Serentica Renewables 
India 11 Private Limited 
150MW GadagII 

SERENTICA RENEWABLES 
INDIA 11 Pvt. Ltd. 

Bagalkot 150 0 0 31.05.2026 --- --- 

7 Smart Powertech Pvt. 

Ltd. 

Smart Powertech Pvt. Ltd. Gadag 300 0 0 30.12.2025 --- --- 

8 Aland 150MW wind 
solar and battery 
project 

SOLARCRAFT POWER INDIA 
16 Pvt. Ltd. 

Gulbarga 150 0 0 01.04.2026 --- --- 

 Total; 2339      

 
      
 
          Details of Under-Development Solar Projects of Madhya Pradesh State (other than SECI, UMREPP and CPSUs) 
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S.NO. Name of the Project Name of the Developer Project 
Location( 

Village/District/
State) 

Project 
Capacity 
Under-

Development  
(MW)) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated  

1 BLE Agar Malwa MP RE 
Project 

Blue Leaf Energy Renewables 
Pvt. Ltd. 

Agar, Madhya 
Pradesh 

235 0 0 30.06.2025 --- --- 

 Total; 235      

 
 

                Details of Under-Development Wind Projects of Madhya Pradesh State (other than SECI, UMREPP and CPSUs) 

 

S.NO. Name of the Project Name of the 
Developer 

Project 
Location( 

Village/District/
State) 

Project Capacity 
Under-Development  

(MW)) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated  

1 Avaada Energy Pvt. 
Ltd.Wind Power Project 
Rajgarh 

AVAADA ENERGY 
Pvt. Ltd. 

Dhar 200 0 0 30.06.2025 --- --- 

2 JGEPL ISTS Wind Project 
at Mandsaur  

JUNIPER GREEN 
ENERGY Pvt. Ltd. 

Mandsaur 300 0 0 30.06.2028 --- --- 

3 VEH Damen Power Pvt. 
Ltd. C & I Project. 

VEH DAMEN POWER 
Pvt. Ltd. 

Agar 76.8 0 0 31.05.2025 31.03.2026 --- 

4 Wind project at Indore 
ISTS 

RENEW SAMIR URJA 
Pvt. Ltd. 

Ratlam 300 0 0 30.06.2025 --- --- 

5 200MW Wind Project 
by RSPPL at Runija 

RENEW SOLAR 
POWER Pvt. Ltd. 

Ratlam 200 0 0 31.03.2026 --- --- 

6 Sprng Vayu Vidyut Pvt. 
Ltd. 

Sprng Vayu Vidyut 
Pvt. Ltd. 

Dhar 100 0 0 31.12.2026 --- --- 

7 Sprng Vayu Vidyut Pvt. 
Ltd. 

Sprng Vayu Vidyut 
Pvt. Ltd. 

Dhar 300 0 0 01.07.2024 --- --- 

8 Sprng Renewable 
Resources Pvt. Ltd. 

Sprng Renewable 
Resources Pvt. Ltd. 

Ujjain 178.2 0 0 30.06.2027 --- --- 
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S.NO. Name of the Project Name of the 
Developer 

Project 
Location( 

Village/District/
State) 

Project Capacity 
Under-Development  

(MW)) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated  

9 Sprng Vayu Vidyut Pvt. 
Ltd. 

Sprng Vayu Vidyut 
Pvt. Ltd. 

Dhar 82 0 0 01.07.2024 --- --- 

10 Serentica Renewables 
India Pvt. Ltd.-Wind 
Pachora 

Serentica 
Renewables India 
Pvt. Ltd. 

Pachora 260 0 0 30.06.2025 --- --- 

11 VEH Saur Urja Pvt. Ltd. C 
& I Project. 

VEH Saur Urja Pvt. Ltd. Agar 163.2 0 0 30.06.2025 --- --- 

 Total; 2160.20      

 
 

Details of Under-Development Hybrid Projects of Madhya Pradesh State (other than SECI, UMREPP and CPSUs) 

 

S.NO. Name of the Project Name of the 
Developer 

Project 
Location( 

Village/District/
State) 

Project Capacity 
Under-Development  

(MW)) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated  

1 BDPL Hybrid 1 BHOJRAJ 
DEVELOPERS Pvt. 
Ltd. 

Agar 200 0 0 30.06.2025 --- --- 

2 ABEnergia Green Hybrid 
One Captive Project. 

ABEnergia 
Renewables Pvt. Ltd. 
(Oyster Green Hybrid 
One Pvt. Ltd.) 

Agar 181 0 0 31.12.2024 --- Wind: 81 MW 
Solar:100 MW 

 

 Total; 381      

 
 

            Details of Under-Development Solar Projects of Maharashtra State (other than SECI, UMREPP and CPSUs) 
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S.NO. Name of the Project Name of the 
Developer 

Project 
Location( 

Village/District/
State) 

Project Capacity 
Under-

Development  
(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project Capacity 
Under 

Construction 
(MW) 

Date of Completion Remarks 

Scheduled Anticipated  

1 Juniper Green Ray Two 
Pvt. Ltd. 

Juniper Green 
Ray Two Pvt. Ltd. 

Solapur 350 0 0 01.10.2025 --- --- 

2 145 MW Grid 
connected Solar PV 
Power Project at 
Kachrala 

MAHAGENCO Chandrapur 145 0 0 31.12.2026 --- --- 

3 170 MW Grid 
Connected Solar PV 
Project At Washim 
Maharashtra 

MAHAGENCO Washim 130 0 0 31.12.2025 --- --- 

4 170 MW Grid 
Connected Solar PV 
Project At Washim 
Maharashtra 

MAHAGENCO Washim 40 0 0 31.12.2025 --- --- 

5 75 MW Grid connected 
Solar PV Power Project 
at Yavatmal 

MAHAGENCO Yavatmal 75 0 0 31.12.2025 --- --- 

 Total; 740      

 
               
 
 
 
 
 
 
 
 
 

                         Details of Under-Development Wind Projects of Maharashtra State (other than SECI, UMREPP and CPSUs) 
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S.NO. Name of the Project Name of the 
Developer 

Project Location( 
Village/District/ 

State) 

Project 
Capacity 
Under-

Development 
(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project Capacity 
Under 

Construction 
(MW) 

Date of Completion Remarks 

Scheduled Anticipated  

1 TPREL 100.8 MW FDRE 
GS Kallam Wind Project 

TATA POWER 
RENEWABLE 
ENERGY Ltd. 

Osmanabad 101 0 0 01.02.2026 --- --- 

 Total; 101      

              
         Details of Under-Development Hybrid Projects of Maharashtra State (other than SECI, UMREPP and CPSUs) 
 

S.NO. Name of the Project Name of the 
Developer 

Project Location( 
Village/District/ 

State) 

Project Capacity 
Under –

Development 
(MW) 

Project 
Capacity 

Commissioned 
(MW) 

Project 
Capacity 

Under 
Construction 

(MW) 

Date of Completion Remarks 

Scheduled Anticipated  

1 Avaada Energy Pvt. Ltd. 
Hybrid Project  

Avaada Energy Pvt. 
Ltd. 

Solapur 50 0 0 31.12.2025 --- --- 

2 Sprng Vayu Kiran Pvt. 
Ltd. 

Sprng Vayu Kiran Pvt. 
Ltd. 

Osmanabad 400 0 0 31.12.2025 --- --- 

3 BEED Hybrid 
Maharashtra Project 

Torrent solar power 
Pvt. Ltd. 

Osmanabad 

603 0 0 29.06.2025 

--- --- 

 Total; 1053      

 
 

                Details of Under-Development Solar Projects of Rajasthan State (other than SECI, UMREPP and CPSUs) 
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S.NO. Name of the Project Name of the 
Developer 

Project 
Location( 

Village/District 
/State) 

Project Capacity 
Under 

Development 
(MW) 

Project Capacity 
Commissioned 

(MW) 

Project Capacity 
Under 

Construction 
(MW) 

Date of Completion Remarks 

Scheduled Anticipated  

1 Avaada RJSustainable 
Pvt. Ltd. 

AVAADA ENERGY Pvt. 
Ltd. 

Bikaner 1300 0 0 30.11.2025 --- -- 

2 ACME Cleantech 
Solutions Pvt. Ltd. 

Acme Solar Holdings 
Pvt. Ltd. 

Bikaner, 
 

300 0 0 31.05.2025 --- --- 

3 ACME Cleantech 
Solutions Pvt. Ltd. 
350MW 

ACME CLEANTECH 
SOLUTIONS Pvt. Ltd. 

Jaisalmer 350 0 0 31.03.2026 --- --- 

4 ACME Cleantech 
Solutions Pvt. 
Ltd.400MW 

Acme Cleantech 
Solutions Pvt. Ltd. 

Jaisalmer, 
 

400 0 0 16.06.2025 --- --- 

5 ACME Heergarh 
Powertech Pvt. Ltd. 

Acme Heergarh 
Powertech Pvt. Ltd. 

Jodhpur, 
 

50 0 0 16.06.2025 --- --- 

6 ACME Cleantech 
Solutions Pvt. Ltd. 
350MW  

ACME CLEANTECH 
SOLUTIONS Pvt. Ltd. 

Bikaner 350 0 0 31.03.2026 --- --- 

7 ACME Cleantech 
Solutions Pvt. Ltd. 
250MW 

ACME CLEANTECH 
SOLUTIONS Pvt. Ltd. 

Jaisalmer 250 0 0 31.03.2026 --- --- 

8 AKRIPL Bikaner Solar 1 Ak Renewable Infra 
Pvt. Ltd. 

Bikaner, 
 

300 0 0 30.06.2025 --- --- 

9 Abu Renewables India 
Pvt. Ltd. 

Abu Renewables India 
Pvt. Ltd. 

Jodhpur, 
 

340 0 0 31.12.2025 --- --- 

10 Ground mounted Solar 
Power Project at 
Barmer ISTS 

AUXO SUNLIGHT Pvt. 
Ltd. 

Barmer 300 0 0 30.09.2026 --- --- 

11 Adani Renewable 
Energy Holding 
Eighteen Pvt. Ltd. 

ADANI RENEWABLE 
ENERGY HOLDING 
EIGHTEEN Pvt. Ltd. 

Jodhpur 600 0 0 30.06.2024 --- --- 

12 ABC RJ LAND 01 
PVT.LTD._380MW F2 

ABC RJ LAND 01 Pvt. 
Ltd. 

Jaisalmer 380 0 0 30.06.2025  Connectivity 
not granted 

may 
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S.NO. Name of the Project Name of the 
Developer 

Project 
Location( 

Village/District 
/State) 

Project Capacity 
Under 

Development 
(MW) 

Project Capacity 
Commissioned 

(MW) 

Project Capacity 
Under 

Construction 
(MW) 

Date of Completion Remarks 

Scheduled Anticipated  

terminate 
the Project. 

13 Jhanphli Kalan Solar 
Project 

APRAAVA ENERGY Pvt. 
Ltd. 

Barmer 250 0 0 07.03.2026  --- 

14 AM Green Energy Pvt. 
Ltd.Rajasthan Captive 
Project. 

AM GREEN ENERGY 
Pvt. Ltd. 

Bikaner 300 0 0 31.05.2025 01.09.2026 --- 

15 BN Project 3 BN HYBRID POWER-1 
Pvt. Ltd. 

Jaisalmer 300 0 0 30.09.2026 --- --- 

16 FEPL 200MW Bhadla First Energy Pvt. Ltd. Jodhpur 
 

200 0 0 02.05.2025 -- --- 

17 FEPL 100 MW Bikaner First Energy Pvt. Ltd. Bikaner 
 

100 0 0 30.05.2025 -- --- 

18 Fatehgarh 4 GICWTL 
Solar 300 MW 

Green Infra Clean 
Wind Technology 
Limited 

Barmer 
 

300 0 0 31.12.2025 28.02.2026 --- 

19 Fatehgarh 4 GICSFL 
Solar 110 MW Land 
Based and TBD 

Green Infra Clean 
Solar Farms Limited 

Barmer 
 

110 0 0 01.06.2025 28.02.2026 --- 

20 GICEGL_Bhadla_III_300 
MW Land Based and 
TBD. 

Green Infra Clean 
Energy Generation 
Ltd. 

Pokran, Jaisalmer 
 

300 0 0 01.06.2025 01.07.2028 --- 

21 Khaba Renewable 
Energy Pvt. Ltd. 

Khaba Renewable 
Energy Pvt. Ltd. 

Barmer 300 0 0 31.12.2025 --- --- 

22 Nine Renewable Power 
Private Limited Bhadla 
Solar Project 

Project Nine 
Renewable Power Pvt. 
Ltd. 

Bikaner, 
 

450 0 0 11.06.2025 --- --- 

23 500 MW Solar Power 
Project in Barmer 

Renew Samir Shakti 
Pvt. Ltd. 

Barmer, 
 

500 0 0 31.12.2023 --- --- 
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S.NO. Name of the Project Name of the 
Developer 

Project 
Location( 

Village/District 
/State) 

Project Capacity 
Under 

Development 
(MW) 

Project Capacity 
Commissioned 

(MW) 

Project Capacity 
Under 

Construction 
(MW) 

Date of Completion Remarks 

Scheduled Anticipated  

24 500 MW Solar Power 
Project in Barmer 

Renew Solar (Shakti 
Five) Pvt. Ltd. 

Barmer, 
 

500 0 0 31.12.2023 --- --- 

25 600 MW Solar Power 
Project in Rajasthan 

RENEW SOLAR 
(SHAKTI SIX) Pvt. Ltd. 

Jodhpur 600 0 0 30.06.2026 --- --- 

26 Sourya Manthan 
Renewable Energy Pvt. 
Ltd. 

Statkraft India Bikaner, 
 

100 0 0 30.06.2025 --- --- 

27 Saimaa Solar Pvt. Ltd. Saimaa Solar Pvt. Ltd. Bikaner, 
 

150 0 0 15.09.2025 --- --- 

28 Serentica Renewables 
India Pvt. 
Ltd._Hybrid_Bhadla III 

Serentica Renewables 
India Pvt. Ltd. 

Bikaner, 
 

300 0 0 30.06.2025 --- --- 

29 Sprng Power Pvt. Ltd. Sprng Power Pvt. Ltd. Barmer, 
 

400 0 0 30.06.2027 --- --- 

30 Sprng Pavana Urja Pvt. 
Ltd. 

Sprng Pavana Urja Pvt. 
Ltd. 

Barmer, 
 

400 0 0 31.12.2026 --- --- 

31 Shikhar Surya One Pvt. 
Ltd. 

Shikhar Surya (One) 
Pvt. Ltd. 

Bikaner, 
 

300 0 0 30.09.2025 --- --- 

32 Sprng Energy Pvt. 
Ltd.400 MW 

Sprng Energy Pvt. Ltd. Barmer, 
 

400 0 0 31.12.2025 --- --- 

33 300 MW Bhadla 3 Solar 
project 

Solarcraft Power India 
4 Pvt. Ltd. 

Jaisalmer, 
 

150 0 0 16.06.2025 --- --- 

34 300 MW Bhadla 3 solar 
project 

Solarcraft Power India 
4 Pvt. Ltd. 

Jaisalmer, 
 

110 0 0 16.06.2025 --- --- 

35 SC17 Bikaner 3 300 MW 
solar project 

Solarcraft Power India 
Pvt. Ltd. 

Bikaner, 
 

300 0 0 31.12.2025 --- --- 

36 BARMER SOLAR PARK 
PROJECT 

JUNIPER GREEN 
STELLAR Pvt. Ltd. 

Barmer 300 0 0 31.12.2026 --- --- 



    101 
 

S.NO. Name of the Project Name of the 
Developer 

Project 
Location( 

Village/District 
/State) 

Project Capacity 
Under 

Development 
(MW) 

Project Capacity 
Commissioned 

(MW) 

Project Capacity 
Under 

Construction 
(MW) 

Date of Completion Remarks 

Scheduled Anticipated  

37 Serentica Renewables 
India 11 Private 
Limited_300MW 
Barmer  

SERENTICA 
RENEWABLES INDIA 
11 Pvt. Ltd. 

Ajmer 300 0 0 31.05.2026 --- --- 

38 Sunsure SolarPark RJ 
One Pvt Ltd_Project 4 

SUNSURE SOLARPARK 
RJ ONE Pvt. Ltd. 

Bikaner 50 0 0 31.03.2026 --- --- 

39 Sunsure SolarPark RJ 
One Pvt. Ltd .Project 5 

SUNSURE SOLARPARK 
RJ ONE Pvt. Ltd. 

Bikaner 50 0 0 31.03.2026 --- --- 

40 Sunsure Solarpark 
Fourteen Pvt. Ltd. 
Project 1 

SUNSURE SOLARPARK 
FOURTEEN Pvt. Ltd. 

Bikaner 300 0 0 31.03.2027 --- --- 

41 Sunsure SolarPark RJ 
One Pvt Ltd_Project 1 

SUNSURE SOLARPARK 
RJ ONE Pvt. Ltd. 

Bikaner 50 0 0 31.10.2025 --- --- 

42 Sunsure SolarPark RJ 
One Pvt Ltd_Project 2 

SUNSURE SOLARPARK 
RJ ONE Pvt. Ltd. 

Bikaner 50 0 0 31.12.2025 --- --- 

43 Sunsure SolarPark RJ 
One Pvt Ltd_Project 3 

SUNSURE SOLARPARK 
RJ ONE Pvt. Ltd. 

Bikaner 50 0 0 28.02.2026 --- --- 

44 300 MW Bhadla 3 solar 
project 

SOLARCRAFT POWER 
INDIA 4 Pvt. Ltd. 

Jaisalmer 50 0 0 16.06.2025 --- --- 

45 Project 1 400 MW Solar 
Park Bikaner Rajasthan 

SUNBREEZE 
RENEWABLES NINE 
Pvt. Ltd. 

Bikaner 400 0 0 01.05.2025 --- --- 

46 Project 2 1000 MW 
Solar Park Bikaner 
Rajasthan 

SUNBREEZE 
RENEWABLES NINE 
Pvt. Ltd. 

Bikaner 1000 0 0 01.05.2025 --- --- 

47 Tepsol Sun Sparkle Pvt. 
Ltd. 

TEPSOL SUN SPARKLE 
Pvt. Ltd. 

Jaisalmer 400 0 0 30.09.2025 --- --- 

48 GICSFL_Barmer_I_130 
MW 

GREEN INFRA CLEAN 
SOLAR FARMS Ltd. 

Barmer 130 0 0 01.06.2027 --- --- 
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49 GIRPL_Barmer_I_683 
MW 

GREEN INFRA 
RENEWABLE PROJECTS 
Ltd. 

Jaisalmer 683 0 0 01.06.2027 --- --- 

50 Juniper Bhadla Solar 
Park 

JUNIPER GREEN INDIA 
SIX Pvt. Ltd. 

Jodhpur 300 0 0 31.03.2027 --- --- 

51 NTPC REL 650MW 
SOLAR PROJECT AT 
BIKANER 

NTPC RENEWABLE 
ENERGY Ltd. 

Bikaner 650 0 0 30.12.2025 --- --- 

52 DESHRAJ SOLAR 300 
MW SOLAR 
PHOTOVOLTAIC 
PROJECT 

DESHRAJ SOLAR 
ENERGY Pvt. Ltd. 

Bikaner 300 0 0 31.12.2026 --- --- 

53 Barmer Solar Project by 
Juniper 

JUNIPER GREEN 
ENERGY Pvt. Ltd. 

Barmer 300 0 0 30.06.2028 --- --- 

54 JGEPL ISTS Solar Project 
at Ramgarh Rajasthan 

JUNIPER GREEN 
ENERGY Pvt. Ltd. 

Jaisalmer 150 0 0 30.06.2028 --- --- 

55 SSPPL Motigarh 1 Solar 
Project 

SHUDH SOLAR POWER 
Pvt. Ltd. 

Bikaner 250 0 0 31.05.2025 --- --- 

56 Solar Park Teq Green 
Power XV Pvt. Ltd. 

TEQ GREEN POWER XV 
Pvt. Ltd. 

Jaisalmer 300 0 0 30.09.2026 --- --- 

57 300 MW Furies FURIES SOLREN Pvt. 
Ltd. 

Bikaner 300 0 0 31.01.2026 --- --- 

58 Fatehgarh 4 GICSFL 
Solar 300 MW 

GREEN INFRA CLEAN 
SOLAR FARMS Ltd. 

Barmer 300 0 0 01.06.2025 --- --- 

59 GICWL_FATEHGARH_IV
_300 MW 

GREEN INFRA CLEAN 
WIND Ltd. 

Jaisalmer 300 0 0 01.06.2027 --- --- 

60 HRSEPL 250MW Solar 
PV PROJECT 

HINDUJA 
RENEWABLES ENERGY 
Pvt. Ltd. 

Barmer 250 0 0 07.03.2026 --- --- 
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61 Pravat Renewables 
India Project Pvt. Ltd. 

PRAVAT RENEWABLES 
INDIA PROJECT Pvt. 
Ltd. 

Jaisalmer 300 0 0 01.04.2027 --- --- 

62 GIWEL_Fatehgarh II 300 
MW 

GREEN INFRA WIND 
ENERGY Ltd. 

Barmer 300 0 0 01.06.2026 --- --- 

63 Ground mounted Solar 
Power Project II at 
Barmer ISTS 

RENEW SUN POWER 
Pvt. Ltd. 

Barmer 300 0 0 30.09.2026 --- --- 

64 Solar Park Teq Green 
Power XV Pvt. Ltd. 

TEQ GREEN POWER XV 
Pvt. Ltd. 

Jaisalmer 95 0 0 30.06.2025 --- --- 

65 Sunsure SolarPark RJ 
One Pvt Ltd_Project2 

SUNSURE ENERGY Pvt. 
Ltd. 

Bikaner 50 0 0 31.12.2025 --- --- 

66 300MW FSPL Solar 
Project 

FURIES SOLREN Pvt. 
Ltd. 

Jaisalmer 300 0 0 31.01.2026 --- --- 

67 300MW HHPL Solar 
Project 

HAZEL HYBREN Pvt. 
Ltd. 

Jaisalmer 300 0 0 30.01.2026 --- --- 

68 300 MW Bikaner 
Project 

HAZEL HYBREN Pvt. 
Ltd. 

Bikaner 300 0 0 30.01.2026 --- --- 

69 UTKRRISHT SOLAR 
ENERGY Pvt. Ltd. 
300MW SOLAR PARK 

UTKRRISHT SOLAR 
ENERGY PVT LTD 

Barmer 300 0 0 30.12.2025 --- --- 

70 Enfinity Global Surya 
Kiran Pvt.Ltd. 300 MW 
Barmer 

EG INDIA HOLDINGS 
B.V. 

Barmer 300 0 0 01.07.2026 --- --- 

71 Andhra Pradesh Resco 
Rooftop Pvt. Ltd.300 
MW Barmer 1 

EG INDIA HOLDINGS 
B.V. 

Barmer 300 0 0 01.07.2026 --- --- 

72 Enren I Energy Pvt. Ltd. ENREN-I ENERGY Pvt. 
Ltd. 

Barmer 300 0 0 25.02.2026 --- --- 
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73 Gamma Renewables 
India Project One Pvt. 
Ltd. 

GAMMA RENEWABLES 
INDIA PROJECT ONE 
Pvt. Ltd. 

Barmer 300 0 0 30.04.2026 --- --- 

74 JGEPL Bikaner III ISTS 
Solar 

JUNIPER GREEN 
ENERGY Pvt. Ltd. 

Bikaner 200 0 0 30.09.2027  Application    
Withdrawn 

for 
termination. 

75 JGEPL F4S2 Solar 
Project 

JUNIPER GREEN 
ENERGY Pvt. Ltd. 

Barmer 50 0 0 31.12.2027  --- 

76 Ground Mounted Solar 
Project at Rajasthan 
ISTS Bhadla III 

RENEW SOLAR 
(SHAKTI SIX) Pvt. Ltd. 

Jodhpur 400 0 0 30.06.2026  --- 

 Total; 23048      

 

 
 
 
 
 
 
 
 
 
 



    105 
 

Details of Under-Development Hybrid Projects of Rajasthan State (other than SECI, UMREPP and CPSUs) 
 

S.NO. Name of the 
Project 
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Project 
Location( 
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Under- 
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1 Avaada Energy 
Pvt. Ltd. Hybrid 
Project 

AVAADA ENERGY 
Pvt. Ltd. 

Barmer 
300 0 0 30.09.2025 

---  

2 Avaada RJClean 
Pvt. Ltd. 

AVAADA ENERGY 
Pvt. Ltd. 

Barmer 
300 0 0 30.09.2025 

--- --- 

3 BND Project 1 BN Dispatchable-1 
Private Limited 

Barmer, 
 

400 0 0 30.09.2025 --- Wind -150 MW 
Solar-250 MW 

4 BN Project 2 BN Hybrid Power-
1 Private Limited 

Barmer, 
 

400 0 0 30.09.2025 ---  Wind -150 MW 
Solar-250 MW 

5 ABC RJ Land 01 
Pvt. Ltd. 

ABC RJ Land 01 
Pvt. Ltd. 

Barmer 
 

380 0 0 31.12.2024 31.01.2025 --- 

 Total; 1780      
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