

Phasing Plan for FGD Implementation- Uttar Pradesh

Sr. No.	Developer	Name of Project	Sector	State	Region	Unit No	Total Capacity	Date of COMMISSIONING month/day/year	Age in years	Type of Fuel	Whether FGD Installed	Whether CFBC	Whether FGD space available (Y/N)	Whether FGD planned (Y/N)	Phasing Plan-Scheduled Implementation by Day/month/year
1	UPRVUNL	OBRA TPS	State Sector	Uttar Pradesh	NR	11	200	12/31/1977	39	COAL	N	N	Y	Y	31/03/2023
2	UPRVUNL	OBRA TPS	State Sector	Uttar Pradesh	NR	10	200	1/14/1979	38	COAL	N	N	Y	Y	31/03/2023
3	UPRVUNL	OBRA TPS	State Sector	Uttar Pradesh	NR	9	200	10/26/1980	36	COAL	N	N	Y	Y	31/03/2023
4	UPRVUNL	OBRA TPS	State Sector	Uttar Pradesh	NR	12	200	3/28/1981	36	COAL	N	N	Y	Y	30/06/2023
5	UPRVUNL	OBRA TPS	State Sector	Uttar Pradesh	NR	13	200	7/21/1982	34	COAL	N	N	Y	Y	30/06/2023
6	UPRVUNL	ANPARA TPS	State Sector	Uttar Pradesh	NR	1	210	3/24/1986	31	COAL	N	N	Y	Y	31/03/2023
7	UPRVUNL	ANPARA TPS	State Sector	Uttar Pradesh	NR	2	210	2/28/1987	30	COAL	N	N	Y	Y	30/06/2023
8	UPRVUNL	ANPARA TPS	State Sector	Uttar Pradesh	NR	3	210	3/12/1988	29	COAL	N	N	Y	Y	30/06/2023
9	UPRVUNL	ANPARA TPS	State Sector	Uttar Pradesh	NR	4	500	7/19/1993	23	COAL	N	N	Y	Y	31/03/2022
10	UPRVUNL	ANPARA TPS	State Sector	Uttar Pradesh	NR	5	500	7/1/1994	23	COAL	N	N	Y	Y	31/03/2022
11	NTPC	RIHAND STPS	Central Sector	Uttar Pradesh	NR	3	500	1/31/2005	12	COAL	N	N	Y	Y	31/03/2023
12	NTPC	RIHAND STPS	Central Sector	Uttar Pradesh	NR	4	500	9/24/2005	11	COAL	N	N	Y	Y	31/03/2023
13	UPRVUNL	PARICHHA TPS	State Sector	Uttar Pradesh	NR	3	210	3/29/2006	11	COAL	N	N	Y	Y	30/06/2022
14	NTPC	UNCHAHAR TPS	Central Sector	Uttar Pradesh	NR	5	210	9/28/2006	10	COAL	N	N	Y	Y	31/03/2023
15	UPRVUNL	PARICHHA TPS	State Sector	Uttar Pradesh	NR	4	210	12/28/2006	10	COAL	N	N	Y	Y	31/12/2021
16	NTPC	DADRI (NCTPP)	Central Sector	Uttar Pradesh	NR	5	490	1/25/2010	7	COAL	N	N	Y	Y	31/03/2023
17	Rosa Power Supply Co	ROSA TPP Ph-I	Private Sector	Uttar Pradesh	NR	1	300	2/10/2010	7	COAL	N	N	Y	Y	30/06/2023
18	Rosa Power Supply Co	ROSA TPP Ph-I	Private Sector	Uttar Pradesh	NR	2	300	6/26/2010	7	COAL	N	N	Y	Y	31/03/2023
19	NTPC	DADRI (NCTPP)	Central Sector	Uttar Pradesh	NR	6	490	7/16/2010	6	COAL	N	N	Y	Y	31/03/2023
20	UPRVUNL	HARDUAGANJ TPS	State Sector	Uttar Pradesh	NR	8	250	9/27/2011	5	COAL	N	N	Y	Y	30/06/2021
21	Lanko Anpara Pow Ltd	ANPARA C TPS	Private Sector	Uttar Pradesh	NR	1	600	10/12/2011	5	COAL	N	N	Y	Y	31/03/2023
22	Rosa Power Supply Co	ROSA TPP Ph-I	Private Sector	Uttar Pradesh	NR	3	300	12/28/2011	5	COAL	N	N	Y	Y	31/03/2023
23	Lanko Anpara Pow Ltd	ANPARA C TPS	Private Sector	Uttar Pradesh	NR	2	600	1/18/2012	5	COAL	N	N	Y	Y	31/03/2023
24	Rosa Power Supply Co	ROSA TPP Ph-I	Private Sector	Uttar Pradesh	NR	4	300	3/28/2012	5	COAL	N	N	Y	Y	31/12/2022
25	UPRVUNL	PARICHHA TPS	State Sector	Uttar Pradesh	NR	5	250	5/24/2012	5	COAL	N	N	Y	Y	31/03/2022
26	NTPC	RIHAND STPS	Central Sector	Uttar Pradesh	NR	5	500	5/25/2012	5	COAL	N	N	Y	Y	31/03/2023
27	UPRVUNL	HARDUAGANJ TPS	State Sector	Uttar Pradesh	NR	9	250	5/25/2012	5	COAL	N	N	Y	Y	31/03/2021
28	UPRVUNL	PARICHHA TPS	State Sector	Uttar Pradesh	NR	6	250	3/11/2013	4	COAL	N	N	Y	Y	30/09/2021
29	NTPC	RIHAND STPS	Central Sector	Uttar Pradesh	NR	6	500	10/17/2013	3	COAL	N	N	Y	Y	31/03/2023
30	UPRVUNL	ANPARA TPS	State Sector	Uttar Pradesh	NR	6	500	6/8/2015	2	COAL	N	N	Y	Y	30/06/2021
31	Prayagraj Power Generation Company Ltd	PRAYAGRAJ TPP	Private Sector	Uttar Pradesh	NR	2	660	9/6/2015	1	COAL	N	N	Y	Y	31/03/2021
32	Prayagraj Power Generation Company Ltd	PRAYAGRAJ TPP	Private Sector	Uttar Pradesh	NR	1	660	12/25/2015	1	COAL	N	N	Y	Y	31/12/2020
33	Lalitpur Power Gen. Co	LALITPUR TPS	Private Sector	Uttar Pradesh	NR	2	660	1/8/2016	1	COAL	N	N	Y	Y	30/09/2020
34	UPRVUNL	ANPARA TPS	State Sector	Uttar Pradesh	NR	7	500	3/6/2016	1	COAL	N	N	Y	Y	31/03/2020
35	Lalitpur Power Gen. Co	LALITPUR TPS	Private Sector	Uttar Pradesh	NR	1	660	3/26/2016	1	COAL	N	N	Y	Y	30/06/2020
36	Lalitpur Power Gen. Co	LALITPUR TPS	Private Sector	Uttar Pradesh	NR	3	660	4/1/2016	1	COAL	N	N	Y	Y	31/03/2020

13940 MW

Phasing Plan for FGD Implementation- RAJASTHAN

Sr. No.	Developer	Name of Project	Sector	State	Region	Unit No	Total Capacity	Date of COMMISSIONING month/day/year	Age in years	Type of Fuel	Whether FGD Installed	Whether CFBC	Whether FGD space available (Y/N)	Whether FGD planned (Y/N)	Phasing Plan-Scheduled Implementation by Day/month/year
1	RRVUNL	SURATGARH TPS	State Sector	Rajasthan	NR	1	250	5/10/1998	19	COAL	N	N	Y	Y	31/03/2023
2	RRVUNL	SURATGARH TPS	State Sector	Rajasthan	NR	2	250	3/28/2000	17	COAL	N	N	Y	Y	30/06/2023
3	RRVUNL	SURATGARH TPS	State Sector	Rajasthan	NR	3	250	10/29/2001	15	COAL	N	N	Y	Y	30/06/2023
4	RRVUNL	SURATGARH TPS	State Sector	Rajasthan	NR	4	250	3/25/2002	15	COAL	N	N	Y	Y	31/03/2023
5	RRVUNL	SURATGARH TPS	State Sector	Rajasthan	NR	5	250	6/30/2003	14	COAL	N	N	Y	Y	31/12/2022
6	RRVUNL	SURATGARH TPS	State Sector	Rajasthan	NR	6	250	8/29/2009	7	COAL	N	N	Y	Y	31/03/2023
7	RRVUNL	KOTA TPS	State Sector	Rajasthan	NR	7	195	8/30/2009	7	COAL	N	N	Y	Y	30/06/2022
8	RRVUNL	CHHABRA TPP	State Sector	Rajasthan	NR	1	250	10/30/2009	7	COAL	N	N	Y	Y	31/03/2022
9	RRVUNL	CHHABRA TPP	State Sector	Rajasthan	NR	2	250	5/4/2010	7	COAL	N	N	Y	Y	31/03/2022
10	Adani Power Ltd.	KAWAI TPS	Private Sector	Rajasthan	NR	1	660	5/28/2013	4	COAL	N	N	Y	Y	31/03/2022
11	RRVUNL	CHHABRA TPP	State Sector	Rajasthan	NR	3	250	9/14/2013	3	COAL	N	N	Y	Y	31/03/2022
12	Adani Power Ltd.	KAWAI TPS	Private Sector	Rajasthan	NR	2	660	12/24/2013	3	COAL	N	N	Y	Y	30/06/2022
13	RRVUNL	KALISINDH TPS	State Sector	Rajasthan	NR	1	600	5/2/2014	3	COAL	N	N	Y	Y	30/09/2021
14	RRVUNL	CHHABRA TPP	State Sector	Rajasthan	NR	4	250	6/30/2014	3	COAL	N	N	Y	Y	31/12/2021
15	RRVUNL	KALISINDH TPS	State Sector	Rajasthan	NR	2	600	6/6/2015	2	COAL	N	N	Y	Y	30/09/2021

5215 MW

Phasing Plan for FGD Implementation- PUNJAB

Sr. No.	Developer	Name of Project	Sector	State	Region	Unit No	Total Capacity	Date of COMMISSIONING month/day/year	Age in years	Type of Fuel	Whether FGD Installed	Whether CFBC	Whether FGD space available (Y/N)	Whether FGD planned (Y/N)	Phasing Plan-Scheduled Implementation by Day/month/year
1	PSEB	GH TPS (LEH.MOH.)	State Sector	Punjab	NR	1	210	12/29/1997	19	COAL	N	N	Y	Y	31/12/2022
2	PSEB	GH TPS (LEH.MOH.)	State Sector	Punjab	NR	2	210	10/16/1998	18	COAL	N	N	Y	Y	30/06/2022
3	PSEB	GH TPS (LEH.MOH.)	State Sector	Punjab	NR	3	250	1/3/2008	9	COAL	N	N	Y	Y	31/03/2023
4	PSEB	GH TPS (LEH.MOH.)	State Sector	Punjab	NR	4	250	7/31/2008	8	COAL	N	N	Y	Y	31/03/2023
5	L&T Power Development LTD(Nabha)	Nabha TPP (Rajpura TPP)	Private Sector	Punjab	NR	1	700	1/24/2014	3	COAL	N	N	Y	Y	31/03/2023
6	Talwandi Sabo Power Limited	TALWANDI SABO TPP	Private Sector	Punjab	NR	1	660	6/17/2014	3	COAL	N	N	Y	Y	31/03/2021
7	L&T Power Development LTD(Nabha)	Nabha TPP (Rajpura TPP)	Private Sector	Punjab	NR	2	700	7/6/2014	2	COAL	N	N	Y	Y	31/12/2021
8	Talwandi Sabo Power Limited	TALWANDI SABO TPP	Private Sector	Punjab	NR	2	660	10/25/2015	1	COAL	N	N	Y	Y	31/03/2021
9	GVK Power Ltd.	GOINDWAL SAHIB	Private Sector	Punjab	NR	1	270	2/14/2016	1	COAL	N	N	Y	Y	30/06/2020
10	GVK Power Ltd.	GOINDWAL SAHIB	Private Sector	Punjab	NR	2	270	3/15/2016	1	COAL	N	N	Y	Y	31/03/2020
11	Talwandi Sabo Power Limited	TALWANDI SABO TPP	Private Sector	Punjab	NR	3	660	3/29/2016	1	COAL	N	N	Y	Y	31/12/2020

4840 MW

Phasing Plan for FGD Implementation-HARYANA

Sr. No.	Developer	Name of Project	Sector	State	Region	Unit No	Total Capacity	Date of COMMISSIONING month/day/year	Age in years	Type of Fuel	Whether FGD Installed	Whether CFBC	Whether FGD space available (Y/N)	Whether FGD planned (Y/N)	Phasing Plan Scheduled Implementation by
1	HGPCorpn	PANIPAT TPS	State Sector	Haryana	NR	6	210	3/31/2001	16	COAL	N	N	Y	Y	30/06/2021
2	HGPCorpn	PANIPAT TPS	State Sector	Haryana	NR	7	250	9/28/2004	12	COAL	N	N	Y	Y	30/06/2023
3	HGPCorpn	PANIPAT TPS	State Sector	Haryana	NR	8	250	1/28/2005	12	COAL	N	N	Y	Y	30/06/2023
4	HGPCorpn	RAJIV GANDHI TPS	State Sector	Haryana	NR	1	600	3/31/2010	7	COAL	N	N	Y	Y	30/06/2023
5	HGPCorpn	RAJIV GANDHI TPS	State Sector	Haryana	NR	2	600	10/1/2010	6	COAL	N	N	Y	Y	31/03/2023
6	NTPC	INDIRA GANDHI STPP	Central Sector	Haryana	NR	1	500	10/31/2010	6	COAL	N	N	Y	Y	30/09/2021
7	NTPC	INDIRA GANDHI STPP	Central Sector	Haryana	NR	2	500	11/5/2011	5	COAL	N	N	Y	Y	30/06/2021
8	NTPC	INDIRA GANDHI STPP	Central Sector	Haryana	NR	3	500	11/7/2012	4	COAL	N	N	Y	Y	30/06/2021

3410 MW