

### Hydro Electric Schemes dropped/ likely to be dropped

| S. No.                                                                                                                            | Project             | State/UT     | Sector  | Developer | Installed Capacity | Date of Concurrence/ Return of DPR by CEA | Remarks                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |
|-----------------------------------------------------------------------------------------------------------------------------------|---------------------|--------------|---------|-----------|--------------------|-------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>CATEGORY-I: Hydro Electric Schemes Concurred by CEA and yet to be taken for construction but dropped/ likely to be dropped</b> |                     |              |         |           |                    |                                           |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |
| 1.                                                                                                                                | Tipaimukh           | Manipur      | Central | NEEPCO    | 1500               | 02.07.03                                  | MoEF&CC vide 29.08.2013 has declined diversion of 22777.50 ha to forest land falling in Manipur and vide letter dated 26.09.2013 has rejected diversion of 1551.30 ha of forest land falling in Mizoram for the project. <b>Project likely to be dropped.</b>                                                                                                                                                                                                                                                                                                                                                                                                                                               |
| 2.                                                                                                                                | Pala Maneri         | Uttarakhand  | State   | UJVNL     | 480                | 23.02.07                                  | <b>The project has been discontinued</b> by Govt. of Uttarakhand due to additional conditions for environmental safeguards vide order dated 03.01.2011.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |
| 3.                                                                                                                                | Kolodyne Stage-II   | Mizoram      | Central | NTPC      | 460                | 14.09.11                                  | <b>The project is likely to be drooped due to high tariff.</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              |
| 4.                                                                                                                                | Gundia              | Karnataka    | State   | KPCL      | 200                | 25.04.08                                  | Due to implementation of Yethnable Drinking water scheme in same catchment area, the <b>project is stalled.</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |
| 5.                                                                                                                                | Matnar              | Chhattisgarh | State   | CSPCPL    | 60                 | 19.08.04                                  | As per developer, project seems not to viable with revised Installed Capacity of 40MW and it is expected to be dropped.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |
| 6.                                                                                                                                | Kotlibhel Stage -II | Uttarakhand  | Central | NHPC      | 530                | 30.11.06                                  | MoEF&CC on 22.11.2010 has withdrawn the environment clearance. Stage-I Forest Clearance declined on 05.07.2011. The project is included in the list of 24 Hydro Electric projects under review by Hon'ble Supreme Court. Hon'ble Supreme Court vide order dated 13.08.2013 directed the MoEF&CC as well as State of Uttarakhand not to grant any further Environmental Clearance for any hydropower projects in the State of Uttarakhand until further orders. In compliance to the aforementioned orders, MoEF&CC constituted an Expert Body vide order dated 12.05.2015. <b>The expert Body has recommended to drop the project to preserve Mahseer</b> in its report to MoEF&CC submitted in Sept, 2017. |

[illegible]

| S. No. | Project               | State/UT    | Sector  | Developer | Installed Capacity | Date of Concurrence/ Return of DPR by CEA | Remarks                                                                                                                                                                                                                                                                          |
|--------|-----------------------|-------------|---------|-----------|--------------------|-------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 12.    | Bhaironghati          | Uttarakhand | State   | UJVNL     | 381                | January' 2008                             | DPR was returned was due to incomplete geological investigations. As per Ministry of Power letter dated 24.12.2010, it was decided to discontinue Bhaironghati Hydro Electric Project in the meeting of NGBRA held on 01.11.10 under the chairmanship of Hon'ble Prime Minister. |
| 13.    | Sone                  | M.P         | State   | MPPGCL    | 100                | April' 2003                               | DPR returned due to non-furnishing of basic inputs/clearances. Since the project is not feasible with the re-conceptualized proposal of lower FRL, the MPPGCL has dropped the project in April, 2017                                                                             |
| 14.    | Teesta St-II          | Sikkim      | Private | HUIPL     | 480                | May' 2007                                 | Project was terminated by Government of Sikkim in absence of any response on the latest milestone from the Project Developer.                                                                                                                                                    |
| 15.    | Lethang               | Sikkim      | Private | KHCHPL    | 96                 | April' 2010                               | DPR was not accepted for examination due to lacks of barrage v/s dam design, review of I.C., spillway capacity etc. The Government of Sikkim ordered the closure of Lethang HEP being undertaken in Yuksom, Tashiding constituency in West Sikkim in public interest.            |
| 16.    | Umngot HEP            | Meghalaya   | State   | MePGCL    | 210                | January' 2018                             | The project was returned as no progress has been made by the Developer towards resolving the issues pending with various appraising groups. The state Government cancelled the Umngot HE Project because of unexplained delay in execution by the developer.                     |
| 17.    | Bara Bhanghal         | Uttarakhand | Private | MPCL      | 200                | June' 2011                                | Developer vide letter dated 20.09.2021 intimated that the project is located in Dhauladhar Wild Life Sanctuary and hence not doable. Accordingly, developer surrendered the project to the Himachal Govt in December, 2015                                                       |
|        | <b>Sub total (MW)</b> |             |         |           | <b>1467</b>        |                                           |                                                                                                                                                                                                                                                                                  |
|        | <b>Total</b>          |             |         |           | <b>6147</b>        |                                           |                                                                                                                                                                                                                                                                                  |