

Transmission Lines Completed During FY- 2017-18

As on 30-Sep-2017

Voltage Level (kV)	Name of Transmission Lines	Circuit Type	Executing Agency	Line Length (cKM)	Month of Completion
1.	2.	3.	4.	5.	6.
765 kV					
CENTRAL SECTOR					
1	Darlipalli TPS - Jharsuguda (Sundergarh) PS line	D/C	PGCIL	41	APR-17
2	Gadarwara - Jabalpor Pool line (Balance Portion from LILO of Seoni - Bina to Jabalpur) (PWTL-TBCB)	D/C	PGCIL	187	MAY-17
3	Nizamabad - Hyderabad line (Part of Wardha - Hyderabad line)	D/C	PGCIL	486	JUL-17
4	Jabalpur PS - Orai Substation	D/C	PGCIL	714	AUG-17
Total of CENTRAL SECTOR				1428	
STATE SECTOR					
5	Lalitpur TPS - Fatehabad (Agra (UP)) Ckt-II	S/C	UPPTCL	335	APR-17
Total of STATE SECTOR				335	
PRIVATE SECTOR					
6	Hapur-Greater Noida line	S/C	WUPPTCL	66	MAY-17
7	Mainpuri-Hapur line	S/C	WUPPTCL	217	MAY-17
Total of PRIVATE SECTOR				283	
Total of 765 kV				2046	
400 kV					
CENTRAL SECTOR					
8	Kakarapar APP - Navsari line	D/C	PGCIL	77	MAY-17
9	Kakarapar APP - Vapi line	D/C	PGCIL	234	MAY-17
10	Lucknow - Kanpur line	D/C	PGCIL	320	MAY-17
11	Lara STPS - Champa Pooling Station line (Q)	D/C	PGCIL	224	JUN-17
12	Kishenpur - New Wanpoh line (132 KM D/C + 7 KM Multi Ckt)	MC+D/C	PGCIL	279	JUL-17
13	Loop out (Kurnool - Maheshwaram portion of LILO of Hyderabad - Kurnool at Maheshwaram)	S/C	PGCIL	4	JUL-17
14	Mauda-II - Betul (Quad) line	D/C	PGCIL	393	JUL-17
15	RAPP - Kota line	D/C	PGCIL	90	JUL-17
16	LILO of Karcham Wangtoo - Abdullapur at Kala Amb (PKATL-TBCB)	D/C	PGCIL	2	AUG-17
17	Raghunathpur TPS -Ranchi (PG)	D/C	DVC	311	SEP-17
18	Allahabad - Kanpur line	D/C	PGCIL	481	SEP-17
19	Aurangabad - Boisar	D/C	PGCIL	690	SEP-17

Voltage Level (kV)	Name of Transmission Lines	Circuit Type	Executing Agency	Line Length (cKM)	Month of Completion
1.	2.	3.	4.	5.	6.
20	Loop-In (Hyderabad-Maheshwaram) portion of LILO of Hyderabad-Kurnool 400kV S/C line at Maheshwaram	D/C	PGCIL	3	SEP-17
21	Solapur STPP - Solapur line - II (Q)	D/C	PGCIL	25	SEP-17
Total of CENTRAL SECTOR				3133	
STATE SECTOR					
22	Bhadla-Bikaner	D/C	RVPNL	379	APR-17
23	Bhilwara TPS -Ajmer	D/C	RVPNL	320	APR-17
24	LILO of both ckt of Mamidipally - Srisailam at Dindi S/s	D/C	TSTRANSCO	5	APR-17
25	Fatehabad (Agra (UP)) - Maath (Mathura) line	S/C	UPPTCL	142	APR-17
26	LILO of Patran - Rajla at Patran (PGCIL) s/s	D/C	PSTCL	3	MAY-17
27	Nandiwanaparathi - Shankarpally (part of Suryapet-Shankarpally line)	D/C	TSTRANSCO	222	MAY-17
28	Aligarh - Sikandarabad line	D/C	UPPTCL	190	MAY-17
29	Allahabad - Banda Line	D/C	UPPTCL	355	MAY-17
30	Rayalaseema TPP - Chittoor line	D/C	APTRANSCO	429	JUN-17
31	Vizag TPP(HNPCL) - Kamavarapukota	D/C	APTRANSCO	486	JUN-17
32	Kirori - Jind line (Ckt-I)	D/C	HVPNL	50	JUN-17
33	Bellary (PS) - New Madhugiri (near Tumakur)	D/C	KPTCL	450	JUN-17
34	Kanarpatti - Kayathar line	D/C	TANTRANSCO	25	JUN-17
35	Maheshwaram (PGCIL) - Maheshwaram (TSTRANSCO)	D/C	TSTRANSCO	3	JUN-17
36	Maheshwaram - Shankarpally S/s	D/C	TSTRANSCO	12	JUN-17
37	Agra(UP) - Agra (South)	D/C	UPPTCL	139	JUN-17
38	LILO of Agra - Muradnagar at Mathura	D/C	UPPTCL	64	JUN-17
39	LILO of NCTPS Stage-II - Alamathy line at Manali GIS	D/C	TANTRANSCO	66	JUL-17
40	Gr. Noida - Noida (Quad)	D/C	UPPTCL	91	JUL-17
41	Rasipalayam - Salem (Palavady)	D/C	TANTRANSCO	388	AUG-17
42	LILO of one ckt. of 400kV Khammam -Gajwel Line at 400kV Asupaka S/s	D/C	TSTRANSCO	34	AUG-17
43	D/C LILO of PPSP - Arambagh 400 kV D/C line at New PPSP 400 kV GIS	D/C	WBSETCL	1	AUG-17
44	Kharagpur - N. Chanditala	D/C	WBSETCL	277	SEP-17
Total of STATE SECTOR				4131	
PRIVATE SECTOR					
45	Malerkotla - Amritsar line (NRSS-XXXI TL(B) - TBCB)	D/C	ESSEL	299	APR-17
46	Muzaffarpur - Darbhanga line (DMTCL - TBCB)	D/C	ESSEL	126	APR-17
47	Greater Noida-Noida Sec -148 line	D/C	WUPPTCL	94	MAY-17

Voltage Level (kV)	Name of Transmission Lines	Circuit Type	Executing Agency	Line Length (cKM)	Month of Completion
1.	2.	3.	4.	5.	6.
48	LILO of Rishikesh -Kashipur line at Nehtaur s/s	D/C	WUPPTCL	15	MAY-17
49	JSW TPS - Bellary (PS)	D/C	JPL	19	JUN-17
50	Hapur-Ataur	D/C	WUPPTCL	106	JUN-17
51	Hapur-dasna	D/C	WUPPTCL	29	JUN-17
52	LILO of Moradabad - Muradnagar TL at Ataur s/s	D/C	WUPPTCL	30	JUN-17
53	LILO of Moradabad - Muradnagar TL at Hapur s/s	D/C	WUPPTCL	4	JUN-17
54	LILO of Rishikesh - Kashipur line at Nehtaur (Balance portion)	D/C	WUPPTCL	15	JUN-17
55	Mainpuri (765kV) - Aligarh line (Balance portion)	D/C	SEUPPTCL	54	JUL-17
56	LILO of Barh - Gorakhpur 400 kV D/C Line at Motihari (DMTCL -TBCB)	2xD/C	ESSEL	151	AUG-17
57	Nizamabad - Yeddumailaram (Shankarpalli) (MTL - TBCB)	D/C	SGL	279	AUG-17
58	OPGC - Jharsuguda (OGP-IITL - TBCB)	D/C	SGL	103	AUG-17
59	LILO of Orai-Mainpuri at Mainpuri (Balance Portion)	D/C	SEUPPTCL	90	SEP-17
Total of PRIVATE SECTOR				1414	
Total of 400 kV				8678	
230 kV					
STATE SECTOR					
60	PH Road - Koyambedu (UG Cable)	D/C	TANTRANSCO	3	MAY-17
61	Kamudhi - Kavanoor	D/C	TANTRANSCO	56	JUN-17
62	LILO of Alandur - Alagarkoil at Mondipatti 230 Kv S/S	D/C	TANTRANSCO	25	JUN-17
63	Rohini theatre take off structure to CMRL Koyambedu 230kV GIS S/s (230 kV UG cable)	S/C	TANTRANSCO	1	JUN-17
64	Koladi - PH Road (Alamathy - Koyembedu)	D/C	TANTRANSCO	27	JUL-17
65	Thiruverkadu - Ambattur 3rd Main road S/S (UG Cable)	D/C	TANTRANSCO	10	AUG-17
66	Vyasarpadi - Pulianthoppe (UG Cable)	D/C	TANTRANSCO	2	AUG-17
Total of STATE SECTOR				124	
Total of 230 kV				124	
220 kV					
STATE SECTOR					
67	LILO of Atri-puri at Pandiabil S/s	D/C	OPTCL	3	APR-17
68	LILO of Mettur - Karimangalam at Dharmapuri S/s	D/C	TANTRANSCO	6	APR-17
69	Mylapore - Tharamani (UG Cable)	D/C	TANTRANSCO	25	APR-17
70	Maath (Mathura) -Chhata line	D/C	UPPTCL	68	APR-17
71	Sikandrabad (WUPPTCL) - Sikandrabad (ckt-I&II)	D/C	UPPTCL	50	APR-17

Voltage Level (kV)	Name of Transmission Lines	Circuit Type	Executing Agency	Line Length (cKM)	Month of Completion
1.	2.	3.	4.	5.	6.
72	LILO of 2nd ckt Bhigwan - Walchandnagar at Loni Deokar s/s (Ckt. -II)	S/C on D/C	MSETCL	19	MAY-17
73	LILO on Both circuits of Waluj - Jalna at Taptitanda s/s	2xD/C	MSETCL	32	MAY-17
74	Warora - Wardha - II (Bhugaon)	D/C	MSETCL	165	MAY-17
75	LILO of Patran - Kakrala at Patran (PGCIL) s/s	D/C	PSTCL	24	MAY-17
76	Uravakonda - Borampalli	D/C	APTRANSCO	72	JUN-17
77	LILO of 1st ckt. Darbhanga-MTPS(Kanti) at Motipur	D/C	BSEB	72	JUN-17
78	LILO of 2nd ckt. Darbhanga-MTPS(Kanti) at Motipur	D/C	BSEB	56	JUN-17
79	LILO of 2nd ckt Pusouli (PG) - Ara (PG) at Pusouli (New).	D/C	BSEB	5	JUN-17
80	LILO of Motipur - Darbhanga ckt-II at Musahari	D/C	BSEB	41	JUN-17
81	Patna (PG) - Gourichak	D/C	BSEB	1	JUN-17
82	LILO of Chorania - Salejada at Bagodara S/s	D/C	GETCO	4	JUN-17
83	Chandrapur MIDC - Ballarshah (Ckt- II)	D/C	MSETCL	21	JUN-17
84	Indira Gandhi Nagar -Sitapur (Upgradation)	D/C	RVPNL	8	JUN-17
85	Nimbahera - Pratapgarh (Part of Pratapgarh -Chittorgarh line)	D/C	RVPNL	181	JUN-17
86	LILO of Arasur - Palladam at Tiruppur	D/C	TANTRANSCO	20	JUN-17
87	LILO of Chillakallu S/S - Narketpally line at Huzurnagar S/S	D/C	TSTRANSCO	24	JUN-17
88	LILO of Shadnagar - Yeddumailaram at Yeddumailaram	D/C	TSTRANSCO	12	JUN-17
89	Mamidipally S/s-M/s K.S.K. Photo Voltaic near Fabcity Ravirala (V)	D/C	TSTRANSCO	11	JUN-17
90	Veltur-Thimmajipet	D/C	TSTRANSCO	80	JUN-17
91	Hapur (765) - Hapur	S/C	UPPTCL	8	JUN-17
92	LILO of Moradabad - Nehtaur at Amroha	D/C	UPPTCL	45	JUN-17
93	400 kV Betul s/s - 220 kV Betul s/s	D/C	MPPTCL	4	JUL-17
94	Tondiarpet - Basin Bridge (UG Cable)	D/C	TANTRANSCO	4	JUL-17
95	Morti (220kV) - Aaur (400kV)	D/C	UPPTCL	13	JUL-17
96	LILO of 2nd Ckt. Damoh - Sagar line at Damoh S/s	D/C	MPPTCL	1	AUG-17
97	Balapur - Malegaon line Ckt.-I	D/C	MSETCL	71	AUG-17
98	Phaltan - Walchandnagar	D/C	MSETCL	114	AUG-17
99	LILO of Sankhari-Jangral at Veloda (Sankhari)	MC+D/C	GETCO	61	SEP-17
100	LILO of Tappar-Hadala line at Vondh S/s	D/C	GETCO	4	SEP-17
101	Jethana - Ajmer line	D/C	RVPNL	120	SEP-17
102	Jodhpur (New) - Jhalamand (TK)	D/C	RVPNL	40	SEP-17
103	Kalisindh TPS - Bhawanimandi	S/C	RVPNL	34	SEP-17

Voltage Level (kV)	Name of Transmission Lines	Circuit Type	Executing Agency	Line Length (cKM)	Month of Completion
1.	2.	3.	4.	5.	6.
104	Dharmapuri (Palavady) - Gurubarapally	S/C	TANTRANSCO	58	SEP-17
105	LILO of Arasur - Karamadai at Shenbagapudur S/S	D/C	TANTRANSCO	75	SEP-17
106	LILO of Thiruvarur - Kadalangudi at Kumbakonam	D/C	TANTRANSCO	46	SEP-17
Total of STATE SECTOR				1698	
<u>PRIVATE SECTOR</u>					
107	Haldia TPP (IPCL) - New Haldia (WBSETCL)	D/C	IPCHL	5	MAY-17
Total of PRIVATE SECTOR				5	
Total of 220 kV				1703	
Grand Total				12551	