

Transmission Lines Completed During FY- 2020-21

As on 31-Oct-2020

Voltage Level (kV)	Name of Transmission Lines	Circuit Type	Executing Agency	Line Length (cKM)	Month of Completion
1.	2.	3.	4.	5.	6.
800 kV					
CENTRAL SECTOR					
1	Raigarh (HVDC stn) - Pugalur (HVDC stn) HVDC Bipole Link	BIPOLE	PGCIL	3531	SEP-20
Total of CENTRAL SECTOR				3531	
Total of 800 kV				3531	
765 kV					
CENTRAL SECTOR					
2	Tehri Pooling Station - Meerut (Remaining part)	S/C	PGCIL	1	APR-20
3	Charging of Tehri Pooling - Meerut line (2nd Ckt.)	S/C	PGCIL	1	JUN-20
Total of CENTRAL SECTOR				2	
Total of 765 kV				2	
400 kV					
CENTRAL SECTOR					
4	Hiriyur - Mysore line (Ckt.-II)	D/C	PGCIL	206	APR-20
5	Baharampur (PG) -Bheramerar (Bangladesh) line (2nd Ckt.) - India Portion	D/C	PGCIL	172	MAY-20
6	NNTPS Sw. Yd. - Ariyalur (Villupuram) Line	D/C	PGCIL	147	JUL-20
7	Rajarhat - Purnea line (Triple Snowbird) (Balance Portion)	D/C	PGCIL	420	JUL-20
8	Banaskantha PS - Banaskantha (PG) line	D/C	PGCIL	132	AUG-20
9	Pugalur HVDC - Arasur line (Q)	D/C	PGCIL	118	SEP-20
10	Pugalur HVDC - Pugalur line (Q)	D/C	PGCIL	100	SEP-20
Total of CENTRAL SECTOR				1295	
STATE SECTOR					
11	LILO of chittoor - Krishnapatnam at Rachagunneri S/S	D/C	APTRANSCO	127	SEP-20
12	LILO of both ckt. Jhakri Abdullapur at (Gumma) Pragati Nagar	D/C	HPPTCL	3	OCT-20
13	LILO of one circuit of Akal - Jodhpur (new) line at Jaisalmer-2 (GEC-I)	D/C	RVPNL	14	OCT-20
14	Thennampatty - SEPC IPP	D/C	TANTRANSCO	104	OCT-20
15	Sagardighi TPS - Gokarna line	D/C	WBSETCL	89	OCT-20
Total of STATE SECTOR				337	
PRIVATE SECTOR					

Voltage Level (kV)	Name of Transmission Lines	Circuit Type	Executing Agency	Line Length (cKM)	Month of Completion
1.	2.	3.	4.	5.	6.
16	New Kohima -New Mariani (Twin Moose ACSR) (K-MTL - TBCB)	D/C	KPTL	236	JUL-20
Total of PRIVATE SECTOR				236	
Total of 400 kV				1868	
230 kV					
STATE SECTOR					
17	Neyveli - Kadalangudi line	S/C	TANTRANSCO	77	APR-20
18	LILO in 230 kV Othakalmandapam - Palladam at the proposed Edayarpalayam 400 kV SS	D/C	TANTRANSCO	4	JUL-20
19	LILO in the existing 230 kV Neyveli TS-I Tiruvannamalai at Sankarapuram 230 kV SS	D/C	TANTRANSCO	64	JUL-20
20	Neyveli 230/110 kV SS to the existing Thiruvannamalai and Cuddalore feeders	D/C	TANTRANSCO	6	SEP-20
21	LILO in the existing 230 kV Psumalai - Alagarkoil at the proposed Samayanallur 230 kV SS	D/C	TANTRANSCO	9	OCT-20
Total of STATE SECTOR				160	
Total of 230 kV				160	
220 kV					
STATE SECTOR					
22	Jagalur (Hiremallanahole) - Kudligi	D/C	KPTCL	83	APR-20
23	Kothipura (Ramanagara) - Tubinakere	D/C	KPTCL	142	APR-20
24	LILO of one Ckt. of Bhopal - Hoshangabad at Adampur	D/C	MPPTCL	6	MAY-20
25	LILO of Meramundali - Duburi Ckt-I at Goda	S/C	OPTCL	12	MAY-20
26	PGCIL Bhadson - Salempur	D/C	HVPNL	13	JUN-20
27	LILO of 220 kV Sarni - Pandhurna line at Betul (PGCIL)	D/C	MPPTCL	78	JUN-20
28	LILO of both ckt. Nagda - Neemuch at Mandsaur (LILO from loc.No. 211) S/s (GEC-I)	DCDS	MPPTCL	56	JUN-20
29	LILO of Ratlam - Daloda 220kV line at Jaora (2nd Ckt.)	D/C	MPPTCL	4	JUN-20
30	LILO of 2nd Ckt. of PGCIL Jalandhar - Kotla Jangan (nakodar) line at Kartarpur	D/C	PSTCL	1	JUN-20
31	Rudrapur (Brahmwari) - Ghansali (Srinagar) line	D/C	PTCUL	150	JUN-20
32	LILO of one Ckt. of 220kV KTS-Lower Sileru-I line - 400/220kV Asupaka S/S	D/C	TSTRANSCO	1	JUN-20
33	LILO of Sikandararao - Jawaharpur TPSat Kashganj	D/C	UPPTCL	88	JUN-20
34	Dwarka - Pappan Kalan-I (underground XLPE Cable)	D/C	DTL	3	JUL-20
35	Termination of one d/c of Achhalia- Jambuva line at Vyankatpura s/s	D/C	GETCO	72	JUL-20
36	Lahal - bhudhil line	S/C	HPPTCL	2	JUL-20
37	LILO of both Ckts. of Badshahpur - Sector -77 at Sohna Road Gurugram	D/C	HVPNL	3	JUL-20

Voltage Level (kV)	Name of Transmission Lines	Circuit Type	Executing Agency	Line Length (cKM)	Month of Completion
1.	2.	3.	4.	5.	6.
38	LILO of Kadakola - Chamarajanagara line to the proposed line at Begur	M/C	KPTCL	100	JUL-20
39	LILO of one Ckt of Ashta- Dewas line at 220 kV S/S Chapda S/S	D/C	MPPTCL	68	JUL-20
40	LILO of Pandharpur - Malinagar at Bhalwani S/S	D/C	MSETCL	20	JUL-20
41	Upgradation of 132kV Malegaon - Manmad SCSC line to 220kV line using same corridor/ROW	D/C	MSETCL	65	JUL-20
42	Bolangir (OPTCL) - Bolangir (PGCIL)	D/C	OPTCL	3	JUL-20
43	Gonda - Sohawal (PG)	D/C	UPPTCL	41	JUL-20
44	Kaithal (PGCIL) - Neemwala	D/C	HVPNL	64	AUG-20
45	Daltonganj (PG)- Garhwa	D/C	JUSNL	183	AUG-20
46	Godda - Dumka line	D/C	JUSNL	142	AUG-20
47	Godda - Lalmatia	D/C	JUSNL	44	AUG-20
48	Jasidih - Dumka	D/C	JUSNL	149	AUG-20
49	Jasidih - Giridih line	D/C	JUSNL	154	AUG-20
50	LILO of both ckt of Nagda - Neemuch 220 KV line at Mandsore(Sitamau) 400 kV S/s (Ckt II)	DCDS	MPPTCL	47	AUG-20
51	Mandsaur (Sitamau) - Marut Shakti Pool (GEC-I)	DCDS	MPPTCL	93	AUG-20
52	LILO of one Ckt of existing STPS - Ratangarh line at 220kV GSS Rawatsar	D/C	RVPNL	85	AUG-20
53	Chhata- Vrindawan Line	S/C	UPPTCL	35	AUG-20
54	Maath(400)- Vrindawan Line	S/C	UPPTCL	44	AUG-20
55	Shalimarbagh - Sanjay Gandhi Transport Nagar	M/C	DTL	8	SEP-20
56	Asoj - IOCL line with ACSR Zebra conductor	D/C	GETCO	66	SEP-20
57	LILO of Wanakbori - Asoj and Wanakbori - Vyankatpura line on M/C tower with ACSR Zebra conductor and OPGW at Selvaliya S/S	D/C	GETCO	23	SEP-20
58	LILO of FGPP - BBMB Samaypur line at Sector58 S/s	D/C	HVPNL	5	SEP-20
59	LILO of one ckt. Nuna Majra - Daultabad at Sec.-107 Gurugram	D/C	HVPNL	4	SEP-20
60	Madakkathara - Malaparamba line	D/C	KSEB	97	SEP-20
61	Shujalpur - Narsingharh Line	DCDS	MPPTCL	51	SEP-20
62	Kamalapuram LISS - V.K.Ramavaram line	D/C	TSTRANSCO	28	SEP-20
63	Baghpat (220) - Baghpat (400) (2nd line)	D/C	UPPTCL	15	SEP-20
64	LILO of Aaur - Muradnagar-II line at Madhuban Bapudham	D/C	UPPTCL	24	SEP-20
65	Kanwan - Dhar line (GEC-I)	DCDS	MPPTCL	63	OCT-20
66	LILO of Jhalawar - Chhabra line at 220 KV GSS Aklera	D/C	RVPNL	98	OCT-20
Total of STATE SECTOR				2533	

Voltage Level (kV)	Name of Transmission Lines	Circuit Type	Executing Agency	Line Length (cKM)	Month of Completion
1.	2.	3.	4.	5.	6.
Total of 220 kV				2533	
Grand Total				8094	