

Transmission Lines Completed During FY- 2019-20

As on 31-Jan-2020

Voltage Level (kV)	Name of Transmission Lines	Circuit Type	Executing Agency	Line Length (cKM)	Month of Completion
1.	2.	3.	4.	5.	6.
765 kV					
CENTRAL SECTOR					
1	Ajmer (new) - Bikaner line	D/C	PGCIL	526	JUL-19
2	Bhadla - Bikaner line	D/C	PGCIL	340	SEP-19
3	Chilkaluripeta - Cudappah (PSITL - TBCB)	D/C	PGCIL	577	JAN-20
4	Vemagiri - Chilkaluripeta (PSITL -TBCB)	D/C	PGCIL	558	JAN-20
Total of CENTRAL SECTOR				2001	
PRIVATE SECTOR					
5	LILO of One Circuit of 765 kV Aurangabad - Padghe D/C (hexa) line at Pune (C-WRTL - TBCB)	D/C	APL	129	AUG-19
Total of PRIVATE SECTOR				129	
Total of 765 kV				2130	
400 kV					
CENTRAL SECTOR					
6	Bhadla (PG) - Bhadla (RVPN) line	D/C	PGCIL	53	APR-19
7	LILO of Lonikhand (MSETCL)- Kalwa at Navi Mumbai	S/C	PGCIL	16	JUN-19
8	Chilkaluraipeta - Narasaraopeta (QM) (PSITL - TBCB)	D/C	PGCIL	60	JUL-19
9	LILO of One ckt. of Bhadla (RVPN) - Bikaner (RVPN) line at Bikaner (New)	D/C	PGCIL	18	JUL-19
10	Nabinagar-II - Patna line (Q)	D/C	PGCIL	282	JUL-19
11	Edamon (KSEB) - Muvattupuzha (PG) Quad) line (1st Ckt.)	D/C	PGCIL	149	SEP-19
12	Singrauli - Allahabad line	S/C	PGCIL	155	OCT-19
13	400 kV S/C New Purnear - Gokarna line and 400 kV S/C New Purnear - Farakka line (part of Rajarhat - Purnea line)	S/C	PGCIL	302	NOV-19
14	Edaomon (KSEB) - Muvattupuzha (PG) (Quad) line (2nd Ckt.)	D/C	PGCIL	148	DEC-19
15	Madhugiri - Yelhanka line (Quad) line (1st Ckt.)	D/C	PGCIL	66	DEC-19
Total of CENTRAL SECTOR				1249	
STATE SECTOR					
16	LILO of one ckt. Jhanor - Navsari at Vav S/s	D/C	GETCO	20	APR-19
17	Barmer-Bhinmal line	D/C	RVPNL	288	MAY-19
18	Kayathar - Thennampatty	D/C	TANTRANSCO	48	MAY-19
19	Jangaon - Tippapur LI	D/C	TSTRANSCO	138	MAY-19

Voltage Level (kV)	Name of Transmission Lines	Circuit Type	Executing Agency	Line Length (cKM)	Month of Completion
1.	2.	3.	4.	5.	6.
20	Julurupadu - Jangaon	D/C	TSTRANSCO	349	JUN-19
21	Rampura - Jagalur (Hiremallanahole)	D/C	KPTCL	130	JUL-19
22	LILO of Arambag - Durgapur at N. Chanditala	D/C	WBSETCL	97	JUL-19
23	LILO of Wanakbori -Soja line at Dehgam (PG) S/S	D/C	GETCO	13	OCT-19
24	Common point A of Thervaikandigai - Manali (8a)	D/C	TANTRANSCO	54	NOV-19
25	NCTPS - Alamathy Common Point - B (8b1)	D/C	TANTRANSCO	4	NOV-19
26	Julurupadu - Manuguru TPP	D/C	TSTRANSCO	225	NOV-19
27	LILO of Raita - Jagdalpur at Kurud	D/C	CSPTCL	2	DEC-19
28	Nirmal - Dichpally at Jangaon (QM) line	D/C	TSTRANSCO	120	JAN-20
Total of STATE SECTOR				1488	
<u>PRIVATE SECTOR</u>					
29	Aligarh - Prithala (GPTL - TBCB)	D/C	SGL	99	JUL-19
30	Prithala - Kadarapur HTLS line (GPTL - TBCB)	D/C	SGL	58	NOV-19
31	Ghatampur - Kanpur line	D/C	APL	98	JAN-20
Total of PRIVATE SECTOR				255	
Total of 400 kV				2992	
230 kV					
<u>STATE SECTOR</u>					
32	Guindy - R.A.Puram (UG Cable)	S/C	TANTRANSCO	8	JUN-19
33	Shoolagiri - Hosur S/s	S/C	TANTRANSCO	19	AUG-19
34	Shoolagiri - Uddanapalli	S/C	TANTRANSCO	18	AUG-19
35	Periapanachery - Porur (UG Cable)	S/C	TANTRANSCO	7	NOV-19
36	TPS-II - Neyveli 230kV S/S	D/C	TANTRANSCO	10	DEC-19
Total of STATE SECTOR				62	
Total of 230 kV				62	
220 kV					
<u>CENTRAL SECTOR</u>					
37	Kishanganga - Wagoora line	D/C	PGCIL	232	JUL-19
38	Re-conductoring of New Purnea - Purnea line	D/C	PGCIL	2	DEC-19
Total of CENTRAL SECTOR				234	
<u>STATE SECTOR</u>					
39	Kalikiri - Madanapalli line	D/C	APTRANSCO	60	APR-19
40	LILO of one Ckt. of Badshahpur Pali at Sec.-65 Gurgaon	D/C	HVPNL	3	APR-19

Voltage Level (kV)	Name of Transmission Lines	Circuit Type	Executing Agency	Line Length (cKM)	Month of Completion
1.	2.	3.	4.	5.	6.
41	Banda-Chitrakoot Line	D/C	UPPTCL	226	APR-19
42	Gorakhpur (PG)-Gola line	D/C	UPPTCL	82	APR-19
43	Hapur(765) - Faridnagar line	S/C	UPPTCL	11	APR-19
44	LILO of Gr .Noida -Noida Sec-129 at Noida Sec-148	D/C	UPPTCL	1	APR-19
45	Sultanpur-Sangipur LILO Section at Amethi	D/C	UPPTCL	18	APR-19
46	LILO of both Ckt. of 220kV Mobha - Mangrol line at 220kV Amod (Balanced portion)	D/C	GETCO	46	MAY-19
47	Bhanjanagar - Aska	D/C	OPTCL	57	MAY-19
48	Bareilly (400) - Pilibhit Ckt.-II	S/C	UPPTCL	39	MAY-19
49	LILO of Gr. Noida (400) - Noida Sec-148 line at R.C. Green	D/C	UPPTCL	9	MAY-19
50	LILO of Hathras - Gokul at Mathura	D/C	UPPTCL	120	MAY-19
51	Sohawal - Tanda	D/C	UPPTCL	232	MAY-19
52	Hadala - Khorana	D/C	GETCO	37	JUN-19
53	LILO of one Ckt. Bastara - Kaul at Bhadson	D/C	HVPNL	60	JUN-19
54	Betul - Gudgaon (GEC-I)	D/C	MPPTCL	94	JUN-19
55	Kumbhari (PGCIL) - Bale	D/C	MSETCL	58	JUN-19
56	Bareilly - C.B. Ganj	S/C	UPPTCL	24	JUN-19
57	Bareilly -Dohna	S/C	UPPTCL	10	JUN-19
58	LILO of Noida Sec-20-BTPS line at Botanical Garden	D/C	UPPTCL	3	JUN-19
59	Jagalur (Hiremallanahole) - Thallak	D/C	KPTCL	55	JUL-19
60	LILO of one ckt of Indravati - Thervali line at Jaypatna	D/C	OPTCL	32	JUL-19
61	LILO of Mainpuri- Sikandrarao at Jawarharpur TPS	S/C	UPPTCL	22	JUL-19
62	Sahupuri -Raja ka Talab	S/C	UPPTCL	65	JUL-19
63	LILO of Malda (PG) - Dalkhola (PG) at Gozol	D/C	WBSETCL	6	JUL-19
64	Moti Paneli - Open wind line with AL-59 Conductor	D/C	GETCO	28	AUG-19
65	Vasanthanarasapura - Madhugiri line	D/C	KPTCL	89	AUG-19
66	Satna - Chhatarpur (2nd ckt)	S/C	MPPTCL	160	AUG-19
67	LILO of one ckt. Paras - Balapur at Malkapur s/s	M/C	MSETCL	144	AUG-19
68	Nakodar - Ladhowal	D/C	PSTCL	70	AUG-19
69	Deoria - Rasra	S/C	UPPTCL	83	AUG-19
70	LILO of 220 kV Baghpat - Muradnagar-II at Mandola Vihar	D/C	UPPTCL	20	AUG-19
71	LILO of 220kV Dunara - Laitpur TPS Ckt-II at Babina	D/C	UPPTCL	15	AUG-19
72	Mator PG (400) - Partapur (Jagriti Vihar) line	S/C	UPPTCL	28	AUG-19

Voltage Level (kV)	Name of Transmission Lines	Circuit Type	Executing Agency	Line Length (cKM)	Month of Completion
1.	2.	3.	4.	5.	6.
73	Boksampalli - KIA Motors Switching Station and 220/33kV S/S Ammavaripalli in Anantapur District	D/C	APTRANSCO	35	SEP-19
74	LILO of Nannur - Regumanugadda line at 220/11kV Brahmmanakokur s/s	D/C	APTRANSCO	27	SEP-19
75	LILO of Tadikonda - Ongole line to 220/132kV Prathipadu	D/C	APTRANSCO	4	SEP-19
76	Sattenapalli - Guntur	D/C	APTRANSCO	96	SEP-19
77	LILO of both ckts. Palla - Palli at Sector- 46 Faridabad S/S	D/C	HVPNL	9	SEP-19
78	B3 - B4 - Brindavan Alloyas line	D/C	KPTCL	1	SEP-19
79	Badhera - Ner line	S/C + D/C	MSETCL	43	SEP-19
80	Shevgaon - Pathardi line at Amrapur S/S	D/C	MSETCL	4	SEP-19
81	Charla - Meerut line	S/C	UPPTCL	5	SEP-19
82	Partapur (Jagriti Vihar) - Hapur	D/C	UPPTCL	53	SEP-19
83	Patna (PG) - Khagaul (BSPTCL)	D/C	BSPTCL	26	OCT-19
84	LILO of Gurur - Barsoor at Narayanpur	D/C	CSPTCL	1	OCT-19
85	LILO of Mopka - Bharatpur and Mopka - Siltara at Dherdehi 220 kV S/S (Bilaspur)(on Multi circuit tower)	D/C	CSPTCL	128	OCT-19
86	Soja - Joumang (DFCC) line	D/C	GETCO	44	OCT-19
87	Charor -Banala	D/C	HPPTCL	36	OCT-19
88	Govindpur - Dumka	D/C	JUSNL	203	OCT-19
89	LILO of Hebbal - Hoody Sc line to proposed ITI S/s	S/C	KPTCL	5	OCT-19
90	LILO of one ckt. of KTPS- Manuguru - proposed Pump House-1 at B.G. Kottur line	D/C	TSTRANSCO	1	OCT-19
91	LILO of Sultanpur - Sangipur First Ckt. at Amethi	D/C	UPPTCL	7	OCT-19
92	Unnao - Phoolbagh (Kanpur) line	D/C	UPPTCL	57	OCT-19
93	LILO of Gokarna - Krishnanagar at Rejinagar	D/C	WBSETCL	9	OCT-19
94	Bongaigaon TPS - Rangia (Salakati)	D/C	AEGCL	324	NOV-19
95	LILO of Vapi - Khadoli line at Vaghchhipa s/s	D/C	DNH	5	NOV-19
96	LILO of T.K. Halli - Madhuvanahally - proposed 220/66 kV SFC S/s at Shivanasamudra (Hebbani Village)	D/C	KPTCL	9	NOV-19
97	LILO of both Ckt. of Badnagar- Ratlam At Badnawar 400 kV S/S	D/C	MPPTCL	28	NOV-19
98	LILO of Ratlam-Daloda line at Jaora (GEC-I) (one ckt.)	D/C	MPPTCL	4	NOV-19
99	Second circuiting of Ratlam - Daloda line (GEC-I)	D/C	MPPTCL	37	NOV-19
100	GCR Chandrapur - Sicom line	D/C	MSETCL	13	NOV-19
101	LILO on both ckt Parli - Harangul line at Parli (PG)	D/C	MSETCL	25	NOV-19
102	DCDS Barsoor - Jagdalpur line	D/C	CSPTCL	177	DEC-19

Voltage Level (kV)	Name of Transmission Lines	Circuit Type	Executing Agency	Line Length (cKM)	Month of Completion
1.	2.	3.	4.	5.	6.
103	LILO of both ckt. Fatehabad - Rania line at 220kV Mehna Khera	D/C	HVPNL	92	DEC-19
104	Hatia (JUSNL) - Namkum (PGCIL)	D/C	JUSNL	65	DEC-19
105	2nd Ckt. of 220 kV Tilwani - Miraj line (From loc no 4 to 43)	S/C on D/C	MSETCL	13	DEC-19
106	Kavanoor - Karaikudi (Existing)	D/C	TANTRANSCO	176	DEC-19
107	LILO of 220 kV KTS- Lower Sileru-I line at 220/11kV VK Ramavaram LI SS	D/C	TSTRANSCO	3	DEC-19
108	LILO of Savarkundla - Sagapara line at Gariyadhar S/s	D/C	GETCO	15	JAN-20
109	Sabargarh - Sheopurline (1st Ckt.)	D/C	MPPTCL	106	JAN-20
110	Balimela - Malkangiri 2nd Ckt.	S/C	OPTCL	21	JAN-20
111	Makhu - Rashiana	D/C	PSTCL	92	JAN-20
112	LILO of existing KTS - Shapurnagar at Waddekothapally (Jangaon District)	S/C	TSTRANSCO	17	JAN-20
113	LILO of existing KTS-Shapurnagar proposed line at Jangaon	S/C	TSTRANSCO	45	JAN-20
114	LILO of existing Waddekothapally - Bhongir (Both Ckts.) to proposed at Jangaon (Jangaon District)	M/C	TSTRANSCO	104	JAN-20
115	Shivarampally - Asifnagar 2nd ckt.	S/C	TSTRANSCO	4	JAN-20
Total of STATE SECTOR				4176	
Total of 220 kV				4410	
Grand Total				9594	