

Transmission Lines Completed During FY- 2018-19

As on 30-Jun-2018

Voltage Level (kV)	Name of Transmission Lines	Circuit Type	Executing Agency	Line Length (cKM)	Month of Completion
1.	2.	3.	4.	5.	6.
765 kV					
CENTRAL SECTOR					
1	Parli - Solapur (PPTL - TBCB)	D/C	PGCIL	236	APR-18
2	Gadarwara - Warora PS (PWTL-TBCB)	D/C	PGCIL	627	JUN-18
3	Warora PS - Parli (PPTL-TBCB)	D/C	PGCIL	694	JUN-18
Total of CENTRAL SECTOR				1557	
PRIVATE SECTOR					
4	Sasan UMPP - Vindhyachal PS (Q) (C-WRTL- TBCB)	S/C	APL	6	APR-18
Total of PRIVATE SECTOR				6	
Total of 765 kV				1563	
400 kV					
CENTRAL SECTOR					
5	Parli (New) - Parli (PG) (Q) (PPTL -TBCB)	D/C	PGCIL	36	APR-18
6	LILO of Wardha - Parli at Warora PS (PWTL-TBCB)	D/C	PGCIL	196	MAY-18
7	LILO of Exiting Neyveli TS-II - Pondycherry at NNTPS Gen. Yard	D/C	PGCIL	7	JUN-18
Total of CENTRAL SECTOR				239	
STATE SECTOR					
8	Kalpaka - Maradam line	D/C	APTRANSCO	230	APR-18
9	LILO of 2nd Ckt. VTS- Malkaram to Suryapet	D/C	TSTRANSCO	4	APR-18
10	LILO of one ckt. of Kishanpur - New wanpoh at Baglihar HEP	D/C	JKPDD	8	MAY-18
11	Phagi (Jaipur South) - Ajmer Ckt-II	D/C	RVPNL	106	MAY-18
12	Banda - Orai	D/C	UPPTCL	217	MAY-18
13	LILO of one ckt. Kosamba - Choraina at Sanand-II GIDC	D/C	GETCO	89	JUN-18
14	LILO of 400kV Gajwel - Yeddumallaram (Shankarpally) Ckt. -II at Narsapur S/S	D/C	TSTRANSCO	5	JUN-18
Total of STATE SECTOR				659	
PRIVATE SECTOR					
15	Gwalior-Morena (Quad) (C-WRTL-TBCB)	D/C	APL	96	MAY-18
Total of PRIVATE SECTOR				96	
Total of 400 kV				994	
230 kV					

Voltage Level (kV)	Name of Transmission Lines	Circuit Type	Executing Agency	Line Length (cKM)	Month of Completion
1.	2.	3.	4.	5.	6.
STATE SECTOR					
16	Arasur - Gobi	S/C	TANTRANSCO	48	MAY-18
17	Karaikudy - Sembatty	S/C	TANTRANSCO	136	MAY-18
18	Koyambedu 230kV AIS - Guindy 230 kV GIS	S/C	TANTRANSCO	8	MAY-18
Total of STATE SECTOR				192	
Total of 230 kV				192	
220 kV					
STATE SECTOR					
19	LILO of 2nd Ckt. Birsinghpur - Amarkantak line at Shahdol S/s	D/C	MPPTCL	11	APR-18
20	LILO of 2nd Ckt. of Itarsi (MP) - Hoshangabad (PG) at Itarsi (PG) line	D/C	MPPTCL	1	APR-18
21	Ataur - Mandola Vihar line	D/C	UPPTCL	33	APR-18
22	Sarangapur (Allahabad)PG - Phulpur line	S/C	UPPTCL	68	APR-18
23	Sohawal PG - Barabanki line	D/C	UPPTCL	138	APR-18
24	Raipur - Doma	D/C	CSPTCL	118	MAY-18
25	Yelanhanka CCPP - Yelanhanka(KPTCL)	D/C	KPTCL	1	MAY-18
26	Balapur - Malegaon line (Ckt-II)	D/C	MSETCL	36	MAY-18
27	Nanded (Kumbhargaoon) - Jalkot line	D/C	MSETCL	107	MAY-18
28	Nanded (Kumbhargaoon) - Nanded (Waghala) Ckt.-II	D/C	MSETCL	5	MAY-18
29	Fatehpur PG - Sarh	D/C	UPPTCL	150	MAY-18
30	LILO of Amawan PG - Sarojni Nagar at Bachrawan	D/C	UPPTCL	49	MAY-18
31	LILO of Bhauti - Orai at Sikandara	D/C	UPPTCL	62	MAY-18
32	Barauni TPS Exte. - Hazipur	D/C	BSPTCL	214	JUN-18
33	Darbhanga (Essel) - Darbhanga (BSPTCL)	D/C	BSPTCL	5	JUN-18
34	Madhepura - Laukahi(BSPTCL)	D/C	BSPTCL	124	JUN-18
35	LILO of Kasor - Vartej and Karamsad - Vartej at Pachchaam	M/C	GETCO	40	JUN-18
36	LILO of Both ckt Badod -Kota - Modak at Suwasara S/s	D/C	MPPTCL	18	JUN-18
37	Khaperkheda-II -Khaperkheda-I (Reorientation work of one ckt.)	D/C	MSETCL	1	JUN-18
38	Legship - New Malli	D/C	SIKKIM	20	JUN-18
39	Budidampadu (PG) - Budidampadu	S/C	TSTRANSCO	1	JUN-18
40	LILO of Khara (HPS) - Shamli at Saharanpur (PG)	D/C	UPPTCL	8	JUN-18
41	LILO of Sahibabad - Noida Sec-62 at Indirapuram	D/C	UPPTCL	7	JUN-18
42	LILO of Simbhaoli - Shatabdinagar at Hapur (765)	D/C	UPPTCL	23	JUN-18

Voltage Level (kV)	Name of Transmission Lines	Circuit Type	Executing Agency	Line Length (cKM)	Month of Completion
1.	2.	3.	4.	5.	6.
43	Saharanpur (PG) -Sarsawa	D/C	UPPTCL	22	JUN-18
Total of STATE SECTOR				1262	
Total of 220 kV				1262	
Grand Total				4011	