

Transmission Lines Completed During FY- 2018-19

As on 31-Aug-2018

Voltage Level (kV)	Name of Transmission Lines	Circuit Type	Executing Agency	Line Length (cKM)	Month of Completion
1.	2.	3.	4.	5.	6.
765 kV					
CENTRAL SECTOR					
1	Parli - Solapur (PPTL - TBCB)	D/C	PGCIL	236	APR-18
2	Gadarwara - Warora PS (PWTL-TBCB)	D/C	PGCIL	627	JUN-18
3	Warora PS - Parli (PPTL-TBCB)	D/C	PGCIL	694	JUN-18
Total of CENTRAL SECTOR				1557	
PRIVATE SECTOR					
4	Sasan UMPP - Vindhyachal PS (Q) (C-WRTL- TBCB)	S/C	APL	6	APR-18
5	Champa (Pool) - Dharamiaygarh (Quad) (C-WRTL - TBCB)	S/C	APL	51	JUL-18
6	Raigarh (Kotra) - Champa (Pool) (Quad) (C-WRTL- TBCB)	S/C	APL	97	AUG-18
7	Sipat STPS - Bilaspur (Quad) (STL-TBCB)	S/C	APL	24	AUG-18
Total of PRIVATE SECTOR				178	
Total of 765 kV				1735	
400 kV					
CENTRAL SECTOR					
8	Parli (New) - Parli (PG) (Q) (PPTL -TBCB)	D/C	PGCIL	36	APR-18
9	LILO of Wardha - Parli at Warora PS (PWTL-TBCB)	D/C	PGCIL	196	MAY-18
10	LILO of Exiting Neyveli TS-II - Pondy cherry at NNTPS Gen. Yard	D/C	PGCIL	7	JUN-18
11	LILO of Farakka - Jeerat line at Sagahdighi	D/C	PGCIL	38	JUL-18
12	Farakka - Baharampur (Twin HTLS)	D/C	PGCIL	164	AUG-18
13	LILO-In of Cuddapah - Hindupur at N.P. Kunta	D/C	PGCIL	18	AUG-18
14	Srikakulam - Garividi (QM) (PSITL - TBCB)	D/C	PGCIL	288	AUG-18
Total of CENTRAL SECTOR				747	
STATE SECTOR					
15	Kalpaka - Maradam line	D/C	APTRANSCO	230	APR-18
16	LILO of 2nd Ckt. VTS- Malkaram to Suryapet	D/C	TSTRANSCO	4	APR-18
17	LILO of one ckt. of Kishanpur - New wanpoh at Baglihar HEP	D/C	JKPDD	8	MAY-18
18	Phagi (Jaipur South) - Ajmer Ckt-II	D/C	RVPNL	106	MAY-18
19	Banda - Orai	D/C	UPPTCL	217	MAY-18
20	LILO of one ckt. Kosamba - Choraina at Sanand-II GIDC	D/C	GETCO	89	JUN-18

Voltage Level (kV)	Name of Transmission Lines	Circuit Type	Executing Agency	Line Length (cKM)	Month of Completion
1.	2.	3.	4.	5.	6.
21	LILO of 400kV Gajwel - Yeddumallaram (Shankarpally) Ckt.-II at Narsapur S/S	D/C	TSTRANSCO	5	JUN-18
22	Gani/ Panyam - Kurnool (GEC-II)	D/C	APTRANSCO	33	JUL-18
23	Anta-Chhabra TPS	S/C	RVPNL	100	JUL-18
24	Chittorgarh-Bhilwara	D/C	RVPNL	100	JUL-18
25	LILO of Jaipur - Nirmal at Sundilla LI (Ckt.-I)	D/C	TSTRANSCO	28	JUL-18
26	Akal -Jodhpur (New)	D/C	RVPNL	447	AUG-18
27	Anta -Kota (PG) (Extension)	D/C	RVPNL	45	AUG-18
28	LILO of Chabra TPS -Dahra at Anta (Ckt. -II)	D/C	RVPNL	1	AUG-18
29	LILO of Jaipur - Nirmal at Sundilla LI (Ckt.-II)	D/C	TANTRANSCO	28	AUG-18
Total of STATE SECTOR				1441	
<u>PRIVATE SECTOR</u>					
30	Gwalior-Morena (Quad) (C-WRTL-TBCB)	D/C	APL	96	MAY-18
31	Suratgarh TPS- Bikaner	D/C	APL	279	JUL-18
32	Samba - Amargarh line (NRSS-XXIX TL - TBCB)	D/C	SGL	547	AUG-18
Total of PRIVATE SECTOR				922	
Total of 400 kV				3110	
230 kV					
<u>STATE SECTOR</u>					
33	Arasur - Gobi	S/C	TANTRANSCO	48	MAY-18
34	Karaikudy - Sembatty	S/C	TANTRANSCO	136	MAY-18
35	Koyambedu 230kV AIS - Guindy 230 kV GIS	S/C	TANTRANSCO	8	MAY-18
Total of STATE SECTOR				192	
Total of 230 kV				192	
220 kV					
<u>STATE SECTOR</u>					
36	LILO of 2nd Ckt. Birsinghpur - Amarkantak line at Shahdol S/s	D/C	MPPTCL	11	APR-18
37	LILO of 2nd Ckt. of Itarsi (MP) - Hoshangabad (PG) at Itarsi (PG) line	D/C	MPPTCL	1	APR-18
38	Ataur - Mandola Vihar line	D/C	UPPTCL	33	APR-18
39	Sarangapur (Allahabad)PG - Phulpur line	S/C	UPPTCL	68	APR-18
40	Sohawal PG - Barabanki line	D/C	UPPTCL	138	APR-18
41	Raipur - Doma	D/C	CSPTCL	118	MAY-18
42	Yelanhanka CAPP - Yelanhanka(KPTCL)	D/C	KPTCL	1	MAY-18

Voltage Level (kV)	Name of Transmission Lines	Circuit Type	Executing Agency	Line Length (cKM)	Month of Completion
1.	2.	3.	4.	5.	6.
43	Balapur - Malegaon line (Ckt-II)	D/C	MSETCL	36	MAY-18
44	Nanded (Kumbhargaoon) - Jalkot line	D/C	MSETCL	107	MAY-18
45	Nanded (Kumbhargaoon) - Nanded (Waghala) Ckt.-II	D/C	MSETCL	5	MAY-18
46	Fatehpur PG - Sarh	D/C	UPPTCL	150	MAY-18
47	LILO of Amawan PG - Sarojni Nagar at Bachrawan	D/C	UPPTCL	49	MAY-18
48	LILO of Bhauti - Orai at Sikandara	D/C	UPPTCL	62	MAY-18
49	Barauni TPS Exte. - Hazipur	D/C	BSPTCL	214	JUN-18
50	Darbhangha (Essel) - Darbhanga (BSPTCL)	D/C	BSPTCL	5	JUN-18
51	Madhepura - Laukahi(BSPTCL)	D/C	BSPTCL	124	JUN-18
52	LILO of Kasor - Vartej and Karamsad - Vartej at Pachchaam	M/C	GETCO	40	JUN-18
53	LILO of Both ckt Badod -Kota - Modak at Suwasara S/s	D/C	MPPTCL	18	JUN-18
54	Khaperkheda-II -Khaperkheda-I (Reorientation work of one ckt.)	D/C	MSETCL	1	JUN-18
55	Legship - New Malli	D/C	SIKKIM	20	JUN-18
56	Budidampadu (PG) - Budidampadu	S/C	TSTRANSCO	1	JUN-18
57	LILO of Khara (HPS) - Shamli at Saharanpur (PG)	D/C	UPPTCL	8	JUN-18
58	LILO of Sahibabad - Noida Sec-62 at Indirapuram	D/C	UPPTCL	7	JUN-18
59	LILO of Simbhaoli - Shatabdinagar at Hapur (765)	D/C	UPPTCL	23	JUN-18
60	Saharanpur (PG) -Sarsawa	D/C	UPPTCL	22	JUN-18
61	Mungeli - Kawardha	D/C	CSPTCL	77	JUL-18
62	LILO of Amreli - Dhasa line at Botad	D/C	GETCO	100	JUL-18
63	LILO of Narendra-Haveri at Bidnal (GEC-I)	D/C	KPTCL	31	JUL-18
64	LILO of Bhugaon - Warora-I at Warora	M/C	MSETCL	40	JUL-18
65	Guindy - Porur GIS (Cable)	S/C	TANTRANSCO	8	JUL-18
66	Kayathar - Tuticorin	D/C	TANTRANSCO	113	JUL-18
67	LILO of Shoolagiri - Karimanagalam at Uddanapalli	D/C	TANTRANSCO	1	JUL-18
68	Veeranam-Tirunelveli (PG)(GEC-I)	S/C on D/C	TANTRANSCO	31	JUL-18
69	Hapur (765) - Simbhaoli	D/C	UPPTCL	57	JUL-18
70	LILO of Harduaganj - Jahangirabad Ckt.-I at Rukhi	D/C	UPPTCL	69	JUL-18
71	LILO of Loni - Muradnagar line at Ator	D/C	UPPTCL	12	JUL-18
72	Begusarai-Purnea line	D/C	BSPTCL	372	AUG-18
73	Kishanganj (New) - Madhepura	D/C	BSPTCL	284	AUG-18
74	Korba - Vishrampur (2nd Ckt.)	D/C	CSPTCL	155	AUG-18

Voltage Level (kV)	Name of Transmission Lines	Circuit Type	Executing Agency	Line Length (cKM)	Month of Completion
1.	2.	3.	4.	5.	6.
75	LILO of Korba - Vishrampur at Churri	D/C	CSPTCL	17	AUG-18
76	Gavasad - Bhayali (DFCC) line	D/C	GETCO	47	AUG-18
77	Radhanpur - Sankhari line	D/C	GETCO	96	AUG-18
78	Hatkoti - Gumma	D/C	HPPTCL	52	AUG-18
79	Deepalpur - Rai Khewra at RGEN Kundli S/s	M/C	HVPNL	22	AUG-18
80	LILO of 2nd ckt. YTPP - Abdullahpur line at Rampur Kamboyan	D/C	HVPNL	100	AUG-18
81	LILO of Bhanjanagar - Meramundali at Narasinghpur	D/C	OPTCL	10	AUG-18
82	LILO of Rishikesh-Dehradun at Harrawala	D/C	PTCUL	1	AUG-18
83	Jodhpur (New) - Barli (TK)	D/C	RVPNL	90	AUG-18
84	Gorakhpur - Hata	D/C	UPPTCL	53	AUG-18
85	Mohangadda - Sarsawa	D/C	UPPTCL	22	AUG-18
86	Alipurduar - Alipurduar (PG)	D/C	WBSETCL	13	AUG-18
Total of STATE SECTOR				3135	
Total of 220 kV				3135	
Grand Total				8172	