

Hydro Electric Schemes revised/ to be revised

S. No.	Project	State/UT	Sector	Developer	Installed Capacity	Date of Concurrence/ Return of DPR by CEA	Remarks
CATEGORY-I: Hydro Electric Schemes Concurred by CEA and DPR to be revised							
1.	Devsari	Uttarakhand	Central	SJVNL	162	07.08.2012	The Developer has informed that the DPR of the project is being revised considering e-flows notified in the Gazette notification no.4009 issued by NMCG under Ministry of Jal Shakti dated 09.10.2018. Nine Pre DPR chapters submitted to CEA on 26.12.2019. Installed Capacity of the project was vetted for 172 MW for main plant and 22 MW for Dam Toe plant cleared vide HPA letter dated 05.01.2020. Draft DIB proposal for Investment Approval of Pre-construction activities of 194 MW Devsari HEP amounting to ₹291.77 crores was forwarded by MoP vide letter dated 03.06.2021. CEA vide letter dated 20.06.2021 communicated to MoP that the developer may be asked to submit the requisite inputs for examination of the proposal
2.	Tato-II	Arunachal Pradesh	Private	THPPL	700	22.05.12	EC accorded on 27.6.2011. FC is linked to Cumulative Impact Assessment Study of Siang Basin which has been carried out and accepted by MoEF&CC. There is no need to change in IC but as per recommendations in BSR, FRL needs to be reduced for free flow stretch and hence there may be change in other parameters including shift in location of Dam/ Barrage etc.
3.	Siyom	Arunachal Pradesh	Private	SHPPL	1000	17.12.13	EC accorded 31.01.2008. FC is linked to Cumulative Impact Assessment Study of Siang Basin which has been carried out and accepted by MoEF&CC. There is no need to change in IC but as per recommendations in BSR, FRL needs to be reduced for free flow stretch and hence there may be change in other parameters including shift in location of Dam/ Barrage etc.

S. No.	Project	State/UT	Sector	Developer	Installed Capacity	Date of Concurrence/ Return of DPR by CEA	Remarks
4.	Dibbin	Arunachal Pradesh	Private	KSKDHPL	120	04.12.09	EC accorded on 23.7.2012. FC-I accorded on 07.02.2012. FC-II yet to be obtained. Project is under consideration for transferr to State Govt./ NEEPCO. Installed capacity of the project is likely to be revised. Accordingly, DPR needs to be re-casted.
	Sub total (MW)				1982		
CATEGORY-II: Hydro Electric Schemes returned by CEA and DPR to be revised							
5.	Reoli Dugli	Himachal Pradesh	State	SJVNL	430	24.04.2019	M/s. L&THHPL vide letter dated 29.08.2018 informed that the company has decided not to go ahead with the implementation of the project. In view of this, CEA returned the DPR vide its letter dated 24.04.2019 as the scheme is no more under consideration for CEA's concurrence. GoHP vide letter dated 23.10.2019 allotted Reoli Dugli HEP to M/s. SJVNL and subsequently MOU was signed between GoHP and SJVNL on 06.11.2019. M/s. SJVNL vide letter dated 16.04.2020 requested CEA to make listing of Reoli Dugli HEP with HEPs under survey and investigation in the country. M/s. SJVNL submitted the preliminary chapter on Power Potential studies for the First consultation meeting of Reoli Dugli HEP. The same was returned to Developr vide HPA division letter dated 17.09.2020 due to lack of approved hydrology.
	Sub total (MW)				430		
	Total				2412		