

Transmission Lines Completed During FY- 2020-21

As on 31-Jul-2020

Voltage Level (kV)	Name of Transmission Lines	Circuit Type	Executing Agency	Line Length (cKM)	Month of Completion
1.	2.	3.	4.	5.	6.
765 kV					
CENTRAL SECTOR					
1	Tehri Pooling Station - Meerut (Remaining part)	S/C	PGCIL	1	APR-20
2	Charging of Tehri Pooling - Meerut line (2nd Ckt.)	S/C	PGCIL	1	JUN-20
Total of CENTRAL SECTOR				2	
Total of 765 kV				2	
400 kV					
CENTRAL SECTOR					
3	Hiriyur - Mysore line (Ckt.-II)	D/C	PGCIL	206	APR-20
4	Baharampur (PG) -Bheramerar (Bangladesh) line (2nd Ckt.) - India Portion	D/C	PGCIL	172	MAY-20
5	NNTPS Sw. Yd. - Ariyalur (Villupuram) Line	D/C	PGCIL	147	JUL-20
6	Rajarhat - Purnea line (Triple Snowbird) (Balance Portion)	D/C	PGCIL	420	JUL-20
Total of CENTRAL SECTOR				945	
PRIVATE SECTOR					
7	New Kohima -New Mariani (Twin Moose ACSR) (K-MTL - TBCB)	D/C	KPTL	236	JUL-20
Total of PRIVATE SECTOR				236	
Total of 400 kV				1181	
230 kV					
STATE SECTOR					
8	Neyveli - Kadalangudi line	S/C	TANTRANSCO	77	APR-20
9	LILO in 230 kV Othakalmandapam - Palladam at the proposed Edayarpalayam 400 kV SS	D/C	TANTRANSCO	4	JUL-20
10	LILO in the existing 230 kV Neyveli TS-I Tiruvannamalai at Sankarapuram 230 kV SS	D/C	TANTRANSCO	64	JUL-20
Total of STATE SECTOR				145	
Total of 230 kV				145	
220 kV					
STATE SECTOR					
11	Jagalur (Hiremallanahole) - Kudligi	D/C	KPTCL	83	APR-20
12	Kothipura (Ramanagara) - Tubinakere	D/C	KPTCL	142	APR-20
13	LILO of one Ckt. of Bhopal - Hoshangabad at Adampur	D/C	MPPTCL	6	MAY-20

Voltage Level (kV)	Name of Transmission Lines	Circuit Type	Executing Agency	Line Length (cKM)	Month of Completion
1.	2.	3.	4.	5.	6.
14	LILO of Meramundali - Duburi Ckt-I at Goda	S/C	OPTCL	12	MAY-20
15	PGCIL Bhadson - Salempur	D/C	HVPNL	13	JUN-20
16	LILO of 220 kV Sarni - Pandhurna line at Betul (PGCIL)	D/C	MPPTCL	78	JUN-20
17	LILO of both ckt. Nagda - Neemuch at Mandsaur (LILO from loc.No. 211) S/s (GEC-I)	DCDS	MPPTCL	56	JUN-20
18	LILO of Ratlam - Daloda 220kV line at Jaora (2nd Ckt.)	D/C	MPPTCL	4	JUN-20
19	LILO of 2nd Ckt. of PGCIL Jalandhar - Kotla Jangan (nakodar) line at Kartarpur	D/C	PSTCL	1	JUN-20
20	Rudrapur (Brahmwari) - Ghansali (Srinagar) line	D/C	PTCUL	150	JUN-20
21	LILO of one Ckt. of 220kV KTS-Lower Sileru-I line - 400/220kV Asupaka S/S	D/C	TSTRANSCO	1	JUN-20
22	LILO of Sikandararao - Jawaharpur TPSat Kashganj	D/C	UPPTCL	88	JUN-20
23	Dwarka - Pappan Kalan-I (underground XLPE Cable)	D/C	DTL	3	JUL-20
24	Termination of one d/c of Achhalia- Jambuva line at Vyankatpura s/s	D/C	GETCO	72	JUL-20
25	Lahal - bhudhil line	S/C	HPPTCL	2	JUL-20
26	LILO of both Ckts. of Badshahpur - Sector -77 at Sohna Road Gurugram	D/C	HVPNL	3	JUL-20
27	LILO of Kadakola - Chamarajanagara line to the proposed line at Begur	M/C	KPTCL	100	JUL-20
28	LILO of one Ckt of Ashta- Dewas line at 220 kV S/S Chapda S/S	D/C	MPPTCL	68	JUL-20
29	LILO of Pandharpur - Malinagar at Bhalwani S/S	D/C	MSETCL	20	JUL-20
30	Upgradation of 132kV Malegaon - Manmad SCSC line to 220kV line using same corridor/ROW	D/C	MSETCL	65	JUL-20
31	Bolangir (OPTCL) - Bolangir (PGCIL)	D/C	OPTCL	3	JUL-20
32	Gonda - Sohawal (PG)	D/C	UPPTCL	41	JUL-20
Total of STATE SECTOR				1011	
Total of 220 kV				1011	
Grand Total				2339	