



भारत सरकार  
Government of India  
विद्युत मंत्रालय  
Ministry of Power  
केन्द्रीय विद्युत प्राधिकरण  
Central Electricity Authority  
नवीकरणीय परियोजना प्रबोधन प्रभाग  
Renewable Project Monitoring Division  
निर्माणाधीन नवीकरणीय ऊर्जा परियोजना तिमाही रिपोर्ट  
**Quarterly Report on Under-construction Renewable Energy Projects**



**September-2025 / सितम्बर-2025**

## **Preface**

India has successfully achieved **197.19 GW** of RE Installed capacity (excluding Large Hydro) by the end of **September 2025** and a significant number of Renewable Energy (RE) projects are under various stages of construction. As on 30 September, 2025, a total RE Capacity of **148116.815 MW** is under-construction which comprises of **93707.76 MW** of Solar Projects, **26273.4 MW** of Wind projects, **28135.655 MW** of Hybrid projects.

This report mostly contains information of Solar Projects which have capacity equal to 25 MW or above. Also it does not contain information of the Rooftop Grid connected and off Grid Solar Power Projects.

This Report highlights the progress of active under-construction RE projects (excluding Large Hydro) of SECI, CPSUs under MoP (NTPC, NHDC, SJVNL, NHPC, THDC, NEEPCO), various States (Andhra Pradesh, Assam, Bihar, Chhattisgarh, Delhi, Gujarat, Jharkhand Himachal Pradesh, Karnataka, Kerala, Maharashtra, Madhya Pradesh, Uttar Pradesh, Odisha Rajasthan, Tamil Nadu) and development of Projects in Solar Parks/UMREPP (Ultra Mega Renewable Energy Power projects). The information available on the E-gen portal of CEA, has also been appropriately incorporated in addition to the above details reported by the various entities.

## Summary of location based State-wise Under-construction RE Projects in the country (in MW)

| Name of State              | Hybrid    | Solar    | Wind    | Total      |
|----------------------------|-----------|----------|---------|------------|
| Andhra Pradesh             | 3168      | 2900     | 1349.8  | 7417.8     |
| Assam                      | 0         | 120      | 0       | 120        |
| Chhattisgarh               | 0         | 26       | 0       | 26         |
| Gujarat                    | 10591.9   | 21078    | 6025.5  | 37696.4    |
| Himachal Pradesh           | 0         | 33       | 0       | 33         |
| Jharkhand                  | 0         | 663      | 0       | 663        |
| Karnataka                  | 5344.105  | 3322.5   | 10108.8 | 18775.405  |
| Kerala                     | 150       | 50       | 0       | 200        |
| Madhya Pradesh             | 3049.15   | 3880     | 1662    | 8591.15    |
| Maharashtra                | 2279      | 3524.3   | 3701.9  | 9505.2     |
| Odisha                     | 0         | 40       | 0       | 40         |
| Punjab                     | 0         | 140      | 0       | 140        |
| Rajasthan                  | 3153.5    | 41320.96 | 2592    | 47066.46   |
| Tamil Nadu                 | 150       | 200      | 693     | 1043       |
| Telangana                  | 0         | 176      | 0       | 176        |
| Uttar Pradesh              | 0         | 2070     | 0       | 2070       |
| West Bengal                | 0         | 109      | 0       | 109        |
| Location yet to be decided | 250       | 14055    | 140.4   | 14445.4    |
| Grand Total                | 28135.655 | 93707.76 | 26273.4 | 148116.815 |

## Summary of Under-Construction RE Projects of CPSUs under MoP (in MW)

| S. No. | Name of CPSUs | Solar           | Wind        | Hybrid     | Total           |
|--------|---------------|-----------------|-------------|------------|-----------------|
| 1.     | NTPC          | 8611            | 3021        | 530        | 12162           |
| 2.     | SJVN          | 1428.1          | 0           | 0          | 1428.1          |
| 3.     | NHPC          | 1382.86         | 0           | 0          | 1382.86         |
| 4.     | DVC           | 362             | 0           | 0          | 362             |
|        | <b>Total</b>  | <b>11783.96</b> | <b>3021</b> | <b>530</b> | <b>15334.96</b> |

## Summary of under construction Projects of CPSUs under Ministry of Power

| S. No       | Name of the Project                                                  | Name of the Developer | Project Location             | Under Construction Capacity (MW) | Expected date of completion | Type of Project (Solar/Wind/Hybrid ) |
|-------------|----------------------------------------------------------------------|-----------------------|------------------------------|----------------------------------|-----------------------------|--------------------------------------|
| <b>NTPC</b> |                                                                      |                       |                              |                                  |                             |                                      |
| 1           | Nokh Solar (Plot-1, 2 & 3)                                           | NTPC Ltd              | State- Rajasthan             | 78                               | 30-10-2025                  | Solar                                |
| 2           | GUVNL-I, Kankachiyala, Rupakheda & Sadla                             | NTPC REL              | State- Gujarat (3 locations) | 137                              | 31-03-2026                  | Solar                                |
| 3           | Bhuj Solar 300MW Nakhatrana & Part of hybrid: Dayapar-I - WIND 150MW | NTPC REL              | State- Gujarat               | 304                              | 31-03-2026                  | Hybrid                               |
| 4           | Bhadla II                                                            | NTPC REL              | State- Rajasthan             | 500                              | 30-10-2025                  | Solar                                |
| 5           | Khavda Ph I                                                          | NTPC REL              | State- Gujarat               | 721                              | 31-12-2025                  | Solar                                |
| 6           | Khavda Ph II                                                         | NTPC REL              | State- Gujarat               | 1200                             | 30-06-2026                  | Solar                                |
| 7           | Khavda-III Solar (300 MW) ) & Part of Hybrid: Dayapar-III 150MW Wind | NTPC REL              | State- Gujarat               | 226                              | 30-10-2025                  | Hybrid                               |
| 8           | DAYAPAR-II Wind                                                      | NTPC REL              | State- Gujarat               | 200                              | 31-01-2026                  | Wind                                 |
| 9           | Jamjodhpur, Jamnagar                                                 | NTPC REL              | State- Gujarat               | 630                              | 31-01-2027                  | Wind                                 |
| 10          | Vanki, Kachchh                                                       | NTPC REL              | State- Gujarat               | 180                              | 28-02-2026                  | Wind                                 |
| 11          | Kalasar-I, Bikaner-II                                                | NTPC REL              | State- Rajasthan             | 250                              | 31-03-2026                  | Solar                                |
| 12          | Kalasar-II, Bikaner-II,                                              | NTPC REL              | State- Rajasthan             | 250                              | 31-03-2026                  | Solar                                |
| 13          | Gadag (Taralakatti & Halligudi)                                      | NTPC REL              | State- Karnataka             | 378                              | 31-07-2026                  | Wind                                 |
| 14          | Ramagundam                                                           | NTPC Ltd              | State- Telangana             | 176                              | 31-12-2025                  | Solar                                |

|    |                                            |                               |                                          |      |            |       |
|----|--------------------------------------------|-------------------------------|------------------------------------------|------|------------|-------|
| 15 | GSECL Khavda Ph V                          | NTPC REL                      | State- Gujarat                           | 200  | 31-01-2027 | Solar |
| 16 | Sipat                                      | NTPC Ltd                      | State- Chhattishgarh                     | 26   | 31-01-2027 | Solar |
| 17 | GSEC Khavda VI                             | NTPC REL                      | State- Gujrat                            | 225  | 31-01-2027 | Solar |
| 18 | Khavda IX                                  | NTPC REL                      | State- Gujarat                           | 245  | 30-04-2026 | Solar |
| 19 | Khavda VII                                 | NTPC REL                      | State- Gujarat                           | 275  | 31-03-2026 | Solar |
| 20 | Khavda VIII                                | NTPC REL                      | State- Gujarat                           | 275  | 31-03-2026 | Solar |
| 21 | Bikaner I Block-1                          | NTPC REL                      | State- Rajasthan                         | 325  | 31-10-2026 | Solar |
| 22 | Bikaner I Block-2                          | NTPC REL                      | State- Rajasthan                         | 325  | 31-10-2026 | Solar |
| 23 | Rihand Solar                               | NTPC Ltd                      | State- Uttar Pradesh                     | 20   | 30-11-2025 | Solar |
| 24 | Solapur                                    | NTPC Ltd                      | State- Maharashtra                       | 13   | 30-11-2025 | Solar |
| 25 | Maharashtra wind                           | NTPC REL                      | Maharashtra                              | 739  | 31-12-2027 | Wind  |
| 26 | Bellary, KA-V                              | NTPC REL                      | State- Karnataka                         | 894  | 31-12-2027 | Wind  |
| 27 | Vidhyanchal                                | NTPC Ltd                      | Madhya Pradesh                           | 20   | 08-12-2026 | Solar |
| 28 | Khavda-IV                                  | NTPC REL                      | State- Gujarat                           | 1200 | 12-01-2026 | Solar |
| 29 | TUSCO Ltd. 600 MW Lalitpur Solar Project   | NTPC Renewables Energy Ltd.   | Tehsil Talbehath, Dist. Lalitpur, (U.P.) | 600  | 31-03-2026 | Solar |
| 30 | TUSCO Ltd. 800 MW Chitrakoot Solar Project | NTPC Renewables Energy Ltd.   | Tehsil Mau, Dist. Chitrakoot, (U.P.)     | 800  | 31-03-2026 | Solar |
| 31 | Barethi Solar Park                         | NTPC Renewable Energy Ltd.    | Barethi , Madhya Pradesh                 | 0    | 31-12-2027 | Solar |
| 32 | 1500 MW ISTS Tranche-XIV                   | NTPC Renewable Energy Limited |                                          | 250  | 30-06-2027 | Solar |

|               |                                                                          |                               |                         |               |            |       |
|---------------|--------------------------------------------------------------------------|-------------------------------|-------------------------|---------------|------------|-------|
| 33            | 1785 MW Grid-Connected Solar PV Power Projects in Rajasthan (Tranche-IV) | NTPC Renewable Energy Limited |                         | 500           | 31-12-2026 | Solar |
| <b>TOTAL;</b> |                                                                          |                               |                         | <b>12162</b>  |            |       |
| <b>SJVN</b>   |                                                                          |                               |                         |               |            |       |
| 1             | Gujarat Urja Vikas Nigam Ltd. (GUVNL) Solar Phase XI, Bagodara SPP       | SJVN GREEN ENERGY LIMITED     | Surendranager , Gujarat | 70            | 31-03-2026 | Solar |
| 2             | CPSU SCHEME PHASE –II, Tranche -III                                      | SJVN GREEN ENERGY LIMITED     | Rajasthan               | 370.1         | 31-12-2026 | Solar |
| 3             | Punjab State Power Corporation Ltd. (PSPCL) ET-2                         | SJVN GREEN ENERGY LIMITED     | Punjab                  | 100           | 30-09-2026 | Solar |
| 4             | BBMB 18 MW                                                               | SJVN GREEN ENERGY LIMITED     | Punjab, Himachal        | 18            | 30-08-2026 | Solar |
| 5             | BBMB 15 MW                                                               | SJVN GREEN ENERGY LIMITED     | Himachal Pradesh        | 15            | 31-12-2027 | Solar |
| 6             | GUVNL Solar Phase -XIII                                                  | SJVN GREEN ENERGY LIMITED     | Gujarat                 | 100           | 30-09-2026 | Solar |
| 7             | GUVNL Solar Phase -XIV                                                   | SJVN GREEN ENERGY LIMITED     | Gujarat                 | 260           | 31-12-2026 | Solar |
| 8             | Jamui SPP Phase -I                                                       | SJVN GREEN ENERGY LIMITED     | Bihar                   | 75            | 30-11-2025 | Solar |
| 9             | GUVNL Phase –XVII (Khavda SPP)                                           | SJVN GREEN ENERGY LIMITED     | Gujarat                 | 200           | 31-03-2026 | Solar |
| 10            | Dhubri SPP (APDCL)                                                       | SJVN GREEN ENERGY LIMITED     | Assam                   | 70            | 31-12-2025 | Solar |
| 11            | Sonitpur SPP (APDCL)                                                     | SJVN GREEN ENERGY LIMITED     | Assam                   | 50            | 31-07-2026 | Solar |
| 12            | Rajasthan Urja Vikas Nigam Ltd. (RUVNL) SPP, Nawa                        | SJVN GREEN ENERGY LIMITED     | Rajasthan               | 100           | 31-03-2026 | Solar |
| <b>TOTAL;</b> |                                                                          |                               |                         | <b>1428.1</b> |            |       |

| NHPC   |                                  |              |                                                                           |         |            |       |
|--------|----------------------------------|--------------|---------------------------------------------------------------------------|---------|------------|-------|
| 1      | NHPC Limited                     | NHPC Limited | Khavda,Bhuj,Kutch Gujarat                                                 | 600     | 02-03-2026 | Solar |
| 2      | NHPC Limited                     | NHPC Limited | Karnisar Bhatiyar, Bikaner, Rajasthan                                     | 192.86  | 30-09-2025 | Solar |
| 3      | NHPC Limited                     | NHPC Limited | NP Kunta, Andhra Pradesh                                                  | 100     | 31-12-2025 | Solar |
| 4      | NHPC Limited                     | NHPC Limited | Ladeihil,Jaganath Prasad,Ganjam , Odisha                                  | 40      | 31-12-2025 | Solar |
| 5      | NHPC Limited                     | NHPC Limited | West Kallad, Kollam , Kerala                                              | 50      | 06-02-2026 | Solar |
| 6      | NHPC Limited                     | NHPC Limited | Khavda,Bhuj,Kutch Gujarat                                                 | 200     | 31-03-2026 | Solar |
| 7      | NHPC Limited                     | NHPC Limited | Khavda,Bhuj,Kutch Gujarat                                                 | 200     | 31-03-2026 | Solar |
| TOTAL; |                                  |              |                                                                           | 1382.86 |            |       |
| DVC    |                                  |              |                                                                           |         |            |       |
| 1      | Damodar Valley Corporation (DVC) | SPD          | RTPS, WB                                                                  | 10      | 31-01-2026 | Solar |
| 2      | Damodar Valley Corporation (DVC) | SPD          | MTPS, WB                                                                  | 14      | 31-01-2026 | Solar |
| 3      | Damodar Valley Corporation (DVC) |              | CTPS, Jharkhand                                                           | 10      | 31-01-2026 | Solar |
| 4      | Damodar Valley Corporation (DVC) |              | Rooftop PV Plant at different location of DVC at Jharkand and West Bengal | 10      | 31-01-2026 | Solar |

|               |                                  |                                                                                     |                                                                                                                                 |            |            |       |
|---------------|----------------------------------|-------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------|------------|------------|-------|
| 5             | DVC Floating Solar Park Ph-I     | Green Valley Renewable Energy<br>GVREL - A JV of DVC & NTPC Green<br>Energy Limited | Tilaya Dam,<br>Koderma,<br>Jharkhand<br>And, Panchet<br>Dam,<br>Dhanbad,<br>Jharkhand<br>(part of<br>project in<br>West Bengal) | 310        | 31-01-2026 | Solar |
| 6             | DVC Floating Solar Park Ph-II    | Green Valley Renewable Energy<br>GVREL - A JV of DVC & NTPC Green<br>Energy Limited | Maithon Dam,<br>Dhanbad,<br>Jharkhand<br>(part of<br>project in<br>West Bengal)                                                 | 0          | 31-12-2027 | Solar |
| 7             | Damodar Valley Corporation (DVC) | SPD                                                                                 | Konar, JH                                                                                                                       | 8          | 31-01-2026 | Solar |
| <b>TOTAL;</b> |                                  |                                                                                     |                                                                                                                                 | <b>362</b> |            |       |

Under-construction Renewable Energy Capacity All across the Country including CPSUs under MoP and SECI under MNRE (in MW).

| S. No. | Name of the Project                                                  | Name of the Developer | Project location (Village/ District/ State) | Project Capacity for execution (MW) | Project Capacity Commission ed (MW) | Under Construction Capacity (MW) | Date of completion |             | Type of Project (Solar/ Wind/ Hybrid ) |
|--------|----------------------------------------------------------------------|-----------------------|---------------------------------------------|-------------------------------------|-------------------------------------|----------------------------------|--------------------|-------------|----------------------------------------|
|        |                                                                      |                       |                                             |                                     |                                     |                                  | Scheduled          | Anticipated |                                        |
| 1      | Nokh Solar (Plot-1, 2 & 3)                                           | NTPC Ltd              | State- Rajasthan                            | 735                                 | 657                                 | 78                               | 31-03-2025         | 30-10-2025  | Solar                                  |
| 2      | GUVNL-I, Kankachiyala, Rupakheda & Sadla                             | NTPC REL              | State- Gujarat (3 locations)                | 200                                 | 63                                  | 137                              | 31-07-2022         | 31-03-2026  | Solar                                  |
| 3      | Bhuj Solar 300MW Nakhatrana & Part of hybrid: Dayapar-I - WIND 150MW | NTPC REL              | State- Gujarat                              | 450                                 | 146                                 | 304                              | 30-11-2023         | 31-03-2026  | Hybrid                                 |
| 4      | Bhadla II                                                            | NTPC REL              | State- Rajasthan                            | 500                                 | 0                                   | 500                              | 31-03-2025         | 30-10-2025  | Solar                                  |
| 5      | Khavda Ph I                                                          | NTPC REL              | State- Gujarat                              | 1255                                | 534                                 | 721                              | 30-04-2024         | 31-12-2025  | Solar                                  |
| 6      | Khavda Ph II                                                         | NTPC REL              | State- Gujarat                              | 1200                                | 0                                   | 1200                             | 31-12-2024         | 30-06-2026  | Solar                                  |
| 7      | Khavda-III Solar (300 MW) ) & Part of Hybrid: Dayapar-III 150MW Wind | NTPC REL              | State- Gujarat                              | 450                                 | 224                                 | 226                              | 31-05-2025         | 30-10-2025  | Hybrid                                 |
| 8      | DAYAPAR-II Wind                                                      | NTPC REL              | State- Gujarat                              | 200                                 | 0                                   | 200                              | 31-01-2026         | 31-01-2026  | Wind                                   |
| 9      | Jamjodhpur, Jamnagar                                                 | NTPC REL              | State- Gujarat                              | 630                                 | 0                                   | 630                              | 31-05-2025         | 31-01-2027  | Wind                                   |
| 10     | Vanki, Kachchh                                                       | NTPC REL              | State- Gujarat                              | 180                                 | 0                                   | 180                              | 30-06-2025         | 28-02-2026  | Wind                                   |

|    |                                 |          |                    |     |   |     |            |            |       |
|----|---------------------------------|----------|--------------------|-----|---|-----|------------|------------|-------|
| 11 | Kalasar-I, Bikaner-II           | NTPC REL | State- Rajasthan   | 250 | 0 | 250 | 31-03-2026 | 31-03-2026 | Solar |
| 12 | Kalasar-II, Bikaner-II,         | NTPC REL | State- Rajasthan   | 250 | 0 | 250 | 31-03-2026 | 31-03-2026 | Solar |
| 13 | Tilaiya                         | GVREL    | State- Jharkhand   | 155 | 0 | 155 | 31-07-2025 | 31-03-2026 | Solar |
| 14 | Panchet-I                       | GVREL    | State- West Bengal | 75  | 0 | 75  | 30-09-2025 | 31-03-2026 | Solar |
| 15 | Panchet-II                      | GVREL    | State- Jharkhand   | 80  | 0 | 80  | 31-07-2025 | 31-03-2026 | Solar |
| 16 | Bhuj                            | INGEL    | State- Gujarat     | 600 | 0 | 600 | 30-09-2025 | 30-06-2026 | Solar |
| 17 | Kalyanpur, Dwarka               | INGEL    | State- Gujarat     | 356 | 0 | 356 | 31-03-2026 | 31-01-2027 | Wind  |
| 18 | Gadag (Taralakatti & Halligudi) | NTPC REL | State- Karnataka   | 378 | 0 | 378 | 31-06-2026 | 31-07-2026 | Wind  |
| 19 | Ramagundam                      | NTPC Ltd | State- Telangana   | 176 | 0 | 176 | 30-09-2025 | 31-12-2025 | Solar |
| 20 | GSECL Khavda Ph V               | NTPC REL | State- Gujarat     | 200 | 0 | 200 | 31-10-2025 | 31-01-2027 | Solar |

|    |                   |          |                      |     |    |     |            |            |       |
|----|-------------------|----------|----------------------|-----|----|-----|------------|------------|-------|
| 21 | Sipat             | NTPC Ltd | State- Chhattishgarh | 26  | 0  | 26  | 31-03-2025 | 31-01-2027 | Solar |
| 22 | GSEC Khavda VI    | NTPC REL | State- Gujrat        | 225 | 0  | 225 | 31-03-2026 | 31-01-2027 | Solar |
| 23 | Khavda IX         | NTPC REL | State- Gujarat       | 245 | 0  | 245 | 30-04-2026 | 30-04-2026 | Solar |
| 24 | Khavda VII        | NTPC REL | State- Gujarat       | 275 | 0  | 275 | 31-03-2026 | 31-03-2026 | Solar |
| 25 | Khavda VIII       | NTPC REL | State- Gujarat       | 275 | 0  | 275 | 31-03-2026 | 31-03-2026 | Solar |
| 26 | Bikaner I Block-1 | NTPC REL | State- Rajasthan     | 325 | 0  | 325 | 31-10-2026 | 31-10-2026 | Solar |
| 27 | Bikaner I Block-2 | NTPC REL | State- Rajasthan     | 325 | 0  | 325 | 31-10-2026 | 31-10-2026 | Solar |
| 28 | Rihand Solar      | NTPC Ltd | State- Uttar Pradesh | 20  | 0  | 20  | 28-02-2025 | 30-11-2025 | Solar |
| 29 | Solapur           | NTPC Ltd | State- Maharashtra   | 23  | 10 | 13  | 28-02-2025 | 30-11-2025 | Solar |
| 30 | Maharashtra wind  | NTPC REL | Maharashtra          | 739 | 0  | 739 | 31-12-2027 | 31-12-2027 | Wind  |
| 31 | Bellary, KA-V     | NTPC REL | State- Karnataka     | 894 | 0  | 894 | 31-12-2027 | 31-12-2027 | Wind  |
| 32 | Tuticorin         | INGEL    | Tamil Nadu           | 200 | 0  | 200 | 31-12-2027 | 31-12-2027 | Solar |

|           |                               |                                      |                                                      |                               |        |      |            |            |       |
|-----------|-------------------------------|--------------------------------------|------------------------------------------------------|-------------------------------|--------|------|------------|------------|-------|
| <b>33</b> | Vidhyanchal                   | NTPC Ltd                             | Madhya Pradesh                                       | 20                            |        | 20   | 08-12-2026 | 08-12-2026 | Solar |
| <b>34</b> | Khavda-IV                     | NTPC REL                             | State- Gujarat                                       | 1200                          |        | 1200 | 12-01-2026 | 12-01-2026 | Solar |
| <b>35</b> | Huoban Pvt Ltd                | SPV                                  | Village Bhadgaon, Tal-Sakri, Dist-Dhule, Maharashtra | 100                           | 98.705 | 1.3  | 13-09-2022 | 31-12-2025 | Solar |
| <b>36</b> | IRCON RENEWABLE POWER LIMITED | IRCON RENEWABLE POWER LIMITED        | Pavagada, Distt. Tumkur, Karnataka                   | 500                           | 400    | 100  | 31-03-2026 | 31-03-2026 | Solar |
| <b>37</b> | 100MW Wind Power Project      | Waft Energy Private Limited          | Ladwan, Agar, Madhya Pradesh                         | 100                           | 0      | 100  | 31-03-2027 | 31-03-2027 | Wind  |
| <b>38</b> | 100MW Wind Power Project      | Kadodiya Wind Energy Private Limited | Jamnagar, Gujarat                                    | Connectivity approval awaited |        |      | 31-12-2027 | 31-12-2027 | Wind  |

|    |                                |                                          |                              |                               |   |     |            |            |        |
|----|--------------------------------|------------------------------------------|------------------------------|-------------------------------|---|-----|------------|------------|--------|
| 39 | 100MW Wind Power Project       | Ghanikhedi Wind Energy Private Limited   | BHUII, Gujarat               | Connectivity approval awaited |   |     | 31-12-2027 | 31-12-2027 | Wind   |
| 40 | 100MW Wind Power Project       | Laxmansar Wind Energy Private Limited    | BHUII, Gujarat               | Connectivity approval awaited |   |     | 31-12-2027 | 31-12-2027 | Wind   |
| 41 | 50MW Hybrid Power Project      | Amiya Wind Energy private Limited        | BHUII, Gujarat               | Connectivity approval awaited |   |     | 31-12-2027 | 31-12-2027 | Hybrid |
| 42 | 50MW Wind Power Project        | Lakharpar Wind Energy Private Limited    | BHUII, Gujarat               | Connectivity approval awaited |   |     | 31-12-2027 | 31-12-2027 | Wind   |
| 43 | 100MW Wind Power Project       | Dangri Wind Energy Private Limited       | Ramgarh. Jaisalmer Rajasthan | 100                           | 0 | 100 | 31-03-2030 | 31-03-2030 | Wind   |
| 44 | 100MW Wind Power Project       | Dharvi kalan Wind Energy Private Limited | Ramgarh. Jaisalmer Rajasthan | 100                           | 0 | 100 | 31-03-2030 | 31-03-2030 | Wind   |
| 45 | 100MW Wind Power Project       | Junachay Wind Energy Private Limited     | Ramgarh. Jaisalmer Rajasthan | 100                           | 0 | 100 | 31-03-2030 | 31-03-2030 | Wind   |
| 46 | 99MW Wind Power Project        | Pokhran Wind Energy Private Limited      | Fategarh IV, Rajasthan       | Connectivity approval awaited |   |     | 31-12-2027 | 31-12-2027 | Wind   |
| 47 | 500MW Project - Renewable Park | Inox Wind Energy Limited                 | STU - Dangri II, Rajasthan   | 500                           | 0 | 500 |            | 31-12-2026 | Solar  |

|    |                                                |                                      |                                |     |   |     |            |                                                                    |        |
|----|------------------------------------------------|--------------------------------------|--------------------------------|-----|---|-----|------------|--------------------------------------------------------------------|--------|
| 48 | C&I                                            | Skadar Solar Private Limited         | Solapur-Maharashtra            | 200 | 0 | 200 | 31-05-2026 | 31-05-2026                                                         | Solar  |
| 49 | C&I                                            | Asnen Solar Private Limited          | Mandsaur-Madhya Pradesh        | 200 | 0 | 200 | 31-05-2027 | 31-05-2027                                                         | Solar  |
| 50 | Ortusun Renewable (Solarworld)-Owned (Captive) | Ortusun Renewables                   | Deoli, Wardha, Maharashtra     | 20  | 0 | 20  | 23-12-2025 | 23-12-2025                                                         | Solar  |
| 51 | SSPL                                           | Sone Solar Private Limited           | Punjab                         | 40  | 0 | 40  | 20-10-2025 | 25-10-2025                                                         | Solar  |
| 52 | SECI Hybrid-3                                  | AMPIN Energy Green EIGHT Pvt. Ltd.   | Barmer, Rajasthan              | 130 | 0 | 130 | 31-12-2025 | 30-09-2025<br>(In line with connectivity operational ization date) | Hybrid |
| 53 | SECI Hybrid-5                                  | AMPIN Energy Green Ten Pvt. Ltd.     | Barmer, Rajasthan              | 120 | 0 | 120 | 30-06-2025 | 31-12-2025<br>(In line with connectivity operational ization date) | Hybrid |
| 54 | SECI Hybrid-6                                  | AMPIN Energy Green Sixteen Pvt. Ltd. | Nandyala, State-Andhra Pradesh | 100 | 0 | 100 | 27-10-2026 | 27-10-2026                                                         | Hybrid |
| 55 | CESC                                           | AMP Energy Green Seventeen Pvt. Ltd. | Nandyala, State-Andhra Pradesh | 150 | 0 | 150 | 31-03-2026 | 31-03-2026<br>(In line with connectivity operational ization date) | Hybrid |

|    |                                                                                      |                                                            |                                                     |     |   |     |            |                |        |
|----|--------------------------------------------------------------------------------------|------------------------------------------------------------|-----------------------------------------------------|-----|---|-----|------------|----------------|--------|
| 56 | NTPC Hybrid-5                                                                        | AMPIN Energy Utility Three Pvt. Ltd.                       | Bidar, Karnataka                                    | 150 | 0 | 150 | 31-12-2027 | PPA Not Signed | Hybrid |
| 57 | SJVN HB-2                                                                            | AMPIN Energy Utility Two Pvt. Ltd.                         | Bidar, Karnataka                                    | 150 | 0 | 150 | 31-12-2027 | PPA Not Signed | Hybrid |
| 58 | SECI Hybrid-8                                                                        | AMPIN Energy Utility Four Pvt. Ltd.                        | Tumkur, State-Karnataka                             | 150 | 0 | 150 | 31-12-2027 | PPA Not Signed | Hybrid |
| 59 | NTPC Hybrid-2                                                                        | AMPIN Energy Utility Five Pvt. Ltd.                        | Jalore, State: Rajasthan                            | 150 | 0 | 150 | 31-12-2027 | PPA Not Signed | Hybrid |
| 60 | SHN Green Ramgarh One Wind Power Project (297 MW stand alone ISTS connectivity Wind) | SHN Green Power Private Limited (Developer Company)        | Village Ramgarh, Jaislmer District, Rajasthan State |     | 0 | 297 | 31-03-2030 | 31-03-2030     | Wind   |
| 61 | Purvah Bikaner One Solar Power Project                                               | Purvah Green Power Private Limited (Developer Company)     | Village Sodhwali, Bikaner District, Rajasthan       |     | 0 | 300 | 31-03-2030 | 31-03-2030     | Solar  |
| 62 | Purvah Bikaner Two Solar Power Project                                               | Purvah Green Power Private Limited (Developer Company)     | Village Binjharwali, Bikaner District, Rajasthan    |     | 0 | 300 | 31-03-2030 | 31-03-2030     | Solar  |
| 63 | Purvah Raghnesda One Solar Power Project                                             | Purvah Green Power Private Limited (Developer Company)     | Village Raghnesda , Banaskantha, Gujarat            |     | 0 | 300 | 01-04-2028 | 01-04-2028     | Solar  |
| 64 | Purvah Bellary One Solar Power Project                                               | Purvah Green Power Private Limited (Developer Company)     | Village Moregeri, District Vijayanagara, Karnataka  |     | 0 | 300 | 01-09-2028 | 01-09-2028     | Solar  |
| 65 | Purvah Renewable Bellary One Wind Power Project                                      | Purvah Renewable Power Private Limited (Developer Company) | Village Ittigi, District Vijayanagara, Karnataka    |     | 0 | 300 | 01-09-2028 | 01-09-2028     | Wind   |

|    |                                             |                                                        |                                                         |     |    |     |            |                      |       |
|----|---------------------------------------------|--------------------------------------------------------|---------------------------------------------------------|-----|----|-----|------------|----------------------|-------|
| 66 | Vital Green Kurnool One Wind Power Project  | Vital Green Power Private Limited (Developer Company)  | Village Pattikonda, District Kurnool, Andhra Pradesh    |     | 0  | 300 | NA         | NA                   | Wind  |
| 67 | Purvah Davangere One Wind Power Project     | Purvah Green Power Private Limited (Developer Company) | Village Kanchikere, District Davangere, Karnataka       |     | 0  | 300 | 01-04-2028 | 01-04-2028           | Wind  |
| 68 | Purvah Ananthapuram One Solar Power Project | Purvah Green Power Private Limited (Developer Company) | Village Palthur, District Ananthapuram, Andhra Pradesh  |     | 0  | 300 | NA         | NA                   | Solar |
| 69 | Purvah Kurnool One RE Power Project         | Purvah Green Power Private Limited (Developer Company) | Village Karumanchi, District Kurnool, Andhra Pradesh    |     | 0  | 300 | NA         | NA                   | Solar |
| 70 | Purvah Kadapa One RE Power Project          | Purvah Green Power Private Limited (Developer Company) | Village Kolumula Palli, District Kadapa, Andhra Pradesh |     | 0  | 300 | NA         | NA                   | Solar |
| 71 | PSPCL                                       | Ctrls Datacenters Ltd                                  | Wardha, Maharashtra                                     | 100 | 50 | 50  | 31-03-2025 | 30-09-2025           | Solar |
| 72 | 300MW Solar Project                         | Tepsol Sun Sparkle Private Limited                     | Bhadla, Rajasthan                                       | 300 | 0  | 300 | 28-02-2026 | expected by Sep-2026 | Solar |
| 73 | 300MW Solar Project                         | EG Saur Urja Private Limited                           | Fatehgarh, Rajasthan                                    | 300 | 0  | 300 | 15-10-2026 | Expected by Oct-2026 | Solar |
| 74 | 300MW Solar Project                         | EG Mega Urja Private Limited                           | Barmer, Rajasthan                                       | 300 | 0  | 300 | 30-12-2026 | Expected by Dec-2026 | Solar |
| 75 | 300MW Solar Project                         | Enfinity Global Surya Kiran Private Limited            | Barmer, Rajasthan                                       | 300 | 0  | 300 | 30-12-2026 | Expected by Dec-2026 | Solar |

|           |                      |                                              |                                     |     |   |     |                        |                        |        |
|-----------|----------------------|----------------------------------------------|-------------------------------------|-----|---|-----|------------------------|------------------------|--------|
| <b>76</b> | 200MW Hybrid Project | Tepsol Green Energy Private Limited          | Bijapur, Karnataka                  | 200 | 0 | 200 | expected by 16-01-2027 | expected by 16-01-2027 | Hybrid |
| <b>77</b> | 100MW Wind Project   | EG Solwin Renewable Pvt. Ltd                 | Narasalagi, Kanakal, Bijapur Kn     | 100 | 0 | 100 | 16-01-2027             | 16-01-2027             | Wind   |
| <b>78</b> | 100MW Wind Project   | EG Arka Solar Private Limited                | Pavagada, Tumkur, KN                | 100 | 0 | 0   | expected by Jun-28     | expected by Jun-28     | Wind   |
| <b>79</b> | 100MW Wind Project   | Enfinity Global Haritha Udwal Pvt. Ltd.      | Sankanal And Hanchinal, Bijapur, KN | 100 | 0 | 0   | expected by Jun-28     | expected by Jun-28     | Wind   |
| <b>80</b> | 100MW Wind Project   | EG Solar Power Ventures Private Limited      | Pavagada, Tumkur, KN                | 100 | 0 | 0   | expected by Jun-28     | expected by Jun-28     | Wind   |
| <b>81</b> | 100MW Wind Project   | EG Sun Energy Private Limited                | Pavagada, Tumkur, KN                | 100 | 0 | 0   | expected by Jun-28     | expected by Jun-28     | Wind   |
| <b>82</b> | 100MW Wind Project   | EG Electricia Energy Private Limited         | Krishnagiri, Kurnool, AP            | 100 | 0 | 0   | expected by Jun-28     | expected by Jun-28     | Wind   |
| <b>83</b> | 100MW Wind Project   | EG Energia Supply Private Limited            | Krishnagiri, Kurnool, AP            | 100 | 0 | 0   | expected by Jun-28     | expected by Jun-28     | Wind   |
| <b>84</b> | 100MW Wind Project   | Enfinity Global Sunsource Private Limited    | Krishnagiri, Kurnool, AP            | 100 | 0 | 0   | expected by Jun-28     | expected by Jun-28     | Wind   |
| <b>85</b> | 100MW Wind Project   | Enfinity Global Clean Energy Private Limited | Kalyanpur, Devbhumi Dwarka, GJ      | 100 | 0 | 0   | 30-11-2028             | 30-11-2028             | Wind   |
| <b>86</b> | 100MW Wind Project   | EG Pavan Surya Power Private Limited         | Kalyanpur, Devbhumi Dwarka, GJ      | 100 | 0 | 0   | 30-11-2028             | 30-11-2028             | Wind   |
| <b>87</b> | 100MW Wind Project   | EG Solaire Power Private Limited             | Khambaliya, Devbhumi Dwarka, GJ     | 100 | 0 | 0   | 30-11-2028             | 30-11-2028             | Wind   |
| <b>88</b> | -                    | Amplus Everest Pvt. Ltd.                     | Dist. Cuddapah, Andhra Pradesh      | 130 | 0 | 130 | 31-12-2026             | 31-12-2026             | Hybrid |
| <b>89</b> | -                    | Amplus IIFA Solar Pvt. Ltd.                  | Dist. Cuddapah, Andhra Pradesh      | 130 | 0 | 130 | 31-12-2026             | 31-12-2026             | Hybrid |

|    |        |                                     |                                  |     |    |     |            |            |        |
|----|--------|-------------------------------------|----------------------------------|-----|----|-----|------------|------------|--------|
| 90 | -      | Amplus Sun Beat Pvt. Ltd.           | Dist. Karur, Tamil Nadu          | 80  | 0  | 80  | 31-12-2026 | 31-12-2026 | Wind   |
| 91 | -      | Amplus Theta Energy Pvt. Ltd.       | Dist. Karur, Tamil Nadu          | 65  | 0  | 65  | 31-12-2026 | 31-12-2026 | Wind   |
| 92 | -      | Amplus Tungabhadra Pvt. Ltd.        | Dist. Sonebhadra, Uttar Pradesh  | 50  | 0  | 50  | 30-09-2025 | 31-12-2025 | Solar  |
| 93 | -      | Amplus Kaveri Solar Pvt. Ltd.       | Dist. Wardha, Maharashtra        | 100 | 0  | 100 | 31-08-2025 | 31-12-2025 | Solar  |
| 94 | C&I    | Reliance Jio Infocomm Limited       | Bidar District, Karanataka State | 50  | 25 | 25  | 31-12-2025 | 31-12-2025 | Solar  |
| 95 | GUVNL  | Solarcraft Power India 3 Pvt. Ltd.  | Gir Somnath District, Gujarat    | 200 | 0  | 200 | 22-02-2025 | 31-05-2025 | Wind   |
| 96 | GUVNL  | Solarcraft Power India 14 Pvt. Ltd. | Gir Somnath District, Gujarat    | 50  | 0  | 50  | 17-10-2025 | 17-10-2025 | Wind   |
| 97 | GUVNL  | Solarcraft Power India 14 Pvt. Ltd. | Bhavnagar District, Gujarat      | 40  | 0  | 40  | 19-02-2026 | 30-06-2025 | Wind   |
| 98 | SJVNL  | Solarcraft Power India 16 Pvt. Ltd. | Kalaburagi District, Karnataka   | 150 | 0  | 150 | 12-05-2026 | 12-05-2026 | Hybrid |
| 99 | Amazon | Solarcraft Power India 7 Pvt. Ltd.  | Kalaburagi District, Karnataka   | 100 | 0  | 100 | 01-06-2027 | 01-06-2027 | Wind   |

|            |                                               |                                          |                                                      |     |   |     |                       |            |        |
|------------|-----------------------------------------------|------------------------------------------|------------------------------------------------------|-----|---|-----|-----------------------|------------|--------|
| <b>100</b> | NHPC                                          | Solarcraft Power India 20 Pvt. Ltd.      | Kalaburagi District, Karnataka                       | 50  | 0 | 50  | 17-12-2026            | 17-12-2026 | Hybrid |
| <b>101</b> | M/s. Oyster Renewable Energy Private Limited. | Oyster Green Hybrid One private Limited. | Agar (MP)                                            | 100 | 0 | 100 | 14-02-2026            | 14-02-2026 | Hybrid |
| <b>102</b> | M/s. Oyster Renewable Energy Private Limited. | Oyster Green Hybrid One private Limited. | Agar (MP)                                            | 81  | 0 | 81  | 14-02-2026            | 14-02-2026 | Hybrid |
| <b>103</b> | M/s. Oyster Green Hybrid One private Limited. | Oyster Green Hybrid One private Limited. | Dayapar, Kutch (GJ)                                  | 99  | 0 | 99  | 31-10-2026            | 31-10-2026 | Wind   |
| <b>104</b> | SECI Wind XIV                                 | Apraava Energy Private Limited           | Aski Village, Vijayapura District, Karnataka State   | 300 | 0 | 300 | 27-12-2025/17-01-2027 | 16-03-2027 | Wind   |
| <b>105</b> | NHPC Solar ISTS-I                             | Apraava Energy Private Limited           | Bhanipura Village, Bikaner District, Rajasthan State | 250 | 0 | 250 | 17-04-2026/27-12-2025 | 31-10-2026 | Solar  |

|            |                                             |                                |                                                      |       |         |         |                               |                                                                                    |        |
|------------|---------------------------------------------|--------------------------------|------------------------------------------------------|-------|---------|---------|-------------------------------|------------------------------------------------------------------------------------|--------|
| <b>106</b> | NTPC Solar ISTS-I                           | Apraava Energy Private Limited | Bhanipura Village, Bikaner District, Rajasthan State | 300   | 0       | 300     | 30-06-2026/27-12-2025         | 30-09-2026                                                                         | Solar  |
| <b>107</b> | NTPC Solar ISTS-III                         | Apraava Energy Private Limited | Bhanipura Village, Bikaner District, Rajasthan State | 50    | 0       | 50      | PPA yet to signed/ 15-10-2026 | 14-12-2026                                                                         | Solar  |
| <b>108</b> | 399.8 MW Hybrid Project at Koppal Karnataka | SRIPL1                         | Koppal, Karnataka                                    | 399.8 | 178.5   | 221.3   | 31.10.2024                    | 107.1 MW-31/10/2025<br>66.15 MW-30/11/2025<br>48.05 MW-28/02/2026                  | Hybrid |
| <b>109</b> | 470 MW Hybrid Project at Gadag, Karnataka   | SRIPL3                         | Gadag, Karnataka                                     | 470   | 155.375 | 314.625 | 01-10-2024                    | 39.2 MW-31/10/2025<br>56.525-30/11/2025<br>100MW-15.01.2026<br>118.9 MW-30/03/2026 | Hybrid |

|     |                                            |                        |                      |     |   |     |            |                                                                                                                             |        |
|-----|--------------------------------------------|------------------------|----------------------|-----|---|-----|------------|-----------------------------------------------------------------------------------------------------------------------------|--------|
| 110 | 350 MW Wind project at Kallam, Maharashtra | SRIPL4                 | Kallam, Maharashtra  | 350 | 0 | 350 | 05-10-2025 | 200 MW-Dec'25<br>150 MW-Dec'26                                                                                              | Wind   |
| 111 | 900 MW Solar Plant at Fatehgarh            | SRIPL5, SRIPL8, SRIPL9 | Fatehgarh, Rajasthan | 900 | 0 | 900 | 22-08-2026 | 50 MW-30/11/2025<br>200 MW-31/12/2025<br>200 MW-31/01/2026<br>200 MW-28/02/2026<br>200 MW-31/03/2026<br>50 MW-Beyond Mar'26 | Solar  |
| 112 | 500 MW Hybrid Plant at Solapur             | SRIPL5                 | Solapur, Maharashtra | 500 | 0 | 500 | 31-03-2025 | 100 MW-31/03/2026<br>150 MW-30/06/2026<br>150 MW-30/06/2026                                                                 | Hybrid |

|     |                                   |        |                              |     |   |     |            |            |        |
|-----|-----------------------------------|--------|------------------------------|-----|---|-----|------------|------------|--------|
| 113 | 300 MW Wind Project at Kallam     | SRIPL5 | Kallam, Maharashtra          | 300 | 0 | 300 | 05-10-2025 | 31-12-2025 | Wind   |
| 114 | 432 MW Hybrid Plant at Ananthapur | NA     | Anathapur, Andhra Pradesh    | 432 | 0 | 432 | 31-03-2027 | 31-03-2027 | Hybrid |
| 115 | 300 MW Solar plant at Bhadla      | NA     | Bikampur, Rajasthan          | 300 | 0 | 300 | 30-06-2028 | 30-06-2028 | Solar  |
| 116 | 720 MW Hybrid Plant at Devangere  | NA     | Devangere, Karnataka         | 720 | 0 | 720 | 31-08-2026 | 31-08-2026 | Hybrid |
| 117 | Gadag- II                         | NA     | Dharawad & Koppal, Karnataka | 763 | 0 | 763 | 30-12-2025 | 30-06-2026 | Hybrid |

|     |                                                                                             |                                                        |                                                     |     |   |     |            |            |        |
|-----|---------------------------------------------------------------------------------------------|--------------------------------------------------------|-----------------------------------------------------|-----|---|-----|------------|------------|--------|
| 118 | Gadag- II                                                                                   | NA                                                     | Balagod,<br>Karnataka                               | 900 | 0 | 900 | 30-06-2026 | 30-06-2026 | Wind   |
| 119 | Kallam                                                                                      | NA                                                     | Kallam,<br>Maharashtra                              | 150 | 0 | 150 | 05-10-2025 | 30-06-2026 | Wind   |
| 120 | Lakadia                                                                                     | NA                                                     | Kutch, Gujarat                                      | 960 | 0 | 960 | 31-03-2027 | 30-06-2026 | Hybrid |
| 121 | Sirohi                                                                                      | NA                                                     | Jalore,<br>Rajasthan                                | 300 | 0 | 300 | 31-03-2027 | 31-03-2027 | Solar  |
| 122 | SIROHI SOLAR POWER PROJECT (300 MW stand alone ISTS connectivity Solar Power Project)       | CESC Limited (Developer Company)                       | Sheoganj Tehsil, District Sirohi, Rajasthan State   | 0   | 0 | 300 | 24-03-2027 | 24-03-2027 | Solar  |
| 123 | PURVAH BHUJ ONE WIND POWER PROJECT (99 MW Wind Power Project with ISTS connectivity)        | Purvah Green Power Private Limited (Developer Company) | Village Dayapar, Kachchh District, Gujarat State    | 0   | 0 | 99  | 19-11-2026 | 19-11-2026 | Wind   |
| 124 | PURVAH NAGAU SOLAR POWER PROJECT (300 MW stand alone ISTS connectivity Solar Power Project) | Purvah Green Power Private Limited (Developer Company) | Village Charnisar, Nagaur District, Rajasthan State | 0   | 0 | 300 | 01-09-2027 | 01-09-2027 | Solar  |

|            |                                                                                                      |                                                        |                                                                    |     |   |       |            |            |       |
|------------|------------------------------------------------------------------------------------------------------|--------------------------------------------------------|--------------------------------------------------------------------|-----|---|-------|------------|------------|-------|
| <b>125</b> | PURVAH JAMNAGAR ONE WIND POWER PROJECT (297 MW stand alone ISTS connectivity Wind Power Project)     | Purvah Green Power Private Limited (Developer Company) | Village Hadiyana, Jamnagar District, Gujarat State                 | 0   | 0 | 297   | 01-01-2028 | 01-01-2028 | Wind  |
| <b>126</b> | PURVAH BIJAPUR ONE WIND POWER PROJECT (351 MW stand alone ISTS connectivity Wind Power Project)      | Purvah Green Power Private Limited (Developer Company) | Village Dhavalagi, Bijapur District, Karnataka State               | 0   | 0 | 351   | 31-07-2026 | 31-08-2027 | Wind  |
| <b>127</b> | PURVAH BIJAPUR TWO WIND POWER PROJECT (250.8 MW stand alone ISTS connectivity Wind Power Project)    | Purvah Green Power Private Limited (Developer Company) | Village Hunsagi, Bijapur District, Karnataka State                 | 0   | 0 | 250.8 | 31-08-2027 | 31-08-2027 | Wind  |
| <b>128</b> | PURVAH ANATAPURAM TWO WIND POWER PROJECT (349.8 MW stand alone ISTS connectivity Wind Power Project) | Purvah Green Power Private Limited (Developer Company) | Village Devireddypalli, Anantapuram District, Andhra Pradesh State | 0   | 0 | 349.8 | 31-01-2027 | 31-01-2027 | Wind  |
| <b>129</b> | PURVAH PACHORA ONE WIND POWER PROJECT (297 MW stand alone ISTS connectivity Wind Power Project)      | Purvah Green Power Private Limited (Developer Company) | Village Dhandheda Kanad, Agar Malwa District, Madhya Pradesh State | 0   | 0 | 297   | 31-08-2027 | 31-08-2027 | Wind  |
| <b>130</b> | NPCL                                                                                                 | SPV - Deshraj Solar Energy Private Limited             | Village Ralla, Anantapuram District, Andhra Pradesh State          | 300 | 0 | 300   | 31-01-2027 | 31-01-2027 | Wind  |
| <b>131</b> | CESC                                                                                                 | SPV - HRP Green Power Private Limited                  | Village Nokh and Geleba Camp, Tehsil                               | 300 | 0 | 300   | 03-04-2026 | 03-04-2026 | Solar |

|            |           |                                                                                                               |                                                                       |     |   |     |            |            |        |
|------------|-----------|---------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------|-----|---|-----|------------|------------|--------|
|            |           |                                                                                                               | Bap, District<br>Phalodi,<br>Rajasthan State                          |     |   |     |            |            |        |
| <b>132</b> | CESC      | HPPD - Bhojraj<br>Renewables Energy<br>Private Limited                                                        | Co-located<br>Hybrid<br>at Sitamau,<br>Mandsaur,<br>Madhya<br>Pradesh | 300 | 0 | 300 | 31-12-2026 | 31-12-2026 | Hybrid |
| <b>133</b> | NPCL      | SPV - Deshraj Solar<br>Energy Private<br>Limited                                                              | Karnisar<br>Bhatiyar,<br>Bikaner,<br>Rajasthan                        | 150 | 0 | 150 | 31-01-2027 | 31-01-2027 | Solar  |
| <b>134</b> | SECI Ltd. | Clean Renewable<br>Energy (Barmer)<br>Private Limited<br>(SPV of Hero Solar<br>Energy Private<br>Limited)     | Kurnool, Andhra<br>Pradesh                                            | 120 | 0 | 120 | 27-10-2026 | 27-10-2026 | Hybrid |
| <b>135</b> | SJVN Ltd. | Clean Renewable<br>Energy Hybrid Three<br>Private Limited<br>(SPV of Hero Solar<br>Energy Private<br>Limited) | Nandyar,<br>Andhra Pradesh                                            | 120 | 0 | 120 | 13-05-2026 | 13-05-2026 | Hybrid |
| <b>136</b> | SJVN Ltd. | Clean Solar Power<br>(Baniyana) Private<br>Limited<br>(SPV of Hero Solar<br>Energy Private<br>Limited)        | Bidar, Karnataka                                                      | 150 | 0 | 150 | 21-05-2026 | 21-05-2026 | Hybrid |
| <b>137</b> | NHPC Ltd. | Clean Renewable<br>Energy AP One<br>Private Limited<br>(SPV of Hero Solar<br>Energy Private<br>Limited)       | Bidar, Karnataka                                                      | 100 | 0 | 100 | 23-12-2026 | 23-12-2026 | Hybrid |

|            |           |                                                                                                 |                              |     |   |     |            |            |        |
|------------|-----------|-------------------------------------------------------------------------------------------------|------------------------------|-----|---|-----|------------|------------|--------|
| <b>138</b> | NTPC Ltd. | Clean Renewable Energy Hybrid Five Private Limited (SPV of Hero Solar Energy Private Limited)   | Lakadia, Gujarat             | 120 | 0 | 120 | 11-04-2027 | 11-04-2027 | Hybrid |
| <b>139</b> | SECI Ltd. | Clean Renewable Energy Hybrid Eight Private Limited (SPV of Hero Solar Energy Private Limited)  | Bidar, Karnataka             | 250 | 0 | 250 | 07-11-2026 | 07-11-2026 | Solar  |
| <b>140</b> | SECI Ltd. | Clean Renewable Energy Hybrid Nine Private Limited (SPV of Hero Solar Energy Private Limited)   | Lakadia, Gujarat             | 100 | 0 | 0   | 30-06-2027 | 30-06-2027 | Hybrid |
| <b>141</b> | SJVN Ltd. | Clean Renewable Energy Hybrid Twelve Private Limited (SPV of Hero Solar Energy Private Limited) | Ananthapuram, Andhra Pradesh | 120 | 0 | 120 | 24-03-2027 | 24-03-2027 | Hybrid |
| <b>142</b> | SECI Ltd. | Clean Renewable Energy Hybrid Eleven Private Limited (SPV of Hero Solar Energy Private Limited) | Lakadia, Gujarat             | 270 | 0 | 270 | 31-03-2027 | 31-03-2027 | Solar  |
| <b>143</b> | SECI Ltd. | Clean Renewable Energy Hybrid One Private Limited (SPV of Hero Solar Energy Private Limited)    | Lakadia, Gujarat             | 120 | 0 | 0   | 31-10-2027 | 31-10-2027 | Hybrid |

|     |                  |                                                                                                   |                                |       |     |     |            |            |        |
|-----|------------------|---------------------------------------------------------------------------------------------------|--------------------------------|-------|-----|-----|------------|------------|--------|
| 144 | Not Finalized    | SPV of Hero Solar Energy Private Limited                                                          | Lakadia, Gujarat               | 150   | 0   | 0   | 31-10-2027 | 31-10-2027 | Solar  |
| 145 | Not Finalized    | SPV of Hero Solar Energy Private Limited                                                          | Bidar, Karnataka               | 277.8 | 0   | 0   | 31-05-2027 | 31-05-2027 | Hybrid |
| 146 | SJVN Ltd.        | Clean Renewable Energy Hybrid Thirteen Private Limited (SPV of Hero Solar Energy Private Limited) | Ananthapuram, Andhra Pradesh   | 120   | 0   | 0   | 31-05-2027 | 31-05-2027 | Hybrid |
| 147 | Not Finalized    | SPV of Hero Solar Energy Private Limited                                                          | Bijapur, Karnataka             | 350   | 0   | 0   | 28-06-2027 | 28-06-2027 | Solar  |
| 148 | Not Finalized    | SPV of Hero Solar Energy Private Limited                                                          | Kadapa, Andhra Pradesh         | 450   | 0   | 0   | 30-06-2028 | 30-06-2028 | Solar  |
| 149 |                  | Juniper Green Cosmic Pvt LTd                                                                      | Bikaner, RJ                    | 100   | 0   | 100 | 01-01-2025 | 31-12-2025 | solar  |
| 150 |                  | Juniper Nirjara Energy Pvt LTd                                                                    | Bikaner, RJ                    | 100   | 50  | 50  | 31-12-2025 | 31-12-2025 | solar  |
| 151 |                  | Juniper Green Cosmic Pvt LTd                                                                      | Barju, Bikaner, RJ             | 300   | 150 | 150 | 28-02-2026 | 28-02-2026 | solar  |
| 152 | SJVN             | Juniper Green Stellar Pvt LTd                                                                     | Sheo, Barmer, RJ               | 500   | 135 | 365 | 01-06-2026 | 01-06-2026 | hybrid |
| 153 | SJVN             | Juniper Green Stellar Pvt LTd                                                                     | Sheo, Barmer, RJ               | 300   | 0   | 300 | 01-12-2026 | 01-12-2026 | solar  |
| 154 | SJVN, SECI, NTPC | Juniper Green Energy Pvt LTd                                                                      | Kalyanpur, Devbhumi Dwarka, GJ | 300   | 0   | 300 | 30-06-2026 | 30-06-2026 | wind   |
| 155 | NTPC, SECI       | Juniper Green Beta Pvt LTd                                                                        | Jodhpur, RJ                    | 300   | 0   | 300 | 01-02-2026 | 01-02-2026 | solar  |

|     |  |                                 |                      |     |   |     |            |            |       |
|-----|--|---------------------------------|----------------------|-----|---|-----|------------|------------|-------|
| 156 |  | Juniper Green Energy Pvt LTd    | Barmer, RJ           | 300 | 0 | 300 | 01-03-2027 | 01-03-2027 | wind  |
| 157 |  | Juniper Green Energy Pvt LTd    | Mandsaur, MP         | 300 | 0 | 300 | 01-06-2028 | 01-06-2028 | wind  |
| 158 |  | Juniper Green Energy Pvt LTd    | Ramgarh              | 300 | 0 | 300 | 01-12-2028 | 01-12-2028 | solar |
| 159 |  | Juniper Green Energy Pvt LTd    | Lakadiya, GJ         | 300 | 0 | 300 | 01-06-2027 | 01-06-2027 | wind  |
| 160 |  | Juniper Green Energy Pvt LTd    | Lakadiya, GJ         | 150 | 0 | 150 | 01-03-2027 | 01-03-2027 | wind  |
| 161 |  | Juniper Green Energy Pvt LTd    | Lakadiya, GJ         | 200 | 0 | 200 | 01-03-2029 | 01-03-2029 | solar |
| 162 |  | Juniper Green Energy Pvt LTd    | Dev bhumi Dwarka, GJ | 100 | 0 | 100 | 01-06-2027 | 01-06-2027 | wind  |
| 163 |  | Juniper Green Energy Pvt LTd    | Dev bhumi Dwarka, GJ | 200 | 0 | 200 | 01-06-2028 | 01-06-2028 | wind  |
| 164 |  | Juniper Green Energy Pvt LTd    | Sheo, Barmer, RJ     | 50  | 0 | 50  | 01-12-2027 | 01-12-2027 | solar |
| 165 |  | Juniper Green India Six Pvt Ltd | Jodhpur, RJ          | 300 | 0 | 300 | 01-06-2028 | 01-06-2028 | solar |
| 166 |  | Juniper Green Energy Pvt LTd    | Solapur, MH          | 350 | 0 | 350 | 01-06-2028 | 01-06-2028 | solar |
| 167 |  | Juniper Green Energy Pvt LTd    | Solapur, MH          | 50  | 0 | 50  | 01-06-2028 | 01-06-2028 | solar |
| 168 |  | Juniper Green Gem Pvt Ltd       | Dhule, MH            | 100 | 0 | 100 | 01-06-2028 | 01-06-2028 | solar |

|     |      |                                     |                               |     |   |     |            |            |       |
|-----|------|-------------------------------------|-------------------------------|-----|---|-----|------------|------------|-------|
| 169 |      | Juniper Green Gem Pvt Ltd           | Dhule, MH                     | 200 | 0 | 200 | 01-06-2028 | 01-06-2028 | solar |
| 170 |      | Juniper Green Energy Pvt LTD        | Navinal, GJ                   | 600 | 0 | 600 | 01-06-2028 | 01-06-2028 | solar |
| 171 |      | Juniper Green Energy Pvt LTD        | Mandsaur, MP                  | 50  | 0 | 50  | 01-06-2028 | 01-06-2028 | wind  |
| 172 |      | Juniper Green Energy Pvt LTD        | Dev bhumi Dwarka, GJ          | 300 | 0 | 300 | 01-06-2028 | 01-06-2028 | wind  |
| 173 |      | Juniper Green Energy Pvt LTD        | Lakadiya-II , GJ              | 150 | 0 | 150 | 01-06-2028 | 01-06-2028 | wind  |
| 174 |      | Juniper Green Energy Pvt LTD        | Lakadiya-II , GJ              | 150 | 0 | 150 | 01-06-2028 | 01-06-2028 | solar |
| 175 |      | Juniper Green Energy Pvt LTD        | Merta, RJ                     | 300 | 0 | 300 | 01-12-2027 | 01-12-2027 | solar |
| 176 | NTPC | Juniper Green Energy Pvt LTD        | Bikaner, RJ                   | 130 | 0 | 130 | 01-03-2030 | 01-03-2030 | solar |
| 177 |      | Juniper Green Beam Pvt LTd          | Dev bhumi Dwarka, GJ (Bhogat) | 50  | 0 | 50  | 01-05-2025 | 31-12-2025 | wind  |
| 178 |      | Juniper Green Kite Pvt LTd          | Dev bhumi Dwarka, GJ          | 70  | 0 | 70  | 01-08-2025 | 31-12-2025 | wind  |
| 179 |      | Juniper Green Kite Pvt LTd          | rajkot, GJ                    | 90  | 0 | 90  | 01-06-2026 | 01-06-2026 | wind  |
| 180 | SECI | Scatec India Renewables One Pvt Ltd | Khustagi-Karnataka            | 300 | 0 | 300 | 31-12-2027 | 31-12-2027 | Wind  |

|     |                                                         |                               |                                                                            |       |   |                                    |            |                                                            |        |
|-----|---------------------------------------------------------|-------------------------------|----------------------------------------------------------------------------|-------|---|------------------------------------|------------|------------------------------------------------------------|--------|
| 181 | Northern Railway                                        | Sprng Akshaya Urja Pvt. Ltd.  | Solar - Rajasthan, Wind - Madhya Pradesh and Tamil Nadu                    | 417.8 | 0 | 365 (52.8 MW already commissioned) | 26-12-2025 | Solar: Subject to issuance of sec 68 (impacted due to GIB) | Solar  |
| 182 | GUVNL                                                   | Sprng Green Power Pvt. Ltd.   | Banas Kantha , Gujarat                                                     | 300   | 0 | 300                                | 28-10-2024 | 31-12-2025                                                 | Solar  |
| 183 | SECI                                                    | Sprng Soura Kiran Pvt. Ltd.   | Kadappa, Andhra Pradesh                                                    | 250   | 0 | 250                                | 29-06-2020 | 28-02-2026                                                 | Solar  |
| 184 | SECI                                                    | Sprng Power Earth Pvt. Ltd.   | Banaskantha , Gujarat                                                      | 250   | 0 | 250                                | 31-03-2026 | 31-03-2026                                                 | Solar  |
| 185 | NHPC                                                    | Sprng Power Pvt. Ltd.         | Fatehgarh, Rajasthan                                                       | 250   | 0 | 250                                | 25-04-2026 | 25-04-2026                                                 | Solar  |
| 186 | NTPC                                                    | Sprng Vayu Vidyut Pvt. Ltd.   | Solar - Bhardava, Banaskantha, Gujarat<br>Wind - Ahu, Dhar, Madhya Pradesh | 250   | 0 | 250                                | 29-06-2026 | 29-06-2026                                                 | Hybrid |
| 187 | NTPC                                                    | Yet to be finalized           | Yet to be finalized                                                        | 150   | 0 | 150                                | 31-12-2027 | 31-12-2027                                                 | Hybrid |
| 188 | 2000 MW ISTS Connected Solar PV Projects (ISTS-IX)      | IB Vogt Solar Seven Pvt Ltd   | Rajasthan                                                                  | 300   | 0 | 300                                | 19-09-2025 | 30-09-2025                                                 | Solar  |
| 189 |                                                         | Auxo Sunlight Private Limited | Rajasthan                                                                  | 300   | 0 | 300                                | 30-12-2026 | 30-12-2026                                                 | Solar  |
| 190 | 50 MW ISTS-connected Wind Power Projects (Tranche-XVI)  | Powerica Limited              | Jam Khambhaliya, Gujarat                                                   | 50    | 0 | 50                                 | 31-12-2025 | 31-12-2025                                                 | Wind   |
| 191 | 50 MW ISTS-connected Wind Power Projects (Tranche-XVII) | Powerica Limited              | Jam Khambhaliya, Gujarat                                                   | 50    | 0 | 50                                 | 14-10-2026 | 31-03-2026                                                 | Wind   |

|     |                                              |                                      |                                                                     |     |                      |     |                                 |             |        |
|-----|----------------------------------------------|--------------------------------------|---------------------------------------------------------------------|-----|----------------------|-----|---------------------------------|-------------|--------|
| 192 | NHPC                                         | Acme Renewtech Fifth Private Limited | Ratkuriya, Jodhpur Distt, Rajasthan                                 | 250 | 0                    | 250 | 24-03-2027 (As per Final Grant) | 18-06-2027  | Solar  |
| 193 | NHPC                                         | Acme Renewtech Sixth Private Limited | Banaskantha, Gujarat Anantpur, Andhra Pradesh Chhitorgarh,Rajasthan | 250 | 0                    | 250 | PPA Pending                     | PPA Pending | Solar  |
| 194 | Rajasthan Urja Vikas and IT Services Limited | Martial Solren Private Limited       | Bikaner, Rajasthan                                                  | 200 | 0                    | 200 | 15-09-2025                      | Oct-25      | Solar  |
| 195 | NHPC Limited                                 | Hazel Hybren Private Limited         | Bikaner, Rajasthan                                                  | 300 | 0                    | 300 | 01-05-2026                      | 01-05-2026  | Solar  |
| 196 | SJVN Limited                                 | Furies Solren Private Limited        | Bikaner, Rajasthan                                                  | 300 | 0                    | 300 | 27-06-2026                      | 27-06-2026  | Solar  |
| 197 | NTPC Limited                                 | Furies Solren Private Limited        | Bikaner, Rajasthan                                                  | 300 | 0                    | 0   |                                 |             | Solar  |
| 198 | NHPC Limited                                 | Migos Hybren Private Limited         | Sikar, Rajasthan                                                    | 600 | 0                    | 0   |                                 |             | Solar  |
| 199 | NTPC Limited                                 | Illuminate Hybren Private Limited    | Sirohi, Rajanstan                                                   | 176 | 0                    | 0   |                                 |             | Solar  |
| 200 | NTPC Limited                                 | Illuminate Hybren Private Limited    | Sirohi, Rajanstan                                                   | 120 | 0                    | 0   |                                 |             | Solar  |
| 201 | NHPC Limited                                 | Illuminate Hybren Private Limited    | Davangere, Karnataka                                                | 240 | 0                    | 0   |                                 |             | Hybrid |
| 202 | MSEDCL                                       | Yanara Power                         | Osmanabad, State - Maharastra                                       | 89  | 40 MW Solar Capacity | 89  | 24-10-2026                      | 24-10-2026  | Hybrid |
| 203 | NHPC                                         | Yanara Power                         | Tehsil- Sheo, District -                                            | 120 | 0                    | 120 | 22-08-2026                      | 29-07-2027  | Hybrid |

|     |                                   |                                             |                                                    |      |                                             |        |            |            |        |
|-----|-----------------------------------|---------------------------------------------|----------------------------------------------------|------|---------------------------------------------|--------|------------|------------|--------|
|     |                                   |                                             | Barmer, State - Rajasthan                          |      |                                             |        |            |            |        |
| 204 | NTPC                              | Yanara Power                                | Tehsil- Sheo, District - Barmer, State - Rajasthan | 110  | 0                                           | 110    | 28-02-2026 | 10-04-2027 | Hybrid |
| 205 | 200 MW Wind Solar Hybrid Project  | Continuum MP Windfarm Development Pvt. Ltd. | DIST. RATLAM MANDSAUR, STATE OF MP                 | 400  | 168.65 MW (99.9 MW Wind and 68.75 MW Solar) | 231.35 | 31-12-2025 | 31-12-2025 | Hybrid |
| 206 | 90 MW Wind Solar Hybrid Project   | CGE RENEWABLES PRIVATE LIMITED              | Kachchh, Gujarat                                   | 90   | 0                                           | 90     | 31-12-2025 | 30-04-2026 | Hybrid |
| 207 | 31.5 MW Wind Solar Hybrid Project | CGE RENEWABLES PRIVATE LIMITED              | Kachchh, Gujarat                                   | 31.5 | 0                                           | 31.5   | 31-03-2025 | 30-06-2025 | Hybrid |
| 208 | 36 MW Wind Power Project          | CONTINUUM POWER TRADING (TN) PVT. LTD.      | Kachchh, Gujarat                                   | 36   | 0                                           | 36     | 31-03-2025 | 31-12-2025 | Wind   |
| 209 | Wind Power Project                | VENA ENERGY AURA PRIVATE LIMITED            | Koppal, Karnataka                                  | 100  | 0                                           | 0      | 31-12-2026 | 30-06-2027 | Hybrid |
| 210 | Wind Power Project                | VENA ENERGY AURA PRIVATE LIMITED            | Koppal, Karnataka                                  | 24   | 0                                           | 0      | 31-12-2027 | 31-12-2027 | Wind   |
| 211 | Solar Power Project               | VENA ENERGY CLEAN POWER PRIVATE LIMITED     | Veloda, Gujarat                                    | 40   | 0                                           | 0      | 25-03-2022 | 31-12-2027 | Solar  |
| 212 | Solar Power Project               | VENA ENERGY RENEWABLES URJA PRIVATE LTD     | Dholera, Gujarat                                   | 100  | 0                                           | 0      | 31-12-2027 | 31-12-2027 | Solar  |
| 213 | Solar Power Project               | Frugal Energy Private Limited               | Jodhpur, Rajasthan                                 | 300  | 0                                           | 300    | 30-08-2026 | 30-08-2026 | Solar  |
| 214 | Solar Power Project               | Helia Energy Park Private Limited           | Barmer, Rajasthan                                  | 300  | 0                                           | 300    | 21-08-2026 | 21-08-2026 | Solar  |
| 215 | Solar Power Project               | Radiant Star Solar Park Private Limited     | Barmer, Rajasthan                                  | 300  | 0                                           | 300    | 15-10-2026 | 15-10-2026 | Solar  |

|            |             |                                 |                           |      |      |      |                    |            |        |
|------------|-------------|---------------------------------|---------------------------|------|------|------|--------------------|------------|--------|
| <b>216</b> | SECI        | TEQ Green Power XI Pvt Ltd      | Ahmednagar, Maharashtra   | 200  | 0    | 200  | 31-12-2025         | 31-12-2025 | Wind   |
| <b>217</b> | Third Party | TEQ Green Power XI Pvt Ltd      | Ahmednagar, Maharashtra   | 99.9 | 43.2 | 56.7 | 05-10-2025         | 31-12-2025 | Wind   |
| <b>218</b> | Merchant    | O2 Renewable Energy III Pvt Ltd | Ahmednagar, Maharashtra   | 51.3 | 35.1 | 16.2 | 05-10-2025         | 31-12-2025 | Wind   |
| <b>219</b> | SJVN        | TEQ Green Power XVI Pvt Ltd     | Bijapur, Karnataka        | 175  | 0    | 175  | 15-01-2027         | 15-01-2027 | Wind   |
| <b>220</b> | SJVN        | TEQ Green Power XVI Pvt Ltd     | Bijapur, Karnataka        | 125  | 0    | 125  | 15-01-2027         | 15-01-2027 | Wind   |
| <b>221</b> | SJVN        | TEQ Green Power XVI Pvt Ltd     | Kachchh, Gujarat          | 76   | 0    | 76   | 31-12-2027         | 31-12-2027 | Wind   |
| <b>222</b> | SJVN        | TEQ Green Power XVI Pvt Ltd     | Kachchh, Gujarat          | 76   | 0    | 76   | 31-12-2027         | 31-12-2027 | Wind   |
| <b>223</b> | NTPC        | TEQ Green Power XVII Pvt Ltd    | Kachchh, Gujarat          | 300  | 0    | 300  | 14-08-2026         | 30-03-2026 | Hybrid |
| <b>224</b> | REMCL       | TEQ Green Power XIII Pvt Ltd    | Kachchh, Gujarat          | 120  | 0    | 120  | 26-11-2026         | 30-06-2027 | Wind   |
| <b>225</b> | REMCL       | TEQ Green Power XIII Pvt Ltd    | Bijapur, Karnataka        | 120  | 0    | 120  | 26-11-2026         | 30-06-2027 | Wind   |
| <b>226</b> | NHPC        | Energizent Power Pvt Ltd        | Fatehgarh, Rajasthan      | 205  | 0    | 205  | 24 months from PPA | 31-12-2025 | Solar  |
| <b>227</b> | SJVN        | TEQ Green Power XVIII Pvt Ltd   | Anantapur, Andhra Pradesh | 200  | 0    | 0    | 31-12-2027         | 31-12-2027 | Wind   |

|            |       |                                              |                                                                |       |                         |                            |                                                             |                                       |        |
|------------|-------|----------------------------------------------|----------------------------------------------------------------|-------|-------------------------|----------------------------|-------------------------------------------------------------|---------------------------------------|--------|
| <b>228</b> | GUVNL | Teq Green Power Private Limited              | Dholera, Gujarat                                               | 200   | 0                       | 200                        |                                                             | 31-12-2025                            | Solar  |
| <b>229</b> | SJVN  | TEQ Green Power XVI Pvt Ltd                  | Barmer, Rajashtan                                              | 50    | 0                       | 50                         |                                                             | 31-12-2026                            | Solar  |
| <b>230</b> | SJVN  | TEQ Green Power XVI Pvt Ltd                  | Bijapur, Karnataka                                             | 70    | 0                       | 70                         |                                                             | 31-12-2026                            | Solar  |
| <b>231</b> | REMCL | TEQ Green Power XIII Pvt Ltd                 | Barmer, Rajashtan                                              | 120   | 0                       | 120                        |                                                             | 31-12-2026                            | Solar  |
| <b>232</b> | NTPC  | TEQ Green Power IX Private Limited           | Barmer, Rajasthan                                              | 208.5 | 0                       | 208.5                      |                                                             | 31-12-2026                            | Hybrid |
| <b>233</b> | NTPC  | TEQ Green Power IX Private Limited           | Bellary, Karnataka                                             | 83.5  | 0                       | 83.5                       |                                                             | 31-12-2027                            | Hybrid |
| <b>234</b> | KPTCL | Cyclic Energy Power Private Limited          | Kotturu, Karnataka                                             | 144   | 110.23                  | 33.78                      | 30-09-2024                                                  | 30-06-2025                            | Hybrid |
| <b>235</b> | C&I   | Ayana Renewable Power Four Private Limited   | Bhuj, Gujarat<br>Aspiri, Andhra Pradesh                        | 100   | 62.7(Wind)&<br>25 solar | 29.7(Wind)&<br>12.5(Solar) | 31/12/2024(Solar)<br>31/03/2025(Hybrid)<br>27/09/2025(Wind) | 31-12-2025                            | Solar  |
| <b>236</b> | REMCL | Project Nine Renewable Power Private Limited | Bhadla, Rajasthan<br>Sudi, Karnataka<br>Aspiri, Andhra Pradesh | 300   | 0                       | 300                        | 31-12-2026(Solar)<br>31-03-2026(Wind)                       | 31-12-2026(Solar)<br>31-03-2026(Wind) | Solar  |
| <b>237</b> | SECI  | Project Ten Renewable Power Private Limited  | Pavagada, Karnataka<br>Gajendragad, Karnataka                  | 450   | 0                       | 450                        | 31-03-2026                                                  | 31-03-2026                            | Hybrid |
| <b>238</b> | SECI  | Ayana Kadapa Renewable Power Private Limited | Kadapa, Andhra Pradesh                                         | 250   | 0                       | 250                        | 28-02-2026                                                  | 28-02-2026                            | Solar  |

|     |                                         |                                           |                                                        |      |   |      |                                                                                      |            |        |
|-----|-----------------------------------------|-------------------------------------------|--------------------------------------------------------|------|---|------|--------------------------------------------------------------------------------------|------------|--------|
| 239 | GUVNL                                   | RAJPUR RENEWABLES PRIVATE LIMITED         | Gujarat                                                | 30   | 0 | 30   | 12-11-2024                                                                           | 31-12-2025 | Wind   |
| 240 | GUVNL                                   | WYN RENEWABLES PRIVATE LIMITED            | Gujarat                                                | 100  | 0 | 100  | 17-10-2025                                                                           | 31-01-2026 | Wind   |
| 241 | Jindal Renewables - Solar Project - C&I | Sunbreeze Renewables Nine Private Limited | Bikaner Rajasthan                                      | 1000 | 0 | 1000 | 22-08-2026                                                                           | 30-03-2026 | Solar  |
| 242 | Jindal Renewables - Solar Project - C&I | Sunbreeze Renewables Nine Private Limited | Bikaner Rajasthan                                      | 400  | 0 | 400  | 22-08-2026                                                                           | 15-03-2026 | Solar  |
| 243 | Jindal Renewables - Wind Project - C&I  | Jindal Green Wind 1 Private Limited       | Tawargere, Karnataka                                   | 400  | 0 | 400  | 31-12-2025                                                                           | 31-12-2025 | Wind   |
| 244 | Jindal Renewables - Wind Project - C&I  | Jindal Green Wind 1 Private Limited       | Karur, Tamilnadu                                       | 300  | 0 | 300  | 25-12-2025                                                                           | 25-12-2025 | Wind   |
| 245 | Jindal Renewables - Wind Project - C&I  | Jindal Green Wind 1 Private Limited       | Kanakagiri, Karnataka                                  | 300  | 0 | 300  | 31-12-2025                                                                           | 31-12-2025 | Wind   |
| 246 | Jindal Renewables - Wind Project - C&I  | Jindal Green Wind 1 Private Limited       | Karur, Tamilnadu                                       | 50   | 0 | 50   | Dec-28                                                                               | 01-06-2026 | Wind   |
| 247 | SECI                                    | ACME Urja One Private Limited             | Anantapuram, Andhra Pradesh<br>Pachora, Madhya Pradesh | 380  | 0 | 380  | Solar-31-05-26 (As per Final Grant)<br>Wind - 30-04-2026 (As per In-Principle grant) | 27-10-2026 | Hybrid |

|            |      |                                       |                                            |     |   |     |                                                                                             |             |        |
|------------|------|---------------------------------------|--------------------------------------------|-----|---|-----|---------------------------------------------------------------------------------------------|-------------|--------|
| <b>248</b> | SECI | ACME Platinum Urja Private Limited    | Tumkur, Karnataka                          | 350 | 0 | 350 | 01-01-2027<br>(As per Final Grant)                                                          | 03-01-2027  | Solar  |
| <b>249</b> | SJVN | ACME Surya Power Private Limited      | Jaisalmer,Rajasthan, Bikaner, Rajasthan    | 250 | 0 | 250 | 250 MW Solar - 21-12-26<br>190 MW Solar - 31-12-2026                                        | 21-01-2027  | Solar  |
| <b>250</b> | SJVN | ACME Sun Power Private Limited        | Jaisalmer,Rajasthan Bhadla, Rajasthan      | 320 | 0 | 320 | 300 MW Solar - 21-12-26<br>240 MW Solar - 01-11-2027                                        | 21-01-2027  | Solar  |
| <b>251</b> | SJVN | ACME Omega Urja Private Limited       | Tumkur, Karnataka                          | 300 | 0 | 300 | Grant Pending                                                                               | PPA Pending | Solar  |
| <b>252</b> | SECI | ACME Renewtech Second Private Limited | Banashkatha, Gujarat Pachora, MP           | 300 | 0 | 300 | Solar-30-06-27 (As per In-Principle grant)<br>Wind - 30-04-2026 (As per In-Principle grant) | PPA Pending | Hybrid |
| <b>253</b> | NTPC | ACME Renewtech Private Limited        | Bikaner, Rajasthan Pachora, Madhya Pradesh | 300 | 0 | 300 | Solar-22-08-26 (As per Finalgrant)<br>Wind - 30-04-2026 (As per In-Principle grant)         | 21-09-2026  | Hybrid |

|     |                                                                            |                                       |                                                  |     |   |     |                                                                                      |                                          |        |
|-----|----------------------------------------------------------------------------|---------------------------------------|--------------------------------------------------|-----|---|-----|--------------------------------------------------------------------------------------|------------------------------------------|--------|
| 254 | NTPC                                                                       | ACME Alpha Renewables Private Limited | Mandsaur, Madhya Pradesh Pachora, Madhya Pradesh | 150 | 0 | 150 | Solar-31-12-26 (As per Final grant)<br>Wind - 30-04-2026 (As per In-Principle grant) | PPA Pending                              | Hybrid |
| 255 | NHPC                                                                       | ACME Venus Urja Private Limited       | Barmer, Rajasthan                                | 400 | 0 | 400 | 7-11-26 (As per Final Grant)                                                         | 23-01-2027                               | Solar  |
| 256 | NHPC                                                                       | ACME Hybrid Urja Private Limited      | Bellary, Karnataka                               | 280 | 0 | 280 | 21-09-2027 (As per Final Grant)                                                      | 23-01-2027                               | Solar  |
| 257 | GUVNL                                                                      | ACME Eco Clean Energy Pvt. Ltd        | Surendranagar, Gujarat                           | 100 | 0 | 100 | 17-10-2025                                                                           | 28 MW - 10-10-2025<br>72 MW - 31-12-2025 | Wind   |
| 258 | Furies Solren 300 MW Solar Photovoltaic Project Under SJVN Tender for ISTS | Furies Solren                         | Rajasar Village, Bikaner District, Rajasthan     | 300 | 0 | 300 | 30-04-2026                                                                           | 30-04-2026                               | Solar  |
| 259 | SJVN                                                                       | Green Pararie Enrgy Pvt Ltd           | Solapur, Maharashtra                             | 60  | 0 | 60  | 01-11-2026                                                                           | 01-11-2026                               | Hybrid |
| 260 | SJVN                                                                       | Inaayu Renewables Pvt Ltd             | Solapur, Maharashtra                             | 60  | 0 | 60  | 01-10-2026                                                                           | 01-10-2026                               | Hybrid |
| 261 | NTPC                                                                       | Green Prairie Energy III Pvt Ltd      | Solapur, Maharashtra                             | 200 | 0 | 60  | 01-03-2027                                                                           | 01-03-2027                               | Hybrid |
| 262 | NTPC                                                                       | Green Prairie Energy IV Pvt Ltd       | Dhule, Maharashtra                               | 200 | 0 | 60  | 01-04-2027                                                                           | 01-04-2027                               | Hybrid |
| 263 | NHPC Limited                                                               | NHPC Limited                          | Khavda,Bhuj,Kutch Gujarat                        | 600 | 0 | 600 | 16-11-2026                                                                           | 02-03-2026                               | Solar  |

|            |              |                                     |                                          |       |        |        |                                           |                                                                         |        |
|------------|--------------|-------------------------------------|------------------------------------------|-------|--------|--------|-------------------------------------------|-------------------------------------------------------------------------|--------|
| <b>264</b> | NHPC Limited | NHPC Limited                        | Karnisar Bhatiyar, Bikaner, Rajasthan    | 300   | 107.14 | 192.86 | 11-11-2023                                | 30-09-2025                                                              | Solar  |
| <b>265</b> | NHPC Limited | NHPC Limited                        | NP Kunta, Andhra Pradesh                 | 100   | 0      | 100    | 11-11-2023                                | 31-12-2025                                                              | Solar  |
| <b>266</b> | NHPC Limited | NHPC Limited                        | Ladeihil,Jaganath Prasad,Ganjam , Odisha | 40    | 0      | 40     | 05-06-2025                                | 31-12-2025                                                              | Solar  |
| <b>267</b> | NHPC Limited | NHPC Limited                        | West Kallad, Kollam , Kerala             | 50    | 0      | 50     | 06-02-2026                                | 06-02-2026                                                              | Solar  |
| <b>268</b> | NHPC Limited | NHPC Limited                        | Khavda,Bhuj,Kutch Gujarat                | 200   | 0      | 200    | 20-08-2025                                | 31-03-2026                                                              | Solar  |
| <b>269</b> | NHPC Limited | NHPC Limited                        | Khavda,Bhuj,Kutch Gujarat                | 200   | 0      | 200    | 06-01-2026                                | 31-03-2026                                                              | Solar  |
| <b>270</b> | GUVNL        | HR Sabarmati Pvt Ltd                | Lakhani, Dist:Banaskantha                | 292   | 240    | 52     | 16-05-2022                                | 31-12-2025                                                              | Solar  |
| <b>271</b> | GUVNL        | HR Sabarmati Pvt Ltd                | Harij, Dist:Patan                        | 398   | 240    | 158    | 29-03-2023                                | 31-12-2025                                                              | Solar  |
| <b>272</b> | C&I          | Zenataris Renewable Energy (P) Ltd. | Harakabhavi village, kudligi, karnataka  | 300.3 | 66     | 234.3  | 66mw & 171.6-6/30/2025, 62.7mw-31.12.2025 | 66mw-commissioned on 2nd may 2025 & 171.6-31/12/2025, 62.7mw-31.12.2025 | Hybrid |

|     |                                                              |                                                 |                                                       |     |                                                                                                                |     |            |                                                                                                                                        |        |
|-----|--------------------------------------------------------------|-------------------------------------------------|-------------------------------------------------------|-----|----------------------------------------------------------------------------------------------------------------|-----|------------|----------------------------------------------------------------------------------------------------------------------------------------|--------|
| 273 | RUMSL                                                        | Talettutayi Solar Projects Nine Private Limited | Shajapur Solar Park, Shajapur District Madhya Pradesh | 235 | 0                                                                                                              | 235 | 25-06-2023 | 30-06-2025                                                                                                                             | Hybrid |
| 274 | Open access project                                          | Blue Leaf Energy Renewables Pvt Ltd             | Chikli Parmar, Agar Malwa, Madhya Pradesh             | 235 | Phase 1: 200 MW<br>(Construction of 44.2MW to expand the capacity under this Phase I is currently in progress) | 235 | 30-06-2025 | Commissioned<br>1. Jul'25: 135.3MW<br>2. Aug'25: 52.7MW<br>3. Sep'25: 13.2MW<br><br>Forecasted<br>1. Oct'25: 23MW<br>2. Dec'25: 20.2MW | Hybrid |
| 275 | ABU RENEWABLES INDIA PRIVATE LIMITED (340 MW Solar Project)  | ABU RENEWABLES INDIA PRIVATE LIMITED            | Bikaner, Rajasthan                                    | 340 | 0                                                                                                              | 340 | 31-03-2026 | 31-03-2026                                                                                                                             | Solar  |
| 276 | Tunga Renewable Energy Private Limited (350 MW wind Project) | Tunga Renewable Energy Private Limited          | Koppal, Karnataka                                     | 350 | 0                                                                                                              | 350 | 30-06-2025 | 31-12-2025                                                                                                                             | Wind   |
| 277 | Shikhar Surya (One) Private Limited (300 MW Solar Project)   | Shikhar Surya (One) Private Limited             | Bikaner, Rajasthan                                    | 300 | 0                                                                                                              | 300 | 27-12-2025 | 27-12-2025                                                                                                                             | Solar  |
| 278 | 300 MW Solar Project                                         | Khidrat Renewable Energy Pvt Ltd                | Bikaner                                               | 300 | 0                                                                                                              | 300 | 27-12-2025 | 27-12-2025                                                                                                                             | Solar  |
| 279 | 100 MW Solar Project                                         | Sourya Manthan Renewable Energy Pvt Ltd         | Bikaner                                               | 100 | 0                                                                                                              | 100 | 28-02-2026 | 28-02-2026                                                                                                                             | Solar  |
| 280 | 320 MW Solar-Wind Hybrid Project                             | Cannice Renewables Energy Pvt Ltd               | Barmer                                                | 320 | 0                                                                                                              | 320 | 28-02-2026 | 28-02-2026                                                                                                                             | Hybrid |

|            |                                                                                                |                                            |                                                                |     |   |     |            |            |       |
|------------|------------------------------------------------------------------------------------------------|--------------------------------------------|----------------------------------------------------------------|-----|---|-----|------------|------------|-------|
| <b>281</b> | SECI Solar                                                                                     | Tejorupa Renewables India Project Pvt Ltd  | Barmer, Rajasthan                                              | 250 | 0 | 0   | 01-04-2026 | 01-04-2026 | Solar |
| <b>282</b> | Engie Energy India Private Limited (formyl known as Solairedirect Energy India Private Limited | Luceo Solar Private Limited                | Village – Goonga, Tehsil – Sheo, Distt. - Barmer, RJ           | 300 | 0 | 0   | 01-10-2025 | 01-10-2025 | Solar |
| <b>283</b> | Engie Energy India Private Limited (formyl known as Solairedirect Energy India Private Limited | Khaba Renewable Energy Private Limited     | Khodal, Bariyada, Mati ka Gol, Tehsil - Sheo, Barmer Distt. RJ | 250 | 0 | 0   | 01-04-2026 | 01-04-2026 | Solar |
| <b>284</b> | Engie Energy India Private Limited (formyl known as Solairedirect Energy India Private Limited | Litsolaire Energy Private Limited          | Village - Bhanipura, Tehsil - Pugal, Distt. - Bikaner          | 100 | 0 | 0   | 01-07-2026 | 01-07-2026 | Solar |
| <b>285</b> | Purvah Green Power Privarte Limited                                                            | Resco Global Wind Services Private Limited | ISTS - Jam Nagar, Gujarat                                      | 100 | 0 | 100 | 30-03-2027 | 30-03-2027 | Solar |
| <b>286</b> | Purvah Green Power Privarte Limited                                                            | Resco Global Wind Services Private Limited | ISTS - Jam Khambaliya, Gujarat                                 | 500 | 0 | 500 | 30-03-2027 | 30-03-2027 | Solar |
| <b>287</b> | Purvah Green Power Privarte Limited                                                            | Resco Global Wind Services Private Limited | ISTS - Fategarh II, Rajasthan                                  | 300 | 0 | 300 | 30-03-2027 | 30-03-2027 | Solar |
| <b>288</b> | Purvah Green Power Privarte Limited                                                            | Resco Global Wind Services Private Limited | ISTS - Pachoda, MP                                             | 200 | 0 | 200 | 30-09-2026 | 30-09-2026 | Solar |
| <b>289</b> | EPC                                                                                            | Resco Global Wind Services Private Limited | STU - Akal, Rajasthan                                          | 76  | 0 | 76  | Awaited    | 30-03-2027 | Solar |
| <b>290</b> | EPC                                                                                            | Resco Global Wind Services Private Limited | STU - Lahori, MP                                               | 240 | 0 | 240 | Awaited    | 30-03-2027 | Solar |

|     |                                                                                               |                                                                     |                                          |     |   |     |            |                                              |        |
|-----|-----------------------------------------------------------------------------------------------|---------------------------------------------------------------------|------------------------------------------|-----|---|-----|------------|----------------------------------------------|--------|
| 291 | 400MW Soalr /NHPC                                                                             | ABC RENEWABLE ENERGY RJ-01 PVT.LTD.                                 | Jaisalmer, Rajasthan                     | 400 | 0 | 400 | 31-07-2024 | 31-01-2025                                   | Solar  |
| 292 | 380MW Soalr                                                                                   | ABC RJ LAND 01 Pvt.Ltd.                                             | Jaisalmer, Rajasthan                     | 380 | 0 | 380 | 30-06-2024 | 31-03-2025                                   | Solar  |
| 293 | TUSCO Ltd. 600 MW Jhansi Solar Project                                                        | M/s Hinduja Renewables Energy Pvt. Ltd.<br>(LoA has been cancelled) | Tehsil Garautha, Dist. Jhansi, (U.P.)    | 600 | 0 | 600 | 31-03-2026 | 31-03-2026                                   | Solar  |
| 294 | TUSCO Ltd. 600 MW Lalitpur Solar Project                                                      | NTPC Renewables Energy Ltd.                                         | Tehsil Talbehata, Dist. Lalitpur, (U.P.) | 600 | 0 | 600 | 31-03-2026 | 31-03-2026                                   | Solar  |
| 295 | TUSCO Ltd. 800 MW Chitrakoot Solar Project                                                    | NTPC Renewables Energy Ltd.                                         | Tehsil Mau, Dist. Chitrakoot, (U.P.)     | 800 | 0 | 800 | 31-03-2026 | 31-03-2026                                   | Solar  |
| 296 |                                                                                               | Mounting Renewable Power Limited                                    | Jamnagar, Gujarat                        | 250 | 0 | 250 | 01-06-2025 | 31-12-2025                                   | Hybrid |
| 297 | 300 MW ISTS Connected Ground Mounted Solar PV Project / Waaree Renewable Technologies Limited | NEEPCO LTD. (SPD)                                                   | Bikaner, Rajasthan                       | 300 | 0 | 300 | 31-07-2025 | 200 MW by 31-12-2025<br>100 MW by 22-08-2026 | Solar  |
| 298 | Damodar Valley Corporation (DVC)                                                              | SPD                                                                 | RTPS, WB                                 | 10  | 0 | 10  | 03-08-2024 | 31-01-2026                                   | Solar  |
| 299 | Damodar Valley Corporation (DVC)                                                              | SPD                                                                 | MTPS, WB                                 | 14  | 0 | 14  | 03-08-2024 | 31-01-2026                                   | Solar  |

|     |                                             |                                                                               |                                                                                                      |       |       |       |            |            |        |
|-----|---------------------------------------------|-------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------|-------|-------|-------|------------|------------|--------|
| 300 | Damodar Valley Corporation (DVC)            |                                                                               | CTPS, Jharkhand                                                                                      | 10    | 0     | 10    | 31-01-2026 | 31-01-2026 | Solar  |
| 301 | Damodar Valley Corporation (DVC)            |                                                                               | Rooftop PV Plant at different location of DVC at Jharkhand and West Bengal                           | 10    | 0     | 10    | 31-01-2026 | 31-01-2026 | Solar  |
| 302 | DVC Floating Solar Park Ph-I                | Green Valley Renewable Energy GVREL - A JV of DVC & NTPC Green Energy Limited | Tilaya Dam, Koderma, Jharkhand And, Panchet Dam, Dhanbad, Jharkhand (part of project in West Bengal) | 755   | 0     | 310   | 31.03.2025 | 31-01-2026 | Solar  |
| 303 | DVC Floating Solar Park Ph-II               | Green Valley Renewable Energy GVREL - A JV of DVC & NTPC Green Energy Limited | Maithon Dam, Dhanbad, Jharkhand (part of project in West Bengal)                                     | 234   | 0     | 0     | 31-12-2027 | 31-12-2027 | Solar  |
| 304 | Floating Solar PV at Konar Dam at Jharkhand | Damodar Valley Corporation (DVC)                                              | Konar, JH                                                                                            | 228   | 0     | 0     | 31-12-2027 | 31-12-2027 | Solar  |
| 305 | Damodar Valley Corporation (DVC)            | SPD                                                                           | Konar, JH                                                                                            | 8     | 0     | 8     | 26-06-2025 | 31-01-2026 | Solar  |
| 306 | C&I                                         | Kleio Solar Power Private Limited                                             | Koppal, Karnataka                                                                                    | 209.4 | 205.8 | 153.6 | 31-08-2024 | 31-12-2025 | Hybrid |
| 307 | C&I                                         | VEH Jayin Renewables Private Limited                                          | Rajgarh, Madhya Pradesh                                                                              | 196.8 | 0     | 196.8 | 15-06-2026 | 31-03-2026 | Hybrid |

|            |                                                                               |                                       |                            |       |   |       |            |            |        |
|------------|-------------------------------------------------------------------------------|---------------------------------------|----------------------------|-------|---|-------|------------|------------|--------|
| <b>308</b> | C&I                                                                           | VEH Wind Energy Private Limited       | Rajgarh, Madhya Pradesh    | 75    | 0 | 75    | 15-06-2026 | 30-06-2026 | Wind   |
| <b>309</b> | NA                                                                            | Proteus Energy Private Limited        | Bikaner-III, Rajasthan     | 217   | 0 | 217   | 28-11-2026 | 28-12-2026 | Solar  |
| <b>310</b> | NA                                                                            | VEH Green Energy Private Limited      | Koppal-II, Karnataka       | 153.6 | 0 | 153.6 | 31-12-2025 | 31-12-2025 | Wind   |
| <b>311</b> | NA                                                                            | VEH Power Nirman Private Limited      | Koppal-II, Karnataka       | 76.8  | 0 | 76.8  | 31-03-2026 | 31-03-2026 | Wind   |
| <b>312</b> | NA                                                                            | VEH Saur Urja Private Limited         | Agar Malwa, Madhya Pradesh | 163.2 | 0 | 163.2 | 30-06-2025 | 31-12-2025 | Wind   |
| <b>313</b> | NA                                                                            | VEH Damen Power Private Limited       | Agar Malwa, Madhya Pradesh | 76.8  | 0 | 76.8  | 31-03-2026 | 31-03-2026 | Wind   |
| <b>314</b> | Solar Portion of Hindalco Hybrid Belgavi                                      | Aditya Birla Renewables Solar Limited | Belgavi, Karnataka         | 9     | 0 | 9     | 31-03-2024 | 31-12-2025 | Hybrid |
| <b>315</b> | 184MW Wind Portion at Gadag of Solar Wind Hybrid Project for Captive Customer | ABREL (RJ) PROJECTS LIMITED           | Mundargi, Gadag, KARNATAKA | 184   | 0 | 184   | 30-12-2025 | 23-06-2027 | Wind   |
| <b>316</b> | 184MW Wind Portion at Koppal of Solar Wind Hybrid Project for Ultratech       | ABREL (RJ) PROJECTS LIMITED           | Mullur, Koppal, KARNATAKA  | 184   | 0 | 184   | 27-12-2025 | 16-05-2027 | Wind   |

|            |                                                                                      |                                            |                            |     |        |     |            |            |        |
|------------|--------------------------------------------------------------------------------------|--------------------------------------------|----------------------------|-----|--------|-----|------------|------------|--------|
| <b>317</b> | 260 MW Solar Wind Hybrid Project for Ultratech                                       | ABREL (RJ) PROJECTS LIMITED                | Barmer, RAJASTHAN          | 260 | 0      | 260 | 22-08-2026 | 31-03-2026 | Hybrid |
| <b>318</b> | 314 MW Solar Wind Hybrid Project for Ultratech                                       | ABREL (RJ) PROJECTS LIMITED                | Ashapar, Kutch, GUJARAT    | 314 | 0      | 314 | 24-11-2026 | 31-03-2026 | Hybrid |
| <b>319</b> | 102MW Wind Portion at Gadag of Solar Wind Hybrid Project for Captive Customer        | ADITYA BIRLA RENEWABLES SUBSIDIARY LIMITED | Mundargi, Gadag, KARNATAKA | 102 | 0      | 102 | 31-12-2025 | 08-04-2027 | Wind   |
| <b>320</b> | 102 MW Wind Portion at Koppal of Solar Wind Hybrid Project for Captive Customer      | ADITYA BIRLA RENEWABLES SUBSIDIARY LIMITED | Mullur, Koppal, KARNATAKA  | 102 | 0      | 102 | 31-12-2025 | 05-03-2027 | Wind   |
| <b>321</b> | 390 MW Solar Wind PSP Storage Hybrid Captive Project for Captive Customer            | ADITYA BIRLA RENEWABLES SUBSIDIARY LIMITED | Barmer, RAJASTHAN          | 390 | 0      | 390 | 22-08-2026 | 31-03-2026 | Hybrid |
| <b>322</b> | 362 MW Solar Wind PSP Storage Hybrid Captive Project for Hindalco Industries Limited | ADITYA BIRLA RENEWABLES SUBSIDIARY LIMITED | Ashapar, Kutch, GUJARAT    | 362 | 0      | 362 | 18-12-2026 | 30-11-2026 | Hybrid |
| <b>323</b> | AM Green Energy Pvt Ltd 989MW Hybrid Project                                         | AM Green Energy Pvt Ltd, Project Trinity   | Kurnool, Andhra Pradesh    | 989 | 906.99 | 82  | 27-09-2025 | 31-12-2025 | Hybrid |
| <b>324</b> | AM Green Energy Pvt Ltd 300MW Solar Project                                          | AM Green Energy Pvt Ltd, Bikaner           | Bikaner, Rajasthan         | 300 | 0      | 300 | 11-11-2026 | 11-11-2026 | Solar  |

|     |                            |                                              |                        |     |   |     |            |            |       |
|-----|----------------------------|----------------------------------------------|------------------------|-----|---|-----|------------|------------|-------|
| 325 | DVC Lakadiya Solar         | Avaada InClean Pvt Ltd.                      | Lakadiya, Gujarat      | 300 | 0 | 300 | 31-12-2025 | 31-01-2026 | Solar |
| 326 | SECI - Lakadiya            | Avaada GJSustainable Pvt Ltd [Lakadiya-SECI] | Lakadiya, Gujarat      | 200 | 0 | 200 | 31-12-2025 | 31-01-2026 | Solar |
| 327 | Mehsana GUVNL - III        | Avaada GJSolar Private Limited               | Mehsana, Gujarat       | 200 | 0 | 200 | 04-04-2026 | 31-03-2026 | Solar |
| 328 | Jam Khambalia [DVC]        | Avaada GJClean Pvt Ltd                       | Jam Khambalia, Gujarat | 50  | 0 | 50  | 30-06-2026 | 31-03-2026 | Wind  |
| 329 | MSEDCL Shirdhane           | Avaada SunEnergy Pvt. Ltd.                   | Shridhane, Maharashtra | 400 | 0 | 400 | 31-03-2026 | 31-03-2026 | Solar |
| 330 | NHPC Bikampur Bhadla - III | Avaada RJSustainable Pvt Ltd                 | Bikampur, Rajasthan    | 300 | 0 | 300 | 31-12-2028 | 31-12-2028 | Solar |
| 331 | NHPC Bikampur Bhadla - IV  | Avaada RJSustainable Pvt Ltd                 | Bikampur, Rajasthan    | 700 | 0 | 700 | 31-03-2030 | 31-03-2030 | Solar |
| 332 | SECI Bhuj - II             | Avaada GJGreen Pvt Ltd                       | Bhuj, Gujarat          | 300 | 0 | 300 | 31-12-2026 | 31-12-2026 | Solar |
| 333 | NTPC Solar BOO-9           | Avaada Surya Power Private Limited           | Fatehgarh, Rajasthan   | 300 | 0 | 300 | 01-09-2026 | 01-09-2026 | Solar |
| 334 | NTPC Solar BOO-9           | Avaada Surya Power Private Limited           | (Dhule, Maharashtra)   | 200 | 0 | 0   | 01-09-2026 | 01-09-2026 | Solar |

|            |                         |                                         |                                        |     |     |     |            |            |        |
|------------|-------------------------|-----------------------------------------|----------------------------------------|-----|-----|-----|------------|------------|--------|
| <b>335</b> | NHPC Hybrid Bikaner IV  | Avaada RJBikaner Private Limited        | Bikaner, Rajasthan                     | 510 | 0   | 0   | 11-11-2026 | 30-09-2026 | Solar  |
| <b>336</b> | NHPC Hybrid Kallam Wind | Avaada RJBikaner Private Limited        | Kallam, Maharashtra                    | 170 | 0   | 0   | 31-12-2026 | 30-09-2026 | Wind   |
| <b>337</b> | SJVN Hybrid - I         | Avaada RJRenewable 1 Private Limited    | Rajasthan, Maharashtra, Madhya Pradesh | 530 | 0   | 0   | 31-12-2026 | 31-12-2026 | Hybrid |
| <b>338</b> | MSKVY KUSUSM - 6        | Avaada Sustainable Urja Private Limited | PM-KUSUM Distributed, Maharashtra      | 98  | 25  | 73  | 31-12-2026 | 31-12-2026 | Solar  |
| <b>339</b> | Ahmednagar MSKVY        | MSKVY Tenth Solar Private Limited       | PM-KUSUM Distributed, Maharashtra      | 196 | 42  | 154 | 31-08-2025 | 31-12-2025 | Solar  |
| <b>340</b> | Nashik MSKVY            | MSKVY Twentieth Solar Private Limited   | PM-KUSUM Distributed, Maharashtra      | 172 | 43  | 129 | 31-08-2025 | 31-12-2025 | Solar  |
| <b>341</b> | Pune MSKVY              | MSKVY Eleventh Solar Private Limited    | PM-KUSUM Distributed, Maharashtra      | 234 | 51  | 183 | 31-08-2025 | 31-12-2025 | Solar  |
| <b>342</b> | Sangli MSKVY            | MSKVY Fifth Solar Private Limited       | PM-KUSUM Distributed, Maharashtra      | 207 | 104 | 103 | 31-08-2025 | 31-12-2025 | Solar  |
| <b>343</b> | Yavatmal MSKVY          | MSKVY First Kusum Private Limited       | PM-KUSUM Distributed, Maharashtra      | 225 | 40  | 185 | 31-08-2025 | 31-12-2025 | Solar  |
| <b>344</b> | NTPC - II Neemuch       | Avaada MPSolar Private Limited          | Neemuch, Madhya Pradesh                | 500 | 0   | 500 | 31-03-2027 | 31-03-2027 | Solar  |

|     |                                                    |                                                 |                            |      |   |      |            |            |        |
|-----|----------------------------------------------------|-------------------------------------------------|----------------------------|------|---|------|------------|------------|--------|
| 345 | NTPC Hybrid Pachora                                | Avaada MPClean Pvt Ltd                          | Pachora, Madhya Pradesh    | 250  | 0 | 250  | 31-03-2027 | 31-03-2027 | Hybrid |
| 346 | NTPC - III Morena                                  | Avaada MPSustainable Pvt. Ltd.                  | Morena, Madhya Pradesh     | 750  | 0 | 750  | 30-09-2026 | 30-09-2026 | Solar  |
| 347 | SJVN-Hybrid 2 Solar Neemuch                        | Avaada MPSustainable 3 Pvt. Ltd.                | Neemuch, Madhya Pradesh    | 470  | 0 | 470  | 30-06-2027 | 30-06-2027 | Hybrid |
| 348 | SECI-Hybrid-VIII Pachora                           | Avaada MPSustainable2 Pvt. Ltd.                 | Pachora, Madhya Pradesh    | 240  | 0 | 240  | 31-12-2026 | 31-12-2026 | Hybrid |
| 349 | MSEDCL Hybrid - Ph. 3                              | Avaada Green Sustainable Energy Private Limited | Maharashtra                | 850  | 0 | 850  | 25-11-2026 | 25-11-2026 | Hybrid |
| 350 | NTPC - BOO17 Hybrid                                | Avaada Sunurja Pvt. Ltd.                        | Madhya Pradesh             | 230  | 0 | 230  | 31-03-2027 | 31-03-2027 | Hybrid |
| 351 | MSEDCL Hybrid - Ph. 4                              | Avaada MHRenewable1 Private Limited             | Maharashtra                | 500  | 0 | 500  | 21-11-2026 | 21-11-2026 | Solar  |
| 352 | NHPC 1.2 GW (+1.2 Greenshoe) Solar-3               | Avaada Suryaenergy Private Limited              | Bikaner, Rajasthan         | 1100 | 0 | 1100 | 31-12-2030 | 31-12-2030 | Solar  |
| 353 | NHPC 1.2 GW ISTS-FDRE-II (+1.2 GW under Greenshoe) | Avaada KNClean Private Limited                  | Chhatarpur, Madhya Pradesh | 900  | 0 | 900  | 30-03-2027 | 30-03-2027 | Solar  |
| 354 | NHPC 1.2 GW ISTS-FDRE-II (+1.2 GW under Greenshoe) | Avaada KNClean Private Limited                  | Mandsaur, Madhya Pradesh   | 700  | 0 | 700  | 31-12-2027 | 31-12-2027 | Solar  |
| 355 | NHPC 1.2 GW ISTS-FDRE-II (+1.2 GW under Greenshoe) | Avaada KNClean Private Limited                  | Gadag, Karnataka           | 300  | 0 | 0    | 30-06-2027 | 30-06-2027 | Wind   |
| 356 | NHPC 1.2 GW ISTS-FDRE-II (+1.2 GW under Greenshoe) | Avaada KNClean Private Limited                  | Jam Khambalia, Gujarat     | 150  | 0 | 0    | 30-06-2027 | 30-06-2027 | Wind   |

|            |                                                     |                                 |                                        |      |   |   |            |            |        |
|------------|-----------------------------------------------------|---------------------------------|----------------------------------------|------|---|---|------------|------------|--------|
| <b>357</b> | NHPC 1.2 GW ISTS-FDRE-II (+1.2 GW under Greenshoe)  | Avaada KNClean Private Limited  | Dhule, Maharashtra                     | 200  | 0 | 0 | 31-12-2027 | 31-12-2027 | Wind   |
| <b>358</b> | NHPC 1.2 GW ISTS-FDRE-II (+1.2 GW under Greenshoe)  | Avaada KNClean Private Limited  | Madhya Pradesh                         | 1000 | 0 | 0 | 30-03-2027 | 30-03-2027 | Solar  |
| <b>359</b> | SJVN 1.2 GW FDRE II (Base)                          | Ottapidaram Wind Park Pvt. Ltd. | Rajasthan                              | 1200 | 0 | 0 | 30-06-2027 | 30-06-2027 | Solar  |
| <b>360</b> | SJVN 1.2 GW FDRE II (Base)                          | Ottapidaram Wind Park Pvt. Ltd. | Rajasthan                              | 600  | 0 | 0 | 30-06-2027 | 30-06-2027 | Solar  |
| <b>361</b> | SJVN 1.2 GW FDRE II (Greenshoe)                     | Avaada Ingreen Pvt. Ltd.        | Andhra Pradesh, Karnataka, Maharashtra | 590  | 0 | 0 | 31-12-2027 | 31-12-2027 | Hybrid |
| <b>362</b> | NTPC-1.2 GW-FDRE-2-PEAK POWER-24/25-01              | Avaada MHSustainable6 Pvt. Ltd. | Beed, Maharashtra                      | 60   | 0 | 0 | 31-12-2026 | 31-12-2026 | Hybrid |
| <b>363</b> | NHPC 1.2 GW ISTS-FDRE-III (+1.2 GW under Greenshoe) | Avaada KNGreen Pvt. Ltd.        | Andhra Pradesh                         | 750  | 0 | 0 | 30-12-2027 | 30-12-2027 | Solar  |
| <b>364</b> | NHPC 1.2 GW ISTS-FDRE-III (+1.2 GW under Greenshoe) | Avaada KNGreen Pvt. Ltd.        | Rajasthan                              | 450  | 0 | 0 | 31-12-2029 | 31-12-2029 | Solar  |
| <b>365</b> | NHPC 1.2 GW ISTS-FDRE-III (+1.2 GW under Greenshoe) | Avaada KNGreen Pvt. Ltd.        | Rajasthan                              | 660  | 0 | 0 | 30-12-2030 | 30-12-2030 | Solar  |
| <b>366</b> | NHPC 1.2 GW ISTS-FDRE-III (+1.2 GW under Greenshoe) | Avaada KNGreen Pvt. Ltd.        | Karnataka                              | 100  | 0 | 0 | 30-12-2027 | 30-12-2027 | Wind   |
| <b>367</b> | NHPC 1.2 GW ISTS-FDRE-III (+1.2 GW under Greenshoe) | Avaada KNGreen Pvt. Ltd.        | Karnataka                              | 300  | 0 | 0 | 30-12-2030 | 30-12-2030 | Wind   |
| <b>368</b> | NHPC 1.2 GW ISTS-FDRE-III (+1.2 GW under Greenshoe) | Avaada KNGreen Pvt. Ltd.        | Maharashtra                            | 300  | 0 | 0 | 30-12-2027 | 30-12-2027 | Wind   |

|            |                                                     |                                      |                             |      |   |      |            |            |       |
|------------|-----------------------------------------------------|--------------------------------------|-----------------------------|------|---|------|------------|------------|-------|
| <b>369</b> | NHPC 1.2 GW ISTS-FDRE-III (+1.2 GW under Greenshoe) | Avaada KNGreen Pvt. Ltd.             | Andhra Pradesh & Rajasthan  | 1000 | 0 | 0    | 30-12-2027 | 30-12-2027 | Solar |
| <b>370</b> | NHPC 1.2 GW Solar ISTS T-9                          | Avaada RJRenewable 2 Private Limited | Rajasthan                   | 600  | 0 | 0    | 31-03-2027 | 31-03-2027 | Solar |
| <b>371</b> | NA                                                  | Saimaa Solar Private Limited         | Bikaner-III, Rajasthan      | 150  | 0 | 150  | 22-08-2026 | 22-08-2026 | Solar |
| <b>372</b> | NA                                                  | Malaren Solar Private Limited        | Jam Khambhaliya PS, Gujarat | 150  | 0 | 150  | 14-10-2026 | 14-10-2026 | Solar |
| <b>373</b> | Exchange                                            | Iris Renewables Two Private Limited  | Gadag, Karnataka            | 49.5 | 0 | 49.5 | 30-06-2025 | 31-12-2025 | Wind  |
| <b>374</b> | Exchange                                            | Rinnovatore Energy Private Limited   | Gadag, Karnataka            | 16.5 | 0 | 16.5 | 30-06-2025 | 31-12-2025 | Wind  |
| <b>375</b> | Exchange                                            | IRIS One Private Limited             | Gadag, Karnataka            | 19.8 | 0 | 19.8 | 30-06-2025 | 31-12-2025 | Wind  |
| <b>376</b> | Exchange                                            | Saisei Energy India Private Limited  | Gadag, Karnataka            | 16.5 | 0 | 16.5 | 30-06-2025 | 31-12-2025 | Wind  |
| <b>377</b> | Exchange                                            | Rinnovabile Energy Private Limited   | Gadag, Karnataka            | 99   | 0 | 99   | 31-05-2026 | 30-06-2026 | Wind  |
| <b>378</b> | Exchange                                            | Iris Renewables Six Private Limited  | Gadag, Karnataka            | 99   | 0 | 99   | 31-12-2026 | 28-02-2027 | Wind  |

|            |                                                                    |                           |                                       |      |       |       |            |            |       |
|------------|--------------------------------------------------------------------|---------------------------|---------------------------------------|------|-------|-------|------------|------------|-------|
| <b>379</b> | SECI                                                               | JGRJ One Solar Pvt. Ltd.  | Karnisar Bhatiyar, Bikaner, Rajasthan | 100  | 0     | 100   | 22-08-2026 | 22-08-2026 | Solar |
| <b>380</b> | NHPC                                                               | JGRJ Two Solar Pvt. Ltd.  | Karnisar Bhatiyar, Bikaner, Rajasthan | 400  | 0     | 400   | 22-08-2026 | 22-08-2026 | Solar |
| <b>381</b> | SECI                                                               | JGRJ One Solar Pvt. Ltd.  | Karnisar Bhatiyar, Bikaner, Rajasthan | 50   | 0     | 50    | 22-08-2026 | 22-08-2026 | Solar |
| <b>382</b> | Gujarat Urja Vikas Nigam Ltd. (GUVNL) Solar Phase XI, Bagodara SPP | SJVN GREEN ENERGY LIMITED | Surendranagar, Gujarat                | 70   | 0     | 70    | 31-03-2025 | 31-03-2026 | Solar |
| <b>383</b> | CPSU SCHEME PHASE –II, Tranche -III                                | SJVN GREEN ENERGY LIMITED | Rajasthan                             | 1000 | 629.9 | 370.1 | 31-03-2025 | 31-12-2026 | Solar |
| <b>384</b> | Punjab State Power Corporation Ltd. (PSPCL) ET-2                   | SJVN GREEN ENERGY LIMITED | Punjab                                | 100  | 0     | 100   | 30-06-2025 | 30-09-2026 | Solar |
| <b>385</b> | BBMB 18 MW                                                         | SJVN GREEN ENERGY LIMITED | Punjab, Himachal Pradesh              | 18   | 0     | 18    | 07-07-2025 | 30-08-2026 | Solar |
| <b>386</b> | BBMB 15 MW                                                         | SJVN GREEN ENERGY LIMITED | Himachal Pradesh                      | 15   | 0     | 15    | 23-06-2024 | 31-12-2027 | Solar |
| <b>387</b> | GUVNL Solar Phase - XIII                                           | SJVN GREEN ENERGY LIMITED | Gujarat                               | 100  | 0     | 100   | 31-03-2025 | 30-09-2026 | Solar |
| <b>388</b> | GUVNL Solar Phase - XIV                                            | SJVN GREEN ENERGY LIMITED | Gujarat                               | 260  | 0     | 260   | 31-03-2025 | 31-12-2026 | Solar |

|     |                                                   |                                  |                    |       |   |       |            |                                                  |       |
|-----|---------------------------------------------------|----------------------------------|--------------------|-------|---|-------|------------|--------------------------------------------------|-------|
| 389 | Jamui SPP Phase -I                                | SJVN GREEN ENERGY LIMITED        | Bihar              | 75    | 0 | 75    | 26-11-2023 | 30-11-2025                                       | Solar |
| 390 | GUVNL Phase –XVII (Khavda SPP)                    | SJVN GREEN ENERGY LIMITED        | Gujarat            | 200   | 0 | 200   | 31-03-2025 | 31-03-2026                                       | Solar |
| 391 | Dhubri SPP (APDCL)                                | SJVN GREEN ENERGY LIMITED        | Assam              | 70    | 0 | 70    | 06-08-2025 | 31-12-2025                                       | Solar |
| 392 | Sonitpur SPP (APDCL)                              | SJVN GREEN ENERGY LIMITED        | Assam              | 50    | 0 | 50    | 06-08-2025 | 31-07-2026                                       | Solar |
| 393 | Rajasthan Urja Vikas Nigam Ltd. (RUVNL) SPP, Nawa | SJVN GREEN ENERGY LIMITED        | Rajasthan          | 100   | 0 | 100   | 30-09-2025 | 31-03-2026                                       | Solar |
| 394 | TPREL 300 MW Koppal Solar Project                 | Tata Power Renewable Energy Ltd. | Koppal , karnataka | 300   | 0 | 300   | 27-12-2025 | 28-02-2026                                       | Solar |
| 395 | TPREL 400 MW Koppal Solar Project                 | Tata Power Renewable Energy Ltd. | Koppal , karnataka | 400   | 0 | 400   | 30-11-2025 | 31-10-2025<br>140 MW<br><br>30-11-2025<br>160 MW | Solar |
| 396 | TPREL 170 MW Koppal Solar Project                 | Tata Power Renewable Energy Ltd. | Koppal , karnataka | 170   | 0 | 170   | 31-10-2024 | 31-01-2026                                       | Solar |
| 397 | TPREL 202 .5 MW FDRE Koppal solar project         | Tata Power Renewable Energy Ltd. | Koppal , karnataka | 202.5 | 0 | 202.5 | 04-01-2025 | 04-01-2026                                       | Solar |
| 398 | TPREL 260MW FDRE GS Koppal Solar Project          | Tata Power Renewable Energy Ltd. | Koppal , karnataka | 260   | 0 | 260   | 02-01-2025 | 04-01-2026                                       | Wind  |

|     |                                             |                                     |                        |     |   |     |            |            |       |
|-----|---------------------------------------------|-------------------------------------|------------------------|-----|---|-----|------------|------------|-------|
| 399 | TPREL 330MW Valsang Solar Project           | Tata Power Renewable Energy Limited | Solapur , Maharashtra  | 270 | 0 | 270 | 01-10-2024 | 01-10-2025 | Solar |
| 400 | TP Saurya Limited 300MW Bikaner3            | TP SAURYA LIMITED                   | Ajmer , Rajasthan      | 300 | 0 | 300 | 31-10-2024 | 22-08-2026 | Solar |
| 401 | TPREL 288 MW Mudhol Wind Project            | Tata Power Renewable Energy Ltd.    | Bagalkot, Karnataka    | 288 | 0 | 288 | 10-01-2024 | 31-01-2026 | Wind  |
| 402 | TPREL 112MW Koppal Wind Project             | Tata Power Renewable Energy Ltd.    | Koppal, Karnataka      | 112 | 0 | 112 | 01-10-2024 | 01-10-2025 | Wind  |
| 403 | TP Saurya Limited 200 MW Gadag Wind Project | TP Saurya Ltd.                      | Gadag, Karnataka       | 200 | 0 | 200 | 31-10-2024 | 31-01-2026 | Wind  |
| 404 | TPREL288 MW Gadag Wind Project              | Tata Power Renewable Energy Ltd.    | Bagalkot, Karnataka    | 288 | 0 | 288 | 01-10-2024 | 01-10-2025 | Wind  |
| 405 | TPREL 340 MW Gadag Wind Project             | Tata Power Renewable Energy Ltd.    | Gadag, Karnataka       | 340 | 0 | 340 | 31-10-2024 | 31-01-2026 | Wind  |
| 406 | TPREL 101 MW Kallam Wind Project            | Tata Power Renewable Energy Ltd.    | Osmanabad, Maharashtra | 101 | 0 | 101 | 10-01-2024 | 10-01-2025 | Wind  |
| 407 | TPREL 101 MW FDRE Kallam Wind Project       | TATA POWER RENEWABLE ENERGY Ltd.    | Osmanabad, Maharashtra | 101 | 0 | 101 | 03-01-2026 | 04-01-2026 | Wind  |
| 408 | TPREL 198MW Karur Wind Project              | Tata Power Renewable Energy Limited | Karur, Tamil Nadu      | 198 | 0 | 198 | 10-01-2024 | 31-10-2025 | Wind  |
| 409 | TPREL 200MW FDRE GS Koppal Solar Project    | Tata Power Renewable Energy Ltd.    | Gadag, Karnataka       | 200 | 0 | 200 | 31-03-2026 | 31-03-2026 | Solar |

|            |                                                                          |                                          |                                          |      |     |      |            |            |       |
|------------|--------------------------------------------------------------------------|------------------------------------------|------------------------------------------|------|-----|------|------------|------------|-------|
| <b>410</b> | TPREL 400MW Koppal Solar Project                                         | Tata Power Renewable Energy Ltd          | Koppal Karnataka                         | 400  | 0   | 400  | 17-01-2027 | 17-01-2027 | Wind  |
| <b>411</b> | TPREL 50.4MW FDRE GS Bijapur Wind Project                                | TATA POWER RENEWABLE ENERGY Ltd.         | Bijapur,                                 | 51   | 0   | 51   | 17-01-2027 | 17-01-2027 | Wind  |
| <b>412</b> | TPREL 252MW Bijapur Wind Project                                         | TATA POWER RENEWABLE ENERGY Ltd.         | Bijapur,                                 | 252  | 0   | 252  | 17-01-2027 | 17-01-2027 | Wind  |
| <b>413</b> | TPREL 100.8 MW FDRE GS Kallam Wind Project                               | TATA POWER RENEWABLE ENERGY Ltd.         | Osmanabad , Maharashtra                  | 101  | 0   | 101  | 02-01-2026 | 02-01-2026 | Wind  |
| <b>414</b> | Ananthapuramu -II Ultra Mega Solar Park                                  | APSPCL - a JV of NREDCAP, APGENCO & SECI | Tadipatri Mandal, Andra Pradesh          | 500  | 400 | 100  | 31.12.2025 | 31-12-2025 | Solar |
| <b>415</b> | Kadapa Ultra Mega Solar Park (APSPCL - a JV of NREDCAP, APGENCO & SECI.) | APSPCL - a JV of NREDCAP, APGENCO & SECI | Mylavaram Mandal, Andhra Pradesh         | 1000 | 250 | 750  | 28.02.2026 | 28-02-2026 | Solar |
| <b>416</b> | Ramagiri Solar Park                                                      | SECI                                     | Ramagiri, Sri Sathyasai , Andhra Pradesh | 300  | 0   | 300  | 31.12.2026 | 31-12-2026 | Solar |
| <b>417</b> | GSECL RE Park                                                            | GSECL                                    | Khavda, Bhuj, Gujarat                    | 3325 | 0   | 3325 | 31.03.2026 | 31-03-2026 | Solar |
| <b>418</b> | GIPCL RE Park Ph-I (GIPCL)                                               | GSECL                                    | Rann of Kutch, Khavda, Gujarat           | 600  | 0   | 600  | 31.03.2025 | 31-03-2025 | Solar |
| <b>419</b> | GIPCL RE Park Ph-II (GIPCL)                                              | GSECL                                    | Rann of Kutch, Khavda, Gujarat           | 1200 | 0   | 1200 | 30.09.2025 | 30-09-2025 | Solar |

|            |                                 |                                                                              |                                          |      |     |     |            |            |       |
|------------|---------------------------------|------------------------------------------------------------------------------|------------------------------------------|------|-----|-----|------------|------------|-------|
| <b>420</b> | GIPCL RE Park Ph-III (GIPCL)    | GSECL                                                                        | Rann of Kutch, Khavda, Gujarat           | 575  | 0   | 0   | 31-12-2027 | 31-12-2027 | Solar |
| <b>421</b> | Dholera Solar Park Ph-I (GPCL)  | GSECL                                                                        | Dholera / Mahadevpura, Ahmedabad, Gujara | 1000 | 300 | 700 | 31.03.2027 | 31-03-2027 | Solar |
| <b>422</b> | SECI Floating Solar Park (SECI) | SECI                                                                         | Getalsud Dam, Jharkhand                  | 100  | 0   | 100 | 31-12-2027 | 31-12-2027 | Solar |
| <b>423</b> | Bidar Solar Park                | Karnataka Renewable Energy Development Ltd. - KREDL                          | Bidar, Karnataka                         | 500  | 0   | 0   | 31-12-2027 | 31-12-2027 | Solar |
| <b>424</b> | Kasaragod Solar Park Phase II   | (Renewable Power Corporation of Kerala Limited – RPCKL – a JV of SECI & KSEB | Kasargod, Kerala                         | 100  | 0   | 0   | 31-12-2027 | 31-12-2027 | Solar |
| <b>425</b> | Neemuch Solar Park              | Rewa Ultra Mega Solar Limited RUMSL- a JV of MPUVN and SECI                  | Neemuch, Madhya Pradesh                  | 500  | 330 | 170 | 30.06.2025 | 30-06-2025 | Solar |
| <b>426</b> | Omkareswar Floating Solar Park  | Rewa Ultra Mega Solar Limited RUMSL- a JV of MPUVN and SECI)                 | Omkareswar, Madhya Pradesh               | 600  | 278 | 0   | 31-12-2027 | 31-12-2027 | Solar |
| <b>427</b> | Barethi Solar Park              | NTPC Renewable Energy Ltd.                                                   | Barethi , Madhya Pradesh                 | 630  | 0   | 0   | 31-12-2027 | 31-12-2027 | Solar |
| <b>428</b> | Dondaicha Solar Park            | Maharashtra State Electricity Generating Co. Ltd. - MAHAGENCO                | Methi & Vikharan, Dhule, Maharashtra     | 250  | 0   | 250 | 31.12.2026 | 31-12-2026 | Solar |
| <b>429</b> | Phalodi-Pokaran Solar Park      | M/s. Essel Surya Urja Company of Rajasthan Limited - ESUCRL- A JV of         | Phalodi (400 MW) &, Pokaran (350         | 750  | 450 | 300 | 31-12-2027 | 31-12-2027 | Solar |

|     |                                                    |                                                                            |                                                                      |      |     |     |            |            |       |
|-----|----------------------------------------------------|----------------------------------------------------------------------------|----------------------------------------------------------------------|------|-----|-----|------------|------------|-------|
|     |                                                    | Rajasthan State Govt. and Essel Infraprojects Ltd                          | MW), Bikaner, Rajasthan                                              |      |     |     |            |            |       |
| 430 | Pugal Solar Park Ph-I                              | Rajasthan Solar Park Development Company Ltd. RSDCL- a subsidiary of RRECL | Pugal , Rajasthan                                                    | 1000 | 0   | 0   | 31-12-2027 | 31-12-2027 | Solar |
| 431 | Pugal Solar Park PhII                              | Rajasthan Solar Park Development Company Ltd. RSDCL- a subsidiary of RRECL | Pugal , Rajasthan                                                    | 1000 | 0   | 0   | 31-12-2027 | 31-12-2027 | Solar |
| 432 | RRVUN Solar Park                                   | Rajasthan Rajya Vidyut Utpadan Nigam Ltd. - RRVUNL                         | amsar Chhota, Barala and Bandrewal, Tehsil Pugal, Bikaner, Rajasthan | 2000 | 0   | 0   | 31.03.2026 | 31-03-2026 | Solar |
| 433 | 2000MW Bodana RSDCL Solar Park                     | RSDCL                                                                      | Rajasthan                                                            | 2000 | 0   | 0   | 31-12-2027 | 31-12-2027 | Solar |
| 434 | Jalaun Solar Park                                  | Bundelkhand Saur Urja Limited – BSUL – a JV of NHPC & UPNEDA               | Jalaun, Uttar Pradesh                                                | 1200 | 0   | 0   | 31.08.2025 | 31-08-2025 | Solar |
| 435 | Mirzapur Solar Park                                | Bundelkhand Saur Urja Limited – BSUL – a JV of NHPC & UPNEDA               | Sherwa, District Mirzapur, Uttar Pradesh                             | 100  | 0   | 0   | 31.05.2025 | 31-05-2025 | Solar |
| 436 | 2000 MW ISTS Connected Solar PV Projects (ISTS-IX) | Eden Renewable Bercy Pvt. Ltd.                                             |                                                                      | 300  | 0   | 300 | 31-12-2027 | 31-12-2027 | Solar |
| 437 | 2000 MW ISTS Connected Solar PV Projects (ISTS-IX) | Gorbea Solar Pvt. Ltd.                                                     |                                                                      | 300  | 100 | 200 | 30-06-2025 | 30-06-2025 | Solar |

|     |                           |                                               |  |     |   |     |            |            |       |
|-----|---------------------------|-----------------------------------------------|--|-----|---|-----|------------|------------|-------|
| 438 | 1200 MW ISTS Tranche-X    | Project Eight Renewable Power Private Limited |  | 300 | 0 | 0   | 31-12-2027 | 31-12-2027 | Solar |
| 439 | 1200 MW ISTS Tranche-X    | SolarOne Eneergy Private Limited              |  | 300 | 0 | 0   | 31-12-2027 | 31-12-2027 | Solar |
| 440 | 1200 MW ISTS Tranche-X    | Project Eight Renewable Power Private Limited |  | 300 | 0 | 0   | 31-12-2027 | 31-12-2027 | Solar |
| 441 | 1200 MW ISTS Tranche-X    | SolarOne Eneergy Private Limited              |  | 300 | 0 | 0   | 31-12-2027 | 31-12-2027 | Solar |
| 442 | 2000 MW ISTS Tranche-XI   | Eden Renewable Cadet Private Limited          |  | 300 | 0 | 0   | 31-12-2027 | 31-12-2027 | Solar |
| 443 | 2000 MW ISTS Tranche-XI   | SAEL SOLAR MHP1 Pvt. Ltd.                     |  | 300 | 0 | 300 | 30-06-2025 | 31-12-2025 | Solar |
| 444 | 2000 MW ISTS Tranche-XI   | SAEL SOLAR MHP2 Pvt. Ltd.                     |  | 300 | 0 | 300 | 30-06-2025 | 31-12-2025 | Solar |
| 445 | 2000 MW ISTS Tranche-XI   | Jakson Limited                                |  | 50  | 0 | 50  | 31-12-2027 | 25-02-2027 | Solar |
| 446 | 2000 MW ISTS Tranche-XI   | MRS Green Energy Private Limited              |  | 100 | 0 | 100 | 22-08-2026 | 22-08-2026 | Solar |
| 447 | 1500 MW ISTS Tranche-XIII | JSW Renew Energy Eleven Limited               |  | 700 | 0 | 700 | 18.10.2026 | 18-10-2026 | Solar |
| 448 | 1500 MW ISTS Tranche-XIII | Sunsure Solarpark Fourteen Pvt. Ltd.          |  | 300 | 0 | 300 | 23.01.2027 | 23-01-2027 | Solar |
| 449 | 1500 MW ISTS Tranche-XIV  | SAEL Industries Limited                       |  | 300 | 0 | 0   | 31-12-2027 | 31-12-2027 | Solar |

|            |                                                                                                              |                                                                            |  |     |     |     |            |            |       |
|------------|--------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------|--|-----|-----|-----|------------|------------|-------|
| <b>450</b> | 1500 MW ISTS Tranche-XIV                                                                                     | NTPC Renewable Energy Limited                                              |  | 250 | 0   | 250 | 30-06-2027 | 30-06-2027 | Solar |
| <b>451</b> | 1500 MW ISTS Tranche-XIV                                                                                     | SAEL Industries Limited                                                    |  | 300 | 0   | 0   | 31-12-2027 | 31-12-2027 | Solar |
| <b>452</b> | 1200 MW ISTS Tranche-XV                                                                                      | Pace Digitek Private Limited                                               |  | 100 | 0   | 100 | 27.10.2026 | 27-10-2026 | Solar |
| <b>453</b> | 1200 MW ISTS Tranche-XV                                                                                      | JSW Neo Energy Limited                                                     |  | 500 | 0   | 0   | 31-12-2027 | 31-12-2027 | Solar |
| <b>454</b> | 500 MW ISTS-Connected Solar PV Power Projects (ISTS-XVI)                                                     | SAEL Industries Limited                                                    |  | 250 | 0   | 250 | 30-06-2027 | 30-06-2027 | Solar |
| <b>455</b> | 2000 MW ISTS-Connected Solar PV Power Projects with 1000MW/4000 MWh Energy Storage Systems (ESS) (ISTS-XVII) | Sembcorp Green Infra Private Limited                                       |  | 150 | 0   | 150 | 02.04.2027 | 02-04-2027 | Solar |
| <b>456</b> | 2000 MW ISTS-Connected Solar PV Power Projects with 1000MW/4000 MWh Energy Storage Systems (ESS) (ISTS-XVII) | Reliance NU Suntech Private Limited                                        |  | 930 | 0   | 930 | 18.04.2027 | 18-04-2027 | Solar |
| <b>457</b> | 1070 MW Grid-Connected Solar PV Power Projects in Rajasthan (Tranche-III)                                    | Pavni (Raj) Solar Pvt Ltd (erstwhile: AEW India North One Private Limited) |  | 200 | 0   | 200 | 31-12-2027 | 31-12-2027 | Solar |
| <b>458</b> | 1070 MW Grid-Connected Solar PV Power Projects in Rajasthan (Tranche-III)                                    | Green Infra Renewable Projects Limited                                     |  | 400 | 102 | 298 | 31-12-2027 | 31-12-2027 | Solar |

|     |                                                                          |                                                |                        |     |       |       |            |            |       |
|-----|--------------------------------------------------------------------------|------------------------------------------------|------------------------|-----|-------|-------|------------|------------|-------|
| 459 | CPSU Scheme (Tranche-I, 2000 MW)                                         | Assam power Distribution Company Limited       |                        | 30  | 0     | 0     | 31-12-2027 | 31-12-2027 | Solar |
| 460 | CPSU Scheme (Tranche-II, 1500 MW)                                        | The Singareni Collieries Company Limited       |                        | 81  | 5     | 76    | 31-12-2027 | 31-12-2027 | Solar |
| 461 | Manufacturing plant linked Solar Project scheme                          | Azure Power Fifty One Pvt. Ltd.                |                        | 100 | 0     | 100   | 31-12-2027 | 31-12-2027 | Solar |
| 462 | Adani Green Energy Twenty Six A Limited                                  | Azure Power Fifty Two Pvt. Ltd.                |                        | 333 | 0     | 333   | 31-12-2027 | 31-12-2027 | Solar |
| 463 | Manufacturing plant linked Solar Project scheme                          | Azure Power Fifty Two Pvt. Ltd.                |                        | 167 | 0     | 167   | 31-12-2027 | 31-12-2027 | Solar |
| 464 | Manufacturing plant linked Solar Project scheme                          | Azure Power Fifty One Private Limited          |                        | 50  | 0     | 50    | 31-12-2027 | 31-12-2027 | Solar |
| 465 | Manufacturing plant linked Solar Project scheme                          | Azure Power Fifty One Private Limited          |                        | 50  | 0     | 50    | 31-12-2027 | 31-12-2027 | Solar |
| 467 | 1785 MW Grid-Connected Solar PV Power Projects in Rajasthan (Tranche-IV) | Hera Sun Power Private Limited                 |                        | 20  | 0     | 0     | 31-12-2027 | 31-12-2027 | Solar |
| 468 | 2500 MW ISTS-connected Blended Wind Power Projects (Tranche-IX)          | JSW Future Energy Ltd (formerly JSW Solar Ltd) |                        | 270 | 129.6 | 140.4 | 15-07-2023 | 30-10-2025 | Wind  |
| 469 | 1200 MW ISTS-connected Wind Power Projects (Tranche-X)                   | Evergreen Power Mauritius Pvt Ltd              | Osmanabad, Maharashtra | 150 | 0     | 0     | 31-12-2027 | 31-12-2027 | Wind  |
| 470 | 1200 MW ISTS-connected Wind                                              | Green Infra Wind Energy Limited                | Koppal, Karnataka      | 180 | 54.6  | 125.4 | 26-07-2025 | 26-07-2025 | Wind  |

|            |                                                                    |                                |                           |     |   |     |            |            |      |
|------------|--------------------------------------------------------------------|--------------------------------|---------------------------|-----|---|-----|------------|------------|------|
|            | Power Projects<br>(Tranche-XI)                                     |                                |                           |     |   |     |            |            |      |
| <b>471</b> | 1200 MW ISTS-<br>connected Wind<br>Power Projects<br>(Tranche-XI)  | Anupavan<br>Renewables pvt Ltd | Osmanabad,<br>Maharashtra | 150 | 0 | 0   | 26-07-2025 | 26-07-2025 | Wind |
| <b>472</b> | 1200 MW ISTS-<br>connected Wind<br>Power Projects<br>(Tranche-XI)  | Azure Power India<br>Pvt Ltd   | Koppal,<br>Karnataka      | 120 | 0 | 0   | 31-12-2025 | 31-12-2025 | Wind |
| <b>473</b> | 1200 MW ISTS-<br>connected Wind<br>Power Projects<br>(Tranche-XII) | JSW Neo Energy Ltd             | Osmanabad,<br>Maharashtra | 300 | 0 | 300 | 23-01-2026 | 23-01-2026 | Wind |
| <b>474</b> | 1200 MW ISTS-<br>connected Wind<br>Power Projects<br>(Tranche-XII) | Torrent power Ltd              | Bagalkot,<br>Karnataka    | 300 | 0 | 0   | 23-01-2026 | 23-01-2026 | Wind |
| <b>475</b> | 690 MW ISTS-<br>connected Wind<br>Power Projects<br>(Tranche-XIV)  | SJVN Green Energy<br>Ltd       | Madhya<br>Pradesh         | 200 | 0 | 0   | 27-12-2025 | 27-12-2025 | Wind |
| <b>476</b> | 1350 MW ISTS-<br>connected Wind<br>Power Projects<br>(Tranche-XVI) | Torrent Power Ltd              | Kuknoor,<br>Karnataka     | 100 | 0 | 0   | 31-03-2027 | 31-03-2027 | Wind |
| <b>477</b> | 1350 MW ISTS-<br>connected Wind<br>Power Projects<br>(Tranche-XVI) | JSW Neo Energy Ltd             | Kutch, Gujarat            | 700 | 0 | 0   | 31-03-2027 | 31-03-2027 | Wind |
| <b>478</b> | 1350 MW ISTS-<br>connected Wind<br>Power Projects<br>(Tranche-XVI) | JSW Neo Energy Ltd             | Davangere,<br>Karnataka   | 150 | 0 | 0   | 31-03-2027 | 31-03-2027 | Wind |

|            |                                                                       |                                           |                                                                          |     |     |     |            |            |        |
|------------|-----------------------------------------------------------------------|-------------------------------------------|--------------------------------------------------------------------------|-----|-----|-----|------------|------------|--------|
| <b>479</b> | 1350 MW ISTS-connected Wind Power Projects (Tranche-XVI)              | JSW Neo Energy Ltd (Greenshoe Capacity)   | Davangere, Karnataka                                                     | 175 | 0   | 0   | 31-03-2027 | 31-03-2027 | Wind   |
| <b>480</b> | 500 MW ISTS-connected Wind Power Projects (Tranche-XVII)              | Adyant Enersol private limited            | Dhule, Maharashtra                                                       | 50  | 0   | 0   | 01-03-2027 | 01-03-2027 | Wind   |
| <b>481</b> | 1200 MW ISTS-Connected Wind-Solar Hybrid Power Projects (Tranche-III) | ABC Renewable Energy Private Limited      | Nuthimadugu, Anantapur Dt. A.P and Chodiya Village, Jaisalmer, Rajasthan | 380 | 0   | 380 | 31-12-2027 | 31-12-2027 | Hybrid |
| <b>482</b> | 1200MW ISTS-connected Solar Wind Hybrid Power Projects (Tranche-IV)   | NLC India Limited                         | Tamil Nadu, Rajasthan                                                    | 150 | 0   | 150 | 31.12.2025 | 31-12-2025 | Hybrid |
| <b>483</b> | 1200MW ISTS-connected Solar Wind Hybrid Power Projects (Tranche-IV)   | AZURE POWER(Kotuma Wind Parks Pvt Ltd)    | Karnataka, Rajasthan                                                     | 150 | 0   | 150 | 31-12-2027 | 31-12-2027 | Hybrid |
| <b>484</b> | 1200MW ISTS-connected Solar Wind Hybrid Power Projects (Tranche-V)    | TP Saurya Limited                         | Karnataka                                                                | 600 | 100 | 500 | 24.02.2026 | 24-02-2026 | Hybrid |
| <b>485</b> | 1200MW ISTS-connected Solar Wind Hybrid Power Projects (Tranche-VII)  | Green Infra Wind Energy Limited           | Rajasthan Gujarat                                                        | 450 | 0   | 450 | 09.01.2027 | 09-01-2027 | Hybrid |
| <b>486</b> | 1200MW ISTS-connected Solar Wind Hybrid Power Projects (Tranche-VII)  | Juniper Green Energy Private Limited      | Rajasthan Gujarat                                                        | 150 | 0   | 150 | 09.01.2027 | 09-01-2027 | Hybrid |
| <b>487</b> | Battery Energy Storage system Project of 125 MW/500 MWh-ESS-3         | M/s JSW Renew Energy Thirty Eight Limited | Mylatti Kerala                                                           | 150 | 0   | 150 | 16.12.2026 | 16-12-2026 | Hybrid |

|     |                                                                            |                                           |                                                                                                                          |     |    |     |                       |                    |        |
|-----|----------------------------------------------------------------------------|-------------------------------------------|--------------------------------------------------------------------------------------------------------------------------|-----|----|-----|-----------------------|--------------------|--------|
| 488 | SECI 1500MW ISTS-connected Solar Power Projects (Tranche-XIII)             | Tejorupa Renewables India Project Pvt Ltd | Vill - Balai Kesharpura, Tehsil - Sheo, Dis- Barmer, State - Rajasthan                                                   | 250 | 0  | 250 | 07-Nov-26             | 25-Jan-27          | Solar  |
| 489 | SJVN 600MW ISTS-connected Wind Power Projects (Tranche-I)                  | Diyos Renewables India Project Pvt Ltd    | Dis- Vijayapura, Karnataka                                                                                               | 100 | 0  | 100 | 30-Sep-26 (Tentative) | 27-Feb-27          | Wind   |
| 490 | SECI 1200MW ISTS-connected Wind Solar Hybrid Power Projects (Tranche-VIII) | Asurari Renewables India Project Pvt Ltd  | Naradra, Lotiwada Bada, Lotiwada Chota, Kailash Nagar 2, Sirohi, Rajasthan (Solar) Vijayapura District, Karnataka (Wind) | 300 | 0  | 300 | 31-Nov-2027           | 31-Nov-2027        | Hybrid |
| 491 | KUSUM Projects                                                             | Reliance New Eergy                        | Beed, Maharashtra                                                                                                        | 128 | 35 | 93  |                       | 31-Nov-2025        | Solar  |
| 492 | NA                                                                         | Izhma Solar Private Limited               | Sirohi, Rajasthan                                                                                                        | 200 | 0  | 200 | 31-Mar-28             | 31-Mar-28          | Solar  |
| 493 | NA                                                                         | Femund Solar Private Limited              | Lakadia-II                                                                                                               | 150 | 0  | 150 | 31-Oct-27             | 31-Oct-27          | Solar  |
| 494 | 85 MW Solar PV Power Plant, Nagda                                          | POWERGRID Energy Services Limited         | Nagda, Ujjain, MP                                                                                                        | 85  | 85 | 0   | 28-07-2024            | 05/06/2025 (85 MW) | Solar  |
| 495 | RDS Solar Park Private Limited , 350 MW Solar                              | RDS Solar Park Private Limited            | Lakadia PS, Gujarat                                                                                                      | 350 | 0  | 350 | 19-11-2026            | 19-11-2026         | Solar  |
| 496 | ArcelorMittal Nippon Steel India Limited, hybrid project                   | ArcelorMittal Nippon Steel India Limited  | Lakadia PS, Gujarat                                                                                                      | 350 | 0  | 350 | 14-08-2026            | 14-08-2026         | Hybrid |
| 497 | NA                                                                         | Vena Energy Sustainable Power Pvt Ltd     | Amreli, Gujarat                                                                                                          | 20  | 0  |     | 01-06-2026            | 01-06-2026         | Hybrid |
| 498 | NA                                                                         | Shudh Solar Power Pvt. Ltd.               | Bikaner, Rajasthan                                                                                                       | 250 | 0  | 0   | 11-11-2026            | 11-11-2026         | Solar  |
| 499 | 1785 MW Grid-Connected Solar PV                                            | NTPC Renewable Energy Limited             |                                                                                                                          | 500 | 0  | 500 | “actual commissio     | “actual commissio  | Solar  |

|     |                                                                        |                                        |                              |     |   |     |                                                                                                                                                                       |                                                                                                                                                                       |        |
|-----|------------------------------------------------------------------------|----------------------------------------|------------------------------|-----|---|-----|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------|
|     | Power Projects in Rajasthan (Tranche-IV)                               |                                        |                              |     |   |     | ning date of the Bay allocated to SPD at RVPN's 400kV Bhadla substation + 30 days” or "actual commissioning date of the full project capacity”, whichever is earlier. | ning date of the Bay allocated to SPD at RVPN's 400kV Bhadla substation + 30 days” or "actual commissioning date of the full project capacity”, whichever is earlier. |        |
| 500 | 1200 MW ISTS-connected Wind-Solar Hybrid Power Projects (SECI-FDRE-IV) | Hexa Climate Solutions Private Limited |                              | 100 | 0 | 100 | 30.06.2027                                                                                                                                                            | 30.06.2027                                                                                                                                                            | Hybrid |
| 501 | NLC - 50MW wind capacity                                               | INOX WIND LIMITED                      | ISTS - Bhuj pool I, Gujarat  | 300 | 0 | 300 | 30-06-2025                                                                                                                                                            | 30-06-2025                                                                                                                                                            | Wind   |
| 502 | OYSTER GREEN HYBRID ONE PRIVATE LIMITED - 99MW wind capacity           | INOX WIND LIMITED                      | ISTS - Bhuj pool I, Gujarat  | 150 | 0 | 150 | 30-06-2025                                                                                                                                                            | 30-06-2025                                                                                                                                                            | Wind   |
| 503 | NTPC - 150MW wind capacity (Wind portion of SECI hybrid Tranche IV)    | INOX WIND LIMITED                      | ISTS - Bhuj pool I, Gujarat  | 150 | 0 | 150 | 30-04-2024                                                                                                                                                            | 30-04-2024                                                                                                                                                            | Hybrid |
| 504 | Purvah Green Power Privarte Limited                                    | INOX WIND LIMITED                      | ISTS - Bhuj pool I, Gujarat  | 99  | 0 | 99  | 30-06-2025                                                                                                                                                            | 30-06-2025                                                                                                                                                            | Wind   |
| 505 | NTPC                                                                   | INOX WIND LIMITED                      | ISTS - Bhuj Pool II, Gujarat | 150 | 0 | 150 | 22-10-2024                                                                                                                                                            | 31-03-2025                                                                                                                                                            | Wind   |
| 506 | Purvah Green Power Privarte Limited                                    | Inox Green Energy Services Limited     | ISTS - Bhuj Pool II, Gujarat | 300 | 0 | 300 | 31-03-2027                                                                                                                                                            | 31-12-2026                                                                                                                                                            | Wind   |

|     |                                             |                                             |                            |      |        |       |            |            |        |
|-----|---------------------------------------------|---------------------------------------------|----------------------------|------|--------|-------|------------|------------|--------|
| 507 | EPC                                         | Inox Wind Energy Limited                    | STU - Sukhpur, Gujarat     | 550  | 503    | 47    |            | 31-12-2026 | Wind   |
| 508 | EPC                                         | Inox Wind Energy Limited                    | STU - Golida, Gujarat      | 120  | 100    | 20    |            | 31-12-2026 | Wind   |
| 509 | EPC                                         | Inox Wind Energy Limited                    | STU - Dangri II, Rajasthan | 500  | 0      | 500   |            | 31-12-2026 | Wind   |
| 510 | EPC                                         | Inox Wind Limited                           | STU - Kalawad, Gujarat     | 150  | 0      | 150   |            | 31-12-2026 | Wind   |
| 511 | Adani Renewable Energy Holding Four Limited | Adani Renewable Energy Holding Four Limited | Gujarat                    | 2000 | 1250   | 750   | 31-10-2026 | 31-12-2026 | Solar  |
| 512 | Adani Renewable Energy Holding Four Limited | Adani Renewable Energy Holding Four Limited | Gujarat                    | 500  |        | 500   | 28-02-2024 | 31-12-2026 | Solar  |
| 513 | Adani Green Energy Limited                  | Adani Green Energy Limited                  | Gujarat                    | 1050 | 1070.8 | 0.0   | 31-03-2025 | 31-12-2026 | Hybrid |
| 514 | Adani Green Energy Limited                  | Adani Green Energy Limited                  | Gujarat                    | 1000 | 486    | 514   | 31-03-2025 | 30-06-2026 | Hybrid |
| 515 | Adani Green Energy Limited                  | Adani Green Energy Limited                  | Gujarat                    | 1000 | 520    | 480   | 31-03-2025 | 31-03-2026 | Hybrid |
| 516 | Adani Green Energy Limited                  | Adani Green Energy Limited                  | Gujarat                    | 1050 | 0      | 1050  | 31-12-2025 | 31-03-2027 | Hybrid |
| 517 | Adani Green Energy Limited                  | Adani Green Energy Limited                  | Gujarat                    | 1050 | 0      | 1050  | 31-03-2025 | 31-12-2025 | Hybrid |
| 518 | Adani Green Energy Limited                  | Adani Green Energy Limited                  | Gujarat                    | 1225 | 324.8  | 900.2 | 31-03-2025 | 31-12-2025 | Hybrid |
| 519 | Adani Green Energy Limited                  | Adani Green Energy Limited                  | Gujarat                    | 1530 | 0      | 1530  | 31-05-2028 | 31-12-2028 | Hybrid |
| 520 | Adani Renewable Energy Holding Four Limited | Adani Renewable Energy Holding Four Limited | Rajasthan                  | 500  | 0      | 500   | 31-10-2025 | 31-03-2026 | Solar  |

|     |                                                          |                                                          |           |      |   |      |            |            |       |
|-----|----------------------------------------------------------|----------------------------------------------------------|-----------|------|---|------|------------|------------|-------|
| 521 | Adani Renewable Energy Holding Seventeen Private Limited | Adani Renewable Energy Holding Seventeen Private Limited | Rajasthan | 600  | 0 | 600  | 31-12-2025 | 31-12-2025 | Solar |
| 522 | ADANI RENEWABLE ENERGY TWO LIMITED                       | ADANI RENEWABLE ENERGY TWO LIMITED                       | Rajasthan | 595  | 0 | 595  | 31-12-2029 | 31-12-2029 | Wind  |
| 523 | ADANI RENEWABLE ENERGY TWO LIMITED                       | ADANI RENEWABLE ENERGY TWO LIMITED                       | Rajasthan | 600  | 0 | 600  | 31-12-2029 | 31-12-2029 | Wind  |
| 524 | Adani Renewable Energy Holding Four Limited              | Adani Renewable Energy Holding Four Limited              | Rajasthan | 717  | 0 | 717  | 31-12-2029 | 31-12-2029 | Solar |
| 525 | Adani Renewable Energy Holding Four Limited              | Adani Renewable Energy Holding Four Limited              | Rajasthan | 765  | 0 | 765  | 31-03-2030 | 31-03-2030 | Solar |
| 526 | Adani Renewable Energy Holding Four Limited              | Adani Renewable Energy Holding Four Limited              | Rajasthan | 500  | 0 | 500  | 31-12-2028 | 31-12-2028 | Solar |
| 527 | Adani Renewable Energy Holding Four Limited              | Adani Renewable Energy Holding Four Limited              | Rajasthan | 500  | 0 | 500  | 31-12-2028 | 31-12-2028 | Solar |
| 528 | Adani Renewable Energy Park Rajasthan Limited            | Adani Renewable Energy Park Rajasthan Limited            | Rajasthan | 1000 | 0 | 1000 | 31-03-2030 | 31-03-2030 | Solar |
| 529 | Adani Renewable Energy Park Rajasthan Limited            | Adani Renewable Energy Park Rajasthan Limited            | Rajasthan | 1000 | 0 | 1000 | 31-03-2030 | 31-03-2030 | Solar |
| 530 | Adani Renewable Energy Holding Four Limited              | Adani Renewable Energy Holding Four Limited              | Rajasthan | 250  | 0 | 250  | 31-12-2028 | 31-12-2028 | Solar |

|     |                                                           |                                                           |           |     |   |     |            |            |       |
|-----|-----------------------------------------------------------|-----------------------------------------------------------|-----------|-----|---|-----|------------|------------|-------|
| 531 | Adani Renewable Energy Holding Four Limited               | Adani Renewable Energy Holding Four Limited               | Rajasthan | 284 | 0 | 284 | 31-03-2030 | 31-03-2030 | Solar |
| 532 | Adani Solar Energy AP Three Ltd.                          | Adani Solar Energy AP Three Ltd.                          | Rajasthan | 150 | 0 | 150 | 31-08-2026 | 30-09-2026 | Solar |
| 533 | ADANI GREEN ENERGY THIRTY TWO LIMITED                     | ADANI GREEN ENERGY THIRTY TWO LIMITED                     | Gujarat   | 261 | 0 | 261 | 30-06-2026 | 30-06-2026 | Wind  |
| 534 | ADANI RENEWABLE ENERGY EIGHT LIMITED                      | ADANI RENEWABLE ENERGY EIGHT LIMITED                      | Gujarat   | 115 | 0 | 115 | 30-06-2026 | 30-06-2026 | Solar |
| 535 | Adani Renewable Energy Holding Eighteen Limited (AREH18L) | Adani Renewable Energy Holding Eighteen Limited (AREH18L) | Rajasthan | 50  | 0 | 50  | 31-03-2027 | 31-03-2027 | Solar |

|     |                                                                       |                                                                                                             |                                 |      |      |     |            |            |        |
|-----|-----------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------|---------------------------------|------|------|-----|------------|------------|--------|
| 536 | Fatehgarh Phase -1B Solar Park                                        | Adani Renewable Energy Park Rajasthan Ltd. – AREPRL – a JV of State Govt. & Adani Renewable Energy Park Ltd | Fatehgarh, Jaisalmer, Rajasthan | 1500 | 1234 | 266 | 02.02.2025 | 02-02-2025 | Solar  |
| 537 | 1200 MW ISTS-connected Wind Power Projects (Tranche-X)                | Adani Renewable Energy Holding Fifteen Ltd                                                                  | Koppal, Karnataka               | 300  | 0    | 0   | 31-12-2027 | 31-12-2027 | Wind   |
| 538 | 1200 MW ISTS-connected Wind Power Projects (Tranche-XI)               | Adani Renewable Energy Holding Fifteen Limited                                                              | Gadag, Karnataka                | 450  | 0    | 0   | 26-07-2025 | 26-07-2025 | Wind   |
| 539 | 1200 MW ISTS-Connected Wind-Solar Hybrid Power Projects (Tranche-III) | Adani Hybrid Energy Jaisalmer Five Limited                                                                  | Khavda, Gujarat                 | 600  | 140  | 460 | 31.03.2025 | 31-03-2025 | Hybrid |
| 540 | Manufacturing plant linked Solar Project scheme                       | Adani Green Energy Twenty Six A Limited                                                                     |                                 | 200  | 0    | 200 | 19.03.2025 | 19-Mar-25  | Solar  |

|     |                                                 |                                          |  |     |   |     |                                                                   |                                                                   |       |
|-----|-------------------------------------------------|------------------------------------------|--|-----|---|-----|-------------------------------------------------------------------|-------------------------------------------------------------------|-------|
| 541 | Manufacturing plant linked Solar Project scheme | Adani Green Energy Twenty Six A Limited  |  | 167 | 0 | 167 | 19-Mar-25                                                         | 19-Mar-25                                                         | Solar |
| 542 | Manufacturing plant linked Solar Project scheme | Adani Green Energy Twenty Five B Limited |  | 250 | 0 | 250 | 60 dys subsequent to the operational ization of LTA/ Connectivity | 60 dys subsequent to the operational ization of LTA/ Connectivity | Solar |
| 543 | Manufacturing plant linked Solar Project scheme | Adani Green Energy Twenty Five B Limited |  | 250 | 0 | 250 | 60 dys subsequent to the operational ization of LTA/ Connectivity | 60 dys subsequent to the operational ization of LTA/ Connectivity | Solar |
| 544 | Manufacturing plant linked Solar Project scheme | Adani Green Energy Twenty Six A Limited  |  | 50  | 0 | 50  | 19-Mar-2025                                                       | 19-Mar-2025                                                       | Solar |
| 545 | Manufacturing plant linked Solar Project scheme | Adani Green Energy Twenty Six A Limited  |  | 50  | 0 | 50  | 7-Sep-2025                                                        | 7-Sep-2025                                                        | Solar |

|     |                                                 |                                          |  |     |   |     |                                                                                            |                                                                                            |       |
|-----|-------------------------------------------------|------------------------------------------|--|-----|---|-----|--------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------|-------|
| 546 | Manufacturing plant linked Solar Project scheme | Adani Green Energy Twenty Six A Limited  |  | 234 | 0 | 234 | 56 days subsequent to the actual date of operational ization of Connectivity under the GNA | 56 days subsequent to the actual date of operational ization of Connectivity under the GNA | Solar |
| 547 | Manufacturing plant linked Solar Project scheme | Adani Green Energy Twenty Four A Limited |  | 250 | 0 | 250 | 15 days subsequent to LTA Operational ization                                              | 15 days subsequent to LTA Operational ization                                              | Solar |
| 548 | Manufacturing plant linked Solar Project scheme | Adani Green Energy Twenty Four A Limited |  | 250 | 0 | 250 | 15 days subsequent to LTA Operational ization                                              | 15 days subsequent to LTA Operational ization                                              | Solar |
| 549 | Manufacturing plant linked Solar Project scheme | Adani Green Energy Twenty Four B Limited |  | 250 | 0 | 250 | 15 days subsequent to LTA Operational ization                                              | 15 days subsequent to LTA Operational ization                                              | Solar |
| 550 | Manufacturing plant linked Solar Project scheme | Adani Green Energy Twenty Four B Limited |  | 250 | 0 | 250 | 15 days subsequent to LTA Operational ization                                              | 15 days subsequent to LTA Operational ization                                              | Solar |

|     |                                                 |                                          |  |     |   |     |                                                                                           |                                                                                           |       |
|-----|-------------------------------------------------|------------------------------------------|--|-----|---|-----|-------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------|-------|
| 551 | Manufacturing plant linked Solar Project scheme | Adani Green Energy Twenty Four Limited   |  | 250 | 0 | 250 | 15 days subsequent to LTA Operationalization                                              | 15 days subsequent to LTA Operationalization                                              | Solar |
| 552 | Manufacturing plant linked Solar Project scheme | Adani Green Energy Twenty Four Limited   |  | 250 | 0 | 250 | 15 days subsequent to LTA Operationalization                                              | 15 days subsequent to LTA Operationalization                                              | Solar |
| 553 | Manufacturing plant linked Solar Project scheme | Adani Green Energy Twenty Five Limited   |  | 250 | 0 | 250 | 15 days subsequent to LTA Operationalization                                              | 15 days subsequent to LTA Operationalization                                              | Solar |
| 554 | Manufacturing plant linked Solar Project scheme | Adani Green Energy Twenty Five Limited   |  | 250 | 0 | 250 | 15 days subsequent to LTA Operationalization                                              | 15 days subsequent to LTA Operationalization                                              | Solar |
| 555 | Manufacturing plant linked Solar Project scheme | Adani Renewable Energy Fifty Six Limited |  | 250 | 0 | 250 | 15 days subsequent to the actual date of operationalization of connectivity under the GNA | 15 days subsequent to the actual date of operationalization of connectivity under the GNA | Solar |

|     |                                                 |                                          |  |     |   |     |                                                                                             |                                                                                             |       |
|-----|-------------------------------------------------|------------------------------------------|--|-----|---|-----|---------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------|-------|
| 556 | Manufacturing plant linked Solar Project scheme | Adani Renewable Energy Fifty Six Limited |  | 250 | 0 | 250 | 15 days subsequent to the actual date of operational ization of connectivit y under the GNA | 15 days subsequent to the actual date of operational ization of connectivit y under the GNA | Solar |
| 557 | Manufacturing plant linked Solar Project scheme | Adani Green Energy Twenty Five A Limited |  | 250 | 0 | 250 | 15 days subsequent to the actual date of operational ization of connectivit y under the GNA | 15 days subsequent to the actual date of operational ization of connectivit y under the GNA | Solar |
| 558 | Manufacturing plant linked Solar Project scheme | Adani Green Energy Twenty Five A Limited |  | 250 | 0 | 250 | 15 days subsequent to the actual date of operational ization of connectivit y under the GNA | 15 days subsequent to the actual date of operational ization of connectivit y under the GNA | Solar |
| 559 | Manufacturing plant linked Solar Project scheme | Adani Green Energy Twenty Five B Limited |  | 250 | 0 | 250 | 15 days subsequent to the actual date of operational ization of connectivit                 | 15 days subsequent to the actual date of operational ization of connectivit                 | Solar |

|            |                                                       |                                                |  |     |   |     |                                                                                                                        |                                                                                                                        |       |
|------------|-------------------------------------------------------|------------------------------------------------|--|-----|---|-----|------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------|-------|
|            |                                                       |                                                |  |     |   |     | y under the<br>GNA                                                                                                     | y under the<br>GNA                                                                                                     |       |
| <b>560</b> | Manufacturing plant<br>linked Solar Project<br>scheme | Adani Green Energy<br>Twenty Five B<br>Limited |  | 250 | 0 | 250 | 15 days<br>subsequent<br>to the<br>actual date<br>of<br>operational<br>ization of<br>connectivit<br>y under the<br>GNA | 15 days<br>subsequent<br>to the<br>actual date<br>of<br>operational<br>ization of<br>connectivit<br>y under the<br>GNA | Solar |
| <b>561</b> | Manufacturing plant<br>linked Solar Project<br>scheme | Adani Green Energy<br>Twenty Five C<br>Limited |  | 250 | 0 | 250 | 5-Nov-2025                                                                                                             | 5-Nov-2025                                                                                                             | Solar |
| <b>562</b> | Manufacturing plant<br>linked Solar Project<br>scheme | Adani Green Energy<br>Twenty Five C<br>Limited |  | 250 | 0 | 250 | 5-Nov-2025                                                                                                             | 5-Nov-2025                                                                                                             | Solar |
| <b>563</b> | Manufacturing plant<br>linked Solar Project<br>scheme | Adani Green Energy<br>Twenty Six B Limited     |  | 250 | 0 | 250 | 1-Oct-2025                                                                                                             | 1-Oct-2025                                                                                                             | Solar |

|            |                                                 |                                           |  |     |   |     |                                                                     |                                                                     |       |
|------------|-------------------------------------------------|-------------------------------------------|--|-----|---|-----|---------------------------------------------------------------------|---------------------------------------------------------------------|-------|
| <b>564</b> | Manufacturing plant linked Solar Project scheme | Adani Green Energy Twenty Seven A Limited |  | 250 | 0 | 250 | 5-Nov-2026                                                          | 5-Nov-2026                                                          | Solar |
| <b>565</b> | Manufacturing plant linked Solar Project scheme | Adani Green Energy Twenty Seven A Limited |  | 250 | 0 | 250 | 5-Nov-2026                                                          | 5-Nov-2026                                                          | Solar |
| <b>566</b> | Manufacturing plant linked Solar Project scheme | Adani Green Energy Twenty Six B Limited   |  | 167 | 0 | 167 | 5-Nov-2026                                                          | 5-Nov-2026                                                          | Solar |
| <b>567</b> | Manufacturing plant linked Solar Project scheme | Adani Renewable Energy Fifty Five Limited |  | 250 | 0 | 250 | 15 days subsequent to the operational ization of LTA/connec tivity. | 15 days subsequent to the operational ization of LTA/connec tivity. | Solar |
| <b>568</b> | Manufacturing plant linked Solar Project scheme | Adani Renewable Energy Fifty Five Limited |  | 67  | 0 | 67  | 15 days subsequent to the operational ization of LTA/connec tivity. | 15 days subsequent to the operational ization of LTA/connec tivity. | Solar |

|            |                                                 |                                            |  |     |   |     |                                                                     |                                                                     |       |
|------------|-------------------------------------------------|--------------------------------------------|--|-----|---|-----|---------------------------------------------------------------------|---------------------------------------------------------------------|-------|
| <b>569</b> | Manufacturing plant linked Solar Project scheme | Adani Green Energy Twenty Five B Limited   |  | 83  | 0 | 83  | 1-Oct-2026                                                          | 1-Oct-2026                                                          | Solar |
| <b>570</b> | Manufacturing plant linked Solar Project scheme | Adani Renewable Energy Fifty Five Limited  |  | 100 | 0 | 100 | 15 days subsequent to the operational ization of LTA/conne ctivity. | 15 days subsequent to the operational ization of LTA/conne ctivity. | Solar |
| <b>571</b> | Manufacturing plant linked Solar Project scheme | Adani Renewable Energy Fifty Seven Limited |  | 250 | 0 | 250 | 15 days subsequent to the operational ization of LTA/conne ctivity. | 15 days subsequent to the operational ization of LTA/conne ctivity. | Solar |
| <b>572</b> | Manufacturing plant linked Solar Project scheme | Adani Renewable Energy Fifty Seven Limited |  | 150 | 0 | 150 | 15 days subsequent to the operational ization of LTA/conne ctivity. | 15 days subsequent to the operational ization of LTA/conne ctivity. | Solar |
| <b>573</b> | Manufacturing plant linked Solar Project scheme | Adani Renewable Energy Fifty Seven Limited |  | 100 | 0 | 100 | 15 days subsequent to the operational ization of LTA/conne ctivity. | 15 days subsequent to the operational ization of LTA/conne ctivity. | Solar |

|            |                                                 |                                            |  |     |   |     |                                                                     |                                                                     |       |
|------------|-------------------------------------------------|--------------------------------------------|--|-----|---|-----|---------------------------------------------------------------------|---------------------------------------------------------------------|-------|
| <b>574</b> | Manufacturing plant linked Solar Project scheme | Adani Renewable Energy Fifty Seven Limited |  | 250 | 0 | 250 | 15 days subsequent to the operational ization of LTA/conne ctivity. | 15 days subsequent to the operational ization of LTA/conne ctivity. | Solar |
| <b>575</b> | Manufacturing plant linked Solar Project scheme | Adani Renewable Energy Fifty Seven Limited |  | 150 | 0 | 150 | 15 days subsequent to the operational ization of LTA/conne ctivity. | 15 days subsequent to the operational ization of LTA/conne ctivity. | Solar |
| <b>576</b> | Manufacturing plant linked Solar Project scheme | Adani Renewable Energy Fifty Seven Limited |  | 100 | 0 | 100 | 15 days subsequent to the operational ization of LTA/conne ctivity. | 15 days subsequent to the operational ization of LTA/conne ctivity. | Solar |
| <b>577</b> | Manufacturing plant linked Solar Project scheme | Adani Renewable Energy Fifty Seven Limited |  | 200 | 0 | 200 | 15 days subsequent to the operational ization of LTA/conne ctivity. | 15 days subsequent to the operational ization of LTA/conne ctivity. | Solar |
| <b>578</b> | Manufacturing plant linked Solar Project scheme | Adani Renewable Energy Fifty Five Limited  |  | 99  | 0 | 99  | 15 days subsequent to the operational ization of LTA/conne ctivity. | 15 days subsequent to the operational ization of LTA/conne ctivity. | Solar |

|     |                                                    |                                         |           |     |   |     |            |            |       |
|-----|----------------------------------------------------|-----------------------------------------|-----------|-----|---|-----|------------|------------|-------|
| 579 | Manufacturing plant linked Solar Project scheme    | Adani Green Energy Twenty Six B Limited |           | 150 | 0 | 150 | 1-Oct-2026 | 1-Oct-2026 | Solar |
| 580 | Manufacturing plant linked Solar Project scheme    | Adani Green Energy Twenty Six B Limited |           | 134 | 0 | 134 | 1-Oct-2026 | 1-Oct-2026 | Solar |
| 581 |                                                    | ReNew Dinkar Urja Pvt Ltd.              | Rajasthan | 200 | 0 | 200 | 15-05-2024 | 30-09-2025 | Solar |
| 582 | 2000 MW ISTS Connected Solar PV Projects (ISTS-IX) | IB Vogt Solar Seven Pvt Ltd             | Rajasthan | 300 | 0 | 300 | 30-06-2026 | 31-08-2026 | Solar |
| 583 |                                                    | ReNew Surya Jyoti Private Limited       | Rajasthan | 210 | 0 | 210 | 19-09-2025 | 31-05-2025 | Solar |

|     |                           |                                            |           |     |   |     |            |            |       |
|-----|---------------------------|--------------------------------------------|-----------|-----|---|-----|------------|------------|-------|
| 584 |                           | ReNew Surya Pratap Private Limited         | Rajasthan | 210 | 0 | 210 | 19-09-2025 | 31-05-2025 | Solar |
| 585 | PSPCL                     | ReNew Dinkar Jyoti Pvt Ltd.                | Rajasthan | 100 | 0 | 100 | 31-12-2025 | 31-12-2025 | Solar |
| 586 | GUVNL                     | ReNew Solar (Shakti Three) Private Limited | Rajasthan | 300 | 0 | 300 | 31-12-2025 | 31-12-2025 | Solar |
| 587 |                           | ReNew Solar (Shakti Five) Private Limited  | Rajasthan | 400 | 0 | 400 | 19-09-2025 | 30-09-2025 | Solar |
| 588 | DVC 200 MW + GUVNL 100 MW | ReNew Samir Shakti Pvt Ltd.                | Rajasthan | 300 | 0 | 300 | 31-12-2025 | 31-12-2025 | Solar |

|     |      |                                             |           |      |   |      |            |            |       |
|-----|------|---------------------------------------------|-----------|------|---|------|------------|------------|-------|
| 589 |      | ReNew Solar (Shakti Six) Pvt. Ltd.          | Rajasthan | 1000 | 0 | 1000 | 31-03-2026 | 31-03-2026 | Solar |
| 590 | SECI | ReNew Solar Power Private Limited (2 x 300) | Rajasthan | 300  | 0 | 300  | 03-01-2026 | 30-11-2026 | Solar |
| 591 | SECI | ReNew Solar Power Private Limited (2 x 300) | Rajasthan | 300  | 0 | 300  | 30-11-2026 | 31-01-2027 | Solar |
| 592 |      | Renew Sun Power Private Limited             | Rajasthan | 300  | 0 | 300  | 11-01-2026 | 30-11-2026 | Solar |
| 593 |      | Auxo Sunlight Private Limited               | Rajasthan | 300  | 0 | 300  | 30-12-2026 | 30-12-2026 | Solar |

|     |      |                                              |           |     |   |     |            |            |       |
|-----|------|----------------------------------------------|-----------|-----|---|-----|------------|------------|-------|
| 594 | NTPC | ReNew Solar Power P. Ltd                     | Rajasthan | 400 | 0 | 400 | 03-01-2027 | 03-01-2027 | Solar |
| 595 | NTPC | ReNew Solar Power Pvt Ltd                    | Rajasthan | 300 | 0 | 300 | 06-01-2027 | 06-01-2027 | Solar |
| 596 |      | ReNew Solar (Shakti Six) Pvt. Ltd. (400+400) | Rajasthan | 400 | 0 | 400 | 01-01-2029 | 01-01-2029 | Solar |
| 597 |      | ReNew Solar (Shakti Six) Pvt. Ltd. (400+400) | Rajasthan | 400 | 0 | 400 | 01-01-2029 | 01-01-2029 | Solar |
| 598 | SECI | ReNew Solar Power P. Ltd                     | Rajasthan | 300 | 0 | 300 | 31-03-2030 | 31-03-2030 | Solar |

|     |       |                           |           |     |   |     |            |            |       |
|-----|-------|---------------------------|-----------|-----|---|-----|------------|------------|-------|
| 599 | SJVN  | ReNew Solar Power P. Ltd  | Rajasthan | 200 | 0 | 200 | 31-03-2030 | 31-03-2030 | Solar |
| 600 | SJVN  | ReNew Solar Power P. Ltd  | Rajasthan | 300 | 0 | 300 | 31-03-2030 | 31-03-2030 | Solar |
| 601 | SECI  | ReNew Solar Power Pvt Ltd | Rajasthan | 300 | 0 | 300 | 31-12-2029 | 31-12-2029 | Solar |
| 602 | REMCL | ReNew Solar Power Pvt Ltd | Rajasthan | 200 | 0 | 200 | 09-01-2030 | 30-09-2030 | Solar |
| 603 | NTPC  | ReNew Solar Power Pvt Ltd | Rajasthan | 400 | 0 | 400 | 31-03-1930 | 31-03-1930 | Solar |

|     |      |                           |           |     |   |     |            |            |       |
|-----|------|---------------------------|-----------|-----|---|-----|------------|------------|-------|
| 604 | NTPC | ReNew Solar Power Pvt Ltd | Rajasthan | 300 | 0 | 300 | 03-01-2030 | 31-03-2030 | Solar |
| 605 |      | ReNew Solar Power Pvt Ltd | Rajasthan | 100 | 0 | 100 | 03-01-2030 | 31-03-2030 | Solar |
| 606 |      | ReNew Solar Power Pvt Ltd | Rajasthan | 100 | 0 | 100 | 03-01-2030 | 31-03-2030 | Solar |
| 607 |      | ReNew Solar Power Pvt Ltd | Rajasthan | 100 | 0 | 100 | 03-01-2030 | 31-03-2030 | Solar |
| 608 |      | ReNew Solar Power Pvt Ltd | Rajasthan | 200 | 0 | 200 | 03-01-2030 | 31-03-2030 | Solar |

|     |      |                           |           |     |   |     |            |            |       |
|-----|------|---------------------------|-----------|-----|---|-----|------------|------------|-------|
| 609 |      | ReNew Solar Power Pvt Ltd | Rajasthan | 200 | 0 | 200 | 03-01-2030 | 31-03-2030 | Solar |
| 610 | NTPC | ReNew Solar Power Pvt Ltd | Rajasthan | 250 | 0 | 250 | 31-12-2030 | 31-12-2030 | Solar |
| 611 | NTPC | ReNew Solar Power Pvt Ltd | Rajasthan | 300 | 0 | 300 | 03-01-2031 | 31-03-2031 | Solar |
| 612 | NTPC | ReNew Solar Power Pvt Ltd | Rajasthan | 300 | 0 | 300 | 31-12-2030 | 31-12-2030 | Solar |
| 613 | SJVN | ReNew Solar Power Pvt Ltd | Rajasthan | 200 | 0 | 200 | 03-01-2031 | 31-03-2031 | Solar |

|     |      |                                      |                |      |   |      |            |            |        |
|-----|------|--------------------------------------|----------------|------|---|------|------------|------------|--------|
| 614 | SJVN | ReNew Solar Power Pvt Ltd            | Rajasthan      | 200  | 0 | 200  | 03-01-2031 | 31-03-2031 | Solar  |
| 615 |      | ReNew Vayu Energy Private Limited    | Karnataka      | 300  | 0 | 300  | 03-01-2027 | 03-01-2027 | Hybrid |
| 616 |      | ReNew Vikram Shakti Private Limited  | Andhra Pradesh | 1484 | 0 | 1484 | 27-10-2026 | 27-10-2026 | Hybrid |
| 617 |      | ReNew Vikram Shakti Private Limited  | Andhra Pradesh | 160  | 0 | 160  | 02-01-2028 | 02-01-2028 | Hybrid |
| 618 |      | ReNew Solar (Shakti Eight) Pvt. Ltd. | Gujarat        | 200  | 0 | 200  | 09-01-2026 | 09-01-2026 | Solar  |

|     |  |                                      |         |     |   |     |            |            |       |
|-----|--|--------------------------------------|---------|-----|---|-----|------------|------------|-------|
| 619 |  | ReNew Solar (Shakti Eight) Pvt. Ltd. | Gujarat | 100 | 0 | 100 | 09-01-2026 | 09-01-2026 | Solar |
| 620 |  | ReNew Solar Power Pvt Ltd            | Gujarat | 300 | 0 | 300 | 09-01-2027 | 09-01-2027 | Solar |
| 621 |  | ReNew Solar Power Pvt Ltd            | Gujarat | 300 | 0 | 300 | 11-01-2027 | 11-01-2027 | Solar |
| 622 |  | ReNew Solar Power Pvt Ltd            | Gujarat | 100 | 0 | 100 | 02-01-2028 | 02-01-2028 | Solar |
| 623 |  | ReNew Solar Power Pvt Ltd            | Gujarat | 100 | 0 | 100 | 02-01-2028 | 02-01-2028 | Solar |

|     |      |                           |         |     |   |     |            |            |       |
|-----|------|---------------------------|---------|-----|---|-----|------------|------------|-------|
| 624 |      | ReNew Solar Power Pvt Ltd | Gujarat | 200 | 0 | 200 | 01-01-2028 | 01-01-2028 | Solar |
| 625 |      | ReNew Solar Power Pvt Ltd | Gujarat | 300 | 0 | 300 | 28-02-2029 | 28-02-2029 | Solar |
| 626 |      | ReNew Solar Power Pvt Ltd | Gujarat | 300 | 0 | 300 | 28-02-2029 | 28-02-2029 | Solar |
| 627 | SECI | ReNew Solar Power Pvt Ltd | Gujarat | 200 | 0 | 200 | 28-02-2029 | 28-02-2029 | Solar |
| 628 |      | ReNew Solar Power Pvt Ltd | Gujarat | 100 | 0 | 100 | 28-02-2029 | 28-02-2029 | Solar |

|     |          |                                      |                |     |     |     |            |            |        |
|-----|----------|--------------------------------------|----------------|-----|-----|-----|------------|------------|--------|
| 629 |          | ReNew Solar Power Pvt Ltd            | Gujarat        | 100 | 0   | 100 | 28-02-2029 | 28-02-2029 | Solar  |
| 630 | Merchant | ReNew Green Energy Solutions Pvt Ltd | Maharashtra    | 403 | 0   | 403 | 30-03-2025 | 31-05-2025 | Hybrid |
| 631 | SECI     | ReNew Solar Power Pvt Ltd            | Maharashtra    | 100 | 0   | 100 | 05-01-2025 | 31-07-2025 | Solar  |
| 632 |          | ReNew Solar Power Pvt Ltd            | Madhya Pradesh | 200 | 0   | 200 | 09-01-2027 | 09-01-2027 | Solar  |
| 633 | SECI     | ReNew Solar Power Private Limited    | Karnataka      | 300 | 291 | 9   | 31-12-2022 | 15-05-2025 | Wind   |

|     |          |                                   |           |       |      |       |            |            |        |
|-----|----------|-----------------------------------|-----------|-------|------|-------|------------|------------|--------|
| 634 | SECI     | ReNew Surya Ojas Pvt. Ltd.        | Karnataka | 300   | 289  | 11    | 31-12-2022 | 15-05-2025 | Hybrid |
| 635 | SECI     | ReNew Solar Power Private Limited | Karnataka | 300   | 92.4 | 207.6 | 31-12-2022 | 30-06-2025 | Wind   |
| 636 | SECI     | ReNew Naveen Urja Private Limited | Karnataka | 297.5 | 0    | 297.5 | 07-01-2024 | 31-03-2026 | Wind   |
| 637 | Merchant | ReNew Wind Energy AP5 Private Ltd | Karnataka | 231.8 | 0    | 231.8 | 31-03-2028 | 31-03-2028 | Wind   |
| 638 | NTPC     | ReNew Solar Power Private Limited | Karnataka | 100   | 0    | 100   | 31-07-2027 | 31-07-2027 | Wind   |

|     |          |                                      |             |     |   |     |            |            |        |
|-----|----------|--------------------------------------|-------------|-----|---|-----|------------|------------|--------|
| 639 | NTPC     | ReNew Solar Power Private Limited    | Karnataka   | 100 | 0 | 100 | 31-07-2027 | 31-07-2027 | Wind   |
| 640 | SECI     | ReNew Solar Power Private Limited    | Maharashtra | 300 | 0 | 300 | 31-12-2022 | 30-09-2025 | Wind   |
| 641 | Merchant | ReNew Green (MHP One) Pvt. Ltd.      | Maharashtra | 150 | 0 | 150 | 31-10-2025 | 30-06-2025 | Wind   |
| 642 | Merchant | ReNew Green Energy Solutions Pvt Ltd | Maharashtra | 197 | 0 | 197 | 30-09-2025 | 09-01-2025 | Hybrid |
| 643 | Merchant | ReNew Tej Shakti Pvt. Ltd.           | Maharashtra | 300 | 0 | 300 | 30-06-2025 | 31-03-2026 | Wind   |

|     |          |                                      |                |     |   |     |                          |            |        |
|-----|----------|--------------------------------------|----------------|-----|---|-----|--------------------------|------------|--------|
| 644 | Merchant | ReNew Green Energy Solutions Pvt Ltd | Maharashtra    | 237 | 0 | 237 | 31-03-2027               | 31-03-2027 | Wind   |
| 645 | Merchant | ReNew Urja Shachar Pvt Ltd           | Madhya Pradesh | 300 | 0 | 300 | 06-01-2025               | 31-12-2025 | Wind   |
| 646 | Merchant | ReNew Samir Urja Pvt Ltd             | Madhya Pradesh | 300 | 0 | 300 | 12-01-2025               | 31-12-2025 | Wind   |
| 647 | NTPC     | ReNew Solar Power Private Limited    | Andhra Pradesh | 400 | 0 | 400 | Ananthapuram-II-30/06/27 | 31-03-1930 | Wind   |
| 648 | Merchant | ReNew Vikram Shakti Private Ltd      | Andhra Pradesh | 140 | 0 | 140 | 02-01-2028               | 02-01-2028 | Hybrid |

|     |           |                                   |             |     |   |     |            |            |        |
|-----|-----------|-----------------------------------|-------------|-----|---|-----|------------|------------|--------|
| 649 | NHPC      | ReNew Solar Power Private Limited | Gujarat     | 250 | 0 | 250 | 30-09-2030 | 30-09-2030 | Hybrid |
| 650 | REMCL     | RENEW SOLAR POWER PRIVATE LIMITED | MAHARASHTRA | 200 | 0 | 200 | 30-11-2026 | 30-11-2026 | Wind   |
| 651 | SJVN FDRE | RENEW SOLAR POWER PRIVATE LIMITED | RAJASTHAN   | 70  | 0 | 70  | 31-03-2028 | 31-03-2028 | Solar  |
| 652 | SJVN FDRE | RENEW SOLAR POWER PRIVATE LIMITED | RAJASTHAN   | 300 | 0 | 300 | 31-01-2027 | 31-01-2027 | Solar  |
| 653 | SJVN FDRE | RENEW SOLAR POWER PRIVATE LIMITED | RAJASTHAN   | 70  | 0 | 70  | 31-01-2027 | 31-01-2027 | Solar  |

|     |       |                                         |             |     |   |     |            |            |       |
|-----|-------|-----------------------------------------|-------------|-----|---|-----|------------|------------|-------|
| 654 | REMCL | RENEW SOLAR<br>POWER PRIVATE<br>LIMITED | MAHARASHTRA | 100 | 0 | 100 | 30-11-2026 | 30-11-2026 | Wind  |
| 655 | NHPC  | ReNew Solar Power<br>Private Limited    | RAJASTHAN   | 300 | 0 | 300 | 31-03-2027 | 31-03-2027 | Solar |
| 656 | NHPC  | ReNew Solar Power<br>Private Limited    | RAJASTHAN   | 300 | 0 | 300 | 31-03-2027 | 31-03-2027 | Solar |
| 657 | NHPC  | ReNew Solar Power<br>Private Limited    | RAJASTHAN   | 300 | 0 | 300 | 31-03-2027 | 31-03-2027 | Solar |
| 658 | NHPC  | ReNew Solar Power<br>Private Limited    | RAJASTHAN   | 300 | 0 | 300 | 30-04-2027 | 30-04-2027 | Solar |

|     |      |                                   |           |          |          |            |            |            |       |
|-----|------|-----------------------------------|-----------|----------|----------|------------|------------|------------|-------|
| 659 | NHPC | ReNew Solar Power Private Limited | RAJASTHAN | 300      | 0        | 300        | 30-04-2027 | 30-04-2027 | Solar |
| 660 | NTPC | ReNew Solar Power Private Limited | RAJASTHAN | 300      | 0        | 300        | 30-04-2027 | 30-04-2027 | Solar |
| 661 | NHPC | ReNew Solar Power Private Limited | RAJASTHAN | 150      | 0        | 150        | 30-04-2027 | 30-04-2027 | Solar |
| 662 | NHPC | ReNew Solar Power Private Limited | RAJASTHAN | 150      | 0        | 150        | 30-04-2027 | 30-04-2027 | Solar |
|     |      |                                   | Total     | 189193.6 | 14685.94 | 148116.815 |            |            |       |



**This Report is published by  
Renewable Project Monitoring (RPM) Division  
Central Electricity Authority, New Delhi**

**In case of any query/update/discrepancy of information,  
Please contact at: 011-26732320, 2373  
[ce-rpmcea@cea.nic.in](mailto:ce-rpmcea@cea.nic.in)/[cerpmcea@gmail.com](mailto:cerpmcea@gmail.com)**