

As on Sep-22

[NOTE: Based on the discussions held in the meeting chaired by Chief Engineer (PSPM Division), CEA on 21.09.2022 and subsequent discussion in MoP for mid-term review of target for FY 2022-23 which is achievable during remaining period, based on current status of the under construction transmission projects, the projects (transmission lines & substations) pertaining to state & private sector which are slipped / likely to get slipped to next Financial year, have been removed from the current FY 2022-23 target and subsequently the target for FY 2022-23 has been revised to 17,863 Ckm and 84,169 MVA for transmission lines and transformation capacity respectively and thus the target for transmission lines & Substations at different voltage levels have also been revised accordingly.