



भारत सरकार  
Government of India  
विद्युत मंत्रालय  
Ministry of Power  
केन्द्रीय विद्युत प्राधिकरण  
Central Electricity Authority  
विद्युत प्रणाली परियोजना प्रबोधन प्रभाग  
Power System Project Monitoring Division

सं: केविप्रा / पीएस / पीएसपीएम /7/7/2017

No. CEA/PS/PSPM/7/7/2017

दिनांक: 05-06-2017

Date: 05-06-2017

सेवा में/To,

1. Chairman & Managing Director  
PGCIL, Corporate Office,  
Gurgaon, Haryana  
Tel: 0124-2571800-900  
M: 9810530571
2. Commissioner/Secretary to Govt.,  
Lottery Building, Behind Civil  
Power Dev. Department, Civil  
Secretariat Srinagar, J&K  
Tel: 0194-2452236,  
Fax: 0194-2452352
3. Chairman & Managing Director  
N.H.P.C Office Complex,  
Sector-33, Faridabad - 121003  
(Haryana)  
Tel:0129-2277920  
Fax: 0129-2277941

विषय: किशनगंगा एच ई पी से संबंधित पारेषण प्रणाली के प्रगति की समीक्षा हेतु बैठक की सूचना।

**Subject: Meeting notice to review progress of Transmission system associated with Kishanganga HEP.**

महोदय / Sir,

Member (PS) shall hold a meeting to review the progress of transmission system associated with Kishanganga HEP and other works in J&K. Following agenda points will be discussed:

1. Construction progress of 220 kV Kishanganga– Amargarh D/C line and 220 kV Kishanganga – Wagoora D/C line and progress of line bays at Kishanganga, Amargarh s/s for termination of Kishanganga-Amargarh line.
2. Construction Progress of LILOs of 200 kV Ziankote – Delina Lines at 400/220 kV Amargarh S/s (Sterilite) and 220/132 kV Amargarh S/s (JKPDD) and their terminal line bays at Amargarh S/s.
3. Progress of other 220 kV and 132 kV works in J&K

The schedule and venue of the meeting is as under:

Date : 12.06.2017  
Time : 11:30 A.M.  
Venue : CEA Conference Room,  
2<sup>nd</sup> Floor, Central Electricity Authority  
Sewa Bhawan, R.K.Puram,  
New Delhi- 110066

Kindly make it convenient to attend the meeting. Please send a confirmation of your presence by email at [ceapspm@gmail.com](mailto:ceapspm@gmail.com).

भवदीय / Yours sincerely,



(बी के आर्य) / (B.K. Arya)

मुख्य अभियंता / Chief Engineer

प्रति सूचनार्थः

1. संयुक्त सचिव (ट्रांस.), विद्युत मंत्रालय, श्रम शक्ति भवन, रफ़ी मार्ग, नई दिल्ली-110001
2. अध्यक्ष के प्रधान निजी सचिव, केविप्रा
3. सदस्य के प्रधान निजी सचिव (पीएस), केविप्रा
4. प्रोटोकॉल अधिकारी, केविप्रा
5. मुख्य अभियन्ता की निजी सचिव (पीएसपीएम)