File No.CEA-PS-13-17(12)/1/2018-PSPM Division-Part(3)



भारत सरकार Government of India विद्युत मंत्रालय Ministry of Power केन्द्री य विद्युत प्राधिकरण Central Electricity Authority विद्युत प्रणाली परियोजना प्रबोधन प्रभाग Power System Project Monitoring Division

सेवा में/ To.

Chairman & Managing Director,
Power Grid Corporation of India Ltd.
SAUDAMINI, Plot no 2, Sector 29
Gurgaon, Haryana – 122 001
Email – ksreekant@powergridindia.com

Mr. T.A.N. Reddy, Chief – Business & Regulatory, NER-II Transmission Ltd, New Delhi. Email – tan.reddy@sterlite.com

विषय/Subject: Meeting notice to discuss construction of inter-connecting elements / bays for commissioning of transmission scheme "Transmission System for NER System Strengthening Scheme-II (Part-B) and V" being implement by NER II Transmission Limited (NTL) under TBCB route - Regarding.

महोदय /Sir,

This is to bring to your notice that as per the information received from M/s NTL, above mentioned transmission scheme is under advance stage of execution and intent to commission all the elements by Sept'20. As we are aware that for overall system utilization and power evacuation, the commissioning of interconnecting elements (upstream and downstream network) by PGCIL in matching timeframe is of utmost importance. In the past, CEA has written to PGCIL from time to time for the completion of the associated upstream and downstream network (copies attached).

The details of transmission system being executed by PGCIL for effective utilization of NERSS-II (Part B) and V scheme are as:

Sr	Construction required	Responsibility
No.		
1	Two Nos. of 400kV Bays at Silchar	PGCIL
2	Two Nos. of 400kV Bays at Misa	PGCIL
3	Silchar (PGCIL) - P.K. Bari S/s (TBCB) 400kV D/C line and	PGCIL
	associated bay at Silchar	
4	Two Nos. of 132kV Bays at Biswanath Chariyalli	PGCIL
5	Palatana - Surajmaninagar S/s (TBCB) 400kV D/C line	PGCIL

In this regard, Chief Engineer (PSPM) will take a meeting to discuss status of above mentioned elements and a meeting is scheduled to be held through VC (Microsoft Teams) at 11:30AM on 10.08.2020.

You are requested to depute concerned officer to attend the meeting.

File No.CEA-PS-13-17(12)/1/2018-PSPM Division-Part(3)

Following is a link to join meeting through Microsoft Teams:

Click here to join the meeting:

https://teams.microsoft.com/l/meetup-join/19%3ameeting_NDQyNTI1MjYtZmM4OS00YWNhLTkzZGYtZjA4ZDdmYmEwNTZh%40thread.v2/0?context=%7b%22Tid%22%3a%228f3788f7-d407-45f7-9943-147c29ad406c%22%2c%22Oid%22%3a%22848d099d-075e-4476-8c0e-cf5a94ad3f05%22%7d

भवदीय,

(U.M.Rao Bhogi) Director

Phone No. 011-26732332

Encl: as above.

प्रति स्चनार्थ/आवश्यक कार्रवाई हेतुः

- 1. Director (Trans), Ministry of Power, Shram Shakti Bhawan, New Delhi 110001
- 2. PPS to Member(PS), CEA