



भारत सरकार  
Government of India  
विद्युत मंत्रालय  
Ministry of Power  
केन्द्रीय विद्युत प्राधिकरण  
Central Electricity Authority  
विद्युत प्रणाली परियोजना प्रबोधन प्रभाग  
Power System Project Monitoring Division

सेवा में/ To,  
(संलग्न सूची के अनुसार)

**विषय/Subject:** Meeting notice to discuss the Construction of Khandwa Pool – Dhule 765kV D/C Transmission Line through Diverted Route of Jamphal Dam pertaining to M/s Khargone Transmission Limited (KTL) - Regarding.

महोदय /Sir,

M/s KTL vide their letter dated 26<sup>th</sup> Oct and 13<sup>th</sup> Oct 2020 has intimated that they have completed the ground survey with tower spotting along the diverted route through the narrow catchment area of the Dam and has complied all the below terms of Irrigation department for the 8 towers which are under dam Submergence.

- i. Tower schedule and profile adhered to FRL of 256M and TBL of 259.10M
- ii. Towers are at a distance of 200 M from the proposed bund wall being constructed by Irrigation Dept near Sondale Village.
- iii. Tower no 58/0 is shifted by 100 mtrs to facilitate the bundwall of Irrigation dept to pass through between tower no 58/0 and 59/0 so that the bund wall shall safe guard all the nearby towers and substation.

The details have been submitted by M/s KTL to Irrigation Department, Dhule for issuing the NOC to KTL but the same is still awaited due to which M/s KTL is unable to start the construction work on site.

The Khandwa Pool-Dhule 765 kV line has already been delayed considerably and to resolve the outstanding issues to avoid any further delay on diverted route, a meeting through VC (Microsoft Teams) is scheduled to be held under the Chairmanship of The Chairperson & Member (PS) (I/c), CEA on **05/11/2020 at 03:00 pm.**

**The link to join the meeting is as below:**

**LINK:**

[https://teams.microsoft.com/l/meetup-join/19%3ameeting\\_NDA5NDM3MWQtZTkzYy00MjgzLTg0ZjltYzdlYzQwMjhhkMDg0%40thread.v2/0?context=%7b%22id%22%3a%228f3788f7-d407-45f7-9943-147c29ad406c%22%2c%22oid%22%3a%22848d099d-075e-4476-8c0e-cf5a94ad3f05%22%7d](https://teams.microsoft.com/l/meetup-join/19%3ameeting_NDA5NDM3MWQtZTkzYy00MjgzLTg0ZjltYzdlYzQwMjhhkMDg0%40thread.v2/0?context=%7b%22id%22%3a%228f3788f7-d407-45f7-9943-147c29ad406c%22%2c%22oid%22%3a%22848d099d-075e-4476-8c0e-cf5a94ad3f05%22%7d)

Kindly make it convenient to attend/depute concerned representative for the above meeting.

भवदीय,

(U.M.Rao Bhogi)

Director

Phone NO. 011-26732332

प्रति सूचनार्थ/आवश्यक कार्रवाई हेतु:

1. Director (Trans), Ministry of Power, Shram Shakti Bhawan, New Delhi – 110001
2. PPS to Member(PS), CEA

पते की सूची:

Sl. No.	Organization	Address	Tele/Fax No./email
1.	Govt. of Maharashtra	The Principal Secretary (Water Resource Department), Government of Maharashtra, Mantralaya, Mumbai – 400 032,	Email – psecwr.wrd@maharashtra.gov.in
2.		The Collector & District Magistrate – Dhule, Collectorate, New Administrative Building , Dhule	Email – collector.dhule@maharashtra.gov.in, Tel - 02562-288701, Mob - 9765507474
3.		The Chief Engineer, Dhule Irrigation Project Circle, jamphal Dam, Dhule	Email - tidejal@gmail.com, edtide.jalgn@ wrd.maharashtra.gov.in, Tel - 0257-722-21142, Mob - 9423962941
4.		The Executive Engineer, Sulwade Jamphal Kanoli Lift Irrigation Division Dhule, Nakane Tank Colony, Sakri Road, Dhule – 424 002	Email – eesjklis@gmail.com, Mob - 9545557301
5.	CEA	Chief Engineer(PSPA-1)	cea-pspa1@gov.in
6.	Sterlite Power	The Director, Khargone Transmission Ltd (KTL), F-1 The Mira Corporate Suites, 1&2 Ishwar Nagar, Mathura Road, New Delhi – 110065	Ph. : 49962200 (O), 9310490976 (M) Email: <a href="mailto:tan.reddy@sterlite.com">tan.reddy@sterlite.com</a> ;