

General Summary

S.N o.	Sector (Capacity in MW)	FGD planned	Feasibility Study Started	Feasibility Study Completed	Tender Specifications Made	NIT Issued	Bids Awarded	FGD Commissioned
1	Central	55260	55260	55260	55260	55260	47740	840
2	State	53225	53225	52025	37495	31375	4320	0
3	Private	61237	59327	56247	48142	42742	16600	1320
	Total	169722	167812	163532	140897	129377	68660	2160

S.N o.	Sector (No. of units)	FGD planned	Feasibility Study Started	Feasibility Study Completed	Tender Specifications Made	NIT Issued	Bids Awarded	FGD Commissioned
1	Central	149	149	149	149	149	114	4
2	State	166	166	164	111	85	12	0
3	Private	133	129	119	97	86	29	2
	Total	448	444	432	357	320	155	6

500 MW Critical Units

Units > 500 MW & located in areas either critically polluted or having population density > 400/km²

S.N o.	Sector (Capacity in MW)	FGD planned	Feasibility Study Started	Feasibility Study Completed	Tender Specifications Made	NIT Issued	Bids Awarded	FGD Commissioned
1	Central	29320	29320	29320	29320	29320	28320	0
2	State	13980	13980	12780	12280	12280	2600	0
3	Private	13510	13510	12910	10670	8270	4970	1320
	Total	56810	56810	55010	52270	49870	35890	1320

S.N o.	Sector (No. of units)	FGD planned	Feasibility Study Started	Feasibility Study Completed	Tender Specifications Made	NIT Issued	Bids Awarded	FGD Commissioned
1	Central	57	57	57	57	57	55	0
2	State	25	25	23	22	22	4	0
3	Private	22	22	21	17	13	8	2
	Total	104	104	101	96	92	67	2

NCR Summary

S.N o.	Sector (Capacity in MW)	FGD planned	Feasibility Study Started	Feasibility Study Completed	Tender Specifications Made	NIT Issued	Bids Awarded	FGD Commissioned
1	Central	3320	3320	3320	3320	3320	3320	840
2	State	4770	4770	4770	3850	3350	0	0
3	Private	4700	4700	4700	4700	4700	4700	1320
	Total	12790	12790	12790	11870	11370	8020	2160

S.N o.	Sector (No. of units)	FGD planned	Feasibility Study Started	Feasibility Study Completed	Tender Specifications Made	NIT Issued	Bids Awarded	FGD Commissioned
1	Central	9	9	9	9	9	9	4
2	State	17	17	17	13	11	0	0
3	Private	7	7	7	7	7	7	2
	Total	33	33	33	29	27	16	6

Sr. No.	Developer	Name of Project	Sector	State	Region	Unit No	Unit Capacity	Date of Commissioning	FGD Phasing Plan	FGD Status
1	NTPC	BARH II	Central	Bihar	ER	4	660	20/11/13	30/09/21	Bid Awarded
2	NTPC	BARH II	Central	Bihar	ER	5	660	04/03/15	31/12/21	Bid Awarded
3	NTPC	KAHALGAON TPS	Central	Bihar	ER	1	210	31/03/92	31/12/22	Bid Awarded
4	NTPC	KAHALGAON TPS	Central	Bihar	ER	2	210	17/03/94	31/12/22	Bid Awarded
5	NTPC	KAHALGAON TPS	Central	Bihar	ER	3	210	24/03/95	31/12/22	Bid Awarded
6	NTPC	KAHALGAON TPS	Central	Bihar	ER	4	210	18/03/96	31/12/22	Bid Awarded
7	NTPC	KAHALGAON TPS	Central	Bihar	ER	5	500	31/03/07	31/12/21	Bid Awarded
8	NTPC	KAHALGAON TPS	Central	Bihar	ER	6	500	16/03/08	31/12/21	Bid Awarded
9	NTPC	KAHALGAON TPS	Central	Bihar	ER	7	500	31/07/09	31/12/21	Bid Awarded
10	NTPC	NABI NAGAR TPP	Central	Bihar	ER	1	250	20/03/16	31/12/21	Bid Awarded
11	NTPC	NABI NAGAR TPP	Central	Bihar	ER	2	250	04/04/17	31/12/22	Bid Awarded
12	NTPC & Bihar	MUZAFFARPUR TPS	Central	Bihar	ER	1	110	31/03/85	31/12/20	NIT issued
13	NTPC & Bihar	MUZAFFARPUR TPS	Central	Bihar	ER	2	110	17/03/86	31/12/20	NIT issued
14	NTPC & Bihar	MUZAFFARPUR TPS	Central	Bihar	ER	3	195	31/03/15	31/12/22	NIT issued
15	NTPC & Bihar	MUZAFFARPUR TPS	Central	Bihar	ER	4	195	24/03/17	31/12/22	NIT issued
16	Adhunik Power&N	MAHADEV PRASAD	Private	Jharkhan	ER	1	270	19/11/12	30/06/22	Complies with new Norms
17	Adhunik Power&N	MAHADEV PRASAD	Private	Jharkhan	ER	2	270	29/03/13	30/06/22	Complies with new Norms
18	D.V.C	BOKARO 'A' TPS	Central	Jharkhan	ER	1	500	22/03/16	31/12/21	Bid Awarded
19	D.V.C	CHANDRAPURA(DV)	Central	Jharkhan	ER	7	250	04/11/09	31/12/22	NIT issued
20	D.V.C	CHANDRAPURA(DV)	Central	Jharkhan	ER	8	250	31/03/10	31/12/22	NIT issued
21	D.V.C	KODARMA TPP	Central	Jharkhan	ER	1	500	20/07/11	31/12/21	Bid Awarded
22	D.V.C	KODARMA TPP	Central	Jharkhan	ER	2	500	15/02/13	31/12/21	Bid Awarded
23	TATA Power Co.	JOJOBERA TPS	Private	Jharkhan	ER	2	120	02/01/01	31/12/20	Bid Awarded
24	TATA Power Co.	JOJOBERA TPS	Private	Jharkhan	ER	3	120	02/01/02	31/12/20	Bid Awarded
25	TATA Power Co.	MAITHON RB TPP	Private	Jharkhan	ER	1	525	01/09/11	30/09/21	Bid Awarded
26	TATA Power Co.	MAITHON RB TPP	Private	Jharkhan	ER	2	525	24/07/12	31/12/21	Bid Awarded
27	TenughatVN Ltd	TENUGHAT TPS	State	Jharkhan	ER	1	210	14/04/94	31/12/20	Feasibility Study Completed
28	TenughatVN Ltd	TENUGHAT TPS	State	Jharkhan	ER	2	210	10/10/96	31/12/20	Feasibility Study Completed
29	GMR	KAMALANGA TPS	Private	Odisha	ER	1	350	29/03/13	31/12/21	NIT issued
30	GMR	KAMALANGA TPS	Private	Odisha	ER	2	350	28/09/13	31/12/21	NIT issued
31	GMR	KAMALANGA TPS	Private	Odisha	ER	3	350	21/03/14	30/09/21	NIT issued
32	Ind barath	IND BARATH TPP	Private	Odisha	ER	1	350	25/02/16	31/03/22	Feasibility Study started
33	JIPL	DERANG TPP	Private	Odisha	ER	1	600	10/04/14	31/03/21	Technical specification prep
34	JIPL	DERANG TPP	Private	Odisha	ER	2	600	24/01/15	31/03/21	Technical specification prep
35	NTPC	TALCHER STPS	Central	Odisha	ER	1	500	19/02/95	31/12/21	Bid Awarded
36	NTPC	TALCHER STPS	Central	Odisha	ER	2	500	27/03/96	31/12/21	Bid Awarded
37	NTPC	TALCHER STPS	Central	Odisha	ER	3	500	21/02/03	31/12/21	Bid Awarded
38	NTPC	TALCHER STPS	Central	Odisha	ER	4	500	25/10/03	31/12/21	Bid Awarded
39	NTPC	TALCHER STPS	Central	Odisha	ER	5	500	13/05/04	31/12/21	Bid Awarded
40	NTPC	TALCHER STPS	Central	Odisha	ER	6	500	06/02/05	31/12/21	Bid Awarded
41	OPGCLtd	IB VALLEY TPS	State	Odisha	ER	1	210	02/06/94	30/09/21	Feasibility study completed
42	OPGCLtd	IB VALLEY TPS	State	Odisha	ER	2	210	22/10/95	30/09/21	Feasibility study completed
43	Sterlite Energy Lt	STERLITE TPP	Private	Odisha	ER	2	600	29/12/10	31/03/22	Feasibility Study started
44	C.E.S.C. Pvt.	BUDGE BUDGE TPS	Private	West Ber	ER	1	250	16/09/97	31/12/22	Feasibility Study completed
45	C.E.S.C. Pvt.	BUDGE BUDGE TPS	Private	West Ber	ER	2	250	06/03/99	31/12/22	Feasibility Study completed
46	C.E.S.C. Pvt.	BUDGE BUDGE TPS	Private	West Ber	ER	3	250	29/09/09	31/12/22	Feasibility Study completed
47	C.E.S.C. Pvt.	SOUTHERN REPL. T	Private	West Ber	ER	1	68	10/04/91	31/03/22	Feasibility Study completed
48	C.E.S.C. Pvt.	SOUTHERN REPL. T	Private	West Ber	ER	2	68	12/08/90	31/12/21	Feasibility Study completed
49	D.P.L.	D.P.L. TPS	State	West Ber	ER	7	300	24/11/07	30/06/22	NIT issued
50	D.P.L.	D.P.L. TPS EXT.	State	West Ber	ER	8	250	31/03/14	31/03/22	NIT issued
51	D.V.C	DURGAPUR STEEL	Central	West Ber	ER	1	500	29/07/11	30/06/21	Bid Awarded
52	D.V.C	DURGAPUR STEEL	Central	West Ber	ER	2	500	23/03/12	30/06/21	Bid Awarded
53	D.V.C	MEJIA TPS	Central	West Ber	ER	1	210	01/03/96	31/12/22	Bid opened
54	D.V.C	MEJIA TPS	Central	West Ber	ER	2	210	24/03/97	31/12/22	Bid opened
55	D.V.C	MEJIA TPS	Central	West Ber	ER	3	210	25/03/98	31/12/22	Bid opened
56	D.V.C	MEJIA TPS	Central	West Ber	ER	4	210	12/10/04	31/12/22	Bid opened
57	D.V.C	MEJIA TPS	Central	West Ber	ER	5	250	01/10/07	31/12/22	Bid opened
58	D.V.C	MEJIA TPS	Central	West Ber	ER	6	250	31/03/07	31/12/22	Bid opened
59	D.V.C	MEJIA TPS	Central	West Ber	ER	7	500	30/09/10	30/09/21	Bid Awarded
60	D.V.C	MEJIA TPS	Central	West Ber	ER	8	500	26/03/11	30/09/21	Bid Awarded
61	D.V.C	RAGHUNATHPUR TP	Central	West Ber	ER	1	600	24/08/14	31/12/21	Bid Awarded
62	D.V.C	RAGHUNATHPUR TP	Central	West Ber	ER	2	600	18/01/16	31/12/21	Bid Awarded
63	M/s Haldia Energ	HALDIA TPP	Private	West Ber	ER	1	300	14/01/15	31/12/22	Feasibility Study completed
64	M/s Haldia Energ	HALDIA TPP	Private	West Ber	ER	2	300	16/02/15	31/12/22	Feasibility Study completed
65	Bishagarh Power	India Power TPP	Private	West Ber	ER	1	150	07/06/17	31/12/22	Feasibility Study started

Sr. No.	Developer	Name of Project	Sector	State	Region	Unit No	Unit Capacity	Date of Commissioning	FGD Phasing Plan	FGD Status
66	NTPC	FARAKKA STPS	Central	West Ben	ER	1	200	01/01/86	31/12/22	Bid Awarded
67	NTPC	FARAKKA STPS	Central	West Ben	ER	2	200	24/12/86	31/12/22	Bid Awarded
68	NTPC	FARAKKA STPS	Central	West Ben	ER	3	200	06/08/87	31/12/22	Bid Awarded
69	NTPC	FARAKKA STPS	Central	West Ben	ER	4	500	25/09/92	31/12/21	Bid Awarded
70	NTPC	FARAKKA STPS	Central	West Ben	ER	5	500	16/02/94	31/12/21	Bid Awarded
71	NTPC	FARAKKA STPS	Central	West Ben	ER	6	500	07/03/11	31/12/21	Bid Awarded
72	WBPDC	KOLAGHAT TPS	State	West Ben	ER	1	210	16/01/93	30/06/22	Feasibility Study started
73	WBPDC	KOLAGHAT TPS	State	West Ben	ER	2	210	13/08/90	31/03/21	Feasibility Study started
74	WBPDC	KOLAGHAT TPS	State	West Ben	ER	3	210	16/12/85	30/09/21	Feasibility Study started
75	WBPDC	KOLAGHAT TPS	State	West Ben	ER	4	210	24/01/84	31/03/22	Feasibility Study started
76	WBPDC	KOLAGHAT TPS	State	West Ben	ER	5	210	28/12/93	30/06/21	Feasibility Study started
77	WBPDC	KOLAGHAT TPS	State	West Ben	ER	6	210	17/03/91	31/12/21	Feasibility Study started
78	WBPDC	BAKRESWAR TPS	State	West Ben	ER	1	210	29/11/00	30/06/22	Bid opened
79	WBPDC	BAKRESWAR TPS	State	West Ben	ER	2	210	01/04/01	30/06/22	Bid opened
80	WBPDC	BAKRESWAR TPS	State	West Ben	ER	3	210	11/01/01	30/06/22	Bid opened
81	WBPDC	BAKRESWAR TPS	State	West Ben	ER	4	210	08/03/09	30/06/22	Bid opened
82	WBPDC	BAKRESWAR TPS	State	West Ben	ER	5	210	27/06/09	30/06/22	Bid opened
83	WBPDC	SAGARDIGHI TPS	State	West Ben	ER	1	300	20/07/08	31/12/20	Tender specification made
84	WBPDC	SAGARDIGHI TPS	State	West Ben	ER	2	300	21/12/07	31/03/21	Tender specification made
85	WBPDC	SAGARDIGHI TPS	State	West Ben	ER	3	500	14/12/15	31/12/21	Bid opened
86	WBPDC	SAGARDIGHI TPS	State	West Ben	ER	4	500	15/12/16	31/03/20	Bid opened
87	WBPDC	SANTALDIH TPS	State	West Ben	ER	5	250	07/11/07	31/03/21	Bid opened
88	WBPDC	SANTALDIH TPS	State	West Ben	ER	6	250	29/06/11	31/12/21	Bid opened
89	CHINA LIGHT PC	MAHATMA GANDHI	Private	Haryana	NR	1	660	12/01/12	31/12/19	FGD commissioned
90	CHINA LIGHT PC	MAHATMA GANDHI	Private	Haryana	NR	2	660	11/04/12	31/12/19	FGD commissioned
91	HPGCL	PANIPAT TPS	State	Haryana	NR	6	210	31/03/01	31/12/19	NIT issued
92	HPGCL	PANIPAT TPS	State	Haryana	NR	7	250	28/09/04	31/12/19	NIT issued
93	HPGCL	PANIPAT TPS	State	Haryana	NR	8	250	28/01/05	31/12/19	NIT issued
94	HPGCL	RAJIV GANDHI TPS	State	Haryana	NR	1	600	31/03/10	31/12/19	NIT issued
95	HPGCL	RAJIV GANDHI TPS	State	Haryana	NR	2	600	01/10/10	31/12/19	NIT issued
96	HPGCL	YAMUNA NAGAR TP	State	Haryana	NR	1	300	01/11/07	31/12/19	NIT issued
97	HPGCL	YAMUNA NAGAR TP	State	Haryana	NR	2	300	29/03/08	31/12/19	NIT issued
98	NTPC	INDIRA GANDHI STP	Central	Haryana	NR	1	500	31/10/10	31/12/19	Bid Awarded
99	NTPC	INDIRA GANDHI STP	Central	Haryana	NR	2	500	05/11/11	31/12/19	Bid Awarded
100	NTPC	INDIRA GANDHI STP	Central	Haryana	NR	3	500	07/11/12	31/12/19	Bid Awarded
101	GVK Power Ltd.	GOINDWAL SAHIB	Private	Punjab	NR	1	270	14/02/16	30/04/20	Bid opened
102	GVK Power Ltd.	GOINDWAL SAHIB	Private	Punjab	NR	2	270	15/03/16	28/02/20	Bid opened
103	L&T Power Deve	Nabha TPP (Rajpura)	Private	Punjab	NR	1	700	24/01/14	31/12/19	Bid Awarded
104	L&T Power Deve	Nabha TPP (Rajpura)	Private	Punjab	NR	2	700	06/07/14	31/12/19	Bid Awarded
105	PSEB	GH TPS (LEH.MOH.)	State	Punjab	NR	1	210	29/12/97	31/12/19	Retendering to be done
106	PSEB	GH TPS (LEH.MOH.)	State	Punjab	NR	2	210	16/10/98	31/12/19	Retendering to be done
107	PSEB	GH TPS (LEH.MOH.)	State	Punjab	NR	3	250	03/01/08	31/12/19	Retendering to be done
108	PSEB	GH TPS (LEH.MOH.)	State	Punjab	NR	4	250	31/07/08	31/12/19	Retendering to be done
109	Talwandi Sabo P	TALWANDI SABO TP	Private	Punjab	NR	1	660	17/06/14	31/12/19	Bid Awarded
110	Talwandi Sabo P	TALWANDI SABO TP	Private	Punjab	NR	2	660	25/10/15	31/12/19	Bid Awarded
111	Talwandi Sabo P	TALWANDI SABO TP	Private	Punjab	NR	3	660	29/03/16	31/12/19	Bid Awarded
112	Adani Power Ltd.	KAWAI TPS	Private	Rajasthan	NR	1	660	28/05/13	31/08/20	NIT issued
113	Adani Power Ltd.	KAWAI TPS	Private	Rajasthan	NR	2	660	24/12/13	30/06/20	NIT issued
114	RRVUNL	CHHABRA TPP	State	Rajasthan	NR	1	250	30/10/09	31/12/21	Tender specification made
115	RRVUNL	CHHABRA TPP	State	Rajasthan	NR	2	250	04/05/10	31/10/21	Tender specification made
116	RRVUNL	CHHABRA TPP	State	Rajasthan	NR	3	250	14/09/13	31/08/21	Tender specification made
117	RRVUNL	CHHABRA TPP	State	Rajasthan	NR	4	250	30/06/14	31/08/21	Tender specification made
118	RRVUNL	CHHABRA TPP	State	Rajasthan	NR	5	660	04/04/17	30/04/20	Bid opened
119	RRVUNL	KALISINDH TPS	State	Rajasthan	NR	1	600	02/05/14	30/06/21	Bid opened
120	RRVUNL	KALISINDH TPS	State	Rajasthan	NR	2	600	06/06/15	30/04/21	Bid opened
121	RRVUNL	KOTA TPS	State	Rajasthan	NR	5	210	26/03/94	31/12/22	Tender specification made
122	RRVUNL	KOTA TPS	State	Rajasthan	NR	6	195	30/07/03	31/12/22	Tender specification made
123	RRVUNL	KOTA TPS	State	Rajasthan	NR	7	195	30/08/09	31/10/22	Tender specification made
124	RRVUNL	SURATGARH TPS	State	Rajasthan	NR	1	250	10/05/98	31/12/22	Tender specification made
125	RRVUNL	SURATGARH TPS	State	Rajasthan	NR	2	250	28/03/00	31/10/22	Tender specification made
126	RRVUNL	SURATGARH TPS	State	Rajasthan	NR	3	250	29/10/01	31/08/22	Tender specification made
127	RRVUNL	SURATGARH TPS	State	Rajasthan	NR	4	250	25/03/02	30/06/22	Tender specification made
128	RRVUNL	SURATGARH TPS	State	Rajasthan	NR	5	250	30/06/03	30/04/22	Tender specification made
129	RRVUNL	SURATGARH TPS	State	Rajasthan	NR	6	250	29/08/09	28/02/22	Tender specification made
130	Lalitpur Power G	LALITPUR TPS	Private	Uttar Prac	NR	2	660	08/01/16	28/02/21	Bid opened
131	Lalitpur Power G	LALITPUR TPS	Private	Uttar Prac	NR	3	660	01/04/16	31/10/21	Bid opened

Sr. No.	Developer	Name of Project	Sector	State	Region	Unit No	Unit Capacity	Date of Commissioning	FGD Phasing Plan	FGD Status
132	Lalitpur Power Ge	LALITPUR TPS	Private	Uttar Prac	NR	1	660	26/03/16	31/12/20	Bid opened
133	Lanko Anpara Pd	ANPARA C TPS	Private	Uttar Prac	NR	1	600	12/10/11	31/12/21	Tender specification made
134	Lanko Anpara Pd	ANPARA C TPS	Private	Uttar Prac	NR	2	600	18/01/12	31/12/21	Tender specification made
135	NTPC	DADRI (NCTPP)	Central	Uttar Prac	NR	1	210	21/12/91	31/12/19	FGD commissioned
136	NTPC	DADRI (NCTPP)	Central	Uttar Prac	NR	2	210	18/12/92	31/12/19	FGD commissioned
137	NTPC	DADRI (NCTPP)	Central	Uttar Prac	NR	3	210	23/03/93	31/12/19	FGD commissioned
138	NTPC	DADRI (NCTPP)	Central	Uttar Prac	NR	4	210	24/03/94	31/12/19	FGD commissioned
139	NTPC	DADRI (NCTPP)	Central	Uttar Prac	NR	5	490	25/01/10	31/12/19	Bid Awarded
140	NTPC	DADRI (NCTPP)	Central	Uttar Prac	NR	6	490	16/07/10	31/12/19	Bid Awarded
141	NTPC	RIHAND STPS	Central	Uttar Prac	NR	1	500	31/03/88	31/12/21	NIT issued
142	NTPC	RIHAND STPS	Central	Uttar Prac	NR	2	500	05/07/89	31/12/21	NIT issued
143	NTPC	RIHAND STPS	Central	Uttar Prac	NR	3	500	31/01/05	30/10/21	Bid Awarded
144	NTPC	RIHAND STPS	Central	Uttar Prac	NR	4	500	24/09/05	30/04/21	Bid Awarded
145	NTPC	RIHAND STPS	Central	Uttar Prac	NR	5	500	25/05/12	28/02/21	Bid Awarded
146	NTPC	RIHAND STPS	Central	Uttar Prac	NR	6	500	17/10/13	31/12/20	Bid Awarded
147	NTPC	SINGRAULI STPS	Central	Uttar Prac	NR	1	200	14/02/82	31/12/21	Bid Awarded
148	NTPC	SINGRAULI STPS	Central	Uttar Prac	NR	2	200	25/11/82	31/12/21	Bid Awarded
149	NTPC	SINGRAULI STPS	Central	Uttar Prac	NR	3	200	28/03/83	31/08/21	Bid Awarded
150	NTPC	SINGRAULI STPS	Central	Uttar Prac	NR	4	200	02/11/83	31/08/21	Bid Awarded
151	NTPC	SINGRAULI STPS	Central	Uttar Prac	NR	5	200	26/02/84	30/04/21	Bid Awarded
152	NTPC	SINGRAULI STPS	Central	Uttar Prac	NR	6	500	23/12/86	28/02/21	Bid Awarded
153	NTPC	SINGRAULI STPS	Central	Uttar Prac	NR	7	500	24/11/87	31/12/20	Bid Awarded
154	NTPC	UNCHAHAH TPS	Central	Uttar Prac	NR	1	210	21/11/88	31/12/22	Bid Awarded
155	NTPC	UNCHAHAH TPS	Central	Uttar Prac	NR	2	210	22/03/89	31/12/22	Bid Awarded
156	NTPC	UNCHAHAH TPS	Central	Uttar Prac	NR	3	210	27/01/99	31/10/22	Bid Awarded
157	NTPC	UNCHAHAH TPS	Central	Uttar Prac	NR	4	210	22/10/99	31/10/22	Bid Awarded
158	NTPC	UNCHAHAH TPS	Central	Uttar Prac	NR	5	210	28/09/06	30/04/22	Bid Awarded
159	NTPC	UNCHAHAH TPS	Central	Uttar Prac	NR	6	500	31/03/17	31/08/20	Bid Awarded
160	Prayagraj Power	PRAYAGRAJ TPP	Private	Uttar Prac	NR	1	660	25/12/16	30/04/20	Bid opened
161	Prayagraj Power	PRAYAGRAJ TPP	Private	Uttar Prac	NR	2	660	06/09/15	30/06/20	Bid opened
162	Prayagraj Power	PRAYAGRAJ TPP	Private	Uttar Prac	NR	3	660	22/05/17	29/02/20	Bid opened
163	Rosa Power Sup	ROSA TPP Ph-I	Private	Uttar Prac	NR	1	300	10/02/10	31/12/21	Bid Awarded
164	Rosa Power Sup	ROSA TPP Ph-I	Private	Uttar Prac	NR	2	300	26/06/10	31/12/21	Bid Awarded
165	Rosa Power Sup	ROSA TPP Ph-I	Private	Uttar Prac	NR	3	300	28/12/11	31/10/21	Bid Awarded
166	Rosa Power Sup	ROSA TPP Ph-I	Private	Uttar Prac	NR	4	300	28/03/12	31/10/21	Bid Awarded
167	UPRVUNL	ANPARA TPS	State	Uttar Prac	NR	1	210	01/01/87	31/10/22	Bid opened
168	UPRVUNL	ANPARA TPS	State	Uttar Prac	NR	2	210	01/08/87	31/08/22	Bid opened
169	UPRVUNL	ANPARA TPS	State	Uttar Prac	NR	3	210	01/04/89	30/06/22	Bid opened
170	UPRVUNL	ANPARA TPS	State	Uttar Prac	NR	4	500	01/03/94	31/12/21	Bid opened
171	UPRVUNL	ANPARA TPS	State	Uttar Prac	NR	5	500	01/10/94	31/12/21	Bid opened
172	UPRVUNL	ANPARA TPS	State	Uttar Prac	NR	6	500	08/05/16	30/06/21	Bid Awarded
173	UPRVUNL	ANPARA TPS	State	Uttar Prac	NR	7	500	18/10/16	30/04/21	Bid Awarded
174	UPRVUNL	HARDUAGANJ TPS	State	Uttar Prac	NR	8	250	01/02/12	31/12/19	Tender specification made
175	UPRVUNL	HARDUAGANJ TPS	State	Uttar Prac	NR	9	250	10/10/13	31/12/19	Tender specification made
176	UPRVUNL	OBRA TPS	State	Uttar Prac	NR	9	200	15/03/80	31/08/22	Tender specification made
177	UPRVUNL	OBRA TPS	State	Uttar Prac	NR	10	200	06/03/79	31/10/22	Tender specification made
178	UPRVUNL	OBRA TPS	State	Uttar Prac	NR	11	200	14/03/78	31/12/22	Tender specification made
179	UPRVUNL	OBRA TPS	State	Uttar Prac	NR	12	200	29/05/81	30/06/22	Tender specification made
180	UPRVUNL	OBRA TPS	State	Uttar Prac	NR	13	200	29/07/82	30/04/22	Tender specification made
181	UPRVUNL	PARICHHA TPS	State	Uttar Prac	NR	3	210	24/11/06	30/04/22	Tender specification made
182	UPRVUNL	PARICHHA TPS	State	Uttar Prac	NR	4	210	01/12/07	30/04/22	Tender specification made
183	UPRVUNL	PARICHHA TPS	State	Uttar Prac	NR	5	250	17/07/12	28/02/22	Tender specification made
184	UPRVUNL	PARICHHA TPS	State	Uttar Prac	NR	6	250	18/04/13	31/12/21	Tender specification made
185	APGENCO	Dr. N.TATA RAO TPS	State	Andhra P	SR	7	500	08/10/09	31/12/20	Feasibility Study completed
186	APGENCO	RAYALASEEMA TPS	State	Andhra P	SR	1	210	31/03/94	31/12/21	Feasibility Study completed
187	APGENCO	RAYALASEEMA TPS	State	Andhra P	SR	2	210	25/02/95	30/09/21	Feasibility Study completed
188	APGENCO	RAYALASEEMA TPS	State	Andhra P	SR	3	210	25/01/07	30/09/20	Feasibility Study completed
189	APGENCO	RAYALASEEMA TPS	State	Andhra P	SR	4	210	20/11/07	30/06/21	Feasibility Study completed
190	APGENCO	RAYALASEEMA TPS	State	Andhra P	SR	5	210	31/12/10	30/06/20	Feasibility Study completed
191	APPDCL	DAMODARAM SANJ	State	Andhra P	SR	1	800	28/08/14	31/12/20	Feasibility Study completed
192	APPDCL	DAMODARAM SANJ	State	Andhra P	SR	2	800	17/03/15	31/12/19	Feasibility Study completed

Sr. No.	Developer	Name of Project	Sector	State	Region	Unit No	Unit Capacity	Date of Commissioning	FGD Phasing Plan	FGD Status
193	HNPCL	VIZAG TPP	Private	Andhra P	SR	1	520	27/12/15	6/30/2020	Feasibility Study completed
194	HNPCL	VIZAG TPP	Private	Andhra P	SR	2	520	30/03/16	9/30/2019	Feasibility Study completed
195	NTPC	SIMHADRI	Central	Andhra P	SR	1	500	22/02/02	31/12/21	Bid Awarded
196	NTPC	SIMHADRI	Central	Andhra P	SR	2	500	24/08/02	31/12/21	Bid Awarded
197	NTPC	SIMHADRI	Central	Andhra P	SR	3	500	29/03/11	31/12/21	Bid Awarded
198	NTPC	SIMHADRI	Central	Andhra P	SR	4	500	30/03/12	31/12/21	Bid Awarded
199	Sembcorp Energy	Sembcorp Gayatri P.L	Private	Andhra P	SR	1	660	12/11/16	31/12/21	NIT issued
200	Sembcorp Energy	Sembcorp Gayatri P.L	Private	Andhra P	SR	2	660	15/02/17	30/09/21	Bid opened
201	Sembcorp Energy	PAINAMPURAM TPP	Private	Andhra P	SR	1	660	07/02/15	31/12/21	Bid Opened
202	Sembcorp Energy	PAINAMPURAM TPP	Private	Andhra P	SR	2	660	03/09/15	30/09/21	Bid Opened
203	Adani Power Ltd.	UDUPI TPP	Private	Karnataka	SR	1	600	23/07/10	31/03/22	NIT issued
204	Adani Power Ltd.	UDUPI TPP	Private	Karnataka	SR	2	600	16/04/11	30/06/22	NIT issued
205	Jindal (Pvt Co)	TORANGALLU TPS E	Private	Karnataka	SR	1	300	23/04/09	30/06/22	Discussions with vendor is i
206	Jindal (Pvt Co)	TORANGALLU TPS E	Private	Karnataka	SR	2	300	24/08/09	30/09/22	Discussions with vendor is i
207	KPCL	BELLARY TPS	State	Karnataka	SR	1	500	03/12/07	31/12/20	NIT issued
208	KPCL	BELLARY TPS	State	Karnataka	SR	2	500	23/03/12	30/06/21	NIT issued
209	KPCL	BELLARY TPS	State	Karnataka	SR	3	700	01/03/16	31/12/21	NIT issued
210	KPCL	RAICHUR TPS	State	Karnataka	SR	1	210	29/03/85	31/03/21	Bid Awarded
211	KPCL	RAICHUR TPS	State	Karnataka	SR	2	210	02/03/86	30/06/21	Bid Awarded
212	KPCL	RAICHUR TPS	State	Karnataka	SR	3	210	30/03/91	30/09/21	Bid Awarded
213	KPCL	RAICHUR TPS	State	Karnataka	SR	4	210	29/09/94	31/12/21	Bid Awarded
214	KPCL	RAICHUR TPS	State	Karnataka	SR	5	210	31/01/99	31/03/22	Bid Awarded
215	KPCL	RAICHUR TPS	State	Karnataka	SR	6	210	22/07/99	30/06/22	Bid Awarded
216	KPCL	RAICHUR TPS	State	Karnataka	SR	7	210	11/12/02	30/09/22	Bid Awarded
217	KPCL	RAICHUR TPS	State	Karnataka	SR	8	250	26/06/10	31/12/22	Bid Awarded
218	KPCL	YERMARUS TPP	State	Karnataka	SR	1	800	29/03/16	31/12/21	Bid Awarded
219	KPCL	YERMARUS TPP	State	Karnataka	SR	2	800	29/03/17	31/12/21	Bid Awarded
220	NTPC	KUDGI	Central	Karnataka	SR	1	800	25/12/16	30/06/22	Bid Awarded
221	NTPC	KUDGI	Central	Karnataka	SR	2	800	23/03/17	30/09/22	Bid Awarded
222	Coastal Energen	MUTHIARA TPP	Private	Tamil Nad	SR	1	600	02/12/14	30/09/22	Feasibility Study Completed
223	Coastal Energen	MUTHIARA TPP	Private	Tamil Nad	SR	2	600	02/01/16	31/12/22	Feasibility Study Completed
224	NEYVELI LIGNIT	NEYVELI (EXT) TPS	Central	Tamil Nad	SR	1	210	21/10/02	30/06/21	Bid opened
225	NEYVELI LIGNIT	NEYVELI (EXT) TPS	Central	Tamil Nad	SR	2	210	22/07/03	31/12/21	Bid opened
226	NEYVELI LIGNIT	NEYVELI TPS- II	Central	Tamil Nad	SR	1	210	17/01/88	31/12/21	Bid opened
227	NEYVELI LIGNIT	NEYVELI TPS- II	Central	Tamil Nad	SR	2	210	06/02/87	30/09/21	Bid opened
228	NEYVELI LIGNIT	NEYVELI TPS- II	Central	Tamil Nad	SR	3	210	29/03/87	30/06/21	Bid opened
229	NEYVELI LIGNIT	NEYVELI TPS- II	Central	Tamil Nad	SR	4	210	30/03/91	31/03/22	Bid opened
230	NEYVELI LIGNIT	NEYVELI TPS- II	Central	Tamil Nad	SR	5	210	31/12/91	30/06/22	Bid opened
231	NEYVELI LIGNIT	NEYVELI TPS- II	Central	Tamil Nad	SR	6	210	30/10/92	30/09/22	Bid opened
232	NEYVELI LIGNIT	NEYVELI TPS- II	Central	Tamil Nad	SR	7	210	19/06/93	31/12/22	Bid opened
233	NTEC LTD.	VALLUR TPP	Central	Tamil Nad	SR	1	500	28/03/12	31/12/21	Bid Awarded
234	NTEC LTD.	VALLUR TPP	Central	Tamil Nad	SR	2	500	28/02/13	31/12/21	Bid Awarded
235	NTEC LTD.	VALLUR TPP	Central	Tamil Nad	SR	3	500	28/02/14	31/12/21	Bid Awarded
236	NLC + TANGEDCO	TUTICORIN (JV) TPP	Central	Tamil Nad	SR	1	500	10/03/15	31/12/21	Bid Awarded
237	NLC + TANGEDCO	TUTICORIN (JV) TPP	Central	Tamil Nad	SR	2	500	09/07/15	30/06/20	Bid Awarded
238	TAQA, Neyveli	TAQA, Neyveli	Private	Tamil Nad	SR	2	250	21/10/02	30/06/20	Bid Awarded
239	TANGEDCO	NORTH CHENNAI Ex	State	Tamil Nad	SR	4	600	09/03/13	31/12/19	Requested for FGD impleme
240	TANGEDCO	NORTH CHENNAI Ex	State	Tamil Nad	SR	5	600	13/09/13	30/09/20	Requested for FGD impleme
241	TANGEDCO	NORTH CHENNAI TP	State	Tamil Nad	SR	1	210	25/10/94	31/12/22	Feasibility Study completed
242	TANGEDCO	NORTH CHENNAI TP	State	Tamil Nad	SR	2	210	27/03/95	30/06/22	Feasibility Study completed
243	TANGEDCO	NORTH CHENNAI TP	State	Tamil Nad	SR	3	210	24/02/96	31/03/22	Feasibility Study completed
244	NTPC	RAMAGUNDEM STP	Central	Telangan	SR	1	200	27/10/83	31/03/22	Bid Awarded
245	NTPC	RAMAGUNDEM STP	Central	Telangan	SR	2	200	29/05/84	31/03/22	Bid Awarded
246	NTPC	RAMAGUNDEM STP	Central	Telangan	SR	3	200	13/12/84	30/06/22	Bid Awarded
247	NTPC	RAMAGUNDEM STP	Central	Telangan	SR	4	500	26/06/88	30/06/22	Bid Awarded
248	NTPC	RAMAGUNDEM STP	Central	Telangan	SR	5	500	26/03/89	30/09/22	Bid Awarded
249	NTPC	RAMAGUNDEM STP	Central	Telangan	SR	6	500	16/10/89	30/09/22	Bid Awarded
250	NTPC	RAMAGUNDEM STP	Central	Telangan	SR	7	500	26/09/04	31/12/22	Bid Awarded
251	Singareni Collierie	SINGARENI TPP	State	Telangan	SR	1	600	25/09/16	31/12/19	NIT issued
252	Singareni Collierie	SINGARENI TPP	State	Telangan	SR	2	600	02/12/16	30/09/19	NIT issued
253	TSGENCO	KAKATIYA TPS	State	Telangan	SR	1	500	27/05/10	31/03/20	Feasibility Study completed
254	TSGENCO	KAKATIYA TPS	State	Telangan	SR	2	600	31/12/15	30/06/20	Feasibility Study completed
255	TSGENCO	KOTHAGUDEM TPS	State	Telangan	SR	11	500	26/06/11	30/09/19	Feasibility Study completed
256	Bharat Aluminium	BALCO TPS	Private	Chhatisga	WR	1	300	04/06/15	30/09/21	Tender specification made
257	Bharat Aluminium	BALCO TPS	Private	Chhatisga	WR	2	300	24/03/16	30/06/21	Tender specification made
258	CSPGCL	MARWA TPS	State	Chhatisga	WR	1	500	30/03/14	30/06/21	NIT issued

Sr. No.	Developer	Name of Project	Sector	State	Region	Unit No	Unit Capacity	Date of Commissioning	FGD Phasing Plan	FGD Status
259	CSPGCL	MARWA TPS	State	Chhatisga	WR	2	500	15/07/16	31/03/21	NIT issued
260	CSPGCL	DSPM TPS	State	Chhatisga	WR	1	250	30/03/07	30/06/21	NIT issued
261	CSPGCL	DSPM TPS	State	Chhatisga	WR	2	250	11/12/07	30/09/21	NIT issued
262	CSPGCL	KORBA-WEST Ext. T	State	Chhatisga	WR	5	500	22/03/13	30/09/21	NIT issued
263	DB Power	BARADARHA TPS	Private	Chhatisga	WR	1	600	23/02/14	30/06/21	Bid Awarded
264	DB Power	BARADARHA TPS	Private	Chhatisga	WR	2	600	24/03/15	30/09/20	Bid Awarded
265	GMR	RAIKHEDA TPP	Private	Chhatisga	WR	1	685	24/02/15	30/06/20	GCEL is under stressed ass
266	GMR	RAIKHEDA TPP	Private	Chhatisga	WR	2	685	28/03/16	30/09/20	GCEL is under stressed ass
267	KORBA-WEST T	AVANTHA BHANDAR	Private	Chhatisga	WR	1	600	31/03/14	31/03/22	Tender specification made
268	KSK Mahanadi P	AKALTARA TPS	Private	Chhatisga	WR	1	600	13/08/13	31/12/21	Feasibility Study Completed
269	KSK Mahanadi P	AKALTARA TPS	Private	Chhatisga	WR	2	600	22/08/14	31/12/21	Feasibility Study Completed
270	M/s Lanko Amark	PATHADI TPP	Private	Chhatisga	WR	1	300	04/06/09	31/03/21	Tender specification made
271	M/s Lanko Amark	PATHADI TPP	Private	Chhatisga	WR	2	300	25/03/10	31/03/21	Tender specification made
272	M/s O.P.Jindal	Raigarh TPS	Private	Chhatisga	WR	1	250	02/09/07	31/03/22	NIT issued
273	M/s O.P.Jindal	Raigarh TPS	Private	Chhatisga	WR	2	250	10/02/08	31/03/22	NIT issued
274	M/s O.P.Jindal	Raigarh TPS	Private	Chhatisga	WR	3	250	06/03/08	30/06/22	NIT issued
275	M/s O.P.Jindal	Raigarh TPS	Private	Chhatisga	WR	4	250	17/06/08	30/06/22	NIT issued
276	M/s O.P.Jindal	TAMNAR TPP	Private	Chhatisga	WR	1	600	10/03/14	31/03/21	Bid opened
277	M/s O.P.Jindal	TAMNAR TPP	Private	Chhatisga	WR	2	600	30/03/14	31/12/21	Bid opened
278	M/s O.P.Jindal	TAMNAR TPP	Private	Chhatisga	WR	3	600	07/01/15	31/03/22	Bid opened
279	M/s O.P.Jindal	TAMNAR TPP	Private	Chhatisga	WR	4	600	28/03/15	30/06/22	Bid opened
280	NTPC	KORBA STPS	Central	Chhatisga	WR	1	200	28/02/83	31/12/22	Bid Awarded
281	NTPC	KORBA STPS	Central	Chhatisga	WR	2	200	31/10/83	31/12/22	Bid Awarded
282	NTPC	KORBA STPS	Central	Chhatisga	WR	3	200	17/03/84	31/12/22	Bid Awarded
283	NTPC	KORBA STPS	Central	Chhatisga	WR	4	500	31/05/87	31/12/21	Bid Awarded
284	NTPC	KORBA STPS	Central	Chhatisga	WR	5	500	25/03/88	31/12/21	Bid Awarded
285	NTPC	KORBA STPS	Central	Chhatisga	WR	6	500	26/02/89	31/12/21	Bid Awarded
286	NTPC	KORBA STPS	Central	Chhatisga	WR	7	500	25/11/10	31/12/21	Bid Awarded
287	NTPC	SIPAT STPS	Central	Chhatisga	WR	4	500	20/06/08	31/12/21	NIT issued
288	NTPC	SIPAT STPS	Central	Chhatisga	WR	5	500	01/01/09	31/12/21	NIT issued
289	NTPC	SIPAT STPS	Central	Chhatisga	WR	1	660	01/10/11	31/12/22	Bid Awarded
290	NTPC	SIPAT STPS	Central	Chhatisga	WR	2	660	25/05/12	31/12/22	Bid Awarded
291	NTPC	SIPAT STPS	Central	Chhatisga	WR	3	660	08/01/12	31/12/21	Bid Awarded
292	NTPC & Sail	BHILAI TPS	Central	Chhatisga	WR	1	250	20/04/08	31/12/22	Bid Awarded
293	NTPC & Sail	BHILAI TPS	Central	Chhatisga	WR	2	250	12/07/09	31/12/22	Bid Awarded
294	RKM Powergen F	UCHPINDA TPP	Private	Chhatisga	WR	1	360	28/10/15	31/03/22	Feasibility Study completed
295	RKM Powergen F	UCHPINDA TPP	Private	Chhatisga	WR	2	360	28/01/16	31/12/21	Feasibility Study completed
296	RKM Powergen F	UCHPINDA TPP	Private	Chhatisga	WR	3	360	12/09/17	31/12/22	Feasibility Study completed
297	SKS Power Gen.	Binjkote TPP	Private	Chhatisga	WR	1	300	25/04/17	30/09/20	Bid opened
298	TRN Energy Priv	NAWAPARA TPP	Private	Chhatisga	WR	2	300	18/04/17	30/09/20	Feasibility study completed
299	Adani Power Ltd.	MUNDRA TPS	Private	Gujarat	WR	1	330	04/08/09	31/12/22	NIT issued
300	Adani Power Ltd.	MUNDRA TPS	Private	Gujarat	WR	2	330	17/03/10	31/12/22	NIT issued
301	Adani Power Ltd.	MUNDRA TPS	Private	Gujarat	WR	3	330	02/08/10	30/09/22	NIT issued
302	Adani Power Ltd.	MUNDRA TPS	Private	Gujarat	WR	4	330	20/12/10	30/09/22	NIT issued
303	Adani Power Ltd.	MUNDRA TPS	Private	Gujarat	WR	5	660	26/12/10	30/06/22	NIT issued
304	Adani Power Ltd.	MUNDRA TPS	Private	Gujarat	WR	6	660	20/07/11	31/03/22	NIT issued
305	Essar Gujarat	SALAYA TPP	Private	Gujarat	WR	1	600	04/01/12	30/06/21	Tender specification made
306	Essar Gujarat	SALAYA TPP	Private	Gujarat	WR	2	600	15/06/12	31/03/21	Tender specification made
307	GSECL	GANDHI NAGAR TPS	State	Gujarat	WR	3	210	20/03/90	31/12/21	Feasibility Study completed
308	GSECL	GANDHI NAGAR TPS	State	Gujarat	WR	4	210	20/07/91	31/12/21	Feasibility Study completed
309	GSECL	GANDHI NAGAR TPS	State	Gujarat	WR	5	210	17/03/98	31/12/21	Feasibility Study completed
310	GSECL	KUTCH LIG. TPS	State	Gujarat	WR	1	70	29/03/90	31/12/21	LoI Placed
311	GSECL	KUTCH LIG. TPS	State	Gujarat	WR	2	70	25/03/91	31/12/21	LoI Placed
312	GSECL	KUTCH LIG. TPS	State	Gujarat	WR	3	75	31/03/97	31/12/21	Feasibility Study completed
313	GSECL	SIKKA REP. TPS	State	Gujarat	WR	3	250	29/03/15	31/01/22	Bid opened
314	GSECL	SIKKA REP. TPS	State	Gujarat	WR	4	250	25/09/15	31/01/22	Bid opened
315	GSECL	UKAI TPS	State	Gujarat	WR	3	200	21/01/79	31/12/21	Feasibility Study completed
316	GSECL	UKAI TPS	State	Gujarat	WR	4	200	28/03/79	31/12/21	Feasibility Study completed
317	GSECL	UKAI TPS	State	Gujarat	WR	5	210	30/01/85	31/12/21	Feasibility Study completed
318	GSECL	UKAI TPS	State	Gujarat	WR	6	500	05/03/13	31/03/22	NIT issued
319	GSECL	WANAKBORI TPS	State	Gujarat	WR	1	210	23/03/82	31/12/21	Feasibility Study completed
320	GSECL	WANAKBORI TPS	State	Gujarat	WR	2	210	15/01/83	31/12/21	Feasibility Study completed
321	GSECL	WANAKBORI TPS	State	Gujarat	WR	3	210	15/03/84	31/12/21	Feasibility Study completed
322	GSECL	WANAKBORI TPS	State	Gujarat	WR	4	210	09/03/86	31/12/21	Feasibility Study completed
323	GSECL	WANAKBORI TPS	State	Gujarat	WR	5	210	23/09/86	31/12/21	Feasibility Study completed

Sr. No.	Developer	Name of Project	Sector	State	Region	Unit No	Unit Capacity	Date of Commissioning	FGD Phasing Plan	FGD Status
324	GSECL	WANAKBORI TPS	State	Gujarat	WR	6	210	18/11/87	31/12/21	Feasibility Study completed
325	GSECL	WANAKBORI TPS	State	Gujarat	WR	7	210	31/12/98	31/12/21	Feasibility Study completed
326	Tata Power (CGF)	MUNDRA UMTTP	Private	Gujarat	WR	1	800	07/03/12	30/06/20	Bid Awarded
327	Tata Power (CGF)	MUNDRA UMTTP	Private	Gujarat	WR	2	800	30/07/12	31/03/21	Bid Awarded
328	Tata Power (CGF)	MUNDRA UMTTP	Private	Gujarat	WR	3	800	27/10/12	30/06/21	Bid Awarded
329	Tata Power (CGF)	MUNDRA UMTTP	Private	Gujarat	WR	4	800	21/01/13	31/03/22	Bid Awarded
330	Tata Power (CGF)	MUNDRA UMTTP	Private	Gujarat	WR	5	800	22/03/13	31/03/22	Bid Awarded
331	Torrent Power Ge	SABARMATI	Private	Gujarat	WR	1	120	12/10/78	31/12/22	NIT issued
332	Torrent Power Ge	SABARMATI	Private	Gujarat	WR	2	121	31/12/84	31/12/22	NIT issued
333	Torrent Power Ge	SABARMATI	Private	Gujarat	WR	3	121	28/09/88	31/12/22	NIT issued
334	ESSAR power	MAHAN TPP	Private	Madhya P	WR	1	600	24/02/13	31/12/20	Feasibility study under proce
335	Jaiprakash Power	NIGRI TPP	Private	Madhya P	WR	1	660	29/08/14	30/06/20	NIT issued
336	Jaiprakash Power	NIGRI TPP	Private	Madhya P	WR	2	660	27/02/15	30/09/20	NIT issued
337	Jhabua Power Lt	SEIONI TPP	Private	Madhya P	WR	1	600	22/03/16	31/03/20	Feasibility Study completed
338	MB Power	ANUPPUR TPP	Private	Madhya P	WR	1	600	20/04/15	31/03/22	Bid opened
339	MB Power	ANUPPUR TPP	Private	Madhya P	WR	2	600	30/03/16	30/06/22	Bid opened
340	MPPGCL	AMARKANTAK EXT	State	Madhya P	WR	5	210	15/06/08	31/03/21	Feasibility Study completed
341	MPPGCL	SANJAY GANDHI TP	State	Madhya P	WR	1	210	26/03/93	31/03/21	Feasibility Study completed
342	MPPGCL	SANJAY GANDHI TP	State	Madhya P	WR	2	210	27/03/93	31/03/21	Feasibility Study completed
343	MPPGCL	SANJAY GANDHI TP	State	Madhya P	WR	3	210	28/02/99	30/06/21	Feasibility Study completed
344	MPPGCL	SANJAY GANDHI TP	State	Madhya P	WR	4	210	23/11/99	30/06/21	Feasibility Study completed
345	MPPGCL	SANJAY GANDHI TP	State	Madhya P	WR	5	500	18/06/07	31/03/21	Feasibility Study completed
346	MPPGCL	SATPURA TPS	State	Madhya P	WR	10	250	22/03/13	31/03/21	Feasibility Study completed
347	MPPGCL	SATPURA TPS	State	Madhya P	WR	11	250	25/12/13	31/03/21	Feasibility Study completed
348	MPPGCL	SHRI SINGHAJI TPP	State	Madhya P	WR	1	600	18/11/13	31/03/21	Bid opened
349	MPPGCL	SHRI SINGHAJI TPP	State	Madhya P	WR	2	600	15/10/14	31/03/21	Bid opened
350	MPPGCL	SHRI SINGHAJI TPP	State	Madhya P	WR	3	660	18/11/18	30/09/22	Bid opened
351	MPPGCL	SHRI SINGHAJI TPP	State	Madhya P	WR	4	660	27/03/19	30/09/22	Bid opened
352	NTPC	VINDHYACHAL STPS	Central	Madhya P	WR	1	210	10/10/87	31/12/22	Bid Awarded
353	NTPC	VINDHYACHAL STPS	Central	Madhya P	WR	2	210	23/07/88	31/12/22	Bid Awarded
354	NTPC	VINDHYACHAL STPS	Central	Madhya P	WR	3	210	03/02/89	31/12/22	Bid Awarded
355	NTPC	VINDHYACHAL STPS	Central	Madhya P	WR	4	210	26/12/89	31/12/22	Bid Awarded
356	NTPC	VINDHYACHAL STPS	Central	Madhya P	WR	5	210	31/03/90	31/12/22	Bid Awarded
357	NTPC	VINDHYACHAL STPS	Central	Madhya P	WR	6	210	01/02/91	31/12/22	Bid Awarded
358	NTPC	VINDHYACHAL STPS	Central	Madhya P	WR	7	500	03/03/99	30/06/21	Bid Awarded
359	NTPC	VINDHYACHAL STPS	Central	Madhya P	WR	8	500	26/02/00	30/06/21	Bid Awarded
360	NTPC	VINDHYACHAL STPS	Central	Madhya P	WR	9	500	27/07/06	30/09/21	Bid Awarded
361	NTPC	VINDHYACHAL STPS	Central	Madhya P	WR	10	500	08/03/07	30/09/21	Bid Awarded
362	NTPC	VINDHYACHAL STPS	Central	Madhya P	WR	11	500	14/06/12	31/12/21	Bid Awarded
363	NTPC	VINDHYACHAL STPS	Central	Madhya P	WR	12	500	22/03/13	31/12/21	Bid Awarded
364	Reliance Power L	SASAN UMTTP	Private	Madhya P	WR	1	660	30/05/13	30/09/21	Bid Awarded
365	Reliance Power L	SASAN UMTTP	Private	Madhya P	WR	2	660	18/12/13	30/06/21	Bid Awarded
366	Reliance Power L	SASAN UMTTP	Private	Madhya P	WR	3	660	21/05/14	31/03/22	Bid Awarded
367	Reliance Power L	SASAN UMTTP	Private	Madhya P	WR	4	660	25/03/14	31/03/22	Bid Awarded
368	Reliance Power L	SASAN UMTTP	Private	Madhya P	WR	5	660	24/08/14	31/12/21	Bid Awarded
369	Reliance Power L	SASAN UMTTP	Private	Madhya P	WR	6	660	19/03/15	30/09/21	Bid Awarded
370	Adani Power Ma	TIRORA TPS	Private	Maharash	WR	1	660	11/09/12	31/03/22	NIT issued
371	Adani Power Ma	TIRORA TPS	Private	Maharash	WR	2	660	25/03/13	31/12/21	NIT issued
372	Adani Power Ma	TIRORA TPS	Private	Maharash	WR	3	660	10/06/13	01/10/21	NIT issued
373	Adani Power Ma	TIRORA TPS	Private	Maharash	WR	4	660	23/03/14	01/07/21	NIT issued
374	Adani Power Ma	TIRORA TPS	Private	Maharash	WR	5	660	25/09/14	31/03/21	NIT issued
375	Dhariwal Infrastru	DHARIWAL TPP	Private	Maharash	WR	1	300	03/11/13	31/03/22	Feasibility Study completed
376	Dhariwal Infrastru	DHARIWAL TPP	Private	Maharash	WR	2	300	28/05/14	31/03/22	Feasibility Study completed
377	GMR emco ENER	EMCO WARORA TPS	Private	Maharash	WR	1	300	07/02/13	31/03/22	NIT issued
378	GMR emco ENER	EMCO WARORA TPS	Private	Maharash	WR	2	300	27/08/13	31/03/22	NIT issued
379	MAHAGENCO	BHUSAWAL TPS	State	Maharash	WR	3	210	18/09/82	31/03/21	Feasibility Study Carried Ou
380	MAHAGENCO	BHUSAWAL TPS	State	Maharash	WR	4	500	07/03/12	31/03/21	Bid opened
381	MAHAGENCO	BHUSAWAL TPS	State	Maharash	WR	5	500	30/03/12	31/03/21	Bid opened
382	MAHAGENCO	CHANDRAPUR STPS	State	Maharash	WR	3	210	03/05/85	31/03/21	Feasibility Study Carried Ou
383	MAHAGENCO	CHANDRAPUR STPS	State	Maharash	WR	4	210	08/03/86	31/03/21	Feasibility Study Carried Ou
384	MAHAGENCO	CHANDRAPUR STPS	State	Maharash	WR	5	500	22/03/91	31/03/21	Bid opened
385	MAHAGENCO	CHANDRAPUR STPS	State	Maharash	WR	6	500	11/03/92	31/03/21	Bid opened
386	MAHAGENCO	CHANDRAPUR STPS	State	Maharash	WR	7	500	01/10/97	31/03/21	Bid opened
387	MAHAGENCO	CHANDRAPUR STPS	State	Maharash	WR	8	500	29/03/15	31/03/21	Bid opened
388	MAHAGENCO	CHANDRAPUR STPS	State	Maharash	WR	9	500	21/03/16	31/03/20	Bid opened
389	MAHAGENCO	KHAPARKHEDA TPS	State	Maharash	WR	1	210	26/03/89	31/03/21	Feasibility Study Carried Ou

Sr. No.	Developer	Name of Project	Sector	State	Region	Unit No	Unit Capacity	Date of Commissioning	FGD Phasing Plan	FGD Status
390	MAHAGENCO	KHAPARKHEDA TPS	State	Maharashtra	WR	2	210	08/01/90	31/03/21	Feasibility Study Carried Out
391	MAHAGENCO	KHAPARKHEDA TPS	State	Maharashtra	WR	3	210	31/05/00	31/03/21	Feasibility Study Carried Out
392	MAHAGENCO	KHAPARKHEDA TPS	State	Maharashtra	WR	4	210	07/01/01	31/03/21	Feasibility Study Carried Out
393	MAHAGENCO	KHAPARKHEDA TPS	State	Maharashtra	WR	5	500	05/08/11	31/03/21	Bid opened
394	MAHAGENCO	KORADI TPS	State	Maharashtra	WR	6	210	30/03/82	31/03/21	Feasibility Study Carried Out
395	MAHAGENCO	KORADI TPS	State	Maharashtra	WR	7	210	13/01/83	31/03/21	Feasibility Study Carried Out
396	MAHAGENCO	KORADI TPS	State	Maharashtra	WR	8	660	30/03/15	31/03/21	Bid opened
397	MAHAGENCO	KORADI TPS	State	Maharashtra	WR	9	660	15/03/16	31/03/21	Bid opened
398	MAHAGENCO	KORADI TPS	State	Maharashtra	WR	10	660	28/12/16	31/12/20	Bid opened
399	MAHAGENCO	NASIK TPS	State	Maharashtra	WR	3	210	26/04/79	31/03/21	Feasibility Study Carried Out
400	MAHAGENCO	NASIK TPS	State	Maharashtra	WR	4	210	10/07/80	31/03/21	Feasibility Study Carried Out
401	MAHAGENCO	NASIK TPS	State	Maharashtra	WR	5	210	30/01/81	31/03/21	Feasibility Study Carried Out
402	MAHAGENCO	PARLI TPS	State	Maharashtra	WR	6	250	16/02/07	31/03/21	Feasibility Study Carried Out
403	MAHAGENCO	PARLI TPS	State	Maharashtra	WR	7	250	10/02/10	31/03/21	Feasibility Study Carried Out
404	MAHAGENCO	PARLI TPS	State	Maharashtra	WR	8	250	30/03/16	31/03/21	Feasibility Study Carried Out
405	NTPC	MOUDA TPS	Central	Maharashtra	WR	1	500	19/04/12	31/12/21	Bid Awarded
406	NTPC	MOUDA TPS	Central	Maharashtra	WR	2	500	29/03/13	31/12/21	Bid Awarded
407	NTPC	MOUDA TPS	Central	Maharashtra	WR	3	660	28/03/16	31/12/21	Bid Awarded
408	NTPC	MOUDA TPS	Central	Maharashtra	WR	4	660	18/03/17	31/12/20	Bid Awarded
409	NTPC	SOLAPUR	Central	Maharashtra	WR	1	660	07/04/17	31/12/20	Bid Awarded
410	Ratan Power	NASIK (P) TPS	Private	Maharashtra	WR	1	270	25/02/14	31/03/21	Bids under Evaluation
411	Ratan Power	NASIK (P) TPS	Private	Maharashtra	WR	2	270	15/02/17	31/03/21	Feasibility study under progress
412	Ratan Power	NASIK (P) TPS	Private	Maharashtra	WR	3	270	14/04/17	31/12/22	Feasibility study under progress
413	Ratan Power	NASIK (P) TPS	Private	Maharashtra	WR	4	270	19/05/17	31/12/22	Feasibility study under progress
414	Ratan Power	NASIK (P) TPS	Private	Maharashtra	WR	5	270	30/05/17	31/12/22	Feasibility study under progress
415	Vidarbha Industri	BUTIBORI TPP	Private	Maharashtra	WR	1	300	17/08/12	30/06/21	NIT issued
416	Vidarbha Industri	BUTIBORI TPP	Private	Maharashtra	WR	2	300	19/03/13	31/03/21	NIT issued
417	Wardha P C P L	WARDHA WARORA	Private	Maharashtra	WR	1	135	05/06/10	30/09/21	NIT issued
418	Wardha P C P L	WARDHA WARORA	Private	Maharashtra	WR	2	135	10/10/10	30/09/21	NIT issued
419	Wardha P C P L	WARDHA WARORA	Private	Maharashtra	WR	3	135	21/01/11	31/12/21	NIT issued
420	Wardha P C P L	WARDHA WARORA	Private	Maharashtra	WR	4	135	30/04/11	31/12/21	NIT issued
421	NTPC	KUDGI	Central	Karnataka	SR	3	800	12/03/18	31/12/22	Bid Awarded
422	NTPC	Lara STPP	Central	Chhatisgarh	WR	1	800	23/03/18	31/12/22	Bid Awarded
423	NTPC	Meja STPP	Central	Uttar Pradesh	NR	1	660	31/03/18	31/12/22	Bid Awarded
424	APGENCO	Rayalaseema TPP St	State	Andhra Pradesh	SR	6	600	12/03/18	31/12/22	Feasibility Study completed
425	NTPC	Barauni TPS Extn.	Central	Bihar	ER	8	250	11/01/18	31/12/22	NIT issued
426	NTPC	Barauni TPS Extn.	Central	Bihar	ER	9	250	31/03/18	31/12/22	NIT issued
427	KSK Mahandi Power	AKALTARA TPS	Private	Chhatisgarh	WR	3	600	18/01/18	31/12/22	NIT issued
428	SKS Power Gen.	Binjkote TPP	Private	Chhatisgarh	WR	2	300	28/03/18	30/09/20	Bid opened
429	Shirpur Power Pvt	Shirpur TPP	Private	Maharashtra	WR	1	150	28/09/17	31/12/22	Feasibility study under progress
430	India Power Corp	India Power TPP	Private	West Bengal	ER	2	150	31/12/17	31/12/22	Feasibility study under progress
431	PSEB	ROPAR TPS	State	Punjab	NR	3	210	31/03/88	31/12/19	NIT issued
432	PSEB	ROPAR TPS	State	Punjab	NR	4	210	29/01/89	31/12/19	NIT issued
433	PSEB	ROPAR TPS	State	Punjab	NR	6	210	30/03/93	31/12/19	NIT issued
434	PSEB	ROPAR TPS	State	Punjab	NR	5	210	29/03/92	31/12/19	NIT issued
435	NTPC	TANDA TPS	Central	Uttar Pradesh	NR	1	110	21/03/88	31/12/20	Bid Awarded
436	NTPC	TANDA TPS	Central	Uttar Pradesh	NR	2	110	11/03/89	01/01/21	Bid Awarded
437	NTPC	TANDA TPS	Central	Uttar Pradesh	NR	3	110	28/03/90	01/01/21	NIT issued
438	NTPC	TANDA TPS	Central	Uttar Pradesh	NR	4	110	20/02/98	01/01/21	NIT issued
439	NTPC	KHARGONE STPP	Central	Madhya Pradesh	WR	1	660	29/09/19	31/07/21	Bid Awarded
440	NTPC	BONGAIGAON	Central	Assam	NER	1	250	22/06/15	30/12/22	Bid Awarded
441	NTPC	BONGAIGAON	Central	Assam	NER	2	250	22/03/17	30/12/22	Bid Awarded
442	NTPC	BONGAIGAON	Central	Assam	NER	3	250	23/03/19	30/12/22	Bid Awarded
443	NTPC	TALCHER (OLD) TPS	Central	Odisha	ER	1	60	17/12/67	31/12/21	NIT issued
444	NTPC	TALCHER (OLD) TPS	Central	Odisha	ER	2	60	28/03/68	01/01/22	NIT issued
445	NTPC	TALCHER (OLD) TPS	Central	Odisha	ER	3	60	11/07/68	01/01/22	NIT issued
446	NTPC	TALCHER (OLD) TPS	Central	Odisha	ER	4	60	11/04/69	01/01/22	NIT issued
447	NTPC	TALCHER (OLD) TPS	Central	Odisha	ER	5	110	24/03/82	01/01/22	NIT issued
448	NTPC	TALCHER (OLD) TPS	Central	Odisha	ER	6	110	24/03/83	01/01/22	NIT issued