



## Government of India विद्युत मंत्रालय

# **Ministry of Power** केन्द्रीय विद्युत प्राधिकरण

# Central Electricity Authority पावर कम्युनिकेशन डवलप्मेंट प्रभाग

**Power Communication Development Division** 

No. CEA/PCD/105<sup>th</sup> CLPTCC Meeting/2017/

Date: 03-November-2017

To,

All Central PTCC Members

(As per attached list)

Subject: Additional agenda points 105th Central Level Power and Telecommunication Committee (CLPTCC) meeting -reg:

Sir,

In continuation to our letter of even no. dated 1st November 2017, the additional Agenda points received from, Powergrid (PGCIL, SR-II and NR-I), TSTRANSCO (Transmission Corporation of Telangana Limited) are attached.

Director.

### Additional Agenda Points for 105th CLPTCC meeting to be held at Kochi on 10.11.2017

### C.12. Agenda from TSTRANSCO (Transmission Corporation of Telangana Limited.)

Transmission Corporation of Telangana Limited vide letter No. CPT 320/ SE-Cont/F.105<sup>th</sup> CLPTCC/D.No. 2621/2017 dated 01.11.2017 (copy enclosed as **Annexure-XIV**) has sent agenda for the meeting.

Members may deliberate

### C.13. Agenda from PGCIL, SRTS-II

PGCIL, SRTS-II vide mail dated 02/11/2017 (copy enclosed as **Annexure-XV**) has sent agenda for the meeting.

Members may deliberate

### C.14. Agenda from PGCIL, NR-I

PGCIL, NR-I vide mail dated 03/11/2017 (copy enclosed as **Annexure-XVI**) has sent agenda for the meeting.

Members may deliberate

### C.15. Processing of PTCC proposal of 400kV Samba-Amargarh D/C T/L

The PTCC proposal of 400 kV D/C Samba-Amargarh T/L line (Jammu& Kashmir) is pending. The Project Manager NRSS XXIX transmission, Jammu submitted Google map in place of GT sheets. DE(NZ), BSNL, QA & Inspection Circle, New Delhi after discussions with CEA, wrote letter to Project Manager, NRSS XXIX transmission Ltd, Jammu that if it is not possible to submit GT sheets a line diagram map with proper marking of power line can be submitted with an undertaking in support of the line diagram.

Project Manager, NRSS XXIX transmission Ltd, Jammu has neither submitted GT sheet of power line nor line diagram map so far, and the case is stillpending.

In view of the **geographic sensitivity of Jammu and Kashmir region** it is suggested that NRSS XXIX transmission Ltd, Jammu may form a team of officers from BSNL and CEA to have a site visit and the marking/ details required for the induced voltage calculations could be carried out at the site itself so that CEA is in a position to compute induced voltage. Members may deliberate

### By Regd. Post with Ack. Due.

### TRANSMISSION CORPORATION OF TELANGANA LIMITED

From:

The Chief Engineer,

Construction,

TSTRANSCO,

Vidyut Soudha,

Hyderabad -500 082.

Telefax: 040 - 23323565.

To

The Divisional Engineer (Telecom),

Telecom (T&D Circle)

Bharat Sanchar Nigam Ltd.,

1<sup>st</sup> Floor, Rajbhavan Exchange,

26, Sardarpatel Road, Guindy,

Chennai - 600 032.

# Lr.No. CPT 320/SE-Const/ F.105th CLPTCC/ D.No. 2621 /2017, Dt: 01 .10.2017.

Sir,

Sub: - TSTransco - Agenda points for next (105<sup>th</sup>) CLPTCC Meeting -submitted - Reg.

Ref:- CEA/PCD/105<sup>th</sup> CLPTCC Meeting/2017/1955 Dt: 03.10.2017

\* \* \*

Please refer to the letter dated :03.10.2017 regarding the subject cited above, the following routes are pending for want of PTCC route approval/clearances as on 24.10.2017, which may discussed as part of agenda items for early clearance as the lines are nearing completion.

SNO	Req NO	Work Order No.	Name of the Line	Date of
				uploaded
				on portal
1.	100756	STS211020161318	220 KV Multi Circuit LILO line to	04.07.2016
			proposed 220KV SS Mahabubabad from	
			Existing 220KV Budidampadu -	
			Warangal DC Line in Warangal Dist.	
2.	102579	STS190420171650	220kV Multi circuit line from LILO of	19.04.2016
			220kV Dindi-Bonguluru DC line to	
			proposed 400/220kV SS Maheshwaram	
			in Ranga Reddy Dist	
3	102821	STS250520171679	220kV MC/DC line from proposed	25.05.2016
			400/220KV Maheshwaram SS to 220kV	
			Fabcity SS in Ranga Reddy District	

Yours faithfully,

CHIEF ENGINEER
CONSTRUCTION

Copy to:

The Chief Engineer, Central Electricity Authority & Co-chairman, Central PTCC, PCDD, NRPC Complex, Shaheed Jeet Singh Marg, Katwaria Sarai, New Delhi – 110016.

# Agenda from Power Grid Corporation of India Ltd, SRTS-II, Bangalore for 105<sup>th</sup> Central Level PTCC meeting on 10<sup>th</sup> November 2017 at Kochi, Kerala.

# For Karnataka State:

Name of Transmission Line /	PTCC Status	PTCC file #
Scheme		
400 kV D/C Pavagada - Hiriyur	Application submitted on 12.04.17, resubmitted on 15.05.17.	Ref: 102828
transmission line (Ultra Mega	South Western Railways NOC issued on 18.07.17	SKT - 1697
Solar Park - Phase 1) (Karnataka)	Directorate General of Signals NOC issued on 06.07.17	Ţ
	21.08.17.	
	Proposal pending at CEA, New Delhi for I.V. Calculation	
400kV D/C Hiriyur-Mysore line	➢ Application submitted on 08.07.17.	Ref: 103278
(Ultra Mega Solar Park - Phase 2)	➤ Field level marking in progress	SKT -1739
(Karnataka)		
LILO of 400kV Bellary PS -	➤ Application submitted on 18.04.2017, resubmitted on 25.05.17.	Ref: 103164
Madhugiri D/C (KPTCL) line at	South Western Railways NOC issued on 18.07.17	SAP - 1711
Tumkur PS (Pavagada)	Directorate General of Signals NOC issued on 24.08.17	
(Ultra Mega Solar Park - Phase 1)	PTCC Chennai issued letter to CEA for I.V. calculation on	
(Karnataka)	21.08.17.	
	CEA issued I.V. calculation & NOC on 30.08.17	
	Route approval obtained on 15.09.17. Clarification sought by	
	PTCC Chennai on 29.09.17, replied on 05.10.17.	
	Energization approval received KTK portion on 13.10.17	
	Energization approval for Andhra Pradesh portion in pending at	
	BSNL Vijayawada.	

# For Tamil Nadu State:

Scheme  LILO of 230 kV \$/C Neyveli -	Manager C		
Dofr 230 kV S/C Neyveli - > Application submitted on 28.07.17  Nour line at Karaikal (TN) > Southern Railways letter sent to CEA on 16.09.17 for I.V. calculation.  Nour line at Karaikal (TN) > Southern Railways letter sent to CEA on 16.09.17 for I.V. calculation.  Nour line at Karaikal (TN) > Southern Railways letter sent to CEA on 16.09.17 for I.V. calculation.  Nour line at Karaikal (TN) > Directorate General of Signals issued NOC on 24.08.17.  Nour line at Karaikal (TN) > Application submitted on 99.09.2017.  Nour line at Karaikal (TN) > Directorate General of Signals issued NOC on 24.08.17.  Nour line at Karaikal (TN) > Application submitted on 99.09.2017.  Nour line at Karaikal (TN) > Field level marking in progress by SSA Tuticorin  Nour line at Karaikal (TN) > Field level marking in progress by SSA Tuticorin  Nour line at Karaikal (TN) > Field level marking in progress by SSA Tuticorin  Nour line at Karaikal (TN) > Field level marking in progress by SSA Tuticorin  Nour line at Karaikal (TN) > Field level marking in progress by SSA Tuticorin  Nour line at Karaikal (TN) > Application submitted on 99.02.17  Nour line at Karaikal (TN) > Application submitted on 19.09.17  Nour line at Karaikal (TN) > Application submitted on 19.09.17  Nour line at Karaikal (TN) > Application submitted on 19.09.17  Nour line at Karaikal (TN) > Application submitted on 19.09.17  Nour line at Karaikal (NOC on 19.01.17  Nour line at Karaikal	Scheme / Iransmission Line /	PTCC Status	PTCC file #
nour line at Karaikal (TN)  > Southern Railways letter sent to CEA on 16.09.17 for I.V. calculation.  > Directorate General of Signals issued NOC on 24.08.17.  > Application submitted on 09.09.2017.    Southern Railways issued NOC on 19.09.17   Southern Railways issued NOC on 19.09.17   Application submitted 07.11.12   SWR Hubli issued NOC on 30.01.15   RAC received on 13.02.15   RAC received on 13.02.15   Energization approval received on 14.09.17 for Karnataka Portion Railways Hubli issued clearance 18.04.17.    Application submitted on 21.04.17 even though NO PROTECTION involved). Matter taken up in SLPTCC. TN held on 14.09.17 Status group in SLPTCC. TN held on 14.09.17 Status Protection on 15.08.17 for Martia Protection on 15.08.18 form 15.09 form 1	LILO of 230 kV S/C Neyveli -		Rof: 102225
> Directorate General of Signals issued NOC on 24.08.17.    KV 2xD/C (Quad)   > Application submitted on 09.09.2017.   icorin new GIS-Tuticorin   > Field level marking in progress by SSA Tuticorin   > Southern Railways issued NOC on 19.09.17   > Application submitted 07.11.12   > Application submitted 07.11.12   > Application submitted 07.11.12   > WIR Hubli issued NOC on 30.01.15   > WIR Hubli issued NOC on 30.01.15   > Energization approval received on 14.08.17 for Karnataka Portion   > TN portion: Energization Approval pending for correction in Exchange name. Matter taken up in SLPTCC, TN held on 14.09.17. Status quo prevails.   > Application submitted on 20.10.15   > Southern Railway issued clearance on 04.12.15 & South Western Railway issued clearance on 04.12.15 & South Western Railway issued clearance 18.04.17   > CEA issued IV calculation on 21.03.17   > CEA issued IV calculation on 21.03.17   > Energization approval received on 05.08.17 for Karnataka Portion Dharmapuri SSA from 21.04.17 even though NO PROTECTION involved).   Matter taken up in SLPTCC TN held on 14.09.17 Status quo prevails.   > CEA issued IV calculation on 21.03.17   > CEA issued IV calculation on 21.04.17   >	Bahour line at Karaikal (TN)		STN - 1767
icorin new GIS-Tuticorin  ine  ine  een Energy Corridor) (TN)  Application submitted on 09.09.2017.  ** Field level marking in progress by SSA Tuticorin  ** Southern Railways issued NOC on 19.09.17  ** Application submitted 07.11.12  ** Application approval received on 14.08.17 for Karnataka Portion  ** TN portion: Energization Approval pending for correction in Exchange name. Matter taken up in SLPTCC, TN held on 14.09.17. Status quo prevails.  ** Application submitted on 20.10.15  ** Application approval received on 04.12.15 & South Western Railway issued clearance and 18.04.17.  ** Directorate General of Signals issued NOC on 09.01.17  ** Energization approval Pending (for want of Form F from Dharmapuri SSA from 21.04.17 even though NO PROTECTION involved).  ** Matter taken up in SLPTCC. TN held on 14.09.17. Status quo  ** TN Portion: Energization approval Pending (for want of Form F from Dharmapuri SSA from 21.04.17 even though NO PROTECTION involved).			
icorin new GIS-Tuticorin  Field level marking in progress by SSA Tuticorin  Southern Railways issued NOC on 19.09.17  *** Directorate General of Signals issued NOC on 13.10.17  *** Application submitted 07.11.12  ** Application submitted 07.11.12  *** Application submitted 07.11.12  *** PRAC received on 13.02.15  ** RAC received on 13.02.15  *** TN portion: Energization Approval pending for correction in Exchange name. Matter taken up in SLPTCC, TN held on 14.09.17. Status quo prevails.  *** Application submitted on 20.10.15  *** Application approval pending for correction in Exchange name. Matter taken up in SLPTCC, TN held on 05.08.17 for Karnataka Portion  *** TN Portion: Energization approval Pending (for want of Form F from Dharmapuri SSA from 21.04.17 even though NO PROTECTION involved).  Matter taken up in SLPTCC. TN held on 14.09 17 Status quo  *** TN Portion: Energization approval Pending (for want of Form F from Dharmapuri SSA from 21.04.17 even though NO PROTECTION involved).	400 kV 2xD/C (Quad)		Ref: 103//6
ine  > Southern Railways issued NOC on 19.09.17    Directorate General of Signals issued NOC on 13.10.17   Application submitted 07.11.12   Application submitted 07.11.12   Application submitted 07.11.12   RAC received on 13.02.15   Application approval received on 14.08.17 for Karnataka Portion prevails.   Application submitted on 20.10.15   Application submitted on 20.10.15   Application submitted on 20.10.15   Southern Railway issued clearance on 04.12.15 & South Western Railways Hubli issued clearance 18.04.17.   Directorate General of Signals issued NOC on 09.01.17   RAC received on 21.04.17   RAC received on 21.04.17 even though NO PROTECTION involved).  Matter taken up in SLPTCC. TN held on 14.09.17 Status gue prevails   Application approval received on 05.08.17 for Karnataka Portion provails on 14.09.17 Status gue prevails   Application approval Pending (for want of Form F from Dharmapuri SSA from 21.04.17 even though NO PROTECTION involved).	Tuticorin new GIS-Tuticorin	Field level marking in progress by SSA Tuticorin	STN - 1997
een Energy Corridor) (TN)  Directorate General of Signals issued NOC on 13.10.17  kV Dharmapuri –  Application submitted 07.11.12  Butter taken up in SLPTCC, TN held on 14.09.17. Status quo prevails.  Pace Rac received on 13.02.15  Application approval received on 14.08.17 for Karnataka Portion prevails.  Application approval received on 14.09.17. Status quo prevails.  Application submitted on 20.10.15  Application approval received on 04.12.15 & South Western Railways Hubli issued clearance on 04.12.15 & South Western Railways Hubli issued clearance 18.04.17.  Application approval received on 04.12.15 & South Western Railways Hubli issued clearance 18.04.17.  Face received on 21.04.17  Face received on 21.04.17  To Portion: Energization approval Pending (for want of Form F from Dharmapuri SSA from 21.04.17 even though NO PROTECTION involved).  Matter taken up in SLPTCC. TN held on 14.09.17 Status quo prevails.	SS line	Southern Railways issued NOC on 19.09.17	7007 - MILC
kV Dharmapuri —  Application submitted 07.11.12  by SWR Hubli issued NOC on 30.01.15  color RAC received on 13.02.15  RAC received on 13.02.15  To portion: Energization Approval pending for correction in Exchange name. Matter taken up in SLPTCC, TN held on 14.09.17. Status quo prevails.  kV Dharmapuri -  Application submitted on 20.10.15  kV Dharmapuri -  Application submitted on 20.10.15  Southern Railway issued clearance on 04.12.15 & South Western Railway issued clearance 18.04.17.  Directorate General of Signals issued NOC on 09.01.17  RAC received on 21.04.17  RAC received on 21.04.17  RAC received on 21.04.17  TN Portion: Energization approval Pending (for want of Form F from Dharmapuri SSA from 21.04.17 even though NO PROTECTION involved).  Matter taken up in SLPTCC. TN held on 14.09 17 Status quo  Matter taken up in SLPTCC. TN held on 14.09 17 Status quo  Matter taken up in SLPTCC. TN held on 14.09 17 Status quo  Matter taken up in SLPTCC. TN held on 14.09 17 Status quo	(Green Energy Corridor) (TN)		
## ACC received on 13.02.15	765 kV Dharmapuri –	Application submitted 07.11.12	KNK/3751
<ul> <li>(PGCIL)</li> <li>➤ RAC received on 13.02.15</li> <li>&amp; Karnataka)</li> <li>➤ Energization approval received on 14.08.17 for Karnataka Portion         <ul> <li>➤ TN portion: Energization Approval pending for correction in Exchange name. Matter taken up in SLPTCC, TN held on 14.09.17. Status quo prevails.</li> </ul> </li> <li>★ Application submitted on 20.10.15</li> <li>★ Southern Railway issued clearance on 04.12.15 &amp; South Western Railways Hubli issued clearance 18.04.17.</li> <li>★ MTL TBCB)</li> <li>★ CEA issued IV calculation on 21.03.17.</li> <li>★ RAC received on 21.04.17</li> <li>★ Energization approval received on 05.08.17 for Karnataka Portion Dharmapuri SSA from 21.04.17 even though NO PROTECTION involved).</li> <li>Matter taken up in SLPTCC. TN held on 14.09.17 Status quo</li> </ul>	Madhugiri S/C Transmission	➤ SWR Hubli issued NOC on 30.01.15	MAIN/ Z/ SI
& Karnataka)  ➤ Energization approval received on 14.08.17 for Karnataka Portion  ➤ TN portion: Energization Approval pending for correction in Exchange name. Matter taken up in SLPTCC, TN held on 14.09.17. Status quo prevails.  ➤ Application submitted on 20.10.15  ➤ Southern Railway issued clearance on 04.12.15 & South Western Railways Hubli issued clearance 18.04.17.  ➤ Directorate General of Signals issued NOC on 09.01.17  ➤ CEA issued IV calculation on 21.03.17.  ➤ RAC received on 21.04.17  ➤ Energization approval received on 05.08.17 for Karnataka Portion  ➤ TN Portion: Energization approval Pending (for want of Form F from Dharmapuri SSA from 21.04.17 even though NO PROTECTION involved).  Matter taken up in SLPTCC. TN held on 14.09.17 Status guestion approval.	Line (PGCIL)	➤ RAC received on 13.02.15	
TN portion: Energization Approval pending for correction in Exchange name. Matter taken up in SLPTCC, TN held on 14.09.17. Status quo prevails.  NAPPLICATION Southern Railway issued clearance on 04.12.15 & South Western Railways Hubli issued clearance 18.04.17.  MTL TBCB)  NATL TBCB  NATL TB	(TN & Karnataka)	Energization approval received on 14.08.17 for Karnataka Portion	
name. Matter taken up in SLPTCC, TN held on 14.09.17. Status quo prevails.  **Nouthern Railway issued clearance on 04.12.15 & South Western Railways Hubli issued clearance 18.04.17.  **MTL TBCB**  **Nouthern Railway issued clearance on 04.12.15 & South Western Railways Hubli issued clearance 18.04.17.  **Directorate General of Signals issued NOC on 09.01.17  **ECEA issued IV calculation on 21.03.17.  ***PRAC received on 21.04.17  **Energization approval received on 05.08.17 for Karnataka Portion  **Dharmapuri SSA from 21.04.17 even though NO PROTECTION involved).  **Matter taken up in SLPTCC. TN held on 14.09.17 Status quo  **Directorate General of Signals issued NOC on 09.01.17			
prevails.  kV Dharmapuri -  Application submitted on 20.10.15  hugiri S/C Transmission  Railways Hubli issued clearance on 04.12.15 & South Western  Railways Hubli issued clearance 18.04.17.  MTL TBCB)  CEA issued IV calculation on 21.03.17.  RAC received on 21.04.17  Farergization approval received on 05.08.17 for Karnataka Portion  TN Portion: Energization approval Pending (for want of Form F from Dharmapuri SSA from 21.04.17 even though NO PROTECTION involved).  Matter taken up in SLPTCC. TN held on 14.09 17 Status gue provaile		name. Matter taken up in SLPTCC, TN held on 14.09.17. Status quo	
Application submitted on 20.10.15  Southern Railway issued clearance on 04.12.15 & South Western Railways Hubli issued clearance 18.04.17.  WITL TBCB)  Karnataka)  Railways Hubli issued clearance 18.04.17.  Directorate General of Signals issued NOC on 09.01.17  FEAC received on 21.04.17  FIN Portion: Energization approval received on 05.08.17 for Karnataka Portion  Dharmapuri SSA from 21.04.17 even though NO PROTECTION involved).  Matter taken up in SLPTCC. TN held on 14.09 17 Status gues provide	70.00		
<ul> <li>Southern Railway issued clearance on 04.12.15 &amp; South Western Railways Hubli issued clearance 18.04.17.</li> <li>MTL TBCB)</li> <li>Directorate General of Signals issued NOC on 09.01.17</li> <li>CEA issued IV calculation on 21.03.17.</li> <li>RAC received on 21.04.17</li> <li>Energization approval received on 05.08.17 for Karnataka Portion</li> <li>TN Portion: Energization approval Pending (for want of Form F from Dharmapuri SSA from 21.04.17 even though NO PROTECTION involved).</li> <li>Matter taken up in SLPTCC. TN held on 14.09.17 Status guide provails</li> </ul>	65kV Dharmapuri -		KNK/2968
Railways Hubli issued clearance 18.04.17.  Directorate General of Signals issued NOC on 09  Karnataka)  RAC received on 21.04.17  Finergization approval received on 05.08.17 for Dharmapuri SSA from 21.04.17 even though NO Matter taken up in SLPTCC. TN held on 14.09.17	Madhugiri S/C Transmission	Southern Railway issued clearance on 04.12.15	
<ul> <li>➢ Directorate General of Signals issued NOC on 09</li> <li>➢ CEA issued IV calculation on 21.03.17.</li> <li>➢ RAC received on 21.04.17</li> <li>➢ Energization approval received on 05.08.17 for TN Portion: Energization approval Pending (for Dharmapuri SSA from 21.04.17 even though NO Matter taken up in SLPTCC. TN held on 14.09.17</li> </ul>	Line		
<ul> <li>CEA issued IV calculation on 21.03.17.</li> <li>RAC received on 21.04.17</li> <li>Energization approval received on 05.08.17 for TN Portion: Energization approval Pending (for Dharmapuri SSA from 21.04.17 even though NO Matter taken up in SLPTCC. TN held on 14.09.17</li> </ul>	(PNMTL TBCB)		
<ul> <li>RAC received on 21.04.17</li> <li>Energization approval received on 05.08.17 for</li> <li>TN Portion: Energization approval Pending (for Dharmapuri SSA from 21.04.17 even though NO Matter taken up in SLPTCC. TN held on 14.09.17</li> </ul>	TN & Karnataka)		
Energization approval received on 05.08.17 for TN Portion: Energization approval Pending (for Dharmapuri SSA from 21.04.17 even though NO Matter taken up in SLPTCC. TN held on 14.09.17		> RAC received on 21.04.17	
TN Portion: Energization approval Pending (for Dharmapuri SSA from 21.04.17 even though NO Matter taken up in SLPTCC. TN held on 14.09.17			
Matter taken up in SLPTCC. TN held on 14 09 17 Status and proveils		TN Portion: Energization approval Pending (for	
		Matter taken in SI DTCC TN hold on 17 Ct.	

Dear Sir,

Following Agenda for 105<sup>th</sup> CLPTCC Meeting may be included from POWERGRID, NR1.

1. Data from BSNL is required in respect of 400kV D/C Line from Kota LILO Point to Jiapur South Gantry associated with RAPP 7&8 Part-B (Letter from QA&I Circle, New Delhi to Director PTCC, BSNL ref No PTCC(T)/DV-9208/Raj-1127/2017-18 Dt 27.09.2017, Copy attached)

2. PTCC requirement for HVDC T/Lines and associated Earth Electrode Line should be deleted since with

DC there is No induced voltages.

Regards

Ashish Agrawal Manager(Engg), NR1 DET(PTCC), Northern Zone, O/o. GM(N),Inspection Circle, CTS Compound, Netaji Nagar, New Delhi-110023 Phone-011- 24101329 (O)



No. PTCC(T)/ DV-9280/Raj-1127/2017-18

Dated at ND the 27.09.2017

To,

The Director (PTCC).

O/o the CEA,18A, NREB Complex,
Shaheed Jeet Singh Marg,
Katwaria Sarai, New Delhi-110016

Sub: PTCC Case of 400 KV D/C from Kota LILO point to Jaipur South Gantry associated with RAPP-7&8 (Part B)

Kindly find enclosed herewith the complete Telecom Circuit details (Total Pages- 20) of BSNL received through SDF(PTCC), Jaipur duly marked on the route map along with Annexure-A for computation of Induced Voltage Levels please.

- 1. Telecom Details
  - (i) SDE OFC(M), BSNL Jaipur (OFC Cable)
  - (ii) JTO ,BSNL,Phagil , Jaipur (U/G Cable)
    - Total pages -2 (Attached with marked GT.Sheet)
- 2. Telecom Details
  - (i) JTO, BSNL Oniyara (OFC & U/G)
    - Total pages 4 (Attached with marked GT.Sheet)
- 3. Telecom Details
  - (i) JTO(Trans), BSNL Tonk (OFC)
- Total pages 1 (Attached with marked GT.Sheet)
   Telecom Details
- 4. Telecom Details
  - (i) SDE, BSNL, Newai (OFC & U/G)
    - Total pages 3 ( Attached with marked GT.Sheet)
- 5. Telecom Details
  - (i) SDE (NWOP) BSNL, Deoli (OFC & U/G)
    - Total pages 2 ( Attached with marked GT.Sheet)
- 6. Telecom Details
  - (i) SDOT, BSNL, Nainwa (U/G)
    - Total pages 2 (Attached with marked GT.Sheet)
- 7. Telecom Details
  - (i) SDE, BSNL, Hindoli (U/G)
- Total pages 1 ( Attached with marked GT.Sheet)
- 8. Telecom Details
  - (i) SDE(P), BSNL Bundi (U/G)
- Total pages 2 (Attached with marked GT.Sheet)

- 9. Telecom Details
  - (i) SDE(Trans), BSNL Bundi (OFC)
    - Total pages 2 (Attached with marked GT.Sheet)
- 10. Telecom Details
  - (i) JTO OFC(Mtce), BSNL Kota (OFC)
    - Total pages 1 (Attached with marked GT.Sheet)

Encl: As above

DET (PTCC) North Zone
QA&INSPECTION CIRCLE, ND

Conv to:

- 1. The DGM, PGCIL, Kota-- for further necessary action please.
- 2. Office copy.

Reent

# पावर ग्रिड कारपोरेशन ऑफ इंडिया लिमिटेड

(भारत सरकार का उद्यम)



# POWER GRID CORPORATION OF INDIA LIMITED

(A Government of India Enterprise)

उत्तरी क्षेत्र-I, 400/220 के.वी. उप केन्द्र, नान्ता, कोटा-324008 (राज.) दूरभाष : 0744 - 5121730, 5121766 Northern Region-I, 400/220 KV Sub Station, Nanta, Kota-324008 (Raj.) Tel. : 0744-5121730, 5121766 email : powergridkota@gmail.com

संदर्भ/सं./Ref. No.

दिनांक / Date 31.03.17

NR1/KT/TL/2017/615

To,

The Divisional Engineer Telecom (PTCC)
Office Of GM (North), Inspection Circle(T&D)
CTS Compound, Netaji Nagar, Africa Avenue.
New Delhi-110023

SUBJECT: - Submission of Proposal for PTCC(Power & Telecommunication Coordination Committee) Clearance for 400KV D/C Transmission line from Kota LILO Point to Jaipur South Gantry associated with RAPP-7&8(Part-B).

Sir.

Please find enclosed herewith the complete PTCC Case of above mentioned power line along with one additional copy of route map with the request to process the case to accord PTCC approval at the earliest.


Copy to the following for information and necessary action.

1. The G.M (S&T)North Western Railway. Head quarter Office Room No:136,1st Floor, Near Jawahar Circle Jaipur-302017

Three copies of Route Map of proposed power line are being enclosed with the request to arrange marking of telecom circuit falling in the vicinity of 8 kms of the route of power line and forward one copy along with their details in this office.

2. The CSTE (S&T), West Central Railway, GM Office, III Floor, Annex Building, Opposite Indira Market, Jabalpur-482068.

Three copies of Route Map of proposed power line are being enclosed with the request to arrange marking of telecom circuit falling in the vicinity of 8 kms of the route of power line and forward one copy along with their details in this office.



# 3. The Director PTCC Central Electricity Authority. 18A Shaheed Jeet Singh Marg, NREB Complex Katwaria Sarai New Delhi-110016

One Copy of complete PTCC case is enclosed with the request to arrange computation of induced voltage level on paralleling telecom circuit and railway telecom/block ckt.

# 4. The SDE (PTCC) Inspection Circle (T&D)Ground Floor, Sanganeri Gate Jaipur-302003.

One Copy of The Route Map of proposed power line are being enclosed with the request to arrange marking of telecom circuit falling in the vicinity of 8 kms of the route of power line on the route map as well as telecom details in proforma A&B and forward to this office.

# 5. The Director General of signal (Signal-7)General Staff Branch, Integrated Head quarter of MOD (Army) Sena Bhawan, DHQ New Delhi-110011.

One Copy of The Route Map of proposed power line are being enclosed with the request to arrange marking of telecom circuit falling in the vicinity of 8 kms of the route of power line on the route map as well as telecom details in proforma A&B and forward to this office.

Thanking you and expecting your best cooperation in this matter.

Yours faithfully

(H. C. Chaudhary)

Dy. General Manager
POWSKGND, Kota

उप महा प्रस्थाक पाररप्रिड, की

Encl:

- 1. PTCC Questionnaire.
- 2. Annexure
- 3. Route Map



KEC Correl

# **KEC International Limited**

Jhotwara Industrial Area, Near Ambika Dharm Kantha, Opp. Pink City Cold Storage,

Jhotwara, JAIPUR-302 012 (Raj) Ph.: +91775019277, +919602866757

Ref. EUJ/A.623-624/ Power Grid/ 2 53

The Dy. General Manager Power Grid Corporation India Limited, 400/220 KV Sub-station, Near Karni Mata Mandir, Nanta, Kota-324 008 (Rajasthan)

Sub: Construction of 400 KV D/C T/L from KOTA LILO Point to Jaipur South Gantry including Realignment line works near Kota under Transmission system associated with RAPP 7&8 Part-B) as per order NOA.CC-CS/342-NR1/TW-3043/3/G10/NOA-II/5481 & 5482 both dtd.03.08.2015- Supply & Service Part.

Reg: Submission of Route maps (13th nos.) for PTCC proposal submission.

Dear Sir,

With reference to the above subject, we hereby submitting the Route maps (13th nos.) for PTCC proposal submission.

Thanking you and assuring our best services always.

Yours Faithfully, For KEC International Limited

**Chief Manager (Projects)** 

Encl:

(2) List of News by Villages in line Corridor: - 1 set

(3x Soil Resistivity support :- 1 set

(4) Route alignment mote: 13 sets. (5) Tower schedule of line: 1 sets (6) Power line Crossing detail: -1 set