

Hydro Capacity addition Programme for 2019-20

Sl. No.	Particular	Unit Nos.	Cap. (MW)	Commissioning As programmed (Syn. at rated load)	Commissioning Actual(A)/ Anticipated (Syn. at rated load)	COD As programmed	COD Actual(A)/ Anticipated	Remarks (Assessment as per latest visit of CEA officers)
A.	Central Sector							
1	Kameng NEEPCO, Arunachal Pradesh 4x150=600 MW	Unit # 1 Unit # 2 Unit # 3 Unit # 4	150 150 150 150	Jul,19 Jul,19 Oct,19 Oct,19		Aug,19 Aug,19 Nov,19 Nov,19		Nov,19 Dec,19 Slipping (June,20) Slipping (June,20) (Anticipated COD)
	Sub- total (A):		600 MW					
B.	State Sector							
2	Uhl - III BVPCL, H.P. 3x33.33=100 MW	Unit #1 Unit # 2 Unit # 3	33.33 33.33 33.33	Sep,19 Oct,19 Nov,19		Oct,19 Nov,19 Dec,19		Jan,20 Feb,20 Mar,20
3	Sawra Kuddu HPPCL, H.P. 3x37=111 MW	Unit #1 Unit # 2 Unit # 3	37 37 37	Aug,19 Sep,19 Oct,19		Sep,19 Oct,19 Nov,19		Feb,20 Mar,20 Mar,20
	Sub- total (B):		211					
C.	Private Sector							
4	Bajoli Holi GMR, H.P. 3x60=180 MW	Unit #1 Unit # 2 Unit # 3	60 60 60	Jan.,20 Feb.,20 Mar.,20		Jan.,20 Feb.,20 Mar.,20		Mar,20 Mar,20 Mar,20 (Critical)
5	Singoli Bhatwari L&T, Uttarakhand 2x33=99 MW	Unit #1 Unit # 2 Unit # 3	33 33 33	Mar.,20 Mar.,20 Mar.,20		Mar.,20 Mar.,20 Mar.,20		Mar,20 Mar,20 Mar,20 (Critical)
6	Sorang HSPCL Uttarakhand 2x50=100 MW	Unit #1 Unit # 2	50 50	Nov,19 Dec.,19		Nov,19 Dec.,19		Mar,20 Mar,20 (Critical)
	Sub- total (C):		379					
	Total (A+B)		1190 MW					